
STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 11 

PROPOSAL 
DATE AND TIME OF BID OPENING: NOVEMBER 16, 2023 AT 2:00 PM 

CONTRACT ID: DK00345 

WBS ELEMENT NO.:  17BP.11.C.2, BP11.R002.3 

FEDERAL AID NO.:  STATE FUNDED 

COUNTY:  WATAUGA COUNTY 

TIP NO.: N/A 

MILES: 0.113  

ROUTE NO.:  SR 1227, SR 1233 

LOCATION: BRIDGE #94008 ON SR 1227 (NORTH FORK ROAD) AND 
CULVERT #942307 ON SR 1233 (OLD US 421) OVER NORTH 
FORK CREEK 

TYPE OF WORK: GRADING, DRAINAGE, PAVING, AND CULVERTS 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 
LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 

THIS IS A STRUCTURE PROJECT. BID BOND IS REQUIRED. 

NAME OF BIDDER 

ADDRESS OF BIDDER 



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DK00345 IN WATAUGA COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DK00345; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to be bound upon his execution 
of the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. DK00345 in Watauga County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made 
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard 
Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 
2.   If the Interested Parties List provision SP01 G02 is part of the proposal prior to submitting a 

bid on a project, the bidder shall sign up on the Interested Parties List in conformance with 
Interested Parties List provision SP01 G02. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 
software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded from 
the Bid Express website following the directions at: 
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx. 

5.   Questions should be emailed 7 calendar days prior to the bid opening to Bethany Elmore at 
belmore@ncdot.gov. Contact with any other NCDOT personnel concerning this project is 
strictly prohibited, unless otherwise noted, and may result in bids being considered non-
responsive. 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS 

 
GENERAL 

 
CONTRACTOR PREQUALIFICATION: 
(10-18-22)(Rev. 7-18-23) 102 SP1 G01 
 
Revise the 2018 Standard Specifications as follows: 

 
Page 1-9, Subarticle 102-2(A)(1) Bidder Prequalification, lines 34-36, delete and replace the 
first sentence with the following:   
 
Applicant shall submit a completed Department Prequalification Application and Bidder 
Experience Questionnaire, along with any additional supporting information requested by the 
Department, as noted in the application and  experience questionnaire package.   
 
Page 1-10, Subarticle 102-2(A) Bidder Prequalification, lines 30-31, delete and replace the first 
sentence with the following:   
 
Prospective bidders shall obtain prequalification approval at least two business days prior to any 
letting in which they intend to submit a bid.  It is recommended that the prospective bidder file all 
required statements and documents with the State Prequalifications Engineer no less than 4 weeks 
before a given letting.   
 
Page 1-10, Subarticle 102-2(B) Purchase Order Bidder Prequalification, lines 34-39, delete 
and replace the title and first paragraph with the following:   
 
(B) Purchase Order (PO) Prime Contractor Prequalification  

 
Contractors who have been approved to be placed on the Prequalified Bidders' List as noted 
above may perform work for the Department as a Purchase Order (PO) Prime Contractor and 
need not apply further.  However, Purchase Order (PO) Prime Contractors will not be placed 
on the Prequalified Bidders' List unless they submit through the prequalification process 
described above.  

 
Page 1-9, Subarticle 102-2(B)(1) Purchase Order Bidder Prequalification, lines 40-42, delete 
and replace the first sentence with the following:   
 
Applicant shall submit a completed Department Prequalification Application along with any 
additional supporting information requested by the Department, as noted in the application.   
 
Page 1-11, Subarticle 102-2(B) Purchase Order Bidder Prequalification, lines 16-18, delete 
and replace the first sentence with the following:   
 
Prospective bidders shall obtain prequalification approval at least two business days prior to any 
letting in which they intend to submit a bid.  It is recommended that the applicant file all required 
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statements and documents with the State Prequalifications Engineer no less than 4 weeks before a 
given bid opening for their bid to be considered.   
 
Page 1-11, Subarticle 102-2(C) Subcontractor Prequalification, lines 22-26, delete and replace 
the first paragraph with the following:   
 
Contractors who have been approved to be placed on the Prequalified Bidders' List or the 
Purchase Order (PO) Prime Contractor’s List as noted above may perform work for the 
Department as a subcontractor and need not apply further.  However, subcontractors will not be 
placed on the Prequalified List or the Purchase Order (PO) Prime Contractor’s List unless they 
submit through the prequalification process described above.  
 
Page 1-11, Subarticle 102-2(C)(1) Subcontractor Prequalification, lines 27-28, delete and 
replace the first sentence with the following:   
 
Applicant shall submit a completed Department Prequalification Application along with any 
additional supporting information requested by the Department, as noted in the application.   
 
Page 1-11, Subarticle 102-2(C) Subcontractor Prequalification, lines 44-45, delete and replace 
the first sentence with the following:   
 
The subcontractor shall file all required statements and documents with the State Prequalifications 
Engineer no less than 4 weeks before beginning work.   
 
Page 1-12, Subarticle 102-2(E) Renewal and Requalification, lines 38-40, delete and replace 
the first sentence with the following:   
 
It is recommended that the renewing or requalifying firm file all required statements and 
documents with the State Prequalifications Engineer no less than 4 weeks before a given letting 
for their bid to be considered. 
 
INTERESTED PARTIES LIST: 
(6-21-22)(Rev. 7-19-22) 102 SP1 G02 
 
Revise the 2018 Standard Specifications as follows: 

 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and 
replace with the following:   
 
102-3 PROPOSALS AND INTERESTED PARTIES LIST 
 
On Department projects advertised, the prospective bidder shall sign up on the Interested Parties 
List no later than one business day prior to the Letting day of that project, for which he intends to 
submit a bid.  There is no cost for signing up on the Interested Parties List that can be found on 
the Department’s website at connect.ncdot.gov/letting. 
 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and 
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replace the first sentence of the second paragraph with the following:   
 
The proposal will state the location of the contemplated construction and show a schedule of 
contract items with the approximate quantity of each of these items for which bid prices are invited. 
 
Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete 
and replace the first paragraph with the following: 
 
Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 
conformance with Article 102-3.  The bidder shall submit a unit or lump sum price for every item 
in the proposal other than items that are authorized alternates to those items for which a bid price 
has been submitted. 
 
BOND REQUIREMENTS: 

(06-01-16) 102-8, 102-10 SPD 01-420A 
 
A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 
Roads and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
2018 Standard Specifications for Roads and Structures. 
 
LIABILITY INSURANCE: 

(5-16-23) 107 SP1 G05 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-64, Article 107-15 LIABILITY INSURANCE, replace the first sentence with the 
following:   
 
The Contractor shall at its sole cost and expense obtain and furnish to the Department an original 
standard Association for Cooperative Operations Research and Development (ACORD)  
certificate of liability insurance evidencing commercial general liability with a limit for bodily 
injury and property damage in the amount of $5,000,000 per occurrence and $5,000,000 general 
aggregate, covering the Contractor from claims or damages for bodily injury, personal injury, or 
for property damages that may arise from operating under the contract by the employees and agents 
of the Contractor.  
 
CONSTRUCTION SEQUENCE: 

(7-1-95) (Rev. 8-21-12) 560 SP1 R34R 
 
Construct Bridge #940087 on SR 1227 (North Fork Road)  and open the same to traffic, then 
construct Culvert #942307 on SR 1233 (Old US 421) and open the same to traffic.  Do not close 
to traffic or begin work on another structure until the previous structure and roadway have been 
substantially completed and opened to traffic. 
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If the actions of the Contractor cause Culvert #942307 and Bridge #940087 to be closed 
simultaneously then liquidated damages in the amount of Two Thousand Five Hundred Dollars 
($2,500.00) per calendar day will be accessed. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 
The date of availability for this contract is March 4, 2024, except that work in jurisdictional waters 
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 
Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 
availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is March 29, 2026. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is March 4, 2024. 
 
The completion date for this intermediate contract time is October 1, 2025. 
 
The liquidated damages for this intermediate contract time are Nine Hundred Dollars ($ 900.00) 
per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
CONSTRUCTION MORATORIUM: 

(7-15-14) SP1 G18A 
 
No in-water work or land disturbance within the 25 foot wide buffer zone will be allowed from 
October 15 through April 15 of any year. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
  09 — Temporary Shoring 
  54 — Flagger 
  94 — Class A Concrete (Culvert) 
       



DK00345 G-6 Watauga County 

 

 
SPECIALTY ITEMS: 

(7-1-95)(Rev. 7-20-21) 108-6 SP1 G37 
 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 
Line # Description 
35-42 Guardrail 
43 Fencing 
61-85 Erosion Control 

 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 11-15-22) 109-8 SP1 G43 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 3.4209 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 
Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 



DK00345 G-7 Watauga County 

 

Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 
 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
 
STEEL PRICE ADJUSTMENT: 

(4-19-22)(Rev. 11-21-23)                                                                                         SP1 G47 
 
Description and Purpose 
 
Steel price adjustments will be made to the payments due the Contractor for items as defined 
herein that are permanently incorporated into the work, when the price of raw steel mill products 
utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 
up or down as appropriate for cost changes in steel according to this provision.  
 
Eligible Items 
 
The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:   
 
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the material cost of the steel used in the above 
products as specified in the Product Relationship Table below.  The producing mill is defined as 
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 
shipping, storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
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Bid Submittal Requirements 
 
The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department (State Contract Officer or Division 
Contract Engineer) along with the payment bonds, performance bonds and contract execution 
signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 
payment bonds, performance bonds and contract execution signature sheets, the Contractor will 
not be eligible for any steel price adjustment for any item in the contract for the life of the 
contract.  Form SPA-1 can be found on the Department’s website at the following address:     
 
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the 
Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 
may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 
chooses for steel price adjustment must be designated by writing the word “Yes” in the column 
titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 
price item, the entire quantity of the line item will be subject to the price adjustment for the 
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 
typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 
automatically be removed from consideration for adjustment.  No steel items will be eligible for 
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 
this provision. 
 
Establishing the Base Price 
 
The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 
available on the first day of the month for the preceding month. The indices will be calculated by 
the Department for the different categories found on the Product Relationship Table below.  For 
item numbers that include multiple types of steel products, the category listed for that item 
number will be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $ 42.25 per hundredweight. 
The bidding index for Category 2 Steel items is $ 71.45 per hundredweight. 
The bidding index for Category 3 Steel items is $ 62.50 per hundredweight. 
The bidding index for Category 4 Steel items is $ 37.30 per hundredweight. 
The bidding index for Category 5 Steel items is $ 53.94 per hundredweight. 
The bidding index for Category 6 Steel items is $ 65.26 per hundredweight. 
The bidding index for Category 7 Steel items is $ 43.68 per hundredweight. 

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm
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The bidding index represents a selling price of steel based on Fastmarkets data for the month of  
September 2023. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

 
Steel Product (Title) 
 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck, and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

1 

Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

2 

Steel H-Piles, Soldier Pile 
Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

3 

Guardrail Items and Pipe 
Piles 

Based on one or more 
Fastmarkets indices 

Material Received Date** 4 

Fence Items Based on one or more 
Fastmarkets indices 

Material Received Date** 5 

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

 
Submit documentation to the Engineer for all items listed in the Contract for which the 
Contractor is requesting a steel price adjustment. 
 
Submittal Requirements 
 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 
by color marking, and identifiable by Project for inspection and audit verification immediately 
upon arrival at the fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to 
proceed.  Progress payments will be made upon receipt of the delinquent documentation. 
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 
sequential package number beginning with “1”).   
Example:  412 - 1,  

412 - 2,  
424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 
i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 
Engineers decision:   

1. Department established weights of steel/iron by contract pay 
item per pay unit;  

2. Approved Shop Drawings;  
3. Verified Shipping Documents;  
4. Contract Plans;  
5. Standard Drawing Sheets;  
6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  
7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 
steel calculated and shown on the shop drawings or submitted and 
certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 
producing mill (Categories 1-3), received on the project (Categories 4-6), or 
casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 
work in the given month.   

a. Contract Number 
b. Bidding Index Reference Month 
c. Contract Completion Date or Revised Completion Date 
d. County, Route, and Project TIP information 
e. Item Number  
f. Line-Item Description 
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g. Submittal Number from Form SPA-2 
h. Adjustment date  
i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
 

Price Adjustment Conditions  
 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 
If the monthly Fastmarkets data is not available, the data for the most recent immediately 
preceding month will be used as the basis for adjustment. 
 
Price Adjustment Calculations 
 
The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price 
adjustment dollar value will be determined by multiplying this percentage increase or decrease in 
the index by the represented quantity of steel incorporated into the work, and the established 
bidding index (BI) subject to the limitations herein.  
 
Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate 
and will not be included in the total cost of work for determination of progress or for extension 
of Contract time in accordance with Subarticle 108-10(B)(1).  
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 
in rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
 
Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options. 
 
If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
 
When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
 
If the price adjustment is based on estimated material quantities for that time, and a revision to 
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 
will be made to the price adjustment previously calculated. The adjustment will be based on the 
same indices used to calculate the price adjustment which is being revised. If the adjustment date 
of the revised material quantity cannot be determined, the adjustment for the quantity in 
question, will be based on the indices utilized to calculate the steel price adjustment for the last 
initial documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments 
with each having a different mill shipping date. The quantity of structural steel actually used for 
the bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel 
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 
mill shipping dates. The steel price adjustment for the quantity in question would be calculated 
using the indices that were utilized to calculate the steel price adjustment for the quantity of 
structural steel represented by the last initial structural steel documentation package submission.  
The package used will be the one with the greatest sequential number. 
 
Extra Work/Force Account:  
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When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 
be made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed. 
 
For work performed on force account basis, reimbursement of actual material costs, along with 
the specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location information Quantity 
in lbs. 

Adjustment 
Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 
     
ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     
     
     
     
     
     
  Total Pounds of Steel 1,235,000  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location 
information 

Quantity 
in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical legs) -DFEB – STA 36+00 12000 December 11, 2021 
PDQ Mill 4” Tubular steel (Horizontal 

legs) 
-DFEB – STA 36+00 5900 December 11, 2021 

ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 
Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 
     
     
  Total Pounds of Steel 21,850  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 
_____________________________________________________________________________________ 
 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-20-23) 108-2 SP1 G58 

 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 

(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 
or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 

2024 (7/01/23 - 6/30/24) 20% of Total Amount Bid 
2025 (7/01/24 - 6/30/25) 60% of Total Amount Bid 
2026 (7/01/25 - 6/30/26) 20% of Total Amount Bid 
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Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif 
ication%20Form.pdf 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20 
a%20Subcontractor.pdf 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M 
BE-WBE%20Subcontractors%20(State).docx 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 

Combined MBE/WBE Goal 

The Combined MBE/WBE Goal for this project is 4.0 % 

The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises: 

(A) Minority Business Enterprises 2.0 %

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above.
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(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 
recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 2.0 % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 
Directory can be found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 
at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 
with current MBE and WBE certification at the time of bid opening will be acceptable for listing 
in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 
following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 
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(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE  
goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 
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MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 
the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 
entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 
it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
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Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach 
that specific goal. 
 
One complete set and 3 copies of this information shall be received in the office of the Engineer 
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls 
on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 
Engineer no later than 10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 
likelihood that the Combined MBE/WBE goal will be achieved. 

 
(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
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(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 

 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of 
the determination of non-good faith. 
 

mailto:BOWD@ncdot.gov
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Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds for work 
that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 
non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 
noted that every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 
or WBE participation breakdown. This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified firms and there is no interest or availability, and 
they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
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WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE /WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. If it is determined that a MBE or WBE is not performing a 
Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department. 
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(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
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of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 
MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 
reasons why the action should not be approved. The five-day notice period shall begin on the next 
business day after written notice is provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract in a way 

consistent with normal industry standards.  Provided, however, that good cause does not exist if the 
failure or refusal of the MBE/WBE subcontractor to perform its work on the subcontract results 
from the bad faith or discriminatory action of the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or applicable 
state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 
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(j) Other documented good cause that compels the termination of the MBE/WBE subcontractor.  
Provided, that good cause does not exist if the prime contractor seeks to terminate a MBE/WBE it 
relied upon to obtain the contract so that the prime contractor can self-perform the work for which 
the MBE/WBE contractor was engaged or so that the prime contractor can substitute another 
MBE/WBE or non-MBE/WBE contractor after contract award. 

 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 
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(2) When a committed MBE/WBE is decertified prior to the Department receiving the 
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded 

the size standard during the performance of the contract, the Department will not 
require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract 
goal requirement and overall goal. 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
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When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
CONTRACTOR'S LICENSE REQUIREMENTS: 

(7-1-95) 102-14 SP1 G88 
 
If the successful bidder does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, he will be required to sublet such work to a 
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 
the General Statutes (licensing of electrical contractors). 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
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Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
 
SUBSURFACE INFORMATION: 

(7-1-95)(Rev. 8-16-22) 450 SP1 G112 B 
 
Subsurface information is available on the structure portion of this project. 
 
PORTABLE CONCRETE BARRIER - (Partial Payments for Materials): 

(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121 
 
When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 
the delivered cost of portable concrete barrier, provided that these materials have been delivered 
on the project and stored in an acceptable manner, and further provided the documents listed in 
Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 
 
The provisions of Subarticle 109-5(B) of the 2018 Standard Specifications will apply to the 
portable concrete barrier. 
 
ELECTRONIC BIDDING: 

(2-19-19) 101, 102, 103 SP1 G140 
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Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, 
replace “Bid Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 
file of Expedite” with “electronic submittal file” 
 
AWARD LIMITS: 

(4-19-22) 103 SP1 G141 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in 
the first paragraph with the following: 
 
A bidder who desires to bid on more than one project on which bids are to be opened in the same 
letting and who desires to avoid receiving an award of more projects than he is equipped to 
handle, may bid on any number of projects but may limit the total amount of work awarded to 
him on selected projects by completing the form Award Limits on Multiple Projects for each 
project subject to the award limit. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 
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This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 
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(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 
that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 
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(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 
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(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 
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(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 
following erosion and sediment control/stormwater crew: 

 
(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
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The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 

 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
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Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD II: 

(9-17-02) (Rev.8-18-15) 200 SP2 R02A 
 
Perform clearing on this project to the limits established by Method “II” shown on Standard 
Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.  
 
TEMPORARY DETOURS: 

(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A 
 
Construct the temporary detours required on this project in accordance with the typical sections in 
the plans or as directed by the Engineer. 
 
After the detours have served their purpose, remove the portions deemed unsuitable for use as a 
permanent part of the project as directed by the Engineer.  Salvage and stockpile the aggregate 
base course removed from the detours at locations within the right of way, as directed by the 
Engineer, for removal by State Forces.  Place pavement and earth material removed from the 
detour in embankments or dispose of in waste areas furnished by the Contractor. 
 
Pipe culverts removed from the detours remain the property of the Contractor.  Pipe culverts that 
are removed will be measured and will be paid at the contract unit price per linear foot for Pipe 
Removal.  Payment for the construction of the detours will be made at the contract unit prices for 
the various items involved. 
 
No direct payment will be made for removing the aggregate base course, earth material and 
pavement, as the cost of same shall be included in the lump sum price bid for Grading.  Such prices 
and payments will be full compensation for the work of removing, salvaging, and stockpiling 
aggregate base course; and for placing earth material and pavement in embankments or disposing 
of earth material and pavement in waste areas. 
 
FLOWABLE FILL: 

(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 
 
Description 
 
This work consists of all work necessary to place flowable fill in accordance with these provisions, 
the plans, and as directed. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
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Flowable Fill 1000-6 
 
Construction Methods 
 
Discharge flowable fill material directly from the truck into the space to be filled, or by other 
approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 
flowable fill. 
 
Measurement and Payment 
 
At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 
cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 
compensation for all work covered by this provision including, but not limited to, the mix design, 
furnishing, hauling, placing and containing the flowable fill. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Flowable Fill Cubic Yard 

 
CULVERT PIPE: 
(8-20-19)(Rev. 5-17-22) 305,310 SP3 R35 
 
Revise the 2018 Standard Specifications as follows: 

 
Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:   
 
Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy pipe, 
aluminized corrugated steel pipe, galvanized corrugated steel pipe, HDPE pipe, Polypropylene 
pipe or PVC pipe in accordance with the following requirements. 
 
Page 3-5, Article 305-2 MATERIALS, add the following after line 16: 
 
Item        Section 
Polypropylene Pipe      1032-9 
Galvanized Corrugated Steel Pipe    1032-3 
 
Page 3-6, Article 310-2 MATERIALS, add the following after line 9: 
 
Item        Section 
Polypropylene Pipe      1032-9 
Galvanized Corrugated Steel Pipe    1032-3 
 
Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the second 
paragraph with the following: 
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Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized 
corrugated steel pipe, galvanized corrugated steel pipe, corrugated aluminum alloy pipe, 
Polypropylene pipe, HDPE pipe or PVC pipe. 
 
Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the 
following: 
 
Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel 
pipe, Polypropylene pipe and HDPE smooth lined corrugated plastic pipe. 
 
Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14: 
 
Pay Item       Pay Unit  
__″ Polypropylene Pipe     Linear Foot 
 
Page 10-60, add Article 1032-9: 
 
(A) General 
 

Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe 
QA/QC Program.  A list of participating sources is available from the Materials and Tests 
Unit.  The Department will remove a manufacturer of polypropylene pipe from this 
program if the monitoring efforts indicated that non-specification material is being 
provided or test procedures are not being followed.  
 
Use polypropylene culvert pipe that meets AASHTO M 330 for Type S or Type D, or 
ASTM F2881 or ASTM F2764 Double or Triple wall; and has been evaluated by NTPEP. 
 

(B) End Treatments, Pipe Tees and Elbows 
 

End treatments, pipe tees and elbows shall meet AASHTO M 330, Section 7.7, or ASTM 
F2764, Section 6.6. 
 

(C) Marking 
 

Clearly mark each section of pipe, end section, tee and elbow and other accessories 
according to the Department’s Polypropylene Pipe QC/QA Program: 
 

(1) AASHTO or ASTM Designation 
(2) The date of manufacture 
(3) Name or trademark of the manufacturer 

 
When polypropylene pipe, end sections, tees and elbows have been inspected and accepted 
a sticker will be applied to the inside of the pipe.  Do no use pipe sections, flared end 
sections, tees or elbows which do not have this seal of approval.  
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INCIDENTAL MILLING: 
(11-15-22)(Rev. 1-17-23) 607 SP6 R02R 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-5, Article 607-3 CONSTRUCTION METHODS, add the following paragraph after line 
45:   
 
Variable depth milling is intended to improve the cross-sectional slope of the pavement.   
 
Page 6-6, Article 607-3 CONSTRUCTION METHODS, line 9, delete and replace the first 
sentence in the sixth paragraph with the following:   
 
The Engineer may require re-milling of any area exhibiting pavement laminations, scabbing or 
other defects.   
 
Page 6-6, Article 607-4 TOLERANCE, lines 17-18, delete and replace the second sentence with 
the following:   
 
The Engineer may vary the depth of milling by not more than one inch.  In the event the directed 
depth of milling cut is altered by the Engineer more than one inch, either the Department or the 
Contractor may request an adjustment in unit price in accordance with Article 104-3.  In 
administering Article 104-3, the Department will give no consideration to value given to RAP due 
to the deletion or reduction in quantity of milling.  Article 104-3 will not apply to the item of 
Incidental Milling. 
 
Page 6-6, Subarticle 607-5(A) Milled Asphalt Pavement, lines 21-23, delete and replace the 
first sentence with the following:   
 
Milled Asphalt Pavement, __" Depth will be measured and paid as the actual number of square 
yards of pavement surface milled in accordance with this specification. 
 
Page 6-6, Subarticle 607-5(A) Milled Asphalt Pavement, lines 24-28, delete and replace the 
third and fourth sentence with the following:   
 
The width will be the width required by the plans or directed by the Engineer, measured along the 
pavement surface.  Areas to be paid under this item include mainline travel lanes, full width turn 
lanes greater than 500 feet in length, collector lanes, shoulders, and any additional equipment 
necessary to remove pavement in the area of manholes, water valves, curb, gutter and other 
obstructions. 
 
Page 6-6, Subarticle 607-5(B) Milled Asphalt Pavement Depth Varies from Required Depth, 
lines 29-37, delete and replace the title and first paragraph with the following:   
 
(B) Variable Depth Milled Asphalt Pavement 
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Milling Asphalt Pavement, __" to __" will be measured and paid as the actual number of square 
yards of pavement surface milled in accordance with this specification.  In measuring this quantity, 
the length will be the actual length milled, measured along the pavement surface.  The width will 
be the width required by the plans or directed by the Engineer, measured along the pavement 
surface. Areas to be paid under this item include mainline travel lanes, full width turn lanes greater 
than 500 feet in length, collector lanes, shoulders, and any additional equipment necessary to 
remove pavement in the area of manholes, water valves, curb, gutter and other obstructions. 
 
Page 6-6, Subarticle 607-5(C) Incidental Milling, lines 45-49, delete and replace the first and 
second sentence with the following:   
 
Incidental Milling will be measured and paid as the actual number of square yards of surface 
milled where the Contractor is required to mill butt joints, irregular areas, full width turn lanes 
500 feet or less, intersections and re-mill areas that are not due to the Contractor’s negligence.  In 
measuring this quantity, the length will be the actual length milled, measured along the pavement 
surface.  The width will be the width required by the plans or directed by the Engineer, measured 
along the pavement surface. 
 
Page 6-7, Subarticle 607-5(D) Milling of Defects, lines 6-10, delete and replace the second 
sentence with the following:   
 
If the Engineer directs re-milling of an area and is not due to the Contractor's negligence, the re-
milled area will be measured as provided in Subarticle 607-5(C) and paid at the contract unit 
price per square yard for Incidental Milling. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 612.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on October 1, 2023. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 
Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
MILLING ASPHALT PAVEMENT: 
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(1-15-19) 607  SP6 R59 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article 
and replace with the following:  
 
Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 
stations mounted on the milling machine at a length of at least 24 feet. 
 
ASPHALT CONCRETE PLANT MIX PAVEMENTS: 

(2-20-18) (Rev. 7-18-23) 610, 1012 SP6 R65 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following:  
 

TABLE 609-3 
LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 
25.0 mm sieve (Base Mix) ± 10.0% 
19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 
9.5 mm sieve (Surface Mix) ± 5.0% 
4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 
1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 
Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020 
Bulk Specific Gravity (Gmb) ± 0.030 

TSR ± 15.0% 
QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens ± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 
Comparison QA Core Sample ± 2.0% (% Compaction) 
QA Verification Core Sample ± 2.0% (% Compaction) 

Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 
QA Density Gauge Verification Test ± 2.0% (% Compaction) 

 
Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
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PG 58-28; PG 64-22 250 - 290°F 
PG 76-22 300 - 325°F 

 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
 
Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
 

TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80 ≤ 91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80 ≤ 91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78 ≤ 90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78 ≤ 90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 
Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  
 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 
S4.75A, S9.5B, 
S9.5C, I19.0C, 

B25.0C 
PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 
Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 
the following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35°F 
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I19.0C 35°F 
S4.75A, S9.5B, S9.5C 40°F A 

S9.5D 50°F 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 

temperature shall be 50°F. 
 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following:  
 
Use an MTV for all surface mix regardless of binder grade on Interstates, US Routes, and NC 
Routes (primary routes) that have 4 or more lanes and are median divided. 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 
sentence and replace with the following: 
 
Use MTV for all ramps, loops, and Y-lines that have 4 or more lanes and are median divided, 
and all full width acceleration lanes, full width deceleration lanes, and full width turn lanes that 
are greater than 1000 feet in length. 
 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type Minimum % Gmm 

(Maximum Specific Gravity) 
S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density shall be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 
 
Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 
sentence and replace with the following:  
 
Final surface testing is not required on ramps, loops and turn lanes.   
 
Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following:  
 
Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 
accordance with Article 610-12. 
 
Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following: 
 
Take profiles over the entire length of the final surface travel lane pavement exclusive of 
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 
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unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 
travel lanes, full width acceleration or deceleration lanes and collector lanes. 
 
Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
Asphalt Concrete Surface Course, Type S9.5D Ton 

 
Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  

TABLE 1012-1 
AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 
UBWC 100 / 85 45 45 10 
A.  Requirements apply to the design aggregate blend. 
B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 
      has 2 or more fractured faces. 

 
Page 10-30, Subarticle 1012-1(B)(6), Toughness (Resistance to Abrasion), line 12, replace 
“OGAFC” with “OGFC”.  
 
FRAME WITH GRATE (Driveway Drop Inlet): 

(3-21-00)  (Rev.7-18-06) SPI 8-35 
 
Description 
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Provide grates for driveway drop inlets that are fabricated steel or cast iron.  Provide grates that 
are of a design and weight that is recommended by the manufacturer as being adequate for HS-20 
loadings.  Furnish a manufacturer's certification stating that the grates and frame furnished on the 
project have been designed and manufactured to be adequate for an HS-20 loading.  Provide grates 
with a minimum clear waterway opening of 50 in2 per 1’-0” length of grate. 
 
If the frame and grate is made from fabricated steel, the requirements of Article 1074-9 of the 2018 
Standard Specifications will be applicable. If the grate and frame is made from iron castings, the 
requirements of Article 1074-7 of the Standard Specifications will be applicable. 
 
Measurement and Payment 
 
Frame with Grate, Driveway Drop Inlet will be measured and paid for as the actual number of 
linear feet that have been incorporated into the completed and accepted work.  Such price and 
payment will be full compensation for furnishing the grates and frame, and all labor and incidentals 
necessary to complete the work. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Frame with Grate, Driveway Drop Inlet Linear Foot 

 
GUARDRAIL END UNITS & TEMPORARY GUARDRAIL END UNITS, TYPE - TL-2: 

(10-21-08) (Rev. 5-16-23) 862 SP8 R64 
 
Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the Standard Specifications, and at locations shown in the plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT APL.  Units shall not be modified by the 
manufacturer and installer once approved and on the NCDOT APL. 
 
Prior to installation the Contractor shall submit to the Engineer certified working drawings and 
assembling instructions from the manufacturer for each guardrail end unit in accordance with 
Article 105-2 of the Standard Specifications. 
 
Perform installation in accordance with the details in the plans, and details and assembling 
instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
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applied to the entire end section of the guardrail in accordance with Article 1088-3 of the Standard 
Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-2 Each 
Temporary Guardrail End Units, Type TL-2                                        Each 

 
PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY: 

(9-15-20) 1000, 1014, 1024 SP10 R01 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 
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 Maximum Water-Cement 
Ratio 

Consistency 
Maximum 

Slump 
Cement Content 

Air-Entrained 
Concrete 

Non-Air-
Entrained 
Concrete 

V
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N
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-
V
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Vibrated Non-Vibrated 
Rounded 

Aggregate 
Angular 

Aggregate 
Rounded 

Aggregate 
Angular 

Aggregate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 

AA Slip 
Form 4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 
dry 

 
7 - 9 
wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 
machine 
placed 

 
2.5 A 
hand 

placed 

4.0 508 --- 545 --- 

Sand Light-
weight 4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 
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Latex 
Modified 

3000 
(at 7 
days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 
Fill 

excavatable 

150 
max. 
(at 56    
days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 
Fill 

 non-
excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 

Pavement 

4500 
Design, 

field 
 

650 
flexural, 
design 
only 

0.559 0.559 --- --- 

1.5 
slip form 

 
3.0 

hand 
placed 

--- 526 --- --- --- 

Precast 
See 

Table 
1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed per 
contract 

See Table 
1078-1 

See Table 
1078-1 --- --- 8.0 --- 564 as needed --- --- 

 
A. The slump may be increased to 6 inches, provided the increase in slump is achieved 

by adding a chemical admixture conforming to Section 1024-3. In no case shall the 
water-cement ratio on the approved design be exceeded. Concrete exhibiting 
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 
modify slump does not relinquish the contractor’s responsibility to ensure the final 
product quality and overall configuration meets design specifications. Caution should 
be taken when placing these modified mixes on steep grades to prevent unintended 
changes to the set slope. 

 
 
MATERIALS FOR PORTLAND CEMENT CONCRETE: 

 (9-15-20)                                            1000, 1024     SP10 R24 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 
 
Test water from wells at all locations. Test public water supplies from all out of state locations 
and in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, 
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.  
 
Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 
following:  
 

Property Requirement Test Method 
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Compression Strength, 
minimum percent of control at 

3 and 7 days 
90% ASTM C1602 

Time of set, deviation from 
control 

From 1:00 hr. 
earlier to 1:30 hr. 

later 
ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 
Chloride Ion Content, Max. 250 ppm ASTM D512 * 

Total Solids Content 
(Residue), Max. 1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 
 
*Denotes an alternate method is acceptable. Test method used shall be referenced in the test 
report. 
 
GEOSYNTHETICS: 
(03-21-23)(Rev. 4-18-23) 1056 SP10 R56 
 
Revise the Standard Specifications as follows: 
 
Page 10-77, Article 1056-1 DESCRIPTION, lines 13-16, delete and replace the second 
sentence in the second paragraph with the following: 
 
Steel anchor pins shall have a diameter of at least 3/16 inch, a length of at least 18 inches, a point 
at one end and a head at the other end that will retain a steel washer with an outside diameter of 
at least 1.5 inches.   
 
Page 10-77, Article 1056-2 HANDLING AND STORING, lines 20-21, delete and replace the 
third sentence in the first paragraph with the following: 
 
Geosynthetics with defects, flaws, deterioration or damage will be rejected by the Engineer. 
 
Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 25-27, 
delete and replace the first sentence in the first paragraph with the following: 
 
Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 
geosynthetics except certifications are not required for Type 1 through Type 5 geotextiles.   
 
Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 32-35, 
delete the second paragraph. 
 
Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 36-41, 
delete and replace the third paragraph with the following: 
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Allow the Engineer to visually identify geosynthetic products before installation.  Open 
packaged geosynthetics just before use in the presence of the Engineer to verify the correct 
product.  Geosynthetics that are missing original packaging or product labels or that have been 
unwrapped or previously opened will be rejected unless otherwise approved by the Engineer. 
 
Page 10-77, Article 1056-4 GEOTEXTILES, lines 43-45, delete the first paragraph. 
 
Page 10-78, Article 1056-4 GEOTEXTILES, before line 1 and lines 1-5, delete Table 1056-1 
and lines 1-5 and replace with the following: 

TABLE 1056-1 
GEOTEXTILE REQUIREMENTS 

PropertyA Requirement (MARVA) 
Test 

Method 
Type 1 Type 2 Type 3B Type 4 Type 5C 

Typical 
Application 

Shoulder 
Drains 

Under 
Rip Rap 

Silt Fence 
Fabric 

Soil 
Stabilization 

Subgrade 
Stabilization  

Elongation 
(MD & CD) ≥ 50% ≥ 50% ≤ 25% < 50% < 50% ASTM 

D4632 
Grab Strength 
(MD & CD)A 

Table 1D, 
Class 3 

Table 1D, 
Class 1 

100 lb 

Table 1D, 
Class 3 – 

ASTM 
D4632 

Tear Strength 
(MD & CD)A – ASTM 

D4533 
Puncture 
Strength – ASTM 

D6241 
Ultimate 
Tensile 
Strength  

(MD & CD)A 

– – – – 
 

Table 12D, 
Class 4A 

ASTM 
D4595 

Permittivity Table 2D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075 mm 

Table 6D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075 mm 

Table 7D Table 5D Table 12D, 
Class 4A  

ASTM 
D4491 

Apparent 
Opening Size 

ASTM 
D4751 

UV Stability 

(Retained 
Strength) 

ASTM 
D4355 

A. MD, CD and MARV per Article 1056-3. 
B. Minimum roll width of 36 inches required. 
C. Minimum roll width of 13 feet required unless otherwise approved by the Engineer for the 
application. 
D. Per AASHTO M 288. 
 
Page 10-78, Article 1056-5 GEOCOMPOSITE DRAINS, before line 9 and lines 9-10, delete 
Table 1056-2 and lines 9-10 and replace with the following: 
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TABLE 1056-2 
GEOCOMPOSITE DRAIN REQUIREMENTS 

Property Requirement Test 
Method Sheet Drain Strip Drain Wick Drain 

Width ≥ 12" 
 12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow RateA 

(with gradient of 1.0 
and 24-hour seating 

period) 

6 gpm/ft 
@ applied normal 

compressive 
stress of 10 psi 

15 gpm/ft 
@ applied normal 

compressive 
stress of 7.26 psi 

1.5 gpmB 

@ applied normal 
compressive 

stress of 1.45 psi 

ASTM 
D4716 

A. MARV per Article 1056-3. 
B. Per foot of width tested. 
 
Page 10-79, Article 1056-5 GEOCOMPOSITE DRAINS, before line 3, delete Table 1056-3 
and replace with the following: 
 

TABLE 1056-3 
DRAINAGE CORE REQUIREMENTS 

Property Requirement Test Method 
Sheet Drain Strip Drain  

Thickness 1/4" 
 

1" ASTM D1777 or 
D5199 

Compressive StrengthA 40 psi 30 psi ASTM D6364 
A. MARV per Article 1056-3. 
 
Page 10-79, Article 1056-5 GEOCOMPOSITE DRAINS, before line 6 and lines 6-11, delete 
Table 1056-4, lines 6-7 and the last paragraph and replace with the following: 
 

TABLE 1056-4 
WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 
Elongation ≥ 50% ASTM D4632 

Grab Strength Table 1A, 
Class 3 

ASTM D4632 
Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 
PermittivityB 0.7 sec-1 ASTM D4491 

Apparent Opening Size 
(AOS) Table 2A, 

> 50% in Situ Soil 
Passing 0.075 mm 

ASTM D4751 

UV Stability 

(Retained Strength) ASTM D4355 

A. Per AASHTO M 288. 
B. MARV per Article 1056-3. 
 
For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lbs. 
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per 4 inch width in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and 
UV stability that meet Table 1056-4. 
 
Page 10-80, Article 1056-6 GEOCELLS, before line 1 and lines 1-4, delete Table 1056-5 and 
lines 1-4 and replace with the following: 
 

TABLE 1056-5 
GEOCELL REQUIREMENTS 

Property Requirement Test Method 
Cell Depth 4" N/A 

Fully Expanded Cell Area 100 sq.in. max N/A 
Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 pcf min ASTM D1505 
Carbon Black Content 1.5% min ASTM D1603 or D4218 

ESCRA 5000 hr min ASTM D1693 
Coefficient of Direct Sliding 

(with material that meets AASHTO 
M 145 for soil classification A-2) 

0.85 min ASTM D5321 

Short-Term Seam (Peel) 
Strength (for 4" seam) 320 lb min USACEC Technical 

Report GL-86-19, 
Appendix A Long-Term Seam (Hang) 

StrengthB (for 4" seam) 160 lb min 

A. Environmental Stress Crack Resistance. 
B. Minimum test period of 168 hours with a temperature change from 74°F to 130°F in 1-hour 

cycles. 
C. US Army Corps of Engineers (USACE). 
 
 
MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 

11-17-21(Rev. 8-16-22) 1101 SP11 R03 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete 
and replace with the following: 
 
When work is not in progress, keep all personnel, equipment, machinery, tools, construction 
debris, materials and supplies away from active travel lanes that meets Table 1101-1.  
 

TABLE 1101-1 
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 
40 or less ≥ 18 

45-50 ≥ 28 
55 ≥ 32 

60 or higher ≥ 40 
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When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 
be offset at least 5 feet from the barrier or guardrail. 
 
Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 
replace with the following: 
 
Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed 
by the Engineer before use. 
 
WORK ZONE INSTALLER: 

(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11 R04 
 
Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal 
of temporary traffic control.  If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer. 
 
The work zone installer shall be qualified by an NCDOT approved training agency or other 
NCDOT approved training provider in the safe and competent set up of temporary traffic control.  
For a complete listing of approved training agencies, see the Work Zone Safety Training webpage. 
 
A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
installation and removal of temporary traffic control. 
 
All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 
the traffic control. 
 
Provide the name and contact information of all qualified work zone installers to the Engineer 
prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 
all other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency or other NCDOT approved training provider. 
 
All certification records for qualified work zone installers and flaggers shall be uploaded by the 
approved training agency or other NCDOT approved training provider to the Department’s Work 
Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger 
performing any traffic control duties on the project.  For more information about WZ-EVA, see 
the Work Zone Safety Training webpage. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
 
 



DK00345 SSP-2 Watauga County 
 

 

STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 



DK00345 SSP-4 Watauga County 
 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(10-16-18) (Rev. 6-20-23) Z-4 
 
Revise the 2018 Standard Specifications as follows: 

 
Division 1 

Page 1-1, Article 101-2 Abbreviations, line 13, replace " American National Standards 
Institute, Inc.” with “American National Standards Institute”. 
 
Page 1-1, Article 101-2 Abbreviations, line 32, replace "Equivalent Single Axis Load” with 
“Equivalent Single Axle Load”. 
 
Page 1-16, Subarticle 102-9(A) General, line 26, replace "10 U.S.C. 2304(g)” with “10 U.S.C. 
3205”. 
 
Page 1-43, Article 104-13 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS, 
line 4, replace "104-13(B)(2)” with “104-13(B)”. 
 
Page 1-52, Article 106-1 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS, 
line 25, replace "13 NCAC 7CF.0101(a)(99)” with “29 CFR 1910.1200”. 
 
Page 1-79, Article 109-1 MEASUREMENT AND PAYMENT, Test Method prior to line 34, 
replace “AASHTO M 32” with “AASHTO M 336”. 

 
Division 2 

Page 2-5, Article 210-2 CONSTRUCTION METHODS, line 21, replace " NCGS §§ 130A-
444 to -452” with “NCGS §§ 130A-444 to -453”. 
 
Page 2-13, Article 225-2 EROSION CONTROL REQUIREMENTS, line 17, replace "the 
Sedimentation and Pollution Control Act” with “Article 107-12”. 
 
Page 2-20, Subarticle 230-4(B)(3) Reclamation Plan, line 12, replace " Department’s borrow 
and waste site reclamation procedures for contracted projects” with “Department’s Borrow 
Waste and Staging Site Reclamation Procedures for Contract Projects”. 
 
Page 2-25, Subarticle 235-3(E) Surcharges and Waiting Periods, line 21 and 
27, delete “Department’s Materials and Tests Unit.”. 

 
Page 2-27, Article 240-4 MEASUREMENT AND PAYMENT, line 23, replace "Section 225” 
with “Article 225-7”. 
 
Page 2-30, Article 275-4 MEASUREMENT AND PAYMENT, line 33, replace "Section 815” 
with “Article 815-4”. 
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Division 4 

Page 4-18, Subarticle 411-5(C)(3) Coring, line 11, replace “in accordance with ASTM D5079” 
with “with methods acceptable to the Engineer”. 
 
Page 4-50, Article 430-2 MATERIALS, prior to line 15, replace Section “1080-9” with “1080-
7”. 
 
Page 4-53, Article 440-2 MATERIALS, prior to line 6, replace Section “1080-9” with “1080-
7”. 
 
Page 4-58, Article 442-2 MATERIALS, prior to line 15, replace Section “1080-6” with “1080-
12”. 
 
Page 4-59, Subarticle 442-7(A) Blast Cleaning, line 36, replace Article “1080-6” with “1080-
12”. 
 
Page 4-76, Article 454-2 MATERIALS, prior to line 24, replace Section “815-2” with “1044”. 
 
Page 4-79, Article 455-2 MATERIALS, prior to line 21, replace Section “815” with “1044”. 
 
Page 4-80, Subarticle 455-3(B) Precast Gravity Wall Designs, line 23 and lines 25-26, replace 
“AASHTO LRFD specifications” with “AASHTO LRFD Bridge Design Specifications”. 
 
Page 4-84, Article 458-5 MEASUREMENT AND PAYMENT, line 31, replace article number 
“454-1” with “458-1”. 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 
 
Page 6-10, Subarticle 609-6(C) Control Charts, line 17, replace Section number “7021” with  
“7.20.1”. 
 
Page 6-13, Article 609-9 QUALITY ASSURANCE, line 31, replace Section number “7.60” with  
“7.6”. 
 
Page 6-26, Subarticle 610-13(A)(1) Acceptance for New Construction, line 31, replace Table 
number “610-7” with “610-8”. 
 
Page 6-29, Subarticle 610-13(B) North Carolina Hearne Straightedge, line 32, replace Table 
number “610-8” with “610-9”. 
 
Page 6-31, Article 610-14 DENSITY ACCEPTANCE, Specified Density prior to line 30 and 
line 32, replace Table number “610-6” with “610-7”. 
 



DK00345 SSP-7 Watauga County 
 

 

Page 6-37, Article 650-5 CONSTRUCTION METHODS, line 10, replace Section number 
“9.5(E)” with “9.5.1(E)”. 
 
Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 40, replace Subarticle number “660-
8(A)” with “660-8(C)”. 
 
Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 42, replace Subarticle number “660-
8(C)” with “660-8(A)”. 
 

Division 7 
Page 7-11, Subarticle 700-15(E) Compressive Strength, line 5, replace “AASHTO T 23” with 
“AASHTO R 100”.  
 
Page 7-24, Article 723-4 Very High Early Strength Concrete for Concrete Pavement 
Repair, line 4, replace “AASHTO T126” with “AASHTO R 39”.  
 
Page 7-24, Article 723-5 MEASUREMENT AND PAYMENT, line 34, replace "Section 225” 
with “Article 225-7”. 
 
Page 7-24, Article 723-5 MEASUREMENT AND PAYMENT, line 36, replace "Section 270” 
with “Article 270-4”. 
 
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 
“725-1” with “725-3”.  
 

Division 8 
Page 8-11, Article 815-1 MATERIALS, after line 35, replace “1080-12” with “1080-10”.  
 
Page 8-13, Article 816-1 MATERIALS, after line 28, replace “1080-12” with “1080-10”.  
 
Page 8-17, Article 825-1 Description, line 5, delete “853” and “855”. 

 
Division 10 

Page 10-2, Subarticle 1000-3(B) Air Entrainment, line 33, replace “Chase” with “Chace”. 
 
Page 10-4, Subarticle 1000-4(A) Composition and Design, after line 17, replace “T23” with 
“R100”. 
 
Page 10-4, Subarticle 1000-4(B) Air Entrainment, line 31 and 33, replace “Chase” with 
“Chace”. 
 
Page 10-4, Subarticle 1000-4(C) Strength of Concrete, line 39 and 41, replace “T 23” with “R 
100”. 
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Page 10-15, Subarticle 1000-11(B) Mixing Time for Central  Mixed Concrete, after line 35, 
replace “T 23” with “R 100”. 
 
Page 10-22, Article 1003-3 COMPOSITION AND DESIGN, line 9, replace “Engineer” with 
“engineer”. 
 
Page 10-23, Article 1003-4 GROUT REQUIREMENTS, line 16 and 18, replace “T 23” with 
“R 100”. 
 
Page 10-26, Article 1005-4 TESTING, after line 26, replace “1014-2€(6)” with “1014-2€(6)”in 
C. of Table 1005-1 footnote and replace “LightweightB” with “LightweightC”. 
 
Page 10-29, Subarticle 1012-1(B)(4) Flat and Elongated Pieces, line 44, delete “SF9.5A” 
 
Page 10-36, Subarticle 1012-2(E) Toughness (Resistance to Abrasion), line 31, replace 
“course” with “coarse”. 
 
Page 10-37, Article 1012-4, LIGHTWEIGHT AGGREGATE, line 4, replace Table number 
“1012-8” with “1012-5”. 
 
Page 10-48, Subarticle 1020-10(A) Mineral Fibers, line 27, replace “Table 1012-5” with 
“Table 1020-2”. 
 
Page 10-52, Article 1024-5 FLY ASH, line 12, replace “Table 2” with “Table 3”. 
 
Page 10-60, Subarticle 1032-6(F) Joint Materials, line 15, replace “AASHTO M 198” with 
“ASTM C990” and delete “Type B”. 
 
Page 10-61, Article 1034-3 CONCRETE SEWER PIPE, line 33, replace “AASHTO M 198” 
with “ASTM C990” and delete “Type A or B”. 
 
Page 10-64, Article 1040-1 BRICK, line 12, replace “ASTM C62” with “ASTM C62 or ASTM 
C216”. 
 
Page 10-67, Article 1044-7 CORRUGATED PLASTIC PIPE AND FITTINGS, line 24, 
replace “AASHTO M 294 for heavy duty tubing” with “Article 1032-7 and AASHTO M 252”. 
 
Page 10-68, Subarticle 1046-3(D) Offset Blocks, lines 30-32, delete “Before beginning the 
installation of recycled offset block, submit the FHWA acceptance letter for each type of block 
to the Engineer for approval.” 
 
Page 10-69, Subarticle 1046-3(D) Offset Blocks, before line 1, replace “WIRE DIAMETER” 
with “COMPOSITE OFFSET BLOCKS” as the title of Table 1046-1, delete “Testing” property 
and associated requirement from Table 1046-1, and replace “Approval” requirement of 
“Approved for use by the FHWA” with “Approved for use on the NCDOT APL” in Table 1046-
1. 
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Page 10-80, Article 1060-2 FERTILIZER, line 18, replace “North Carolina Fertilizer Law” 
with “North Carolina Commercial Fertilizer Law”. 
 
Page 10-83, Article 1060-9 WATER, line 9, replace “15 NCAC 2B.0200” with “15A NCAC 
02B.0200”. 
 
Page 10-86, Article 1070-3 COLD DRAWN STEEL WIRE AND WIRE 
REINFORCEMENT, line 23 and 25, replace “M 32” and “M 55” with “M 336”. 
 
Page 10-87, Article 1070-6 DOWELS AND TIE BARS FOR PORTLAND CEMENT 
CONCRETE PAVEMENT, line 17, replace “AASHTO M 32” with “AASHTO M 336”. 
 
Page 10-88, Subarticle 1070-7(D) Handling, Storage and Transportation, line 40, replace 
“Section” with “Subarticle”. 
 
Page 10-89, Article 1070-8 SPIRAL COLUMN REINFORCING STEEL, line 21, replace 
“AASHTO M 32” with “AASHTO M 336”. 
 
Page 10-91, Article 1072-3 BEARING PLATE ASSEMBLIES, line 44, replace “Article 
1080-9” with “Article 1080-7”. 
 
Page 10-92, Subarticle 1072-5(A) General, after line 30, replace “SAMPLING 
REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS” with 
“SAMPLING REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS 
TO INCLUDE DIRECT TENSION INDICATORS” as the title of Table 1072-1. 
 
Page 10-95, Subarticle 1072-5(D)(7)(a) Mill Test Report(s), line 18, replace title with “Mill 
Test Report(s) (MTR)”. 
 
Page 10-95, Subarticle 1072-5(D)(7)(b) Manufacturer Certified Test Report(s), line 24, 
replace title with “Manufacturer Certified Test Report(s) (MCTR)”. 
 
Page 10-96, Subarticle 1072-5(D)(7)(c) Distributor Certified Test Report(s), line 1, replace 
title with “Distributor Certified Test Report(s) (DCTR)”. 
 
Page 10-98, Subarticle 1072-5(F) Galvanized High Strength Bolts, Nuts and Washers, line 
11, replace “Article 1080-9” with “Article 1080-7”. 
 
Page 10-111, Subarticle 1072-18(B) General, line 24, replace “Structural Welding Code- 
Reinforcing Steel” with “Structural Welding Code-Steel Reinforcing Bars”. 
 
Page 10-117, Article 1074-1 WELDING, lines 21-22, replace “Structural Welding Code- 
Reinforcing Steel” with “Structural Welding Code-Steel Reinforcing Bars”. 
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Page 10-119, Article 1074-7(B) Gray Iron Castings, line 16, replace “M306” with “AASHTO 
M 306”. 
 
Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number 
“1080-9” with “1080-7”. 
 
Page 10-125, Subarticle 1077-5(B) Testing, line 31, replace “T 23” with “R 100”. 
 
Page 10-131, Subarticle 1078-4(A) Composition and Design, after line 23, in Table 1078-2 
replace “T 23” with “R 100”. 
 
Page 10-135, Subarticle 1078-4(J)(2) Mixing Time for Central Mixed Concrete, line 46, 
replace “Table 1078-2” with “Table 1078-3” 
 
Page 10-136, Subarticle 1078-4(J)(2) Mixing Time for Central Mixed Concrete, after line 
17, replace “T23” with “R100”. 
 
Page 10-153, Subarticle 1079-1 PREFORMED BEARING PADS, line 8, replace “MIL-
C882-D” with “MIL-C-882-E”. 
 
Page 10-154, Subarticle 1079-2(A) General, line 6, delete “and 1079-2(E)”. 
 
Page 10-156, Article 1080-5 SELF-CURING INORGANIC ZINC PAINT, line 8, replace 
“AASHTO M 252” with “AASHTO M 300”.  
 
Page 10-156, Article 1080-5 SELF-CURING INORGANIC ZINC PAINT, line 20, replace 
“AASHTO M 253” with “AASHTO M 300”.  
 
Page 10-156, Subarticle 1080-9(A) Composition, line 40, replace “Tables 1080-7 through 
1080-14” with “Tables 1080-1 through 1080-3”.  
 
Page 10-157, Subarticle 1080-9(B) Properties, line 5, replace “Tables 1080-7 through 1080-
14” with “Tables 1080-1 through 1080-3”.  
 
Page 10-157, Subarticle 1080-9(B) Properties, line 35, replace “Materials and Tests Standards 
CLS-P-1.0” with “Structural Steel Shop Coatings Program”.  
 
Page 10-159, Subarticle 1080-9(E) Color Variation, Table 1080-1, replace “ASTM D1159” 
with “ASTM D1199”.  
 
Page 10-159, Subarticle 1080-9(E) Color Variation, Table 1080-1, replace “NCDOT M&T P-
10” with “ASTM D6280”.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace “ASTM D13278”  
and “ASTM D3278”.  
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Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace “NCDOT M&T P-
10”  and “Structural Steel Shop Coatings Program”.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, add Test Method “ASTM 
D4400” for the Leneta Sag Test property in Table 1080-3.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, add Test Method “ASTM 
D523” for the Gloss, Specular property in Table 1080-3.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace Test Method 
“ASTM” with “ASTM E70” for the pH property in Table 1080-3.  
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 
number “1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 
STEEL, line 22, replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 
article number “1080-83” with “1080-13”. 
 
Page 10-166, Subarticle 1081-1(E) Prequalification, line 24, replace “Value Management 
Unit” with “Product Evaluation Program”.  
 
Page 10-168, Subarticle 1081-3(A) Physical Requirements, after line 25, replace “Subarticle 
1081-4(B)” with “Subarticle 1081-3(B)” in Table 1081-2.  
 
Page 10-168, Subarticle 1087-2(A) Paint Composition, lines 19-20, replace “Federal 
Specification TTP 1952F” with “Federal Specification TT-P-1952”.  
 
Page 10-200, Subarticle 1090-1(C) Anchor Bolts, line 38, replace ASTM number “A325” with 
“F3125”. 
 
Page 10-202, Subarticle 1091-3(F) Solid Wall HDPE Conduit, line 5, replace “, Table 1091-1, 
1091-2 and 1091-3” with “and Table 1091-1”. 
 
Page 10-208, Subarticle 1094-1(A) Breakaway or Simple Steel Beam Sign Supports, line 19, 
replace ASTM number “A325” with “F3125”. 
 
Page 10-209, Subarticle 1094-1(D) Steel Square Tube Posts, line 10, replace ASTM number 
“A123” with “A653”. 
 



DK00345 SSP-12 Watauga County 
 

 

Page 10-209, Subarticle 1094-1(E) Wood Supports, line 17, replace “Article 1082-2 and 1082-
3” with “Section 1082”. 
 
Page 10-212, Subarticle 1098-1(H) Electrical Service, line 21, replace “NEMA Type 3R” with 
“NEMA 3R”. 
 
Page 10-212, Subarticle 1098-1(H) Electrical Service, line 36, replace “UL Standard 231” 
with “UL Standard UL-231”. 
 
Page 10-212, Subarticle 1098-1(H) Electrical Service, line 37, replace “UL Standard 67” with 
“UL Standard UL-67”. 
 
Page 10-224, Subarticle 1098-14(H)(1) Type I – Pedestrian Pushbutton Post, line 3, replace 
ASTM number “325” with “F3125”. 
 
Page 10-224, Article 1098-16 CABINET BASE ADAPTER/EXTENDER, line 33, replace 
Section number “6.7” with “6.8”. 
 

Division 14 
Page 14-11, Subarticle 1401-2(B) Lowering Device, line 36, replace Military Specification 
“MIL-W-83420E” with “MIL-DTL-83420”. 
 
Page 14-22, Article 1412-2 MATERIALS, line 29, replace UL Standard “1572” with “1598”. 
 

Division 15 
Page 15-6, Subarticle 1510-3(B) Testing and Sterilization, line 40, replace Section number 
“4.4.3” with “4.4”. 
 
Page 15-14, Article 1525-2 MATERIALS, line 9, replace “AASHTO M 198” with “ASTM 
C990”. 
 
Page 15-14, Article 1525-2 MATERIALS, lines 17-18, delete “in the Grout Production and 
Delivery provision”. 
 
Page 15-19, Article 1550-2 MATERIALS, line 16, replace “AASHTO LRFD Bridge Design 
Specifications” with “AASHTO LRFD Bridge Construction Specifications”. 
 

Division 16 
Page 16-9, Article 1630-3 MEASUREMENT AND PAYMENT, line 7, replace "Section 225” 
with “Article 225-7”. 
 
Page 16-9, Article 1630-3 MEASUREMENT AND PAYMENT, line 8, replace "Section 230” 
with “Article 230-5”. 
 
Page 16-16, Article 1637-5 MEASUREMENT AND PAYMENT, line 17, replace "Section 
310” with “Article 310-6”. 
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Division 17 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 
second sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25″) Linear Foot 
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-
4” with “1550-4”.  
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and 
Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities 
Accommodations Manual”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 
Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
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records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 
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3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and 
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not 
be discriminated against on the grounds of race, color, or national origin in consideration 
for an award. In accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, disability, 
low-income level, creed/religion, or limited English proficiency in consideration for an 
award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
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(iii) Where there has been a continuing course of conduct, the date on which that 
conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
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Note: Sex under this program 
does not include sexual 
orientation. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  
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(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
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TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
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(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 
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3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
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Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SHORING: (10-19-21) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring detail (Geotechnical Standard Detail No. 1801.01).  Define “standard temporary wall” as 

a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary 

wall detail (Geotechnical Standard Detail No. 1801.02).  Define “standard temporary geotextile 

wall” as a standard temporary wall with geotextile reinforcement and “standard temporary geogrid 

wall” as a standard temporary wall with geogrid reinforcement. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement Concrete, Class A 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material for 

temporary guardrail.  Use Class A concrete that meets Article 450-2 of the Standard Specifications 

or Type 1 grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge case 

and traffic impact at each standard temporary shoring location, use sheet piles with the minimum 

required section modulus or H-piles with the sizes shown in Geotechnical Standard Detail No. 

1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of at least 1,000 

psi for timber lagging. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 
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(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.  

Provide Type 2 geotextile for separation and retention geotextiles.  Do not use more than 

4 different reinforcement strengths for each standard temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area of 

at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 

groundwater elevation, slope or surcharge case and shoring backfill to be used in 

the reinforced zone at each standard temporary geotextile wall location, provide 

geotextiles with ultimate tensile strengths as shown in Geotechnical Standard Detail 

No. 1801.02. 

(2) Geogrid Reinforcement 

Use geogrids for geogrid reinforcement with a roll width of at least 4 ft and an 

“approved” status code in accordance with the NCDOT Geosynthetic 

Reinforcement Evaluation Program.  The list of approved geogrids is available 

from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

Based on actual wall height, groundwater or flood elevation, slope or surcharge 

case and shoring backfill to be used in the reinforced zone at each standard 

temporary geogrid wall location, provide geogrids for geogrid reinforcement with 

short-term design strengths as shown in Geotechnical Standard Detail No. 1801.02.  

Geogrids are approved for short-term design strengths (3-year design life) in the 

machine direction (MD) and cross-machine direction (CD) based on material type.  

Define material type from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of standard shoring 

except for barrier above standard temporary walls.  Concrete barrier with the minimum 

required clear distance is required above standard temporary walls. 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install piles 

with the minimum required embedment and extension for each shoring section in 

accordance with Geotechnical Standard Detail No. 1801.01.  For concrete barrier above 

and next to standard temporary shoring and temporary guardrail above and attached to 

standard temporary shoring, use “surcharge case with traffic impact” in accordance with 

Geotechnical Standard Detail No. 1801.01.  Otherwise, use “slope or surcharge case with 

no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01.  If refusal 

is reached before driven piles attain the minimum required embedment, use drilled-in H-

piles with timber lagging for standard temporary shoring. 

(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with Geotechnical 

Standard Detail No. 1801.02.  For standard temporary walls with pile foundations in the 

reinforced zone, drive piles through reinforcement after constructing temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at acute 

corners as directed by the Engineer.  Place geosynthetics as shown in Geotechnical 

Standard Detail No. 1801.02.  Place separation geotextiles between shoring backfill and 

backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to 

the wall face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 

back of the reinforced zone. 

  

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring provision. 

 

041709 
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TEMPORARY SHORING: 
(2-20-07) (Rev. 10-19-21)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 

Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 

directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 

at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 

when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 

the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 

provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans and as directed.  Positive protection is 

required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 

the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, geostrip, welded 

wire grid or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded 

wire facing or geostrips connected to welded wire facing.  Define “temporary geotextile 
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wall” as a temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid 

wall” as a temporary geosynthetic wall with geogrid reinforcement and “temporary 

geostrip wall” as a temporary geosynthetic wall with geostrip reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall 

embedment below the grade at the wall face. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 

barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 

guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 

No. 862.02. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement 1024-1 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Water 1024-4 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail and Class 

A concrete that meets Article 450-2 of the 2018 Standard Specifications or Type 1 grout for 

drilled-in piles.  Provide untreated timber with a thickness of at least 3 inches and a bending stress 

of at least 1,000 pounds per square inch for timber lagging.  Provide steel bracing that meets ASTM 
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A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 

it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 

Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 

that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

Use neat cement grout that only contains cement and water with a water cement 

ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of 

Portland cement.  Provide grout with a compressive strength at 3 and 28 days of at 

least 1,500 and 4,000 psi, respectively. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 

to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 
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Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 

bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid and Geostrip Reinforcement 

 

Use geogrids with a roll width of at least 4 feet.  Use geogrids for geogrid 

reinforcement and geostrips for geostrip reinforcement with an “approved” status 

code in accordance with the NCDOT Geosynthetic Reinforcement Evaluation 

Program.  The list of approved geogrids and geostrips is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide geogrids and geostrips with design strengths in accordance with the 

accepted submittals.  Geogrids and geostrips are approved for short-term design 

strengths (3-year design life) in the machine direction (MD) and cross-machine 

direction (CD) based on material type.  Define material type from the website above 

for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of temporary shoring 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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except for barrier above temporary walls.  Concrete barrier with the minimum required 

clear distance is required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 

of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 

plan views, shoring profiles, typical sections and details of temporary shoring design and 

construction sequence.  Do not begin shoring construction until a design submittal is 

accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater or 

flood elevations shown in the plans.  Assume the following soil parameters for 

shoring backfill: 

 

(a) Unit weight (γ) = 120 pcf, 

 

(b) Friction Angle (𝛟) Shoring Backfill 
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30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring.  This traffic surcharge does not apply 

to construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  Design temporary 

shoring for a traffic (live load) surcharge in accordance with Article 11.5.6 of the 

AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or Type 1 grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and next 

to shoring or temporary guardrail is above and attached to shoring.  Extend 

cantilever, braced and anchored shoring at least 32 inches above top of shoring if 

shoring is designed for traffic impact.  Otherwise, extend shoring at least 6 inches 

above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 

cantilever and braced shoring in accordance with the plans and AASHTO Guide 

Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 feet 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6 inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 
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Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 

required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 

inches except for walls on structures or rock as determined by the Engineer.  Use 

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 

whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 

limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 

use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid and geostrip 

reinforcement, use approved geosynthetic reinforcement properties available from 

the website shown elsewhere in this provision.  Use geosynthetic properties for the 

direction reinforcement will be installed, a 3-year design life and shoring backfill 

to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of 3 feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 

24 inch long legs.  Locate geosynthetic reinforcement so reinforcement layers are 

at the same level as the horizontal legs of welded wire facing.  Use vertical 

reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 feet 

back behind facing into shoring backfill.  Attach geostrip reinforcement to welded 

wire facing with a connection approved by the Department. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid, geostrip and 

wire walls, retain shoring backfill at welded wire facing with retention geotextiles 

and extend geotextiles at least 3 feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 
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The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 

Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 

862.03. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 

the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 

that a pile driving equipment data form is not required.  Piles may be installed with 

a vibratory hammer as approved by the Engineer. 
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Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or Type 1 grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3 inches of contact in the horizontal direction between 

the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 

the current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 

1003-6 and 1003-7 of the 2018 Standard Specifications.  Measure grout 

temperature, density and flow during grouting with at least the same 

frequency grout cubes are made for compressive strength.  Perform density 

and flow field tests in the presence of the Engineer in accordance with 

American National Standards Institute/American Petroleum Institute 

Recommended Practice 13B-1 (Section 4, Mud Balance) and ASTM C939 

(Flow Cone), respectively. 
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Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 

between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit PDF files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 
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Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement 

and retention geotextiles behind welded wire facing as shown in the plans and accepted 

submittals.  Cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent 

geotextile reinforcement and retention and separation geotextiles at least 18 inches with 

seams oriented perpendicular to the wall face.  Hold geotextiles in place with wire staples 

or anchor pins as needed. 

 

Place reinforcement within 3 inches of locations shown in the plans and accepted 

submittals.  Before placing shoring backfill, pull geosynthetic reinforcement taut so it is in 

tension and free of kinks, folds, wrinkles or creases.  Install reinforcement with the 

direction shown in the plans and accepted submittals.  For temporary wire walls with 

separate reinforcement and facing components, attach welded wire grid or metallic strip 

reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 

overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 

unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 

or utilities will interfere with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 

compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 

acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geosynthetics is not permitted.  

Do not operate heavy equipment on reinforcement until it is covered with at least 8 inches 

of shoring backfill.  Replace any damaged reinforcement to the satisfaction of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 

required. 

 

Measurement and Payment 

 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 
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difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 

 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 

 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 

or site conditions. 

 

PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 

 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2018 Standard Specifications. 

 

Payment will be made under: 

 

 Pay Item Pay Unit 

 Temporary Shoring Square Foot 

 

 

 

 

041709 
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TEMPORARY SOIL NAIL WALLS: (10-19-21) 

 

Description 

Construct temporary soil nail walls consisting of soil nails spaced at a regular pattern and 

connected to a reinforced shotcrete face.  A soil nail consists of a solid or hollow steel bar grouted 

in a drilled hole inclined at an angle below horizontal.  At the Contractor’s option, use temporary 

soil nail walls instead of temporary shoring for full cut sections.  Design and construct temporary 

soil nail walls based on actual elevations and wall dimensions in accordance with the contract and 

accepted submittals.  Use a prequalified Anchored Wall Contractor to construct temporary soil nail 

walls.  Define “soil nail wall” as a temporary soil nail wall and “Soil Nail Wall Contractor” as the 

Anchored Wall Contractor installing soil nails and applying shotcrete.  Define “nail” as a soil nail. 

Provide positive protection for soil nail walls at locations shown in the plans and as directed.  See 

Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Geocomposites 1056 

Portland Cement 1024-1 

Reinforcing Steel 1070 

Shotcrete 

Select Material, Class IV 

1002 

1016 

Steel Plates 1072-2 

Water 1024-4 

Use neat cement grout that only contains cement and water with a water cement ratio of 0.4 to 0.5 

which is approximately 5.5 gallons of water per 94 lb of Portland cement.  Provide grout with a 

compressive strength at 3 and 28 days of at least 1,500 psi and 4,000 psi, respectively. 

Use Class IV select material for temporary guardrail.  Provide soil nails consisting of grouted steel 

bars and nail head assemblies.  Use deformed solid steel bars that meet AASHTO M 275 or M 31, 

Grade 60, 75 or 80.  Splice solid bars in accordance with Article 1070-9 of the Standard 

Specifications.  Use hollow steel bars manufactured by DYWIDAG-Systems International USA 

Inc., Nucor Skyline, Williams Form Engineering Corp. or an approved equal. 

Use centralizers that meet Article 34.3.4 of the AASHTO LRFD Bridge Construction 

Specifications.  Provide nail head assemblies consisting of nuts, washers and bearing plates.  Use 

steel plates for bearing plates and steel washers and hex nuts recommended by the Soil Nail 

Manufacturer. 

Provide Type 6 material certifications for soil nail materials in accordance with Article 106-3 of 

the Standard Specifications.  Store steel materials on blocking at least 12" above the ground and 

protect it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload and 

store soil nail wall materials so materials are kept clean and free of damage.  Bent, damaged or 

defective materials will be rejected. 

Preconstruction Requirements 
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(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of soil nail walls 

except for barrier above walls.  Concrete barrier with the minimum required clear distance 

is required above soil nail walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and soil nail walls.  At the Contractor’s option or if clear distance for soil 

nail walls is less than 4 ft, use temporary guardrail with 8 ft posts and a clear distance of at 

least 2.5 ft.  Place ABC in clear distance and around guardrail posts instead of pavement. 

(C) Soil Nail Wall Designs 

Before beginning soil nail wall design, survey existing ground elevations in the vicinity of 

wall locations to determine actual design heights (H).  Use a prequalified Anchored Wall 

Design Consultant to design soil nail walls.  Provide designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for the Anchored Wall Design 

Consultant. 

Design soil nail walls in accordance with the plans and the AASHTO LRFD Bridge Design 

Specifications unless otherwise required.  Design soil nails that meet the following unless 

otherwise approved: 

(1) Horizontal and vertical spacing of at least 3 ft, 

(2) Inclination of at least 12° below horizontal and 

(3) Diameter of 4" to 10". 

Do not extend nails beyond right-of-way or easement limits.  If existing or future 

obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with 

nails, maintain a clearance of at least 6" between obstructions and nails. 

Design soil nail walls for a traffic surcharge of 250 psf if traffic will be above and within 

H of walls.  This traffic surcharge does not apply to construction traffic.  Design soil nail 

walls for any construction surcharge if construction traffic will be above and within H of 

walls.  For temporary guardrail with 8 ft posts above soil nail walls, analyze shotcrete and 

top row of nails for a nominal horizontal load of 300 lb/ft of wall with a load factor of 1.0. 

Place geocomposite sheet drains with a horizontal spacing of no more than 10 ft and center 

drains between adjacent nails.  Attach sheet drains to excavation faces.  Design shotcrete 

in accordance with Article 11.12.6.2 of the AASHTO LRFD Bridge Design Specifications. 

Submit PDF files of working drawings and design calculations for soil nail wall designs in 

accordance with Article 105-2 of the Standard Specifications.  Submit working drawings 

showing plan views, wall profiles, typical sections and details of soil nail wall design and 

construction sequence.  Include details in working drawings of soil nail locations, unit 

grout/ground bond strengths, shotcrete reinforcement and if necessary, obstructions 

extending through walls or interfering with nails.  Include details in construction sequence 
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of excavation, grouting, installing reinforcement, nail testing and shotcreting with mix 

designs and shotcrete nozzleman certifications.  Do not begin soil nail wall construction 

until a design submittal is accepted. 

Submit design calculations for each wall section with different surcharge loads, geometry 

or material parameters.  Include analysis of temporary conditions during construction in 

design calculations.  At least one analysis is required for each wall section with different 

nail lengths.  Analyze internal and compound stability with a computer software program 

that uses limit equilibrium methods and submit all PDF output files from the program with 

the design calculations.  See Article C11.12.2 of the AASHTO LRFD specifications for 

determining the maximum soil nail force, Tmaxsn.  Once Tmaxsn and pullout length behind 

slip surface, LP, are determined from limit equilibrium methods at the target soil failure 

resistance factor (1 over factor of safety output from computer software), use these values 

for soil nail (pullout and tensile resistance) and wall facing (flexure, punching shear and 

headed-stud tensile resistance) design in accordance with Articles 11.12.5.2, 11.12.6.1 and 

11.12.6.2 of the AASHTO LRFD specifications. 

(1) When designing soil nail walls with computer software Snail manufactured by the 

California Department of Transportation (CALTRANS), use Snail version 2.2.0 or 

later, to calculate factors of safety and Tmaxsn and LP values in accordance with the 

following:Allowable Stress Design for Analysis Method with no load factors 

applied except those applied to factored surcharge loads from structures or traffic, 

(2) Perform Below Toe Search option selected when any soil layer has a friction angle 

less than 30 and 

(3) Default value of 0.33 for Interface Friction Reduction Factor. 

When designing soil nail walls with computer software other than Snail, use bi-linear (or 

tri-linear, as applicable) search surfaces intended to reproduce Snail results.  Factors of 

safety and Tmaxsn and LP values are acceptable if they are within 5% of the factors of safety 

and Tmaxsn and LP values calculated by the Engineer using the computer software Slide2 

manufactured by Rocscience, Inc. 

(D) Preconstruction Meeting 

Before starting soil nail wall construction, hold a preconstruction meeting to discuss the 

construction, inspection and testing of the soil nail walls.  If this meeting occurs before all 

soil nail wall submittals have been accepted, additional preconstruction meetings may be 

required before beginning construction of soil nail walls without accepted submittals.  The 

Resident, District or Bridge Maintenance Engineer, Area Construction Engineer, 

Geotechnical Operations Engineer, Contractor and Soil Nail Wall Contractor 

Superintendent will attend preconstruction meetings. 

Construction Methods 

Control drainage during construction in the vicinity of soil nail walls.  Direct run off away from 

soil nail walls and areas above and behind walls. 

Install foundations located behind soil nail walls before beginning wall construction.  Do not 

excavate behind soil nail walls.  If overexcavation occurs, repair walls with an approved method 

and a revised soil nail wall design may be required. 
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Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 

No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the Standard 

Specifications and Roadway Standard Drawing No. 862.01, 862.02 and 862.03. 

(A) Excavation 

Excavate for soil nail walls from the top down in accordance with the accepted submittals.  

Excavate in staged horizontal lifts with no negative batter (excavation face leaning 

forward).  Excavate lifts in accordance with the following: 

(1) Heights not to exceed vertical nail spacing, 

(2) Bottom of lifts no more than 3 ft below nail locations for current lift and 

(3) Horizontal and vertical alignment within 6" of location shown in the accepted 

submittals. 

Remove any cobbles, boulders, rubble or debris that will protrude more than 2" into the 

required shotcrete thickness.  Rocky ground such as colluvium, boulder fills and weathered 

rock may be difficult to excavate without leaving voids. 

Apply shotcrete to excavation faces within 24 hours of excavating each lift unless 

otherwise approved.  Shotcreting may be delayed if it can be demonstrated that delays will 

not adversely affect excavation stability.  If excavation faces will be exposed for more than 

24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect excavation 

faces from changes in moisture content. 

If an excavation becomes unstable at any time, suspend soil nail wall construction and 

temporarily stabilize the excavation by immediately placing an earth berm up against the 

unstable excavation face.  When this occurs, repair walls with an approved method and a 

revised soil nail wall design may be required. 

Do not excavate the next lift until nail installations and testing and shotcrete application 

for the current lift are accepted and grout and shotcrete for the current lift have cured at 

least 3 days and 1 day, respectively. 

(B) Soil Nails 

Drill and grout nails the same day and do not leave drill holes open overnight.  Control 

drilling and grouting to prevent excessive ground movements, damaging structures and 

pavements or fracturing rock and soil formations.  If ground heave or subsidence occurs, 

suspend soil nail wall construction and take corrective action to minimize movement.  If 

property damage occurs, make repairs with an approved method and a revised soil nail wall 

design may be required. 

The drilling, steel bar and grouting requirements below are for solid bar nails and may not 

apply to hollow bar nails.  Hollow bar nails are typically installed by simultaneously 

drilling and grouting as a sacrificial drill bit is advanced and grout is pumped through the 

bar.  For hollow bar nails, submit drilling and grouting procedures for approval before 

installing soil nails. 

(1) Drilling 
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Use drill rigs of the sizes necessary to install soil nails and with sufficient capacity 

to drill through whatever materials are encountered.  Drill straight and clean holes 

with the dimensions and inclination shown in the accepted submittals.  Drill holes 

within 6" of locations and 2° of inclination shown in the accepted submittals unless 

otherwise approved. 

Stabilize drill holes with temporary casings if unstable, caving or sloughing 

material is anticipated or encountered.  Do not use drilling fluids to stabilize drill 

holes or remove cuttings. 

(2) Steel Bars 

Center solid steel bars in drill holes with centralizers.  Securely attach centralizers 

along bars at no more than 8 ft centers.  Attach uppermost and lowermost 

centralizers 18" from excavation faces and ends of holes. 

Do not insert solid steel bars into drill holes until hole locations, dimensions, 

inclination and cleanliness are approved.  Do not vibrate, drive or otherwise force 

bars into holes.  If a steel bar cannot be completely and easily inserted into a drill 

hole, remove the bar and clean or redrill the hole. 

(3) Grouting 

Mix and place grout in accordance with Subarticles 1003-5, 1003-6 and 1003-7 of 

the Standard Specifications.  Remove oil, rust inhibitors, residual drilling fluids and 

similar foreign materials from holding tanks/hoppers, stirring devices, pumps, 

lines, tremie pipes and any other equipment in contact with grout before use.  

Measure grout temperature, density and flow during grouting with at least the same 

frequency grout cubes are made for compressive strength.  Perform density and 

flow field tests in the presence of the Engineer in accordance with American 

National Standards Institute/American Petroleum Institute Recommended Practice 

13B-1 (Section 4, Mud Balance) and ASTM C939 (Flow Cone), respectively. 

Inject grout at the lowest point of drill holes through tremies, e.g., grout tubes, 

casings, hollow-stem augers or drill rods, in one continuous operation.  Fill drill 

holes progressively from ends of holes to excavation faces and withdraw tremies at 

a slow even rate as holes are filled to prevent voids in grout.  Extend tremies into 

grout at least 5 ft at all times except when grout is initially placed in holes. 

Provide grout free of segregation, intrusions, contamination, structural damage or 

inadequate consolidation (honeycombing).  Cold joints in grout are not allowed 

except for test nails.  Remove any temporary casings as grout is placed and record 

grout volume for each drill hole. 

(4) Nail Heads 

Install nail head assemblies after shotcreting.  Before shotcrete reaches initial set, 

seat bearing plates and tighten nuts so plates contact shotcrete uniformly.  If 

uniform contact is not possible, install nail head assemblies on mortar pads so nail 

heads are evenly loaded. 

(C) Sheet Drains 
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Install geocomposite sheet drains as shown in the accepted submittals.  Before installing 

shotcrete reinforcement, place sheet drains with the geotextile side against excavation 

faces.  For highly irregular faces and at the discretion of the Engineer, sheet drains may be 

placed after shotcreting over weep holes through the shotcrete.  Hold sheet drains in place 

with anchor pins so drains are in continuous contact with surfaces to which they are 

attached and allow for full flow the entire height of soil nail walls.  Discontinuous sheet 

drains are not allowed.  If splices are needed, overlap sheet drains at least 12" so flow is 

not impeded.  Cut off excess sheet drain length and expose drain ends below shotcrete 

when soil nail wall construction is complete. 

(D) Shotcrete 

Clean ungrouted zones of drill holes and excavation faces of loose materials, mud, rebound 

and other foreign material.  Moisten surfaces to receive shotcrete.  Install shotcrete 

reinforcement in accordance with the contract and accepted submittals.  Secure reinforcing 

steel so shooting does not displace or vibrate reinforcement.  Install approved thickness 

gauges on 5 ft centers in the horizontal and vertical directions to measure shotcrete 

thickness. 

Apply shotcrete in accordance with the contract, accepted submittals and Subarticle 1002-

3(F) of the Standard Specifications.  Use approved shotcrete nozzlemen who made 

satisfactory preconstruction test panels to apply shotcrete.  Direct shotcrete at right angles 

to excavation faces except when shooting around reinforcing steel.  Rotate nozzle steadily 

in small circular patterns and apply shotcrete from bottom of lifts up. 

Make shotcrete surfaces uniform and free of sloughing or sagging.  Completely fill 

ungrouted zones of drill holes and any other voids with shotcrete.  Taper construction joints 

to a thin edge over a horizontal distance of at least the shotcrete thickness.  Wet joint 

surfaces before shooting adjacent sections. 

Repair surface defects as soon as possible after shooting.  Remove any shotcrete which 

lacks uniformity, exhibits segregation, honeycombing or lamination or contains any voids 

or sand pockets and replace with fresh shotcrete to the satisfaction of the Engineer.  Protect 

shotcrete from freezing and rain until shotcrete reaches initial set. 

(E) Construction Records 

Provide 2 copies of soil nail wall construction records within 24 hours of completing each 

lift.  Include the following in construction records: 

(1) Names of Soil Nail Wall Contractor, Superintendent, Nozzleman, Drill Rig 

Operator, Project Manager and Design Engineer; 

(2) Wall description, county, Department’s contract, TIP and WBS element number; 

(3) Wall station and number and lift location, dimensions, elevations and description; 

(4) Nail locations, dimensions and inclinations, bar types, sizes and grades and 

temporary casing information; 

(5) Date and time drilling begins and ends, steel bars are inserted into drill holes, grout 

and shotcrete are mixed and arrives on-site and grout placement and shotcrete 

application begins and ends; 
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(6) Grout volume, temperature, flow and density records; 

(7) Ground and surface water conditions and elevations if applicable; 

(8) Weather conditions including air temperature at time of grout placement and 

shotcrete application; and 

(9) All other pertinent details related to soil nail wall construction. 

After completing each soil nail wall or stage of a wall, provide a PDF file of all 

corresponding construction records. 

Nail Testing 

“Proof tests” are performed on nails incorporated into walls, i.e., production nails.  Define “test 

nail” as a nail tested with a proof test.  Proof tests are typically required for at least one nail per 

nail row per soil nail wall or at least 5% of production nails, whichever is greater.  More or less 

test nails may be required depending on subsurface conditions encountered.  The Engineer will 

determine the number and locations of proof tests required.  Do not test nails until grout and 

shotcrete attain the required 3-day compressive strength. 

(A) Test Equipment 

Use the following equipment to test nails: 

(1) Two dial gauges with rigid supports, 

(2) Hydraulic jack and pressure gauge and 

(3) Jacking block or reaction frame. 

Provide dial gauges with enough range and precision to measure the maximum test nail 

movement to 0.001".  Use pressure gauges graduated in 100 psi increments or less.  Submit 

identification numbers and calibration records for load cells, jacks and pressure gauges 

with the soil nail wall design.  Calibrate each jack and pressure gauge as a unit. 

Align test equipment to uniformly and evenly load test nails.  Use a jacking block or 

reaction frame that does not damage or contact shotcrete within 3 ft of nail heads.  Place 

dial gauges opposite each other on either side of test nails and align gauges within 5° of 

bar inclinations.  Set up test equipment so resetting or repositioning equipment during nail 

testing is not needed. 

(B) Test Nails 

Test nails include both unbonded and bond lengths.  Grout only bond lengths before nail 

testing.  Provide unbonded and bond lengths of at least 3 ft and 10 ft, respectively. 

Steel bars for production nails may be overstressed under higher test nail loads.  If 

necessary, use larger size or higher grade bars with more capacity for test nails instead of 

shortening bond lengths to less than the minimum required. 

(C) Proof Tests 

Test proof test nails in accordance with the accepted submittals and Article 34.5.5.3, 

respectively of the AASHTO LRFD Bridge Construction Specifications. 

(D) Test Nail Acceptance 
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Submit 2 copies of test nail records including load versus movement and time versus creep 

movement plots within 24 hours of completing each proof test.  The Engineer will review 

the test nail records to determine if test nails are acceptable.  Test nail acceptance is based 

in part on the acceptance criteria in Article 34.5.5.4 of the AASHTO LRFD Bridge 

Construction Specifications. 

Maintain stability of unbonded lengths for subsequent grouting.  If a test nail is accepted 

but the unbonded length cannot be satisfactorily grouted, do not incorporate the test nail 

into the soil nail wall and add another production nail to replace the test nail. 

If the Engineer determines a test nail is unacceptable, either perform additional proof tests 

on adjacent production nails or revise the soil nail design or installation methods for the 

production nails represented by the unacceptable test nail as determined by the Engineer.  

Submit a revised soil nail wall design for acceptance, provide an acceptable test nail with 

the revised design or installation methods and install additional production nails for the 

nails represented by the unacceptable test nail. 

After completing nail testing for each soil nail wall or stage of a wall, provide a PDF file 

of all corresponding test nail records. 

Measurement and Payment 

Temporary soil nail walls will be measured and paid in square feet.  Temporary soil nail walls will 

be paid for at the contract unit price for Temporary Shoring.  Temporary soil nail walls will be 

measured as the square feet of exposed wall face area.  No measurement will be made for any 

embedment or pavement thickness above soil nail walls. 

The contract unit price for Temporary Shoring will be full compensation for providing soil nail 

wall designs, submittals, labor, tools, equipment and soil nail wall materials, excavating, hauling 

and removing excavated materials, installing and testing soil nails, grouting, shotcreting and 

supplying sheet drains and any incidentals necessary to construct soil nail walls.  No additional 

payment will be made and no extension of completion date or time will be allowed for repairing 

property damage, overexcavations or unstable excavations, unacceptable test nails or thicker 

shotcrete. 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 

or site conditions. 

PCB will be measured and paid in accordance with Section 1170 of the Standard Specifications.  

No additional payment will be made for anchoring PCB for soil nail walls.  Costs for anchoring 

PCB will be incidental to soil nail walls. 
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Temporary guardrail will be measured and paid for in accordance with Section 862 of the Standard 

Specifications. 

 

041709 
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TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM: 
(07-14-15) 
 
Description 
 
Bridge #940087-Furnish, install, place in operation, repair, maintain, relocate, and remove 
temporary portable traffic / driveway signal system for traffic maintenance during construction 
along SR 1227 (North Fork Rd). The portable traffic / driveway signals will require a system that 
is coordinated to maintain safe and efficient traffic operations along SR 1227 (North Fork Rd) 
during construction operations. The Portable Traffic Signal System shall be designed such that all 
devices operate and communicate as a system. The system will contain 2 trailer mounted Portable 
Traffic Signals units along SR 1227 (North Fork Rd) along with a 3rd trailer mounted unit at the 
driveway right of -L- Sta. 13+60+/-. These units shall communicate and operate with the 1 
Driveway Units. 
 
Culvert #942307-Furnish, install, place in operation, repair, maintain, relocate, and remove 
temporary portable traffic signal system for traffic maintenance during construction along SR 1233 
(Old US 421) and SR 1227 (N. Fork Rd.). The temporary portable traffic signals will require a 
system that is coordinated to maintain safe and efficient traffic operations along SR 1233 (Old US 
421) and SR 1227 (N. Fork Rd.) during construction operations. The Temporary Portable Traffic 
Signal System shall be designed such that all devices operate and communicate as a system. The 
system will contain (2) trailer mounted Portable Traffic Signals units along SR 1233 (Old US 421) 
and SR 1227 (N. Fork Rd.). 
 
Materials 
 
Provide: 
 
(2) Portable Traffic Signals (PTS). Each shall be self-contained trailer mounted units with two 12” 
signal heads per trailer. One signal head shall be mounted on an overhead mast arm capable of 
extending over the travel lane. The other signal shall be mounted on a vertical upright. 
 
(1) Driveway Signals (DS) portable trailer mount driveway signal system, each with 1 signal head 
per trailer per the specification contained herein. 
 
All signal units must be on the NCDOT Approved Products List. 
 
Portable Trailer Mount Driveway Signal System (DS) 
 
General 
 
The Portable Trailer Mount Driveway Signal System (DS) shall consist of a signal trailer with 1 – 
12” retractable signal head per trailer. The signal head shall be mounted in the horizontal position. 
 
(DS) Trailer Requirements 
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Each (DS) trailer shall be equipped with 8-deep cycle batteries and a 110-volt charger in a lockable 
weather proof compartment. Batteries shall be capable of a minimum of 21 days of continuous 
operation at temperatures at or above (50º F) without charging. The trailer shall also be equipped 
with a solar charging system to facilitate continuous operation for a minimum of 45 days based on 
temperatures of (50° F) or greater. The (DS) Trailer shall be painted highway safety orange. Each 
Trailer shall be clearly identified with the manufacturer, serial number and emergency phone 
number. 
 
Signal Head / Display Requirements 
 
The (DS) Trailer shall be equipped with one signal head containing one 12” diameter, Red 
circular,  LED indication, with two 8-inch diameter Yellow Arrow LED indications mounted on 
either side of the red circular indication. Signal Heads shall be mounted on a retractable vertical 
upright and equipped with a manual hand crank. 
 
LED indications shall conform to “Vehicle Traffic Control Signal Heads.” Signal heads shall be 
equipped with visors which extend beyond the signal head a minimum of 8 inches.  The signal 
heads shall have the ability to accommodate back plates. The signal head shall be mounted to a 
vertical upright at a minimum height of 9’ measured from the bottom of the green indication to 
the road surface. 
 
Signage for Driveway Signal Unit 
 
The trailer shall be able to accommodate a minimum of two rigid signs, either 24” x 30” or 30” x 
30”.  The signs shall display, “No Turn On Red,” and “Turn Only In Direction Of Arrow.” Other 
sign legends may be used, as directed by the engineer. 
 
Communication Requirements 
 
All (PTS) and (DS) signals within the signal set up systems shall maintain communication at all 
times. Acceptable communication shall be either hardwire cable or wireless radio link 
communication. If the hardwire cable communication is utilized the communication cable shall 
be deployed in a manner that will not intrude in the direct work area of the project or obstruct 
vehicular and pedestrian traffic. If the wireless radio link communication option is utilized clear 
line of sight between signals within the signal setup shall be maintained. Radio communication 
shall utilize the 900MHz frequency band and have frequency hopping capability. The radio link 
communication system shall have a minimum range of (1 mile). 
 
Fault Mode Requirements 
 
The PTS / DS systems shall revert to a solid red mode upon system default. The default setting 
shall be solid red unless otherwise specified by the project engineer. The temporary portable 
traffic / driveway signal system repairs shall be the responsibility of the contactor and shall be 
rendered in a manner that will return to system to full operation condition in the most expeditious 
manner. The PTS shall be equipped with a remote monitoring system. Where cell communication 
availability exists, the remote monitoring system shall have capabilities as described in the 
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Remote Monitoring System section of this specification. 
 
Remote Monitoring System 
 
The remote monitoring system (RMS) shall be capable of reporting signal location, battery voltage 
/ battery history and system default. The RMS shall include a password protected web site viewable 
from any computer with internet capability. In the event of a system default the RMS shall provide 
specific information concerning the cause of the system default (i.e...red lamp on signal number 
1). The RMS shall be equipped with a mechanism capable of immediately contacting a minimum 
of three previously designated individuals via text messaging and/or email upon a default. 
 
The running program operating the PTS system shall be available and viewable through the RMS 
website at all times. The RMS shall maintain a history of the operating system in each signal 
including operating hours and events and the location of the PTS trailer. The remote monitoring 
system is not required as part of this bid proposal. 
 
Implementation 
 
Prior to system installation for Bridge #940087, a public notification must be provided to all 
dwellings that will be utilizing the DS. This can be done with a “flyer, mailer, or door hanger” as 
described in Attachment 1. 
 
Deployment and installation of the PTS and/or DS Systems shall only be facilitated by personnel 
that have been factory trained and fully authorized by the manufacturers. 
 
Measurement and Payment 
 
The Temporary Portable Traffic Signal System will be measured as the (2) trailer mounted units 
(PTS) and the (1) driveway units (DS) (Bridge #940087) and the (2) trailer mounted units (Culvert 
#942307) furnished, installed, operated, relocated, removed and accepted. 
 
No measurement will be made for operation, relocation, maintenance, removal, or use of flaggers 
during repair periods as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 
 
No measurement will be made for signal controller, communication, vehicle detection system, and 
traffic signal software as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 
 
No payment will be made until signal timing and operation has been field verified and accepted 
by the Engineer. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Temporary Portable Traffic Signal System Each 
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Attachment 1: 
Public Notice 
 
Soon, the traffic pattern on North Fork Road will change from a Two Lane Road to a One Lane 
Road to accommodate bridge construction. Temporary traffic signals will be placed on either end 
of the “One Lane Rd” traffic pattern. To allow you safe access to North Fork Road, a temporary 
signal device will be placed within sight of the end of your road or driveway. This signal will 
indicate which direction the traffic is flowing with a flashing yellow arrow. The direction the arrow 
is flashing is the direction you may safely turn on to North Fork Road. The signal will also include 
a Red Light, which, like any Red Light, indicates that you must STOP, until there is an arrow 
flashing in the direction you wish to turn. 
 
Thank you for your patience while the construction in your area is underway. Please enter the work 
zone safely and stay alert to the signs and signals as you proceed. 
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PROJECT SPECIAL PROVISIONS

Bridge #940087 Utilities by Others 

4/4/22  1/1 

General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 

A) Blue Ridge EMC - Power Distribution

B) Skyline – Communications

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 

Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Blue Ridge EMC – Power Distribution

1) Blue Ridge EMC will relocate their facilities by the date of availability.

2) Contact person for Blue Ridge EMC is Wayne Reece at (800) 451-5474.

B) Skyline – Communications

1) Skyline will relocate their facilities by the date of availability.

2) Contact person for Skyline is Eric Church at (336) 876-6130.

1598 Westbrook Plaza Dr, Suite 202 

Winston-Salem, NC  27103  

Voice: (336) 705-8844 

www.telics.com 

DocuSign Envelope ID: AABF1AEF-D920-43D8-8A68-DE93E1AE3574
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PROJECT SPECIAL PROVISIONS 
Culvert #942307 Utilities by Others 

12/21/21       1/2 

General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A) Blue Ridge EMC
B) SkyLine Telecommunications
C) Charter Communications (Spectrum)

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Blue Ridge EMC

1) Blue Ridge EMC has aerial conductors as well as power poles with guys in
conflict.  Blue Ridge EMC will re-route as reflected in the authorized relocation
plans avoiding conflicts with new culvert construction.  Blue Ridge EMC will
need a 30-day advanced notice before the relocation work can begin.  The
relocation work will be completed by the date of availability with the
aforementioned requirements met.

2) Contact person for Blue Ridge EMC is, Mr. Wayne Reese at (336) 964–1261.

B) SkyLine Telecommunications

1) SkyLine Telecommunications has buried telephone and fiber optic lines
throughout the project.  SkyLine will temporarily relocate to be out of conflict
with the new culvert construction.  After construction is completed, Skyline will
relocate back within the North Carolina DOT Rights of Way.
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PROJECT SPECIAL PROVISIONS 
Culvert #942307 Utilities by Others

12/21/21       2/2 

2) Contact person for SkyLine Telecommunications is, Mr. Phillip May at (336)
964–1261.

C) Charter Communications (Spectrum)

1) Charter Communications (Spectrum) is in conflict with construction on the north
side of the culvert on parcel 3.  They are joint use with Blue Ridge EMC and will
relocate with them.  There isn’t any need for an Encroachment Agreement, this is
a service only.

2) Contact person for Charter Communications is, Mr. Andrew Watson at (828)
964–3461.
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STABILIZATION REQUIREMENTS: 
(3-11-2016) 
 
Stabilization for this project shall comply with the time frame guidelines as specified by the 
NCG-010000 general construction permit effective April 1, 2019 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources.  Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing 
activity, with the following exceptions in which temporary or permanent ground cover shall be 
provided in 14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
SEEDING AND MULCHING: (West) 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 
shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 
be determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 
20# Kentucky Bluegrass 20# Kentucky Bluegrass 
75# Hard Fescue 75# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 
August 1 - June 1 May 1 - September 1 
100# Tall Fescue 100# Tall Fescue 
15# Kentucky Bluegrass 15# Kentucky Bluegrass 
30# Hard Fescue 30# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Tall Fescue Cultivars 
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06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice Serengeti 
Essential Kalahari 

Kitty Hawk 2000 
Shelby 
Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 
Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 
Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade Runner II Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket  
Endeavor Jamboree Scorpion  

 
Approved Kentucky Bluegrass Cultivars: 

 
4-Season Blue Velvet Gladstone Quantum Leap 
Alexa II Blueberry Granite Rambo 
America Boomerang Hampton Rhapsody 
Apollo Brilliant Harmonie Rhythm 
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Arcadia Cabernet Impact Rita 
Aries Champagne Jefferson Royce 
Armada Champlain Juliet Rubicon 
Arrow Chicago II Jump Start Rugby II 
Arrowhead Corsair Keeneland Shiraz 
Aura Courtyard Langara Showcase 
Avid Delight Liberator Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mercury Sonoma 
Bandera Eagleton Midnight Sorbonne 
Barduke Emblem Midnight II Starburst 
Barnique Empire Moon Shadow Sudden Impact 
Baroness Envicta Moonlight SLT Total Eclipse 
Barrister Everest Mystere Touche 
Barvette HGT Everglade Nu Destiny Tsunami 
Bedazzled Excursion NuChicago Unique 
Belissimo Freedom II NuGlade Valor 
Bewitched Freedom III Odyssey Voyager II 
Beyond Front Page Perfection Washington  
Blacksburg II Futurity Pinot Zinfandel 
Blackstone Gaelic Princeton 105  
Blue Note  Ginney II Prosperity  

 
Approved Hard Fescue Cultivars: 

 
Aurora II Eureka II Oxford Scaldis II 
Aurora Gold Firefly Reliant II Spartan II 
Berkshire Granite Reliant IV Stonehenge 
Bighorn GT 
Chariot 

Heron 
Nordic 

Rescue 911 
Rhino 

 

 
On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
Native Grass Seeding And Mulching (West) 
 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 
foot zone on both sides of the stream or depression, measured from top of stream bank or center 
of depression.  The stream bank of the stream relocation shall be seeded by a method that does 
not alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall 
also be performed in the permanent soil reinforcement mat section of preformed scour holes, and 
in other areas as directed. 
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The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 
shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 
be determined.  All rates are in pounds per acre. 
 

August 1 - June 1 May 1 – September 1 
18# Creeping Red Fescue 18# Creeping Red Fescue 
8# Big Bluestem 8# Big Bluestem 
6# Indiangrass 6# Indiangrass 
4# Switchgrass 4# Switchgrass 
35# Rye Grain 25# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Creeping Red Fescue Cultivars: 

 
Aberdeen Boreal Epic Cindy Lou 

 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 
 
Measurement and Payment 
 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 
 
TEMPORARY SEEDING: 
 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year.  The Engineer 
will determine the exact dates for using each kind of seed. 
 
FERTILIZER TOPDRESSING: 
 
Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 
pounds per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is 
maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-
8 analysis and as directed. 
 
SUPPLEMENTAL SEEDING: 
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The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 
the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the 
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  
Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 
the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be 
used where degree of slope prevents the use of a sod seeder. 
 
MOWING: 
 
The minimum mowing height on this project shall be six inches. 
 
LAWN TYPE APPEARANCE: 
 
All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  
Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 
interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 
 
STOCKPILE AREAS: 
 
The Contractor shall install and maintain erosion control devices sufficient to contain sediment 
around any erodible material stockpile areas as directed. 
 
ACCESS AND HAUL ROADS: 
 
At the end of each working day, the Contractor shall install or re-establish temporary diversions 
or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 
that are temporarily removed shall be reinstalled across access/haul roads at the end of each 
working day. 
 
WASTE AND BORROW SOURCES: 
(2-16-11) (Rev. 3-17-22) 
 
Payment for temporary erosion control measures, except those made necessary by the 
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 
contract unit price for the devices or measures utilized in borrow sources and waste areas. 
 
No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 
 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 
Waste Site Reclamation Procedures for Contracted Projects” located at: 
 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati
on%20Procedures.pdf 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 
 
MINIMIZE REMOVAL OF VEGETATION: 
 
The Contractor shall minimize removal of vegetation within project limits to the maximum 
extent practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources 
outside the construction limits shall only be removed upon approval of Engineer.  No additional 
payment will be made for this minimization work. 
 
RESPONSE FOR EROSION CONTROL: 
 
Description 
 
Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 
supplies to the project necessary for the pursuit of any or all of the following work as shown 
herein, by an approved subcontractor. 
 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 
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Construction Methods 
 
Provide an approved subcontractor who performs an erosion control action as described in the 
NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 
above work items. 
 
Measurement and Payment 
 
Response for Erosion Control will be measured and paid for by counting the actual number of 
times the subcontractor moves onto the project, including borrow and waste sites, and 
satisfactorily completes an erosion control action described in Form 1675.  The provisions of 
Article 104-5 of the Standard Specifications will not apply to this item of work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Response for Erosion Control Each 
 
 
ENVIRONMENTALLY SENSITIVE AREAS: 
 
Description 
 
This project is located in an Environmentally Sensitive Area.  This designation requires special 
procedures to be used for clearing and grubbing, temporary stream crossings, and grading 
operations within the Environmentally Sensitive Areas identified on the plans and as designated 
by the Engineer.  This also requires special procedures to be used for seeding and mulching and 
staged seeding within the project. 
 
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of 
the stream or depression measured from top of streambank or center of depression. 
 
Construction Methods 
 
(A) Clearing and Grubbing 
 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 
clearing operations, but not grubbing operations until immediately prior to beginning 
grading operations as described in Article 200-1 of the Standard Specifications.  Only 
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 
prior to beginning grading operations.  Erosion control devices shall be installed 
immediately following the clearing operation. 

 
(B) Grading 
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Once grading operations begin in identified Environmentally Sensitive Areas, work shall 
progress in a continuous manner until complete.  All construction within these areas shall 
progress in a continuous manner such that each phase is complete and areas are 
permanently stabilized prior to beginning of next phase.  Failure on the part of the 
Contractor to complete any phase of construction in a continuous manner in 
Environmentally Sensitive Areas will be just cause for the Engineer to direct the 
suspension of work in accordance with Article 108-7 of the Standard Specifications. 

 
(C) Temporary Stream Crossings 
 

Any crossing of streams within the limits of this project shall be accomplished in 
accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 
(D) Seeding and Mulching 
 

Seeding and mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be 
installed immediately following grade establishment. 

 
Seeding and mulching shall be performed on the areas disturbed by construction 
immediately following final grade establishment.  No appreciable time shall lapse into 
the contract time without stabilization of slopes, ditches and other areas within the 
Environmentally Sensitive Areas. 

 
(E) Stage Seeding 
 

The work covered by this section shall consist of the establishment of a vegetative cover 
on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in 
stages on cut and fill slopes that are greater than 20 feet in height measured along the 
slope, or greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 
Additional payments will not be made for the requirements of this section, as the cost for this 
work shall be included in the contract unit prices for the work involved. 
 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 
Description 
 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  
The fence shall be installed prior to any land disturbing activities. 
 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 
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Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 
 
Materials 
 
(A) Safety Fencing 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 
approved by the Engineer.  The fence material shall have an ultraviolet coating. 
 
Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 
 
(B) Boundary Flagging 
 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 
orange in color and highly visible. 
 
Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence 
shall be erected to conform to the general contour of the ground. 
 
(A) Safety Fencing 
 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 
or set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, 
all backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 
power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, 
at the option of the Contractor, be cut at this angle either before or after the posts are erected. 
 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 
across each cable or to the steel posts with wire or other acceptable means. 
 
Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 
of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work 
being paid for as “Construction Surveying”, except that where there is no pay item for 
construction surveying, all safety fence stakeout will be performed by state forces.   
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The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 
 
(B) Boundary Flagging 
 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 
minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 
to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand 
clearing shall be identified with a different colored flagging to distinguish it from mechanized 
clearing. 
 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for 
delineation of the interior boundaries.  This delineation will be considered incidental to the work 
being paid for as Construction Surveying, except that where there is no pay item or construction 
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for 
the various items in the contract.  Installation for delineation of all jurisdictional boundaries at 
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum 
intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum of 6” 
into the ground.  Additional flagging may be placed on overhanging vegetation to enhance 
visibility but does not substitute for installation of stakes. 
 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this 
delineation, as the cost of same shall be included in the unit prices bid for the various items in the 
contract. 
 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 
 
Measurement and Payment 
 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted.  Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and 
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Safety Fence Linear Foot 
 
CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-27-20) 
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Description 
 
The requirements set forth shall be adhered to in order to meet the applicable materials handling 
requirements of the NCG010000 permit.  Structural controls installed to manage construction 
materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 
materials on construction sites shall be as follows: 
 
Polyacrylamides (PAMS) and Flocculants 
 
Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 
under storm-resistant cover or surrounded by secondary containment structures designed to 
protect adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC 
DWR List of Approved PAMS/Flocculants The concentration of PAMS and other flocculants 
used shall not exceed those specified in the NC DWR List of Approved PAMS/Flocculants and 
in accordance with the manufacturer’s instructions.  The NC DWR List of Approved 
PAMS/Flocculants is available at: 
 
https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 
 
Equipment Fluids 
 
Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 
and disposed of in a manner so as not to enter surface or ground waters and in accordance with 
applicable state and federal regulations.  Equipment used on the site must be operated and 
maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 
shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 
provided such that there is no discharge of soaps, solvents, or detergents. 
 
Waste Materials 
 
Construction materials and land clearing waste shall be disposed of in accordance with North 
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 
governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 
construction material and land clearing waste shall be at least 50 feet away from storm drain 
inlets and surface waters unless it can be shown that no other alternatives are reasonably 
available.  Paint and other liquid construction material waste shall not be dumped into storm 
drains.  Paint and other liquid construction waste washouts should be located at least 50 away 
from storm drain inlets unless there is no alternative.  Other options are to install lined washouts 
or use portable, removable bags or bins.  Hazardous or toxic waste shall be managed in 
accordance with the federal Resource Conservation and Recovery Act (RCRA) and NC 
Hazardous Waste Rules at 15A NCAC, Subchapter 13A.  Litter and sanitary waste shall be 
managed in a manner to prevent it from entering jurisdictional waters and shall be disposed of 
offsite. 
 
Herbicide, Pesticide, and Rodenticides 
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Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 
restrictions. 
 
Concrete Materials 
 
Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be 
discharged from the site. (Note that discharges from onsite concrete plants require coverage 
under a separate NPDES permit – NCG140000.)  Concrete wash water shall be managed in 
accordance with the Concrete Washout Structure provision. Concrete slurry shall be managed 
and disposed of in accordance with NCDOT DGS and HOS DCAR Distribution of Class A 
Residuals Statewide (Permit No. WQ0035749). Any hardened concrete residue will be disposed 
of, or recycled on site, in accordance with state solid waste regulations.   
 
Earthen Material Stock Piles 
 
Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 
surface waters unless it can be shown that no other alternatives are reasonably available. 
 
Measurement and Payment 
 
Conditions set within the Construction Materials Management provision are incidental to the 
project for which no direct compensation will be made. 
 
TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 
POLYACRYLAMIDE (PAM): 
 
Description 
 
Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 
of runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 
placed at locations shown on the plans or as directed.  Installation shall follow the detail 
provided in the plans and as directed.  Work includes furnishing materials, installation of 
Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 
Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 
 
Materials 
 
Structural stone shall be class B stone that meets the requirements of Section 1042 of the 
Standard Specifications for Stone for Erosion Control, Class B. 
 
Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 
of the Standard Specifications for these stone sizes. 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf
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Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the 
Standard Specifications, or shall meet specifications provided elsewhere in this contract. 
 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 
charged.  Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A 
with Excelsior Matting and PAM will be placed, and from offsite material used to construct the 
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 
Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina 
Department of Environmental Quality Division of Water Resources web site as an approved 
PAM product for use in North Carolina. 
 
Construction Methods 
 
Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 
in the plans. 
 
Installation of matting shall be in accordance with the detail provided in the plans, and anchored 
by placing Class B stone on top of the matting at the upper and lower ends. 
 
Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 
Type A and matting where the water is going to flow over.  PAM applications shall be done 
during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 
 
The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 
in this contract. 
 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 
 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 
applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 
compensation for all work covered by this section, including, but not limited to, furnishing all 
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 
 
Payment will be made under: 
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Pay Item Pay Unit 
Polyacrylamide(PAM) Pound 
 
IMPERVIOUS DIKE: 
(9-9-11)(Rev. 11-15-22) 
 
Description 
 
This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 
Dike for the purpose of diverting normal stream flow around the construction site.  The 
Contractor shall construct an impervious dike in such a manner approved by the Engineer.  The 
impervious dike shall not permit seepage of water into the construction site or contribute to 
siltation of the stream.  The impervious dike shall be constructed of an acceptable material in the 
locations noted on the plans or as directed by the Engineer. 
 
Materials 
 
Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the 
placement of an acceptable size stone lined with polypropylene or other impervious geotextile. 
 
Earth material shall not be used to construct an impervious dike when it is in direct contact with 
the stream unless vegetation can be established before contact with the stream takes place. 
 
Construction Methods 
 
Where impervious dikes are shown on the plans and used to dewater or lower the water 
elevation, construct in accordance with Article 410-4 and 410-5. 
 
Measurement and Payment 
 
Impervious Dike will be measured and paid as the actual number of linear feet of impervious 
dike(s) constructed, measured in place from end to end of each separate installation that has been 
completed and accepted by the Engineer.  Such price and payment will be full compensation for 
all work including but not limited to furnishing materials, construction, maintenance, pumping 
and removal of the impervious dike. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Impervious Dike Linear Foot 
 
COIR FIBER WATTLE: 
 
Description 
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Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 
fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 
velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as 
directed.  Installation shall follow the detail provided in the plans and as directed.  Work includes 
furnishing materials, installation of coir fiber wattles, matting installation, and removing wattles. 
 
Materials 
 
Coir Fiber Wattle shall meet the following specifications: 
 

100% Coir (Coconut) Fibers 
Minimum Diameter 12 in. 
Minimum Density 3.5 lb/ft3 +/- 10% 
Net Material Coir Fiber 
Net Openings 2 in. x 2 in. 
Net Strength 90 lbs. 
Minimum Weight 2.6 lbs./ft. +/- 10% 

 
Anchors:  Stakes shall be used as anchors. 
 

Wooden Stakes: 
 
Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square 
cross section.  One end of the stake must be sharpened or beveled to facilitate driving 
down into the underlying soil. 
 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall 
meet specifications provided elsewhere in this contract. 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" 
in length with a throat of 1" in width. 
 
Construction Methods 
 
Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 
and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 
downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 
according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle 
according to the detail provided in the plans.  Stakes shall be driven into the ground a minimum 
of 10 in. with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle 
according to the detail provided in the plans. 
 
Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 
ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 
sections of wattles a minimum of 6 in. 
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Installation of matting shall be in accordance with the detail provided in the plans, and in 
accordance with Article 1631-3 of the Standard Specifications, or in accordance with 
specifications provided elsewhere in this contract. 
 
The Contractor shall maintain the coir fiber wattles until the project is accepted or until the 
wattles are removed, and shall remove and dispose of silt accumulations at the wattles when so 
directed in accordance with the requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 
which are installed and accepted.  Such price and payment will be full compensation for all work 
covered by this section, including, but not limited to, furnishing all materials, labor, equipment 
and incidentals necessary to install the Coir Fiber Wattles. 
 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Coir Fiber Wattle Linear Foot 
 
 
COIR FIBER MAT: 
 
Description 
 
Furnish material, install and maintain coir fiber mat in locations shown on the plans or in 
locations as directed.  Work includes providing all materials, excavating and backfilling, and 
placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 
 
Materials 
 
Item Section 
Coir Fiber Mat 1060-14 
 
Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 
 

Wooden Stakes: 
 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 
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Steel Reinforcement Bars: 
 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 
coir fiber mat. 
 
Staples: 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 
than 12" in length with a throat of 1" in width. 

 
Construction Methods 
 
Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 
apply without stretching such that it will lie smoothly but loosely on the soil surface. 
 
For stream relocation applications, take care to preserve the required line, grade, and cross 
section of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at 
least 6 in. deep and tamp firmly.  Where one roll of matting ends and a second roll begins, 
overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the 
mat or as directed.  Fold over and bury mat to the full depth of the trench, close and tamp firmly.  
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side. 
 
Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 
edges and down the center of the mat 3 ft. apart. 
 
Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 
required. 
 
Measurement and Payment 
 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 
along the surface of the ground over which coir fiber mat is installed and accepted. 
 
No measurement will be made for anchor items. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Coir Fiber Mat Square Yard 
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CONCRETE WASHOUT STRUCTURE: 
(12-10-20) 

 
Description 
 
Concrete washout structures are enclosures above or below grade to contain concrete waste 
water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 
equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 
so that this material does not migrate to surface waters or into the ground water. These 
enclosures are not intended for concrete waste not associated with wash out operations.  
 
The concrete washout structure may include constructed devices above or below ground and or 
commercially available devices designed specifically to capture concrete wash water.   
 
Materials 
 
Item Section 

Temporary Silt Fence 1605 

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall meet the following minimum physical properties for low 
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If 
the minimum setback dimensions can be achieved the liner is not required.  (5 feet above 
groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 
wetland.) 
 
Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed.   
 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 
and as directed if structure is not located in an area where existing erosion and sedimentation 
control devices are capable to containing any loss of sediment. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel.  Install safety fence as directed for visibility to 
construction traffic. 
 
The construction details for the above grade and below grade concrete washout structures can be 
found on the following web page link: 
 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.
pdf 
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Alternate details for accommodating concrete washout may be submitted for review and 
approval.  
 
The alternate details shall include the method used to retain and dispose of the concrete 
wastewater within the project limits and in accordance with the minimum setback requirements. 
(5 feet above groundwater, 50 feet from top of bank of perennial stream, other surface water 
body, or wetland.) 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity. 
 
Inspect concrete washout structures for damage and maintain for effectiveness. 
 
Remove the concrete washout structures and sign upon project completion. Grade the earth 
material to match the existing contours and permanently seed and mulch area. 
 
Measurement and Payment 
 
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 
details. If alternate details or commercially available devices are approved, then those devices 
will also be paid for per each approved and installed device.  
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 
Safety Fence shall be measured and paid for as provided elsewhere in this contract. 
 
No measurement will be made for other items or for over excavation or stockpiling. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Concrete Washout Structure Each 
 
TACK FOR MULCH FOR EROSION CONTROL: 
(07-19-22) 
 
Description 
 
This work consists of supplying and installing of an approved material for binding mulch for 
erosion control in accordance with Section 1060-5, Section 1615 and Section 1660 of the 
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Standard Specifications.  This provision defines acceptable materials and rates for tacking 
material for holding mulch in place. 
 
Materials 
 

(a) Emulsified Asphalt 
 
Asphalt emulsion tack shall conform to the requirements of AASHTO M 140, 
Specification for Emulsified Asphalt. The emulsified asphalt may be rapid setting, 
medium setting, or slow setting.  Apply emulsified asphalt tackifier at a rate of 0.10 
gallons per square yard (approximately 484 gallons per acre). 

 
(b) Cellulose Hydromulch 

 
Cellulose hydromulch products shall be non-toxic, weed-free, prepackaged cellulose fiber 
(pulp) material containing no more than 3% ash or other inert materials.  Cellulose 
hydromulches may contain dyes or binders specifically formulated to enhance the 
adhesive qualities of the hydromulch.  Apply cellulose hydromulches at a rate of 1000 
pounds (dry weight) per acre. 
 
Wood fiber or wood fiber blend hydromulches may be substituted for cellulose 
hydromulch at the same application rate. 

 
(c) Other tackifiers 

 
Other approved materials, specifically designed and manufactured for application as a 
straw mulch tacking agent, may be used at the manufacturer’s recommended rate.    

 
Construction Methods 
 
Apply the Tack for Mulch for Erosion Control uniformly across straw mulch per Section 1615 
and Section 1660 of the Standard Specifications. 
 
Payment 
 
Tack for Mulch for Erosion Control is incidental to the application of Temporary Mulching, 
Section 1615-4, and Seeding and Mulching, Section 1660-8, and no additional payment will be 
made.  
 

FABRIC INSERT INLET PROTECTION DEVICE  
(6-29-17) 
 
Description 
 
This work shall consist of installing, maintaining, and removing Fabric Insert Inlet Protection 
Device, of the type specified, in inlet structures (catch basins, drop inlets, etc) in areas where 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
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asphalt or concrete  may not be fully removed in lieu Rock Inlet Sediment Traps Type C, or  as 
directed. 
 
Materials 
 
The product shall be a fabric inlet protection device composed of a fitted woven polypropylene 
geotextile double sewn with nylon thread suspended sack.  The Fabric Insert Inlet Protection 
Device shall be manufactured to fit the opening of the catch basin or drop inlet or shall have a 
deflector to direct runoff from the curb opening into the fabric sack. The Fabric Insert Inlet 
Protection Device shall have a rigid frame or support system to support the loaded weight of the 
product. The product shall have lifting loops for removing the device from the basin and will 
have dump straps attached at the bottom to facilitate the emptying of the device. The Fabric 
Insert Inlet Protection Device shall have an overflow system to allow stormwater to enter the 
inlet structure and avoid ponding on the roadway when the device reaches capacity. 
 
The stitching shall meet the following physical properties: 
 

Physical Test Method English 
Average Wide Width Strength ASTM D-4884 165 lb/in 

 
The fitted filter assembly shall have the following physical properties: 
 

Physical Test Method English 
Grab Tensile ASTM D-4632 315 x 300 lbs 

Grab Elongation ASTM D-4632 15 x 15 % 
Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 650 PSI 
Minimum UV Resistance ASTM D-4355 90 %. 

Flow Rate ASTM D-4491 40 gal/min/ft2 
Apparent Opening ASTM D-4751 40 US Sieve 

Permittivity ASTM D-4491 0.55 sec-1 
 
Construction Methods 
 
Strictly comply with manufacturer’s installation instructions and recommendations.  
Maintenance shall include regular daily inspections and after each qualifying rain event.  The 
Fabric Insert Inlet Protection Device shall be emptied, cleaned and placed back into the basin 
when it reaches 50% capacity or as directed. 
 
Measurement and Payment 
 
This work will be paid for at the contract unit price per Fabric Insert Inlet Protection Device of 
the type specified, complete in place and accepted.  Such payment shall be full compensation for 
furnishing and installing the Fabric Insert Inlet Protection Device in accordance with this 
specification and for all required maintenance. 
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Maintenance of the device, cleanout and disposal of accumulated sediments shall be paid for by 
Fabric Insert Inlet Protection Device Cleanout. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Fabric Insert Inlet Protection Device Each 
Fabric Insert Inlet Protection Device Cleanout Each 
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PROJECT SPECIAL 
PROVISIONS STRUCTURE 

CONSTRUCTION, MAINTENANCE AND REMOVAL  (02-21-23)  
OF TEMPORARY STRUCTURE AT STATION 11 + 81.00 -DET-  
 
Construct, maintain and afterwards remove a temporary structure in accordance with the applicable 
parts of the Standard Specifications and this Special Provision (structure only; the approaches are 
not a part of this provision).  Provide a temporary structure with a minimum overall length of 65 
feet.  Center the length of the structure about Station 11 + 81.00 -DET- with the alignment, grade, 
and skew as indicated on the Roadway plans.  If the skew is not 90°, lengthening the structure to 
accommodate a 90° skew is permitted.  Provide a temporary structure with a minimum clear 
roadway width of 14 feet and an underclearance elevation no less than elevation 2959.1.  
Temporary structures over railroads shall maintain a minimum horizontal clearance of 25’ from 
center of track to any temporary bent. 
 
Design the temporary structure for HL-93 live load in accordance with the current edition of the 
AASHTO LRFD Bridge Design Specifications.  The design of temporary structures need not 
satisfy the Extreme Event I Load Combination of the AASHTO LRFD Bridge Design 
Specifications.  As a minimum, design the bridge rails for the AASHTO LRFD Test Level 2 (TL-
2) crash test criteria, except when the plans state that a Test Level 3 (TL-3) bridge rail is required.  
The bridge rail design criteria are defined in the current edition of the AASHTO LRFD Bridge 
Design Specifications.  In addition, design structural elements to which the bridge rail is attached, 
or elements which may receive loads transmitted through the rail, to distribute and/or withstand 
these loads. 
 
Attach the bridge rails in a way that permits the bridge approach railing system to transition from 
the guardrail system and attach to the rigid railing system on the temporary bridge. 

Submit detailed sketches of the joint assembly for review and approval.  The sketches shall provide 
an installation procedure and dimensions depicting adequate access to install welded or bolted 
connections.  The maximum joint opening shall be limited to 3 inches. 
 
Provide a timber floor of laminated construction on the temporary structure.  Place a sufficiently 
thick bottom layer of lumber normal to the centerline of roadway and a top layer of 2" x 8" lumber 
on a 45° skew with the centerline of roadway.  Lumber wider than 8" is permitted if approved.  For 
the bottom layer, use lumber that is dressed on all four sides to ensure a uniform width and 
thickness.  For the top layer, use lumber dressed only on one side to ensure a uniform thickness.  
Place the lumber so that the crown of the lumber is the rough side and is “facing up” in order to 
receive a tack coat.  Apply sand seal to the timber floor after the top layer of lumber is completed.  
When preservative treatment is specified, follow AWPA Standards for the applicable use. 
 
For Sand Seal, apply a liquid asphalt material and one or more applications of fine aggregate on 
the surface of wooden deck detour bridges.  Use materials meeting the requirements of Division 
10 of the Standard Specifications shown below: 
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Asphalt, Grade CRS-2 or CRS-1 ................................................................... Article 1020-3 
Aggregate, #1S ............................................................................................... Article 1005-3 

 
Clean and dry the surface of the bridges before applying treatment. Apply asphalt emulsion at a 
rate of 0.15 - 0.20 gal/yd2 followed by a uniform coverage of sand at a rate of 10 – 15 lbs/yd2.   
Roll the seal with a pneumatic-tired roller.  Allow the seal to cure for a minimum of 24 hours 
before opening to traffic.  Maintain the sand seal in an acceptable condition during the life of the 
detour, making additional applications as necessary. 
 
If the timbers in the bottom layer of lumber are at least 8 inches thick, an asphalt wearing surface 
of at least 3 inches in thickness is permitted in lieu of the sand seal and top layer of lumber.  Bolt 
the timbers together horizontally in minimum 4 foot mats.  Prior to the assembly of the mats, have 
all four sides of the individual timbers inspected in accordance with Article 1082-1 of the Standard 
Specifications.  Place the face of timbers in contact with girder flanges so that they are even and 
positively bear on all girder flanges.  If necessary, provide shimming to ensure positive bearing.  
Minor variations are permissible in the evenness of the top surface of timbers that is in contact 
with the asphalt.  Secure the timber floor to the girder flanges at regular intervals. 
 
Other floor systems are permitted if approved. 
 
If timber piles are used, use piles that are new and conform to ASTM D25.  Rough-peeled or clean-
peeled untreated timber piles are permitted. 
 
All wood and timber products shall be inspected in accordance with Article 1082-1 of the 
Standard Specifications.  The use of ungraded timber and lumber is not permitted.  Use material 
conforming to grading rules of SPIB, NELMA or other nationally recognized specification. 

Submit design calculations to the Engineer for review and approval that, as a minimum, include 
stress calculations for the following structural components: railings, rail post, rail post connections, 
flooring, main girders or floor beam system, bent cap, pile bearing, pile as a structural member 
and longitudinal and lateral stability of pile bents if necessary.  Indicate the condition of any used 
materials in the design calculations.  Detailed drawings and design calculations of the structural 
components shall be signed and sealed by a North Carolina Registered Professional Engineer.  For 
stream crossings, determine the pile stability assuming a scour depth equal to 250% of the pile 
diameter or width below the existing bed elevation.  The Engineer may require a more detailed 
analysis of scour depth for pile bents containing more than a single row of piles. 

Include material specifications for all new and used materials, including commercial grades and 
species of timber and lumber, in the detail drawings of the structure.  In addition, show the location 
and a detailed sketch of the used materials indicating condition of the material, the location and 
geometry of existing but unused holes, attachments left over from previous use and any other 
irregularities in the material. 

New and used material for temporary structures constructed by the Contractor, including systems 
intended for multiple usages, shall be inspected and approved prior to assembly. 
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Fabricators of temporary structures utilizing modular panels shall be AISC certified or equivalent.  
Submit proof of certification in accordance with Section 1072 of the Standard Specifications. 

All critical bolted connections in the temporary structure require new high strength bolts.  Indicate 
the location of the critical connections and recommended bolt size with tightening procedures in 
the detail drawings of the structure.  The use of used high strength bolts is limited to non-critical 
connections and is subject to approval.  For new high strength bolts, furnish the Engineer a copy 
of the manufacturer’s test report for each component.  Have the report indicate the testing date, the 
location where the components were manufactured, the lot number of the material represented, the 
rotational capacity tests lot number and the source identification marking used by the manufacturer 
of each component. 
 
Before the temporary structure is loaded, the contractor shall inspect the structure and submit a 
written statement certifying that the erected structure complies with the approved detailed 
drawings.  Temporary structures utilizing modular panels shall be inspected and certified by a 
manufacturer’s representative.  Any condition that does not comply with the accepted drawings, 
or any other condition deemed unsatisfactory by the Engineer, is cause for rejection until 
corrections are made. 

Once vehicular traffic is allowed on a structure utilizing modular panels, routine inspection by the 
manufacturer will be required.  The first inspection of the structure will be one month after opening 
the structure to vehicular traffic.  Subsequent inspections shall be performed every six months.  An 
inspection report provided by the Department must be completed by the manufacturer and 
submitted to the Engineer within 3 days of each inspection.  Any items documented in the report 
indicating safety or stability issues with the structure must be reported immediately.  All safety 
and stability repairs will be performed promptly by the Contractor and approved by the Engineer.  
 
Construction, Maintenance and Removal of Temporary Structure at Sta. 11 + 81.00 -DET- will 
be paid as provided in Article 400-5 of the Standard Specifications.  Such payment includes, but 
is not limited to, furnishing all materials, equipment, tools, labor, and incidentals necessary to 
complete and monitor the work.   
 
 
 
FALSEWORK AND FORMWORK              (2-14-22) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. 
Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary 
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structure that functions as a work platform that supports construction personnel, materials, 
and tools, but is not intended to support the structure. Scaffolding systems that are used to 
temporarily support permanent structures (as opposed to functioning as work platforms) are 
considered to be falsework under the definitions given. Shoring is a component of falsework 
such as horizontal, vertical, or inclined support members. Where the term “temporary works” 
is used, it includes all of the temporary facilities used in bridge construction that do not 
become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 
final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions. The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices 
on the plans. Revise the plan and notify the Engineer if any change to materials or material 
strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.   

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work. Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings. Include falsework footing settlements, joint take-up, and 
deflection of beams or girders. 
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As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 
For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange. Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

For links slabs, the tops of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member. 
However, for 72-inch members, the heel of the bracket shall bear on the web, near the 
bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details. Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
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bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 
such devices used as part of the falsework or formwork that remains in the permanent 
structure.  If the plan notes indicate that the structure contains the necessary corrosion 
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  
Electroplating will not be allowed.  Any coating required by the Engineer will be 
considered incidental to the various pay items requiring temporary works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in 
North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved.  Such approval does not relieve the Contractor of 
the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 
structures, make sure that the calculated deflection of falsework flexural members does not 
exceed 1/240 of their span regardless of whether or not the deflection is compensated by 
camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 
its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement.  Inspect other temporary works at least once a month to ensure that they are 
functioning properly.  Have a North Carolina Registered Professional Engineer inspect 
the cofferdams, shoring, sheathing, support of excavation structures, and support systems 
for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 
of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in other 
high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 
be full compensation for the above falsework and formwork. 

 
SUBMITTAL OF WORKING DRAWINGS (2-14-22) 

8.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision. For this provision, “submittals” refers to only those listed in this 
provision. The list of submittals contained herein does not represent a list of required 
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submittals for the project. Submittals are only necessary for those items as required by the 
contract. Make submittals that are not specifically noted in this provision directly to the 
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all copies 
to the Engineer. State the reason for the proposed variation in the submittal. To minimize 
review time, make sure all submittals are complete when initially submitted.  Provide a 
contact name and information with each submittal. Direct any questions regarding submittal 
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 
Engineering Unit contacts noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done 
if different than shown on the title block of the submitted working drawings. This includes, 
but is not limited to, precast concrete items, prestressed concrete items and fabricated steel 
or aluminum items. 

9.0 ADDRESSES AND CONTACTS 
 
For submittals to the Structures Management Unit, use the following addresses:   
 
Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 
 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  

mailto:SMU-wdr@ncdot.gov
mailto:EastGeotechnicalSubmittal@ncdot.gov


 ST-13  
   
   

 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 
  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 
  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  David Hering   (919) 662 – 4710 
  dthering@ncdot.gov  

mailto:WestGeotechnicalSubmittal@ncdot.gov
https://connect.ncdot.gov/resources/Structures/Pages/Drawing-Submittal-Status-and-Design-Notes.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
mailto:jlbolden@ncdot.gov
mailto:eomile@ncdot.gov
mailto:mrorie@ncdot.gov
mailto:dthering@ncdot.gov
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 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (704) 455 – 8902 
  ewilliams3@ncdot.gov  

10.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 
the same time, submit a copy of the same complete submittal directly to the Structures 
Management Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management Unit. 
The second table in this section covers “Geotechnical Submittals.” The Engineer will receive 
review comments and drawing markups for these submittals from the Geotechnical 
Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit. Provide additional 
copies of any submittal as directed. 

 
STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) Y N “Modular Expansion Joint 

Seals” 

mailto:ewilliams3@ncdot.gov
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Expansion Joint Seals 
(strip seals) 

 
Y 

 
N 

“Strip Seal Expansion 
Joints” 

Falsework & Forms 2 
(substructure) 

Y N Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) Y N Article 420-3 & “Falsework 

and Formwork” 
Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 
Metal Stay-in-Place Forms Y N Article 420-3 
Metalwork for Elastomeric 
Bearings 4,5 Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) Y N Article 420-20 

Prestressed Concrete Box Beam 
(detensioning sequences) 3 Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 
Prestressed Concrete Girder 

(strand elongation and 
detensioning sequences) 

Y N Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad Y N Railroad Provisions 



 ST-16  
   
   

 
Revised Bridge Deck Plans 

(adaptation to prestressed deck 
panels) 

 
Y 

 
N 

 
Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N “Modular Expansion Joint 
Seals” 

Sound Barrier Wall (precast 
items) Y N Article 1077-2 &      

“Sound Barrier Wall” 
Sound Barrier Wall Steel 
Fabrication Plans 5 Y N Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 
3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 
4. The fabricator may submit these items directly to the Structures Management Unit. 
5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 
6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 
7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 
Engineering 

Unit  

Submittals 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 
 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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CRANE SAFETY (6-20-19) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration (OSHA) 
regulations.  
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and 
rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction 
Education and Research (NCCER). Other approved nationally accredited programs will 
be considered upon request. In addition, crane operators shall have a current CDL 
medical card. Submit a list of crane operator(s) and include current certification for each 
type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and 
medical evaluations for each operator.  

 
GROUT FOR STRUCTURES                                                                                        (12-1-17) 

1.0 DESCRIPTION 
This special provision addresses grout for use in pile blockouts, grout pockets, shear 
keys, dowel holes and recesses for structures.  This provision does not apply to 
grout placed in post-tensioning ducts for bridge beams, girders, decks, end bent 
caps, or bent caps.  Mix and place grout in  
 
accordance with the manufacturer’s recommendations, the applicable sections of 
the Standard Specifications and this provision. 
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2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 
1003 of the Standard Specifications. 
Initial setting time shall not be less than 10 minutes when tested in accordance with 
ASTM C266. 
Construction loading and traffic loading shall not be allowed until the 3 day 
compressive strength is achieved. 

3.0 SAMPLING AND PLACEMENT 
Place and maintain components in final position until grout placement is complete 
and accepted.  Concrete surfaces to receive grout shall be free of defective concrete, 
laitance, oil, grease and other foreign matter.  Saturate concrete surfaces with clean 
water and remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 
No separate payment will be made for “Grout for Structures”.  The cost of the 
material, equipment, labor, placement, and any incidentals necessary to  
 
complete the work shall be considered incidental to the structure item requiring 
grout. 
 

 
ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 
RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 
Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience 
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 
conduct a thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 
 
The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 
map, photos of existing structure, the date of inspection and the name, N.C. accreditation 
number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and 
check the appropriate box: 
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___ ACM was found              
___ ACM was not found 
 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 
 
         If ACM is found, notify the Engineer. Compensation for removal and disposal of  
         ACM is considered extra work in accordance with Article 104-7 of the Standard  
         Specifications. 
 
         An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit  
         (HHCU) of the N.C. Department of Health & Human Services, Division of Public  
         Health, if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated  
         ACM (RACM) is to be removed from a structure and this work must be completed  
         by a contractor prequalified by NCDOT to perform asbestos abatement.  RACM is  
         defined in 40 CFR, Part 61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines  
         ACM as surfacing, TSI and Miscellaneous which does not meet the NESHAP  
         RACM. 

3.0 DEMOLITION NOTIFICATION 
 
         Even if no ACM is found (or if quantities are less than those required for a permit), a  
         Demolition Notification (DHHS-3768) must be submitted to the HHCU.   
         Notifications and Asbestos Permit applications require an original signature and must  
         be submitted to the HHCU 10 working days prior to beginning demolition activities.   
         The 10 working day period starts based on the post-marked date or date of hand  
         delivery.  Demolition that does not begin as originally notified requires submission  
         of a separate revision form HHCU 3768-R to HHCU. Reference the North Carolina  
         Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on  
         revision submissions. 

 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 
 
         Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and  
         NESHAP requirements must be followed.  For projects involving permitted RACM  
         removals, both the applicable county and the state (HHCU) must be notified.  
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         For demolitions with no RACM, only the local environmental agencies must be  
         notified.  Contact information is as follows: 

 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 

 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 

         Mecklenburg County 
         Land Use and Environmental Services Agency 
         Mecklenburg Air Quality 
         700 N. Tryon Street 
         Charlotte, NC 28202 
         (704) 336-5430 

5.0 ADDITIONAL INFORMATION 
 
        Additional information may be found on N.C. asbestos rules, regulations, procedures  
        and N.C. accredited inspectors, as well as associated forms for demolition  
        notifications and asbestos permit applications at the N.C. Asbestos Hazard  
        Management Program website:  
 

www.epi.state.nc.us/epi/asbestos/ahmp.html 

6.0 BASIS OF PAYMENT 
 
         Payment for the work required in this provision will be at the lump sum contract unit  
         price for “Asbestos Assessment”.  Such payment will be full compensation for all  
         asbestos inspections, reports, permitting and notifications. 
 
 

http://www.epi.state.nc.us/epi/asbestos/ahmp.html
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REMOVAL OF EXISTING STRUCTURE AT STA. 15 + 32.00 -L- (SPECIAL) 
 
The existing structure shall be removed in accordance with the Standard Specifications except as 
noted below: 
 
Upon removal, the following materials shall be salvaged from the structure and remain as the 
property of the North Carolina Department of Transportation: 
 
 12”x12” timber crutch bent 
 
NCDOT Bridge Maintenance will provide the manpower and equipment to remove the crutch 
bent. Coordinate with the Bridge Maintenance Supervisor David Scott at (828) 268-6062 to 
coordinate removal of the salvage material. 
 
No separate measurement will be made for this work and the entire cost of this work shall be 
included in the lump sum price bid for “Removal of Existing Structure at Station              
15+32.00 -L-’’ 
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PROJECT SPECIAL PROVISIONS 

BRIDGE # 2307 ON SR 1233 AT NORTH FORK COVE CREEK  

 
FALSEWORK AND FORMWORK              (2-14-22) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 
the Standard Specifications or other provisions; no additional submittals are required 
herein. Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting. Formwork is the temporary structure or mold used to retain 
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a 
temporary structure that functions as a work platform that supports construction personnel, 
materials, and tools, but is not intended to support the structure. Scaffolding systems that 
are used to temporarily support permanent structures (as opposed to functioning as work 
platforms) are considered to be falsework under the definitions given. Shoring is a 
component of falsework such as horizontal, vertical, or inclined support members. Where 
the term “temporary works” is used, it includes all of the temporary facilities used in bridge 
construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 
imposed and provide the necessary rigidity to achieve the lines and grades shown on the 
plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 
the safety and quality required by the design assumptions. The Engineer has authority to 
reject material on the basis of its condition, inappropriate use, safety, or nonconformance 
with the plans. Clearly identify allowable loads or stresses for all materials or manufactured 
devices on the plans. Revise the plan and notify the Engineer if any change to materials or 
material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 
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When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.   

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work. Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings. Include falsework footing settlements, joint take-up, 
and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 
slab. For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place 
half hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange. Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

For links slabs, the tops of girders directly beneath the link slab shall be free of 
overhang falsework attachments or other hardware. Submit calculations and working 
drawings for overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member. However, for 72-inch members, the heel of the bracket shall bear on the web, 
near the bottom flange transition. 
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Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details. Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 
other such devices used as part of the falsework or formwork that remains in the 
permanent structure.  If the plan notes indicate that the structure contains the necessary 
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 
these devices.  Electroplating will not be allowed.  Any coating required by the 
Engineer will be considered incidental to the various pay items requiring temporary 
works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 
required until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 
concrete structures, make sure that the calculated deflection of falsework flexural members 
does not exceed 1/240 of their span regardless of whether or not the deflection is 
compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so 
that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 
the presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure that 
they are functioning properly.  Have a North Carolina Registered Professional Engineer 
inspect the cofferdams, shoring, sheathing, support of excavation structures, and 
support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 
for temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 
washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  
If preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 
will be full compensation for the above falsework and formwork.. 
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SUBMITTAL OF WORKING DRAWINGS (2-14-22) 

1.0     GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision. For this provision, “submittals” refers to only those listed in this 
provision. The list of submittals contained herein does not represent a list of required 
submittals for the project. Submittals are only necessary for those items as required by the 
contract. Make submittals that are not specifically noted in this provision directly to the 
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all 
copies to the Engineer. State the reason for the proposed variation in the submittal. To 
minimize review time, make sure all submittals are complete when initially submitted.  
Provide a contact name and information with each submittal. Direct any questions 
regarding submittal requirements to the Engineer, Structures Management Unit contacts or 
the Geotechnical Engineering Unit contacts noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done 
if different than shown on the title block of the submitted working drawings. This includes, 
but is not limited to, precast concrete items, prestressed concrete items and fabricated steel 
or aluminum items. 

2.0     ADDRESSES AND CONTACTS 
 
For submittals to the Structures Management Unit, use the following addresses:   
 
Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 
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 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 
The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  
 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 
  eomile@ncdot.gov  
  Madonna Rorie   (919) 707 – 6508 
  mrorie@ncdot.gov   
 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  David Hering   (919) 662 – 4710 

DK00345 ST-33 Watauga County



PROJECT NO. 17BP.11.C.2                                                       WATAUGA COUNTY 
 

11 
 

  dthering@ncdot.gov  
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (704) 455 – 8902 
  ewilliams3@ncdot.gov  

3.0  SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  
At the same time, submit a copy of the same complete submittal directly to the Structures 
Management Unit and/or the Geotechnical Engineering Unit as specified in the tables 
below. 

The first table below covers “Structure Submittals.” The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management 
Unit. The second table in this section covers “Geotechnical Submittals.” The Engineer will 
receive review comments and drawing markups for these submittals from the Geotechnical 
Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit. Provide additional 
copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) Y N “Modular Expansion Joint 

Seals” 
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Expansion Joint Seals 
(strip seals) 

 
Y 

 
N 

“Strip Seal Expansion 
Joints” 

Falsework & Forms 2 
(substructure) 

Y N Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) Y N Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) Y N Article 420-20 

Prestressed Concrete Box Beam 
(detensioning sequences) 3 Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

Y N Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad Y N Railroad Provisions 
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Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

Y N Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N “Modular Expansion Joint 
Seals” 

Sound Barrier Wall (precast 
items) Y N Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 Y N Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 
FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 
Engineering 

Unit  

Submittals 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 
FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

 
4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (6-20-19) 

 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
(OSHA) regulations.  
 
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 
rigging operations.  Qualifications and experience should include, but not be limited to, 
weight calculations, center of gravity determinations, selection and inspection of sling 
and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction 
Education and Research (NCCER). Other approved nationally accredited programs will 
be considered upon request. In addition, crane operators shall have a current CDL 
medical card. Submit a list of crane operator(s) and include current certification for 
each type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 
and medical evaluations for each operator.  

 
 
 
 
GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 
and place grout in accordance with the manufacturer’s recommendations, the applicable 
sections of the Standard Specifications and this provision. 
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2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 
of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 

 
 

  

DK00345 ST-39 Watauga County



PROJECT NO. 17BP.11.C.2                                                       WATAUGA COUNTY 
 

17 
 

PRECAST REINFORCED CONCRETE BOX CULVERT AT STATION 13+18.76 -L- (12-12-13)  

1.0 GENERAL 

This Special Provision covers the design, fabrication and construction of precast reinforced 
concrete box culverts intended for the conveyance of storm water. 

When a precast reinforced concrete box culvert is required on the plans, design the precast 
culvert sections in accordance with ASTM C1577 or the current edition of the AASHTO 
LRFD Bridge Design Specifications.  Rate all sizes of precast reinforced concrete box 
culverts in accordance with the current edition of the AASHTO Manual for Bridge 
Evaluation.  Ensure the culvert rates for the AASHTO design loads and North Carolina’s 
legal loads (see Section 2.0 for North Carolina’s legal loads).  Provide the size and number 
of barrels as indicated on the plans.  Detail the culvert with cast-in-place wings walls and 
footings.  Precast wing walls and footings will not be allowed.  Provide a precast box 
culvert that meets the requirements of Section 1077 and any other applicable parts of the 
Standard Specifications. 

The design and rating of the precast and cast-in-place members is the responsibility of the 
Contractor and is subject to review, comments and approval.  Submit two sets of detailed 
plans and rating sheets for review.  Include all details in the plans, including the size and 
spacing of the required reinforcement necessary to build the precast box and cast-in-place 
members.  Have a North Carolina Registered Professional Engineer check and seal the 
plans, rating sheets and design calculations.  After the plans, rating sheets and design 
calculations are reviewed and, if necessary, the corrections made, submit one set of plans 
and rating sheets on 22" x 34" sheets to become part of the contract plans. 

If the span, rise and design earth cover for the precast reinforced concrete box culvert are 
identical to a previously approved submittal, the Contractor may request the previously 
approved design calculations and plans be considered as the submittal for review and 
approval.  However, a set of plans and rating sheets will need to be submitted to become 
part of the contract plans. 
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2.0 NORTH CAROLINA’S LEGAL LOADS

Apply the following legal loads to all structures carrying interstate traffic:
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Apply the following legal loads to all structures carrying non-interstate traffic:
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3.0 PRECAST REINFORCED CONCRETE BOX SECTIONS 

The precast reinforced concrete box culvert sections shall match the size and hydraulic 
opening indicated in the contract plans.   

A. Design 

1. Design Fill – The design earth cover is reported on the plans as the elevation 
difference between the point of maximum fill and the bottom of the top slab. 

2. Placement of Reinforcement – Provide a 1 inch concrete cover over the 
reinforcement subject to the provisions of Section F.  Extend the inside 
reinforcement into the tongue portion of the joint and the outside reinforcement into 
the groove portion of the joint.  Detail the clear distance of the end wires so it is not 
less than 1/2 inch or more than 2 inches from the ends of the box section.  Assemble 
reinforcement per the requirements of ASTM C1577 or the approved design.  The 
exposure of the ends of the wires used to position the reinforcement is not a cause 
for rejection. 

3. Laps and Spacing – Use lap splices for the transverse reinforcement.  Detail the 
transverse wires so that the center to center spacing is not less than 2 inches or more 
than 4 inches.  Do not detail the longitudinal wires with a center to center spacing of 
more than 8 inches. 

B. Joints 

1. Produce the precast reinforced concrete box section with tongue and groove ends.  
Design and form these ends of the box section so, when the sections are laid 
together, they make a continuous line of box sections with a smooth interior free of 
appreciable irregularities in the flowline, all compatible with the permissible 
variations given in Section F.  The internal joint formed at the tongue and groove 
ends of the precast units shall be sealed with either bitumen/butyl sealant or closed-
cell neoprene material.  The internal joint material shall be installed in accordance 
with the manufacturer's recommendations.  The material shall be shown on the shop 
drawings when they are submitted for review. 

2. Seal the external joint with an outside sealer wrap conforming to ASTM C877 that 
is at least 12 inches wide and covers the joint on both the sides and the top of the 
box section. Use ConWrap CS-212 from Concrete Sealants, Inc., EZ-Wrap from 
Press-Seal Gasket Corporation, Seal Wrap from Mar-Mac Manufacturing Co., Inc., 
Cadilloc External Pipe Joint from Cadilloc, or an approved equal for the outside 
sealer wrap.  If the outside sealer wrap is not applied in a continuous strip along the 
entire joint, a 12 inch minimum lap of the outside sealer wrap is permitted.  Before 
placing the outside sealer wrap, clean and prime the area receiving the outside 
sealer wrap in accordance with the sealer wrap manufacturer recommendations.  
The joint wrap manufacturer installation recommendations shall be included with 
shop drawings submitted for review.  The external joint wrap shall be installed in 
pieces, as indicated on Figure 1 below: 
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Figure 1 

Cover the external joint sealer with a 3 foot strip of filter fabric conforming to 
Type 4 requirements in Section 1056 of the Standard Specifications.   
 
Place multiple lines of a precast reinforced concrete box culvert such that the 
longitudinal joint between the sections has a minimum width of 3 inches.  Fill the 
joint between multiple lines of precast box sections with Class A concrete.  Use 
Class A concrete that meets the requirements listed in the Standard Specifications 
except that Field Compressive Strength Specimens are not required. 

C. Manufacture 
 

Manufacture precast reinforced concrete box culvert sections by either the wet cast 
method or dry cast method. 

1. Mixture – In addition to the requirements of Section 1077 of the Standard 
Specifications, do not proportion the mix with less than 564 lb/yd3 of portland 
cement. 

2. Strength – Concrete shall develop a minimum 28-day compressive strength of 
5000 psi.  Movement of the precast sections should be minimized during the initial 
curing period.  Any damage caused by moving or handling during the initial curing 
phase will be grounds for rejection of that precast section. 

3. Air Entrainment – Air entrain the concrete in accordance with Section 1077 - 5(A) 
of the Standard Specifications. For dry cast manufacturing, air entrainment is not 
required. 

4. Testing  Test the concrete in accordance with the requirements of Section 1077 - 
5(B).  
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5. Handling – Handling devices or holes are permitted in each box section for the 
purpose of handling and placing.  Submit details of handling devices or holes for 
approval and do not cast any concrete until approval is granted.  Remove all 
handling devices flush with concrete surfaces as directed.  Fill holes in a neat and 
workmanlike manner with an approved non-metallic non-shrink grout, concrete, or 
hole plug. 

D. Physical Requirements 

Acceptability of precast culvert sections is based on concrete cylinders made and tested 
in accordance with ASTM C31 and ASTM C39. 

E. Permissible Variations 

1. Flatness  All external surfaces shall be flat, true, and plumb.  Irregularities, 
depressions, or high spots on all external surfaces shall not exceed 1/2 inch in 8 
feet. 

2. Internal Dimensions – Produce sections so that the internal and haunch dimensions 
do not vary more than 1/4 inch from the plan dimensions.   

3. Adjacent Sections - Internal, external, and haunch dimensions for connecting 
sections shall not vary more than 1/2 inch. 

4. Length of Tongue and Groove  The minimum length of the tongue shall be 4 
inches. The minimum length of the groove shall be 4 inches.  The dimensions of the 
tongue and groove shall not vary more than 1/4 inch from the plan dimensions. 

5. Slab and Wall Thickness – Produce sections so that the slab and wall thickness are 
not less than that shown on the plans by more than 5% or 3/16 inch, whichever is 
greater.  A thickness more than that required on the plans is not a cause for 
rejection. 

6. Length of Opposite Surfaces – Produce sections so that variations in laying lengths 
of two opposite surfaces of the box section meet the requirements of ASTM C1577, 
Section 11.3. 

7. Length of Section – Produce sections so that the underrun in length of a section is 
not more than 1/2 inch in any box section. 

8. Position of Reinforcement – Produce sections so that the maximum variation in the 
position of the reinforcement is ±3/8 inch for slab and wall thicknesses of 5 inches 
or less and ±1/2 inch for slab and wall thicknesses greater than 5 inches.  Produce 
sections so that the concrete cover is never less than 5/8 inch as measured to the 
internal surface or the external surface.  The preceding minimum cover limitations 
do not apply at the mating surfaces of the joint. 
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9. Area of Reinforcement – Use the design steel shown on the plans for the steel 
reinforcement.  Steel areas greater than those required are not cause for rejection.  
The permissible variation in diameter of any wire in finished fabric is prescribed for 
the wire before fabrication by either AASHTO M32 or M225. 

F. Marking 

1. Each section shall be match-marked in order of intended installation as indicated on 
the approved shop drawings. Ensure that pieces fit together neatly and in a 
workmanlike manner.  In order to ensure a good, neat field fit, the Department will 
verify assembly of the first five adjacent sections or 20% of the total culvert length, 
whichever is greater, at the producer's facility and match-mark the pieces.  This will 
require that a minimum of three adjacent sections of the culvert be fitted at the 
production yard at a time and then match-marked.  Once three sections have been 
match-marked, the first section may be removed for shipment and a fourth section 
set for marking.  Continue in a progressive manner until all sections have been 
properly match-marked.  The producer shall document the GO-NO-GO dimensional 
measurements of each box culvert section produced through the post-pour 
inspection process. 

2. Clearly mark each section of the box culvert in accordance with ASTM C1577, 
Section 15.  The information requirements of Section 15.1 shall be clearly marked 
on the inner surface of each section. 

G. Construction 

1. Pre-installation Meeting  A pre-installation meeting is required prior to 
installation.  Representatives from the Contractor, the precast box manufacturer, 
and the Department should attend this meeting.  The precast box manufacturer 
representative shall be on site during installation. 

2. Foundation  Foundation for precast box culvert shall meet the requirements of 
Section 414 of the Standard Specifications.  In addition, Type VI foundation 
material shall be encapsulated in filter fabric conforming to Type 4 requirements in 
Section 1056 of the Standard Specifications.  The filter fabric shall be placed 
perpendicular to the culvert barrel. Provide sufficient overhang beyond the 
excavation to allow a minimum lap of 3 feet when the foundation material is placed 
and fabric wrapped on top.  Perpendicular sections of fabric shall be continuous.  A 
minimum lap of 2 feet shall be provided between sections of fabric. 

3. Installation  Sections shall be placed at the beginning of the outlet end of the 
culvert with the groove end being laid upgrade.  Tongue sections shall be laid into 
the groove sections.  Positive means shall be provided to pull each section firmly 
into the previously placed section so that the joints are tightly homed.  Use a "come-
along", box pullers or other approved methods to create a positive means of joining 
box sections.  Construction equipment shall not have direct contact with the box 
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section.  The load of the box shall be suspended by lifting device during joining 
procedure. 

4. Backfill  Complete backfill in accordance with Section 414 of the Standard 
Specifications. 

4.0 BASIS OF PAYMENT 

The Precast Reinforced Concrete Box Culvert as described on the plans and in this Special 
Provision will be paid for at the contract lump sum price for “Precast Reinforced Concrete 
Box Culvert at Station __________”.  Such price and payment will be full compensation 
for all work covered by this Special Provision, the plans and applicable parts of the 
Standard Specifications and will include, but not be limited to, furnishing all labor, 
materials (including all filter fabric), equipment and other incidentals necessary to 
complete this work.  Such price and payment will also be full compensation for concrete, 
reinforcing steel, labor, equipment and all other related materials necessary for the 
completion of the barrel section, and the construction of the headwalls, end curtain walls, 
wings and wing footings.  Culvert Excavation and Foundation Conditioning Material will 
be paid for in accordance with the Standard Specifications and will not be a part of this pay 
item. 

 
Payment will be made under: 
 

Precast Reinforced Concrete 
Box Culvert at Station 13+18.76 -L-_______________________________Lump Sum 
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PROJECT COMMITMENTS
Replace Bridge 940087 on SR 1227 over North Fork Cove Creek

T.I.P Number:
Watauga

Federal Aid Number:
WBS:BP11.R002

COMMITMENTS FROM PROJECT DEVELOPMENT AND DESIGN
No commitments developed during project development and design.

COMMITMENTS FROM PERMITTING
Division Environmental Staff - NCWRC Trout Waters
North Fork Cove Creek contains wild, self-sustaining Brown Trout and Brook trout.  As a result, in-water work and land disturbance within the 25-
foot trout buffer is prohibited from October 15 to April 15 to avoid impacts to trout reproduction. 

*****END OF PROJECT COMMITMENTS*****

Replace Bridge 940087 on SR 1227 over North Fork Cove Creek
BP11.R002
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PROJECT COMMITMENTS
Culvert 2307 on SR 1233 (Old US 421)

T.I.P Number:
Watauga 

Federal Aid Number:
WBS:17BP.11.C.2

COMMITMENTS FROM PROJECT DEVELOPMENT AND DESIGN
No commitments developed during project development and design.

COMMITMENTS FROM PERMITTING
Division Environmental Staff - Trout Moratorium
NCWRC has surveyed North Fork Cove Creek and determined that it contains self-sustaining/reproducing trout.  As a result, in-water work and 
land disturbance within the 25-foot trout buffer is prohibited from October 15 to April 15 to avoid impacts to trout reproduction. In addition, 
NCDOT will implement Design Standards in Sensitive Waters for this project. 

*****END OF PROJECT COMMITMENTS*****

Culvert 2307 on SR 1233 (Old US 421)
17BP.11.C.2
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 9-19-23) Z-1 

PERMITS 

The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 

PERMIT AUTHORITY GRANTING THE PERMIT 
Bridge #940087 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

Culvert #942307 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

The Contractor shall comply with all applicable permit conditions during construction of this 
project. 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 
Specifications and the following: 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 

Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 
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U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

 Action ID.  SAW-2022-00948     County:  Watauga 

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 

Property Owner / Authorized Agent: North Carolina Department of Transportation 
   Attn: Mr. Kevin Hining 

Address: 801 Statesville Road 
North Wilkesboro, North Carolina 28659 
336-903-9129

Size and location of property (water body, road name/number, town, etc.): The project is 
located at Bridge No. 87 over North Fork Cove Creek in Watauga County, North Carolina. 

Description of project area and activity: In order to replace the bridge with a culvert, the 
permittee is authorized to impact waters of the U.S. as follows:  

Summary of Authorized Impacts and Required Mitigation 
Impact ID # NWP / 

GP # 
Open Water (ac) Wetland (ac) Stream (lf) 

Temporary Permanent Temporary Permanent Temporary Permanent 
Site 1 

(North Fork 
Cove Creek) 

RGP 50 105’ 
(culvert) 

Site 2 
(North Fork 
Cove Creek) 

RGP 50 
40’  

(upstream 
bank 

stabilization) 
Site 3 

(North Fork 
Cove Creek) 

RGP 50 
40’ 

(downstream 
bank 

stabilization) 
Site 4 

(North Fork 
Cove Creek) 

RGP 50 30’ 
(dewater) 

Impact Totals 0 0 0 0 30’ 185’ 
Total Loss of waters of the U.S. 
(wetlands and/or open waters in 

ac) 
0 Total Loss of waters of the U.S. 

(streams in lf) 105’ 

Required Wetland Mitigation (ac) 0 Required Stream Mitigation (lf) 210’ 

Applicable Law: Section 404 (Clean Water Act, 33 USC 1344) 
Section 10 (Rivers and Harbors Act, 33 USC 403) 

Authorization: Regional General Permit Number:  RGP 50 
Nationwide Permit Number:  

     Your work is authorized by the above referenced permit provided it is accomplished in strict 
accordance with the attached conditions, your submitted application, and the following special 
conditions: 
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Special Conditions 

1. All work must be performed in strict compliance with (a) the description of work in the
PCN and (b) the Wetland and Surface Water Impacts Permit Drawing(s) (Permit Plans) in
the application dated April 25, 2022. Any modification to the description of work and/or the
permit plans must be approved by the USACE prior to implementation.

2. In order to compensate for impacts associated with this permit, mitigation shall be
provided in accordance with the provisions outlined on the most recent version of the
attached Compensatory Mitigation Responsibility Transfer Form. The requirements of this
form, including any special conditions listed on this form, are hereby incorporated as special
conditions of this permit authorization.

3. Comments 1-5 of the North Carolina Wildlife Resources Commission letter of May 11,
2022, are hereby incorporated as special conditions of this permit. While not a special
condition of this verification letter, please note that the WRC also included a
recommendation concerning the placement of rip rap, along with native material, in the low
flow barrel of the culvert to promote bedload retention.

4. The permittee shall require its contractors and/or agents to comply with the terms and
conditions of this authorization letter in the construction and maintenance of this project,
and shall provide each of its contractors and/or agents associated with the construction or
maintenance of this project with a copy of this authorization letter, all conditions, and any
authorized modifications. A copy of this authorization letter, all conditions, and any
authorized modifications, shall be available at the project site during construction and
maintenance of this project.

     Any violation of the attached conditions or deviation from your submitted plans may subject 
the permittee to a stop work order, a restoration order, a Class I administrative penalty, and/or 
appropriate legal action.   

     This verification will remain valid until the expiration date identified below unless the 
nationwide and/or regional general permit authorization is modified, suspended or revoked. If, 
prior to the expiration date identified below, the nationwide and/or regional general permit 
authorization is reissued and/or modified, this verification will remain valid until the expiration 
date identified below, provided it complies with all requirements of the modified nationwide 
and/or regional general permit. If the nationwide and/or regional general permit authorization 
expires or is suspended, revoked, or is modified, such that the activity would no longer comply 
with the terms and conditions of the nationwide and/or regional general permit, activities which 
have commenced (i.e., are under construction) or are under contract to commence in reliance 
upon the nationwide and/or regional general permit, will remain authorized provided the activity 
is completed within twelve months of the date of the nationwide and/or regional general permit’s 
expiration, modification or revocation, unless discretionary authority has been exercised on a 
case-by-case basis to modify, suspend or revoke the authorization.   

     Activities subject to Section 404 (as indicated above) may also require an individual Section 
401 Water Quality Certification. You should contact the NC Division of Water Resources 
(telephone 828-296-4500) to determine Section 401 requirements.     
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     This Department of the Army verification does not relieve the permittee of the responsibility 
to obtain any other required Federal, State or local approvals/permits. 
 
     If there are any questions regarding this verification, any of the conditions of the Permit, or 
the U.S. Army Corps of Engineers regulatory program, please contact Lori Beckwith at 828-271-
7980. 
 
 
USACE Regulatory Official: Monte Matthews___________________________ 
 
Date: June 27, 2022   Expiration Date of Verification: May 25, 2025 
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Action ID Number: SAW-2022-00948    
 
County: Watauga  
                                 
Permittee: NCDOT, Mr. Kevin Hining 
 
Project Name: NCDOT / Bridge No. 87 / SR 1227 / Div 11 
 
Regional General Permit OR Nationwide Permit: RGP 50 
 
Date Verification Issued: June 27, 2022 
 
Project Manager: Lori Beckwith 
 
Upon completion of the activity authorized by this permit and any mitigation 
required by the permit, sign this certification and return it to the following 
address: 
 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn: Lori Beckwith 
151 Patton Avenue 

Room 208 
Asheville, NC 28801-5006 

 
Please note that your permitted activity is subject to a compliance inspection by a 
U. S. Army Corps of Engineers representative.  Failure to comply with any terms 
or conditions of this authorization may result in the U.S. Army Corps of Engineers 
suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit has been 
completed in accordance with the terms and condition of the said permit, and 
required mitigation was completed in accordance with the permit conditions. 
 
 
 
 
 
 
 _______________________________________ ______________________ 
 Signature of Permittee      Date 
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DEPARTMENT OF THE ARMY 
Wilmington District, Corps of Engineers 

69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 

 
 
Regional General Permit No.  SAW-2019-02350 (RGP 50) 
Name of Permittee: North Carolina Department of Transportation 
Effective Date:  May 26, 2020 
Expiration Date:  May 25, 2025 
 

DEPARTMENT OF THE ARMY 
REGIONAL GENERAL PERMIT 

 
A regional general permit (RGP) to perform work in or affecting navigable waters of the United 
States and waters of the United States, upon recommendation of the Chief of Engineers, pursuant 
to Section 10 of the Rivers and Harbors Act of March 3, 1899 (33 U.S.C. 403), and Section 404 of 
the Clean Water Act (33 U.S.C. 1344), is hereby issued by authority of the Secretary of the Army 
by the 
 
District Commander 
U.S. Army Engineer District, Wilmington 
Corps of Engineers 
69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 
 
TO AUTHORIZE THE DISCHARGE OF DREDGED OR FILL MATERIAL IN WATERS 
OF THE UNITED STATES (U.S.), INCLUDING WETLANDS, ASSOCIATED WITH 
MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS CONDUCTED BY THE 
VARIOUS DIVISIONS OF THE NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (NCDOT), INCLUDING THE NCDOT DIVISION OF HIGHWAYS, 
RAIL, BICYCLE/PEDESTRIAN, ETC. 
 

Activities authorized by this RGP: 
 
 a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of bridges. For 
bridge projects, work can include the approaches.  
 
 b.  (1) Improvement of interchanges or intersections, or (2) construction of interchanges 
or intersections over, or on, existing roads.  
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Full descriptions/terms of “a” and “b”: 
 

a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of 
bridges. For bridge projects, work can include the approaches.  
 

Permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), 
must be less than or equal to 500 linear feet (lf) of stream and/or one (1) acre of wetland/open 
water for each single and complete linear project.  
 
Single and complete linear project. As noted in 33 CFR 330.2(i), for linear projects, the ‘‘single 
and complete project’’ (i.e., single and complete crossing) will apply to each crossing of a separate 
water of the U.S. (i.e., single waterbody) at that location; except that for linear projects crossing a 
single waterbody several times at separate and distant locations, each crossing is considered a 
single and complete project. However, individual channels in a braided stream or river, or 
individual arms of a large, irregularly-shaped wetland or lake, etc., are not separate waterbodies 
and crossing of such features cannot be considered separately. 
 
Also authorized under “a”: (1) stream relocation(s) and (2) temporary impacts, such as those from 
temporary structures, fills, dewatering, and other work necessary to conduct the activities listed 
under “a”. Stream relocation(s) and temporary impacts will be evaluated independently and are 
not limited to the permanent loss limits of 500 lf of stream and/or 1 acre of wetland/open water 
(i.e., stream relocations and/or temporary impacts do not factor into these limits) for each single 
and complete linear project; however, if the Corps determines that the proposed stream 
relocation(s) and/or temporary impacts are of such magnitude that they cannot be authorized 
under this section (“a”) of RGP 50, even if the permanent losses from road widening, and/or 
construction, maintenance, and repair of bridges do not exceed the impact limits for this section 
(“a”) of RGP 50, an Individual Permit will be required. 
   
If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.  
 
 b.  (1) Improvement of interchanges or intersections, or (2) construction of 
interchanges or intersections, over or, on existing roads. 

 
For activities authorized under “b”, the limits for permanent impacts that result in a loss of waters 
of the U.S. depend on the location of the impacts, as described below: 
 
•       In the coastal plain of North Carolina (both inner coastal plain and outer coastal plain) - 
permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), must 
be less than or equal to 1,000 lf of stream and/or 3 acres of wetland/open water for the entire 
interchange or intersection project.  
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•       All other areas of North Carolina - permanent impacts that result in a loss of waters of the 
U.S., excluding stream relocation(s), must be less than or equal to 1,000 lf of stream and/or 2 acres 
of wetland/open water for the entire interchange or intersection project. 
 
Coastal plain – See http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf for Land Resource Areas 
LRRP (inner coastal plain) and LRRT (outer coastal plain). 
 
When proposed impacts to waters of the U.S. are located both inside AND outside of the coastal 
plain, the Corps will determine, based on the location(s) of proposed impacts to waters of the U.S., 
if a project is a “coastal plain project”. 
 
Single and complete project. For permitting purposes, each interchange or intersection is 
considered to be one single and complete project. For example, an interchange project cannot 
result in a permanent loss (excluding stream relocation), of (1) greater than 1,000 lf of stream 
and/or 3 acres of wetland/open water in the coastal plain OR (2) greater than 1,000 lf of stream 
and/or 2 acres of wetland/open water in all other areas of North Carolina. 
 
Approach fills may be considered to be part of an interchange or intersection project if the Corps 
determines that inclusion of these areas meet the terms of this section (“b”) of RGP 50. Early 
coordination with the Corps is encouraged. 
 
Intersections, regardless of the mode of transportation (e.g., railroad, other roadways, etc.), may 
be at grade or grade separated if the Corps determines that the project would meet the terms of 
this section (“b”) of RGP 50. Early coordination with the Corps is encouraged.  
 

Also authorized under “b”: (1) stream relocation(s) and (2) temporary impacts, such as those 
from temporary structures, fills, dewatering, and other work necessary to conduct the activities 
listed under “b”. Stream relocation(s) and temporary impacts will be evaluated independently and 
are not limited to the permanent loss limits of (1) 1,000 lf of stream and/or 3 acres of 
wetland/open water in the coastal plain OR (2) 1,000 lf of stream and/or 2 acres of wetland/open 
water in all other areas of North Carolina (i.e., stream relocations and/or temporary impacts do 
not factor into these limits) for each interchange or intersection project; however, if the Corps 
determines that the proposed stream relocation(s) and/or temporary impacts are of such 
magnitude that they cannot be authorized under this section (“b”) of RGP 50, even if the 
permanent losses from improvement of interchanges or intersections, or construction of 
interchanges or intersections over, or on, existing roads do not exceed the impact limits for this 
section (“b”) of RGP 50, an Individual Permit will be required. 
 
If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.    
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1.  Special Conditions. 
 

a.  The prospective permittee must submit a pre-construction notification (PCN) and 
applicable supporting information to the District Engineer and receive written verification 
from the Corps that the proposed work complies with this RGP prior to commencing any 
activity authorized by this RGP. 
 

b.  If the project will not impact a designated “Area of Environmental Concern” (AEC) 
in the twenty* (20) counties of North Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA) (“CAMA counties”), a consistency submission is not required. If the 
project will impact a designated AEC and meets the definition of “development”, the 
prospective permittee must obtain the required CAMA permit. Development activities shall not 
commence until a copy of the approved CAMA permit is furnished to the appropriate Corps 
Regulatory Field Office (Wilmington Field Office – 69 Darlington Avenue, Wilmington, NC 
28403 or Washington Field Office – 2407 West 5th Street, Washington, NC 27889). 
 
*The 20 CAMA counties in North Carolina include Beaufort, Bertie, Brunswick, Camden, 
Carteret, Chowan, Craven, Currituck, Dare, Gates, Hertford, Hyde, New Hanover, Onslow, 
Pamlico, Pasquotank, Pender, Perquimans, Tyrrell, and Washington.  
 

 c.  No work shall be authorized by this RGP within the 20* CAMA counties without prior 
consultation with the National Oceanic and Atmospheric Administration’s (NOAA) Habitat 
Conservation Division. For each activity reviewed by the Corps where it is determined that the 
activity may affect Essential Fish Habitat (EFH) for federally managed species, an EFH 
Assessment shall be prepared by the prospective permittee and forwarded to the Corps and NOAA 
Fisheries for review and comment prior to authorization of work. 

 
d.  Culverts and pipes. The following conditions [(1)-(8)] apply to the construction of 

culverts/pipes, and work on existing culverts/pipes.  
 

Additionally, if the proposed work would affect an existing culvert/pipe (e.g., culvert/pipe 
extensions), the prospective permittee must include actions (in the PCN) to correct any existing 
deficiencies that are located:  

 
• At the inlet and/or outlet of the existing culvert/pipe, IF these deficiencies are/were caused 

by the existing culvert/pipe, or 
 

• Near the inlet or outlet of the existing culvert/pipe, IF these deficiencies are/were caused by 
the existing culvert/pipe. 
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These deficiencies may include, but are not limited to, stream over-widening, bank erosion, 
streambed scour, perched culvert/pipes, and inadequate water depth in culvert(s). Also note if the 
proposed work would address the existing deficiency or eliminate it – e.g., bank erosion on left 
bank, but the culvert extension will be placed in this eroded area.  If the prospective permittee is 
unable to correct the deficiencies caused by the existing culvert/pipe, they must document the 
reasons in the PCN for Corps consideration.    

 
(1) No activity may result in substantial, permanent disruption of the movement 

of those species of aquatic life indigenous to the waterbody, including those species that 
normally migrate through the area. Measures will be included that will promote the safe 
passage of fish and other aquatic organisms.  

 
(2) The dimension, pattern, and profile of the stream above and below a 

culvert/pipe shall not be modified by widening the stream channel or by reducing the depth of 
the stream in connection with the construction activity. It is acceptable to use rock vanes at 
culvert/pipe outlets to ensure, enhance, or maintain aquatic passage. Pre-formed scour holes are 
acceptable when designed for velocity reduction. The width, height, and gradient of a proposed 
opening shall be such as to pass the average historical low flow and spring flow without 
adversely altering flow velocity. Spring flow will be determined from gauge data, if available. 
In the absence of such data, bankfull flow will be used as a comparable level.  

 
(3) Burial/depth specifications: If the project is located within any of the 20* 

CAMA counties, culvert/pipe inverts will be buried at least one foot below normal bed 
elevation when they are placed within the Public Trust AEC and/or the Estuarine Waters AEC 
as designated by CAMA. If the project is located outside of the 20* CAMA counties, 
culvert/pipe inverts will be buried at least one foot below the bed of the stream for 
culverts/pipes that are greater than 48 inches in diameter. Culverts/pipes that are 48 inches in 
diameter or less shall be buried or placed on the stream bed as practicable and appropriate to 
maintain aquatic passage, to include passage during drought or low flow conditions. Every 
effort shall be made to maintain the existing channel slope. A waiver from the burial/depth 
specifications in this condition may be requested in writing. The prospective permittee is 
encouraged to request agency input about waiver requests as early as possible, and prior to 
submitting the PCN for a specific project; this will allow the agencies time to conduct a site visit, 
if necessary, and will prevent time delays and potential project revisions for the prospective 
permittee. The waiver will only be issued by the Corps if it can be demonstrated that the 
impacts of complying with burial requirements would result in more adverse impacts to the 
aquatic environment. 

 
(4) Appropriate actions to prevent destabilization of the channel and head cutting 

upstream shall be incorporated in the design and placement of culverts/pipes. 
 
(5) Culverts/pipes placed within riparian and/or riverine wetlands must be 

installed in a manner that does not restrict the flow and circulation patterns of waters of the 
U.S. Culverts/pipes placed across wetland fills purely for the purposes of equalizing surface 
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water do not have to be buried, but must be of adequate size and/or number to ensure 
unrestricted transmission of water. 

 
(6) Bankfull flows (or less) shall be accommodated through maintenance of the 

existing bankfull channel cross sectional area in no more than one culvert/pipe or culvert/pipe 
barrel. Additional culverts/pipes or barrels at such crossings shall be allowed only to receive 
flows exceeding the bankfull flow. A waiver from this condition may be requested in writing; 
this request must be specific as to the reason(s) for the request. The waiver will be issued if it 
can be demonstrated that it is not practicable to comply with this condition. 

 

 
(7) Where adjacent floodplain is available, flows exceeding bankfull will be 

accommodated by installing culverts/pipes at the floodplain elevation. When multiple 
culverts/pipes are used, baseflow must be maintained at the appropriate width and depth by the 
construction of floodplain benches, sills, and/or construction methods to ensure that the 
overflow culvert(s)/pipe(s) is elevated above the baseflow culvert(s)/pipe(s). 

 
(8) The width of the baseflow culvert/pipe shall be comparable to the width of the 

bankfull width of the stream channel. If the width of the baseflow culvert/pipe is wider than the 
stream channel, the culvert/pipe shall include baffles, benches and/or sills to maintain the width 
of the stream channel. A waiver from this condition may be requested in writing; this request 
must be specific as to the reason(s) for the request. The waiver will be issued if it can be 
demonstrated that it is not practicable or necessary to include baffles, benches or sills. 

 
See the remaining special conditions for additional information about culverts/pipes in specific 
areas. 
 

e.  Discharges into waters of the U.S. designated by either the North Carolina Division of 
Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as 
anadromous fish spawning areas are prohibited during the period between February 15th and June 
30th, without prior written approval from the Corps and the appropriate wildlife agencies 
(NCDMF, NCWRC, and/or the National Marine Fisheries Service (NMFS)). Discharges into 
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are prohibited 
during the period between February 15th and September 30th, without prior written approval from 
the Corps and the appropriate wildlife agencies. Discharges into waters of the U.S. designated by 
NCDMF as primary nursery areas shall be coordinated with NCDMF prior to being authorized by 
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this RGP. Coordination with NCDMF may result in a required construction moratorium during 
periods of significant biological productivity or critical life stages. 
 
The prospective permittee should contact: 
 

NC Division of Marine Fisheries North Carolina Wildlife Resources Commission 
3441 Arendell Street Habitat Conservation Division 
Morehead City, NC 28557 1721 Mail Service Center 
Telephone 252-726-7021 Raleigh, NC 27699-1721 
or 800-682-2632 Telephone (919) 707-0220 

 
           f.  This permit does not authorize the use of culverts in areas designated as anadromous 
fish spawning areas by the NCDMF or the NCWRC. 
 

g.  No in-water work shall be conducted in Waters of the U.S. designated as Atlantic 
sturgeon critical habitat during the periods between February 1st and June 30th. No in-water work 
shall be conducted in Waters of the U.S. in the Roanoke River designated as Atlantic sturgeon 
critical habitat during the periods between February 1st and June 30th, and between August 1st to 
October 31st, without prior written approval from NMFS. 
 

h.  Before discharging dredged or fill material into waters of the U.S. in designated trout 
watersheds in North Carolina, the PCN will be sent to the NCWRC and the Corps concurrently. 
See https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout.aspx for the designated trout watersheds. The PCN shall summarize 
alternatives to conducting work in waters of the U.S. in trout watersheds that were considered 
during the planning process and detail why alternatives were or were not selected. For proposals 
where (1) a bridge in a trout stream will be replaced with a culvert, or (2) a culvert will be placed 
in a trout stream, the PCN must also include a compensatory mitigation plan for all loss of stream 
bed, and details of any on-site evaluations that were conducted to determine that installation of a 
culvert will not adversely affect passage of fish or other aquatic biota at the project site. The 
evaluation information must include factors such as the proposed slope of the culvert and 
determinations of how the slope will be expected to allow or impede passage, the necessity of 
baffles and/or sills to ensure passage, design considerations to ensure that expected baseflow will 
be maintained for passage and that post-construction velocities will not prevent passage, site 
conditions that will or will not allow proper burial of the culvert, existing structures (e.g., perched 
culverts, waterfalls, etc.) and/or stream patterns up and downstream of the culvert site that could 
affect passage and bank stability, and any other considerations regarding passage. The level of 
detail for this information shall be based on site conditions (i.e., culverts on a slope over 3% will 
most likely require more information than culverts on a slope that is less than 1%, etc.). Also, in 
order to evaluate potential impacts, the prospective permittee will describe bedforms that will be 
impacted by the proposed culvert – e.g., pools, glides, riffles, etc. The NCWRC will respond to 
both the prospective permittee and the Corps. 
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i. For all activities authorized by this RGP that involve the use of riprap material for
bank stabilization, the following measures shall be applied: 

(1) Where bank stabilization is conducted as part of an activity, natural design,
bioengineering, and/or geoengineering methods that incorporate natural durable materials, 
native seed mixes, and native plants and shrubs are to be utilized, as appropriate to site 
conditions, to the maximum extent practicable. 

(2) Filter cloth must be placed underneath the riprap as an additional requirement
of its use in North Carolina waters; however, the prospective permittee may request a waiver 
from this requirement. The waiver request must be in writing. The Corps will only issue a 
waiver if the prospective permittee demonstrates that the impacts of complying with this 
requirement would result in greater adverse impacts to the aquatic environment. Note that filter 
fabric is not required if the riprap will be pushed or “keyed” into the bank of the waterbody.  

(3) The placement of riprap shall be limited to the areas depicted on submitted
work plan drawings. 

(4) Riprap shall not be placed in a manner that prevents or impedes fish passage.

(5) Riprap shall be clean and free from loose dirt or any pollutant except in trace
quantities that will not have an adverse environmental effect. 

(6) Riprap shall be of a size sufficient to prevent its movement from the
authorized alignment by natural forces under normal conditions. 

(7) Riprap material shall consist of clean rock or masonry material such as, but
not limited to, granite, marl, or broken concrete. 

j. Discharges of dredged or fill material into waters of the U.S., including wetlands, must be
minimized or avoided to the maximum extent practicable.  

k. Generally, off-site detours are preferred to avoid and minimize impacts to the human
and natural environment; however, if an off-site detour is considered impracticable, then an on-
site detour may be considered as a necessary component of the actions authorized by this RGP. 
Impacts from the detour may be considered temporary and may not require compensatory 
mitigation if the impacted area is restored to pre-construction elevations and contours after 
construction is complete. The permittee shall also restore natural hydrology and stream corridors 
(if applicable), and reestablish native vegetation/riparian corridors. If the construction of a detour 
(on-site or off-site) includes standard undercutting methods, removal of all material and 
backfilling with suitable material is required. See special condition “s” for additional information.  

l. All activities authorized by this RGP shall, to the maximum extent practicable, be
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conducted "in the dry", with barriers installed between work areas and aquatic habitat to protect 
that habitat from sediment, concrete, and other pollutants. Where concrete is utilized, measures 
will be taken to prevent live or fresh concrete, including bags of uncured concrete, from coming 
into contact with waters of the U.S. until the concrete has set and cured. All water in the work 
area that has been in contact with concrete shall only be returned to waters of the U.S. when it no 
longer poses a threat to aquatic organisms (concrete is set and cured). 
 

m.  In cases where new alignment approaches are to be constructed and the existing 
approach fill in waters of the U.S. is to be abandoned and no longer maintained as a roadway, the 
abandoned fill shall be removed and the area will be restored to pre-construction elevations and 
contours. The permittee shall also restore natural hydrology and stream corridors (if applicable), 
and reestablish native vegetation/riparian corridors, to the extent practicable. This activity may 
qualify as compensatory mitigation credit for the project and will be assessed on a case-by-case 
basis in accordance with Special Conditions “q” and “r” in this document. Any proposed on-site 
wetland restoration area must be void of utility conflicts and/or utility maintenance areas. A 
restoration plan detailing this activity will be required with the submittal of the PCN. 
 

n.  To the maximum extent practicable, the pre-construction course, condition, capacity, 
and location of open waters must be maintained for each activity, including stream 
channelization and storm water management activities, except as provided below. The activity 
must be constructed to withstand expected high flows. The activity must not restrict or impede 
the passage of normal or high flows, unless the primary purpose of the activity is to impound 
water or manage high flows. The activity may alter the pre-construction course, condition, 
capacity, and location of open waters if it benefits the aquatic environment (e.g., stream 
restoration or relocation activities). 
 

o.  The project must be implemented and/or conducted so that all reasonable and 
practicable measures to ensure that equipment, structures, fill pads, and work associated with the 
project do not adversely affect upstream and/or downstream reaches. Adverse effects include, but 
are not limited to, channel instability, scour, flooding, and/or shoreline/streambank erosion. 
During construction, the permittee shall routinely monitor for these effects, cease all work if/when 
detected, take initial corrective measures to correct actively eroding areas, and notify the Corps 
immediately. Permanent corrective measures may require additional authorization from the Corps. 
 

p.  All PCNs will describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the U.S. To the maximum extent practicable, structures and 
measures will be depicted on maps, surveys or drawings showing location and impacts to 
jurisdictional wetlands and streams. In addition, appropriate soil and erosion control measures 
must be established and maintained during construction. All fills, temporary and permanent, must 
be adequately stabilized at the earliest practicable date to prevent erosion of fill material into 
adjacent waters or wetlands. 
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q.  Compensatory mitigation will be required for permanent impacts resulting in a loss of 
waters of the U.S. due to culvert/pipe installation and other similar activities. Mitigation may be 
required for stream relocation projects (see Special Condition “r” below). When compensatory 
mitigation is required, the prospective permittee will attach a proposed mitigation plan to the 
PCN. Compensatory mitigation proposals will be written in accordance with currently approved 
Wilmington District guidance and Corps mitigation regulations, unless the purchase of mitigation 
credits from an approved mitigation bank or the North Carolina Division of Mitigation Services 
(NCDMS) is proposed to address all compensatory mitigation requirements. The Corps Project 
Manager will make the final determination concerning the appropriate amount and type of 
mitigation. 
 

r.  Stream Relocations (non-tidal only) - for the purposes of permitting, stream relocations 
are considered a loss of waters of the U.S. Depending on the condition and location of (1) the 
existing stream, and (2) the relocated channel, stream relocation(s) may provide a functional uplift. 
The Corps will determine if an uplift is possible based on the information submitted with the PCN. 
If the anticipated uplift(s) occurs, it may offset, either partially or fully, the loss associated with a 
stream relocation(s) - (i.e., due to the uplift, either no compensatory mitigation would be required 
for the stream relocation itself, or compensatory mitigation would be required at a reduced ratio). 
 

Because the amount of potential uplift is dependent upon the condition (or quality) of the 
channel to be relocated, there is no pre-determined amount of uplift needed to satisfy the 
requirements for a successful relocation project. After performing the evaluation(s) noted in this 
document, the prospective permittee will propose a certain amount of uplift potential and the Corps 
project manager will make the final determination. Baseline conditions and subsequent monitoring 
must show that the relocated channel is providing/will provide aquatic function at, or above, the 
level provided by the baseline (pre-project) condition. If the required uplift is not achieved, the 
work will not be in compliance with this special condition of RGP 50 and remediation will be 
required through repair (and continued monitoring), or by the permittee providing compensatory 
mitigation (e.g., mitigation credit through an approved bank, mitigation credit through NCDMS, 
etc.).  

 
Compensatory mitigation, in addition to the stream relocation activity, may be required if 

the Corps determines that (a) no uplift in stream function is achievable, (b) the proposed uplift in 
stream function is not sufficient, by itself, (c) the risks associated with achieving potential uplifts in 
stream function are excessive, and/or (d) the time period for achieving the potential 
uplifts/functional success is too great.  

 
On-site compensatory mitigation is not the same as stream relocation. While stream 

relocation simply moves a stream to a nearby, geographically similar area, it does not generate 
mitigation credits. If NCDOT proposes to generate compensatory mitigation on a project site, 
NCDOT must submit a mitigation plan that complies with 33 CFR 332.4.   
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The prospective permittee is required to submit the following information for any 
proposed project that involves stream relocation, regardless of the size/length of the stream 
relocation (note that 1-5 below only apply to stream relocations and not to compensatory 
mitigation): 
 

(1) A statement detailing why relocating the stream is unavoidable. In order to ensure that 
this action is separate from a compensatory mitigation project, the need for the fill must 
be related to road/interchange/intersection construction or improvement, and the project 
must meet the requirements set forth in the full descriptions/terms of “a” and “b” on 
pages 2 and 3 of this permit.  

 
(2) An evaluation of effects on the relocated stream and buffer from utilities, or potential 

for impact from utility placement in the future. 
 

(3) An evaluation of the baseline condition of the stream to be relocated. In order to 
demonstrate a potential uplift, the prospective permittee must provide the baseline (pre-
impact) condition of the stream that is proposed for relocation. The prospective 
permittee will document the baseline condition of the stream by using the Corps’ 
(Wilmington District’s) current functional assessment method - e.g., the North Carolina 
Stream Assessment Method (NCSAM). The functional assessment must be used to 
identify specific areas where an uplift would reasonably be expected to occur, and also 
show important baseline functions that will remain after the relocation.    

 
(4) An evaluation of the potential uplifts to stream function for the relocated channel. The 

amount of detail required in the plan will be commensurate with the functional capacity 
of the original stream and proposed uplift(s). Low functional capacity will warrant less 
monitoring and less detail in the plan in order to ensure that the relocated channel 
provides the same, or better/increased, suite of aquatic functions as the existing channel.  

 
(5) A proposed monitoring plan for the relocated channel (and buffer, if applicable), will be 

prepared in accordance with current District guidance. The level of detail needed in the 
plan will be directly related to the quality of baseline functions and the anticipated 
uplift, therefore it is recommended that a pre-application discussion occur with the 
Corps Project Manager as early as possible. For example, if the risk for achieving the 
anticipated functional uplift is moderate or low, or if there is a low amount of proposed 
uplift, less information and monitoring will be required in the proposed relocation plan; 
similar to the requirements found in the "2003 Stream Mitigation Guidelines". If the 
risk for uplift is higher, or if there is a high amount of proposed uplift, additional 
monitoring and information will be required, trending toward the prescriptions found in 
the most recent Wilmington District Compensatory Mitigation Guidance – e.g., the 
2016 Wilmington District Stream and Wetland Compensatory Mitigation Update. All 
monitoring will be for at least 5 years unless the Corps project manager determines that 
(a) a specific project requires less than 5 years due to site conditions or limited 
risk/uplift potential, and/or complexity (or simplicity) of the existing channel and/or the 

DK00345 P-16 Watauga County



12          

relocation work, or (b) the Corps project manager determines (during the monitoring 
period) that the 5 years of monitoring may be reduced (or that no further monitoring is 
required) based on monitoring information received once the stream relocation has been 
completed.   

 
s.  Upon completion of any work authorized by this RGP, all temporary fills (to include 

culverts, pipes, causeways, etc.) will be completely removed from waters of the U.S. and the 
areas will be restored to pre-construction elevations and contours. The permittee shall also 
restore natural hydrology and stream corridors (if applicable), and reestablish native 
vegetation/riparian corridors. This work will be completed within 60 days of completion of 
project construction. If this timeframe occurs while a required moratorium of this permit is in 
effect, the temporary fill shall be removed in its entirety within 60 days of the moratorium end 
date. If vegetation cannot be planted due to the time of the year, all disturbed areas will be 
seeded with a native mix appropriate for the impacted area, and vegetation will be planted 
during the next appropriate time frame. A native seed mix may contain non-invasive small grain 
annuals (e.g. millet and rye grain) to ensure adequate cover while native vegetation becomes 
established. The PCN must include a restoration plan showing how all temporary fills and 
structures will be removed and how the area will be restored to pre-project elevations and 
contours. 

 
  t.  Once the authorized work in waters of the U.S. is complete, the permittee shall sign and 

return the compliance certificate that is attached to the RGP verification letter. 
 

u.  The District Engineer will consider any comments from Federal and/or State agencies 
concerning the proposed activity's compliance with the terms and conditions of this RGP. 

 
v.  The Corps may place additional special conditions, limitations, or restrictions on any 

verification of the use of RGP 50 on a project-by-project basis. 
 
2.  General Conditions. 

 
a.  Except as authorized by this RGP or any Corps approved modification to this RGP, no 

excavation, fill or mechanized land-clearing activities shall take place within waters or wetlands, 
at any time during construction or maintenance of the project. This permit does not authorize 
temporary placement or double handling of excavated or fill material within waters or wetlands 
outside the permitted area. This prohibition applies to all borrow and fill activities connected 
with the project. 

 
b.  Authorization under this RGP does not obviate the need to obtain other federal, state, 

or local authorizations. 
 

c.  All work authorized by this RGP must comply with the terms and conditions of the 
applicable CWA Section 401 Water Quality Certification for this RGP issued by the North 
Carolina Division of Water Resources (NCDWR). 
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d.  The permittee shall employ all sedimentation and erosion control measures necessary 

to prevent an increase in sedimentation or turbidity within waters and wetlands outside of the 
permit area. This shall include, but is not limited to, the immediate installation of silt fencing or 
similar appropriate devices around all areas subject to soil disturbance or the movement of 
earthen fill, and the immediate stabilization of all disturbed areas. Additionally, the project must 
remain in full compliance with all aspects of the Sedimentation Pollution Control Act of 1973 
(North Carolina General Statutes Chapter 113A Article 4). 

 
e.  The activities authorized by this RGP must not interfere with the public’s right to free 

navigation on all navigable waters of the U.S. No attempt will be made by the permittee to 
prevent the full and free use by the public of all navigable waters at, or adjacent to, the authorized 
work for a reason other than safety. 

 
f.  The permittee understands and agrees that if future operations by the U.S. require the 

removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the 
opinion of the Secretary of the Army or his authorized representative, said structure or work shall 
cause unreasonable obstruction to the free navigation of the navigable waters, the permittee will be 
required, upon due notice from the Corps, to remove, relocate, or alter the structural work or 
obstructions caused thereby, without expense to the U.S. No claim shall be made against the U.S. 
on account of any such removal or alteration. 

 
g.  The permittee, upon receipt of a notice of revocation of this RGP for the verified 

individual activity, may apply for an individual permit, or will, without expense to the U.S. and 
in such time and manner as the Secretary of the Army or his/her authorized representative may 
direct, restore the affected water of the U.S. to its former conditions. 

 
h.  This RGP does not authorize any activity that would conflict with a federal project’s 

congressionally authorized purposes, established limitations or restrictions, or limit an agency’s 
ability to conduct necessary operation and maintenance functions. Per Section 14 of the Rivers 
and Harbors Act of 1899, as amended (33 U.S.C. 408), no project that has the potential to take 
possession of or make use of for any purpose, or build upon, alter, deface, destroy, move, injure, 
or obstruct a federally constructed work or project, including, but not limited to, levees, dams, 
jetties, navigation channels, borrow areas, dredged material disposal sites, flood control 
projects, etc., shall be permitted unless the project has been reviewed and approved by the 
appropriate Corps approval authority. Permittees shall not begin the activity authorized by this 
RGP until notified by the Corps that the activity may proceed. 

 
i.  The permittee shall obtain a Consent to Cross Government Easement from the 

appropriate Corps District’s Land Use Coordinator prior to any crossing of a Corps easement 
and/or prior to commencing construction of any structures, authorized dredging, or other work 
within the right-of-way of, or in proximity to, a federally designated disposal area.  
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j.  The permittee will allow the Wilmington District Engineer or his/her representative 
to inspect the authorized activity at any time deemed necessary to ensure that the activity is 
being performed or maintained in strict accordance with the Special and General Conditions of 
this permit. 

 
k.  This RGP does not grant any property rights or exclusive privileges. 

 
l.  This RGP does not authorize any injury to the property or rights of others. 

 
m.  This RGP does not authorize the interference with any existing or proposed federal 

project. 
 
n.  In issuing this permit, the Federal Government does not assume any liability for the 

following: 
 

(1) Damages to the permitted project or uses thereof as a result of other permitted 
or unpermitted activities or from natural causes. 

 
(2) Damages to the permitted project or uses thereof as a result of current or 

future activities undertaken by or on behalf of the U.S. in the public interest. 
 

(3) Damages to persons, property, or to other permitted or unpermitted activities 
or structures caused by the activity authorized by this permit. 

 
(4) Design or construction deficiencies associated with the permitted work.  
 
(5) Damage claims associated with any future modification, suspension, or 

revocation of this permit. 
 

o.  Authorization provided by this RGP may be modified, suspended or revoked in whole, 
or in part, if the Wilmington District Engineer, acting for the Secretary of the Army, determines 
that such action would be in the best public interest. The term of this RGP shall be five (5) years 
unless subject to modification, suspension, or revocation. Any modification, suspension, or 
revocation of this authorization will not be the basis for any claim for damages against the U.S. 
Government. 
 

 p.  No activity may occur in a component of the National Wild and Scenic Rivers System, 
or in a river officially designated by Congress as a “study river” for possible inclusion in the 
system while the river is in an official study status, unless the appropriate Federal agency with 
direct management responsibility for such river, has determined in writing that the proposed 
activity will not adversely affect the Wild and Scenic designation or study status. Information on 
Wild and Scenic Rivers may be obtained from the appropriate Federal land management agency 
responsible for the designated Wild and Scenic River or “study river” (e.g., National Park Service, 
U.S. Forest Service, etc.). 
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q.  Endangered Species. 

                 (1) No activity is authorized under this RGP which is likely to directly or indirectly 
jeopardize the continued existence of a threatened or endangered species or a species proposed for 
such designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity is 
authorized under this RGP which “may affect” a listed species or critical habitat, unless Section 7 
consultation addressing the effects of the proposed activity has been completed. 
 

              (2) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. Federal prospective permittees (and when FHWA is the lead federal 
agency) must provide the District Engineer with the appropriate documentation to demonstrate 
compliance with those requirements. The District Engineer will review the documentation and 
determine whether it is sufficient to address ESA compliance for the RGP activity, or whether 
additional ESA consultation is necessary. 

 
               (3) Non-federal prospective permittees - for activities that might affect federally-

listed endangered or threatened species or designated critical habitat, the PCN must include the 
name(s) of the endangered or threatened species that might be affected by the proposed work or 
that utilize the designated critical habitat that might be affected by the proposed work. The 
District Engineer will determine whether the proposed activity “may affect” or will have “no 
effect” to listed species and designated critical habitat. In cases where the non-federal 
prospective permittee has identified listed species or critical habitat that might be affected or is 
in the vicinity of the project, and has so notified the Corps, the prospective permittee shall not 
begin work until the Corps has provided notification that the proposed activities will have “no 
effect” on listed species or critical habitat, or until Section 7 consultation has been completed.  
 

               (4) As a result of formal or informal consultation with the U.S. Fish and 
Wildlife Service (USFWS) or NMFS, the District Engineer may add species-specific 
endangered species conditions to the RGP verification letter for a project. 

 
               (5) Authorization of an activity by a RGP does not authorize the “take” of a 

threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the USFWS or the NMFS, the ESA prohibits any person subject to the 
jurisdiction of the U.S. to take a listed species, where "take" means to harass, harm, pursue, hunt, 
shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. The word 
“harm” in the definition of “take'' means an act which actually kills or injures wildlife. Such an 
act may include significant habitat modification or degradation where it actually kills or injures 
wildlife by significantly impairing essential behavioral patterns, including breeding, feeding or 
sheltering. 
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               (6) Information on the location of threatened and endangered species and their 
critical habitat can be obtained directly from the offices of the USFWS in North Carolina at the 
addresses provided below, or from the USFWS and NMFS via their world wide web pages at 
http://www.fws.gov/ or http://www.fws.gov/ipac and http://www.noaa.gov/fisheries.html 
respectively. 

 
                            USFWS offices in North Carolina: 
 

The Asheville USFWS Office covers all NC counties west of, and including, Anson, Stanly, 
Davidson, Forsyth and Stokes Counties. 

 
US Fish and Wildlife Service 

Asheville Field Office 
160 Zillicoa Street 
Asheville, NC  28801 
Telephone: (828) 258-3939 

 
The Raleigh USFWS Office covers all NC counties east of, and including, Richmond, 
Montgomery, Randolph, Guilford, and Rockingham Counties. 

 
US Fish and Wildlife Service 
Raleigh Field Office 
Post Office Box 33726 
Raleigh, NC  27636-3726 
Telephone: (919) 856-4520 

 
r.  The Wilmington District, USFWS, NCDOT, and the FHWA have conducted 

programmatic Section 7(a)(2) consultation for a number of federally listed species and habitat, and 
programmatic consultation concerning other federally listed species and/or habitat may occur in the 
future. The result of completed programmatic consultation is a Programmatic Biological Opinion 
(PBO) issued by the USFWS. These PBOs contain mandatory terms and conditions to implement 
the reasonable and prudent measures that are associated with “incidental take” of whichever 
species or critical habitat is covered by a specific PBO. Authorization under RGP 50 is conditional 
upon the permittee’s compliance with all the mandatory terms and conditions associated with 
incidental take of the applicable PBO (or PBOs), which are incorporated by reference in RGP 50. 
Failure to comply with the terms and conditions associated with incidental take of an applicable 
PBO, where a take of the federally listed species occurs, would constitute an unauthorized take by 
the permittee, and would also constitute permittee non-compliance with the authorization under 
RGP 50. If the terms and conditions of a specific PBO (or PBOs) apply to a project, the Corps will 
include this/these requirements in any RGP 50 verification that may be issued for a project. The 
USFWS is the appropriate authority to determine compliance with the terms and conditions of its 
PBO, and with the ESA. 
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s.  Northern long-eared bat (NLEB) (Myotis septentrionalis). Standard Local Operating 
Procedures for Endangered Species (SLOPES) for the NLEB have been approved by the Corps and 
the U.S. Fish and Wildlife Service. See http://www.saw.usace.army.mil/Missions/Regulatory-
Permit-Program/Agency-Coordination/ESA/ . This SLOPES details how the Corps will make 
determinations of effect to the NLEB when the Corps is the lead federal agency for an NCDOT 
project that is located in the western 41 counties of North Carolina. This SLOPES does not address 
NCDOT projects (either federal or state funded) in the eastern 59 counties in North Carolina. Note 
that if another federal agency is the lead federal agency for a project in the western 41 counties, 
procedures for satisfying the requirements of Section 7(a)(2) of the ESA will be dictated by that 
agency and will not be applicable for consideration under the SLOPES; however, information that 
demonstrates the lead federal agency’s (if other than the Corps) compliance with Section 7(a)(2) / 
4(d) Rule for the NLEB, will be required in the PCN. Note that at the time of issuance of RGP 50, 
the federal listing status of the NLEB as “Threatened” is being litigated at the National level. If, as 
a result of litigation, the NLEB is federally listed as “Endangered”, this general condition (“s”) will 
no longer be applicable because the 4(d) Rule, and this NLEB SLOPES, will no longer apply/be 
valid. 
 

t.  For proposed activities the sixteen (16) counties listed below, prospective permittees 
must provide a copy of the PCN to the USFWS, 160 Zillicoa Street, Asheville, North Carolina 
28801. This PCN must be sent concurrently to the USFWS and the Corps Project Manager for 
that specific county. 

 
The 16 counties with tributaries that drain to designated critical habitat that require notification 
to the Asheville USFWS are: Avery, Cherokee, Forsyth, Graham, Haywood, Henderson, 
Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union and 
Yancey. 
 

 u.  If the permittee discovers or observes any live, damaged, injured or dead individual of 
an endangered or threatened species during construction, the permittee shall immediately notify the 
Wilmington District Engineer so that required coordination can be initiated with the U.S. Fish and 
Wildlife Service and/or National Marine Fisheries Service.   
 

v.  Historic Properties. 
 

        (1) In cases where the District Engineer determines that the activity may have the 
potential to cause effects to properties listed, or eligible for listing, in the National Register of 
Historic Places (NRHP), the activity is not authorized, until the requirements of Section 106 of 
the National Historic Preservation Act (NHPA) have been satisfied. 

 
         (2) Federal prospective permittees (or when FHWA is the lead federal agency) 

should follow their own procedures for complying with the requirements of Section 106 of the 
NHPA. Federal prospective permittees must provide the District Engineer with the appropriate 
documentation to demonstrate compliance with those requirements; this includes copies of 
correspondence sent to all interested, federally recognized tribes and a summary statement about 

DK00345 P-22 Watauga County

http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/


18          

tribal consultation efforts or, if the Corps enters into a Programmatic Agreement (PA) with the 
FHWA/NCDOT, documentation that the FHWA/NCDOT has complied with PA requirements. 
The District Engineer will review the documentation and determine whether it is sufficient to 
address Section 106 compliance for this RGP activity, or whether additional Section 106 
consultation is necessary.  

 
         (3) Non-federal prospective permittees - the PCN must state which historic 

properties may be affected by the proposed work or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of or potential for the presence of historic 
resources can be sought from the State Historic Preservation Officer (SHPO) and/or Tribal 
Historic Preservation Officer (THPO), as appropriate, and the NRHP (see 33 CFR 330.4(g)). 
When reviewing PCNs, the District Engineer will comply with the current procedures for 
addressing the requirements of Section 106 of the NHPA. The District Engineer shall make a 
reasonable and good faith effort to carry out appropriate identification efforts, which may 
include background research, consultation, oral history interviews, sample field investigation, 
and field survey. Based on the information submitted and these efforts, the District Engineer 
shall determine whether the proposed activity has the potential to cause an effect on the historic 
properties.  
 

         (4) Section 106 consultation is not required when the Corps determines that the 
activity does not have the potential to cause effects on historic properties (see 36 CFR 
§800.3(a)).  
 

         (5) Section 110k of the NHPA (16 U.S.C. 470h-2(k)) prevents the Corps from 
granting a permit or other assistance to a prospective permittee who, with intent to avoid the 
requirements of Section 106 of the NHPA, has intentionally significantly adversely affected a 
historic property to which the permit will relate, or having legal power to prevent it, allowed such 
significant adverse effect to occur, unless the Corps, after consultation with the Advisory Council 
on Historic Preservation (ACHP), determines that circumstances justify granting such assistance 
despite the adverse effect created or permitted by the prospective permittee. If circumstances 
justify granting the assistance, the Corps is required to notify the ACHP and provide 
documentation specifying the circumstances, the degree of damage to the integrity of any historic 
properties affected, and proposed mitigation. This documentation must include any views obtained 
from the prospective permittee, SHPO/THPO, appropriate Indian tribes if the undertaking occurs 
on or affects historic properties on tribal lands or affects properties of interest to those tribes, and 
other parties known to have a legitimate interest in the impacts to the permitted activity on historic 
properties. 

 
 w.  If you discover any previously unknown historic or archeological remains while 

accomplishing the activity authorized by this general permit, you must immediately notify this 
office of what you have found. We will initiate the Federal and state coordination required to 
determine if the remains warrant a recovery effort or if the site is eligible for listing in the National 
Register of Historic Places. 
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x.  Permittees are advised that development activities in or near a floodway may be subject 

to the National Flood Insurance Program that prohibits any development, including fill, within a 
floodway that results in any increase in base flood elevations. This general permit does not 
authorize any activity prohibited by the National Flood Insurance Program. 

 y.  The permittee must install and maintain, at his/her expense, any signal lights and signals 
prescribed by the U.S. Coast Guard, through regulations or otherwise, on authorized facilities. For 
further information, the permittee should contact Coast Guard Sector North Carolina at (910) 772-
2191 or email Coast Guard Fifth District at cgd5waterways@uscg.mil.  

 z.  The permittee must maintain any structure or work authorized by this general permit in 
good condition and in conformance with the terms and conditions of this general permit. The 
permittee is not relieved of this requirement if the permittee abandons the structure or 
work. Transfer in fee simple of the work authorized by this general permit will automatically 
transfer this general permit to the property's new owner, with all of the rights and responsibilities 
enumerated herein. The permittee must inform any subsequent owner of all activities undertaken 
under the authority of this general permit and provide the subsequent owner with a copy of the 
terms and conditions of this general permit. 

  aa.  At his or her sole discretion, any time during the processing cycle, the Wilmington 
District Engineer may determine that this general permit will not be applicable to a specific 
proposal. In such case, the procedures for processing an individual permit in accordance with 33 
CFR 325 will be available. 

 
 bb.  Except as authorized by this general permit or any Corps approved modification to 

this general permit, all fill material placed in waters or wetlands shall be generated from an upland 
source and will be clean and free of any pollutants except in trace quantities. Metal products, 
organic materials (including debris from land clearing activities), or unsightly debris will not be 
used. 

 
  cc.  Except as authorized by this general permit or any Corps approved modification to this 

general permit, all excavated material will be disposed of in approved upland disposal areas. 
 

 dd.  Activities which have commenced (i.e., are under construction) or are under contract 
to commence in reliance upon this general permit will remain authorized provided the activity is 
completed within twelve months of the date of the general permit's expiration, modification, or 
revocation. Activities completed under the authorization of this general permit that were in effect at 
the time the activity was completed continue to be authorized by the general permit. 

 
 ee.  The permittee is responsible for obtaining any “take” permits required under the 

USFWS’s regulations governing compliance with the Migratory Bird Treaty Act or the Bald and 
Golden Eagle Protection Act. The permittee should contact the appropriate local office of the 
USFWS to determine if such “take” permits are required for a particular activity. 
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ff.  The activity must comply with applicable FEMA approved state or local floodplain 

management requirements. 
 

gg.  There will be no unreasonable interference with navigation or the right of the 
public to riparian access by the existence or use of activities authorized by this RGP. 

 
hh.  Unless authorization to fill those specific wetlands or mudflats has been issued by 

the Corps, heavy equipment working in wetlands or mudflats must be placed on mats, or other 
measures must be taken to minimize soil disturbance. 

 
ii.  This RGP will not be applicable to proposed construction when the Wilmington 

District Engineer determines that the proposed activity will significantly affect the quality of 
the human environment and determines that an EIS must be prepared. 

 
 

BY AUTHORITY OF THE SECRETARY OF THE ARMY: 
 
 
 
 
 

Robert J. Clark 
Colonel, U. S. Army  
District Commander 
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(Version 3.00; Released August 2021)
BP11.R002 TIP/Proj No: SF-940087 County(ies): Watauga       Page 1 of 2

TIP Number: Date:

Phone: Phone:
Email: Email:

County(ies):
CAMA County?

No

Design/Future: Year: 2045 Existing: Year:
Replacement of Bridge No. 940087 on SR 1227 over North Fork Cove Creek in Watauga County, NC. The proposed (2) @ 10' x 6' concrete box culvert would replace the existing 
26' long by 18.8' wide single span bridge. Bridge No. 940087 is within the Watauga drainage basin and is not subject to riparian buffers. Culvert construction will begin upstream of 
the existing bridge. All proposed stormwater runoff is discharged as far away from the stream and at the lowest velocities as practicable.

General Project Narrative:
(Description of Minimization of Water 

Quality Impacts)

Two 9.0' paved travel lanes with 3.0' unpaved shoulders.

<400

Rural, Mountainous

North Carolina Department of Transportation

Highway Stormwater Program
    STORMWATER MANAGEMENT PLAN

    FOR NCDOT PROJECTS

Project Type:

801 Statesville Road Address:

General Project Information
SF-940087BP11.R002

Address:

2/14/2022

336-903-9138

Suite 200
Raleigh, NC 27603

Contractor / Designer:

919-773-8887 ext. 135

706 Hillsborough Street

chamblet@tgsengineers.com
WataugaMabel, NC

Project Built-Upon Area (ac.)

<400

Two 9.0' paved travel lanes with 3.0' unpaved shoulders.  

2021

gjohnston@ncdot.gov

Annual Avg Daily Traffic (veh/hr/day):

Existing Site
Project Length (lin. miles or feet):        

ac.ac.

City/Town:

0.1
Typical Cross Section Description:       

Surrounding Land Use:    

No
Wetlands within Project Limits?

0.1

0.08 miles
Project Description

Proposed Project

WataugaRiver Basin(s):  

Greg Johnston

North Wilkesboro, 28659

WBS Element:

Bridge ReplacementWBS Element:
TGS Engineers (Calvin Hamblet)NCDOT Contact:
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(Version 3.00; Released August 2021)

BP11.R002 TIP/Proj No.: SF-940087 County(ies): Watauga       Page 2 of 2

Sheet No.: 1 Station: 15+32
Sq. Miles

Barrel Height (ft):
Culvert Length (ft)

%
%

Natural Stream Channel 2-yr Velocity (ft/s):
Outlet Velocities

Evaluate/Describe Roadway Geometric Constraints:

No geometric roadway constraints.

Proposed Culvert 2-yr Outlet Velocity (ft/s):
Natural Stream Channel 10-yr Velocity (ft/s): 9.5
Proposed Culvert 10-yr Outlet Velocity (ft/s):

Roadway Geometric Considerations

Stream Realignment Necessary? (provide 

justification)

No Stream realignment is not necessary for this project.

Bank Stabilization: Class II Rip Rap used for bank stabilization at inlet and outlet.

Stream Patterns Upstream and Downstream 

of the Culvert that Could Affect Fish 

Passage and Bank Stability:

The existing stream is fairly linear with few bends or changes in slope within the project limits. The banks are steep and well established.

Bed Forms Impacted by Culvert (riffles, 

pools, glides, etc.):

There are no pools, riffles, or glides that should be affected by the introduction of a culvert.

Bends at Inlet/Outlet?

(describe culvert alignment with stream)

No The stream is very linear and does not have many bends. The stream is on a heavy skew through the roadway, and the culvert 

maintains the existing alignment of the stream. 

Existing Streambed Material: Cobbles, Gravel

Low Flow Floodplain Bench Required? 

(provide justification)

Yes To provide adequate conveyance of the higher level storm events a second barrel was justified to prevent water surface elevation 

increases on strucutres. A low flow floodplain bench was necessary to maintain existing low flow patterns.

Proposed low flow dimensions through the 

culvert are 10' in width.
Proposed Sills/Baffles: Sills at the inlet and outlet with baffles placed every 20' 

inside the culvert. Existing Low Flow Velocities in the 

Stream (ft/s):
7.1

Proposed Low Flow Velocities Through 

the Culvert (ft/s):
10.8

Alternating Low Flow Sills/Baffles: Sills and baffle have been added to retain bed 

material. These are not alternating

Proposed Low Flow Dimensions 

Through the Culvert:

Culvert/Stream Alignment

Avoidance and Minimization Efforts:

(Bridge to Culvert)

The proposed 2@10'X6' RCBC allowed for grassed shoulder typical section providing treatment of stormwater runoff. A bridge would result in

point discharge locations of stormwater runoff without any treatment being provided. Floodplain benching and sills and baffles allow for a natural 

low flow channel and stream bed through the culvert as well as maintaining the existing stream alignment.

Stream Slope Fish and/or Aquatic Life Passage
Existing Average Stream Slope (%): 3.40 Existing Low Flow Channel Dimensions 

in the Stream:

Existing low flow channel dimensions vary from 

7' to 10' in width through the project site. Proposed Culvert Slope (%): 3.10
Culvert Burial

Proposed Culvert Burial Depth (ft): 1

Surface Water Body: North Fork Cove Creek
97.7Culvert Type: Reinforce Concrete Box Culvert

6

Proposed Structure Summary
Sheet No. & Station
Drainage Area (ac or sq mi): 2.6

Number of Barrels: 2
Barrel Width/Diameter (ft): 10

Bridge to Culvert Avoidance and Minimization

North Carolina Department of Transportation

Highway Stormwater Program

STORMWATER MANAGEMENT PLAN
FOR NCDOT PROJECTS

WBS Element:
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kjhining
Text Box
Backfill both barrels with native bed material similar in size to Class 'B' rip rap.  Subsidize with Class 'B' rip rap if needed.
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U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

 
               Action ID.: SAW-2017-00950   Reverification #1 County: Watauga 
 

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 
 
Property Owner / Authorized Agent:  
               North Carolina Department of Transportation 
               Attn: Mr. Kevin Hining  
               Division Environmental Officer 
 
Address: 801 Statesville Road 
 North Wilkesboro, North Carolina 28659 
               336-903-9129 
 
Size and location of property (water body, road name/number, town, etc.): The project is 
located at Culvert #2307 on SR 1233 over the North Fork of Cove Creek in Watauga 
County, North Carolina. 
 
Description of project area and activity: Authorization to impact waters of the U.S. for this 
project was originally issued on May 10, 2017, under Nationwide Permit (NWP) 3. 
Because the project was put on hold and the original authorization/verification expired, 
NCDOT requested reverification on March 13, 2023. Project impacts have not changed. 
As such, in order to replace culvert, the permittee is authorized to impact waters of the 
U.S. as follows:  
 

Summary of Authorized Impacts and Required Mitigation  
Impact ID # NWP / 

GP # 
Open Water (ac) Wetland (ac) Stream (lf) 

Temporary Permanent Temporary Permanent Temporary Permanent 

Site 1 
(North Fork 

of Cove 
Creek) 

NWP 3     53’ / 
dewater 

 
14’ / culvert 
extension 

 
 

16’ / bank 
stabilization 

 
 

6’ / fill for 
channel 

shift 
  

Impact Totals 0 0 0 0 53’ 36’ 
Required Wetland Mitigation (ac) 0 Required Stream Mitigation (lf) *28’  

*This stream mitigation was obtained on May 10, 2017 (per NCDMS). 
 
Applicable Law:   Section 404 (Clean Water Act, 33 USC 1344) 
  Section 10 (Rivers and Harbors Act, 33 USC 403) 
Authorization: Regional General Permit Number:  
 Nationwide Permit Number: NWP 3 
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SAW-2017-00950, Culvert 2307, Watauga    -2- 
 
 
 
     Your work is authorized by the above referenced permit provided it is accomplished in strict 
accordance with the attached conditions, your submitted application, and the following special 
conditions: 
   

Special Conditions 
 

1. All work must be performed in strict compliance with (a) the description of work in the 
PCN and (b) the Wetland and Surface Water Impact(s) Permit Drawing(s) (Permit Plans) in 
the application dated  March 13, 2023. Any modification to the description of work and/or 
the permit plans must be approved by the USACE prior to implementation. 
 
2. NCDOT shall comply with the following NCWRC comments: 
 

a. In-stream work and land disturbance within the 25-foot buffer is prohibited from 
October 15th to April 15th. 
 
b. Sediment and erosion control shall adhere to Design Standards in Sensitive 
Watersheds. 

 
3. NCDOT shall require its contractors and/or agents to comply with the terms and 
conditions of this authorization letter in the construction and maintenance of this project, 
and shall provide each of its contractors and/or agents associated with the construction or 
maintenance of this project with a copy of this authorization letter, all conditions, and any 
authorized modifications. A copy of this authorization letter, all conditions, and any 
authorized modifications, shall be available at the project site during construction and 
maintenance of this project.   
 

     Any violation of the attached conditions or deviation from your submitted plans may subject 
the permittee to a stop work order, a restoration order, a Class I administrative penalty, and/or 
appropriate legal action.   
          
     This verification will remain valid until the expiration date identified below unless the 
nationwide and/or regional general permit authorization is modified, suspended or revoked. If, 
prior to the expiration date identified below, the nationwide and/or regional general permit 
authorization is reissued and/or modified, this verification will remain valid until the expiration 
date identified below, provided it complies with all requirements of the modified nationwide 
and/or regional general permit. If the nationwide and/or regional general permit authorization 
expires or is suspended, revoked, or is modified, such that the activity would no longer comply 
with the terms and conditions of the nationwide and/or regional general permit, activities which 
have commenced (i.e., are under construction) or are under contract to commence in reliance 
upon the nationwide and/or regional general permit, will remain authorized provided the activity 
is completed within twelve months of the date of the nationwide and/or regional general permit’s 
expiration, modification or revocation, unless discretionary authority has been exercised on a 
case-by-case basis to modify, suspend or revoke the authorization.   
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     Activities subject to Section 404 (as indicated above) may also require an individual Section 
401 Water Quality Certification. You should contact the NC Division of Water Resources 
(telephone 828-296-4500) to determine Section 401 requirements.      
  
     This Department of the Army verification does not relieve the permittee of the responsibility 
to obtain any other required Federal, State or local approvals/permits. 
 
     If there are any questions regarding this verification, any of the conditions of the Permit, or 
the U.S. Army Corps of Engineers regulatory program, please contact Lori Beckwith at 
loretta.a.beckwith@usace.army.mil or 828-230-0483. 
 
 
USACE Regulatory Official:  Monte Matthews___________________________ 
 
Date: May 11, 2023    Expiration Date of Verification: March 14, 2026 
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Action ID Number: SAW-2017-00950   Reverification #1    
 
County: Watauga  
                                 
Permittee: NCDOT, Mr. Kevin Hining, Division Environmental Officer 
  
Project Name: NCDOT / Culvert #2307 / Watauga Co. / Div 11 
 
Nationwide Permit: NWP 3 
 
Date Verification Issued: May 11,2023  
 
Project Manager: Lori Beckwith 
 
Upon completion of the activity authorized by this permit and any mitigation 
required by the permit, sign this certification and return it to the following 
address: 
 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn: Lori Beckwith 
151 Patton Avenue 

Room 208 
Asheville, NC 28801-5006 

 
Please note that your permitted activity is subject to a compliance inspection by a 
U. S. Army Corps of Engineers representative.  Failure to comply with any terms 
or conditions of this authorization may result in the U.S. Army Corps of Engineers 
suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit has been 
completed in accordance with the terms and condition of the said permit, and 
required mitigation was completed in accordance with the permit conditions. 
 
 
 
 _______________________________________ ______________________ 
 Signature of Permittee      Date 
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Nationwide Permit 3 
Maintenance 

Effective Date: February 25, 2022 / Expiration Date: March 14, 2026 
Authority: Sections 10 and 404 

 
(a) The repair, rehabilitation, or replacement of any previously authorized, currently serviceable 
structure or fill, or of any currently serviceable structure or fill authorized by 33 CFR 330.3, 
provided that the structure or fill is not to be put to uses differing from those uses specified or 
contemplated for it in the original permit or the most recently authorized modification. Minor 
deviations in the structure's configuration or filled area, including those due to changes in 
materials, construction techniques, requirements of other regulatory agencies, or current 
construction codes or safety standards that are necessary to make the repair, rehabilitation, or 
replacement are authorized. This NWP also authorizes the removal of previously authorized 
structures or fills.  Any stream channel modification is limited to the minimum necessary for the 
repair, rehabilitation, or replacement of the structure or fill; such modifications, including the 
removal of material from the stream channel, must be immediately adjacent to the project.  
This NWP also authorizes the removal of accumulated sediment and debris within, and in the 
immediate vicinity of, the structure or fill. This NWP also authorizes the repair, rehabilitation, or 
replacement of those structures or fills destroyed or damaged by storms, floods, fire or other 
discrete events, provided the repair, rehabilitation, or replacement is commenced, or is under 
contract to commence, within two years of the date of their destruction or damage. In cases of 
catastrophic events, such as hurricanes or tornadoes, this two-year limit may be waived by the 
district engineer, provided the permittee can demonstrate funding, contract, or other similar 
delays. 
 
(b) This NWP also authorizes the removal of accumulated sediments and debris outside the 
immediate vicinity of existing structures (e.g., bridges, culverted road crossings, water intake 
structures, etc.). The removal of sediment is limited to the minimum necessary to restore the 
waterway in the vicinity of the structure to the approximate dimensions that existed when the 
structure was built but cannot extend farther than 200 feet in any direction from the structure. 
This 200-foot limit does not apply to maintenance dredging to remove accumulated sediments 
blocking or restricting outfall and intake structures or to maintenance dredging to remove 
accumulated sediments from canals associated with outfall and intake structures. All dredged 
or excavated materials must be deposited and retained in an area that has no waters of the 
United States unless otherwise specifically approved by the district engineer under separate 
authorization.  
 
(c) This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to conduct the maintenance activity. Appropriate measures must 
be taken to maintain normal downstream flows and minimize flooding to the maximum extent 
practicable, when temporary structures, work, and discharges of dredged or fill material, 
including cofferdams, are necessary for construction activities, access fills, or dewatering of 
construction sites. Temporary fills must consist of materials, and be placed in a manner, that 
will not be eroded by expected high flows. After conducting the maintenance activity, 
temporary fills must be removed in their entirety and the affected areas returned to pre-
construction elevations. The areas affected by temporary fills must be revegetated, as 
appropriate. 
 
(d) This NWP does not authorize maintenance dredging for the primary purpose of navigation. 
This NWP does not authorize beach restoration. This NWP does not authorize new stream 
channelization or stream relocation projects. 
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Nationwide Permit 3 - Activities, Regional Conditions, General Conditions, and Definitions 
 

2 
 
 

Notification: For activities authorized by paragraph (b) of this NWP, the permittee must submit 
a pre-construction notification to the district engineer prior to commencing the activity (see 
general condition 32). The pre-construction notification must include information regarding the 
original design capacities and configurations of the outfalls, intakes, small impoundments, and 
canals.  (Authorities: Section 10 of the Rivers and Harbors Act of 1899 and Section 404 of the 
Clean Water Act (Sections 10 and 404)) 
 
Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously 
authorized structure or fill that does not qualify for the Clean Water Act Section 404(f) 
exemption for maintenance. 
 
GENERAL CONDITIONS 
 
Note: To qualify for NWP authorization, the prospective permittee must comply with the 
following general conditions, as applicable, in addition to any regional or case-specific 
conditions imposed by the division engineer or district engineer. Prospective permittees should 
contact the appropriate Corps district office to determine if regional conditions have been 
imposed on an NWP. Prospective permittees should also contact the appropriate Corps district 
office to determine the status of Clean Water Act Section 401 water quality certification and/or 
Coastal Zone Management Act consistency for an NWP. Every person who may wish to obtain 
permit authorization under one or more NWPs, or who is currently relying on an existing or 
prior permit authorization under one or more NWPs, has been and is on notice that all of the 
provisions of 33 CFR 330.1 through 330.6 apply to every NWP authorization. Note especially 
33 CFR 330.5 relating to the modification, suspension, or revocation of any NWP 
authorization. 
 
1. Navigation.  

 
(a) No activity may cause more than a minimal adverse effect on navigation. 
 
(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations or 
otherwise, must be installed and maintained at the permittee’s expense on authorized facilities 
in navigable waters of the United States. 
 
(c) The permittee understands and agrees that, if future operations by the United States 
require the removal, relocation, or other alteration, of the structure or work herein authorized, 
or if, in the opinion of the Secretary of the Army or his authorized representative, said structure 
or work shall cause unreasonable obstruction to the free navigation of the navigable waters, 
the permittee will be required, upon due notice from the Corps of Engineers, to remove, 
relocate, or alter the structural work or obstructions caused thereby, without expense to the 
United States. No claim shall be made against the United States on account of any such 
removal or alteration. 
 
2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle 
movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to 
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 
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Nationwide Permit 3 - Activities, Regional Conditions, General Conditions, and Definitions 
 

3 
 
 

3. Spawning Areas. Activities in spawning areas during spawning seasons must be avoided 
to the maximum extent practicable. Activities that result in the physical destruction (e.g., 
through excavation, fill, or downstream smothering by substantial turbidity) of an important 
spawning area are not authorized. 
 
4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as 
breeding areas for migratory birds must be avoided to the maximum extent practicable. 
 
5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, unless 
the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and 48, or 
is a shellfish seeding or habitat restoration activity authorized by NWP 27. 
 
6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car bodies, 
asphalt, etc.). Material used for construction or discharged must be free from toxic pollutants in 
toxic amounts (see section 307 of the Clean Water Act). 
 
7. Water Supply Intakes. No activity may occur in the proximity of a public water supply 
intake, except where the activity is for the repair or improvement of public water supply intake 
structures or adjacent bank stabilization. 
 
8. Adverse Effects from Impoundments. If the activity creates an impoundment of water, 
adverse effects to the aquatic system due to accelerating the passage of water, and/or 
restricting its flow must be minimized to the maximum extent practicable. 
 
9. Management of Water Flows. To the maximum extent practicable, the pre-construction 
course, condition, capacity, and location of open waters must be maintained for each activity, 
including stream channelization, storm water management activities, and temporary and 
permanent road crossings, except as provided below. The activity must be constructed to 
withstand expected high flows. The activity must not restrict or impede the passage of normal 
or high flows unless the primary purpose of the activity is to impound water or manage high 
flows. The activity may alter the pre-construction course, condition, capacity, and location of 
open waters if it benefits the aquatic environment (e.g., stream restoration or relocation 
activities). 
 
10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements. 
 
11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on mats, or 
other measures must be taken to minimize soil disturbance.  
 
12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls 
must be used and maintained in effective operating condition during construction, and all 
exposed soil and other fills, as well as any work below the ordinary high water mark or high 
tide line, must be permanently stabilized at the earliest practicable date. Permittees are 
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 
 
13. Removal of Structures and Fills. Temporary structures must be removed, to the 
maximum extent practicable, after their use has been discontinued. Temporary fills must be 
removed in their entirety and the affected areas returned to pre-construction elevations. The 
affected areas must be revegetated, as appropriate. 
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14. Proper Maintenance. Any authorized structure or fill shall be properly maintained, 
including maintenance to ensure public safety and compliance with applicable NWP general 
conditions, as well as any activity-specific conditions added by the district engineer to an NWP 
authorization. 
 
15. Single and Complete Project. The activity must be a single and complete project. The 
same NWP cannot be used more than once for the same single and complete project. 
 
16. Wild and Scenic Rivers. 
 
(a) No NWP activity may occur in a component of the National Wild and Scenic River System, 
or in a river officially designated by Congress as a ‘‘study river’’ for possible inclusion in the 
system while the river is in an official study status, unless the appropriate Federal agency with 
direct management responsibility for such river, has determined in writing that the proposed 
activity will not adversely affect the Wild and Scenic River designation or study status.  
 
(b) If a proposed NWP activity will occur in a component of the National Wild and Scenic River 
System, or in a river officially designated by Congress as a ‘‘study river’’ for possible inclusion 
in the system while the river is in an official study status, the permittee must submit a pre-
construction notification (see general condition 32). The district engineer will coordinate the 
PCN with the Federal agency with direct management responsibility for that river. Permittees 
shall not begin the NWP activity until notified by the district engineer that the Federal agency 
with direct management responsibility for that river has determined in writing that the proposed 
NWP activity will not adversely affect the Wild and Scenic River designation or study status.  
 
(c) Information on Wild and Scenic Rivers may be obtained from the appropriate Federal land 
management agency responsible for the designated Wild and Scenic River or study river (e.g., 
National Park Service, U.S. Forest Service, Bureau of Land Management, U.S. Fish and 
Wildlife Service). Information on these rivers is also available at: http://www.rivers.gov/.  

 
17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, but 
not limited to, reserved water rights and treaty fishing and hunting rights. 
 
18. Endangered Species. 
 
(a) No activity is authorized under any NWP which is likely to directly or indirectly jeopardize 
the continued existence of a threatened or endangered species or a species proposed for such 
designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity 
is authorized under any NWP which “may affect” a listed species or critical habitat unless ESA 
section 7 consultation addressing the consequences of the proposed activity on listed species 
or critical habitat has been completed. See 50 CFR 402.02 for the definition of “effects of the 
action” for the purposes of ESA section 7 consultation, as well as 50 CFR 402.17, which 
provides further explanation under ESA section 7 regarding “activities that are reasonably 
certain to occur” and “consequences caused by the proposed action.” 
 
(b) Federal agencies should follow their own procedures for complying with the requirements 
of the ESA (see 33 CFR 330.4(f)(1)). If pre-construction notification is required for the 
proposed activity, the Federal permittee must provide the district engineer with the appropriate 
documentation to demonstrate compliance with those requirements. The district engineer will 
verify that the appropriate documentation has been submitted. If the appropriate 
documentation has not been submitted, additional ESA section 7 consultation may be 
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necessary for the activity and the respective federal agency would be responsible for fulfilling 
its obligation under section 7 of the ESA. 

 
 
(c) Non-federal permittees must submit a pre-construction notification to the district engineer if 
any listed species or designated critical habitat might be affected or is in the vicinity of the 
activity, or if the activity is located in designated critical habitat, and shall not begin work on the 
activity until notified by the district engineer that the requirements of the ESA have been 
satisfied and that the activity is authorized. For activities that might affect Federally-listed 
endangered or threatened species or designated critical habitat, the pre-construction 
notification must include the name(s) of the endangered or threatened species that might be 
affected by the proposed activity or that utilize the designated critical habitat that might be 
affected by the proposed activity. The district engineer will determine whether the proposed 
activity “may affect” or will have “no effect” to listed species and designated critical habitat and 
will notify the non- Federal applicant of the Corps’ determination within 45 days of receipt of a 
complete pre-construction notification. For activities where the non-Federal applicant has 
identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has 
provided notification that the proposed activity will have “no effect” on listed species or critical 
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant 
has not heard back from the Corps within 45 days, the applicant must still wait for notification 
from the Corps. 
 
(d) As a result of formal or informal consultation with the FWS or NMFS the district engineer 
may add species specific permit conditions to the NWPs.  
 
(e) Authorization of an activity by an NWP does not authorize the “take” of a threatened or 
endangered species as defined under the ESA. In the absence of separate authorization (e.g., 
an ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the 
FWS or the NMFS, the Endangered Species Act prohibits any person subject to the jurisdiction 
of the United States to take a listed species, where "take" means to harass, harm, pursue, 
hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. 
The word “harm” in the definition of “take'' means an act which actually kills or injures wildlife. 
Such an act may include significant habitat modification or degradation where it actually kills or 
injures wildlife by significantly impairing essential behavioral patterns, including breeding, 
feeding or sheltering. 
 
(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take permit with 
an approved Habitat Conservation Plan for a project or a group of projects that includes the 
proposed NWP activity, the non-federal applicant should provide a copy of that ESA section 
10(a)(1)(B) permit with the PCN required by paragraph (c) of this general condition. The district 
engineer will coordinate with the agency that issued the ESA section 10(a)(1)(B) permit to 
determine whether the proposed NWP activity and the associated incidental take were 
considered in the internal ESA section 7 consultation conducted for the ESA section 
10(a)(1)(B) permit. If that coordination results in concurrence from the agency that the 
proposed NWP activity and the associated incidental take were considered in the internal ESA 
section 7 consultation for the ESA section 10(a)(1)(B) permit, the district engineer does not 
need to conduct a separate ESA section 7 consultation for the proposed NWP activity. The 
district engineer will notify the non-federal applicant within 45 days of receipt of a complete 
pre- construction notification whether the ESA section 10(a)(1)(B) permit covers the proposed 
NWP activity or whether additional ESA section 7 consultation is required. 
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(g) Information on the location of threatened and endangered species and their critical habitat 
can be obtained directly from the offices of the FWS and NMFS or their worldwide Web pages 
at http://www.fws.gov/  or http://www.fws.gov/ipac  and 
http://www.nmfs.noaa.gov/pr/species/esa/ respectively. 

 
19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for ensuring 
that an action authorized by NWP complies with the Migratory Bird Treaty Act and the Bald 
and Golden Eagle Protection Act. The permittee is responsible for contacting the appropriate 
local office of the U.S. Fish and Wildlife Service to determine what measures, if any, are 
necessary or appropriate to reduce adverse effects to migratory birds or eagles, including 
whether "incidental take" permits are necessary and available under the Migratory Bird Treaty 
Act or Bald and Golden Eagle Protection Act for a particular activity. 
 
20. Historic Properties. 
 
(a) No activity is authorized under any NWP which may have the potential to cause effects to 
properties listed, or eligible for listing, in the National Register of Historic Places until the 
requirements of Section 106 of the National Historic Preservation Act (NHPA) have been 
satisfied. 
 
(b) Federal permittees should follow their own procedures for complying with the requirements 
of section 106 of the National Historic Preservation Act (see 33 CFR 330.4(g)(1)). If pre-
construction notification is required for the proposed NWP activity, the Federal permittee must 
provide the district engineer with the appropriate documentation to demonstrate compliance 
with those requirements. The district engineer will verify that the appropriate documentation 
has been submitted. If the appropriate documentation is not submitted, then additional 
consultation under section 106 may be necessary. The respective federal agency is 
responsible for fulfilling its obligation to comply with section 106. 
 
(c) Non-federal permittees must submit a pre-construction notification to the district engineer if 
the NWP activity might have the potential to cause effects to any historic properties listed on, 
determined to be eligible for listing on, or potentially eligible for listing on the National Register 
of Historic Places, including previously unidentified properties. For such activities, the pre-
construction notification must state which historic properties might have the potential to be 
affected by the proposed NWP activity or include a vicinity map indicating the location of the 
historic properties or the potential for the presence of historic properties. Assistance regarding 
information on the location of, or potential for, the presence of historic properties can be sought 
from the State Historic Preservation Officer, Tribal Historic Preservation Officer, or designated 
tribal representative, as appropriate, and the National Register of Historic Places (see 33 CFR 
330.4(g)). When reviewing pre-construction notifications, district engineers will comply with the 
current procedures for addressing the requirements of section 106 of the National Historic 
Preservation Act. The district engineer shall make a reasonable and good faith effort to carry 
out appropriate identification efforts commensurate with potential impacts, which may include 
background research, consultation, oral history interviews, sample field investigation, and/or 
field survey. Based on the information submitted in the PCN and these identification efforts, the 
district engineer shall determine whether the proposed NWP activity has the potential to cause 
effects on the historic properties. Section 106 consultation is not required when the district 
engineer determines that the activity does not have the potential to cause effects on historic 
properties (see 36 CFR 800.3(a)). Section 106 consultation is required when the district 
engineer determines that the activity has the potential to cause effects on historic properties. 
The district engineer will conduct consultation with consulting parties identified under 36 CFR 

DK00345 P-59 Watauga County

http://www.fws.gov/
http://www.fws.gov/ipac
http://www.nmfs.noaa.gov/pr/species/esa/


Nationwide Permit 3 - Activities, Regional Conditions, General Conditions, and Definitions 
 

7 
 
 

800.2(c) when he or she makes any of the following effect determinations for the purposes of 
section 106 of the NHPA: no historic properties affected, no adverse effect, or adverse effect. 
 
(d) Where the non-Federal applicant has identified historic properties on which the proposed 
NWP activity might have the potential to cause effects and has so notified the Corps, the non-
Federal applicant shall not begin the activity until notified by the district engineer either that the 
activity has no potential to cause effects to historic properties or that NHPA section 106 
consultation has been completed. For non-federal permittees, the district engineer will notify 
the prospective permittee within 45 days of receipt of a complete pre-construction notification 
whether NHPA section 106 consultation is required. If NHPA section 106 consultation is 
required, the district engineer will notify the non-Federal applicant that he or she cannot begin 
the activity until section 106 consultation is completed. If the non-Federal applicant has not 
heard back from the Corps within 45 days, the applicant must still wait for notification from the 
Corps. 
 
(e) Prospective permittees should be aware that section 110k of the NHPA (54 U.S.C. 
306113) prevents the Corps from granting a permit or other assistance to an applicant who, 
with intent to avoid the requirements of section 106 of the NHPA, has intentionally significantly 
adversely affected a historic property to which the permit would relate, or having legal power to 
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation 
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances 
justify granting such assistance despite the adverse effect created or permitted by the 
applicant. If circumstances justify granting the assistance, the Corps is required to notify the 
ACHP and provide documentation specifying the circumstances, the degree of damage to the 
integrity of any historic properties affected, and proposed mitigation. This documentation must 
include any views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the 
undertaking occurs on or affects historic properties on tribal lands or affects properties of 
interest to those tribes, and other parties known to have a legitimate interest in the impacts to 
the permitted activity on historic properties. 

 
21. Discovery of Previously Unknown Remains and Artifacts. Permittees that discover any 
previously unknown historic, cultural or archeological remains and artifacts while 
accomplishing the activity authorized by NWP, they must immediately notify the district 
engineer of what they have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination required 
to determine if the items or remains warrant a recovery effort or if the site is eligible for listing in 
the National Register of Historic Places. 
 
22. Designated Critical Resource Waters. Critical resource waters include, NOAA-managed 
marine sanctuaries and marine monuments, and National Estuarine Research Reserves. The 
district engineer may designate, after notice and opportunity for public comment, additional 
waters officially designated by a state as having particular environmental or ecological 
significance, such as outstanding national resource waters or state natural heritage sites. The 
district engineer may also designate additional critical resource waters after notice and 
opportunity for public comment. 
 
(a) Discharges of dredged or fill material into waters of the United States are not authorized 
by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, 52, 57 and 5258 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to 
such waters. 
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(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, 
and 54, notification is required in accordance with general condition 32, for any activity 
proposed by permittees in the designated critical resource waters including wetlands adjacent 
to those waters. The district engineer may authorize activities under these NWPs only after 
she or he determines that the impacts to the critical resource waters will be no more than 
minimal. 
 
23. Mitigation. The district engineer will consider the following factors when determining 
appropriate and practicable mitigation necessary to ensure that the individual and cumulative 
adverse environmental effects are no more than minimal: 
 
(a) The activity must be designed and constructed to avoid and minimize adverse effects, 
both temporary and permanent, to waters of the United States to the maximum extent 
practicable at the project site (i.e., on site). 
 
(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or compensating for 
resource losses) will be required to the extent necessary to ensure that the individual and 
cumulative adverse environmental effects are no more than minimal. 
 
(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all wetland 
losses that exceed 1⁄10-acre and require pre-construction notification, unless the district 
engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse environmental effects of the proposed activity are 
no more than minimal, and provides an activity-specific waiver of this requirement. For wetland 
losses of 1⁄10-acre or less that require pre-construction notification, the district engineer may 
determine on a case-by-case basis that compensatory mitigation is required to ensure that the 
activity results in only minimal adverse environmental effects.  
 
(d) Compensatory mitigation at a minimum one-for-one ratio will be required for all losses of 
stream bed that exceed 1/103/100-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse environmental effects of the proposed activity are 
no more than minimal, and provides an activity-specific waiver of this requirement. This 
compensatory mitigation requirement may be satisfied through the restoration or enhancement 
of riparian areas next to streams in accordance with paragraph (e) of this general condition. 
For losses of stream bed of 1/103/100-acre or less that require pre- construction notification, 
the district engineer may determine on a case-by-case basis that compensatory mitigation is 
required to ensure that the activity results in only minimal adverse environmental effects. 
Compensatory mitigation for losses of streams should be provided, if practicable, through 
stream rehabilitation, enhancement, or preservation since streams are difficult-to- replace 
resources (see 33 CFR 332.3(e)(3)). 
 
(e) Compensatory mitigation plans for NWP activities in or near streams or other open waters 
will normally include a requirement for the restoration or enhancement, maintenance, and legal 
protection (e.g., conservation easements) of riparian areas next to open waters. In some 
cases, the restoration or maintenance/protection of riparian areas may be the only 
compensatory mitigation required. If restoring riparian areas involves planting vegetation, only 
native species should be planted. The width of the required riparian area will address 
documented water quality or aquatic habitat loss concerns. Normally, the riparian area will be 
25 to 50 feet wide on each side of the stream, but the district engineer may require slightly 
wider riparian areas to address documented water quality or habitat loss concerns. If it is not 
possible to restore or maintain/protect a riparian area on both sides of a stream, or if the 
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waterbody is a lake or coastal waters, then restoring or maintaining/protecting a riparian area 
along a single bank or shoreline may be sufficient. Where both wetlands and open waters exist 
on the project site, the district engineer will determine the appropriate compensatory mitigation 
(e.g., riparian areas and/or wetlands compensation) based on what is best for the aquatic 
environment on a watershed basis. In cases where riparian areas are determined to be the 
most appropriate form of minimization or compensatory mitigation, the district engineer may 
waive or reduce the requirement to provide wetland compensatory mitigation for wetland 
losses. 
 
(f) Compensatory mitigation projects provided to offset losses of aquatic resources must 
comply with the applicable provisions of 33 CFR part 332. 
 

(1) The prospective permittee is responsible for proposing an appropriate compensatory 
mitigation option if compensatory mitigation is necessary to ensure that the activity results 
in no more than minimal adverse environmental effects. For the NWPs, the preferred 
mechanism for providing compensatory mitigation is mitigation bank credits or in-lieu fee 
program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number and 
type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted 
to the district engineer, the district engineer may approve the use of permittee- responsible 
mitigation. 
 
(2) The amount of compensatory mitigation required by the district engineer must be 
sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

 
(3) Since the likelihood of success is greater and the impacts to potentially valuable 
uplands are reduced, aquatic resource restoration should be the first compensatory 
mitigation option considered for permittee-responsible mitigation.  

 
(4) If permittee-responsible mitigation is the proposed option, the prospective permittee is 
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may 
be used by the district engineer to make the decision on the NWP verification request, but a 
final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of 
the final mitigation plan is not practicable or not necessary to ensure timely completion of 
the required compensatory mitigation (see 33 CFR 332.3(k)(3)). If permittee-responsible 
mitigation is the proposed option, and the proposed compensatory mitigation site is located 
on land in which another federal agency holds an easement, the district engineer will 
coordinate with that federal agency to determine if proposed compensatory mitigation 
project is compatible with the terms of the easement. 

 
(5) If mitigation bank or in-lieu fee program credits are the proposed option, the mitigation 
plan needs to address only the baseline conditions at the impact site and the number of 
credits to be provided (see 33 CFR 332.4(c)(1)(ii)).  

 
(6) Compensatory mitigation requirements (e.g., resource type and amount to be provided 
as compensatory mitigation, site protection, ecological performance standards, monitoring 
requirements) may be addressed through conditions added to the NWP authorization, 
instead of components of a compensatory mitigation plan (see 33 CFR 332.4(c)(1)(ii)). 
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(g) Compensatory mitigation will not be used to increase the acreage losses allowed by the 
acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1⁄2-acre, it cannot 
be used to authorize any NWP activity resulting in the loss of greater than 1⁄2-acre of waters of 
the United States, even if compensatory mitigation is provided that replaces or restores some 
of the lost waters. However, compensatory mitigation can and should be used, as necessary, 
to ensure that an NWP activity already meeting the established acreage limits also satisfies the 
no more than minimal impact requirement for the NWPs. 
 
(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or permittee-
responsible mitigation. When developing a compensatory mitigation proposal, the permittee 
must consider appropriate and practicable options consistent with the framework at 33 CFR 
332.3(b). For activities resulting in the loss of marine or estuarine resources, permittee-
responsible mitigation may be environmentally preferable if there are no mitigation banks or in-
lieu fee programs in the area that have marine or estuarine credits available for sale or transfer 
to the permittee. For permittee-responsible mitigation, the special conditions of the NWP 
verification must clearly indicate the party or parties responsible for the implementation and 
performance of the compensatory mitigation project, and, if required, its long-term 
management. 
 
(i) Where certain functions and services of waters of the United States are permanently 
adversely affected by a regulated activity, such as discharges of dredged or fill material into 
waters of the United States that will convert a forested or scrub-shrub wetland to an 
herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level. 
 
24. Safety of Impoundment Structures. To ensure that all impoundment structures are 
safely designed, the district engineer may require non-Federal applicants to demonstrate that 
the structures comply with established state or federal, dam safety criteria or have been 
designed by qualified persons. The district engineer may also require documentation that the 
design has been independently reviewed by similarly qualified persons, and appropriate 
modifications made to ensure safety. 

 
25. Water Quality.  
 
(a) Where the certifying authority (state, authorized tribe, or EPA, as appropriate) has not 
previously certified compliance of an NWP with CWA section 401, a CWA section 401 water 
quality certification for the proposed discharge must be obtained or waived (see 33 CFF 
330.4(c)). If the permittee cannot comply with all of the conditions of a water quality 
certification previously issued by certifying authority for the issuance of the NWP, then the 
permittee must obtain a water quality certification or waiver for the proposed discharge in order 
for the activity to be authorized by an NWP. 
 
(b) If the NWP activity requires pre-construction notification and the certifying authority has 
not previously certified compliance of an NWP with CWA section 401, the proposed discharge 
is not authorized by an NWP until water quality certification is obtained or waived. If the 
certifying authority issues a water quality certification for the proposed discharge, the permittee 
must submit a copy of the certification to the district engineer. The discharge is not authorized 
by an NWP until the district engineer has notified the permittee that the water quality 
certification requirement has been satisfied by the issuance of a water quality certification or a 
waiver. 
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(c) The district engineer or certifying authority may require additional water quality 
management measures to ensure that the authorized activity does not result in more than 
minimal degradation of water quality. 
 
26. Coastal Zone Management. In coastal states where an NWP has not previously received 
a state coastal zone management consistency concurrence, an individual state coastal zone 
management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). If the permittee cannot comply with all of the conditions of a 
coastal zone management consistency concurrence previously issued by the state, then the 
permittee must obtain an individual coastal zone management consistency concurrence or 
presumption of concurrence in order for the activity to be authorized by an NWP. The district 
engineer or a state may require additional measures to ensure that the authorized activity is 
consistent with state coastal zone management requirements. 
 
27. Regional and Case-By-Case Conditions. The activity must comply with any regional 
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with 
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in 
its CWA section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

 
28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and 
complete project is authorized, subject to the following restrictions: 
 
(a) If only one of the NWPs used to authorize the single and complete project has a specified 
acreage limit, the acreage loss of waters of the United States cannot exceed the acreage limit 
of the NWP with the highest specified acreage limit. For example, if a road crossing over tidal 
waters is constructed under NWP 14, with associated bank stabilization authorized by NWP 
13, the maximum acreage loss of waters of the United States for the total project cannot 
exceed 1⁄3-acre. 
 
(b)  If one or more of the NWPs used to authorize the single and complete project has 
specified acreage limits, the acreage loss of waters of the United States authorized by those 
NWPs cannot exceed their respective specified acreage limits. For example, if a commercial 
development is constructed under NWP 39, and the single and complete project includes the 
filling of an upland ditch authorized by NWP 46, the maximum acreage loss of waters of the 
United States for the commercial development under NWP 39 cannot exceed 1⁄2-acre, and the 
total acreage loss of waters of United States due to the NWP 39 and 46 activities cannot 
exceed 1 acre. 

 
29. Transfer of Nationwide Permit Verifications. If the permittee sells the property 
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature: 
 
‘‘When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, 
including any special conditions, will continue to be binding on the new owner(s) of the 
property. To validate the transfer of this nationwide permit and the associated liabilities 
associated with compliance with its terms and conditions, have the transferee sign and 
date below.’’ 
_______________________________________________ 
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(Transferee) 
_______________________________________________ 
(Date) 
 
30. Compliance Certification. Each permittee who receives an NWP verification letter from 
the Corps must provide a signed certification documenting completion of the authorized activity 
and implementation of any required compensatory mitigation. The success of any required 
permittee-responsible mitigation, including the achievement of ecological performance 
standards, will be addressed separately by the district engineer. The Corps will provide the 
permittee the certification document with the NWP verification letter. The certification 
document will include: 
 
(a) A statement that the authorized activity was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 
 
(b) A statement that the implementation of any required compensatory mitigation was 
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu 
fee program are used to satisfy the compensatory mitigation requirements, the certification 
must include the documentation required by 33 CFR 332.3(l)(3) to confirm that the permittee 
secured the appropriate number and resource type of credits; and 
 
(c) The signature of the permittee certifying the completion of the activity and mitigation. The 
completed certification document must be submitted to the district engineer within 30 days of 
completion of the authorized activity or the implementation of any required compensatory 
mitigation, whichever occurs later.  
 
31. Activities Affecting Structures or Works Built by the United States. If an NWP activity 
also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter or 
temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) federally 
authorized Civil Works project (a ‘‘USACE project’’), the prospective permittee must submit a 
pre-construction notification. See paragraph (b)(10) of general condition 32. An activity that 
requires section 408 permission and/or review is not authorized by an NWP until the 
appropriate Corps office issues the section 408 permission or completes its review to alter, 
occupy, or use the USACE project, and the district engineer issues a written NWP verification.  

 
32. Pre-Construction Notification. 
 
(a) Timing. Where required by the terms of the NWP, the permittee must notify the district 
engineer by submitting a pre-construction notification (PCN) as early as possible. The district 
engineer must determine if the PCN is complete within 30 calendar days of the date of receipt 
and, if the PCN is determined to be incomplete, notify the prospective permittee within that 30 
day period to request the additional information necessary to make the PCN complete. The 
request must specify the information needed to make the PCN complete. As a general rule, 
district engineers will request additional information necessary to make the PCN complete only 
once. However, if the prospective permittee does not provide all of the requested information, 
then the district engineer will notify the prospective permittee that the PCN is still incomplete 
and the PCN review process will not commence until all of the requested information has been 
received by the district engineer. The prospective permittee shall not begin the activity until 
either: 
 

(1) He or she is notified in writing by the district engineer that the activity may proceed 
under the NWP with any special conditions imposed by the district or division engineer; or 
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(2) 45 calendar days have passed from the district engineer’s receipt of the complete 
PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to 
general condition 18 that listed species or critical habitat might be affected or are in the 
vicinity of the activity, or to notify the Corps pursuant to general condition 20 that the 
activity might have the potential to cause effects to historic properties, the permittee 
cannot begin the activity until receiving written notification from the Corps that there is ‘‘no 
effect’’ on listed species or ‘‘no potential to cause effects’’ on historic properties, or that 
any consultation required under Section 7 of the Endangered Species Act (see 33 CFR 
330.4(f)) and/or section 106 of the National Historic Preservation Act (see 33 CFR 
330.4(g)) has been completed. If the proposed activity requires a written waiver to exceed 
specified limits of an NWP, the permittee may not begin the activity until the district 
engineer issues the waiver. If the district or division engineer notifies the permittee in 
writing that an individual permit is required within 45 calendar days of receipt of a complete 
PCN, the permittee cannot begin the activity until an individual permit has been obtained. 
Subsequently, the permittee’s right to proceed under the NWP may be modified, 
suspended, or revoked only in accordance with the pr set forth in 33 CFR 330.5(d)(2). 
 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include the 
following information:  
 

(1) Name, address and telephone numbers of the prospective permittee; 
 
(2) Location of the proposed activity; 

 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use to 
authorize the proposed activity;  

 
(4)  

(i) A description of the proposed activity; the activity’s purpose; direct and indirect 
adverse environmental effects the activity would cause, including the anticipated 
amount of loss of wetlands, other special aquatic sites, and other waters expected to 
result from the NWP activity, in acres, linear feet, or other appropriate unit of measure; a 
description of any proposed mitigation measures intended to reduce the adverse 
environmental effects caused by the proposed activity; and any other NWP(s), regional 
general permit(s), or individual permit(s) used or intended to be used to authorize any 
part of the proposed project or any related activity, including other separate and distant 
crossings for linear projects that require Department of the Army authorization but do 
not require pre-construction notification. The description of the proposed activity and 
any proposed mitigation measures should be sufficiently detailed to allow the district 
engineer to determine that the adverse environmental effects of the activity will be no 
more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures. 
 
(ii) For linear projects where one or more single and complete crossings require pre-
construction notification, the PCN must include the quantity of anticipated losses of 
wetlands, other special aquatic sites, and other waters for each single and complete 
crossing of those wetlands, other special aquatic sites, and other waters (including 
those single and complete crossings authorized by an NWP but do not require PCNs). 
This information will be used by the district engineer to evaluate the cumulative adverse 
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environmental effects of the proposed linear project and does not change those non-
PCN NWP activities into NWP PCNs. 
 
(iii) Sketches should be provided when necessary to show that the activity complies with 
the terms of the NWP. (Sketches usually clarify the activity and when provided results in 
a quicker decision. Sketches should contain sufficient detail to provide an illustrative 
description of the proposed activity (e.g., a conceptual plan), but do not need to be 
detailed engineering plans). 

 
(5) The PCN must include a delineation of wetlands, other special aquatic sites, and other 
waters, such as lakes and ponds, and perennial and intermittent streams, on the project 
site. Wetland delineations must be prepared in accordance with the current method 
required by the Corps. The permittee may ask the Corps to delineate the special aquatic 
sites and other waters on the project site, but there may be a delay if the Corps does the 
delineation, especially if the project site is large or contains many wetlands, other special 
aquatic sites, and other waters. Furthermore, the 45-day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate. 
 
(6) If the proposed activity will result in the loss of greater than 1⁄10-acre of wetlands or 
3⁄100-acre of stream bed and a PCN is required, the prospective permittee must submit a 
statement describing how the mitigation requirement will be satisfied, or explaining why 
the adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit 
a conceptual or detailed mitigation plan. 

 
(7) For non-federal permittees, if any listed species (or species proposed for listing) or 
designated critical habitat (or critical habitat proposed for such designation) might be 
affected or is in the vicinity of the activity, or if the activity is located in designated critical 
habitat (or critical habitat proposed for such designation), the PCN must include the 
name(s) of those endangered or threatened species (or species proposed for listing) that 
might be affected by the proposed activity or utilize the designated critical habitat (or 
critical habitat proposed for such designation) that might be affected by the proposed 
activity. For NWP activities that require pre-construction notification, Federal permittees 
must provide documentation demonstrating compliance with the Endangered Species Act. 

  
(8) For non-federal permittees, if the NWP activity might have the potential to cause 
effects to a historic property listed on, determined to be eligible for listing on, or potentially 
eligible for listing on, the National Register of Historic Places, the PCN must state which 
historic property might have the potential to be affected by the proposed activity or include 
a vicinity map indicating the location of the historic property. For NWP activities that 
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act. 

 
(9) For an activity that will occur in a component of the National Wild and Scenic River 
System, or in a river officially designated by Congress as a ‘‘study river’’ for possible 
inclusion in the system while the river is in an official study status, the PCN must identify 
the Wild and Scenic River or the ‘‘study river’’ (see general condition 16); and 

 
(10) For an NWP activity that requires permission from, or review by, the Corps pursuant 
to 33 U.S.C. 408 because it will alter or temporarily or permanently occupy or use a U.S. 
Army Corps of Engineers federally authorized civil works project, the pre-construction 
notification must include a statement confirming that the project proponent has submitted a 
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written request for section 408 permission from, or review by, the Corps office having 
jurisdiction over that USACE project. 
 
 

(c) Form of Pre-Construction Notification: The nationwide permit pre-construction notification 
form (Form ENG 6082) should be used for NWP PCNs. A letter containing the required 
information may also be used. Applicants may provide electronic files of PCNs and supporting 
materials if the district engineer has established tools and procedures for electronic submittals. 
 
(d) Agency Coordination:  
 

(1) The district engineer will consider any comments from Federal and state agencies 
concerning the proposed activity’s compliance with the terms and conditions of the NWPs 
and the need for mitigation to reduce the activity’s adverse environmental effects so that 
they are no more than minimal.  
 
(2) Agency coordination is required for:  

 
(i) All NWP activities that require pre-construction notification and result in the loss of 
greater than 1⁄2-acre of waters of the United States;  
 
(ii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per 
running foot, or involve discharges of dredged or fill material into special aquatic sites; 
and  

 
(iii) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody 
more than 30 feet from the mean low water line in tidal waters or the ordinary high 
water mark in the Great Lakes. 

 
(3) When agency coordination is required, the district engineer will immediately provide 
(e.g., via email, facsimile transmission, overnight mail, or other expeditious manner) a 
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural 
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception 
of NWP 37, these agencies will have 10 calendar days from the date the material is 
transmitted to notify the district engineer via telephone, facsimile transmission, or email 
that they intend to provide substantive, site-specific comments. The comments must 
explain why the agency believes the adverse environmental effects will be more than 
minimal. If so, contacted by an agency, the district engineer will wait an additional 15 
calendar days before making a decision on the pre- construction notification. The district 
engineer will fully consider agency comments received within the specified time frame 
concerning the proposed activity’s compliance with the terms and conditions of the NWPs, 
including the need for mitigation to ensure that the net adverse environmental effects of 
the proposed activity are no more than minimal. The district engineer will provide no 
response to the resource agency, except as provided below. The district engineer will 
indicate in the administrative record associated with each pre-construction notification that 
the resource agencies’ concerns were considered. For NWP 37, the emergency 
watershed protection and rehabilitation activity may proceed immediately in cases where 
there is an unacceptable hazard to life or a significant loss of property or economic 
hardship will occur. The district engineer will consider any comments received to decide 
whether the NWP 37 authorization should be modified, suspended, or revoked in 
accordance with the procedures at 33 CFR 330.5. 
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(4) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any 
Essential Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) 
of the Magnuson-Stevens Fishery Conservation and Management Act. 

 
(5) Applicants are encouraged to provide the Corps with either electronic files or multiple 
copies of pre-construction notifications to expedite agency coordination. 

 
DISTRICT ENGINEER’S DECISION 
 
1. In reviewing the PCN for the proposed activity, the district engineer will determine whether 
the activity authorized by the NWP will result in more than minimal individual or cumulative 
adverse environmental effects or may be contrary to the public interest. If a project proponent 
requests authorization by a specific NWP, the district engineer should issue the NWP 
verification for that activity if it meets the terms and conditions of that NWP, unless he or she 
determines, after considering mitigation, that the proposed activity will result in more than 
minimal individual and cumulative adverse effects on the aquatic environment and other 
aspects of the public interest and exercises discretionary authority to require an individual 
permit for the proposed activity. For a linear project, this determination will include an 
evaluation of the single and complete crossings of waters of the United States that require 
PCNs to determine whether they individually satisfy the terms and conditions of the NWP(s), 
as well as the cumulative effects caused by all of the crossings of waters of the United States 
authorized by an NWP. If an applicant requests a waiver of an applicable limit, as provided for 
in NWPs 13, 36, or 54, the district engineer will only grant the waiver upon a written 
determination that the NWP activity will result in only minimal individual and cumulative 
adverse environmental effects. 
 
2. When making minimal adverse environmental effects determinations the district engineer 
will consider the direct and indirect effects caused by the NWP activity. He or she will also 
consider the cumulative adverse environmental effects caused by activities authorized by an 
NWP and whether those cumulative adverse environmental effects are no more than minimal. 
The district engineer will also consider site specific factors, such as the environmental setting 
in the vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, 
the functions provided by the aquatic resources that will be affected by the NWP activity, the 
degree or magnitude to which the aquatic resources perform those functions, the extent that 
aquatic resource functions will be lost as a result of the NWP activity (e.g., partial or complete 
loss), the duration of the adverse effects (temporary or permanent), the importance of the 
aquatic resource functions to the region (e.g., watershed or ecoregion), and mitigation required 
by the district engineer. If an appropriate functional or condition assessment method is 
available and practicable to use, that assessment method may be used by the district engineer 
to assist in the minimal adverse environmental effects determination. The district engineer may 
add case-specific special conditions to the NWP authorization to address site-specific 
environmental concerns. 
 
3. If the proposed activity requires a PCN and will result in a loss of greater than 1⁄10-acre of 
wetlands or 3⁄100-acre of stream bed, the prospective permittee should submit a mitigation 
proposal with the PCN. Applicants may also propose compensatory mitigation for NWP 
activities with smaller impacts, or for impacts to other types of waters. The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant 
has included in the proposal in determining whether the net adverse environmental effects of 
the proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
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the terms and conditions of the NWP and that the adverse environmental effects are no more 
than minimal, after considering mitigation, the district engineer will notify the permittee and 
include any activity-specific conditions in the NWP verification the district engineer deems 
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless 
the district engineer determines that prior approval of the final mitigation plan is not practicable 
or not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the 
district engineer will expeditiously review the proposed compensatory mitigation plan. The 
district engineer must review the proposed compensatory mitigation plan within 45 calendar 
days of receiving a complete PCN and determine whether the proposed mitigation would 
ensure that the NWP activity results in no more than minimal adverse environmental effects. If 
the net adverse environmental effects of the NWP activity (after consideration of the mitigation 
proposal) are determined by the district engineer to be no more than minimal, the district 
engineer will provide a timely written response to the applicant. The response will state that the 
NWP activity can proceed under the terms and conditions of the NWP, including any activity-
specific conditions added to the NWP authorization by the district engineer. 
 
4. If the district engineer determines that the adverse environmental effects of the proposed 
activity are more than minimal, then the district engineer will notify the applicant either:  
 
(a) That the activity does not qualify for authorization under the NWP and instruct the applicant 
on the procedures to seek authorization under an individual permit; 
  
(b) that the activity is authorized under the NWP subject to the applicant’s submission of a 
mitigation plan that would reduce the adverse environmental effects so that they are no more 
than minimal; or  
 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31), 
with activity-specific conditions that state the mitigation requirements. The authorization will 
include the necessary conceptual or detailed mitigation plan or a requirement that the applicant 
submit a mitigation plan that would reduce the adverse environmental effects so that they are 
no more than minimal. When compensatory mitigation is required, no work in waters of the 
United States may occur until the district engineer has approved a specific mitigation plan or 
has determined that prior approval of a final mitigation plan is not practicable or not necessary 
to ensure timely completion of the required compensatory mitigation. 
 
FURTHER INFORMATION 
 
1. District engineers have authority to determine if an activity complies with the terms and 
conditions of an NWP. 
2. NWPs do not obviate the need to obtain other federal, state, or local permits, approvals, or 
authorizations required by law. 
3. NWPs do not grant any property rights or exclusive privileges. 
4. NWPs do not authorize any injury to the property or rights of others. 
5. NWPs do not authorize interference with any existing or proposed Federal project (see 
general condition 31). 
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DEFINITIONS 
 
Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 
 
Compensatory mitigation: The restoration (re-establishment or rehabilitation), establishment 
(creation), enhancement, and/or in certain circumstances preservation of aquatic resources for 
the purposes of offsetting unavoidable adverse impacts which remain after all appropriate and 
practicable avoidance and minimization has been achieved. 
 
Currently serviceable: Useable as is or with some maintenance, but not so degraded as to  
essentially require reconstruction. 
 
Direct effects: Effects that are caused by the activity and occur at the same time and place. 
 
Discharge: The term ‘‘discharge’’ means any discharge of dredged or fill material into waters of 
the United States. 
 
Ecological reference: A model used to plan and design an aquatic habitat and riparian area  
restoration, enhancement, or establishment activity under NWP 27. An ecological reference 
may be based on the structure, functions, and dynamics of an aquatic habitat type or a riparian 
area type that currently exists in the region where the proposed NWP 27 activity is located. 
Alternatively, an ecological reference may be based on a conceptual model for the aquatic 
habitat type or riparian area type to be restored, enhanced, or established as a result of the 
proposed NWP 27 activity. An ecological reference takes into account the range of variation of 
the aquatic habitat type or riparian area type in the region. 
 
Enhancement: The manipulation of the physical, chemical, or biological characteristics of an 
aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s). 
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to 
a decline in other aquatic resource function(s). Enhancement does not result in a gain in 
aquatic resource area. 
 
Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an 
upland site. Establishment results in a gain in aquatic resource area. 
 
High Tide Line: The line of intersection of the land with the water’s surface at the maximum 
height reached by a rising tide. The high tide line may be determined, in the absence of actual 
data, by a line of oil or scum along shore objects, a more or less continuous deposit of fine 
shell or debris on the foreshore or berm, other physical markings or characteristics, vegetation 
lines, tidal gages, or other suitable means that delineate the general height reached by a rising 
tide. The line encompasses spring high tides and other high tides that occur with periodic 
frequency but does not include storm surges in which there is a departure from the normal or 
predicted reach of the tide due to the piling up of water against a coast by strong winds such 
as those accompanying a hurricane or other intense storm. 
 
Historic Property: Any prehistoric or historic district, site (including archaeological site),  
building, structure, or other object included in, or eligible for inclusion in, the National  
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Register of Historic Places maintained by the Secretary of the Interior. This term includes  
artifacts, records, and remains that are related to and located within such properties. The term  
includes properties of traditional religious and cultural importance to an Indian tribe or Native  
Hawaiian organization and that meet the National Register criteria (36 CFR part 60). 
 
Independent utility: A test to determine what constitutes a single and complete non-linear 
project in the Corps Regulatory Program. A project is considered to have independent utility if 
it would be constructed absent the construction of other projects in the project area. Portions of 
a multi-phase project that depend upon other phases of the project do not have independent 
utility. Phases of a project that would be constructed even if the other phases were not built 
can be considered as separate single and complete projects with independent utility. 
 
Indirect effects: Effects that are caused by the activity and are later in time or farther removed 
in distance but are still reasonably foreseeable. 
 
Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
The loss of stream bed includes the acres of stream bed that are permanently adversely 
affected by filling or excavation because of the regulated activity. Permanent adverse effects 
include permanent discharges of dredged or fill material that change an aquatic area to dry 
land, increase the bottom elevation of a waterbody, or change the use of a waterbody. The 
acreage of loss of waters of the United States is a threshold measurement of the impact to 
jurisdictional waters or wetlands for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be 
used to offset losses of aquatic functions and services. Waters of the United States temporarily 
filled, flooded, excavated, or drained, but restored to pre-construction contours and elevations 
after construction, are not included in the measurement of loss of waters of the United States. 
Impacts resulting from activities that do not require Department of the Army authorization, such 
as activities eligible for exemptions under section 404(f) of the Clean Water Act, are not 
considered when calculating the loss of waters of the United States. 
 
Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of 1899. These 
waters are defined at 33 CFR part 329. 
 
Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and flow of 
tidal waters. Non- tidal wetlands contiguous to tidal waters are located landward of the high 
tide line (i.e., spring high tide line). 
 
Open water: For purposes of the NWPs, an open water is any area that in a year with normal 
patterns of precipitation has water flowing or standing above ground to the extent that an 
ordinary high water mark can be determined. Aquatic vegetation within the area of flowing or 
standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of ‘‘open waters’’ include rivers, streams, lakes, and ponds. 
 
Ordinary High Water Mark: The term ordinary high water mark means that line on the shore 
established by the fluctuations of water and indicated by physical characteristics such as a 
clear, natural line impressed on the bank, shelving, changes in the character of soil, 
destruction of terrestrial vegetation, the presence of litter and debris, or other appropriate 
means that consider the characteristics of the surrounding areas. 
 
Perennial stream: A perennial stream has surface water flowing continuously year-round 
during a typical year. 
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Practicable: Available and capable of being done after taking into consideration cost, existing 
technology, and logistics in light of overall project purposes. 
 
Pre-construction notification: A request submitted by the project proponent to the Corps for 
confirmation that a particular activity is authorized by nationwide permit. The request may be a 
permit application, letter, or similar document that includes information about the proposed 
work and its anticipated environmental effects. Pre- construction notification may be required 
by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is 
authorized by nationwide permit. 
 
Preservation: The removal of a threat to, or preventing the decline of, aquatic resources by an 
action in or near those aquatic resources. This term includes activities commonly associated 
with the protection and maintenance of aquatic resources through the implementation of 
appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic 
resource area or functions. 
 
Re-establishment: The manipulation of the physical, chemical, or biological characteristics of a 
site with the goal of returning natural/historic functions to a former aquatic resource. Re- 
establishment results in rebuilding a former aquatic resource and results in a gain in aquatic 
resource area and functions. 
 
Rehabilitation: The manipulation of the physical, chemical, or biological characteristics of a site 
with the goal of repairing natural/historic functions to a degraded aquatic resource. 
Rehabilitation results in a gain in aquatic resource function but does not result in a gain in 
aquatic resource area. 
 
Restoration: The manipulation of the physical, chemical, or biological characteristics of a site 
with the goal of returning natural/historic functions to a former or degraded aquatic resource. 
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two 
categories: Re-establishment and rehabilitation. 
 
Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the 
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas 
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools. 
 
Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine-marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
 
Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase 
shellfish production. Shellfish seed consists of immature individual shellfish or individual 
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may 

DK00345 P-73 Watauga County



Nationwide Permit 3 - Activities, Regional Conditions, General Conditions, and Definitions 
 

21 
 
 

consist of shellfish shells, shell fragments, or other appropriate materials placed into waters for 
shellfish habitat. 
 
Single and complete linear project: A linear project is a project constructed for the purpose of 
getting people, goods, or services from a point of origin to a terminal point, which often 
involves multiple crossings of one or more waterbodies at separate and distant locations. The 
term ‘‘single and complete project’’ is defined as that portion of the total linear project proposed 
or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple 
waterbodies several times at separate and distant locations, each crossing is considered a 
single and complete project for purposes of NWP authorization. However, individual channels 
in a braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, 
etc., are not separate waterbodies, and crossings of such features cannot be considered 
separately. 
 
Single and complete non-linear project: For non-linear projects, the term ‘‘single and complete 
project’’ is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by one 
owner/developer or partnership or other association of owners/developers. A single and 
complete non-linear project must have independent utility (see definition of ‘‘independent 
utility’’). Single and complete non-linear projects may not be ‘‘piecemealed’’ to avoid the limits 
in an NWP authorization. 
 
Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation, 
and flooding and mitigating the adverse effects of changes in land use on the aquatic 
environment. 
 
Stormwater management facilities: Stormwater management facilities are those facilities, 
including but not limited to, stormwater retention and detention ponds and best management 
practices, which retain water for a period of time to control runoff and/or improve the quality 
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other 
pollutants) of stormwater runoff. 
 
Stream bed: The substrate of the stream channel between the ordinary high water marks. The 
substrate may be bedrock or inorganic particles that range in size from clay to boulders. 
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not 
considered part of the stream bed. 
 
Stream channelization: The manipulation of a stream’s course, condition, capacity, or location 
that causes more than minimal interruption of normal stream processes. A channelized 
jurisdictional stream remains a water of the United States. 
 
Structure: An object that is arranged in a definite pattern of organization. Examples of 
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent 
mooring structure, power transmission line, permanently moored floating vessel, piling, aid to 
navigation, or any other manmade obstacle or obstruction. 
 
Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal waters. Tidal 
waters rise and fall in a predictable and measurable rhythm or cycle due to the gravitational 
pulls of the moon and sun. Tidal waters end where the rise and fall of the water surface can no 
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longer be practically measured in a predictable rhythm due to masking by other waters, wind, 
or other effects. Tidal wetlands are located channelward of the high tide line. 
 
Tribal lands: Any lands title to which is either: (1) Held in trust by the United States for the 
benefit of any Indian tribe or individual; or (2) held by any Indian tribe or individual subject to 
restrictions by the United States against alienation. 
 
Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent sovereign  
authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive order or 
agreement, and that give rise to legally enforceable remedies. 
 
Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances 
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems. 
 
Waterbody: For purposes of the NWPs, a waterbody is a ‘‘water of the United States.’’ If a 
wetland is adjacent to a waterbody determined to be a water of the United States, that 
waterbody and any adjacent wetlands are considered together as a sing e aquatic unit (see 33 
CFR 328.4(c)(2)). 
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REGIONAL CONDITIONS: 
 
The following Regional Conditions have been approved by the Wilmington District for the 
Nationwide Permits (NWPs) published in the January 13, 2021, and December 27, 2021, 
Federal Register (86 FR 2744 and 86 FR 73522) announcing the reissuance of 52 existing 
(NWPs) and five new NWPs, as well as the reissuance of NWP general conditions and 
definitions with some modifications. 
 
A. EXCLUDED WATER AND/OR AREAS 
 
The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes. These waters are: 

 
1. Anadromous Fish Spawning Areas. Work in waters of the U.S. designated by either the 
North Carolina Division of Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources 
Commission (NCWRC) as anadromous fish spawning areas are prohibited from February 15th 
through June 30th, without prior written approval from the Corps and the appropriate wildlife 
agencies (NCDMF, NCWRC and/or the National Marine Fisheries Service (NMFS)). Work in 
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are 
prohibited from February 15th through September 30th, without prior written approval from the 
Corps and the appropriate wildlife agencies. Work in waters of the U.S. designated by NCDMF 
as primary nursery areas shall be coordinated with NCDMF prior to being authorized by this 
NWP. Coordination with NCDMF may result in a required construction moratorium during 
periods of significant biological productivity or critical life stages. 
 
2. Trout Waters Moratorium. Work in waters of the U.S. in the designated trout watersheds 
of North Carolina are prohibited from October 15th through April 15th without prior written 
approval from the NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries 
and Wildlife Management (FWM) office if the project is located on EBCI trust land. (See 
Section C.3. below for information on the designated trout watersheds). 
 
3. Sturgeon Spawning Areas. No in-water work shall be conducted in waters of the U.S. 
designated by the National Marine Fisheries Service as Atlantic sturgeon critical habitat from 
February 1st through June 30th. No in-water work shall be conducted in waters of the U.S. in 
the Roanoke River designated as Atlantic sturgeon critical habitat from February 1st through 
June 30th, and August 1st through October 31st, without prior written approval from NMFS. 
 
4. Submerged Aquatic Vegetation. Impacts to Submerged Aquatic Vegetation (SAV) are not 
authorized by any NWP, except NWP 48, NWP 55 and NWP 56, unless Essential Fish Habitat 
(EFH) consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act). Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV. The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is verified. 

 
B. REGIONAL CONDITIONS APPLICABLE TO ALL NWP’s 

 
1.  Critical Habitat in Western NC. For proposed activities within waters of the U.S. that 
require a Pre-Construction Notification (PCN) and are located in the thirteen counties listed 
below, permittees must provide a copy of the PCN to the U.S. Fish and Wildlife Service 
(USFWS), 160 Zillicoa Street, Asheville, North Carolina 28801 and the Corps Asheville 
Regulatory Field Office. Please see General Condition 18 for specific PCN requirements 
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related to the Endangered Species Act and the below website for information on the location of 
designated critical habitat. 
 
Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service: Avery, Cherokee, Graham, Haywood, Henderson, 
Jackson, Macon, Mecklenburg, Mitchell, Swain, Transylvania, Union and Yancey.  
 
Website and office addresses for Endangered Species Act Information: 
 
The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General 
Condition 18 (Endangered Species) requirements: 
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.
aspx.  
 
Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4850. 
 
Below is a map of the USFWS Field Office Boundaries: 

 

 
 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and 
including Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           
              U.S. Fish and Wildlife Service 
                                    Asheville Field Office  
                                    160 Zillicoa Street 
                                    Asheville, NC  28801 
                                    Telephone: (828) 258-3939 
                                    

Raleigh U.S. Fish and Wildlife Service Office counties: All counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.                                                                                                                                                                                                                  

 
                                   U.S. Fish and Wildlife Service   
                                   Raleigh Field Office   
                                   Post Office Box 33726  
                                   Raleigh, NC  27636-3726  
             Telephone: (919) 856-4520 
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2.  Special Designation Waters. Prior to the use of any NWP that involves a discharge of 
dredged or fill material in any of the following identified waters and/or adjacent wetlands in 
North Carolina, permittees shall submit a PCN to the District Engineer prior to commencing the 
activity (see General Condition 32). The North Carolina waters and wetlands that require 
additional PCN requirements are: 
 
“Primary Nursery Areas” (PNA), including inland PNA, as designated by the North Carolina 
Marine Fisheries Commission and/or the North Carolina Wildlife Resources Commission. The 
definition of and designated PNA waters can be found in the North Carolina State 
Administrative Code at Title 15A, Subchapters 3R and 10C (15A NCAC 03R .0103; 15A NCAC 
10C .0502; and 15A NCAC 10C .0503) and at the following web pages:  
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2003%20-
%20marine%20fisheries/subchapter%20r/15a%20ncac%2003r%20.0103.pdf  
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2010%20-
%20wildlife%20resources%20and%20water%20safety/subchapter%20c/15a%20ncac%2010c
%20.0502.pdf 
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2010%20-
%20wildlife%20resources%20and%20water%20safety/subchapter%20c/15a%20ncac%2010c
%20.0503.pdf  
   
3.  Trout Waters. Prior to any discharge of dredge or fill material into streams, waterbodies or 
wetlands within the 294 designated trout watersheds of North Carolina, the permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to commencing the 
activity. The permittee shall also provide a copy of the PCN to the appropriate NCWRC office, 
or to the EBCI FWM Office (if the project is located on EBCI trust land), to facilitate the 
determination of any potential impacts to designated Trout Waters.  

 
NCWRC and NC Trout Watersheds: 

 
NCWRC 
Contact** 

Counties that are entirely 
within Trout Watersheds* 

Counties that are 
partially within Trout 
Watersheds* 
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Mountain 
Coordinator 
645 Fish 
Hatchery 
Rd., Building 
B 
Marion, NC 
28752 
828-803-
6054 
 
For NCDOT 
Projects: 
 
NCDOT 
Coordinator 
12275 Swift 
Rd. 
Oakboro, 
NC 28129 
704-984-
1070 
 

Alleghany 
Ashe 
Avery 
Graham 
Haywood 
 

Jackson 
Macon  
Swain 
Transylvania 
Watauga 
 

Burke 
Buncombe 
Caldwell 
Cherokee 
Clay 
Henderson 
Madison 

McDowell 
Mitchell 
Polk 
Rutherford 
Surry 
Wilkes 
Yancey 

EBCI 
Contact** 

Counties that are within 
Trout Watersheds*  

 

Office of 
Natural 
Resources  
P.O. Box 1747, 
Cherokee, NC 
28719 
(828) 359-6113 

 

Qualla Boundary and non-
contiguous tracts of trust 
land located in portions of 
Swain, Jackson, Haywood, 
Graham and Cherokee 
Counties. 

 

 
*NOTE: To determine PCN requirements, contact the Corps Asheville Regulatory Field Office 
at (828) 271-7980 or view maps showing trout watersheds in each County at the following 
webpage: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.  
 
**If a project is located on EBCI trust land, submit the PCN in accordance with Regional 
Condition C.16. Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with 
questions.  
 
4.  Western NC Waters and Corridors. The permittee shall submit a PCN (see General 
Condition 32) to the District Engineer prior to commencing the activity in waters of the U.S. if 
the activity will occur within any of the following identified waters in western North Carolina, 
within 0.5 mile on either side of these waters, or within 0.75 mile of the Little Tennessee River, 
as measured from the top of the bank of the respective water (i.e., river, stream, or creek):  
 
Brasstown Creek 
Burningtown Creek 
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Cane River 
Caney Fork  
Cartoogechaye Creek 
Chattooga River 
Cheoah River 
Cowee Creek 
Cullasaja River 
Deep Creek  
Ellijay Creek 
French Broad River 
Garden Creek  
Hiwassee River 
Hominy Creek  
Iotla Creek 
Little Tennessee River (within the river or within 0.75 mile on either side of this river) 
Nantahala River 
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River 
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek 
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek 
Swannanoa River 
Sweetwater Creek  
Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee) 
Valley River 
Watauga Creek 
Watauga River 
Wayah Creek 
West Fork French Broad River 
 
To determine PCN requirements, contact the Corps Asheville Regulatory Field Office at (828) 
271-7980 or view maps for all corridors at the following webpage:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx . 
 
5.  Limitation of Loss of Stream Bed. NWPs may not be used for activities that may result in 
the loss of more than 0.05 acres of stream bed, except for NWP 32.  
 
6.  Pre-Construction Notification for Loss of Stream Bed Exceeding 0.02 acres. The 
permittee shall submit a PCN to the District Engineer prior to commencing the activity (see 
General Condition 32) prior to the use of any NWP for any activity that results in the loss of 
more than 0.02 acres of stream bed. This applies to NWPs that do not have PCN requirements 
as well as those NWPs that require a PCN.  
 
7.  Mitigation for Loss of Stream Bed. For any NWP that results in a loss of more than 0.02 
acres of stream bed, the permittee shall provide a mitigation proposal to compensate for more 
than minimal individual and cumulative adverse impacts to the aquatic environment, unless the 
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District Engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal. For 
stream bed losses of 0.02 acres or less that require a PCN, the District Engineer may 
determine, on a case-by-case basis, that compensatory mitigation is required to ensure that 
the activity results in minimal adverse effect on the aquatic environment. 
 
8.  Riprap. For all NWPs that allow for the use of riprap material for bank stabilization, the 
following conditions shall be applied: 
 
a. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters. The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition must be requested in writing.  
 
b. Riprap shall be placed only on the stream banks, or, if it is necessary to be placed in the 
stream bed, the finished top elevation of the riprap should not exceed that of the original 
stream bed. 
 
9.  Culvert Placement. For all NWPs that allow for culvert placement, the following conditions 
shall be applied: 
 
a. For all NWPs that involve the construction/installation of culverts, measures shall be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms  
 
Placement of culverts and other structures in streams shall be below the elevation of the 
streambed by one foot for all culverts with a diameter greater than 48 inches, and 20% of the 
culvert diameter for culverts having a diameter less than or equal to 48 inches. If the culvert 
outlet is submerged within a pool or scour hole and designed to provide for aquatic passage, 
then culvert burial into the streambed is not required. 
 
Culvert burial is not required for structures less than 72 inch diameter/width, where the slope of 
the culvert will be greater than 2.5%, provided that all alternative options for flattening the 
slope have been investigated and aquatic life movement/connectivity has been provided when 
possible (e.g., rock ladders, cross vanes, sills, baffles etc.). Culvert burial is not required when 
bedrock is present in culvert locations.  
 
Installation of culverts in wetlands shall ensure continuity of water movement and be designed 
to adequately accommodate high water or flood conditions. When roadways, causeways, or 
other fill projects are constructed across FEMA-designated floodways or wetlands, openings 
such as culverts or bridges shall be provided to maintain the natural hydrology of the system 
as well as prevent constriction of the floodway that may result in destabilization of streams or 
wetlands. 
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A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp. This waiver request must be specific as to the reasons(s) for 
the request. The waiver will be issued if it can be demonstrated that the proposed design 
would result in less impacts to the aquatic environment. Culverts placed across wetland fills 
purely for the purposes of equalizing surface water do not have to be buried, but the culverts 
must be of adequate size and/or number to ensure unrestricted transmission of water. 
 
b. Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area. Additional culverts or culvert barrels at such crossings shall 
be allowed only to receive bank-full flows.  

 

 
c. Culverts shall be designed and installed in such a manner that the original stream profiles 
are not altered and allow for aquatic life movement during low flows. The dimension, pattern, 
and profile of the stream above and below a pipe or culvert shall not be modified by widening 
the stream channel or by reducing the depth of the stream in connection with the construction 
activity. The width, height, and gradient of a proposed culvert shall be such as to pass the 
average historical low flow and spring flow without adversely altering flow velocity. If the width 
of the culvert is wider than the stream channel, the culvert shall include multiple boxes/pipes, 
baffles, benches and/or sills to maintain the natural width of the stream channel. If multiple 
culverts/pipes/barrels are used, low flows shall be accommodated in one culvert/pipe and 
additional culverts/pipes shall be installed such that they receive only flows above bankfull.  
 
10. Utility Lines. For all NWPs that allow for the construction and installation of utility lines, the 
following conditions shall be applied: 
 
a. Utility lines consisting of aerial electric power transmission lines crossing navigable waters 
of the U.S. (which are defined at 33 CFR part 329) must comply with the applicable minimum 
clearances specified in 33 CFR 322.5(i). 
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b. The work area authorized by this permit, including temporary and/or permanent fills, will be 
minimized to the greatest extent practicable. Justification for work corridors exceeding forty 
(40) feet in width is required and will be based on pipeline diameter and length, size of 
equipment required to construct the utility line, and other construction information deemed 
necessary to support the request. The permittee is required to provide this information to the 
Corps with the initial PCN package.  
 
c. A plan to restore and re-vegetate wetland areas cleared for construction must be submitted 
with the required PCN. Cleared wetland areas shall be re-vegetated, as appropriate, with 
species of canopy, shrub, and herbaceous species. The permittee shall not use fescue grass 
or any other species identified as invasive or exotic species by the NC Native Plant Society 
(NCNPS): https://ncwildflower.org/invasive-exotic-species-list/. 
 
d. Any permanently maintained corridor along the utility right of way within forested wetlands 
shall be considered a loss of aquatic function. A compensatory mitigation plan will be required 
for all such impacts associated with the requested activity if the activity requires a PCN and the 
cumulative total of permanent conversion of forested wetlands exceeds 0.1 acres, unless the 
District Engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal. 
 
Where permanently maintained corridor within forested wetlands is 0.1 acres or less, the 
District Engineer may determine, on a case-by-case basis, that compensatory mitigation is 
required to ensure that the activity results in minimal adverse effects on the aquatic 
environment. 
 
e. When directional boring or horizontal directional drilling (HDD) under waters of the U.S., 
including wetlands, permittees shall closely monitor the project for hydraulic fracturing or 
“fracking.” Any discharge from hydraulic fracturing or “fracking” into waters of the U.S., 
including wetlands, shall be reported to the appropriate Corps Regulatory Field Office within 48 
hours. Restoration and/or compensatory mitigation may be required as a result of any 
unintended discharges. 
 
11. Temporary Access Fills. The permittee shall submit a PCN to the District Engineer prior 
to commencing the activity if the activity will involve the discharge of dredged or fill material 
into more than 0.1 acres of wetlands or 0.02 acres of stream channel for the construction of 
temporary access fills and/or temporary road crossings. The PCN must include a restoration 
plan that thoroughly describes how all temporary fills will be removed, how pre-project 
conditions will be restored, and include a timetable for all restoration activities. 
 
12. Federal Navigation Channel Setbacks. Authorized structures and fills located in or 
adjacent to Federally authorized waterways must be constructed in accordance with the latest 
setback criteria established by the Wilmington District Engineer. You may review the setback 
policy at http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This general 
permit does not authorize the construction of hardened or permanently fixed structures within 
the Federally Authorized Channel Setback, unless the activity is approved by the Corps. The 
permittee shall submit a PCN (see General Condition 32) to the District Engineer to obtain a 
written verification prior to the construction of any structures or fills within the Federally 
Authorized Channel Setback. 

 
13. Northern Long-eared Bat – Endangered Species Act Compliance. The Wilmington 
District, U.S. Army Corps of Engineers has consulted with the United States Fish and Wildlife 
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Service (USFWS) in regard to the threatened northern long-eared bat (NLEB) (Myotis 
septentrionalis) and Standard Local Operating Procedures for Endangered Species (SLOPES) 
have been approved by the Corps and the USFWS. This condition concerns effects to the 
NLEB only and does not address effects to other federally listed species and/or federally 
designated critical habitat.  
 
a. Procedures when the Corps is the lead federal* agency for a project:  
 
The permittee must comply with (1) and (2) below when: 
  
• the project is located in the western 41 counties of North Carolina, to include non-federal aid 
North Carolina Department of Transportation (NCDOT) projects, OR;  
 
• the project is located in the 59 eastern counties of North Carolina and is a non-NCDOT 
project. 
 
*Generally, if a project is located on private property or on non-federal land, and the project is 
not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the U.S. If the 
project is located on federal land, contact the Corps to determine the lead federal agency.  
 
(1) A permittee using an NWP must check to see if their project is located in the range of the 
NLEB by using the following website:  
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the project is 
within the range of the NLEB, or if the project includes percussive activities (e.g., blasting, pile 
driving, etc.), the permittee is then required to check the appropriate website in the paragraph 
below to discover if their project:  
 
• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas on the 
map), AND/OR;  
 
• involves percussive activities within 0.25 mile of a red HUC.  
 
Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html. For the eastern 59 
counties in NC (covered by the Raleigh Ecological Services Field Office), check the project 
location against the electronic maps found at: https://www.fws.gov/raleigh/NLEB_RFO.html.  
 
(2) A permittee must submit a PCN to the District Engineer, and receive written verification 
from the District Engineer, prior to commencing the activity, if the activity will involve any of the 
following:  
 
• tree clearing/removal and/or, construction/installation of wind turbines in a red HUC, 
AND/OR; 
 
• bridge removal or maintenance, unless the bridge has been inspected and there is no 
evidence of bat use, (applies anywhere in the range of the NLEB), AND/OR: 
 
• percussive activities in a red HUC, or within 0.25 mile of a red HUC. 
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The permittee may proceed with the activity without submitting a PCN to either the Corps or 
the USFWS, provided the activity complies with all applicable NWP terms and general and 
regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that the 
project is: 
  
• located outside of a red HUC (and there are no percussive activities), and the activity will 
NOT include bridge removal or maintenance, unless the bridge has been inspected and there 
is no evidence of bat use, OR; 
• located outside of a red HUC and there are percussive activities, but the percussive activities 
will not occur within 0.25-mile of a red HUC boundary, and the activity will NOT include bridge 
removal or maintenance, unless the bridge has been inspected and there is no evidence of bat 
use, OR; 
• located in a red HUC, but the activity will NOT include tree clearing/removal; 
construction/installation of wind turbines; bridge removal or maintenance, unless the bridge 
has been inspected and there is no evidence of bat use, and/or; any percussive activities. 
 
b. Procedures when the USACE is not the lead federal agency: 
 
For projects where another federal agency is the lead federal agency - if that other federal 
agency has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has 
(1) determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without PCN to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 
 
The NLEB SLOPES can be viewed on the USACE website at: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at 
(910) 251- 4633. 

 
14. West Indian Manatee Protection. In order to protect the endangered West Indian 
manatee (Trichechus manatus) the Permittee shall implement the USFWS’ Manatee 
Guidelines, and strictly adhere to all requirements therein. The guidelines can be found at 
https://www.fws.gov/raleigh/pdfs/ManateeGuidelines2017.pdf. 
 
15. ESA Programmatic Biological Opinions. The Wilmington District, USFWS, NCDOT, and 
the FHWA have conducted programmatic Section 7(a)(2) consultation for a number of federally 
listed species and designated critical habitat (DCH), and programmatic consultation 
concerning other federally listed species and/or DCH may occur in the future. The result of 
completed programmatic consultation is a Programmatic Biological Opinion (PBO) issued by 
the USFWS. These PBOs contain mandatory terms and conditions to implement the 
reasonable and prudent measures that are associated with “incidental take” of whichever 
species or critical habitat is covered by a specific PBO. Authorization under NWPs is 
conditional upon the permittee’s compliance with all the mandatory terms and conditions 
associated with incidental take of the applicable PBO (or PBOs), which are incorporated by 
reference in the NWPs. Failure to comply with the terms and conditions associated with 
incidental take of an applicable PBO, where a take of the federally listed species occurs, would 
constitute an unauthorized take by the permittee, and would also constitute permittee non-
compliance with the authorization under the NWPs. If the terms and conditions of a specific 
PBO (or PBOs) apply to a project, the Corps will include this/these requirements in any NWP 
verification that may be issued for a project. For an activity/project that does not require a 
PCN, the terms and conditions of the applicable PBO(s) also apply to that non-notifying 
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activity/project. The USFWS is the appropriate authority to determine compliance with the 
terms and conditions of its PBO and the ESA. All PBOs can be found on our website at: 
https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/.  
 
16. Work on Eastern Band of Cherokee Indian Land. 
 
Notifying NWPs  - All PCNs submitted for activities in waters of the U.S. on Eastern Band of 
Cherokee Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust 
land located in portions of Swain, Jackson, Haywood, Graham and Cherokee Counties), 
must comply with the requirements of the latest MOU between the Wilmington District and 
the EBCI. 
 
Non-notifying NWPs - Prior to the use of any non-notifying NWP for activities in waters of 
the U.S. on EBCI trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land 
located in portions of Swain, Jackson, Haywood, Graham and Cherokee Counties), all 
prospective permittees must comply with the requirements of the latest MOU between the 
Wilmington District and the EBCI; this includes coordinating the proposed project with the 
EBCI Natural Resources Program and obtaining a Tribal Approval Letter from the Tribe. 
 
The EBCI MOU can be found at the following URL: http://saw-reg.usace.army.mil/FO/Final-
MOU-EBCI-USACE.pdf   
 
17. Sedimentation and Erosion Control Structures and Measures.  
 
All PCNs will identify and describe sedimentation and erosion control structures and 
measures proposed for placement in waters of the U.S. The structures and measures 
should be depicted on maps, surveys or drawings showing location and impacts to 
jurisdictional wetlands and streams. 
 
C. REGIONAL CONDITIONS APPLICABLE TO NWP 3 

 
1. In designated trout watersheds, a PCN is not required for impacts to a maximum of 0.02 
acres for temporary dewatering) of streams and waterbodies when conducting maintenance 
activities. Minor deviations in an existing structure’s configuration, temporary structures and 
temporary fills are authorized as part of the maintenance activity. In designated trout 
watersheds, the permittee shall submit a PCN (see Regional Condition C.3 above and General 
Condition 32) to the District Engineer prior to commencing the activity if; 1) impacts (other than 
temporary dewatering to work in dry conditions) to streams or waterbodies exceed 0.008 
acres; 2) temporary impacts to streams or waterbodies associated with dewatering to work in 
dry conditions exceeds 0.02 acres; 3) the project will involve impacts to wetlands; 4) the 
project involves the replacement of a bridge or spanning structure with a culvert or non-
spanning structure in waters of the United States; or 5) the activity will be constructed during 
the trout waters moratorium (October 15 through April 15).  

 
D. SECTION 401 WATER QUALITY CERTIFICATION (WQC) AND/OR COASTAL ZONE 
MANAGEMENT ACT (CZMA) CONSISTENCY DETERMINATION SUMMARY AND 
APPLICABLE CONDITIONS 
 
The CZMA Consistency Determination and all Water Quality Certifications for the NWPs can 
be found at: https://www.saw.usace.army.mil/Missions/Regulatory-Permit-
Program/Permits/2017-Nationwide-Permits/ 
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STATE OF NORTH CAROLINA 

DEPARTMENT OF ENVIRONMENTAL QUALITY 
DIVISION OF WATER RESOURCES 

 

WATER QUALITY GENERAL CERTIFICATION NO. 4239 
 

GENERAL CERTIFICATION FOR PROJECTS ELIGIBLE FOR US ARMY CORPS OF ENGINEERS 
NATIONWIDE PERMIT NUMBER 3 (MAINTENANCE) 

Water Quality General Certification Number 4239 is issued in conformity with the requirements 
of Section 401, Public Laws 92‐500 and 95‐217 of the United States and subject to the North 
Carolina Regulations in 15A NCAC 02H .0500 and 15A NCAC 02B .0200 for the discharge of fill 
material to surface waters and wetland areas as described in 33 CFR 330 Appendix A (B) (3) of 
the US Army Corps of Engineers regulations.  

The State of North Carolina certifies that the specified category of activity will comply with 
water quality requirements and applicable portions of Sections 301, 302, 303, 306 and 307 of 
the Public Laws 92‐500 and 95‐217 if conducted in accordance with the conditions hereinafter 
set forth.   

 
Effective date: __________________  
 
 
Signed this day: December 18, 2020 
 
By 
 
 
_______________________________ 

S. Daniel Smith 
Director 
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GENERAL CERTIFICATION COVERAGE:   

Activities that are eligible for US Army Corps of Engineers Nationwide Permit 3 qualify for 
coverage under this General Certification unless they meet one of the thresholds listed 
below.  Activities meeting any one (1) of the thresholds or circumstances listed below are not 
eligible for coverage under this General Certification and require an Individual 401 Water 
Quality Certification from the Division of Water Resources (DWR): 

a) If any of the conditions of this General Certification cannot be met; or 
b) Total additional impacts to streams at an existing impact location greater than 40 linear 

feet; or 
c) Total additional impacts to wetlands or open waters at an existing impact location equal 

to or greater than one-tenth (1/10) acre; or 
d) Any impacts to streams from excavation or dredging other than excavation that is 

conducted as preparation for installing permanent fill or structures; or 
e) Any stream restoration or relocation; or 
f) Complete dewatering and drawdowns to a sediment layer related to pond/dam 

maintenance or removal unless the dewatering activity has been designed to ensure no 
discharge of sediment will occur into downstream waters AND has been covered by a 
Sediment and Erosion Control Plan Approval from the Division of Energy, Mineral, and 
Land Resources (DEMLR) or a delegated local program; or 

g) Any high-density project, as defined in 15A NCAC 02H .1003(3) and by the density 
thresholds specified in 15A NCAC 02H .1017, which: 

i. Disturbs one acre or more of land (including a project that disturbs less than one 
acre of land that is part of a larger common plan of development or sale); and 

ii. Has permanent wetland, stream, or open water impacts; and 
iii. Is proposing new built-upon area; and 
iv. Does not have a stormwater management plan reviewed and approved under a 

state stormwater program1 or a state-approved local government stormwater 
program2.   

Projects that have vested rights, exemptions, or other legacy rights or exemptions from 
state or locally-implemented stormwater programs and projects that satisfy state or 
locally-implemented stormwater programs through use of community in-lieu fee 
programs require an Individual 401 Certification; or 

h) Any permanent impacts to coastal wetlands [15A NCAC 07H .0205], or Unique Wetlands 
(UWL) [15A NCAC 02B .0231]; or 

i) Any impacts to subject water bodies and/or state regulated riparian buffers along 
subject water bodies in the Neuse, Tar-Pamlico, or Catawba River Basins or in the 
Randleman Lake, Jordan Lake or Goose Creek Watersheds (or any other basin or 

 
1 e.g. Coastal Counties, HQW, ORW, or state-implemented Phase II NPDES 
2 e.g. Delegated Phase II NPDES, Water Supply Watershed, Nutrient-Sensitive Waters, or Universal Stormwater 
Management Program 
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watershed with State Regulated Riparian Area Protection Rules [Buffer Rules] in effect 
at the time of application) unless: 

i. The activities are listed as “EXEMPT” or “DEEMED ALLOWABLE” from these rules; 
or 

ii. A Buffer Authorization Certificate is issued by the NC Division of Coastal 
Management (DCM); or 

iii. A Buffer Authorization Certificate, Certificate with Exception, or Minor Variance 
is issued by a delegated or designated local government implementing a state 
riparian buffer program pursuant to 143-215.23. 

In accordance with 15A NCAC 02H .0503(f), the Director of the North Carolina Division of Water 
Resources may require submission of a formal application for Individual Certification for any 
project if it is deemed in the public’s best interest or determined that the project is likely to 
have a significant adverse effect upon water quality, including state or federally listed 
endangered or threatened aquatic species, or will degrade the waters so that existing uses of 
the waters or downstream waters are precluded. 

This General Certification does not relieve the permittee of the responsibility to obtain all other 
required Federal, State, or Local approvals before proceeding with the project, including those 
required by, but not limited to, Sediment and Erosion Control, Non-Discharge, Water Supply 
Watershed, and Trout Buffer regulations.  

This General Certification neither grants nor affirms any property right, license, or privilege in 
any waters, or any right of use in any waters.  This General Certification does not authorize any 
person to interfere with the riparian rights, littoral rights, or water use rights of any other 
person and does not create any prescriptive right or any right of priority regarding any usage of 
water.  This General Certification shall not be interposed as a defense in any action respecting 
the determination of riparian or littoral rights or other rights to water use.  No consumptive 
user is deemed by virtue of this General Certification to possess any prescriptive or other right 
of priority with respect to any other consumptive user regardless of the quantity of the 
withdrawal or the date on which the withdrawal was initiated or expanded.  

Upon the presentation of proper credentials, DWR may inspect the property. 

This General Certification shall expire on the same day as the expiration date of the 
corresponding Nationwide Permit.  The conditions in effect on the date of issuance of 
Certification for a specific project shall remain in effect for the life of the project, regardless of 
the expiration date of this General Certification.  This General Certification is rescinded when 
the US Army Corps of Engineers reauthorizes the corresponding Nationwide Permit or when 
deemed appropriate by the Director of the Division of Water Resources. 

Non-compliance with or violation of the conditions herein set forth by a specific project may 
result in revocation of this General Certification for the project and may also result in criminal 
and/or civil penalties. 
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I. ACTIVITY SPECIFIC CONDITIONS: 

1. For all dam removal projects meeting the definition under G.S. 143-215.25 and requirements 
under G.S. 143-215.27 of a professionally supervised dam removal, the applicant shall provide 
documentation that any sediment that may be released has similar or lower level of 
contamination than sediment sampled from downstream of the dam in accordance with 
Session Law 2017-145.   

Citation:  15A NCAC 02H .0506; 15A NCAC 02H .0507(c); 15A NCAC 02B .0200; 15A NCAC02B 
.0502  
Justification: A project that affects waters shall not be permitted unless the existing uses, 
and the water quality to protect such uses, are protected. In determining that the proposed 
activity will comply with state water quality standards (including designated uses, numeric 
criteria, narrative criteria, and the state’s antidegradation policy), the Division must 
evaluate if the activity has avoided and minimized impacts to waters, would cause or 
contribute to a violation of standards or would result in secondary or cumulative impacts. 
 

II.  GENERAL CONDITIONS: 

1. The permittee shall report to the DWR Regional Office any noncompliance with, and/or any 
violation of, stream or wetland standards [15A NCAC 02B .0200], including but not limited to 
sediment impacts to streams or wetlands.  Information shall be provided orally within 24 
hours (or the next business day if a weekend or holiday) from the time the permittee became 
aware of the non-compliance circumstances. 

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification: Timely reporting of non-compliance is important in identifying and minimizing 
detrimental impacts to water quality and avoiding impacts due to water pollution that 
precludes any best use on a short-term or long-term basis. 

2. No waste, spoil, solids, or fill of any kind shall occur in wetlands or waters beyond the 
footprint of the impacts (including temporary impacts); or beyond the thresholds 
established for use of this General Certification and Nationwide Permit. 

Citation:  15A NCAC 02H .0506; 15A NCAC 02H .0507(c) 
Justification: Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule (including, at minimum: aquatic life propagation, 
survival, and maintenance of biological integrity; wildlife; secondary contact recreation; 
agriculture); and that activities must not cause water pollution that precludes any best use 
on a short-term or long-term basis. 

3. All activities shall be in compliance with any applicable State Regulated Riparian Buffer 
Rules in Chapter 2B of Title 15A in the North Carolina Administrative Code. 

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

DK00345 P-96 Watauga County



GC4239 
 

 
Page 5 of 13 

 

Justification: The referenced Riparian Buffer rules were adopted to address water quality 
impairments and further protect existing uses.  

4. When applicable, all construction activities shall be performed and maintained in full 
compliance with G.S. Chapter 113A Article 4 (Sediment and Pollution Control Act of 1973). 
Regardless of applicability of the Sediment and Pollution Control Act, all projects shall 
incorporate appropriate Best Management Practices for the control of sediment and 
erosion so that no violations of state water quality standards, statutes, or rules occur.  

Design, installation, operation, and maintenance of all sediment and erosion control 
measures shall be equal to or exceed the requirements specified in the most recent version 
of the North Carolina Sediment and Erosion Control Manual, or for linear transportation 
projects, the North Caroline Department of Transportation Sediment and Erosion Control 
Manual.  

All devices shall be maintained on all construction sites, borrow sites, and waste pile (spoil) 
sites, including contractor-owned or leased borrow pits associated with the project. 
Sufficient materials required for stabilization and/or repair of erosion control measures and 
stormwater routing and treatment shall be on site at all times. 

For borrow pit sites, the erosion and sediment control measures shall be designed, 
installed, operated, and maintained in accordance with the most recent version of the 
North Carolina Surface Mining Manual.  Reclamation measures and implementation shall 
comply with the reclamation in accordance with the requirements of the Sedimentation 
Pollution Control Act and the Mining Act of 1971. 

If the project occurs in waters or watersheds classified as Primary Nursery Areas (PNAs), SA, 
WS-I, WS-II, High Quality Waters (HQW), or Outstanding Resource Waters (ORW), then the 
sedimentation and erosion control designs shall comply with the requirements set forth in 
15A NCAC 04B .0124, Design Standards in Sensitive Watersheds.   

Citation:  15A NCAC 02H .0506(b)(2); 15A NCAC 02H .0507(c); 15A NCAC02B .0200; 15A 
NCAC 02B .0231 
Justification: A project that affects waters shall not be permitted unless the existing uses, 
and the water quality to protect such uses, are protected.  Activities must not cause water 
pollution that precludes any best use on a short-term or long-term basis. As cited in Stream 
Standards: (2) Oils, deleterious substances, or colored or other wastes: only such amounts as 
shall not render the waters injurious to public health, secondary recreation, or to aquatic life 
and wildlife, or adversely affect the palatability of fish, aesthetic quality, or impair the 
waters for any designated uses; and (12) turbidity in the receiving water shall not exceed 50 
Nephelometric Turbidity Units (NTU) in streams not designated as trout waters and 10 NTU 
in streams, lakes, or reservoirs designated as trout waters; for lakes and reservoirs not 
designated as trout waters, the turbidity shall not exceed 25 NTU; if turbidity exceeds these 
levels due to natural background conditions, the existing turbidity level shall not be 
increased.  As cited in Wetland Standards: (1) Liquids, fill or other solids, or dissolved gases 
shall not be present in amounts that may cause adverse impacts on existing wetland uses; 

DK00345 P-97 Watauga County



GC4239 
 

 
Page 6 of 13 

 

and (3) Materials producing color or odor shall not be present in amounts that may cause 
adverse impacts on existing wetland uses. 

5. Sediment and erosion control measures shall not be installed in wetland or waters except 
within the footprint of temporary or permanent impacts otherwise authorized by this 
Certification. If placed within authorized impact areas, then placement of such measures 
shall not be conducted in a manner that results in dis-equilibrium of any wetlands, 
streambeds, or streambanks.  Any silt fence installed within wetlands shall be removed 
from wetlands and the natural grade restored within two (2) months of the date that 
DEMLR or locally delegated program has released the specific area within the project to 
ensure wetland standards are maintained upon completion of the project.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC02B .0200; 15A NCAC 
02B .0231 
Justification: A project that affects waters shall not be permitted unless the existing uses, 
and the water quality to protect such uses, are protected.  Activities must not cause water 
pollution that precludes any best use on a short-term or long-term basis. As cited in Stream 
Standards: (2) Oils, deleterious substances, or colored or other wastes: only such amounts as 
shall not render the waters injurious to public health, secondary recreation, or to aquatic life 
and wildlife, or adversely affect the palatability of fish, aesthetic quality, or impair the 
waters for any designated uses; and (12) turbidity in the receiving water shall not exceed 50 
Nephelometric Turbidity Units (NTU) in streams not designated as trout waters and 10 NTU 
in streams, lakes, or reservoirs designated as trout waters; for lakes and reservoirs not 
designated as trout waters, the turbidity shall not exceed 25 NTU; if turbidity exceeds these 
levels due to natural background conditions, the existing turbidity level shall not be 
increased.  As cited in Wetland Standards: (1) Liquids, fill or other solids, or dissolved gases 
shall not be present in amounts that may cause adverse impacts on existing wetland uses; 
and (3) Materials producing color or odor shall not be present in amounts that may cause 
adverse impacts on existing wetland uses. 

6. Erosion control matting that incorporates plastic mesh and/or plastic twine shall not be 
used along streambanks or within wetlands.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification: A project that affects waters shall not be permitted unless the existing uses 
(including aquatic life propagation and biological integrity), and the water quality to protect 
such uses, are protected.  Protections are necessary to ensure any remaining surface waters 
or wetlands, and any surface waters or wetlands downstream, continue to support existing 
uses during and after project completion. The Division must evaluate if the activity has 
avoided and minimized impacts to waters, would cause or contribute to a violation of 
standards, or would result in secondary or cumulative impacts. 

7. If the project is covered by NPDES Construction Stormwater Permit Number NCG010000 or 
NPDES Construction Stormwater Permit Number NCG250000, full compliance with permit 
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conditions including the erosion & sedimentation control plan, inspections and 
maintenance, self-monitoring, record keeping and reporting requirements is required.   

The North Carolina Department of Transportation (NCDOT) shall be required to be in full 
compliance with the conditions related to construction activities within the most recent 
version of their Individual NPDES Stormwater Permit Number NCS000250.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200; 15A NCAC 
02B .0231 
Justification: A project that affects waters shall not be permitted unless the existing uses, 
and the water quality to protect such uses, are protected.  Activities must not cause water 
pollution that precludes any best use on a short-term or long-term basis. As cited in Stream 
Standards: (2) Oils, deleterious substances, or colored or other wastes: only such amounts as 
shall not render the waters injurious to public health, secondary recreation, or to aquatic life 
and wildlife, or adversely affect the palatability of fish, aesthetic quality, or impair the 
waters for any designated uses; and (12) turbidity in the receiving water shall not exceed 50 
Nephelometric Turbidity Units (NTU) in streams not designated as trout waters and 10 NTU 
in streams, lakes, or reservoirs designated as trout waters; for lakes and reservoirs not 
designated as trout waters, the turbidity shall not exceed 25 NTU; if turbidity exceeds these 
levels due to natural background conditions, the existing turbidity level shall not be 
increased.  As cited in Wetland Standards: (1) Liquids, fill or other solids, or dissolved gases 
shall not be present in amounts that may cause adverse impacts on existing wetland uses; 
and (3) Materials producing color or odor shall not be present in amounts that may cause 
adverse impacts on existing wetland uses. 

8. All work in or adjacent to streams shall be conducted so that the flowing stream does not 
come in contact with the disturbed area.  Approved best management practices from the 
most current version of the NC Sediment and Erosion Control Manual, or the NC 
Department of Transportation Construction and Maintenance Activities Manual, such as 
sandbags, rock berms, cofferdams, and other diversion structures shall be used to minimize 
excavation in flowing water.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200 
Justification: Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule, and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis.  As cited in Stream 
Standards: (2) Oils, deleterious substances, or colored or other wastes: only such amounts as 
shall not render the waters injurious to public health, secondary recreation, or to aquatic life 
and wildlife, or adversely affect the palatability of fish, aesthetic quality, or impair the 
waters for any designated uses; and (12) turbidity in the receiving water shall not exceed 50 
Nephelometric Turbidity Units (NTU) in streams not designated as trout waters and 10 NTU 
in streams, lakes, or reservoirs designated as trout waters; for lakes and reservoirs not 
designated as trout waters, the turbidity shall not exceed 25 NTU; if turbidity exceeds these 
levels due to natural background conditions, the existing turbidity level shall not be 
increased. 
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9. If activities must occur during periods of high biological activity (e.g. sea turtle nesting, fish 
spawning, or bird nesting), then biological monitoring may be required at the request of 
other state or federal agencies and coordinated with these activities.   

All moratoriums on construction activities established by the NC Wildlife Resources 
Commission (WRC), US Fish and Wildlife Service (USFWS), NC Division of Marine Fisheries 
(DMF), or National Marine Fisheries Service (NMFS) shall be implemented.  Exceptions to 
this condition require written approval by the resource agency responsible for the given 
moratorium.   

Work within a designated trout watershed of North Carolina (as identified by the 
Wilmington District of the US Army Corps of Engineers), or identified state or federal 
endangered or threatened species habitat, shall be coordinated with the appropriate WRC, 
USFWS, NMFS, and/or DMF personnel.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 04B .0125 
Justification: In order to protect against impairment of water quality standards and best 
usage of receiving and downstream waters, water quality based management practices 
must be employed to protect against direct or indirect discharge of waste or other sources of 
water pollution. Surface water quality standards require that conditions of waters be 
suitable for all best uses provided for in state rule (including, at minimum: aquatic life 
propagation, survival, and maintenance of biological integrity, wildlife, secondary contact 
recreation, agriculture), and that activities must not cause water pollution that precludes 
any best use on a short-term or long-term basis. 

10. In-stream structures installed to mimic natural channel geomorphology such as cross-vanes, 
sills, step-pool structures, etc. shall be designed and installed in such a manner that allow 
for continued aquatic life movement.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification:  Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule, and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis.  Ensuring that in-stream 
structures are installed properly will ensure that surface water quality standards are met 
and conditions of waters are suitable for all best uses. 

11. Culverts shall be designed and installed in such a manner that the original stream profiles 
are not altered and allow for aquatic life movement during low flows.  The dimension, 
pattern, and profile of the stream above and below a pipe or culvert shall not be modified 
by widening the stream channel or by reducing the depth of the stream in connection with 
the construction activity.  The width, height, and gradient of a proposed culvert shall be 
such as to pass the average historical low flow and spring flow without adversely altering 
flow velocity. If the width of the culvert is wider than the stream channel, the culvert shall 
include multiple boxes/pipes, baffles, benches and/or sills to maintain the natural width of 
the stream channel.  If multiple culverts/pipes/barrels are used, low flows shall be 
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accommodated in one culvert/pipe and additional culverts/pipes shall be installed such that 
they receive only flows above bankfull.   

Placement of culverts and other structures in streams shall be below the elevation of the 
streambed by one foot for all culverts with a diameter greater than 48 inches, and 20% of 
the culvert diameter for culverts having a diameter less than or equal to 48 inches, to allow 
low flow passage of water and aquatic life.  If the culvert outlet is submerged within a pool 
or scour hole and designed to provide for aquatic passage, then culvert burial into the 
streambed is not required. 

For structures less than 72” in diameter/width, and topographic constraints indicate culvert 
slopes of greater than 2.5% culvert burial is not required, provided that all alternative 
options for flattening the slope have been investigated and aquatic life 
movement/connectivity has been provided when possible (e.g. rock ladders, cross-vanes, 
sills, baffles etc.).  Notification, including supporting documentation to include a location 
map of the culvert, culvert profile drawings, and slope calculations, shall be provided to 
DWR 30 calendar days prior to the installation of the culvert. 

When bedrock is present in culvert locations, culvert burial is not required, provided that 
there is sufficient documentation of the presence of bedrock.  Notification, including 
supporting documentation such as a location map of the culvert, geotechnical reports, 
photographs, etc. shall be provided to DWR a minimum of 30 calendar days prior to the 
installation of the culvert.  If bedrock is discovered during construction, then DWR shall be 
notified by phone or email within 24 hours of discovery.   

Installation of culverts in wetlands shall ensure continuity of water movement and be 
designed to adequately accommodate high water or flood conditions.  When roadways, 
causeways, or other fill projects are constructed across FEMA-designated floodways or 
wetlands, openings such as culverts or bridges shall be provided to maintain the natural 
hydrology of the system as well as prevent constriction of the floodway that may result in 
destabilization of streams or wetlands. 

The establishment of native woody vegetation and other soft stream bank stabilization 
techniques shall be used where practicable instead of rip-rap or other bank hardening 
methods.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification:  Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule, and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis.  Ensuring that in-stream 
structures are installed properly will ensure that surface water quality standards are met 
and conditions of waters are suitable for all best uses. 

12. Bridge deck drains shall not discharge directly into the stream.  Stormwater shall be 
directed across the bridge and pre-treated through site-appropriate means to the maximum 
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extent practicable (e.g. grassed swales, pre-formed scour holes, vegetated buffers, etc.) 
before entering the stream.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification:  Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis.  Ensuring that in-stream 
structures are installed properly will ensure that surface water quality standards are met 
and conditions of waters are suitable for all best uses. 

13. Application of fertilizer to establish planted/seeded vegetation within disturbed riparian 
areas and/or wetlands shall be conducted at agronomic rates and shall comply with all 
other Federal, State and Local regulations.  Fertilizer application shall be accomplished in a 
manner that minimizes the risk of contact between the fertilizer and surface waters.  

Citation:   15A 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0231 
Justification: A project that affects waters shall not be permitted unless the existing uses, 
and the water quality to protect such uses, are protected.  Activities must not cause water 
pollution that precludes any best use on a short-term or long-term basis. As cited in Stream 
Standards: (2) Oils, deleterious substances, or colored or other wastes: only such amounts as 
shall not render the waters injurious to public health, secondary recreation, or to aquatic life 
and wildlife, or adversely affect the palatability of fish, aesthetic quality, or impair the 
waters for any designated uses. 

14. If concrete is used during construction, then all necessary measures shall be taken to 
prevent direct contact between uncured or curing concrete and waters of the state.  Water 
that inadvertently contacts uncured concrete shall not be discharged to waters of the state.  

Citation:  15A 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200 
Justification: A project that affects waters shall not be permitted unless the existing uses, 
and the water quality to protect such uses, are protected.  Activities must not cause water 
pollution that precludes any best use on a short-term or long-term basis. As cited in Stream 
Standards: (2) Oils, deleterious substances, or colored or other wastes: only such amounts as 
shall not render the waters injurious to public health, secondary recreation, or to aquatic life 
and wildlife, or adversely affect the palatability of fish, aesthetic quality, or impair the 
waters for any designated uses. 

15. All proposed and approved temporary fill and culverts shall be removed and the impacted 
area shall be returned to natural conditions within 60 calendar days after the temporary 
impact is no longer necessary.  The impacted areas shall be restored to original grade, 
including each stream’s original cross-sectional dimensions, planform pattern, and 
longitudinal bed profile.  All temporarily impacted sites shall be restored and stabilized with 
native vegetation.   

Citation:  15A NCAC 02H.0506(b); 15A NCAC 02H .0507(c)   
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Justification: A project that affects waters shall not be permitted unless the existing uses, 
and the water quality to protect such uses, are protected.  Protections are necessary to 
ensure any remaining surface waters or wetlands, and any surface waters or wetlands 
downstream, continue to support existing uses after project completion.   

16. All proposed and approved temporary pipes/culverts/rip-rap pads etc. in streams shall be 
installed as outlined in the most recent edition of the North Carolina Sediment and Erosion 
Control Planning and Design Manual or the North Carolina Surface Mining Manual or the 
North Carolina Department of Transportation Best Management Practices for Construction 
and Maintenance Activities so as not to restrict stream flow or cause dis-equilibrium during 
use of this General Certification.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification: Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule, and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis.  Ensuring that in-stream 
structures are installed properly will ensure that surface water quality standards are met 
and conditions of waters are suitable for all best uses. 

17. Any rip-rap required for proper culvert placement, stream stabilization, or restoration of 
temporarily disturbed areas shall be restricted to the area directly impacted by the 
approved construction activity.  All rip-rap shall be placed such that the original streambed 
elevation and streambank contours are restored and maintained and shall consist of clean 
rock or masonry material free of debris or toxic pollutants.  Placement of rip-rap or other 
approved materials shall not result in de-stabilization of the stream bed or banks upstream 
or downstream of the area or be installed in a manner that precludes aquatic life passage. 

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification: Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule, and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis. The Division must evaluate if 
the activity has avoided and minimized impacts to waters, would cause or contribute to a 
violation of standards, or would result in secondary or cumulative impacts. 

18. Any rip-rap used for stream or shoreline stabilization shall be of a size and density to 
prevent movement by wave, current action, or stream flows, and shall consist of clean rock 
or masonry material free of debris or toxic pollutants.  Rip-rap shall not be installed in the 
streambed except in specific areas required for velocity control and to ensure structural 
integrity of bank stabilization measures.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0201 
Justification: Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule, and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis. The Division must evaluate if 
the activity has avoided and minimized impacts to waters, would cause or contribute to a 
violation of standards, or would result in secondary or cumulative impacts. 
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19. Rip-rap groins proposed in accordance with 15A NCAC 07H .1401 (NC Division of Coastal 
Management General Permit for construction of Wooden and Rip-rap Groins in Estuarine 
and Public Trust Waters) shall meet all the specific conditions for design and construction 
specified in 15A NCAC 07H .1405.  

Citation:  15A NCAC 02H .0507(c); 15A NCAC 07H .1400 et seq. 
Justification: Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule, and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis. The Division must evaluate if 
the activity has avoided and minimized impacts to waters, would cause or contribute to a 
violation of standards, or would result in secondary or cumulative impacts. 

20. All mechanized equipment operated near surface waters shall be inspected and maintained 
regularly to prevent contamination of surface waters from fuels, lubricants, hydraulic fluids, 
or other toxic materials.  Construction shall be staged in order to minimize the exposure of 
equipment to surface waters to the maximum extent practicable.  Fueling, lubrication, and 
general equipment maintenance shall be performed in a manner to prevent, to the 
maximum extent practicable, contamination of surface waters by fuels and oils.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200 
Justification: A project that affects waters shall not be permitted unless the existing uses, 
and the water quality to protect such uses, are protected.  Activities must not cause water 
pollution that precludes any best use on a short-term or long-term basis. As cited in Stream 
Standards: (2) Oils, deleterious substances, or colored or other wastes: only such amounts as 
shall not render the waters injurious to public health, secondary recreation, or to aquatic life 
and wildlife, or adversely affect the palatability of fish, aesthetic quality, or impair the 
waters for any designated uses. 

21. Heavy equipment working in wetlands shall be placed on mats or other measures shall be 
taken to minimize soil disturbance and compaction.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0231 
Justification: Wetland standards require maintenance or enhancement of existing uses of 
wetlands such that hydrologic conditions necessary to support natural biological and 
physical characteristics are protected; populations of wetland flora and fauna are 
maintained to protect biological integrity of the wetland; and materials or substances are 
not present in amounts that may cause adverse impact on existing wetland uses. 

22. In accordance with 143-215.85(b), the permittee shall report any petroleum spill of 25 
gallons or more; any spill regardless of amount that causes a sheen on surface waters; any 
petroleum spill regardless of amount occurring within 100 feet of surface waters; and any 
petroleum spill less than 25 gallons that cannot be cleaned up within 24 hours.  

Citation:  15A NCAC 02H .0507(c); N.C.G.S 143-215.85(b) 
Justification: Person(s) owning or having control over oil or other substances upon notice of 
discharge must immediately notify the Department, or any of its agents or employees, of the 
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nature, location, and time of the discharge and of the measures which are being taken or 
are proposed to be taken to contain and remove the discharge. This action is required in 
order to contain or divert the substances to prevent entry into the surface waters. Surface 
water quality standards require that conditions of waters be suitable for all best uses 
provided for in state rule (including, at minimum: aquatic life propagation, survival, and 
maintenance of biological integrity; wildlife; secondary contact recreation; agriculture); and 
that activities must not cause water pollution that precludes any best use on a short-term or 
long-term basis. 

23. The permittee and their authorized agents shall conduct all activities in a manner consistent 
with State water quality standards (including any requirements resulting from compliance 
with §303(d) of the Clean Water Act), and any other appropriate requirements of State and 
Federal Law.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification: Surface water quality standards require that conditions of waters be suitable 
for all best uses provided for in state rule, and that activities must not cause water pollution 
that precludes any best use on a short-term or long-term basis. The Division must evaluate if 
the activity has avoided and minimized impacts to waters, would cause or contribute to a 
violation of standards, or would result in secondary or cumulative impacts.  

24. The permittee shall require its contractors and/or agents to comply with the terms and 
conditions of this permit in the construction and maintenance of this project, and shall 
provide each of its contractors and/or agents associated with the construction or 
maintenance of this project with a copy of this General Certification.  A copy of this General 
Certification shall be available at the project site during the construction and maintenance 
of this project.   

Citation: 15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 
Justification: Those actually performing the work should be aware of the requirements of 
this 401 Water Quality General Certification to minimize water quality impacts. 

 
 
 
History Note:  Water Quality Certification (WQC) Number 4239 issued December 18, 2020 
replaces WQC 4132 issued December 1, 2017 for activities eligible for USACE NWP3; WQC 3883 
issued March 19, 2012; WQC 3687 issued November 1, 2007; WQC 3624 issued March 19, 2007; 
WQC 3494 issued December 31, 2004; and WQC 3376 issued March 18, 2002. 
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DK00345 P-110 Watauga County



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: WATAUGA

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 Lump Sum0043000000-N 226 L.S.GRADING

0004 2
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0005 100
CY

0057000000-E 226 UNDERCUT EXCAVATION

0006 95
CY

0134000000-E 240 DRAINAGE DITCH EXCAVATION

0007 100
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0008 250
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0009 2,491
SF

0199000000-E SP TEMPORARY SHORING

0010 20
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0011 40
SY

0320000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0012 100
LF

0390000000-E 310 36" RC PIPE CULVERTS, CLASS III

0013 12
LF

0995000000-E 340 PIPE REMOVAL

0014 125
TON

1121000000-E 520 AGGREGATE BASE COURSE

0015 100
TON

1220000000-E 545 INCIDENTAL STONE BASE

0016 84
GAL

1275000000-E 600 PRIME COAT

0017 547
SY

1330000000-E 607 INCIDENTAL MILLING
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: WATAUGA

0018 280
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0019 350
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0020 40
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0021 40
TON

1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT
REPAIR

0022 44.8
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0023 200
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0024 33.6
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0025 200
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0026 1
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0027 6
LF

2077000000-E 815 6" OUTLET PIPE

0028 0.4
CY

2264000000-E 840 PIPE PLUGS

0029 19
CY

2275000000-E SP FLOWABLE FILL

0030 3
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0031 6.3
CY

2297000000-E 840 MASONRY DRAINAGE STRUCTURES

0032 2
EA

2354200000-N 840 FRAME WITH GRATE, STD 840.24

0033 54
LF

2418000000-E SP FRAME WITH GRATES, DRIVEWAY
DROP INLET

0034 60
LF

2580000000-E 846 CONCRETE VALLEY GUTTER
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: WATAUGA

0035 325
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0036 25
LF

3045000000-E 862 STEEL BEAM GUARDRAIL, SHOP
CURVED

0037 15
EA

3145000000-E 862 EXTRA LENGTH GUARDRAIL POST (**'
STEEL)
(8')

0038 5
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0039 1
EA

3195000000-N 862 GUARDRAIL END UNITS, TYPE AT-1

0040 3
EA

3288000000-N SP GUARDRAIL END UNITS, TYPE TL-2

0041 275
LF

3380000000-E 862 TEMPORARY STEEL BEAM
GUARDRAIL

0042 4
EA

3389150000-N SP TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-2)

0043 300
LF

3559000000-E 866 ** STRAND BARBED WIRE FENCE
WITH POSTS
(2)

0044 39
TON

3628000000-E 876 RIP RAP, CLASS I

0045 240
TON

3635000000-E 876 RIP RAP, CLASS II

0046 995
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0047 735
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0048 256
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0049 169
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0050 1
EA

4424500000-N SP TEMPORARY PORTABLE TRAFFIC
SIGNAL SYSTEM

0051 75
EA

4430000000-N 1130 DRUMS
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: WATAUGA

0052 50
EA

4435000000-N 1135 CONES

0053 144
LF

4445000000-E 1145 BARRICADES (TYPE III)

0054 270
DAY

4455000000-N 1150 FLAGGER

0055 1
EA

4465000000-N 1160 TEMPORARY CRASH CUSHIONS

0056 130
LF

4485000000-E 1170 PORTABLE CONCRETE BARRIER

0057 8,818
LF

4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4")

0058 54
LF

4835000000-E 1205 PAINT PAVEMENT MARKING LINES
(24")

0059 990
LF

4850000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (4")

0060 18
LF

4870000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (24")

0061 2,050
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0062 185
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0063 190
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0064 265
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0065 0.89
ACR

6015000000-E 1615 TEMPORARY MULCHING

0066 125
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0067 0.75
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0068 230
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: WATAUGA

0069 820
LF

6029000000-E SP SAFETY FENCE

0070 350
CY

6030000000-E 1630 SILT EXCAVATION

0071 8,650
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0072 300
SY

6037000000-E SP COIR FIBER MAT

0073 165
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0074 7
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0075 100
LF

6071012000-E SP COIR FIBER WATTLE

0076 35
LB

6071020000-E SP POLYACRYLAMIDE (PAM)

0077 0.89
ACR

6084000000-E 1660 SEEDING & MULCHING

0078 0.57
ACR

6087000000-E 1660 MOWING

0079 75
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0080 0.5
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0081 75
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0082 0.75
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0083 467
LF

6111000000-E SP IMPERVIOUS DIKE

0084 20
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0085 16
EA

6117000000-N SP RESPONSE FOR EROSION CONTROL
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: WATAUGA

0086 5
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

CULVERT

0087 Lump Sum8007000000-N 400 L.S.CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(11+81+/- -DET-)

0088 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(13+18.76 -L-)

0089 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(15+32 -L-)

0090 Lump Sum8063000000-N SP L.S.PRECAST REINFORCED CONC BOX
CULVERT AT STA ************
(13+18.76 -L-)

0091 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT

0092 Lump Sum8126000000-N 414 L.S.CULVERT EXCAVATION, STA ******
(13+18.76 -L-)

0093 Lump Sum8126000000-N 414 L.S.CULVERT EXCAVATION, STA ******
(15+32 -L-)

0094 254
TON

8133000000-E 414 FOUNDATION CONDITIONING
MATERIAL, BOX CULVERT

0095 236.8
CY

8196000000-E 420 CLASS A CONCRETE (CULVERT)

0096 29,271
LB

8245000000-E 425 REINFORCING STEEL (CULVERT)

Total Amount Of Bid For Entire Project :1854/Oct20/Q63250.25/D385230382000/E96
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