
 

 

STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 14 
 

PROPOSAL 
 

DATE AND TIME OF BID OPENING: JANUARY 11, 2022 AT 2:00 PM 
 

CONTRACT ID: DN00128 
 

WBS ELEMENT NO.:  14SP.20881.1 
 

FEDERAL AID NO.:  STATE FUNDED  
 

COUNTY:  TRANSYLVANIA  
 

TIP NO.:  N/A 
 

MILES:  0.113  
 

ROUTE NO.:  SR 1127 
 

LOCATION: BRIDGE NO. 45 OVER FRENCH BROAD RIVER ON SR 1127 

(GREEN ROAD) IN TRANSYLVANIA COUNTY  
 

TYPE OF WORK: BRIDGE REPLACEMENT: GRADING, PAVING, DRAINAGE, 

AND STRUCTURE  
 

 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 

GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 

BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 

LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 

REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 

BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 

COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A STRUCTURE  PROJECT.    BID BONDS ARE REQUIRED. 
 

 

NAME OF BIDDER 
 

 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DN00128 IN TRANSYLVANIA COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DN00128; has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 

sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. DN00128 in Transylvania County, for the unit 

or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made 

a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 

in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   

 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 

 

 

Division 14 Project Team Lead  

031026 

Dec 20, 2021
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  

Failure to comply with any requirement may cause the bid to be considered irregular and 

may be grounds for rejection of the bid. 

 

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard 

Specifications.  

 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 

Signature from the approved electronic bidding provider for Division Contracts. 

 

ELECTRONIC ON-LINE BID: 

1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 

2. Prepare and submit the electronic submittal file using the approved electronic bidding provider 

software. 

3.   Electronic bidding software necessary for electronic bid preparation may be downloaded from 

the Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/Electronic-

Bidding.aspx or from the approved electronic bidding provider website. 

 

 
  

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(12-1-16)  SPD 01-410 

 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 

Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 

 

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in 

the work code(s) which are identified as work items in the prime contractor’s construction progress 

schedule that they will complete themselves.  Any contractor identified as working outside their 

expertise may be considered in default of contract. 

 

BOND REQUIREMENTS: 
(06-01-16) 102-8, 102-10 SPD 01-420A 

 

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 

Roads and Structures. 

 

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 

2018 Standard Specifications for Roads and Structures. 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is February 7, 2022, except that work in jurisdictional waters and 

wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held 

as stipulated in the permits contained elsewhere in this proposal.  This delay in availability has been 

considered in determining the contract time for this project. 

 

The completion date for this contract is April 18, 2023. 

 

Except where otherwise provided by the contract, observation periods required by the contract will not be 

a part of the work to be completed by the completion date and/or intermediate contract times stated in the 

contract.  The acceptable completion of the observation periods that extend beyond the final completion 

date shall be a part of the work covered by the performance and payment bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  These 

liquidated damages will not be cumulative with any liquidated damages which may become chargeable 

under Intermediate Contract Time Number 1. 

 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or 

Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required 

to complete all work included in this contract and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is February 7, 2022. 

 

The completion date for this intermediate contract time is October 18, 2022. 

 

The liquidated damages for this intermediate contract time are Eight Hundred Fifty Dollars ($ 850.00) 

per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a final 

inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume 

responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation 

Establishment.  The Contractor will be responsible for and shall make corrections of all damages to the 

completed roadway caused by his planting operations, whether occurring prior to or after placing traffic 

through the project. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period between 

initial vegetation planting and final project acceptance, perform all work necessary to establish permanent 

vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits.  This work 

shall include erosion control device maintenance and installation, repair seeding and mulching, 

supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  All work shall be 

performed in accordance with the applicable section of the 2018 Standard Specifications.  All work required 

for initial vegetation planting shall be performed as a part of the work necessary for the completion and 

acceptance of the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible for 

preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has been 

achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the 

soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the 

remaining erosion control devices that are no longer needed.  The Contractor will be responsible for, and 

shall correct any areas disturbed by operations performed in permanent vegetation establishment and the 

removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the 

project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, 

Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract 

unit prices for the affected items.  Work required that is not represented by contract line items will be paid 

in accordance with Articles 104-7 or 104-3 of the 2018 Standard Specifications.  No additional 

compensation will be made for maintenance and removal of temporary erosion control items. 
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CONSTRUCTION MORATORIUM: 
(1-19-16) SP1 G18C 

 

No tree cutting will be allowed from April 1 through October 15 of any year. 

 

NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 

None of the items included in this contract will be major items. 

 

NO SPECIALTY ITEMS: 
(7-1-95) 108-6 SP1 G34 

 

None of the items included in this contract will be specialty items (see Article 108-6 of the 2018 Standard 

Specifications). 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.4615 per gallon.  Where any of the following are included 

as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the Fuel 

Usage Factor Adjustment Form with their bid submission if they elect to use the fuel usage factor. The 

Fuel Usage Factor Adjustment Form is found at the following link: 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
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Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the Fuel 

Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will remain in effect for the 

duration of the contract.   

 

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per ton as 

the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will not be permitted 

to change the Fuel Usage Factor after the bids are submitted. 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-13-19) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 

Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's schedule 

of estimated completion progress for this project as required by that Standard Special Provision is as 

follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 

2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress 

schedule over the progress as shown above shall be subject to the approval of the Engineer. 

 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS): 
(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G67 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 

policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 

part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 

to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to be 

performed by committed MBE/WBE subcontractors. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 

meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 

replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

2022 (7/01/21 - 6/30/22) 60% of Total Amount Bid 

2023 (7/01/22 - 6/30/23) 40% of Total Amount Bid 
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Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 

Contractor's approved, committed participation along with a listing of the committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, 

the materials or supplies obtained by the Contractor. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 

anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 

which the materials or supplies required for the performance of the contract are bought, kept in stock, and 

regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 

business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 

in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 

stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 

regarded as manufacturers or regular dealers within the meaning of this section. 

 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a committed 

(or an approved substitute) MBE/WBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 

services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the 

same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 

CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 

(49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 

anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 

WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl

acement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For

m%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 

written joint check agreement among the parties providing full and prompt disclosure of the expected use 

of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%

20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 

dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 

estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su

bcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 

that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-

WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 

areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 

packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com

parison%20Example.xls 

 

Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 3.0 % 

 

The Combined Goal was established utilizing the following anticipated participation for Minority Business 

Enterprises and Women Business Enterprises: 

 

(A) Minority Business Enterprises 1.0 % 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise all 

necessary and reasonable steps to ensure that MBEs participate in at least the percent of 

the contract as set forth above. 

 

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to recruit 

and use MBEs during the performance of the contract.  Any MBE participation obtained 

shall be reported to the Department. 
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(B) Women Business Enterprises 2.0 % 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise all 

necessary and reasonable steps to ensure that WBEs participate in at least the percent of 

the contract as set forth above. 

 

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to recruit 

and use WBEs during the performance of the contract.  Any WBE participation obtained 

shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The Combined 

Goal may be met by submitting all MBE participation, all WBE participation, or a combination of MBE 

and WBE participation. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that are 

certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 

as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The Directory can be 

found at the following link. 

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 

capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 

the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will be considered 

committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 

MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation above the goal will 

follow the banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the Department’s 

overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid 

opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.  The 

Contractor shall indicate the following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of the 

electronic submittal file. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of MBE and WBE firms shown in the 

electronic submittal file, the bidder may use the dropdown menu to access the name and 

address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE firm.  

When no figures or firms are entered, the bidder will be considered to have no MBE or 

WBE participation. 
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(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not certified 

at the time of the bid-letting, that MBE’s or WBE's participation will not count towards 

achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/ WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of MBE 

and WBE Subcontractors contained elsewhere in the contract documents in order 

for the bid to be considered responsive.  Bidders shall indicate the total dollar value 

of the MBE and WBE participation for the contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on the 

Listing of MBE and WBE Subcontractors by entering the word “None” or the 

number “0.”  This form shall be completed in its entirety.  Blank forms will not 

be deemed to represent zero participation.  Bids submitted that do not have 

MBE and WBE participation indicated on the appropriate form will not be read 

publicly during the opening of bids.  The Department will not consider these bids 

for award and the proposal will be rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 

certified at the time of the bid-letting, that MBE’s or WBE’s participation will not 

count towards achieving the Combined MBE/WBE  goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE participation 

that is achieved during the project shall be reported in accordance with requirements 

contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, the firm 

is responsible for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.  

In most cases, a MBE or WBE bidder on a contract will meet the Combined MBE/WBE goal by virtue of 

the work it performs on the contract with its own forces.  However, all the work that is performed by the 

MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The MBE 

or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit 

toward the goals. 

 

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 

Subcontractors just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the Combined 

MBE/WBE goal of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  

This documentation shall be submitted on the Department’s form titled Letter of Intent. 
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The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 

day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  

In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 

business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 

Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not present), the 

MBE/WBE participation will not count toward meeting the Combined MBE/WBE goal.  If the lack of this 

participation drops the commitment below the Combined MBE/WBE goal, the Contractor shall submit 

evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than 

2:00 p.m. of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday, 

Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 

10:00 a.m. on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 

MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future use 

by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 

accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and WBE firms 

to meet the advertised goal, as part of the good faith effort, the Department will consider allowing the bidder 

to withdraw funds to meet the Combined MBE/WBE goal as long as there are adequate funds available 

from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive bidder 

shall submit to the Department documentation of adequate good faith efforts made to reach that specific 

goal. 

 

One complete set and 2 copies of this information shall be received in the office of the Engineer no later 

than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 

Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 

10:00 a.m. on the next official state business day. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 

submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 

of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 

written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 

documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 

which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 

MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 

sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 

has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 

to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 

checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 

Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also 

prequalified subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid 

opening to allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the 

opportunity to MBEs/WBEs within the Division and surrounding Divisions where the project is 

located.  The bidder must determine with certainty if the MBEs/WBEs are interested by taking 

appropriate steps to follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the Combined MBE/WBE goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units to 

facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 

to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the advertised 

goal when the work to be sublet includes potential for MBE/WBE participation (2nd and 3rd 

tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 

information about the plans, specifications, and requirements of the contract in a timely manner to 

assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 

suppliers and to select those portions of the work or material needs consistent with the 

available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 

participation.  Evidence of such negotiation includes the names, addresses, and telephone 

numbers of MBEs/WBEs that were considered; a description of the information provided 

regarding the plans and specifications for the work selected for subcontracting; and 

evidence as to why additional agreements could not be reached for MBEs/WBEs 

to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price 

and capabilities as well as the advertised goal into consideration.  However, the fact that 

there may be some additional costs involved in finding and using MBEs/WBEs is not in 

itself sufficient reason for a bidder’s failure to meet the advertised goal, as long as such 

costs are reasonable.  Also, the ability or desire of a prime contractor to perform the work 

of a contract with its own organization does not relieve the bidder of the responsibility to 

make good faith efforts.  Bidding contractors are not, however, required to accept higher 

quotes from MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
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groups, organizations, or associates and political or social affiliations (for example, union vs. non-

union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 

bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 

offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 

recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening the 

Business Opportunity and Work Force Development Unit at BOWD@ncdot.gov to give 

notification of the bidder’s inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the advertised goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE goal. 
 

(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, when the 

apparent successful bidder fails to meet the goal, but others meet it, you may reasonably 

raise the question of whether, with additional reasonable efforts the apparent successful 

bidder could have met the goal.  If the apparent successful bidder fails to meet the 

advertised goal, but meets or exceeds the average MBE and WBE participation obtained 

by other bidders, the Department may view this, in conjunction with other factors, as 

evidence of the apparent successful bidder having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, the Department 

reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 

Department that the Combined MBE/WBE goal can be met or that an adequate good faith effort has been 

made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal 

a determination of non-good faith made by the Goal Compliance Committee.  If a contractor wishes to 

appeal the determination made by the Committee, they shall provide written notification to the Engineer.  

The appeal shall be made within 2 business days of notification of the determination of non-good faith. 

 

mailto:BOWD@ncdot.gov
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Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 

contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 

be based upon the value of work actually performed by the MBE/WBE and the actual payments to 

MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 

services or purchases that involves the use of a joint check.  Notification shall be through 

submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 

accordance with the Department's Joint Check Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 

may be counted toward the anticipated MBE participation.  The same holds for work that a WBE 

subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a non-MBE/WBE firm 

does not count toward the contract goal requirement.    It should be noted that every effort shall be 

made by MBE and WBE contractors to subcontract to the same certification (i.e., MBEs to MBEs 

and WBEs to WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 

may not always be possible due to the limitation of firms in the area.  If the MBE or WBE firm 

shows a good faith effort has been made to reach out to similarly certified firms and there is no 

interest or availability, and they can get assistance from other certified firms, the Engineer will not 

hold the prime responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the contract 

than would be expected on the basis of standard industry practices, it shall be presumed that the 

MBE or WBE is not performing a commercially useful function.   

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 

its contract goal requirement a portion of the total value of participation with the MBE or WBE in 

the joint venture, that portion of the total dollar value being a distinct clearly defined portion of 

work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures for 

materials and supplies required to complete the contract and obtained from a MBE or WBE regular 

dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 
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(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE /WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 

or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be reasonable 

and not excessive as compared with fees and commissions customarily allowed for similar 

services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site (but 

not the cost of the materials and supplies themselves), provided the fees are determined to 

be reasonable and not excessive as compared with fees customarily allowed for similar 

services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 

WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for execution of the 

work of the contract and is carrying out its responsibilities by actually performing, managing, and 

supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 

also be responsible with respect to materials and supplies used on the contract, for negotiating price, 

determining quality and quantity, ordering the material and installing (where applicable) and paying 

for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 

function, the Department will evaluate the amount of work subcontracted, industry practices, 

whether the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, and any 

other relevant factors. If it is determined that a MBE or WBE is not performing a Commercially 

Useful Function, the contractor may present evidence to rebut this presumption to the Department. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 

a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 

be a contrived arrangement for the purpose of meeting the Combined MBE/WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
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(3) The MBE/WBE receives credit for the total value of the transportation services it provides 

on the contract using trucks it owns, insures, and operates using drivers it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 

subcontract the work to another WBE firm, including an owner-operator who is certified 

as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit for 

the total value of the transportation services the subcontracted MBE or WBE provides on 

the contract.  It should be noted that every effort shall be made by MBE and WBE 

contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 

WBEs), in order to fulfill the participation breakdown.  This, however, may not always be 

possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 

faith effort has been made to reach out to similarly certified transportation service providers 

and there is no interest or availability, and they can get assistance from other certified 

providers, the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 

entitled to credit for the total value of transportation services provided by the non-

MBE/WBE subcontractor not to exceed the value of transportation services provided by 

MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 

subcontractors receives credit only for the fee or commission it receives as a result of the 

subcontract arrangement.  The value of services performed under subcontract agreements 

between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 

requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 

control over the truck.  This requirement does not preclude the leased truck from working 

for others during the term of the lease with the consent of the MBE/WBE, so long as the 

lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 

may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 

payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 

identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved substitute 

MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 

terminate the MBE/WBE subcontractor for convenience.  This includes, but is not limited to, instances in 

which the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE subcontractor, 

with a copy to the Engineer of its intent to request to terminate and/or substitute, and the reason for the 

request.  The Contractor must give the MBE/WBE subcontractor five (5) business days to respond to the 

Contractor’s Notice of Intent to Request Termination and/or Substitution.  If the MBE/WBE subcontractor 
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objects to the intended termination/substitution, the MBE/WBE, within five (5) business days must advise 

the Contractor and the Department of the reasons why the action should not be approved. The five-day 

notice period shall begin on the next business day after written notice is provided to the MBE/WBE 

subcontractor. 

 

A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s written 

approval based upon a finding of good cause for the proposed termination and/or substitution. For purposes 

of this section, good cause shall include the following circumstances: 

 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 

does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 

on the subcontract results from the bad faith or discriminatory action of the prime 

contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 

reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 

because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 

1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 

(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 

terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 

can self-perform the work for which the MBE/WBE contractor was engaged or so that 

the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 

after contract award. 
 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE commitment 

to meet the Combined MBE/WBE Goal.  A good faith effort will only be required for removing a 

committed MBE/WBE if there were no additional MBE/WBEs submitted at the time of bid to cover 

the same amount of work as the MBE/WBE that was terminated. 
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If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 

terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  

Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBE/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work in 

the contract. 

 

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were contacted. 

(b) A description of the information provided to MBE/WBEs regarding the plans and 

specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the Department 

will not require the Contractor to solicit replacement MBE/WBE participation equal to the 

remaining work to be performed by the decertified firm.  The participation equal to the 

remaining work performed by the decertified firm will count toward the contract goal 

requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 

take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 

another MBE/WBE subcontractor to perform at least the same amount of work to meet the 

Combined MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 

amount of work, a good faith effort must be submitted to NCDOT (see A herein for 

required documentation). 

 

(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded the size 

standard during the performance of the contract, the Department will not require the 

Contractor to solicit replacement MBE/WBE participation equal to the remaining work to 

be performed by the decertified firm.  The participation equal to the remaining work 

performed by the decertified firm will count toward the contract goal requirement and 

overall goal. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 

approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this procedure, the 

Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 

committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 



DN00128     G-21 Transylvania 

Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 

Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 

MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 

contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 

approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, and a 

portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 

shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of work that 

the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 

participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 

MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 

agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit a 

proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 

on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 

type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 

the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 

not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 

of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 

claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 

subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 

following month.  Failure to submit this information accordingly may result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 

of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 

payment information in the correct reporting manner. 
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Failure on the part of the Contractor to submit the required information in the time frame specified may 

result in the disqualification of that contractor and any affiliate companies from further bidding until the 

required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame specified may 

result in the disqualification of that contractor and any affiliate companies from being approved for further 

work on future projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 

of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 

System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 

 

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 

 

All telecommunications, video or other ITS equipment or services installed or utilized on this 

project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 

PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 

Prohibition on certain telecommunications and video surveillance services or equipment. 
 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)  SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use of 

Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 Small UAS 

Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 Training required for the 

operation of unmanned aircraft systems, NC GS 63-96 Permit required for commercial operation of 

unmanned aircraft system, and NCDOT UAS Policy.  The required operator certifications include 

possessing a current Federal Aviation Administration (FAA) Remote Pilot Certificate, a NC UAS 

Operator Permit as well as operating a UAS registered with the FAA. 

 

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 

Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved by the 

Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability insurance to 

cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for the use 

of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment will be in 

accordance with Article 104-7 Extra Work. 
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EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of all work 

associated with this contract.  Employees engaged in the construction of this project should turn off vehicles 

when stopped for more than thirty (30) minutes and off-highway equipment should idle no longer than 

fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 

 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is exempt 

from the idling limitations set forth in this special provision. 

 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 B 

 

Subsurface information is available on the structure portion of this project only. 

 

ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 
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Revise the 2018 Standard Specifications as follows: 

 

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, replace “Bid 

Express®” with “the approved electronic bidding provider”. 

 

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with “via the 

approved electronic bidding provider”. 

 

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  

 

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® miscellaneous 

folder within the .ebs” with “electronic submittal”.  

 

Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data file of 

Expedite” with “electronic submittal file” 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising 

from faulty materials, faulty workmanship or negligence for a period of twelve months following 

the date of final acceptance of the work for maintenance and shall replace such defective materials 

and workmanship without cost to the Department. The Contractor will not be responsible for 

damage due to faulty design, normal wear and tear, for negligence on the part of the Department, 

and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of 

twelve months, then the manufacturer’s guarantee shall apply for that particular piece of equipment 

or material. The Department’s first remedy shall be through the manufacturer although the 

Contractor is responsible for invoking the warranted repair work with the manufacturer.  The 

Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee. NCDOT 

would be afforded the same warranty as provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the Contractor 

would be wholly responsible for under the terms of the contract.  Examples would include pavement 

structures, bridge components, and sign structures.  This provision will not be used as a mechanism to force 

the Contractor to return to the project to make repairs or perform additional work that the Department would 

normally compensate the Contractor for.  In addition, routine maintenance activities (i.e. mowing grass, 

debris removal, ruts in earth shoulders,) are not parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval 

prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed in the 

United States of America.  No work shall be outsourced outside of the United States of America. 
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Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 

services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 

sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of whether 

or not a National Pollution discharge Elimination System (NPDES) permit for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 

and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 

of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to 

manage the Contractor and subcontractor operations, insure compliance with Federal, State and 

Local ordinances and regulations, and manage the Quality Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the project 

erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be 

Level II and responsible for ensuring the erosion and sediment control/stormwater plan is 

adequately implemented and maintained on the project and for conducting the quality control 

program.  The Certified Supervisor shall be on the project within 24 hours notice from initial 

exposure of an erodible surface to the project’s final acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 

timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the 

work. 

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 

Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings of the 

NPDES inspection and other related issues. 
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(d) Implement the erosion and sediment control/stormwater site plans requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to 

work platforms, temporary construction, pumping operations, plant and storage 

yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in jurisdictional 

areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to 

any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 

resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 

location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 

initialed and include the installation date of Best Management Practices.  These 

practices shall include temporary and permanent groundcover and be properly 

updated to reflect necessary plan and field changes for use and review by 

Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater 

permit (NCS000250) outlines certain objectives and management measures pertaining to 

construction activities.  The permit references NCG010000, General Permit to Discharge 

Stormwater under the NPDES, and states that the Department shall incorporate the 

applicable requirements into its delegated Erosion and Sediment Control Program for 

construction activities disturbing one or more acres of land.  The Department further 

incorporates these requirements on all contracted bridge and culvert work at jurisdictional 

waters, regardless of size.  Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground waters of 

the state, i.e. from equipment operation/maintenance, construction materials, 

concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, 

any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours after a 

rainfall event equal to or greater than 1.0 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of Water 

Resources personnel if the receiving stream is 303(d) listed for turbidity and the 

project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 

Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review 

by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 

areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure 

for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
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(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 

NCS000250 requirements, and the applicable requirements of the General Permit, 

NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will 

notify the Division of Water Quality Regional Office within 24 hours of becoming 

aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 

shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion and 

sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate and 

where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 

(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject to 

review by the Engineer.  Maintain NPDES inspection records and make records 

available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 

follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above are 

taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple construction 

activities on small bridge or culvert replacement projects.  This request shall be approved by the 

Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the following 

erosion and sediment control/stormwater crew: 
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(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for a 

Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 

Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III Certified Designer on the 

erosion and sediment control/stormwater component of all reclamation plans and if applicable, the 

certification number of the Level III Certified Designer on the design of the project erosion and 

sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 

Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 

personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the ethical 

responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 

or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 

Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 

issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order 

for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to the 

following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
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(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate 

Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent revocation 

of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving 

notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 

the date specified on the certified notice.  Failure to appeal within the time specified will result in a waiver 

of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed to perform 

duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  Decision 

of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written examination and 

any proficiency examination, at the conclusion of the specified suspension period, prior to having the 

certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers 

and Certified Designer will be incidental to the project for which no direct compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 

turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 

designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 

exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 

turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all 

of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream 

turbidity levels into compliance, or 
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(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 

of the pit and discharge can continue as long as the stream turbidity levels are not increased due to 

the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 

locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought 

into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard Specifications, the 

Contractor shall define the point at which the discharge enters into the State’s surface waters and the 

appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 

the point at which the discharge enters these waters.  Upstream sampling location shall be located so that it 

is not influenced by backwater conditions and represents natural background conditions.  Downstream 

sampling location shall be located at the point where complete mixing of the discharge and receiving water 

has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced into 

jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface is 

observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced 

to a level where sediment deposition does not occur.  Staining of wetland surfaces from suspended clay 

particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No activities shall 

occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation will be 

considered an indication of possible adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be maintained 

in a log within the project records.  Records will include, at a minimum, turbidity test results, time, date 

and name of sampler.  Should the Department’s test results exceed those of the Contractor’s test results, an 

immediate test shall be performed jointly with the results superseding the previous test results of both the 

Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water quality 

standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 

methods are noncompensatory and shall be used when needed to meet the stream turbidity standards.  Tier 

II Methods are also noncompensatory and are options that may be needed for protection of rare or unique 

resources or where special environmental conditions exist at the site which have led to additional 

requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, 

Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific 

site.  Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or 

special environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 

develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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indicate a high potential for turbidity and should be avoided when dewatering into surface water is 

proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 
 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard Drawing 

No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods may be used except 

where permit drawings or conditions have been included in the proposal which require certain areas to be 

cleared by hand methods.  

 

POLYPROPYLENE CULVERT PIPE: 
(8-20-19) 305,310 SP3 R35 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:   

 

Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy pipe, 

aluminized corrugated steel pipe, HDPE pipe, Polypropylene Pipe, or PVC pipe in accordance with the 

following requirements. 

 

Page 3-5, Article 305-2 MATERIALS, add the following after line 16: 

 

Item        Section 

Polypropylene Pipe      1032-9 

 

Page 3-6, Article 310-2 MATERIALS, add the following after line 9: 

 

Item        Section 

Polypropylene Pipe      1032-9 

 

Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the second paragraph 

with the following: 

 

Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized corrugated 

steel pipe, corrugated aluminum alloy pipe, polypropylene pipe, HDPE pipe or PVC pipe. 

 

Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the following: 

 

Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel pipe, 

polypropylene pipe, and HDPE smooth lined corrugated plastic pipe. 

 

Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14: 

 

Pay Item       Pay Unit  

__ Polypropylene Pipe     Linear Foot 

 

Page 10-60, add Article 1032-9: 

 

(A) General 
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Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe 

QA/QC Program.  A list of participating sources is available from the Materials and Tests Unit.  

The Department will remove a manufacturer of polypropylene pipe from this program if the 

monitoring efforts indicated that non-specification material is being provided or test procedures are 

not being followed.  

 

Use polypropylene culvert pipe that meets AASHTO M 330 for Type S or Type D, or ASTM F2881 

or ASTM F2764 Double or Triple wall; and has been evaluated by NTPEP. 

 

(B) End Treatments, Pipe Tees and Elbows 
 

End treatments, pipe tees and elbows shall meet AASHTO M 330, Section 7.7, or ASTM F2764, 

Section 6.6. 

 

(C) Marking 
 

Clearly mark each section of pipe, end section, tee and elbow and other accessories according to 

the Department’s Polypropylene Pipe QC/QA Program: 

 

(1) AASHTO or ASTM Designation 

(2) The date of manufacture 

(3) Name or trademark of the manufacturer 
 

When polypropylene pipe, end sections, tees and elbows have been inspected and accepted a sticker 

will be applied to the inside of the pipe.  Do no use pipe sections, flared end sections, tees or elbows 

which do not have this seal of approval.  

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate to 

support all or portions of bridge approach slabs.  Install drains to drain water from bridge approach fills and 

geotextiles to separate approach fills from embankment fills, ABC and natural ground as required.  For 

bridge approach fills behind end bents with mechanically stabilized earth (MSE) abutment walls, reinforce 

bridge approach fills with MSE wall reinforcement connected to end bent caps.  Construct bridge approach 

fills in accordance with the contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 

or 422.02 or Roadway Detail Drawing No. 422D10. 

 

Define bridge approach fill types as follows: 

 

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 422.01 

or 422.02 or Roadway Detail Drawing No. 422D10; 

 

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 Roadway 

Standard Drawing No. 422.01; 

 

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 Roadway 

Standard Drawing No. 422.02 and 
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Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with Roadway Detail 

Drawing No. 422D10. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

 

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use Class V or 

Class VI select material for standard and modified approach fills.  For an approach fill behind a bridge end 

bent with an MSE abutment wall, backfill the reinforced approach fill with the same aggregate type 

approved for the reinforced zone in the accepted MSE wall submittal.  For MSE wall aggregate, 

reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  

Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For PVC drain pipes, use 

pipes with perforations that meet AASHTO M 278. 

 

Construction Methods 

 

Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer when 

foundation excavation is complete.  Do not place separation geotextiles or aggregate until approach fill 

dimensions and foundation material are approved. 

 

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 

within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall reinforcement with 

the orientation, dimensions and number of layers shown in the accepted MSE wall submittals.  If a 

reinforced approach fill is designed with geogrid reinforcement embedded in an end bent cap, cut geogrids 

to the required lengths and after securing ends of geogrids in place, reroll and rewrap portions of geogrids 

not embedded in the cap to protect geogrids from damage.  Before placing aggregate, pull geosynthetic 

reinforcement taut so that it is in tension and free of kinks, folds, wrinkles or creases. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other 

approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented parallel to the 

roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 

Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with separation geotextiles or MSE wall reinforcement. 

 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 2018 

Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just beyond wing 

walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with Article 815-3 

of the 2018 Standard Specifications and place outlet pads in accordance with 2018 Roadway Standard 

Drawing No. 815.03. 

 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain pipe 

elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves in or under 

wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall loads. 
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Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 

approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 

compact fine aggregate to a density of at least 98%.  Compact select material for standard or 

modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 

compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 

reinforcement or drains when placing and compacting select material or aggregate.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 

drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 

damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 

beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 

shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 

422D10. 
 

Measurement and Payment 

 

Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and Type III 

Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The lump sum price 

for each approach fill will be full compensation for providing labor, tools, equipment and approach fill 

materials, excavating, backfilling, hauling and removing excavated materials, installing geotextiles and 

drains, compacting backfill and supplying select material, aggregate, separation geotextiles, drain pipes, 

pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach fills behind bridge 

end bents. 

 

The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 

compensation for supplying and connecting MSE wall reinforcement to end bent caps but not designing 

MSE wall reinforcement and connectors.  The cost of designing reinforcement and connectors for 

reinforced approach fills behind bridge end bents with MSE abutment walls will be incidental to the contract 

unit price for MSE Retaining Wall No. __. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 

Type II Modified Approach Fill, Station ____ Lump Sum 

Type III Reinforced Approach Fill, Station ____ Lump Sum 

 

ALTERNATE BRIDGE APPROACH FILLS FOR INTEGRAL ABUTMENTS: 
(1-16-18) 422 SP4 R02B 

 

Description 

 

At the Contractors option, use Type A Alternate Bridge Approach Fills instead of Type I or II Bridge 

Approach Fills to support bridge approach slabs for integral bridge abutments.  An alternate bridge 

approach fill consists of constructing an approach fill with a temporary geotextile wall before placing all or 

a portion of the concrete for the backwall and wing walls of the integral end bent cap.  The temporary 

geotextile wall is designed for a crane surcharge, remains in place and aligned so the wall face functions as 

a form for the end bent cap backwall and wing walls.  Install drains, welded wire facing and geotextiles and 

backfill approach fills and temporary walls with select material as required.  Define “geotextiles” as 

separation or reinforcement geotextiles, “temporary wall” as a temporary geotextile wall and “alternate 
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approach fill” as a Type A Alternate Bridge Approach Fill in accordance with 2018 Roadway Standard 

Drawing No. 422.03. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

Welded Wire Reinforcement 1070-3 

 

For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 geotextile for 

reinforcement geotextiles.  Use Type 5 geotextile with lengths and an ultimate tensile strength as shown in 

2018 Roadway Standard Drawing No. 422.03.  Provide Type 1 geotextile for separation geotextiles and 

Class B concrete for outlet pads.  Use Class V or Class VI select material for alternate approach fills and 

temporary walls.  Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For PVC 

drain pipes, use pipes with perforations that meet AASHTO M 278. 

 

Construction Methods 

Excavate as necessary for alternate approach fills and temporary walls in accordance with the contract.  

Notify the Engineer when foundation excavation is complete.  Do not place geotextiles until approach fill 

dimensions and foundation material are approved. 

 

Install geotextiles as shown in 2018 Roadway Standard Drawing No. 422.03.  Attach separation geotextiles 

to end bent cap backwalls and wing walls as needed with adhesives, tapes or other approved methods.  

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  Hold 

geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when existing or 

future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with geotextiles. 

 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 2018 

Roadway Standard Drawing No. 422.03.  Connect drain pipes to outlet pipes just beyond wing walls.  

Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with Article 815-3 of the 

2018 Standard Specifications and place outlet pads in accordance with 2018 Roadway Standard Drawing 

No. 815.03. 

 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain pipe 

elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves in or under 

wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall loads. 

 

At the Contractor’s option, construct bottom portion of integral end bents before temporary walls as shown 

in 2018 Roadway Standard Drawings No. 422.03.  Erect and set welded wire facing so facing functions as 

a form for the end bent cap backwall.  Place welded wire facing adjacent to each other in the horizontal and 

vertical directions to completely cover the temporary wall face.  Stagger welded wire facing to create a 

running bond by centering facing over joints in the row below. 

 

Wrap reinforcement geotextiles at the temporary wall face in accordance with 2018 Roadway Standard 

Drawing No. 422.03 and cover geotextiles with at least 3" of select material.  Place layers of reinforcement 

geotextiles within 3" of locations shown in 2018 Roadway Standard Drawing No. 422.03.  Before placing 
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select material, pull reinforcement geotextiles taut so they are in tension and free of kinks, folds, wrinkles 

or creases.  Install reinforcement geotextiles with the direction shown in 2018 Roadway Standard Drawing 

No. 422.03.  Do not splice or overlap reinforcement geotextiles so seams are parallel to the temporary wall 

face. 

 

Place select material in 8" to 10" thick lifts and compact select material with a vibratory compactor to the 

satisfaction of the Engineer.  Do not displace or damage geotextiles or drains when placing and compacting 

select material.  End dumping directly on geotextiles is not permitted.  Do not operate heavy equipment on 

geotextiles or drain pipes until they are covered with at least 8" of select material.  Replace any damaged 

geotextiles or drains to the satisfaction of the Engineer.  When alternate approach fills extend beyond bridge 

approach slabs, wrap separation geotextiles over select material as shown in 2018 Roadway Standard 

Drawing No. 422.03. 

 

Temporary walls are designed for a surcharge pressure in accordance with 2018 Roadway Standard 

Drawing No. 422.03.  If the crane surcharge will exceed the wall design, contact the Engineer before 

positioning the crane over reinforcement geotextiles. 

 

Measurement and Payment 

 

Alternate approach fills will be paid at the contract lump sum for either Type I Standard Approach Fill, 

Station ____ or Type II Modified Approach Fill, Station ____ based on the approach fill type that the 

alternate approach fill is replacing.  The lump sum price for each approach fill will be full compensation 

for providing labor, tools, equipment and alternate approach fill materials, excavating, backfilling, hauling 

and removing excavated materials, constructing temporary walls, installing wall facing, geotextiles and 

drains, compacting backfill and supplying select material, separation and reinforcement geotextiles, welded 

wire facing, drain pipes, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct 

alternate approach fills for integral abutments. 

 

PILES: 
(10-19-21) 450 SP4 R05 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 4-65, Article 450-1 DESCRIPTION, lines 14-16, replace the third paragraph with the following: 

 

The estimated pile lengths shown in the plans are sufficient for the minimum required pile embedment or 

penetration and are estimates of the pile lengths needed for required driving resistance.  Use estimated pile 

lengths for pile order lengths for prestressed concrete production piles or the Engineer will provide pile 

order lengths based on testing prestressed concrete piles with the pile driving analyzer (PDA).  For bridges 

with staged construction and pile order lengths based on testing prestressed concrete piles with the PDA, 

order lengths for latter stages will not be provided until pile driving for previous stage of construction is 

complete. 

 

Page 4-66, Article 450-3(C) Pile Accessories, line 14, insert the following as the second, third and fourth 

sentence of the first paragraph: 

 

Steel pile points for steel pipe piles include pipe pile cutting shoes and conical points.  Use "inside fit" pipe 

pile cutting shoes, i.e., cutting shoes with an outside diameter equal to the pipe pile diameter.  Use pipe pile 

plates with a diameter equal to the pipe pile diameter. 

 

Page 4-66, Article 450-3(D) Driven Piles, lines 37-39, replace the fourth paragraph with the following: 
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Redrive piles raised or moved laterally due to driving adjacent piles.  For initial drive of prestressed concrete 

piles below a depth of 10 ft or 20% of pile length, whichever is greater, drive each pile continuously except 

to pause driving for one hour or less to change pile cushions and remove templates.  Design and construct 

templates so prestressed concrete piles can be driven to pile cut-off without exceeding the one-hour time 

limit.  When a prestressed concrete pile attains the required resistance and pile embedment or penetration, 

do not drive the pile any further to avoid cutting off the pile.  If a prestressed concrete pile does not have 

the minimum required driving resistance when the pile head is 1 ft above pile cut-off, stop driving the pile. 

 

Page 4-68, Article 450-3(D)(3) Required Driving Resistance, lines 10-11, replace the second paragraph 

with the following: 

 

Stop driving piles if “refusal” is reached.  Refusal occurs at 240 blows per foot (20 blows per inch) or any 

equivalent set (maximum set of 1/2 inch in 10 blows) with the required stroke as per the pile driving criteria. 

 

Page 4-68, Article 450-3(D)(4) Restriking and Redriving Piles, lines 13-15, replace the first sentence of 

the first paragraph with the following: 

 

If piles do not attain the required resistance with the estimated or order lengths, the Engineer may require 

the Contractor to stop driving piles, wait and restrike or redrive piles to attain the required resistance. 

 

Page 4-69, Article 450-3(F) Pile Driving Analyzer, lines 16-18, replace the second sentence of the second 

paragraph with the following: 

 

Provide piles for PDA testing with lengths shown in the plans. 

 

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 27-28, replace the second sentence 

of the third paragraph with the following: 

 

Steel piles will be measured as the pile length before installation minus any pile cut-offs.  Prestressed 

concrete piles will be measured as the pile length before installation. 

 

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 40-45, replace the fifth paragraph 

with the following: 

 

After steel piles attain the required resistance and pile penetration and at the Contractor’s option, drive piles 

to grade instead of cutting off steel piles provided the remaining portions of piles do not exceed 5 ft and 

steel piles can be driven without damage or exceeding the maximum blow count or refusal.  When this 

occurs, the additional pile length driven will be measured and paid at the contract unit prices for ____ Steel 

Piles and ____ Galvanized Steel Piles. 

 

SHOULDER WEDGE: 
(9-20-11) (Rev. 8-21-12) 610 SP6 R03R 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 39: 
 

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge with 

an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, measured from the 

horizontal plane in place after final compaction on the final surface course.  Use an approved mechanical 
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device which will form the asphalt mixture to produce a wedge with uniform texture, shape and density 

while automatically adjusting to varying heights. 

 

Payment for use of this device will be incidental to the other pay items in the contract. 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 

2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 521.36 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals 

on December 1, 2021. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final Surface Testing 

and Acceptance. 

 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the following:  

 

TABLE 609-3 

LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 

25.0 mm sieve (Base Mix) ± 10.0% 

19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 

9.5 mm sieve (Surface Mix) ± 5.0% 

4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 

1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 

Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020 

Bulk Specific Gravity (Gmb) ± 0.030 

TSR ± 15.0% 

QA retest of prepared QC Gyratory 

Compacted Volumetric Specimens 
± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 

Comparison QA Core Sample ± 2.0% (% Compaction) 

QA Verification Core Sample ± 2.0% (% Compaction) 

Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 

QA Density Gauge Verification Test ± 2.0% (% Compaction) 
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Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace with the 

following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with “S9.5B”. 

 

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), replace with 

the following:  

TABLE 610-5 

BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 

S4.75A, S9.5B, S9.5C, 

I19.0C, B25.0C 
PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 

B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with the 

following:  

 

TABLE 610-6 
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PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 

temperature shall be 50F. 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second sentence and 

replace with the following:  

 

Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC Routes 

(primary routes) that have 4 or more lanes and median divided. 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth sentence and 

replace with the following: 

 

Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full width 

acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater than 1000 feet in 

length. 

 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 

 

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second sentence and 

replace with the following:  

 

Final surface testing is not required on ramps, loops and turn lanes.   

 

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the second 

sentence and replace with the following:  

 

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in accordance with 

Article 610-12. 

 

Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-46, delete 

the eighth and ninth sentence of this paragraph and replace with the following: 

 

Take profiles over the entire length of the final surface travel lane pavement exclusive of structures, 

approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, unless otherwise 
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approved by the Engineer. Test in accordance with this provision all mainline travel lanes, full width 

acceleration or deceleration lanes and collector lanes. 

 

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, delete 

these two lines. 

 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the following:  

TABLE 1012-1 

AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A.  Requirements apply to the design aggregate blend. 

B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 

      has 2 or more fractured faces. 

 

 

AUTOMATED MACHINE GUIDANCE 
(1-2-11)  801 SP8 R01 

 

General 

 

This Special Provision contains requirements to be followed if the Contractor elects to use Global 

Positioning System (GPS) machine control grading and shall be used in conjunction with Section 801 of 

the Standard Specifications. The use of this technology is referenced as Automated Machine Guidance 

(AMG). 

 

All equipment using AMG shall be able to generate end results that meet the Standard Specifications.  

Perform test sections for each type of work to be completed with AMG to demonstrate that the system has 
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the capability to achieve acceptable results.  If acceptable results cannot be achieved, conform to the 

requirements for conventional stakeout. 

 

The Contractor shall be responsible for all errors resulting from the use of AMG and shall correct 

deficiencies to the satisfaction of the Engineer at no cost to the Department. 

 

Submittals 

 

If the Contractor elects to use AMG, a Digital Terrain Model (DTM) of the design surface and all 

intermediate surfaces shall be developed and submitted to the Engineer for review. 

 

At least 90 days prior to beginning grading operations, the Contractor shall submit to the Engineer an AMG 

work plan to include, but not limited to, proposed equipment, control software manufacturer and version, 

types of work to be completed using AMG, project site calibration report, repetitive calibration methods 

for construction equipment and rover units to be used for the duration of the project, and local GPS base 

station to be used for broadcasting differential correction data to rover units (this may include the NC 

Network RTK).  All surveys must be tied to existing project control as established by NCDOT. 

 

Inspection 

 

The Engineer will perform quality assurance checks of all work associated with AMG.  If it is determined 

that work is not being performed in a manner that will assure accurate results, the Engineer may require 

corrective action at no cost to the Department. 

 

The Contractor shall provide the Engineer with one GPS rover unit for use during the duration of the 

contract.  The rover will be loaded with the same model that is used with the AMG and have the same 

capability as rover units used by the Contractor.  The rover will be kept in the possession of the Engineer 

and will be returned to the Contractor upon completion of the contract.  Any maintenance or repairs required 

for the rover will be the responsibility of the Contractor.  Formal training of at least 8 hours shall be provided 

to the Engineer by the Contractor on the use of the proposed AMG system. 

 

Subgrade and Base Controls 

 

If the Contractor elects to use AMG for fine grading and placement of base or other roadway materials, the 

GPS shall be supplemented with a laser or robotic total station.  Include details of the proposed system in 

the AMG work plan. In addition, the following requirements apply for the use of AMG for subgrade and 

base construction. 
 

Provide control points at intervals along the project not to exceed 1,000 feet.  The horizontal position of 

these points shall be determined by static GPS sessions or by traverse connection from the original base 

line control points.  The elevation of these control points shall be established using differential leveling 

from project benchmarks, forming closed loops where practical.  A copy of all new control point 

information shall be provided to the Engineer prior to construction activities. 
 

Provide control points and conventional survey grade stakes at 500 foot intervals and at critical points such 

as, but not limited to, PCs, PTs, superelevation transition points, and other critical points as requested by 

the Engineer. 
 

Provide hubs at the top of the finished subgrade at all hinge points on the cross section at 500 foot intervals.  

These hubs shall be established using conventional survey methods for use by the Engineer to check the 

accuracy of construction. 
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Measurement and Payment 

 

No direct payment will be made for work required to utilize this provision.  All work will be considered 

incidental to various grading operations. 

 

SUPPLEMENTAL SURVEYING: 
(4-20-21) 801 SP8 R03 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the following:   

 

Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per 

hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour.  

 

GUARDRAIL END UNITS, TYPE - TL-2: 
(10-21-08) (Rev. 7-1-17) 862 SP8 R64 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of the 

AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with Article 106-2 

of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each guardrail 

end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission from the 

manufacturer.  Perform installation in accordance with the details in the plans, and details and assembling 

instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary and 

permanent installations.  Guardrail end delineation consists of yellow reflective sheeting applied to the 

entire end section of the guardrail in accordance with Article 1088-3 of the 2018 Standard Specifications 

and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-2 Each 

 

PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY: 
(9-15-20) 1000, 1014, 1024 SP10 R01 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 

 
TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 

C
la

ss
 o

f 
 

C
o
n

cr
et

e 

M
in

. 
C

o
m

p
re

ss
iv

e 

S
tr

en
g
th

 a
t 

2
8
 d

a
y
s 

Maximum Water-Cement Ratio 

Consistency 

Maximum 

Slump 

Cement Content 

Air-Entrained 

Concrete 

Non-Air-

Entrained 

Concrete 
V

ib
ra

te
d

 

N
o
n

-

V
ib

ra
te

d
 

Vibrated Non-Vibrated 

Rounded 

Aggregate 

Angular 

Aggregate 

Rounded 

Aggregate 

Angular 

Aggregate 

Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 

AA Slip 

Form 
4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 

dry 

 

7 - 9 

wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 

machine 

placed 

 

2.5 A 

hand 

placed 

4.0 508 --- 545 --- 

Sand Light-

weight 
4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 

Latex 

Modified 

3000 

(at 7 

days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 

Fill 

excavatable 

150 

max. 

(at 56    

days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 

Fill 

 non-

excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 
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Pavement 

4500 

Design, 

field 

 

650 

flexural, 

design 

only 

0.559 0.559 --- --- 

1.5 

slip form 

 

3.0 

hand 

placed 

--- 526 --- --- --- 

Precast 

See 

Table 

1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed 
per 

contract 

See Table 

1078-1 

See Table 

1078-1 
--- --- 8.0 --- 564 as needed --- --- 

 

A. The slump may be increased to 6 inches, provided the increase in slump is achieved 

by adding a chemical admixture conforming to Section 1024-3. In no case shall the 

water-cement ratio on the approved design be exceeded. Concrete exhibiting 

segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 

modify slump does not relinquish the contractor’s responsibility to ensure the final 

product quality and overall configuration meets design specifications. Caution should 

be taken when placing these modified mixes on steep grades to prevent unintended 

changes to the set slope. 
 

 

MATERIALS FOR PORTLAND CEMENT CONCRETE: 
 (9-15-20)                                            1000, 1024     SP10 R24 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 

 

Test water from wells at all locations. Test public water supplies from all out of state locations 

and in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 

Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, 

Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.  

 

Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 

following:  

 

Property Requirement Test Method 

Compression Strength, 

minimum percent of control at 

3 and 7 days 

90% ASTM C1602 

Time of set, deviation from 

control 

From 1:00 hr. 

earlier to 1:30 hr. 

later 

ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 

Chloride Ion Content, Max. 250 ppm ASTM D512 * 
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Total Solids Content 

(Residue), Max. 
1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 

 

*Denotes an alternate method is acceptable. Test method used shall be referenced in the test 

report. 

 

MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 
11-17-21 1101 SP11 R03 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete 

and replace with the following: 

 

When work is not in progress, keep all personnel, equipment, machinery, tools, construction 

debris, materials and supplies away from active travel lanes that meets Table 1101-1.  
 

TABLE 1101-1 

MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 

40 or less ≥ 18 

45-50 ≥ 28 

55 ≥ 32 

60 or higher ≥ 40 

 

When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 

be offset at least 5 feet from the barrier or guardrail. 

 

Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 

replace with the following: 

 

Provide staging areas for personal vehicle parking in accordance with section 1101-8 or as directed 

by the Engineer before use. 

 
WORK ZONE INSTALLER: 

(7-20-21) 1101, 1150 SP11 R04 

 

Provide the service of at least one qualified work zone installer during the setup, installation, and removal 

of temporary traffic control within the highway right of way.  The qualified work zone installer shall serve 

as crew leader and shall be on site and directing the installation and removal of temporary traffic control. 

If multiple temporary traffic control installations or removals are occurring simultaneously, then each shall 

have a qualified work zone installer. 

 

The work zone installer shall be qualified by an NCDOT approved training agency in the safe and 

competent set up of temporary traffic control. For a complete listing of approved training agencies, see the 

Work Zone Safety Training webpage. 
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A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may fulfill the 

role of the work zone installer during the setup, installation, and removal of temporary traffic control within 

the highway right of way provided they are on site and directing the installation and removal of temporary 

traffic control. 

 

All other individuals participating in the setup, installation, and removal of temporary traffic control within 

the highway right of way shall be certified as a qualified flagger in accordance with Article 1150-3 of 

the Standard Specifications, even if flagging is not being performed as part of the traffic control. 

 

Provide the name and contact information of all qualified work zone installers to the Engineer prior to or at 

the preconstruction conference.  Additionally, provide a qualification statement that all other individuals 

participating in the setup, installation, and removal of temporary traffic control are qualified flaggers that 

have been properly trained through an NCDOT approved training agency. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 

follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount 

of allotments made to the Department of Transportation by the Director for the estimated payments for 

transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 

be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 

contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 

performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 

appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 

estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 

Department of Transportation provided funds are available.  The State reserves the right to terminate or 

suspend any transportation project contract, and any transportation project contract shall be so terminated 

or suspended if funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 

notice of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in accordance with 

the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance with 

Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(10-16-18) (Rev.1-18-22) Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  

“609-9”. 

 

Division 7 

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number “725-1” 

with “724-4”.  

 

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number “725-1” 

with “725-3”.  

 

Division 10 

Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace “Table 

6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  

 

Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number “1080-9” 

with “1080-7”. 

 

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article number 

“1080-50” with “1080-10”.  

 

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace article 

number “1080-61” with “1080-11”.  

 

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, line 22, 

replace article number “1080-72” with “1080-12”.  

 

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace article 

number “1080-83” with “1080-13”. 

 

Division 17 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the second 

sentence with the following: 

 

An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 

 

Directional Drill (1)(1.25) Linear Foot 

 

Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-4” with “1550-

4”.  
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Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and 

Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities 

Accommodations Manual”. 

 



DN00128     G-52 Transylvania 

STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot Nematode, 

And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of the 

Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 

out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 

permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 

the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to 

determine those specific project sites located in the quarantined area or for any regulated article used on 

this project originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 

pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, guava 

root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) Order 

1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code (U.S.C.) 140 and 23 

CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are applicable to all North Carolina 

Department of Transportation (NCDOT) contracts and to all related subcontracts, material supply, 

engineering, architectural and other service contracts, regardless of dollar amount. Any Federal provision 

that is specifically required not specifically set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 

interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may be 

amended from time to time, which are herein incorporated by reference and made a part of this 

contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and retention of 

subcontractors, including procurements of materials and leases of equipment. The contractor 

shall not participate directly or indirectly in the discrimination prohibited by the Acts and the 

Regulations, including employment practices when the contract covers any activity, project, or 

program set forth in Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor for 

work to be performed under a subcontract, including procurements of materials, or leases of 

equipment, each potential subcontractor or supplier shall be notified by the contractor of the 

contractor's obligations under this contract and the Acts and the Regulations relative to 

Nondiscrimination on the grounds of race, color, or national origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the Regulations, 

and directives issued pursuant thereto and shall permit access to its books, records, accounts, 

other sources of information, and its facilities as may be determined by the Recipient or the 

FHWA to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 

Where any information required of a contractor is in the exclusive possession of another who 

fails or refuses to furnish the information, the contractor shall so certify to the Recipient or the 

FHWA, as appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
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In the event of a contractor's noncompliance with the Non-discrimination provisions of this 

contract, the Recipient will impose such contract sanctions as it and/or the FHWA may 

determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor complies; 

and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every subcontract, 

including procurements of materials and leases of equipment, unless exempt by the Acts, the 

Regulations and directives issued pursuant thereto. The contractor shall take action with respect 

to any subcontract or procurement as the Recipient or the FHWA may direct as a means of 

enforcing such provisions including sanctions for noncompliance. Provided, that if the 

contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 

because of such direction, the contractor may request the Recipient to enter into any litigation 

to protect the interests of the Recipient. In addition, the contractor may request the United 

States to enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, as a 

condition to receiving federal financial assistance, NCDOT will comply with Title VI of the Civil 

Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and related 

nondiscrimination authorities to ensure that no person shall, on the ground of race, color, national 

origin, limited English proficiency, sex, age, or disability (including religion/creed or income-level, 

where applicable), be excluded from participation in, be denied the benefits of, or be subjected to 

discrimination under any programs, activities, or services conducted or funded by NCDOT. 

Contractors and other organizations under contract or agreement with NCDOT must also comply 

with Title VI and related authorities, therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s Title 

VI Program. Contractors are not required to prepare or submit Title VI Programs. To comply 

with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal Employment 

Opportunity (EEO) Policy in conspicuous locations accessible to all employees, applicants 

and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on federally-

assisted and state-funded NCDOT projects, and ensure inclusion by subcontractors into all 

lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following notification in 

all solicitations for bids and requests for work or material, regardless of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 
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4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 

lower tier subcontracts on Federal-aid highway construction contracts only. 

5. Provide language assistance services (i.e., written translation and oral interpretation), free 

of charge, to LEP employees and applicants. Contact NCDOT OCR for further assistance, 

if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to prepare 

and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or agreements. 

Subrecipients must also ensure compliance by their contractors and subrecipients with Title VI. 

(23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take affirmative 

action to correct any deficiencies found within a reasonable time period, not to exceed 90 

calendar days, unless additional time is granted by NCDOT. (23 CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of the public 

and contractors) from discrimination by NCDOT employees, subrecipients and 

contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency (LEP), 

sex, age, or disability (and religion in the context of employment, aviation, or transit) may 

file a written complaint. The law also prohibits intimidation or retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must be 

filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-522-

0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New Bern 

Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, External Civil 

Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC 20590; 

202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, and 

include the complainant’s name, address, and telephone number. Complaints received by 

fax or e-mail will be acknowledged and processed. Allegations received by telephone will 

be reduced to writing and provided to the complainant for confirmation or revision before 

processing. Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination Complaint Form 

and procedures. 
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6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), sex, age, 

disability, or religion (in the context of employment, aviation or transit). “Basis” refers to 

the complainant’s membership in a protected group category.  

 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 

interest agrees to comply with the following non-discrimination statutes and authorities, including, 

but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 

acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 

basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 

discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 

(prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 

and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 

"programs or activities" to include all of the programs or activities of the Federal-aid recipients, 

sub-recipients and contractors, whether such programs or activities are Federally funded or 

not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 

basis of disability in the operation of public entities, public and private transportation systems, 

places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as 

implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against minority 

populations by discouraging programs, policies, and activities with disproportionately high and 

adverse human health or environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 

discrimination because of Limited English proficiency (LEP). To ensure compliance with Title 

VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 

programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 

employment discrimination on the basis of race, color, religion, sex, or national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of real 

property, structures, or improvements thereon, or granting interest therein from the United 

States pursuant to the provisions of Assurance 4. 
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NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and upon 

the condition that the North Carolina Department of Transportation (NCDOT) will accept title 

to the lands and maintain the project constructed thereon in accordance with the North Carolina 

General Assembly, the Regulations for the Administration of the Federal-Aid Highway 

Program, and the policies and procedures prescribed by the Federal Highway Administration 

of the U.S. Department of Transportation in accordance and in compliance with all 

requirements imposed by Title 49, Code of Federal Regulations, U.S. Department of 

Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in Federally-

assisted programs of the U.S Department of Transportation pertaining to and effectuating the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 

2000d-4), does hereby remise, release, quitclaim and convey unto the NCDOT all the right, 

title and interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, to the 

covenants, conditions, restrictions and reservations herein contained as follows, which will 

remain in effect for the period during which the real property or structures are used for a 

purpose for which Federal financial assistance is extended or for another purpose involving the 

provision of similar services or benefits and will be binding on the NCDOT, its successors and 

assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, does 

hereby covenant and agree as a covenant running with the land for itself, its successors and 

assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded 

from participation in, be denied the benefits of, or be otherwise subjected to discrimination 

with regard to any facility located wholly or in part on, over, or under such lands hereby 

conveyed [,] [and]* (2) that the NCDOT will use the lands and interests in lands and interests 

in lands so conveyed, in compliance with all requirements imposed by or pursuant to Title 49, 

Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department 

of Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of the above-

mentioned nondiscrimination conditions, the Department will have a right to enter or re-enter 

said lands and facilities on said land, and that above described land and facilities will thereon 

revert to and vest in and become the absolute property of the U.S. Department of Transportation 

and its assigns as such interest existed prior to this instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such a clause 

is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, Facility, or 

Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar instruments 

entered into by the North Carolina Department of Transportation (NCDOT) pursuant to the 

provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 

hereof, does hereby covenant and agree [in the case of deeds and leases add "as a covenant 

running with the land"] that: 
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(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for which a 

U.S. Department of Transportation activity, facility, or program is extended or for 

another purpose involving the provision of similar services or benefits, the (grantee, 

licensee, lessee, permittee, etc.) will maintain and operate such facilities and services 

in compliance with all requirements imposed by the Acts and Regulations (as may be 

amended) such that no person on the grounds of race, color, or national origin, will be 

excluded from participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will have the right to terminate the (lease, 

license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities thereon, 

and hold the same as if the (lease, license, permit, etc.) had never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and facilities 

thereon, and the above described lands and facilities will there upon revert to and vest in 

and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 

is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, Facility 

or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar instruments/ 

agreements entered into by the North Carolina Department of Transportation (NCDOT) 

pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 

hereof, does hereby covenant and agree (in the case of deeds and leases add, "as a covenant 

running with the land") that (1) no person on the ground of race, color, or national origin, 

will be excluded from participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities, (2) that in the construction of any improvements 

on, over, or under such land, and the furnishing of services thereon, no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the benefits 

of, or otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements imposed 

by or pursuant to the Acts and Regulations, as amended, set forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 

Non¬ discrimination covenants, the NCDOT will have the right to terminate the (license, 

permit, etc., as appropriate) and to enter or re-enter and repossess said land and the facilities 

thereon, and hold the same as if said (license, permit, etc., as appropriate) had never been 

made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the absolute 

property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 

is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-

Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors (existing 

and newcomers) will be automatically placed in the Alternate Program.  Standard OJT requirements 

typically associated with individual projects will no longer be applied at the project level.  Instead, these 

requirements will be applicable on an annual basis for each contractor administered by the OJT Program 

Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 

provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 

funded projects located in North Carolina.  However, priority shall be given to training employees on 

NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is a primary 

objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 

minority and women as trainees to the extent that such persons are available within a reasonable area of 

recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 

applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year based 

on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 

the Department.  At the beginning of each year, all contractors eligible will be contacted by the Department 

to determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 

Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 

program for the calendar year.  This agreement will include a specific number of annual training goals 

agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 

calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 

construction craft/operator positions.  Preference shall be given to providing training in the following skilled 

work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training requirements 

that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 

the training is oriented toward construction applications, training will be allowed in lower-level 

management positions such as office engineers and estimators.  Contractors shall submit new classifications 

for specific job functions that their employees are performing.  The Department will review and recommend 

for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 

shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill classification 

needs, and 

 

The number of training hours specified in the training classification is consistent with common 

practices and provides enough time for the trainee to obtain journeyman level status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 

primary responsibility for meeting the training and this provision is made applicable to the subcontract.  

However, only the Contractor will receive credit towards the annual goal for the trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 

apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 

the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 

reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully completed 

a training course leading to journeyman level status or in which they have been employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as requested shall 

be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 

by the OJT program staff.  
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Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 

minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 

minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 

Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is currently 

enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 

the specific program requirement.  Trainees will be allowed to be transferred between projects if required 

by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 

NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract documents. 
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PROJECT SPECIAL PROVISIONS 

EROSION CONTROL 
 

BORROW PIT DEWATERING BASIN: 
(3-17-09) (Rev 3-2-11)  

 

Description 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

Construct, maintain and remove earth embankments used to reduce turbidity from dewatering 

borrow sites.  Work includes providing porous coir fiber baffle, filtration geotextile, stone and 

outlet structures; cleaning out, maintaining, removing and disposing of the borrow pit dewatering 

basin and all components; and reshaping, dressing, seeding and mulching the area. 

 

Materials 

 

Refer to Division 10 

 

Item Section 

Riprap, Class A, B, 1, and 2 1042 

Geotextile for Drainage, Type 2 1056 

Coir Fiber Baffle 1640-2 

 

Use suitable excavated materials, as specified in Sections 225, 230 and 240 of the Standard 

Specifications in the construction of earth embankments for borrow pit dewatering basins, except 

where otherwise specified. 

 

Construction Methods 

 

Construct borrow pit dewatering basins according to the detail in the erosion control plans, and at 

locations shown on Reclamation Plans or in areas as directed. 

 

The volume of the borrow pit dewatering basin will be based on a 2 hour retention time.  The pump 

rate shall not exceed 1,000 GPM.  The Contractor, at his option, may use a greater retention time 

for managing turbidity. 

 

The straight line distance between the inlet and outlet shall be divided to include a forebay chamber 

in the upper quarter cell.  Install one porous coir fiber baffle across the full width of the basin to 

delineate the forebay chamber.  Do not use earthen or rock baffle.  Install filtration geotextile on 

the interior side slopes and the floor of the forebay. 
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The water pumped from the borrow pit into the dewatering basin shall be obtained from the top of 

the water column and shall be discharged into the forebay in a non-erodible manner. 

 

The borrow pit dewatering basin outlet shall be a vertical non-perforated riser pipe or flash board 

riser attached with a watertight connection to a barrel that carries the water through the 

embankment. 

 

Maintenance and Removal 

 

Maintain the borrow pit dewatering basin, coir fiber baffle, and remove and dispose of silt 

accumulations in accordance with Article 1630-3 of the Standard Specifications.  The Contractor 

may include a drain device for maintenance and removal at his discretion. 

 

Remove the borrow pit dewatering basin once dewatering operations are completed.  Grade, seed, 

and mulch the area after removal of the borrow pit dewatering basin in accordance with Section 

1660 of the Standard Specifications.  The area shall be stabilized with an approved groundcover 

before final acceptance of the site. 

 

Measurement and Payment 

 

No direct payment will be made for borrow pit dewatering basins with the exception of the work 

of silt removal during dewatering basin operation and the work of seeding and mulching after 

removal of the dewatering basin.  All other work and materials required for installation, 

maintenance and removal of borrow pit dewatering basins shall be incidental to Borrow 

Excavation.  Such price and payments will be full compensation for the work of constructing, 

maintaining and removing the borrow pit dewatering basin including, but not limited to, the 

construction and removal of the borrow pit dewatering basin; furnishing of the outlet structure, 

baffle, filtration geotextile, stone and optional drain devices; and removal of all such items once 

dewatering operations are completed. 

 

Removal and disposal of silt accumulations during dewatering operations will be measured and 

paid at the contract unit price per cubic yard for Silt Excavation in accordance with Article 1630-

4 of the Standard Specifications. 

 

Grading, seeding, and mulching the area after removal of the borrow pit dewatering basin will be 

measured and paid at the contract unit price per acre for Seeding and Mulching in accordance with 

Section 1660-8 of the Standard Specifications. 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 
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Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 
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Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.  

Installation shall follow the detail provided in the plans and as directed.  Work includes furnishing 

materials, installation of coir fiber wattles, matting installation, PAM application, and removing 

wattles. 

 

Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft3 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 
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Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environmental Quality Division of Water Resources web site as an approved PAM product for use 

in North Carolina. 

 

 

 

Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 

and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 

downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 

according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle according 

to the detail provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. 

with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according 

to the detail provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow 

over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  

PAM applications shall be done during construction activities after every rainfall event that is 

equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 

are removed, and shall remove and dispose of silt accumulations at the wattles when so directed 

in accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to install the Coir Fiber Wattles. 
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Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the coir fiber wattles. Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Coir Fiber Wattle Linear Foot 
 

CONCRETE WASHOUT STRUCTURE: 
(12-10-20) 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water.   

 

Materials 

 
Item Section 

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   
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Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.
pdf 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
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Pay Item Pay Unit 

Concrete Washout Structure Each 

 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 
 

NATIVE GRASS SEEDING AND MULCHING (West) 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

ENVIRONMENTALLY SENSITIVE AREAS: 

 

Description 

 

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 

stream or depression measured from top of streambank or center of depression. 

 

Construction Methods 

 

(A) Clearing and Grubbing 

 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation. 

 

(B) Grading 

 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 

of work in accordance with Article 108-7 of the Standard Specifications. 
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(C) Temporary Stream Crossings 

 

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 

(D) Seeding and Mulching 

 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into the 

contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 

(E) Stage Seeding 

 

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 

on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 

greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 

Additional payments will not be made for the requirements of this section, as the cost for this work 

shall be included in the contract unit prices for the work involved. 
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CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-24-19) 

 

Description 

 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

 

Polyacrylamides (PAMS) and Flocculants 

 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 

of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 

with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 

available at: 

 

https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS

4_1_2017.pdf 

 

Equipment Fluids 

 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 

and disposed of in a manner so as not to enter surface or ground waters and in accordance with 

applicable state and federal regulations.  Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

 

Waste Materials 

 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 

governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 

and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 

liquid construction waste washouts should be located at least 50 away from storm drain inlets 

unless there is no alternative.  Other options are to install lined washouts or use portable, removable 

bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
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Herbicide, Pesticide, and Rodenticides 

 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 

Concrete Materials 

 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations.   

 

Earthen Material Stock Piles 

 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 

surface waters unless it can be shown that no other alternatives are reasonably available. 

 

Measurement and Payment 

 

Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 
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RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 
 

STABILIZATION REQUIREMENTS: 
(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (WestEd) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 

 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 
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25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 

December 31. 

 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times the 

normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed slurry is 

used, the required limestone should also be included to prevent fertilizer acidity from killing the 

inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to prevent harm to 

the bacteria.  The rates and grades of fertilizer and limestone shall be the same as specified for 

Seeding and Mulching. 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be six inches. 
 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 
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including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamation

Procedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

 

STREAMBANK REFORESTATION: 

 

Description 

 

Streambank Reforestation will be planted in areas designated on the plans and as directed.  See the 

Streambank Reforestation Detail Sheets. 

 

The entire Streambank Reforestation operation shall comply with the requirements of Section 1670 

of the Standard Specifications. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Live Stakes: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
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Type I Streambank Reforestation shall be live stakes, planted along both streambanks.  Live stakes 

shall be ½"- 2" in diameter.  Stakes shall also be 2 ft. - 3 ft. in length. 

 

Live staking plant material shall consist of a random mix made up of 50% Black Willow (Salix 

nigra) and 50% Silky Dogwood (Cornus amomum).  Other species may be substituted upon 

approval of the Engineer.  All plant material shall be harvested locally (within the same 

physiographic ecoregion and plant hardiness zone) or purchased from a local nursery, with the 

approval of the Engineer.  All live stakes shall be dormant at time of acquisition and planting. 

 

Staples, stakes, or reinforcement bars shall be used as anchors and shall meet the following 

requirements: 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Bare Root Seedlings: 

 

Type II Streambank Reforestation shall be bare root seedlings 12"-18" tall. 

 

Construction Methods 

 

Coir fiber matting shall be installed on the streambanks where live staking is to be planted as 

shown on the Streambank Reforestation Detail Sheets and in locations as directed.  Work includes 

providing all materials, excavating and backfilling, and placing and securing coir fiber mat. 

 

Provide a smooth soil surface free from stones, clods, or debris that will prevent the contact of the 

matting with the soil. Place the matting immediately upon final grading and permanent seeding.  

Take care to preserve the required line, grade, and cross section of the area covered. 

 

Unroll the matting and apply without stretching such that it will lie smoothly but loosely on the 

soil surface.  Bury the top slope end of each piece of matting in a narrow trench at least 6" deep 
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and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end of the 

upper roll over the buried end of the second roll so there is a 6" overlap.  Construct check trenches 

at least 12" deep every 50 ft. longitudinally along the edges of the matting, or as directed.  Fold 

over and bury matting to the full depth of the trench, close and tamp firmly.  Overlap matting at 

least 6" where 2 or more widths of matting are installed side by side. 

 

Wooden stakes, reinforcement bars, or staples may be used as anchors in accordance with the 

Streambank Reforestation Detail Sheets and as directed.  Place anchors across the matting at ends, 

junctions, and check trenches approximately 1 ft. apart.  Place anchors down the center of each 

strip of matting 3 ft. apart.  Place anchors along all lapped edges 1 ft. apart.  Refer to the 

Streambank Reforestation Detail Sheets for anchoring pattern.  The Engineer may require 

adjustments in the trenching or anchoring requirements to fit individual site conditions. 

 

During preparation of the live stakes, the basal ends shall be cleanly cut at an angle to facilitate 

easy insertion into the soil, while the tops shall be cut square or blunt for tamping.  All limbs shall 

be removed from the sides of the live cutting prior to installation. 

 

Live stakes shall be installed within 48 hours of cutting.  Outside storage locations should be 

continually shaded and protected from wind and direct sunlight.  Live cut plant material shall 

remain moist at all times before planting. 

 

Stakes shall be spaced approximately 4 ft. on center.  Live stakes shall be installed according to 

the configuration presented on the Streambank Reforestation Detail Sheets. 

 

Tamp live stakes perpendicularly into the finished bank slope with a dead blow hammer, with buds 

oriented in an upward direction.  Stakes should be tamped until approximately ¾ of the stake length 

is within the ground.  The area around each live stake shall be compacted by foot after the live 

stake has been installed. 

 

1"- 2" shall be cut cleanly off of the top of each live stake with loppers at an angle of approximately 

15 degrees following installation.  Any stakes that are split or damaged during installation shall be 

removed and replaced. 

 

The bare root seedlings shall be planted as soon as practical following permanent Seeding and 

Mulching.  The seedlings shall be planted from top of bank out, along both sides of the stream, as 

designated on the plans. 

 

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 

method of application, and the time of application shall be submitted to the Engineer for approval. 

 

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 

time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 

shall be moistened immediately prior to planting. 
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Seasonal Limitations: Streambank reforestation shall be planted from November 15 through March 

15. 

 

Measurement and Payment 

 

Streambank Reforestation will be measured and paid for as the actual number of acres of land 

measured along the surface of the ground, which has been acceptably planted in accordance with 

this section. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Streambank Reforestation Acre 
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FALSEWORK AND FORMWORK (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein.  

Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 

or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 

structure that functions as a work platform that supports construction personnel, materials, 

and tools, but is not intended to support the structure.  Scaffolding systems that are used to 

temporarily support permanent structures (as opposed to functioning as work platforms) are 

considered to be falsework under the definitions given.  Shoring is a component of falsework 

such as horizontal, vertical, or inclined support members.  Where the term “temporary 

works” is used, it includes all of the temporary facilities used in bridge construction that do 

not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 

and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 

final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 

safety and quality required by the design assumptions.  The Engineer has authority to reject 

material on the basis of its condition, inappropriate use, safety, or nonconformance with the 

plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 

on the plans. Revise the plan and notify the Engineer if any change to materials or material 

strengths is required. 

3.0 DESIGN REQUIREMENTS 

Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.  Submit the number of copies as called for by the contract. 
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When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings.  Include falsework footing settlements, joint take-up, 

and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT 63 51 12 2000 50 

MBT 72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  

However, for 72-inch members, the heel of the bracket shall bear on the web, near the 

bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details.  Failure to notify the 

Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour components 

when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 

such devices used as part of the falsework or formwork that remains in the permanent 

structure.  If the plan notes indicate that the structure contains the necessary corrosion 

protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  

Electroplating will not be allowed.  Any coating required by the Engineer will be 

considered incidental to the various pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in 

North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-

16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 

until the drawings have been approved.  Such approval does not relieve the Contractor of 

the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 

structures, make sure that the calculated deflection of falsework flexural members does not 

exceed 1/240 of their span regardless of whether or not the deflection is compensated by 

camber strips. 

Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 

its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement.  Inspect other temporary works at least once a month to ensure that they are 

functioning properly.  Have a North Carolina Registered Professional Engineer inspect 

the cofferdams, shoring, sheathing, support of excavation structures, and support systems 

for load tests prior to loading. 
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Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 

bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 

of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  If 

preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in other 

high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 

be full compensation for the above falsework and formwork. 

 

CRANE SAFETY (6-20-19) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration (OSHA) 

regulations.  
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Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and 

rigging equipment, and safe rigging practices.   

Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 

for review upon request.  

Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction 

Education and Research (NCCER). Other approved nationally accredited programs will 

be considered upon request. In addition, crane operators shall have a current CDL 

medical card. Submit a list of crane operator(s) and include current certification for each 

type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and 

medical evaluations for each operator.  

 

 

 

GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and 

place grout in accordance with the manufacturer’s recommendations, the applicable sections 

of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 

the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 
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3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 

grease and other foreign matter.  Saturate concrete surfaces with clean water and remove 

excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 
 

SUBMITTAL OF WORKING DRAWINGS (1-29-21) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all copies 

to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize 

review time, make sure all submittals are complete when initially submitted.  Provide a 

contact name and information with each submittal.  Direct any questions regarding submittal 

requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 

Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working drawings.  

This includes, but is not limited to, precast concrete items, prestressed concrete items and 

fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 
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1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. David Hering, L. G., P. E. Mr. David Hering, L. G., P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  

Western Regional Geotechnical  

Manager  

North Carolina Department  

of Transportation  

Geotechnical Engineering Unit  

Western Regional Office  

5253 Z Max Boulevard  

Harrisburg, NC  28075 

 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 
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The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction 

Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact: James Bolden   (919) 707 – 6408 

     (919) 250 – 4082 facsimile 

     jlbolden@ncdot.gov 

Secondary Structures Contacts:     Emmanuel Omile (919) 707 – 6451 

              Madonna Rorie (919) 707 – 6508  

     

Eastern Regional Geotechnical Contact (Divisions 1-7): 

              David Hering  (919) 662 – 4710 

    dthering@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 

              Eric Williams  (704) 455 – 8902 

    ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 

the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management Unit.  

The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive 

review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide additional 

copies of any submittal as directed. 
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STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

    

    

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & 

“Falsework and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & 

“Falsework and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 
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Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 
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FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   

1 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   

1 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 
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2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 
 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 

RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 

thoroughly inspect the bridge or affected components for the presence of asbestos containing 

material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 

inspection must be performed by a N.C. accredited asbestos inspector with experience 

inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 

conduct a thorough inspection, identifying all asbestos-containing material as required by the 

Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 

(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 

include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 

map, photos of existing structure, the date of inspection and the name, N.C. accreditation 

number, and signature of the N.C. accredited asbestos inspector who performed the 

inspection and completed the report. The cover sheet of the report shall include project 

identification information. Place the following notes on the cover sheet of the report and 

check the appropriate box: 

___ ACM was found              

___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 

(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if 

more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to 

be removed from a structure and this work must be completed by a contractor prequalified 

by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart 
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M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous 

which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 

Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 

Asbestos Permit applications require an original signature and must be submitted to the 

HHCU 10 working days prior to beginning demolition activities.  The 10 working day period 

starts based on the post-marked date or date of hand delivery.  Demolition that does not begin 

as originally notified requires submission of a separate revision form HHCU 3768-R to 

HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C, 

Article .0605 for directives on revision submissions. 

 

Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 

1912 Mail Service Center 

Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 

requirements must be followed.  For projects involving permitted RACM removals, both the 

applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  

Contact information is as follows: 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  

(828) 250-6777 

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440 

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 
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5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 

N.C. accredited inspectors, as well as associated forms for demolition notifications and 

asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 

6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 

for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 

inspections, reports, permitting and notifications. 

 

 

CONSTRUCTION, MAINTENANCE AND REMOVAL  (12-12-13) 

OF TEMPORARY ACCESS AT STATION 15+95.00 -L1- 

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 

necessary for construction of the new bridge, construction of the temporary detour structure, 

or for the removal of an existing bridge, as applicable.  Temporary access may involve the 

use of a rock causeway [workpad], a work bridge, or other methods; however, all types of 

temporary access are required to meet the requirements of all permits, the Standard 

Specifications, and this Special Provision. 

2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 

limits shown on the plans is permitted.  Build the causeway [workpad] with Class II riprap 

topped by a layer of Class B riprap or as otherwise designated on the plans or approved by 

the Engineer.  If desired, recycle the Class II riprap used in the causeway [workpad] for 

placement in the final riprap slope protection as directed by the Engineer.  No payment will 

be made for recycled riprap as this material is considered incidental to the causeway 

[workpad] placement and removal.  If this option is exercised, no adjustment in contract bid 

price will be allowed due to an underrun in the quantity of “Rip Rap Class II (2'-0" Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 

causeway [workpad] footprint to the original contours and elevations within 90 days of the 

completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 

remove causeway [workpad] during the moratorium period shown on the permit. If the 

completion of the deck slab falls within the prohibitive dates for causeway [workpad] 

ST-17
DocuSign Envelope ID: 37AA8F89-C0C0-4B7D-96E2-60D59AE2AB13

http://www.epi.state.nc.us/epi/asbestos/ahmp.html


14SP.20881.1  Transylvania Co. 

construction or removal, begin causeway [workpad] removal immediately following the 

prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 

 

At the contractor’s option, construction of a temporary work bridge in lieu of the causeway(s) 

[workpad] is acceptable, provided the temporary work bridge satisfies all permits.  Submit 

details of the temporary work bridge to the Engineer prior to constructing the work bridge to 

ensure conformance with the plans and all permits.  Completely remove the temporary bridge 

prior to final acceptance or as otherwise required by the permits. 

 

4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Access 

at Station 15+95.00 -L1-” will be full compensation for the above work, or other methods of 

access, including all material, pipes, work bridge components, equipment, tools, labor, 

disposal, and incidentals necessary to complete the work. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 
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Transylvania County 

Transylvania Bridge 45 Replacement  
14SP.208801.1 

 
 
NCDOT DIVISION 14 Bridge Management and Construction Offices will 
implement the following with assistance of Environmental Staff as Requested 
 
5.0 Conservation Measures 
 
The following will be incorporated into the design and construction of this structure to 
avoid and minimize impacts to the French Broad River and the Appalachian Elktoe. 
 

into NCDOT projects that occur within or upstream of water bodies that contain federally 
protected aquatic species.  The standards included in Sections (b)  (e) are to be applied 
to this project and are summarized as follows: 
 

 Erosion and sedimentation control measures, structures, and devices within a 
sensitive watershed shall be so planned, designed and constructed to provide 
protection from the runoff of the 25-year storm which produces the maximum 

adopted by the North Carolina Department of Transportation. 
 

 Sediment basins within sensitive watershed shall be designed and constructed 
such that the basin will have a settling efficiency of at least 70 percent for the 
40-micron (0.04mm) size soil particle transported into the basin by the runoff 
of the two-year storm which produces the maximum peak rate of runoff as 

North Carolina Department of Transportation. 
 

 Newly constructed open channels in sensitive watersheds shall be designed 
and constructed with side slopes no steeper than two horizontal to one vertical 
if a vegetative cover is used for stabilization unless soil conditions permit a 
steeper slope or where the slopes are stabilized by using mechanical devices, 
structural devices or other acceptable ditch liners. In any event, the angle for 
side slopes shall be sufficient to restrain accelerated erosion.  

 
 Provide ground cover sufficient to restrain erosion must be provided for any 

portion of a land-disturbing activity in a sensitive watershed within 15 
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working days or 60 calendar days following completion of construction or 
development, whichever period is shorter. 

 
As the project is located in an Environmentally Sensitive Area, special procedures will 
also be used for clearing and grubbing and grading operations.  This also requires special 
procedures to be used for seeding and mulching and staged seeding within the project. 
 
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both 
sides of the stream or depression measured from top of streambank or center of 
depression. 
 

 Clearing and Grubbing  
In areas identified as Environmentally Sensitive Areas, the Contractor may 
perform clearing operations, but not grubbing operations until immediately 
prior to beginning grading operations as described in Article 200-1 of the 
Standard Specifications.  Only clearing operations (not grubbing) shall be 
allowed in this buffer zone until immediately prior to beginning grading 
operations.  Erosion control devices shall be installed immediately following 
the clearing operation. 

 
 Grading  

Once grading operations begin in identified Environmentally Sensitive Areas, 
work shall progress in a continuous manner until complete.  All construction 
within these areas shall progress in a continuous manner such that each phase 
is complete and areas are permanently stabilized prior to beginning of next 
phase.  Failure on the part of the contractor to complete any phase of 
construction in a continuous manner in Environmentally Sensitive Areas will 
be just cause for the Engineer to direct the suspension of work in accordance 
with Article 108-7 of the Standard Specifications. 

 
 Seeding and Mulching   

Seeding and mulching shall be performed in accordance with Section 1660 of 
the Standard Specifications and vegetative cover sufficient to restrain erosion 
shall be installed immediately following grade establishment.  Seeding and 
mulching shall be performed on the areas disturbed by construction 
immediately following final grade establishment.  No appreciable time shall 
lapse into the contract time without stabilization of slopes, ditches and other 
areas within the Environmentally Sensitive Areas. 

 
 Stage Seeding   

The work covered by this section shall consist of the establishment of a 
vegetative cover on cut and fill slopes as grading progresses.  Seeding and 
mulching shall be done in stages on cut and fill slopes that are greater than 20 
feet in height measured along the slope, or greater than 2 acres in area.  Each 
stage shall not exceed the limits stated above. 
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The following are additional measures intended to further reduce deleterious construction 
related effects to the waterway: 
 

 Bridge length will increase from 106 feet to at least 140 feet, with three spans (1 
 

 
 All current and applicable Best Management Practices (NCDOT 2003, NCDOT 

2014, and NCDOT 2015) will be implemented. 
 

 No direct discharge of deck drains over water will be allowed. 
 

 Erosion and sedimentation control measures will include the use of flocculants in 
appropriate areas to improve the settling of sediment particles and reduce 
turbidity levels in construction runoff.  The use of flocculants will conform to 
Division of Water Quality approved product list. 

 
The NCDOT will coordinate with the USFWS on a preconstruction mussel survey and 
relocation (Appendix C) and assist the USFWS with any relocation effort deemed 
necessary.  In addition, in lieu of additional monitoring, and to help mitigate potential 
construction impacts to individuals and/or habitat, the NCDOT will contribute $25,000 to 
the NC Nongame Aquatic Species Fund to be administered to benefit Appalachian Elk 
toe mussels in the French Broad River Basin. 
 
 

 
 
 

(SEE NEXT PAGE) 
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DEPARTMENT OF THE ARMY 
Wilmington District, Corps of Engineers 

69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 

 
 
Regional General Permit No.  SAW-2019-02350 (RGP 50) 
Name of Permittee: North Carolina Department of Transportation 
Effective Date:  May 26, 2020 
Expiration Date:  May 25, 2025 
 

DEPARTMENT OF THE ARMY 
REGIONAL GENERAL PERMIT 

 
A regional general permit (RGP) to perform work in or affecting navigable waters of the United 
States and waters of the United States, upon recommendation of the Chief of Engineers, pursuant 
to Section 10 of the Rivers and Harbors Act of March 3, 1899 (33 U.S.C. 403), and Section 404 of 
the Clean Water Act (33 U.S.C. 1344), is hereby issued by authority of the Secretary of the Army 
by the 
 
District Commander 
U.S. Army Engineer District, Wilmington 
Corps of Engineers 
69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 
 
TO AUTHORIZE THE DISCHARGE OF DREDGED OR FILL MATERIAL IN WATERS 
OF THE UNITED STATES (U.S.), INCLUDING WETLANDS, ASSOCIATED WITH 
MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS CONDUCTED BY THE 
VARIOUS DIVISIONS OF THE NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (NCDOT), INCLUDING THE NCDOT DIVISION OF HIGHWAYS, 
RAIL, BICYCLE/PEDESTRIAN, ETC. 
 

Activities authorized by this RGP: 
 
 a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of bridges. For 
bridge projects, work can include the approaches.  
 
 b.  (1) Improvement of interchanges or intersections, or (2) construction of interchanges 
or intersections over, or on, existing roads.  
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Full descriptions/terms of “a” and “b”: 
 

a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of 
bridges. For bridge projects, work can include the approaches.  
 

Permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), 
must be less than or equal to 500 linear feet (lf) of stream and/or one (1) acre of wetland/open 
water for each single and complete linear project.  
 
Single and complete linear project. As noted in 33 CFR 330.2(i), for linear projects, the ‘‘single 
and complete project’’ (i.e., single and complete crossing) will apply to each crossing of a separate 
water of the U.S. (i.e., single waterbody) at that location; except that for linear projects crossing a 
single waterbody several times at separate and distant locations, each crossing is considered a 
single and complete project. However, individual channels in a braided stream or river, or 
individual arms of a large, irregularly-shaped wetland or lake, etc., are not separate waterbodies 
and crossing of such features cannot be considered separately. 
 
Also authorized under “a”: (1) stream relocation(s) and (2) temporary impacts, such as those from 
temporary structures, fills, dewatering, and other work necessary to conduct the activities listed 
under “a”. Stream relocation(s) and temporary impacts will be evaluated independently and are 
not limited to the permanent loss limits of 500 lf of stream and/or 1 acre of wetland/open water 
(i.e., stream relocations and/or temporary impacts do not factor into these limits) for each single 
and complete linear project; however, if the Corps determines that the proposed stream 
relocation(s) and/or temporary impacts are of such magnitude that they cannot be authorized 
under this section (“a”) of RGP 50, even if the permanent losses from road widening, and/or 
construction, maintenance, and repair of bridges do not exceed the impact limits for this section 
(“a”) of RGP 50, an Individual Permit will be required. 
   
If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.  
 
 b.  (1) Improvement of interchanges or intersections, or (2) construction of 
interchanges or intersections, over or, on existing roads. 

 
For activities authorized under “b”, the limits for permanent impacts that result in a loss of waters 
of the U.S. depend on the location of the impacts, as described below: 
 
•       In the coastal plain of North Carolina (both inner coastal plain and outer coastal plain) - 
permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), must 
be less than or equal to 1,000 lf of stream and/or 3 acres of wetland/open water for the entire 
interchange or intersection project.  
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•       All other areas of North Carolina - permanent impacts that result in a loss of waters of the 
U.S., excluding stream relocation(s), must be less than or equal to 1,000 lf of stream and/or 2 acres 
of wetland/open water for the entire interchange or intersection project. 
 
Coastal plain – See http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf for Land Resource Areas 
LRRP (inner coastal plain) and LRRT (outer coastal plain). 
 
When proposed impacts to waters of the U.S. are located both inside AND outside of the coastal 
plain, the Corps will determine, based on the location(s) of proposed impacts to waters of the U.S., 
if a project is a “coastal plain project”. 
 
Single and complete project. For permitting purposes, each interchange or intersection is 
considered to be one single and complete project. For example, an interchange project cannot 
result in a permanent loss (excluding stream relocation), of (1) greater than 1,000 lf of stream 
and/or 3 acres of wetland/open water in the coastal plain OR (2) greater than 1,000 lf of stream 
and/or 2 acres of wetland/open water in all other areas of North Carolina. 
 
Approach fills may be considered to be part of an interchange or intersection project if the Corps 
determines that inclusion of these areas meet the terms of this section (“b”) of RGP 50. Early 
coordination with the Corps is encouraged. 
 
Intersections, regardless of the mode of transportation (e.g., railroad, other roadways, etc.), may 
be at grade or grade separated if the Corps determines that the project would meet the terms of 
this section (“b”) of RGP 50. Early coordination with the Corps is encouraged.  
 

Also authorized under “b”: (1) stream relocation(s) and (2) temporary impacts, such as those 
from temporary structures, fills, dewatering, and other work necessary to conduct the activities 
listed under “b”. Stream relocation(s) and temporary impacts will be evaluated independently and 
are not limited to the permanent loss limits of (1) 1,000 lf of stream and/or 3 acres of 
wetland/open water in the coastal plain OR (2) 1,000 lf of stream and/or 2 acres of wetland/open 
water in all other areas of North Carolina (i.e., stream relocations and/or temporary impacts do 
not factor into these limits) for each interchange or intersection project; however, if the Corps 
determines that the proposed stream relocation(s) and/or temporary impacts are of such 
magnitude that they cannot be authorized under this section (“b”) of RGP 50, even if the 
permanent losses from improvement of interchanges or intersections, or construction of 
interchanges or intersections over, or on, existing roads do not exceed the impact limits for this 
section (“b”) of RGP 50, an Individual Permit will be required. 
 
If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.    
  
 
 

http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf
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1.  Special Conditions. 
 

a.  The prospective permittee must submit a pre-construction notification (PCN) and 
applicable supporting information to the District Engineer and receive written verification 
from the Corps that the proposed work complies with this RGP prior to commencing any 
activity authorized by this RGP. 
 

b.  If the project will not impact a designated “Area of Environmental Concern” (AEC) 
in the twenty* (20) counties of North Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA) (“CAMA counties”), a consistency submission is not required. If the 
project will impact a designated AEC and meets the definition of “development”, the 
prospective permittee must obtain the required CAMA permit. Development activities shall not 
commence until a copy of the approved CAMA permit is furnished to the appropriate Corps 
Regulatory Field Office (Wilmington Field Office – 69 Darlington Avenue, Wilmington, NC 
28403 or Washington Field Office – 2407 West 5th Street, Washington, NC 27889). 
 
*The 20 CAMA counties in North Carolina include Beaufort, Bertie, Brunswick, Camden, 
Carteret, Chowan, Craven, Currituck, Dare, Gates, Hertford, Hyde, New Hanover, Onslow, 
Pamlico, Pasquotank, Pender, Perquimans, Tyrrell, and Washington.  
 

 c.  No work shall be authorized by this RGP within the 20* CAMA counties without prior 
consultation with the National Oceanic and Atmospheric Administration’s (NOAA) Habitat 
Conservation Division. For each activity reviewed by the Corps where it is determined that the 
activity may affect Essential Fish Habitat (EFH) for federally managed species, an EFH 
Assessment shall be prepared by the prospective permittee and forwarded to the Corps and NOAA 
Fisheries for review and comment prior to authorization of work. 

 
d.  Culverts and pipes. The following conditions [(1)-(8)] apply to the construction of 

culverts/pipes, and work on existing culverts/pipes.  
 

Additionally, if the proposed work would affect an existing culvert/pipe (e.g., culvert/pipe 
extensions), the prospective permittee must include actions (in the PCN) to correct any existing 
deficiencies that are located:  

 
• At the inlet and/or outlet of the existing culvert/pipe, IF these deficiencies are/were caused 

by the existing culvert/pipe, or 
 

• Near the inlet or outlet of the existing culvert/pipe, IF these deficiencies are/were caused by 
the existing culvert/pipe. 
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These deficiencies may include, but are not limited to, stream over-widening, bank erosion, 
streambed scour, perched culvert/pipes, and inadequate water depth in culvert(s). Also note if the 
proposed work would address the existing deficiency or eliminate it – e.g., bank erosion on left 
bank, but the culvert extension will be placed in this eroded area.  If the prospective permittee is 
unable to correct the deficiencies caused by the existing culvert/pipe, they must document the 
reasons in the PCN for Corps consideration.    

 
(1) No activity may result in substantial, permanent disruption of the movement 

of those species of aquatic life indigenous to the waterbody, including those species that 
normally migrate through the area. Measures will be included that will promote the safe 
passage of fish and other aquatic organisms.  

 
(2) The dimension, pattern, and profile of the stream above and below a 

culvert/pipe shall not be modified by widening the stream channel or by reducing the depth of 
the stream in connection with the construction activity. It is acceptable to use rock vanes at 
culvert/pipe outlets to ensure, enhance, or maintain aquatic passage. Pre-formed scour holes are 
acceptable when designed for velocity reduction. The width, height, and gradient of a proposed 
opening shall be such as to pass the average historical low flow and spring flow without 
adversely altering flow velocity. Spring flow will be determined from gauge data, if available. 
In the absence of such data, bankfull flow will be used as a comparable level.  

 
(3) Burial/depth specifications: If the project is located within any of the 20* 

CAMA counties, culvert/pipe inverts will be buried at least one foot below normal bed 
elevation when they are placed within the Public Trust AEC and/or the Estuarine Waters AEC 
as designated by CAMA. If the project is located outside of the 20* CAMA counties, 
culvert/pipe inverts will be buried at least one foot below the bed of the stream for 
culverts/pipes that are greater than 48 inches in diameter. Culverts/pipes that are 48 inches in 
diameter or less shall be buried or placed on the stream bed as practicable and appropriate to 
maintain aquatic passage, to include passage during drought or low flow conditions. Every 
effort shall be made to maintain the existing channel slope. A waiver from the burial/depth 
specifications in this condition may be requested in writing. The prospective permittee is 
encouraged to request agency input about waiver requests as early as possible, and prior to 
submitting the PCN for a specific project; this will allow the agencies time to conduct a site visit, 
if necessary, and will prevent time delays and potential project revisions for the prospective 
permittee. The waiver will only be issued by the Corps if it can be demonstrated that the 
impacts of complying with burial requirements would result in more adverse impacts to the 
aquatic environment. 

 
(4) Appropriate actions to prevent destabilization of the channel and head cutting 

upstream shall be incorporated in the design and placement of culverts/pipes. 
 
(5) Culverts/pipes placed within riparian and/or riverine wetlands must be 

installed in a manner that does not restrict the flow and circulation patterns of waters of the 
U.S. Culverts/pipes placed across wetland fills purely for the purposes of equalizing surface 
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water do not have to be buried, but must be of adequate size and/or number to ensure 
unrestricted transmission of water. 

 
(6) Bankfull flows (or less) shall be accommodated through maintenance of the 

existing bankfull channel cross sectional area in no more than one culvert/pipe or culvert/pipe 
barrel. Additional culverts/pipes or barrels at such crossings shall be allowed only to receive 
flows exceeding the bankfull flow. A waiver from this condition may be requested in writing; 
this request must be specific as to the reason(s) for the request. The waiver will be issued if it 
can be demonstrated that it is not practicable to comply with this condition. 

 

 
(7) Where adjacent floodplain is available, flows exceeding bankfull will be 

accommodated by installing culverts/pipes at the floodplain elevation. When multiple 
culverts/pipes are used, baseflow must be maintained at the appropriate width and depth by the 
construction of floodplain benches, sills, and/or construction methods to ensure that the 
overflow culvert(s)/pipe(s) is elevated above the baseflow culvert(s)/pipe(s). 

 
(8) The width of the baseflow culvert/pipe shall be comparable to the width of the 

bankfull width of the stream channel. If the width of the baseflow culvert/pipe is wider than the 
stream channel, the culvert/pipe shall include baffles, benches and/or sills to maintain the width 
of the stream channel. A waiver from this condition may be requested in writing; this request 
must be specific as to the reason(s) for the request. The waiver will be issued if it can be 
demonstrated that it is not practicable or necessary to include baffles, benches or sills. 

 
See the remaining special conditions for additional information about culverts/pipes in specific 
areas. 
 

e.  Discharges into waters of the U.S. designated by either the North Carolina Division of 
Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as 
anadromous fish spawning areas are prohibited during the period between February 15th and June 
30th, without prior written approval from the Corps and the appropriate wildlife agencies 
(NCDMF, NCWRC, and/or the National Marine Fisheries Service (NMFS)). Discharges into 
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are prohibited 
during the period between February 15th and September 30th, without prior written approval from 
the Corps and the appropriate wildlife agencies. Discharges into waters of the U.S. designated by 
NCDMF as primary nursery areas shall be coordinated with NCDMF prior to being authorized by 
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this RGP. Coordination with NCDMF may result in a required construction moratorium during 
periods of significant biological productivity or critical life stages. 
 
The prospective permittee should contact: 
 

NC Division of Marine Fisheries North Carolina Wildlife Resources Commission 
3441 Arendell Street Habitat Conservation Division 
Morehead City, NC 28557 1721 Mail Service Center 
Telephone 252-726-7021 Raleigh, NC 27699-1721 
or 800-682-2632 Telephone (919) 707-0220 

 
           f.  This permit does not authorize the use of culverts in areas designated as anadromous 
fish spawning areas by the NCDMF or the NCWRC. 
 

g.  No in-water work shall be conducted in Waters of the U.S. designated as Atlantic 
sturgeon critical habitat during the periods between February 1st and June 30th. No in-water work 
shall be conducted in Waters of the U.S. in the Roanoke River designated as Atlantic sturgeon 
critical habitat during the periods between February 1st and June 30th, and between August 1st to 
October 31st, without prior written approval from NMFS. 
 

h.  Before discharging dredged or fill material into waters of the U.S. in designated trout 
watersheds in North Carolina, the PCN will be sent to the NCWRC and the Corps concurrently. 
See https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout.aspx for the designated trout watersheds. The PCN shall summarize 
alternatives to conducting work in waters of the U.S. in trout watersheds that were considered 
during the planning process and detail why alternatives were or were not selected. For proposals 
where (1) a bridge in a trout stream will be replaced with a culvert, or (2) a culvert will be placed 
in a trout stream, the PCN must also include a compensatory mitigation plan for all loss of stream 
bed, and details of any on-site evaluations that were conducted to determine that installation of a 
culvert will not adversely affect passage of fish or other aquatic biota at the project site. The 
evaluation information must include factors such as the proposed slope of the culvert and 
determinations of how the slope will be expected to allow or impede passage, the necessity of 
baffles and/or sills to ensure passage, design considerations to ensure that expected baseflow will 
be maintained for passage and that post-construction velocities will not prevent passage, site 
conditions that will or will not allow proper burial of the culvert, existing structures (e.g., perched 
culverts, waterfalls, etc.) and/or stream patterns up and downstream of the culvert site that could 
affect passage and bank stability, and any other considerations regarding passage. The level of 
detail for this information shall be based on site conditions (i.e., culverts on a slope over 3% will 
most likely require more information than culverts on a slope that is less than 1%, etc.). Also, in 
order to evaluate potential impacts, the prospective permittee will describe bedforms that will be 
impacted by the proposed culvert – e.g., pools, glides, riffles, etc. The NCWRC will respond to 
both the prospective permittee and the Corps. 

 
 

https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout.aspx
https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout.aspx
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i.  For all activities authorized by this RGP that involve the use of riprap material for 

bank stabilization, the following measures shall be applied: 
 

 (1) Where bank stabilization is conducted as part of an activity, natural design, 
bioengineering, and/or geoengineering methods that incorporate natural durable materials, 
native seed mixes, and native plants and shrubs are to be utilized, as appropriate to site 
conditions, to the maximum extent practicable. 

 
(2) Filter cloth must be placed underneath the riprap as an additional requirement 

of its use in North Carolina waters; however, the prospective permittee may request a waiver 
from this requirement. The waiver request must be in writing. The Corps will only issue a 
waiver if the prospective permittee demonstrates that the impacts of complying with this 
requirement would result in greater adverse impacts to the aquatic environment. Note that filter 
fabric is not required if the riprap will be pushed or “keyed” into the bank of the waterbody.  

 
        (3) The placement of riprap shall be limited to the areas depicted on submitted 

work plan drawings. 
 
 (4) Riprap shall not be placed in a manner that prevents or impedes fish passage. 
 
         (5) Riprap shall be clean and free from loose dirt or any pollutant except in trace 

quantities that will not have an adverse environmental effect. 
 

         (6) Riprap shall be of a size sufficient to prevent its movement from the 
authorized alignment by natural forces under normal conditions. 

 
         (7) Riprap material shall consist of clean rock or masonry material such as, but 

not limited to, granite, marl, or broken concrete. 
 
j.  Discharges of dredged or fill material into waters of the U.S., including wetlands, must be 

minimized or avoided to the maximum extent practicable.  
 

  k.  Generally, off-site detours are preferred to avoid and minimize impacts to the human 
and natural environment; however, if an off-site detour is considered impracticable, then an on-
site detour may be considered as a necessary component of the actions authorized by this RGP. 
Impacts from the detour may be considered temporary and may not require compensatory 
mitigation if the impacted area is restored to pre-construction elevations and contours after 
construction is complete. The permittee shall also restore natural hydrology and stream corridors 
(if applicable), and reestablish native vegetation/riparian corridors. If the construction of a detour 
(on-site or off-site) includes standard undercutting methods, removal of all material and 
backfilling with suitable material is required. See special condition “s” for additional information.  
 
 l.  All activities authorized by this RGP shall, to the maximum extent practicable, be 
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conducted "in the dry", with barriers installed between work areas and aquatic habitat to protect 
that habitat from sediment, concrete, and other pollutants. Where concrete is utilized, measures 
will be taken to prevent live or fresh concrete, including bags of uncured concrete, from coming 
into contact with waters of the U.S. until the concrete has set and cured. All water in the work 
area that has been in contact with concrete shall only be returned to waters of the U.S. when it no 
longer poses a threat to aquatic organisms (concrete is set and cured). 
 

m.  In cases where new alignment approaches are to be constructed and the existing 
approach fill in waters of the U.S. is to be abandoned and no longer maintained as a roadway, the 
abandoned fill shall be removed and the area will be restored to pre-construction elevations and 
contours. The permittee shall also restore natural hydrology and stream corridors (if applicable), 
and reestablish native vegetation/riparian corridors, to the extent practicable. This activity may 
qualify as compensatory mitigation credit for the project and will be assessed on a case-by-case 
basis in accordance with Special Conditions “q” and “r” in this document. Any proposed on-site 
wetland restoration area must be void of utility conflicts and/or utility maintenance areas. A 
restoration plan detailing this activity will be required with the submittal of the PCN. 
 

n.  To the maximum extent practicable, the pre-construction course, condition, capacity, 
and location of open waters must be maintained for each activity, including stream 
channelization and storm water management activities, except as provided below. The activity 
must be constructed to withstand expected high flows. The activity must not restrict or impede 
the passage of normal or high flows, unless the primary purpose of the activity is to impound 
water or manage high flows. The activity may alter the pre-construction course, condition, 
capacity, and location of open waters if it benefits the aquatic environment (e.g., stream 
restoration or relocation activities). 
 

o.  The project must be implemented and/or conducted so that all reasonable and 
practicable measures to ensure that equipment, structures, fill pads, and work associated with the 
project do not adversely affect upstream and/or downstream reaches. Adverse effects include, but 
are not limited to, channel instability, scour, flooding, and/or shoreline/streambank erosion. 
During construction, the permittee shall routinely monitor for these effects, cease all work if/when 
detected, take initial corrective measures to correct actively eroding areas, and notify the Corps 
immediately. Permanent corrective measures may require additional authorization from the Corps. 
 

p.  All PCNs will describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the U.S. To the maximum extent practicable, structures and 
measures will be depicted on maps, surveys or drawings showing location and impacts to 
jurisdictional wetlands and streams. In addition, appropriate soil and erosion control measures 
must be established and maintained during construction. All fills, temporary and permanent, must 
be adequately stabilized at the earliest practicable date to prevent erosion of fill material into 
adjacent waters or wetlands. 
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q.  Compensatory mitigation will be required for permanent impacts resulting in a loss of 
waters of the U.S. due to culvert/pipe installation and other similar activities. Mitigation may be 
required for stream relocation projects (see Special Condition “r” below). When compensatory 
mitigation is required, the prospective permittee will attach a proposed mitigation plan to the 
PCN. Compensatory mitigation proposals will be written in accordance with currently approved 
Wilmington District guidance and Corps mitigation regulations, unless the purchase of mitigation 
credits from an approved mitigation bank or the North Carolina Division of Mitigation Services 
(NCDMS) is proposed to address all compensatory mitigation requirements. The Corps Project 
Manager will make the final determination concerning the appropriate amount and type of 
mitigation. 
 

r.  Stream Relocations (non-tidal only) - for the purposes of permitting, stream relocations 
are considered a loss of waters of the U.S. Depending on the condition and location of (1) the 
existing stream, and (2) the relocated channel, stream relocation(s) may provide a functional uplift. 
The Corps will determine if an uplift is possible based on the information submitted with the PCN. 
If the anticipated uplift(s) occurs, it may offset, either partially or fully, the loss associated with a 
stream relocation(s) - (i.e., due to the uplift, either no compensatory mitigation would be required 
for the stream relocation itself, or compensatory mitigation would be required at a reduced ratio). 
 

Because the amount of potential uplift is dependent upon the condition (or quality) of the 
channel to be relocated, there is no pre-determined amount of uplift needed to satisfy the 
requirements for a successful relocation project. After performing the evaluation(s) noted in this 
document, the prospective permittee will propose a certain amount of uplift potential and the Corps 
project manager will make the final determination. Baseline conditions and subsequent monitoring 
must show that the relocated channel is providing/will provide aquatic function at, or above, the 
level provided by the baseline (pre-project) condition. If the required uplift is not achieved, the 
work will not be in compliance with this special condition of RGP 50 and remediation will be 
required through repair (and continued monitoring), or by the permittee providing compensatory 
mitigation (e.g., mitigation credit through an approved bank, mitigation credit through NCDMS, 
etc.).  

 
Compensatory mitigation, in addition to the stream relocation activity, may be required if 

the Corps determines that (a) no uplift in stream function is achievable, (b) the proposed uplift in 
stream function is not sufficient, by itself, (c) the risks associated with achieving potential uplifts in 
stream function are excessive, and/or (d) the time period for achieving the potential 
uplifts/functional success is too great.  

 
On-site compensatory mitigation is not the same as stream relocation. While stream 

relocation simply moves a stream to a nearby, geographically similar area, it does not generate 
mitigation credits. If NCDOT proposes to generate compensatory mitigation on a project site, 
NCDOT must submit a mitigation plan that complies with 33 CFR 332.4.   
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The prospective permittee is required to submit the following information for any 
proposed project that involves stream relocation, regardless of the size/length of the stream 
relocation (note that 1-5 below only apply to stream relocations and not to compensatory 
mitigation): 
 

(1) A statement detailing why relocating the stream is unavoidable. In order to ensure that 
this action is separate from a compensatory mitigation project, the need for the fill must 
be related to road/interchange/intersection construction or improvement, and the project 
must meet the requirements set forth in the full descriptions/terms of “a” and “b” on 
pages 2 and 3 of this permit.  

 
(2) An evaluation of effects on the relocated stream and buffer from utilities, or potential 

for impact from utility placement in the future. 
 

(3) An evaluation of the baseline condition of the stream to be relocated. In order to 
demonstrate a potential uplift, the prospective permittee must provide the baseline (pre-
impact) condition of the stream that is proposed for relocation. The prospective 
permittee will document the baseline condition of the stream by using the Corps’ 
(Wilmington District’s) current functional assessment method - e.g., the North Carolina 
Stream Assessment Method (NCSAM). The functional assessment must be used to 
identify specific areas where an uplift would reasonably be expected to occur, and also 
show important baseline functions that will remain after the relocation.    

 
(4) An evaluation of the potential uplifts to stream function for the relocated channel. The 

amount of detail required in the plan will be commensurate with the functional capacity 
of the original stream and proposed uplift(s). Low functional capacity will warrant less 
monitoring and less detail in the plan in order to ensure that the relocated channel 
provides the same, or better/increased, suite of aquatic functions as the existing channel.  

 
(5) A proposed monitoring plan for the relocated channel (and buffer, if applicable), will be 

prepared in accordance with current District guidance. The level of detail needed in the 
plan will be directly related to the quality of baseline functions and the anticipated 
uplift, therefore it is recommended that a pre-application discussion occur with the 
Corps Project Manager as early as possible. For example, if the risk for achieving the 
anticipated functional uplift is moderate or low, or if there is a low amount of proposed 
uplift, less information and monitoring will be required in the proposed relocation plan; 
similar to the requirements found in the "2003 Stream Mitigation Guidelines". If the 
risk for uplift is higher, or if there is a high amount of proposed uplift, additional 
monitoring and information will be required, trending toward the prescriptions found in 
the most recent Wilmington District Compensatory Mitigation Guidance – e.g., the 
2016 Wilmington District Stream and Wetland Compensatory Mitigation Update. All 
monitoring will be for at least 5 years unless the Corps project manager determines that 
(a) a specific project requires less than 5 years due to site conditions or limited 
risk/uplift potential, and/or complexity (or simplicity) of the existing channel and/or the 
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relocation work, or (b) the Corps project manager determines (during the monitoring 
period) that the 5 years of monitoring may be reduced (or that no further monitoring is 
required) based on monitoring information received once the stream relocation has been 
completed.   

 
s.  Upon completion of any work authorized by this RGP, all temporary fills (to include 

culverts, pipes, causeways, etc.) will be completely removed from waters of the U.S. and the 
areas will be restored to pre-construction elevations and contours. The permittee shall also 
restore natural hydrology and stream corridors (if applicable), and reestablish native 
vegetation/riparian corridors. This work will be completed within 60 days of completion of 
project construction. If this timeframe occurs while a required moratorium of this permit is in 
effect, the temporary fill shall be removed in its entirety within 60 days of the moratorium end 
date. If vegetation cannot be planted due to the time of the year, all disturbed areas will be 
seeded with a native mix appropriate for the impacted area, and vegetation will be planted 
during the next appropriate time frame. A native seed mix may contain non-invasive small grain 
annuals (e.g. millet and rye grain) to ensure adequate cover while native vegetation becomes 
established. The PCN must include a restoration plan showing how all temporary fills and 
structures will be removed and how the area will be restored to pre-project elevations and 
contours. 

 
  t.  Once the authorized work in waters of the U.S. is complete, the permittee shall sign and 

return the compliance certificate that is attached to the RGP verification letter. 
 

u.  The District Engineer will consider any comments from Federal and/or State agencies 
concerning the proposed activity's compliance with the terms and conditions of this RGP. 

 
v.  The Corps may place additional special conditions, limitations, or restrictions on any 

verification of the use of RGP 50 on a project-by-project basis. 
 
2.  General Conditions. 

 
a.  Except as authorized by this RGP or any Corps approved modification to this RGP, no 

excavation, fill or mechanized land-clearing activities shall take place within waters or wetlands, 
at any time during construction or maintenance of the project. This permit does not authorize 
temporary placement or double handling of excavated or fill material within waters or wetlands 
outside the permitted area. This prohibition applies to all borrow and fill activities connected 
with the project. 

 
b.  Authorization under this RGP does not obviate the need to obtain other federal, state, 

or local authorizations. 
 

c.  All work authorized by this RGP must comply with the terms and conditions of the 
applicable CWA Section 401 Water Quality Certification for this RGP issued by the North 
Carolina Division of Water Resources (NCDWR). 
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d.  The permittee shall employ all sedimentation and erosion control measures necessary 

to prevent an increase in sedimentation or turbidity within waters and wetlands outside of the 
permit area. This shall include, but is not limited to, the immediate installation of silt fencing or 
similar appropriate devices around all areas subject to soil disturbance or the movement of 
earthen fill, and the immediate stabilization of all disturbed areas. Additionally, the project must 
remain in full compliance with all aspects of the Sedimentation Pollution Control Act of 1973 
(North Carolina General Statutes Chapter 113A Article 4). 

 
e.  The activities authorized by this RGP must not interfere with the public’s right to free 

navigation on all navigable waters of the U.S. No attempt will be made by the permittee to 
prevent the full and free use by the public of all navigable waters at, or adjacent to, the authorized 
work for a reason other than safety. 

 
f.  The permittee understands and agrees that if future operations by the U.S. require the 

removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the 
opinion of the Secretary of the Army or his authorized representative, said structure or work shall 
cause unreasonable obstruction to the free navigation of the navigable waters, the permittee will be 
required, upon due notice from the Corps, to remove, relocate, or alter the structural work or 
obstructions caused thereby, without expense to the U.S. No claim shall be made against the U.S. 
on account of any such removal or alteration. 

 
g.  The permittee, upon receipt of a notice of revocation of this RGP for the verified 

individual activity, may apply for an individual permit, or will, without expense to the U.S. and 
in such time and manner as the Secretary of the Army or his/her authorized representative may 
direct, restore the affected water of the U.S. to its former conditions. 

 
h.  This RGP does not authorize any activity that would conflict with a federal project’s 

congressionally authorized purposes, established limitations or restrictions, or limit an agency’s 
ability to conduct necessary operation and maintenance functions. Per Section 14 of the Rivers 
and Harbors Act of 1899, as amended (33 U.S.C. 408), no project that has the potential to take 
possession of or make use of for any purpose, or build upon, alter, deface, destroy, move, injure, 
or obstruct a federally constructed work or project, including, but not limited to, levees, dams, 
jetties, navigation channels, borrow areas, dredged material disposal sites, flood control 
projects, etc., shall be permitted unless the project has been reviewed and approved by the 
appropriate Corps approval authority. Permittees shall not begin the activity authorized by this 
RGP until notified by the Corps that the activity may proceed. 

 
i.  The permittee shall obtain a Consent to Cross Government Easement from the 

appropriate Corps District’s Land Use Coordinator prior to any crossing of a Corps easement 
and/or prior to commencing construction of any structures, authorized dredging, or other work 
within the right-of-way of, or in proximity to, a federally designated disposal area.  
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j.  The permittee will allow the Wilmington District Engineer or his/her representative 
to inspect the authorized activity at any time deemed necessary to ensure that the activity is 
being performed or maintained in strict accordance with the Special and General Conditions of 
this permit. 

 
k.  This RGP does not grant any property rights or exclusive privileges. 

 
l.  This RGP does not authorize any injury to the property or rights of others. 

 
m.  This RGP does not authorize the interference with any existing or proposed federal 

project. 
 
n.  In issuing this permit, the Federal Government does not assume any liability for the 

following: 
 

(1) Damages to the permitted project or uses thereof as a result of other permitted 
or unpermitted activities or from natural causes. 

 
(2) Damages to the permitted project or uses thereof as a result of current or 

future activities undertaken by or on behalf of the U.S. in the public interest. 
 

(3) Damages to persons, property, or to other permitted or unpermitted activities 
or structures caused by the activity authorized by this permit. 

 
(4) Design or construction deficiencies associated with the permitted work.  
 
(5) Damage claims associated with any future modification, suspension, or 

revocation of this permit. 
 

o.  Authorization provided by this RGP may be modified, suspended or revoked in whole, 
or in part, if the Wilmington District Engineer, acting for the Secretary of the Army, determines 
that such action would be in the best public interest. The term of this RGP shall be five (5) years 
unless subject to modification, suspension, or revocation. Any modification, suspension, or 
revocation of this authorization will not be the basis for any claim for damages against the U.S. 
Government. 
 

 p.  No activity may occur in a component of the National Wild and Scenic Rivers System, 
or in a river officially designated by Congress as a “study river” for possible inclusion in the 
system while the river is in an official study status, unless the appropriate Federal agency with 
direct management responsibility for such river, has determined in writing that the proposed 
activity will not adversely affect the Wild and Scenic designation or study status. Information on 
Wild and Scenic Rivers may be obtained from the appropriate Federal land management agency 
responsible for the designated Wild and Scenic River or “study river” (e.g., National Park Service, 
U.S. Forest Service, etc.). 
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q.  Endangered Species. 

                 (1) No activity is authorized under this RGP which is likely to directly or indirectly 
jeopardize the continued existence of a threatened or endangered species or a species proposed for 
such designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity is 
authorized under this RGP which “may affect” a listed species or critical habitat, unless Section 7 
consultation addressing the effects of the proposed activity has been completed. 
 

              (2) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. Federal prospective permittees (and when FHWA is the lead federal 
agency) must provide the District Engineer with the appropriate documentation to demonstrate 
compliance with those requirements. The District Engineer will review the documentation and 
determine whether it is sufficient to address ESA compliance for the RGP activity, or whether 
additional ESA consultation is necessary. 

 
               (3) Non-federal prospective permittees - for activities that might affect federally-

listed endangered or threatened species or designated critical habitat, the PCN must include the 
name(s) of the endangered or threatened species that might be affected by the proposed work or 
that utilize the designated critical habitat that might be affected by the proposed work. The 
District Engineer will determine whether the proposed activity “may affect” or will have “no 
effect” to listed species and designated critical habitat. In cases where the non-federal 
prospective permittee has identified listed species or critical habitat that might be affected or is 
in the vicinity of the project, and has so notified the Corps, the prospective permittee shall not 
begin work until the Corps has provided notification that the proposed activities will have “no 
effect” on listed species or critical habitat, or until Section 7 consultation has been completed.  
 

               (4) As a result of formal or informal consultation with the U.S. Fish and 
Wildlife Service (USFWS) or NMFS, the District Engineer may add species-specific 
endangered species conditions to the RGP verification letter for a project. 

 
               (5) Authorization of an activity by a RGP does not authorize the “take” of a 

threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the USFWS or the NMFS, the ESA prohibits any person subject to the 
jurisdiction of the U.S. to take a listed species, where "take" means to harass, harm, pursue, hunt, 
shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. The word 
“harm” in the definition of “take'' means an act which actually kills or injures wildlife. Such an 
act may include significant habitat modification or degradation where it actually kills or injures 
wildlife by significantly impairing essential behavioral patterns, including breeding, feeding or 
sheltering. 
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               (6) Information on the location of threatened and endangered species and their 
critical habitat can be obtained directly from the offices of the USFWS in North Carolina at the 
addresses provided below, or from the USFWS and NMFS via their world wide web pages at 
http://www.fws.gov/ or http://www.fws.gov/ipac and http://www.noaa.gov/fisheries.html 
respectively. 

 
                            USFWS offices in North Carolina: 
 

The Asheville USFWS Office covers all NC counties west of, and including, Anson, Stanly, 
Davidson, Forsyth and Stokes Counties. 

 
US Fish and Wildlife Service 

Asheville Field Office 
160 Zillicoa Street 
Asheville, NC  28801 
Telephone: (828) 258-3939 

 
The Raleigh USFWS Office covers all NC counties east of, and including, Richmond, 
Montgomery, Randolph, Guilford, and Rockingham Counties. 

 
US Fish and Wildlife Service 
Raleigh Field Office 
Post Office Box 33726 
Raleigh, NC  27636-3726 
Telephone: (919) 856-4520 

 
r.  The Wilmington District, USFWS, NCDOT, and the FHWA have conducted 

programmatic Section 7(a)(2) consultation for a number of federally listed species and habitat, and 
programmatic consultation concerning other federally listed species and/or habitat may occur in the 
future. The result of completed programmatic consultation is a Programmatic Biological Opinion 
(PBO) issued by the USFWS. These PBOs contain mandatory terms and conditions to implement 
the reasonable and prudent measures that are associated with “incidental take” of whichever 
species or critical habitat is covered by a specific PBO. Authorization under RGP 50 is conditional 
upon the permittee’s compliance with all the mandatory terms and conditions associated with 
incidental take of the applicable PBO (or PBOs), which are incorporated by reference in RGP 50. 
Failure to comply with the terms and conditions associated with incidental take of an applicable 
PBO, where a take of the federally listed species occurs, would constitute an unauthorized take by 
the permittee, and would also constitute permittee non-compliance with the authorization under 
RGP 50. If the terms and conditions of a specific PBO (or PBOs) apply to a project, the Corps will 
include this/these requirements in any RGP 50 verification that may be issued for a project. The 
USFWS is the appropriate authority to determine compliance with the terms and conditions of its 
PBO, and with the ESA. 

 
 

http://www.fws.gov/
http://www.fws.gov/
http://www.fws.gov/ipac
http://www.noaa.gov/fisheries.html
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s.  Northern long-eared bat (NLEB) (Myotis septentrionalis). Standard Local Operating 
Procedures for Endangered Species (SLOPES) for the NLEB have been approved by the Corps and 
the U.S. Fish and Wildlife Service. See http://www.saw.usace.army.mil/Missions/Regulatory-
Permit-Program/Agency-Coordination/ESA/ . This SLOPES details how the Corps will make 
determinations of effect to the NLEB when the Corps is the lead federal agency for an NCDOT 
project that is located in the western 41 counties of North Carolina. This SLOPES does not address 
NCDOT projects (either federal or state funded) in the eastern 59 counties in North Carolina. Note 
that if another federal agency is the lead federal agency for a project in the western 41 counties, 
procedures for satisfying the requirements of Section 7(a)(2) of the ESA will be dictated by that 
agency and will not be applicable for consideration under the SLOPES; however, information that 
demonstrates the lead federal agency’s (if other than the Corps) compliance with Section 7(a)(2) / 
4(d) Rule for the NLEB, will be required in the PCN. Note that at the time of issuance of RGP 50, 
the federal listing status of the NLEB as “Threatened” is being litigated at the National level. If, as 
a result of litigation, the NLEB is federally listed as “Endangered”, this general condition (“s”) will 
no longer be applicable because the 4(d) Rule, and this NLEB SLOPES, will no longer apply/be 
valid. 
 

t.  For proposed activities the sixteen (16) counties listed below, prospective permittees 
must provide a copy of the PCN to the USFWS, 160 Zillicoa Street, Asheville, North Carolina 
28801. This PCN must be sent concurrently to the USFWS and the Corps Project Manager for 
that specific county. 

 
The 16 counties with tributaries that drain to designated critical habitat that require notification 
to the Asheville USFWS are: Avery, Cherokee, Forsyth, Graham, Haywood, Henderson, 
Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union and 
Yancey. 
 

 u.  If the permittee discovers or observes any live, damaged, injured or dead individual of 
an endangered or threatened species during construction, the permittee shall immediately notify the 
Wilmington District Engineer so that required coordination can be initiated with the U.S. Fish and 
Wildlife Service and/or National Marine Fisheries Service.   
 

v.  Historic Properties. 
 

        (1) In cases where the District Engineer determines that the activity may have the 
potential to cause effects to properties listed, or eligible for listing, in the National Register of 
Historic Places (NRHP), the activity is not authorized, until the requirements of Section 106 of 
the National Historic Preservation Act (NHPA) have been satisfied. 

 
         (2) Federal prospective permittees (or when FHWA is the lead federal agency) 

should follow their own procedures for complying with the requirements of Section 106 of the 
NHPA. Federal prospective permittees must provide the District Engineer with the appropriate 
documentation to demonstrate compliance with those requirements; this includes copies of 
correspondence sent to all interested, federally recognized tribes and a summary statement about 

http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/
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tribal consultation efforts or, if the Corps enters into a Programmatic Agreement (PA) with the 
FHWA/NCDOT, documentation that the FHWA/NCDOT has complied with PA requirements. 
The District Engineer will review the documentation and determine whether it is sufficient to 
address Section 106 compliance for this RGP activity, or whether additional Section 106 
consultation is necessary.  

 
         (3) Non-federal prospective permittees - the PCN must state which historic 

properties may be affected by the proposed work or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of or potential for the presence of historic 
resources can be sought from the State Historic Preservation Officer (SHPO) and/or Tribal 
Historic Preservation Officer (THPO), as appropriate, and the NRHP (see 33 CFR 330.4(g)). 
When reviewing PCNs, the District Engineer will comply with the current procedures for 
addressing the requirements of Section 106 of the NHPA. The District Engineer shall make a 
reasonable and good faith effort to carry out appropriate identification efforts, which may 
include background research, consultation, oral history interviews, sample field investigation, 
and field survey. Based on the information submitted and these efforts, the District Engineer 
shall determine whether the proposed activity has the potential to cause an effect on the historic 
properties.  
 

         (4) Section 106 consultation is not required when the Corps determines that the 
activity does not have the potential to cause effects on historic properties (see 36 CFR 
§800.3(a)).  
 

         (5) Section 110k of the NHPA (16 U.S.C. 470h-2(k)) prevents the Corps from 
granting a permit or other assistance to a prospective permittee who, with intent to avoid the 
requirements of Section 106 of the NHPA, has intentionally significantly adversely affected a 
historic property to which the permit will relate, or having legal power to prevent it, allowed such 
significant adverse effect to occur, unless the Corps, after consultation with the Advisory Council 
on Historic Preservation (ACHP), determines that circumstances justify granting such assistance 
despite the adverse effect created or permitted by the prospective permittee. If circumstances 
justify granting the assistance, the Corps is required to notify the ACHP and provide 
documentation specifying the circumstances, the degree of damage to the integrity of any historic 
properties affected, and proposed mitigation. This documentation must include any views obtained 
from the prospective permittee, SHPO/THPO, appropriate Indian tribes if the undertaking occurs 
on or affects historic properties on tribal lands or affects properties of interest to those tribes, and 
other parties known to have a legitimate interest in the impacts to the permitted activity on historic 
properties. 

 
 w.  If you discover any previously unknown historic or archeological remains while 

accomplishing the activity authorized by this general permit, you must immediately notify this 
office of what you have found. We will initiate the Federal and state coordination required to 
determine if the remains warrant a recovery effort or if the site is eligible for listing in the National 
Register of Historic Places. 
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x.  Permittees are advised that development activities in or near a floodway may be subject 

to the National Flood Insurance Program that prohibits any development, including fill, within a 
floodway that results in any increase in base flood elevations. This general permit does not 
authorize any activity prohibited by the National Flood Insurance Program. 

 y.  The permittee must install and maintain, at his/her expense, any signal lights and signals 
prescribed by the U.S. Coast Guard, through regulations or otherwise, on authorized facilities. For 
further information, the permittee should contact Coast Guard Sector North Carolina at (910) 772-
2191 or email Coast Guard Fifth District at cgd5waterways@uscg.mil.  

 z.  The permittee must maintain any structure or work authorized by this general permit in 
good condition and in conformance with the terms and conditions of this general permit. The 
permittee is not relieved of this requirement if the permittee abandons the structure or 
work. Transfer in fee simple of the work authorized by this general permit will automatically 
transfer this general permit to the property's new owner, with all of the rights and responsibilities 
enumerated herein. The permittee must inform any subsequent owner of all activities undertaken 
under the authority of this general permit and provide the subsequent owner with a copy of the 
terms and conditions of this general permit. 

  aa.  At his or her sole discretion, any time during the processing cycle, the Wilmington 
District Engineer may determine that this general permit will not be applicable to a specific 
proposal. In such case, the procedures for processing an individual permit in accordance with 33 
CFR 325 will be available. 

 
 bb.  Except as authorized by this general permit or any Corps approved modification to 

this general permit, all fill material placed in waters or wetlands shall be generated from an upland 
source and will be clean and free of any pollutants except in trace quantities. Metal products, 
organic materials (including debris from land clearing activities), or unsightly debris will not be 
used. 

 
  cc.  Except as authorized by this general permit or any Corps approved modification to this 

general permit, all excavated material will be disposed of in approved upland disposal areas. 
 

 dd.  Activities which have commenced (i.e., are under construction) or are under contract 
to commence in reliance upon this general permit will remain authorized provided the activity is 
completed within twelve months of the date of the general permit's expiration, modification, or 
revocation. Activities completed under the authorization of this general permit that were in effect at 
the time the activity was completed continue to be authorized by the general permit. 

 
 ee.  The permittee is responsible for obtaining any “take” permits required under the 

USFWS’s regulations governing compliance with the Migratory Bird Treaty Act or the Bald and 
Golden Eagle Protection Act. The permittee should contact the appropriate local office of the 
USFWS to determine if such “take” permits are required for a particular activity. 

 

mailto:cgd5waterways@uscg.mil
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ff.  The activity must comply with applicable FEMA approved state or local floodplain 

management requirements. 
 

gg.  There will be no unreasonable interference with navigation or the right of the 
public to riparian access by the existence or use of activities authorized by this RGP. 

 
hh.  Unless authorization to fill those specific wetlands or mudflats has been issued by 

the Corps, heavy equipment working in wetlands or mudflats must be placed on mats, or other 
measures must be taken to minimize soil disturbance. 

 
ii.  This RGP will not be applicable to proposed construction when the Wilmington 

District Engineer determines that the proposed activity will significantly affect the quality of 
the human environment and determines that an EIS must be prepared. 

 
 

BY AUTHORITY OF THE SECRETARY OF THE ARMY: 
 
 
 
 
 

Robert J. Clark 
Colonel, U. S. Army  
District Commander 



U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

 
Action Id.  SAW-2020-01041   County:  Transylvania County     U.S.G.S. Quad: Rosman 

 
GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 

 
Permittee:  North Carolina Department of Transportation 
Address:  Mr. Kevin Barnett 
 253 Webster Road 
                               Sylva NC, 28779 
 
Nearest Town   Rosman   
Nearest Waterway  French Broad River River Basin French Broad-Holston 
USGS HUC  06010105 Coordinates Latitude: 35.1832560726697 
     Longitude: -82.7751768854834 

Location description:  The BR 45 Bridge Replacement Project is located where Green Road intersects with the French Broad 
River, just west of the intersection of Green Road and Hannah Ford Road near Rosman Transylvania County, North 
Carolina. 
 
Description of projects area and activity: This permit verification authorizes the replacement existing timber deck and steel 
beam bridge in the same location with a longer spanning cored slab bridge on concrete supports. A detour will route traffic 
during construction. Temporary causeways are needed in the river to demolish the old bridge and facilitate drilling of new 
bridge supports.  Specific impacts are described below. 
 

Summary of Authorized Impacts and Required Mitigation  

Impact ID # Type of Impact Temporary Permanent 

 

Site 1 
Placement of supports for New span 

slab bridge on concrete  
 30 lf 

 

Site 2 Temporary rock causeways at Bent #1  
762 sq. ft  

 

Site 3 Temporary rock causeways at Bent #2  

 

698 sq. ft 
 

Site 4 
Excavation to demolish old 

bridge bents and 
restore French Broad River bottom 

 

80 sq. ft  

 
Applicable Law:   Section 404 (Clean Water Act, 33 USC 1344) 
  Section 10 (Rivers and Harbors Act, 33 USC 403) 
 
Authorization: Regional General Permit Number and/or Nationwide Permit Number: GP 50 - NCDOT - Bridge, Road Widenings 
and Interchanges 
                       SEE ATTACHED RGP or NWP GENERAL, REGIONAL AND/OR SPECIAL CONDITIONS 
 

Special Conditions 
 

1) This Department of the Army permit does not authorize you to take an endangered species, in particular 
the Appalachian elktoe (Alasmidonta ravaneliana). In order to legally take a listed species, you must have 
separate authorization under the Endangered Species Act (ESA) (e.g., an ESA Section 10 permit, or a BO 
under ESA Section 7, with “incidental take” provisions with which you must comply). The enclosed U.S. 



 

 

Fish and Wildlife Service Biological Opinion (BO) contains mandatory terms and conditions to implement 
the reasonable and prudent measures that are associated with “incidental take” that is also specified in the 
BO. Your authorization under this permit is conditional upon your compliance with all the mandatory 
terms and conditions associated with incidental take of the attached BO, which terms and conditions are 
incorporated by reference in this permit. Failure to comply with the terms and conditions associated with 
incidental take of the BO, where a take of the listed species occurs, would constitute an unauthorized take, 
and it would also constitute non-compliance with your permit. The U.S. Fish and Wildlife Service is the 
appropriate authority to determine compliance with the terms and conditions of its BO, and with the ESA. 

 
Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached 
conditions and your submitted application and attached information dated June 16, 2020. Any violation of the attached 
conditions or deviation from your submitted plans may subject the permittee to a stop work order, a restoration order, a Class 
I administrative penalty, and/or appropriate legal action.   
 
This verification will remain valid until the expiration date identified below unless the nationwide and/or regional general permit 
authorization is modified, suspended or revoked.  If, prior to the expiration date identified below, the nationwide and/or regional 
general permit authorization is reissued and/or modified, this verification will remain valid until the expiration date identified below, 
provided it complies with all requirements of the modified nationwide permit.  If the nationwide and/or regional general permit 
authorization expires or is suspended, revoked, or is modified, such that the activity would no longer comply with the terms and 
conditions of the nationwide permit, activities which have commenced (i.e., are under construction) or are under contract to 
commence in reliance upon the nationwide and/or regional general permit, will remain authorized provided the activity is completed 
within twelve months of the date of the nationwide and/or regional general permit’s expiration, modification or revocation, unless 
discretionary authority has been exercised on a case-by-case basis to modify, suspend or revoke the authorization.   
 
Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification.  You 
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.      
      
For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA), 
prior to beginning work you must contact the N.C. Division of Coastal Management  in Morehead City, NC, at (252) 808-2808. 
      
This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal, 
State or local approvals/permits. 
      
If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory 
program, please contact Crystal Amschler at (828) 271-7980 X 4231 or Crystal.C.Amschler@usace.army.mil. 
 
Corps Regulatory Official: ___________________________ Date:  November 20, 2020 
Expiration Date of Verification:  May 25, 2025 
 
 
  

AMSCHLER.CRYSTAL.
CAMILLE.1238614178

Digitally signed by 
AMSCHLER.CRYSTAL.CAMILLE.1238
614178 
Date: 2020.11.20 16:30:47 -05'00'



 

 

A. Determination of Jurisdiction: 
 

1.    There are waters, including wetlands,   on the above described project area that may be subject to Section 404 of the Clean 
Water Act (CWA) (33 USC § 1344) and/or Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403). This preliminary 
determination is not an appealable action under the Regulatory Program Administrative Appeal Process (Reference 33 CFR Part 
331).  However, you may request an approved JD, which is an appealable action, by contacting the Corps district for further 
instruction.  Please note, if work is authorized by either a general or nationwide permit, and you wish to request an appeal of an 
approved JD, the appeal must be received by the Corps and the appeal process concluded prior to the commencement of any 
work in waters of the United States and prior to any work that could alter the hydrology of waters of the United States. 

 
2.    There are Navigable Waters of the United States within the above described project area subject to the permit requirements 

of  Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403) and Section 404 of the Clean Water Act (CWA) (33 USC § 
1344).  Unless there is a change in the law or our published regulations, this determination may be relied upon for a period not to 
exceed five years from the date of this notification. 

 
3.    There are waters, including wetlands,   within the above described project area that are subject to the permit requirements of 

Section 404 of the Clean Water Act (CWA) (33 USC § 1344).  Unless there is a change in the law or our published regulations, 
this determination may be relied upon for a period not to exceed five years from the date of this notification. 

 
4.    A jurisdiction determination was not completed with this request.  Therefore, this is not an appealable action.  However, you 

may request an approved JD, which is an appealable action, by contacting the Corps for further instruction. 
 
5.    The aquatic resources within the above described project area have been identified under a previous action.  Please reference 

the approved  jurisdictional determination issued      .  Action ID: SAW-     . 
 
B. Basis For Jurisdictional Determination:  N/A. An Approved JD has not been completed. 
 
C. Attention USDA Program Participants 
 
This delineation/determination has been conducted to identify the limits of Corps’ Clean Water Act jurisdiction for the particular site 
identified in this request.  The delineation/determination may not be valid for the wetland conservation provisions of the Food Security 
Act of 1985.  If you or your tenant are USDA Program participants, or anticipate participation in USDA programs, you should request 
a certified wetland determination from the local office of the Natural Resources Conservation Service, prior to starting work.    
 
D. Appeals Information for Approved Jurisdiction Determinations (as indicated in A2 and A3 above). 
  
If you object to this determination, you may request an administrative appeal under Corps regulations at 33 CFR Part 331.  Enclosed 
you will find a Notification of Appeal Process (NAP) fact sheet and Request for Appeal (RFA) form.  If you request to appeal this 
determination you must submit a completed RFA form to the following address: 
  
 US Army Corps of Engineers 
 South Atlantic Division 
 Attn:  Philip Shannin, Appeal Review Officer 
 60 Forsyth Street SW, Room 10M15 
 Atlanta, Georgia  30303-8801 
              Phone: (404) 562-5137 
 
In order for an RFA to be accepted by the Corps, the Corps must determine that it is complete, that it meets the criteria for appeal 
under 33 CFR part 331.5, and that it has been received by the Division Office within 60 days of the date of the NAP.  Should you 
decide to submit an RFA form, it must be received at the above address by _______. 
It is not necessary to submit an RFA form to the Division Office if you do not object to the determination in this 
correspondence. 
 
Corps Regulatory Official:  ____________________________________________________ Date:  November 20, 2020__  
     Crystal Amschler 
 
The Wilmington District is committed to providing the highest level of support to the public.  To help us ensure we continue to do so, 
please complete our Customer Satisfaction Survey, located online at http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0.

AMSCHLER.CRYSTAL.
CAMILLE.1238614178

Digitally signed by 
AMSCHLER.CRYSTAL.CAMILLE.12386141
78 
Date: 2020.11.20 16:32:22 -05'00'



 

 

Action ID Number: SAW-2020-01041   County: Transylvania County  
                                 
Permittee:   North Carolina Department of Transportation 

  
Project Name: NCDOT / Bridge 45 / SR 1127 French Broad River /  Transylvania County / Div 14 
 
Date Verification Issued:  November 20, 2020 
 
Project Manager: Crystal Amschler 
 
Upon completion of the activity authorized by this permit and any mitigation required by the permit, 
sign this certification and return it to the following address: 
 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn:  Crystal Amschler, Project Manager 
Asheville Regulatory Field Office 

151 Patton Avenue, Room 208 
Asheville, North Carolina 28801 

 
 
Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of 
Engineers representative.  Failure to comply with any terms or conditions of this authorization may 
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit has been completed in 
accordance with the terms and condition of the said permit, and required mitigation was completed in 
accordance with the permit conditions. 
 
 
 
 
 
 
 
 
 _______________________________________  ______________________ 
 Signature of Permittee      Date 
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United States Department of the Interior 
FISH AND WILDLIFE SERVICE 

Asheville Field Office 
160 Zillicoa Street Suite #B 

Asheville, North Carolina 28801 
 

September 10, 2020 
 
 
 

Mr. Monte Matthews 
Lead Project Manager 
U.S. Army Corps of Engineers 
Asheville Regulatory Field Office 
151 Patton Avenue, Room 208 
Asheville, North Carolina 28801 

 
Dear Mr. Matthews: 

 
Subject:   Replacement of Bridge No. 45 on SR 1127 Over the French Broad River in 

Transylvania County, North Carolina WBS Element # 14SP.20881.1 
 
This document transmits the U.S. Fish and Wildlife Service's (FWS) biological opinion (Opinion), 
based on our review of the proposed action and its effects on federally endangered Appalachian 
elktoe (Alasmidonta ravaneliana). This document is written in accordance with section 7 of the 
Endangered Species Act of 1973, as amended (16 U.S.C. 1531-1543) (Act).  The North Carolina 
Department of Transportation (NCDOT, Applicant) proposes to replace bridge number 45 on SR 
1127 over the French Broad River in Transylvania County, North Carolina.  Construction of the 
bridge will require in water disturbance and the river at the bridge location is known to host 
Appalachian elktoe, which will be disturbed by the project, necessitating formal consultation.  
This Opinion is based on information provided in a Biological Assessment (BA) submitted to the 
Service on August 11, 2020; phone conferences, emails, personal communications with experts on 
the affected species; and other sources of information. A complete administrative record of this 
consultation is on file at this office. 

 
In addition to the Appalachian elktoe, northern long-eared bat (Myotis septentrionalis, NLEB) is 
known to be present in Transylvania County and could be affected by tree removal.  NCDOT has 
determined that these effects are covered by a 4(d) rule, codified at 50 C.F.R. § 17.40(o) and 
effective February 16, 2016, and that separate consultation is not required for this species.  
Additionally, NCDOT found that nine other species listed in Transylvania County will not be 
affected by this project and they have made a biological conclusion of no effect for those species.  
We concur with the 4(d) and no effect determinations and, therefore, consultation is concluded for 
these additional species.  Please contact us if any new information is received that may change this 
conclusion. 
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CONSULTATION HISTORY 
 

 March 22, 2018 – NCDOT provided USFWS mussel survey results for Transylvania 45. 
 September 23, 2109 (and ongoing) - NCDOT and USFWS coordination regarding mussel 

relocation and conservation measures. 
 December 30, 2019 – NCDOT directly provided USFWS copy of Draft BA with request for 

comments. 
 May 5, 2020 – NCDOT directly provided USFWS copy of Final BA. 
 June 15, 2020 – Preconstruction notification submitted to U.S. Army Corps of Engineers 

(USACE). 
 August 11, 2020 – USFWS received request for formal consultation from USACE.   

 
 

DESCRIPTION OF THE PROPOSED ACTION AND ACTION AREA 
 

As defined in the Service's section 7 regulations (50 CFR 402.02), "action" means "all activities  or 
programs of any kind authorized, funded, or carried out, in whole or in part, by Federal agencies in 
the United States or upon the high seas."  The action area is defined as "all areas to be affected 
directly or indirectly by the Federal action and not merely the immediate area involved in the 
action."  The direct and indirect effects of the actions and activities must be considered in 
conjunction with the effects of other past and present Federal, state, or private activities, as well as 
the cumulative effects of reasonably certain future state or private activities within the action area. 
This Opinion addresses only those actions for which we believe adverse effects may result. 
 
In their BA, the NCDOT outlined those activities necessary to build a new bridge and remove the 
old bridge from the site.  Earth moving and exposed soils next to the river present a threat of 
sediment runoff into the river that could affect aquatic life.  In order to drill shafts for the new bridge 
and remove foundations from the old bridge, the NCDOT must build small temporary rock work 
pads/causeways into the river for machine access.  The installation and removal of rock causeways 
will be locally disruptive to the aquatic environment.   In consideration of the type of effects 
expected for this project, we designate the Action Area to include all areas of construction shown on 
the plan sheets plus an area of instream habitat extending 100m upstream and 400m downstream 
from the limits of construction to capture any effects of disturbance that extend beyond the limits of 
construction.   

 
Detailed information about project design is available in the plan sheets (Appendix B), and in the 
following narrative project description below (copied from the BA in italics): 

 
 
2.2 Construction 
 
Bridge No. 45 is currently a one lane, three-span structure that consists of a timber deck on 
salvaged steel I-beams. The existing bridge has an overall length (OAL) of 106 feet. The bridge 
has 24’8” clear roadway and is on integral end bents and two interior bents with concrete caps on 
H-piles. The existing span lengths consist of 1 @ 35’6”, 1 @ 34’10”, and 1 @ 35’8”. Removal 
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of the existing bridge shall be performed so as not to allow debris to fall into the water. A 6-mile 
offsite detour will include US 64, SR 1388 (Old Rosman Highway), SR 1128 (Calvert Road), SR 
1109 (Ralph Paxon Road and Hannah Ford Road), and SR 1127 (Green Road). Due to the road 
closure, a crane will be able to work from either end of the bridge/center of the road to remove 
most of the existing bridge components. Existing roadway fill will be removed to increase the 
bridge opening and to accommodate the new bridge construction. Equipment and materials used 
in the removal of the existing bridge or in construction of the new bridge will be staged in the 
closed roadway or in an area in the right of way on the southwest side of the bridge. 
 
The new bridge will be constructed in place of the existing bridge. It will increase to an overall 
length of 140’ and have a clear roadway of 27’10”. The new bridge will be a three-span 
structure with a span configuration of 1 @ 35’0”, 1 @ 70’0”, and 1 @ 35’0” (Appendix B-1). 
Approximately 338 tons of rip rap will be used for bank stabilization and protection. Temporary 
causeways will be needed for the drilled shafts for the new bridge bents. The causeways will 
also be used for trackhoe access to remove the old bridge bents which must be demolished to the 
riverbed elevation. The causeways will use both Class B rip rap and Class II rip rap and when in 
place, extend approximately 10 feet past the drilled shafts. There will be no bank stabilization in 
the water and coir fiber will be used on slopes within the construction areas as needed (Appendix 
B-2). The only permanent impacts will be the interior bents at the edge of the river. 
 
Power and telephone lines are present in the project site, including Duke Energy power and 
Comporium telephone lines. Temporary Duke Energy aerial distribution lines will be placed on 
existing poles. Once bridge construction is complete, temporary lines will be removed and lines 
will be replaced to existing location. Added right of way that is present is for a bored utility line 
crossing. 

Conservation Measures 
 

Conservation measures represent actions, pledged in the project description, that the action 
agency will implement in order to minimize the effects of the proposed action and further the 
recovery of the species under review. Such measures should be closely related to the action 
and should be achievable within the authority of the action agency. We consider the 
beneficial effects of conservation measures in making our determination of whether the 
project will jeopardize the species and in the analysis of incidental take. 

 
The nature of the necessary activities involve construction within the waterway that will cause 
temporary turbidity and physical disturbance within the system and may result in harm to 
species or habitat.  NCDOT has proposed to use the best management practices available to 
minimize these effects and will respond adaptively to minimize the effects of turbidity as they 
arise during construction. The Applicants have committed to working constructively with 
representatives from the FWS to minimize the effects to Appalachian elktoe and its habitat. 
The following conservation measures were included in the BA as project commitments 
(copied from the BA in italics): 
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5.0 Conservation Measures 
The following will be incorporated into the design and construction of this structure to avoid and 
minimize impacts to the French Broad River and the Appalachian Elktoe. “Design Standards in 
Sensitive Watersheds” (15A NCAC 04B.0124) are incorporated into NCDOT projects that occur 
within or upstream of water bodies that contain federally protected aquatic species. The standards 
included in Sections (b) – (e) are to be applied to this project and are summarized as follows: 
 

 Erosion and sedimentation control measures, structures, and devices within a sensitive 
watershed shall be so planned, designed and constructed to provide protection from the 
runoff of the 25-year storm which produces the maximum peak rate of runoff as calculated 
according to procedures in the “Erosion and Sediment Control Planning and Design 
Manual” or according to procedures adopted by the North Carolina Department of 
Transportation. 

 Sediment basins within sensitive watershed shall be designed and constructed such that the 
basin will have a settling efficiency of at least 70 percent for the 40-micron (0.04mm) size 
soil particle transported into the basin by the runoff of the two-year storm which produces 
the maximum peak rate of runoff as calculated according to procedures in the “Erosion and 
Sediment Control Planning and Design Manual” or according to procedures adopted by the 
North Carolina Department of Transportation. 

 Newly constructed open channels in sensitive watersheds shall be designed and constructed 
with side slopes no steeper than two horizontal to one vertical if a vegetative cover is used 
for stabilization unless soil conditions permit a steeper slope or where the slopes are 
stabilized by using mechanical devices, structural devices or other acceptable ditch liners. 
In any event, the angle for side slopes shall be sufficient to restrain accelerated erosion. 

 Provide ground cover sufficient to restrain erosion must be provided for any portion of a 
land-disturbing activity in a sensitive watershed within 15 working days or 60 calendar 
days following completion of construction or development, whichever period is shorter. 

 
As the project is located in an Environmentally Sensitive Area, special procedures will also be used 
for clearing and grubbing and grading operations. This also requires special procedures to be used 
for seeding and mulching and staged seeding within the project. The Environmentally Sensitive 
Area shall be defined as a 50-foot buffer zone on both sides of the stream or depression measured 
from top of streambank or center of depression. 
 

 Clearing and Grubbing 
In areas identified as Environmentally Sensitive Areas, the Contractor may perform 
clearing operations, but not grubbing operations until immediately prior to beginning 
grading operations as described in Article 200-1 of the Standard Specifications. Only 
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 
prior to beginning grading operations. Erosion control devices shall be installed 
immediately following the clearing operation. 

 Grading 
Once grading operations begin in identified Environmentally Sensitive Areas, work shall 
progress in a continuous manner until complete. All construction within these areas shall 
progress in a continuous manner such that each phase is complete and areas are 
permanently stabilized prior to beginning of next phase. Failure on the part of the 
contractor to complete any phase of construction in a continuous manner in 
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Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 
of work in accordance with Article 108-7 of the Standard Specifications. 

 Seeding and Mulching 
Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 
Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. Seeding and mulching shall be performed on 
the areas disturbed by construction immediately following final grade establishment. No 
appreciable time shall lapse into the contract time without stabilization of slopes, ditches 
and other areas within the Environmentally Sensitive Areas. 

 Stage Seeding 
The work covered by this section shall consist of the establishment of a vegetative cover on 
cut and fill slopes as grading progresses. Seeding and mulching shall be done in stages on 
cut and fill slopes that are greater than 20 feet in height measured along the slope, or 
greater than 2 acres in area. Each stage shall not exceed the limits stated above. 

 
The following are additional measures intended to further reduce deleterious construction related 
effects to the waterway: 

 Bridge length will increase from 106 feet to at least 140 feet, with three spans (1 @ 35’0”, 1 
@ 70’0”, and 1 @ 35’0”), resulting in no bents in the water. 

 All current and applicable Best Management Practices (NCDOT 2003, NCDOT 2014, and 
NCDOT 2015) will be implemented. 

 No direct discharge of deck drains over water will be allowed. 
 Erosion and sedimentation control measures will include the use of flocculants in 

appropriate areas to improve the settling of sediment particles and reduce turbidity levels in 
construction runoff. The use of flocculants will conform to Division of Water Quality 
approved product list. 

 
The NCDOT will coordinate with the USFWS on a preconstruction mussel survey and relocation 
(Appendix C) and assist the USFWS with any relocation effort deemed necessary. In addition, 
in lieu of additional monitoring, and to help mitigate potential construction impacts to 
individuals and/or habitat, the NCDOT will contribute $25,000 to the NC Nongame Aquatic 
Species Fund to be administered to benefit Appalachian Elk toe mussels in the French Broad 
River Basin. 

 
In addition to the above measures, the Applicants have committed to working with the FWS 
and the North Carolina Wildlife Resources Commission (NCWRC) to perform a mussel 
relocation prior to disturbing activities in the French Broad River.  NCDOT will give FWS and 
WRC at least a two week notice prior to beginning their operation in the French Broad River. 
Biologists from the two agencies will remove Appalachian elktoe from the areas where 
causeways will be placed to minimize the number of individuals killed by placement of 
material in the river. Individuals found during the relocation effort will be moved to a suitable 
location within the action area. 
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STATUS OF  THE SPECIES 
 

Appalachian elktoe (Alasmidonta ravaneliana) 
 

Status: Endangered 
Family: Unionidae 
Listed: November 23, 1994 
 
The Appalachian elktoe is a freshwater mussel endemic to the Blue Ridge Physiographic Province 
of Western North Carolina. This species exists in several small populations in the tributaries of the 
Little Tennessee River and French Broad River portions of the Upper Tennessee River Watershed. 
Appalachian elktoe is sensitive to alteration of chemical and physical habitat parameters within 
their habitat. These changes can result from alteration of the upland habitat within their watershed 
by activities such as deforestation, agriculture, rural and urban development, construction of dams 
and any other activity that may affect the quality or quantity within the receiving water. They are 
also affected by direct effects to the water quality by things such as non-point source pollution, 
wastewater discharges, and increased turbidity from land disturbing activities. The Appalachian 
elktoe has suffered substantial declines in many of its populations within the recent past. Due to 
the large size of the watersheds where Appalachian elktoe are found, it is difficult to be certain 
about the relative effects of individual activities, but it appears that Appalachian elktoe is 
particularly sensitive to habitat alteration from large land disturbing activities. A comprehensive 
description of this species and its critical habitat is available on the FWS website at: 
https://ecos.fws.gov/ecp0/profile/speciesProfile?spcode=F01J. 

 
 

ENVIRONMENTAL BASELINE 
 

Under section 7(a)(2) of the Act, when considering the effects of an action on federally listed 
species, we are required to take into consideration the environmental baseline. The 
environmental baseline includes past and ongoing natural factors and past and present impacts 
from all Federal, state, or private actions and other activities in the action area (50 CFR 
402.02), including Federal actions in the area that have already undergone section 7 
consultation and the impacts from state or private actions that are contemporaneous with the 
consultation in progress. The environmental baseline for this Opinion considers all projects 
approved prior to the initiation of formal consultation. 
 
The action area is located in a rural/agricultural portion of Transylvania Co., NC.  The river at 
this site has been affected by a long history of human disturbance.  The town of Rosman NC is 
upstream of this site and discharges municipal wastewater into the river.  Non-point source 
runoff from commercial, residential and agricultural sources are the dominant factor 
determining the quality of the physical habitat.  During the past 15 years, FWS and NCWRC 
have observed a resurgence of Appalachian elktoe in the French Broad River.   Prior to 2005 
records of Appalachian elktoe in the mainstem river were historic despite them being known 
from two tributary streams, the Mills River and the Little River, both in Henderson Co. and 
Transylvania Co. respectively.  After, a large flood event in late 2004, Appalachian elktoe 
were observed in the French Broad at low concentration.  It is unknown if Appalachian elktoe 
had been extirpated from the French Broad prior to 2005 or if increased observation post 
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flooding led to a discovery of a previously unknown population in the mainstem of the river. 
However, the known range and numbers of Appalachian elktoe have expanded dramatically in 
the years since 2005 leading us to suspect that we are seeing a genuine population expansion.  
Based on these observations, Appalachian elkoe within the action area appear to be stable but 
remain at low population density throughout the watershed.  No other past section 7 
consultations have been conducted within the action area.   
 

 
EFFECTS OF THE ACTION 

 
Under section 7(a)(2) of the Act, "effects of the action" refers to the consequences, both direct 
and indirect, of an action on the species or critical habitat. The effects of the proposed action 
are added to the environmental baseline to determine the future baseline, which serves as the 
basis for the determination in this Opinion. Should the effects of the Federal action result in a 
situation that would jeopardize the continued existence of the species, we may propose 
reasonable and prudent alternatives that the Federal agency can take to avoid a violation of 
section 7(a)(2). 
 
Replacement of a bridge with a similar structure is likely to present short term direct effects 
resulting from erosion and disturbance of the habitat.  Despite efforts to minimize the effects, 
described previously in the Conservation Measures section, the effects of the action cannot be 
reduced to zero and the local Appalachian elktoe are likely to be disturbed.  In an effort to reduce 
the effects of loss of individuals on the whole population, the NCDOT, NCWRC and the USFWS 
have committed to working together to relocate as many of the individuals out of the area of 
greatest impact.  This action is still considered a “take” from the perspective of section 7 
consultation, but individuals salvaged in this manner are likely to persist in the population and 
contribute further to population health in the long run.  Mussel salvage operations are never 
perfect, and it is likely that some individuals will be left in the area of impact.  Any Appalachian 
elktoe remaining in the area where temporary causeways will be installed are likely to be killed.  
The area of the temporary causeways only extends a short distance into the water, ~10 ft, and the 
area under the existing bridge is already affected by the scour that takes place due to  river  
constriction through the existing bridge structure.  As such, it is unlikely that many elktoe would 
be affected by the installation of the causeways.  A second considerable source of direct effects 
regards the imperfect nature of erosion control on construction sites.  The NCDOT has committed 
to using the best available erosion control to minimize this effect, but it is impossible to reduce 
this effect to zero.  During times of high rainfall, this project is likely to result in noticeable 
turbidity in the French Broad River.  Chronic loss of sediment from a construction site can have 
lasting effects on the suitability of the instream habitat for considerable distance downstream from 
the source.  Effects of habitat fouling from erosion can persist for months or years after 
construction, making this threat both direct and indirect in nature.  We believe that the best 
management practices employed by the NCDOT and the additional conservation measures 
addressing erosion are sufficient to believe that these effects will be minor, temporary and will not 
extend beyond the limits of the action area.   Based on past aquatic survey work in this area we 
expect that this project will result in the take of less than 10 individual Appalachian elktoe, mostly 
consisting of individuals moved from areas of the best habitat during the relocation.  The 
Appalachian elktoe remaining in the action area after relocation are likely to be killed by 
installation of causeways or harmed by the resulting instability of the local habitat.  
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CUMULATIVE EFFECTS 

 
Cumulative effects are the effects of future State, tribal, local, or private actions that are reasonably 
certain to occur in the action area. Future Federal actions that are unrelated to the proposed action 
are not considered under these effects because they require separate consultation pursuant to ESA §7 
(USFWS and NMFS 1998). 

 
There are currently no anticipated cumulative effects for this action area. 

 
 

CONCLUSION 
 

In this Opinion, we have determined that the level of take (0-10 individual elktoe) associated 
with this project is not likely to result in jeopardy to the Appalachian elktoe due to the small 
area involved and the low numbers of elktoe that will be directly affected compared to the 
size and extent of the surrounding population.  Appalachian elktoe is represented by a sparse 
population covering several tens of miles in the French Broad River, as well as a second sub-
population in the Little River portion of the watershed.  With relatively wide representation in 
the watershed, we believe this population can tolerate the loss of a few individuals as long as 
the habitat disturbance is temporary. Therefore, we have determined that this proposed action 
will not result in jeopardy for this species. 

 
INCIDENTAL TAKE STATEMENT 

 
Section 9 of the Act and Federal regulations pursuant to section 4(d) of the Act prohibit the 
taking of endangered and threatened species, respectively, without special exemption. Take is 
defined as to harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or 
attempt to engage in any such conduct. Harm is further defined to include significant habitat 
modification or degradation that results in death or injury to listed species by significantly 
impairing essential behavioral patterns, such as breeding, feeding, or sheltering. Harass is 
defined as intentional or negligent actions that create the likelihood of injury to listed species 
to such an extent as to significantly disrupt normal behavior patterns, which include, but are 
not limited to, breeding, feeding, or sheltering. Incidental take is defined as take that is 
incidental to, and not for the purpose of, the carrying out of an otherwise lawful activity. 
Under the terms of section 7(b)(4) and section 7(o)(2), taking that is incidental to, and not 
intended as part of, the agency action is not considered to be prohibited under the Act, 
provided that such taking is in compliance with the terms and conditions of this incidental 
take statement. 

 
Amount of Take Anticipated 

 
We anticipate that incidental take of the Appalachian elktoe will occur as a result of this 
project. It is impossible for us to accurately estimate the number of Appalachian elktoe 
affected, so instead we anticipate that all individuals within the area where the riverbed 
will be disturbed by causeway installation will be taken by removal or by mortality. 
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Based on site assessments and estimates of mussel density in the French Broad River 
we anticipate that the number within this area will be between 2 and 10. FWS has 
offered to help reduce the effect of this take by moving any easily captured Appalachian 
elktoe out of harm’s way and will relocate them in a suitable area nearby. Any 
Appalachian elktoe remaining within the causeway area are likely to be affected by 
excavation or rock placement. In areas downstream of the construction it is possible 
that Appalachian elktoe will be adversely affected by a temporary increase in turbidity 
from the proposed action. Since the habitat conditions in the action area are currently 
affected by scour from the bridge, it is unlikely that the additional scour and turbidity 
contributed by this project will be significantly different from the baseline. 

 
Effect of the Take 

 
In this Opinion, we have determined that the level of take associated with this project is not 
likely to result in jeopardy to the Appalachian elktoe due to the small area involved, and thus 
low numbers of Appalachian elktoe affected, and the baseline conditions of the habitat. The 
proposed action will affect a small amount of suitable habitat, but due to the much larger 
occupied area surrounding the action area, we have determined this project will not greatly 
affect the French Broad River population. 

 
Reasonable and Prudent Measures 

 
The Service believes the following reasonable and prudent measures are necessary and 
appropriate to minimize take of the Appalachian elktoe. These nondiscretionary measures 
include, but are not limited to, the terms and conditions outlined in this Opinion. 

 
 The Applicant will minimize the area of disturbance within the action area to only the area 

necessary for the safe and successful implementation of the proposed action.
 

 The Applicant will coordinate implementation of the action with FWS so that species 
biologists can assess the action area as necessary.

 
Terms and Conditions 

 
In order to be exempt from the prohibitions of section 9 of the Act, the Applicant must comply 
with the following terms and conditions, which implement the reasonable and prudent measures 
described previously and outline required reporting and/or monitoring requirements. These terms 
and conditions are nondiscretionary. 

 
 Construction within the French Broad River may not begin until after mussel salvage 

operations are completed.
 The Applicants will provide FWS with an after-action report that describes the success of the action.
 If live Appalachian elktoe are found in material excavated out of the riverbed, excavation will 

stop until FWS biologists can re-evaluate the work area and relocate animals.
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CONSERVATION RECOMMENDATIONS 
 

Section 7(a)(l) of the Act directs Federal agencies to use their authorities to further the purposes of 
the Act by carrying out conservation programs for the benefit of endangered and threatened 
species. The following conservation recommendations are discretionary agency activities to 
minimize or avoid adverse effects of a proposed action on listed species or critical habitat, to help 
implement recovery plans, or to develop information. 

 
The FWS recommends that the NCDOT continue to collaborate with USFWS on process 
improvement initiatives with USFWS that are intended to streamline the Section 7 process and 
lead to improved outcomes for project delivery and habitat improvement.  Due to the large number 
of projects that affect listed species, or facilitate private activities that affect listed species, the 
NCDOT is in a unique position to take a leadership role in developing programs that uniquely 
benefit species and the natural environment.  The USFWS encourages continued collaboration 
with our staff to improve project delivery.   

 
 

REINITIATION/CLOSING STATEMENT 
 

This concludes formal consultation on the actions outlined in your BA dated August 11, 2020. As 
provided in 50 CFR 402.16, reinitiation of formal consultation is required where discretionary 
Federal agency involvement or control over the action has been retained (or is authorized by law) 
and if: (1) the amount or extent of incidental take is exceeded, (2) new information reveals effects 
of the agency action that may affect listed species or critical habitat in a manner or to an extent not 
considered in this Opinion, (3) the agency action is subsequently modified in a manner that causes 
an effect to the listed species or critical habitat not considered in this Opinion, or (4) a new species 
is listed or critical habitat is designated that may be affected by the action. In instances where the 
amount or extent of incidental take is exceeded, any operation causing such take must cease, 
pending reinitiation.  If you or your staff have any questions concerning this Opinion, please 
contact Mr. Jason Mays of our staff at 828/258-3939, Ext. 42226, or me, Ext. 42223. We have 
assigned our Log No. 20-365 to this project; please refer to it in any future correspondence 
concerning this project. 
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Transylvania

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N TYPE II MODIFIED APPROACH
FILL, STATION *******
(Sta. 15+23.75)

0003

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0004

ACR 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0005

CY  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25226 0057000000-E UNDERCUT EXCAVATION0006

CY  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25265 0195000000-E SELECT GRANULAR MATERIAL0007

SY  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0008

TON 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0009

SY  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0010

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40305 0335200000-E 15" DRAINAGE PIPE0011

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40305 0335300000-E 18" DRAINAGE PIPE0012

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24310 0366000000-E 15" RC PIPE CULVERTS, CLASS
III

0013

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60310 0582000000-E 15" CS PIPE CULVERTS, 0.064"
THICK

0014

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44340 0995000000-E PIPE REMOVAL0015

TON 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0016

TON 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75520 1121000000-E AGGREGATE BASE COURSE0017

TON 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25545 1220000000-E INCIDENTAL STONE BASE0018

T-1
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#
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Page 2 of 6 ITEMIZED PROPOSAL FOR CONTRACT NO. DN00128Dec 08, 2021 11:01 am
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TON 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0019

TON 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0020

TON 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30620 1575000000-E ASPHALT BINDER FOR PLANT MIX0021

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2286000000-N MASONRY DRAINAGE STRUCTURES0022

EA  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0023

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

91846 2556000000-E SHOULDER BERM GUTTER0024

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62.5862 3030000000-E STEEL BEAM GUARDRAIL0025

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50862 3045000000-E STEEL BEAM GUARDRAIL, SHOP
CURVED

0026

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5862 3150000000-N ADDITIONAL GUARDRAIL POSTS0027

EA  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  3180000000-N GUARDRAIL ANCHOR UNITS, TYPE
************
Type III Shop Curved

0028

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1862 3195000000-N GUARDRAIL END UNITS, TYPE AT-10029

EA  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0030

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  3288000000-N GUARDRAIL END UNITS, TYPE TL-20031

TON 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7876 3649000000-E RIP RAP, CLASS B0032

SY  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

274876 3656000000-E GEOTEXTILE FOR DRAINAGE0033

SF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

358.511104400000000-E WORK ZONE SIGNS (STATIONARY)0034

SF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6711104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0035

DAY 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6011204422000000-N PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0036

T-2
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LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4811454445000000-E BARRICADES (TYPE III)0037

DAY 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

811504455000000-N FLAGGER0038

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,87012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0039

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

97516056000000000-E TEMPORARY SILT FENCE0040

TON 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0041

TON 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0042

TON 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11516106012000000-E SEDIMENT CONTROL STONE0043

ACR 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516156015000000-E TEMPORARY MULCHING0044

LB 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016206018000000-E SEED FOR TEMPORARY SEEDING0045

TON 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0046

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016226024000000-E TEMPORARY SLOPE DRAINS0047

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6029000000-E SAFETY FENCE0048

CY  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16016306030000000-E SILT EXCAVATION0049

SY  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,70016316036000000-E MATTING FOR EROSION CONTROL0050

SY  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

820SP  6037000000-E COIR FIBER MAT0051

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29516326042000000-E 1/4" HARDWARE CLOTH0052

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

216396070000000-N SPECIAL STILLING BASINS0053

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90SP  6071012000-E COIR FIBER WATTLE0054

LB 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  6071020000-E POLYACRYLAMIDE (PAM)0055

ACR 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516606084000000-E SEEDING & MULCHING0056

T-3
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ACR 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516606087000000-E MOWING0057

LB 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016616090000000-E SEED FOR REPAIR SEEDING0058

TON 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0059

LB 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0060

TON 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116656108000000-E FERTILIZER TOPDRESSING0061

MHR 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0062

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SP  6117000000-N RESPONSE FOR EROSION CONTROL0063

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  6117500000-N CONCRETE WASHOUT STRUCTURE0064

ACR 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.116706123000000-E REFORESTATION0065

ACR 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.04SP  6126000000-E STREAMBANK REFORESTATION0066

STRUCTURE ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(Sta. 15+95.00)

0067

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(Sta. 15+95.00)

0068

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8065000000-N ASBESTOS ASSESSMENT0069

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

122.1411 8105520000-E 3'-0" DIA DRILLED PIERS IN
SOIL

0070

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

87411 8105620000-E 3'-0" DIA DRILLED PIERS NOT IN
SOIL

0071

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

104.4411 8111000000-E PERMANENT STEEL CASING FOR
**'-**" DIA DRILLED PIER
(3'-0")

0072
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EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1450 8112730000-N PDA TESTING0073

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411 8113000000-N SID INSPECTIONS0074

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411 8114000000-N SPT TESTING0075

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2411 8115000000-N CSL TESTING0076

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(Sta. 13+34.00)

0077

CY  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72.7420 8182000000-E CLASS A CONCRETE (BRIDGE)0078

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(Sta. 15+23.75)

0079

LB 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28,617425 8217000000-E REINFORCING STEEL (BRIDGE)0080

LB 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,559425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0081

EA  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
HP 12X53 Steel Piles

0082

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

326450 8364000000-E HP12X53 STEEL PILES0083

EA  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10450 8391000000-N STEEL PILE POINTS0084

LF 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280.75460 8505000000-E VERTICAL CONCRETE BARRIER RAIL0085

TON 
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

338876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0086

SY  
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

330876 8622000000-E GEOTEXTILE FOR DRAINAGE0087

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0088

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700430 8762000000-E 3'-0" X 1'-9" PRESTRESSED CONC
CORED SLABS

0089
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LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700430 8763000000-E 3'-0" X 2'-0" PRESTRESSED CONC
CORED SLABS

0090

Total Amount Of Bid For Entire Project :1101/Dec08/Q49947.44/D437916802000/E90

T-6



DN00128     S-1 Transylvania 

LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address 
Circle 
One 

Item 

No. 
Item Description 

* Agreed 

upon Unit 

Price 

** Dollar Volume of 

Item 

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 

subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 

Sheet ________ of  ________  

Firm Name and Address 
Circle 

One 
Item 

No. 
Item Description 

* Agreed 

upon Unit 

Price 

** Dollar Volume of 

Item 

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

  

** Dollar Volume of MBE Subcontractor     $ ____________ 

 

MBE Percentage of Total Contract Bid Price  ___________% 

 

** Dollar Volume of WBE Subcontractor     $ ____________ 

 

WBE Percentage of Total Contract Bid Price  ___________% 

 

*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 

MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in 

the contract. 

 

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

RALEIGH, NC 

 

BID BOND 
 

Contract Number:  DN00128 County:  Transylvania  

 

 
KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, PRINCIPAL) 

and SURETY above named, are held and firmly bound unto the Department of Transportation in the full and just sum 

of five (5) percent of the total amount bid by the Principal for the project stated above, for the payment of which sum 

well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, 

firmly by these presents. 

 

NOW, THEREFORE, the condition of this obligation is: the Principal shall not withdraw its bid within sixty (60) days 

after the opening of the bids, or within such other time period as may be provided in the proposal, and if the Board of 

Transportation shall award a contract to the Principal, the Principal shall, within fourteen (14) calendar days after 

written notice of award is received by him, provide bonds with good and sufficient surety, as required for the faithful 

performance of the contract and for the protection of all persons supplying labor, material, and equipment for the 

prosecution of the work.  In the event the Principal requests permission to withdraw his bid due to mistake in 

accordance with the provisions of Article 103-3 of the Standard Specifications for Roads and Structures, the 

conditions and obligations of this Bid Bond shall remain in full force and effect until the Department of Transportation 

makes a final determination to either allow the bid to be withdrawn or to proceed with award of the contract.  In the 

event a determination is made to award the contract, the Principal shall have fourteen (14) calendar days to comply 

with the requirements set forth above.  In the event the Principal withdraws its bid after bids are opened except as 

provided in Article 103-3, or after award of the contract has been made fails to execute such additional documents as 

may be required and to provide the required bonds within the time period specified above, then the amount of the bid 

bond shall be immediately paid to the Department of Transportation as liquidated damages. 

 

IN TESTIMONY WHEREOF, the Principal and Surety have caused these presents to be duly signed and sealed. 

 

This the ______ day of   ___________________, 20 ______ 

 

 

    

  Surety 

    

    

By   

  General Agent or Attorney-in-Fact Signature 

    

    

Seal of Surety   

  Print or type Signer's Name 
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BID BOND 

 

CORPORATION 

 
SIGNATURE OF CONTRACTOR (Principal) 

 

 

  

Full name of Corporation 

  

  

  

Address as prequalified 

 

 

 

By   

  Signature of President, Vice President, Assistant Vice President 

   Select appropriate title 

    

    

    

  

 

    

  Print or type Signer's name 

 

Affix Corporate Seal 

 

 

 

 

 

Attest     

   Signature of Secretary, Assistant Secretary   

  Select appropriate title   

      

      

      

      

      

 Print or type Signer's name   
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BID BOND 

 

LIMITED LIABILITY COMPANY 

 
SIGNATURE OF CONTRACTOR (Principal) 

 

Name of Contractor   

  Full name of Firm 

 

 

  

Address as prequalified 

 

 

 
Signature of Member/ 

Manager/Authorized Agent 
  

  Individually 

  

 

 

 

 

 

  

Print or type Signer’s name  
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BID BOND 

 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
SIGNATURE OF CONTRACTOR (Principal) 

 

Name of Contractor   

  Individual Name 

    

    

Trading and doing business as   

  Full name of Firm 

 

 

 

 

  

Address as prequalified 

 

 

 

Signature of Contractor   

  Individually 

    

    

    

    

    

    

  Print or type Signer’s name 

 

 

 

 

 

 

 

    

Signature of Witness   

    

    

    

    

    

    

Print or type Signer’s name   
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BID BOND 

 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
SIGNATURE OF CONTRACTOR (Principal) 

 

Name of Contractor    

  Print or type Individual Name 

    

    

    

    

    

    

  Address as prequalified 

    

 

 

 

 

Signature of Contractor   

  Individually 

    

    

    

    

    

    

  Print or type Signer’s name 

    

 

 

 

 

 

 

 

    

Signature of Witness   

    

    

    

    

    

    

Print or type Signer’s name   
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BID BOND 

 

PARTNERSHIP 

 
SIGNATURE OF CONTRACTOR (Principal) 

 

 

  

Full name of Partnership 

  

  

 

  

  

Address as prequalified 

 

 

 

  By   

    Signature of Partner 

      

      

      

      

      

      

    Print or type Signer's name 

      

      

      

      

      

Signature of Witness     

      

      

      

      

      

      

Print or type Signer’s name     
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BID BOND 

JOINT VENTURE (2 or 3) 
SIGNATURE OF CONTRACTORS (Principal) 

 

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.   

Line (1), print or type the name of Joint Venture.  On line (2), print or type the name of one of the joint venturers and execute below in the 
appropriate manner required by Article 102-8 of the Specifications.  On Line (3), print or type the name of second joint venturer and execute below 

in the appropriate manner required by said article of the Specifications.  On Line (4), print or type the name of the third joint venturer, if applicable 

and execute below in the appropriate manner required by said article of the Specifications.  This form of execution must be strictly followed. 

 

        

        

        

  Signature of Witness or Attest By Signature of Contractor 

        

        

  Print or type Signer's name   Print or type Signer's name 

        

        

        

    and   

        

        

        

  Signature of Witness or Attest By Signature of Contractor 

        

        

  Print or type Signer's name   Print or type Signer's name 

        

    and   

        

        

        

  Signature of Witness or Attest By Signature of Contractor 

        

        

  Print or type Signer's name   Print or type Signer's name 
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ADDENDUM(S) 
 

 

 

ADDENDUM #1 

 

I, ____________________    representing __________________________ 
(SIGNATURE) 

 

Acknowledge receipt of Addendum #1. 

 

 

 

 

 

ADDENDUM #2 

 

I, ____________________    representing __________________________ 
(SIGNATURE) 

 

Acknowledge receipt of Addendum #2. 

 

 

 

 

 

ADDENDUM #3 

 

I, ____________________    representing __________________________ 
(SIGNATURE) 

 

Acknowledge receipt of Addendum #3. 
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EXECUTION OF BID 
 

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 

CORPORATION 
 

The prequalified bidder being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee 

has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the prequalified bidder has not been convicted of violating 

N.C.G.S. §133-24 within the last three years,  and that the prequalified bidder intends to do the work with his own bona 

fide employees or subcontractors and will not bid for the benefit of another contractor. 

 

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty 

of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 

Debarment Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 

has been offered, accepted, or promised by any employees of your organization.  

 

SIGNATURE OF PREQUALIFIED BIDDER 
 

 

 
 

 

Full name of Corporation 

 

 
 

Address as Prequalified 

 

 

 
Attest     By     

Secretary/Assistant Secretary President/Vice President/Assistant Vice President 

(Select appropriate title) (Select appropriate title) 

Print or type Signer’s name Print or type Signer’s name 

 

 

 
CORPORATE SEAL  



DN00128     S-12 Transylvania 

 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

PARTNERSHIP 

 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 

or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 

is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 

not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 

intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 

contractor. 
 

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 

under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 

attached, provided that the Debarment Certification also includes any required statements concerning exceptions 

that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 

gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 

execution of any response in this procurement, you attest, for your entire organization and its employees or 

agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of 

your organization. 

 

SIGNATURE OF PREQUALIFIED BIDDER 
 

 
 

Full Name of 

Partnership 

 

 
 

 

Address as 

Prequalified 

 

__________________________________  ______________________________________ 
Signature of Witness Signature of Partner 

  

_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 

or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 

is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 

not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 

intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 

contractor. 
 

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 

under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 

attached, provided that the Debarment Certification also includes any required statements concerning exceptions 

that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 

gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 

execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 

that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 
 

SIGNATURE OF PREQUALIFIED BIDDER 
 

 
 

Full Name of Firm 

 

 
 

Address as Prequalified 

 

 

__________________________________  ______________________________________ 
Signature of Witness Signature of Member/Manager/Authorized Agent 

(Select appropriate Title) 

  

_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 

JOINT VENTURE (2) or (3) 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has 

entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive 

bidding in connection with any bid or contract, that the  prequalified bidder has not been convicted of violating N.C.G.S. § 
133-24 within the last three years, and that the prequalified bidder intends to do the work with its own bona fide employees 

or subcontractors and will not bid for the benefit of another contractor. 

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 

has been offered, accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 
Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 

execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 

and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in 
the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 

manner. 

(1) ____________________________________________________________________________________________________ 
Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 

Name of Contractor 

       ___________________________________________________________________ 
Address as Prequalified 

 

         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 

 

         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 

 

  If Corporation, affix Corporate Seal  AND 

 

(3) _______________________________________________________________________________________________________ 

Name of Contractor 

             ____________________________________________________________________ 
Address as Prequalified 

 

         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 

 

         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 

 

  If Corporation, affix Corporate Seal  AND 
 

(4) _______________________________________________________________________________________________________ 

Name of Contractor 

             _____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 

  Signature of Witness or Attest      Signature of Contractor 

 
         ______________________________________    _________________________________ 

  Print or Type Signer’s Name               Print or Type Signer’s Name 

 
  If Corporation, affix Corporate Seal  
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 

or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 

is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 

not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 

intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 

contractor. 
 

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 

under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 

attached, provided that the Debarment Certification also includes any required statements concerning exceptions 

that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 

gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 

execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 

that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 
 

SIGNATURE OF PREQUALIFIED BIDDER 

 

 

Name of Prequalified Bidder _____________________________________________ 

 Individual Name 

  

Trading and Doing Business As _____________________________________________ 

 Full name of Firm 

 
 
 

 

Address as Prequalified 

 

 

__________________________________  ______________________________________ 
Signature of Witness Signature of Prequalified Bidder, Individual 

  

_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 

or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 

is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 

not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 

intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 

contractor. 
 

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 

under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 

attached, provided that the Debarment Certification also includes any required statements concerning exceptions 

that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 

gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 

execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 

that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 
 

SIGNATURE OF PREQUALIFIED BIDDER 

 

Name of Prequalified Bidder ________________________________________________ 

 Print or Type Name 

 

 
 

Address as Prequalified 

 

 

 
 

 

Signature of Prequalified Bidder, Individually 

 

 

 
 

Print or type Signer's Name 

 

 
 

Signature of Witness 

 

 

 
 

Print or type Signer’s name 
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DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER 

 

 

Conditions for certification: 

 

1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 

certification or explanation that is file with the Department, or has become erroneous because 

of changed circumstances. 

 

2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 

voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 

and Coverage sections of the rules implementing Executive Order 12549. A copy of the 

Federal Rules requiring this certification and detailing the definitions and coverages may 

be obtained from the Contract Officer of the Department. 

 

3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 

by the Department. 

 

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-

Aid Construction Contract (Form FHWA PR 1273) provided by the Department, without 

subsequent modification, in all lower tier covered transactions. 

 

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from 

the covered transaction, unless he knows that the certification is erroneous. The bidder 

may decide the method and frequency by which he will determine the eligibility of his 

subcontractors. 

 

6. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this provision. 

The knowledge and information of a participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings. 

 

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 

in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 

 

The prequalified bidder certifies to the best of his knowledge and belief, that he and his 

principals: 

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 

b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 

with obtaining, attempting to obtain, or performing a public (Federal, State or local) 

transaction or contract under a public transaction; violation of Federal or State antitrust 

statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 

of records; making false statements; or receiving stolen property; 

 

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 

paragraph b. of this certification; and 

 

d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 

 

e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 

 

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 

with this submittal. An explanation will not necessarily result in denial of participation in a 

contract. 

 

Failure to submit a non-collusion affidavit and debarment certification will result in the 

prequalified bidder’s bid being considered non-responsive. 
 

 

 

 
 

 

 

Check here if an explanation is attached to this 

certification. 
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Execution of Contract 
 

 

 

Contract No:  DN00128 

 

 

County:  Transylvania  

 

 

 

ACCEPTED BY THE DEPARTMENT 

 

 

 

 

__________________________________________________ 

Proposals Engineer 

 

 

__________________________________________________ 

Date 

 

 

 

EXECUTION OF CONTRACT AND BONDS 

APPROVED AS TO FORM: 

 

 

 

__________________________________________________ 

Division Engineer 

 

 

__________________________________________________ 

Date 

 

 

 

 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
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