STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

pATE AND TIME OF BID OPENING: FEBRUARY 12,2014 AT 11:00 AM

CONTRACT ID DB00161
WBS 17BP.2.R.52

FEDERAL-AID NO. STATE FUNDED

COUNTY GREENE

T.I.P. NO.

MILES 0.133

ROUTE NO. SR 1400

LOCATION BRIDGE #40 OVER PANTHER SWAMP

TYPE OF WORK  GRADING, DRAINAGE, PAVING, & STRUCTURE
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A ROADWAY & STRUCTURE PROPOSAL




PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DB00161 IN GREENE COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DB00161; has
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions,
the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him in accordance with this proposal to provide the necessary contract payment bond and
contract performance bond within fourteen days after the written notice of award is received by him. The undersigned
Bidder further agrees to provide all necessary machinery, tools, labor, and other means of construction; and to do all the
work and to furnish all materials, except as otherwise noted, necessary to perform and complete the said contract in
accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) specified in the Project Special
Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case may
be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. DB00161 in Greene County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the

direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

A bid bond is not required for this Contract.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements, except
that bids may be prepared by electronic means as described elsewhere in the proposal. Failure to
comply with any requirement shall cause the bid to be considered irregular and shall be grounds
for rejection of the bid.

1.

2.
3.

©

11.

12.

13.

The bid form furnished by NCDOT with the proposal shall be used and shall not be altered in any manner. DO NOT
SEPARATE THE BID FORM FROM THE PROPOSAL!

All entries on the bid form, including signatures, shall be written in ink.

The Bidder shall submit a unit price for every item on the bid form. The unit prices for the various contract items shall be
written in figures. ***Unit Prices shall be rounded off by the bidder to contain no more than FOUR decimal
places.***

An amount bid shall be entered on the bid form for every item. The amount bid for each item shall be determined by
multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of the
form.

The total amount bid shall be written in figures in the proper place on the bid form. The total amount shall be determined by
adding the amounts bid for each item.

Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in ink.
A representative of the Bidder shall initial the change in ink.

The bid shall be properly executed. All bids shall show the following information:

Name of individual, firm, corporation, partnership, or joint venture submitting bid.

Name and signature of individual or representative submitting bid and position or title.

Name, signature, and position or title of witness.

Federal Identification Number (or Social Security Number of Individual)

e. Contractor's License Number (if Applicable)

Bids submitted by corporations shall bear the seal of the corporation.

The bid shall not contain any unauthorized additions, deletions, or conditional bids.

The bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract pursuant to
an award.

THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHALL BE PLACED IN A SEALED ENVELOPE
AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE DIVISION TWO ENGINEER'S OFFICE
AT 105 PACTOLUS HIGHWAY, GREENVILLE, NC 27834 BY 11:00 AM ON WEDNESDAY, FEBRUARY 12,
2014.

The sealed bid must display the following statement on the front of the sealed envelope:

e o

ATTN: AARON BULLARD, PE
QUOTATION FOR DB00161 (BRIDGE #40 IN GREENE COUNTY)
TO BE OPENED AT 11:00 AM, WEDNESDAY, FEBRUARY 12, 2014

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be
addressed as follows:

NC DEPARTMENT OF TRANSPORTATION
ATTN: AARON BULLARD, PE

PO BOX 1587

GREENVILLE, NC 27835-1587

AWARD OF CONTRACT

The award of the contract, if it be awarded, will be made to the lowest responsible bidder in
accordance with Section 102 (excluding 102-10) of the Standard Specifications for Roads and
Structures 2012. The lowest responsible bidder will be notified that his bid has been accepted and

that he has been awarded the contract. NCDOT reserves the right to reject all bids.




PROJECT SPECIAL PROVISIONS

GENERAL

DESCRIPTION:

This contract is for the replacement of Bridge #40 in Greene County. The existing bridge
consists of three spans with a total length of 53 feet and an out to out deck width of 33’-4”. The
existing bridge consists of a reinforced concrete deck on timber joists supported by timber caps
and piles. This bridge shall be replaced by a cored slab bridge with approach slabs, with a
superstructure consisting of one span (1 @ 70’) on a 90° skew and a 30°-10” clear roadway
width on steel pile foundations.

Only the control points with a reference station and benchmark location shall be furnished on an
initial one time basis. All other engineering, surveying, layout and measurements shall be the
responsibility of the Contractor.

CONTRACT TIME AND LIQUIDATED DAMAGES:

(12-18-07) 108 SP1 GO7 B

The date of availability for this contract is the date the Contractor begins work but not before
March 17, 2014 or later than April 28, 2014, except that work in jurisdictional waters and
wetlands shall not begin until a meeting between NCDOT, Regulatory Agencies, and the
Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in
availability has been considered in determining the contract time for this project.

The completion date for this contract is 90 consecutive calendar days after completion of
Intermediate Contract Time #1.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1. At the preconstruction
conference the Contractor shall declare his expected date for beginning work. Should the
Contractor desire to revise this date after the preconstruction conference, he shall notify the
Engineer in writing at least thirty (30) days prior to the revised date.



INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(12-18-07) (Rev. 2-21-12) 108 SP1 G13 B

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is the date of availability of the
contract.

The completion date for this intermediate contract time is the date which is Ninety (90)
consecutive calendar days after the date of availability.

The liquidated damages for this intermediate contract time are Six Hundred Dollars ($600.00)
per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.

PERMANENT VEGETATION ESTABLISHMENT:

(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.



Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

COMPUTER BID PREPARATION (OPTIONAL):

(7-18-11) 102 SPI 1-18

The bidder may elect to prepare his bid and MBE/WBE or DBE participation electronically by
means of a personal computer. For electronic bid preparation the Contractor shall download the
Expedite program from the NCDOT “Project Letting” website. = Then download the
appropriate .ebs electronic file of line items and quantities unique to each project from the
Division Office’s website.

The only entries into the program which will be permitted by the Bidder are the appropriate unit
or lump sum prices for those items which must be bid in order to provide a complete bid for the
project, and any MBE/WBE or DBE participation in the appropriate section of the Expedite
program. When these entries have been made, the program will automatically prepare
a complete set of itemized proposal sheets which will include the amount bid for the various
items and the total amount bid for the project in addition to the unit or lump sum prices bid. The
computer generated itemized proposal sheets shall be printed and signed by a duly authorized
representative in accordance with Subarticle 102-8(A)(8). This set of itemized proposal sheets,
when submitted together with the appropriate proposal, will constitute the bid and shall be
delivered to the appropriate Division Office or location specified in the INSTRUCTIONS TO
BIDDERS. If the Bidder submits his bid on computer generated itemized proposal sheets, bid
prices shall not be written on the itemized proposal sheets bound in the proposal. The computer
generated itemized proposal sheets (.ebs bid file) shall also be copied to a compact disk (CD)
furnished by the Contractor and shall be submitted to the Department with the bid.

In the case of a discrepancy between the unit or lump sum prices submitted on the itemized
proposal sheets and those contained on the CD furnished by the Contractor, the unit or lump sum
prices submitted on the printed and signed itemized proposal sheets shall prevail.

The requirements of the INSTRUCTIONS TO BIDDERS will apply to the preparation of bids
except that a bid may be submitted on computer generated itemized proposal sheets in which
case the entries on the itemized proposal sheets will not be required to be in ink. Changes to any
entry on the computer generated itemized proposal sheets shall be made in accordance with
requirement Number (6) of the INSTRUCTIONS TO BIDDERS. When the computer generated
itemized proposal sheets are not signed and received with the proposal, the bid will be
considered irregular.

BIDS:

In accordance with G.S. 136-28.1(b) as amended in Session Law 2013-340, if the total bid
amount of the contract exceeds $2,500,000, the bid will not be considered for award.



CONTRACT PAYMENT AND PERFORMANCE BOND:

A performance bond in the amount of 100% of the contract amount, conditioned upon the
faithful performance of the contract in accordance with specifications and conditions of the
contract is required for Construction contracts of $300,000 or more. Such bond shall be solely
for the protection of the North Carolina Department of Transportation and the State of North
Carolina.

A payment bond in the amount of 100% of the contract amount, conditioned upon the prompt
payment for all labor or materials for which the Contractor, or his subcontractors, are liable is
required for Construction contracts greater than $300,000. The payment bond shall be solely for
the protection of persons or firms furnishing materials or performing labor for this contract for
which the Contractor is liable.

The successful bidder, within 10 days after notice of award, shall provide the Department with a
contract payment bond and a contract performance bond each in an amount equal to 100% of the
amount of the contract.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
53 3°-0” x 2’-0” Prestressed Conc Cored Slabs

SPECIALTY ITEMS:

(7-1.95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description

14-17 Guardrail

19-20 Utility Construction
21-39 Erosion Control

FUEL PRICE ADJUSTMENT:

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $3.1407 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.



The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__ " Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement Gal/SY 0.245
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE
(DIVISIONS):
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G67
Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation along with a listing of the
committed MBE and WBE firms.



Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warechouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%?20Replacement%20Request%20Form.pdf



SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/J0int%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200t%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 3.0 %

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the
contract as set forth above as the MBE goal.

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.



(B)  Women Business Enterprises 3.0 %

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBEs participate in at least the percent of the
contract as set forth above as the WBE goal.

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBEs during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The  Directory can be found at the following link.
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward overall
race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.
The Contractor shall indicate the following required information:

(A)  If either the MBE or WBE goal is more than zero,

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of MBE
and WBE Subcontractors contained elsewhere in the contract documents in order
for the bid to be considered responsive. Bidders shall indicate the total dollar
value of the MBE and WBE participation for the contract.

(2) If bidders have no MBE or WBE participation, they shall indicate this on the
Listing of MBE and WBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms will not
be deemed to represent zero participation. Bids submitted that do not have
MBE and WBE participation indicated on the appropriate form will not be read
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publicly during the opening of bids. The Department will not consider these bids
for award and the proposal will be rejected.

3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not
count towards achieving the corresponding goal.

(B)  If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance with
requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, all the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of
MBE/WBE Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 12:00 noon of the
sixth calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or
an official state holiday. In that situation, it is due in the office of the Engineer no later than
12:00 noon on the next official state business day.
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If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the
Contractor shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the Engineer no later than 12:00 noon of the eighth calendar day following opening
of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday. In that
situation, it is due in the office of the Engineer no later than 12:00 noon on the next official state
business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

One complete set and 4 copies of this information shall be received in the office of the Engineer
no later than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day
falls on Saturday, Sunday or an official state holiday. In that situation, it is due in the office of
the Engineer no later than 12:00 noon on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs who have the capability to perform the work of the contract. The bidder
must solicit this interest within at least 10 days prior to bid opening to allow the
MBEs/WBEs to respond to the solicitation. Solicitation shall provide the opportunity to
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(B)

©

(D)

(E)

MBEs/WBEs within the Division and surrounding Divisions where the project is located.
The bidder must determine with certainty if the MBEs/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2™ and 3™ tier subcontractors).

Providing interested MBEs/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs
are reasonable. Also, the ability or desire of a prime contractor to perform the
work of a contract with its own organization does not relieve the bidder of the
responsibility to make good faith efforts. Bidding contractors are not, however,
required to accept higher quotes from MBEs/WBEs if the price difference is
excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.
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(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the bid opening NCDOT’s Business Development Manager in the Business Opportunity
and Work Force Development Unit to give notification of the bidder’s inability to get
MBE or WBE quotes.

)] Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1

2)
)

Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

The bidders’ past performance in meeting the MBE and WBE goals.

The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders,
the Department may view this, in conjunction with other factors, as evidence
of the apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor
may appeal a determination of non-good faith made by the Goal Compliance Committee. If a
contractor wishes to appeal the determination made by the Committee, they shall provide written
notification to the Engineer. The appeal shall be made within 2 business days of notification of
the determination of non-good faith.
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Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals

(A)

(B)

©

(D)

(E)

Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

Joint Checks

Prior notification of joint check wuse shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers
A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained

from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.
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(F)

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
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2)

3)

4

)

(6)

there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
1s certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.
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(7 Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor
shall not terminate the MBE/WBE for convenience. This includes, but is not limited to,
instances in which the Contractor seeks to perform the work of the terminated subcontractor with
another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s
own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE 1is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.
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(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

(B)  Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

(2) When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to
perform at least the same amount of work to meet the MBE/WBE goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
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additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame

specified may result in the disqualification of that contractor and any affiliate companies from
being approved for further work on future projects until the required information is submitted.
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be processed
for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:

(7-1-95) 450 SP1 G112 C

Subsurface information is available on the structure portion of this project only.

LOCATING EXISTING UNDERGROUND UTILITIES:

(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

RESOURCE CONSERVATION:
(5-21-13) 104-13 SP1G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and
NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, and to find ways to
recycle and reuse materials for the benefit of the Citizens of North Carolina.

Initiate, develop and use products and construction methods that incorporate the use of recycled
or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.
Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills on the Project Construction Reuse and Recycling Reporting Form.

A location-based tool for finding local recycling facilities and the Project Construction Reuse
and Recycling Reporting Form are available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx
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DOMESTIC STEEL.:

(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

TWELVE MONTH GUARANTEE:

(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.
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To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:

(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

GIFTS FROM VENDORS AND CONTRACTORS:

(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16,225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
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regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)

(B)

©)

(D)

Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.
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2)

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

6] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(2) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCG010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.
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(d)
(e)
®

(2
(h)

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a)
(b)
(©)
(d)
(e)
®

(&)
(h)

G

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

(B)  Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:
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©

(D)

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and
Level I Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the

following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching

(2) Temporary Seeding

3) Temporary Mulching

4) Sodding

(%) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level I Foreman oversight.

Certified Designer - Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level III-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.
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Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.
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The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:

(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

29



The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier I methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier II Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier II Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.
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Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence

of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:

(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD 1I:

(9-17-02) (Rev. 1-17-12) 200 SP2 RO2A

Perform clearing on this project to the limits established by Method “II” shown on Standard
Drawing No. 200.02 of the 2012 Roadway Standard Drawings.

SHOULDER AND FILL SLOPE MATERIAL.:

(5-21-02) 235, 560 SP2R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. If Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation.

PIPE INSTALLATION:
(11-20-12) 300 SP3 RO1

Revise the 2012 Standard Specifications as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.

BRIDGE APPROACH FILLS:

(10-19-10) (Rev. 1-17-12) 422 SP4 R02

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
Standard Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define
“geosynthetics” as geotextiles or geomembranes.
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Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class III or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet
ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications
GM13 or GMI17, respectively. Handle and store geomembranes in accordance with
Article 1056-2 of the 2012 Standard Specifications.  Provide material certifications for
geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension
free of kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation,
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings. Place first layer of geotextile reinforcement directly on geomembranes with
no void or material in between. Install geotextile reinforcement with the machine direction
(MD) parallel to the roadway centerline. The MD is the direction of the length or long
dimension of the geotextile roll. Do not splice or overlap geotextile reinforcement in the MD so
seams are perpendicular to the roadway centerline. Wrap geotextile reinforcement at end bent
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cap back and wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings and directed by the Engineer. Extend geotextile reinforcement at least 4 ft
back behind end bent cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. For bridge approach fills for sub regional tier bridges, install 4" diameter continuous
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the
2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class III select material in
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No. 78M
stone with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage
geosynthetics, drain pipes or drains when placing and compacting select material. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics,
drain pipes or drains until they are covered with at least 8" of select material. Replace any
damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03
of the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or
existing drainage structures as directed by the Engineer. Construct concrete pads with an
Ordinary surface finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station __ will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Station _ will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting select material,
connecting outlet pipes to existing drainage structures and supplying select materials,
geosynthetics, drains, pipe sleeves and outlet components and any incidentals necessary to
construct all reinforced bridge approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Station will be paid at the contract lump sum
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price. The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station
will be full compensation for labor, tools, equipment and bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone,
connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to
construct all bridge approach fills at each sub regional tier bridge.

Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum

ASPHALT PAVEMENTS - SUPERPAVE:

(6-19-12) (Rev. 2-18-14) 605, 609, 610, 650, 660 SP6 RO1

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
- Target Rate (gal/sy)
Existing Surface Emulsified Asphalt
New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 = 0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F
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Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%020
Mix%20Asphalt%20Approved%20L.ist.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT"
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 300°F 225 - 275°F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:
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TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B, C,D 35°F
SF9.5A, S9.5B 40°F
S9.5C, S12.5C 45°F
S9.5D, S12.5D 50°F

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.

Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Grading Requirements Total Percent Passing
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75 - 100 55-80

4.75 25 -45 25 -45 15-30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 2.0-4.0

Page 6-50, Table 660-1 MATERIAL APPLICATION RATES AND TEMPERATURES,

lines 1-2, replace Note A in Table 660-1 with the following:

A. Use No. 6M, No. 67, No. 5 and No. 78M aggregate for retreatment before an asphalt
overlay on existing pavement based on the width of the cracks in the existing pavement.
Choose No. 78M for sections of roadway where the average width of existing cracks is
1/4" or less in width, No. 67 for sections of roadway where the average width of existing
cracks are 1/4" to 5/8" in width and choose No. 5 for sections of roadway where the

existing crack widths are greater than 5/8".

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:

(11-21-00) (Rev. 7-17-12) 609

SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this

project will be as follows:

Asphalt Concrete Base Course Type B 25.0
Asphalt Concrete Intermediate Course Type119.0
Asphalt Concrete Surface Course Type S 4.75A
Asphalt Concrete Surface Course Type SA-1
Asphalt Concrete Surface Course Type SF 9.5A
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Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $561.07 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on January 1, 2014.

FINAL SURFACE TESTING NOT REQUIRED:

(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.

GUARDRAIL ANCHOR UNITS, TYPE 350:

(4-20-04) (Rev. 8-16-11) 862 SP8 R65

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (ET-Plus) as manufactured by:
Trinity Industries, Inc.
2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:
Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
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Telephone: 915-263-2435
Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.
Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type 350 Each

MATERIALS:

(2-21-12) (Rev. 1-21-14) 1000, 1005, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:
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Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16, add the following to the table of item
references:

Section
1024-1

Item
Type IL Blended Cement

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Consistency

Maximum Water-Cement Ratio Cement Content

A Max. Slump
Q. n H
“— 8 £<5 > . . Non Air-
o = Air-Entrained . . .
o £ 82 3 Entrained S 5 Vibrated Non- Vibrated
g T 0 Concrete c 2 L=
58 c 5 4N-a oncrete o Sc©
© S Dz Rounded /;ngu lar Rounded ingular g z g Mi M Mi M
Aggregate ggre- Aggregate ggre- n. ax. n. ax
gate gate
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
A Slip 4,500 0381 0426 ; ; 1.5 ; 639 715 ; -
orm
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - - - 640 800
7-9 wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 -
B Slip 2,500 | 0488  0.567 ; . 1.5 ; 508 ; ; -
Formed
Sand Light- 4 5 - 0.420 ; ; 4 ; 715 - - -
weight
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable
. 150 max. Flow-
CXCE]{:\}:LHC at 56 days as needed as needed as needed as needed - able - - 40 100
Flowable Flow- as
Fill 125 as needed as needed as needed as needed - able - - 100 needed
non-excavatable
4,500 1.5
design, slip
field form
Pavement 0.559 0.559 - - - 526 - - -
650 3.0
flexural, hand
design only place
See Table as as as as as
Precast 1077-1 as needed as needed N N 6 needed needed needed needed needed
See
per See Table as
Prestress contract 1078-1 11(;4%13 - - 8 - 564 needed ) B
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

with the following:

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

ma. 2" H.. 1" 34" 12" 38" #4 #8  #10  #16  #40  #200
Size # 172
90-
4 100 o 20-55 0-15 - 0-5 - - - - - A
95-
467M | 100 100 - 3570 - 0-30 | 0-5 - - - - A
5 - 100 90- 20-55 0-10  0-5 - - - - - A
100
57 - 100 O - 2560 - 0-10  0-5 - - - A
100
95-
57TM - 100 o0 - 2545 - 0-10 | 0-5 - - - A
90-
6M - - 100 20-55 0-20 | 0-8 - - - - A
100
67 - - 100 0 - 20-55 0-10 05 - - - A
100
98- | 75-
78M - - - 100 (0o oo 20-45 0-15 - - - A
14M - - - - - 100 35-70  5-20 - 0-8 - A
85-
9 - - - - - 100 o, 1040 - 0-10 - A
ABC - 100 7597 - 55-80 - 3555 - 2545 - 1430 4-12%
ABC - 100 > - 4579 - 2040 - 0-25 - - 0-12B
(M) 100
Light- 80-
- - - - 100 5-40  0-20 - 0-10 - 0-2.5
weight™ 100

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

Remarks

Asphalt Plant Mix
Asphalt Plant Mix

AST, Sediment Control Stone

AST, Str. Concrete,
Shoulder Drain,
Sediment Control Stone

AST, Concrete Pavement

AST
AST, Str. Concrete,
Asphalt Plant Mix

Asphalt Plant Mix, AST,
Str. Conc, Weep Hole Drains

Asphalt Plant Mix,
AST, Weep Hole Drains,
Str. Concrete

AST

Aggregate Base Course,
Aggregate Stabilization

Maintenance Stabilization

AST
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Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(I) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1 DESCRIPTION, lines 7-8, delete the first sentence of the second
paragraph and replace with the following:

Use geotextile fabrics that are on the NCDOT Approved Products List.

Page 10-73, Article 1056-2 HANDLING AND STORING, line 17, replace “mechanically
stabilized earth (MSE) wall faces” with “temporary wall faces”.
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Page 10-74, TABLE 1056-1 GEOTEXTILE REQUIREMENTS, replace table with the
following:

TABLE 1056-1
GEOTEXTILE REQUIREMENTS
Requirement (MARV")

Property Type 1 Type 2 Type 3° Type 4 Type 5° Test
Typical Shoulder Under Temporary Soil Temporary  Method
Application Drains Rip Rap Silt Fence = Stabilization Walls
&g‘iﬁt&% >50%  >50% @ <25% <50% <50% gig\g
Grab Strength 100 Ib ASTM
(MD & CD) ) D4632
Tear Strength Table lD, Table lD, i Table ID, i ASTM
(MD & CD) Class 3 Class 1 Class 3 D4533
Puncture ) i ASTM
Strength D6241
2,400 Ib/ft
Ultimate (unless
Tensile i i i i required ASTM
Strength otherwise D4595
(MD & CD) in the
contract)
Permittivity 020sec’  ASTM
D D4491
Apparent Table 2, ASTM
0 0 E
Opening Size 1.5 A)_to SO.A) Table 7° Table 5° No. 30 D4751
UV Stabilit in Situ Soil
abtiity Passing No. 200% ASTM
(Retained 70% D4355
Strength)

MARYV does not apply to elongation
Minimum roll width of 36" required
Minimum roll width of 13 ft required
AASHTO M 288

US Sieve No. per AASHTO M 92

moow>

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 1lbs.) will be required only when noted on the design
documents.
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Compressive

28 Day Design
Compressive

Property Strength Strength
6,000 psi or less greater thgn
’ 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)
with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
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For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
Page 10-163, Table 1081-1 Properties of Mixed Epoxy Resin Systems, replace table with the
following:

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
compressive strength used in this test. Use adhesives that meet Section 1081.

Properties of Mixed Epoxy Resin Systems

Property Type 1l
Viscosity-Poises at 77°F £ 2°F Gel
Spindle No. -
Speed (RPM) -
Pot Life (Minutes) 20-50
Minimum Tensile Strength at 1,500
7 days (psi)

Tensile Elongation at 7 days (%) 30 min.

Min. Compressive Strength of 3,000

2". mortar cubes at 24 hours (Neat)

Min. Compressive Strength of 5,000

2" mortar cubes at 7 days (Neat)
Maximum Water Absorption (%) 1.5

Min. Bond Strength Slant Shear 1,500
Test at 14 days (psi)

Table 1081-1
Type2 | Type3
10-30 25-75
3 4
20 20
30-60 20-50
2,000 4,000

30 min. 2-5
4,000- 6,000-
1.0 1.0
1,500 2,000

Type 3A

Gel

5-50

4,000

2-5

6,000

(Neat)

1.5

2,000

Type 4A  Type 4B

40-150

10

40-80

1,500

5-15

3,000

5,000

1.0

1,500

Type5

1-6

50

20-60

4,000

2-5

6,000

1.0

1,500
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Page 10-164, Subarticle 1081-1(E) Prequalification, lines 31-33, replace the second sentence
of the first paragraph with the following:

Manufacturers choosing to supply material for Department jobs must submit an application
through the Value Management Unit with the following information for each type and brand
name:

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace this subarticle with the following:

(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237 with “the specifications”.

Page 10-165, Subarticle 1081-1(E) Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F) Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 1” with “Type 3”.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.
Page 10-170, Article 1081-3 Hot Bitumen, line 9, add the following at the end of Section 1081:
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS

(A)General
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic

markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
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(C)Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.
(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.
The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1) Epoxy, lines 18-24, replace this subarticle with the
following:

The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II,
Standard Setting. Use Type II when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type I when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E) Epoxy Adhesives, line 27, replace “Section 1081” with
“Article 1081-4”.
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Page 10-177, Subarticle 1086-3(E) Epoxy Adhesives, line 22, replace “Section 1081” with
“Article 1081-4”.

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Entrance

Observation P % S - @ Fluorescent Fluorescent
Angle, degrees Angle, S T £ £ = YellowGreen Yellow
gle, deg degrees = £ 0 @

0.2 -4.0 525 395 52 95 30 420 315

0.2 30.0 215 162 22 43 10 170 130

0.5 -4.0 310 230 31 56 18 245 185

0.5 30.0 135 100 14 27 6 110 81

1.0 -4.0 120 60 8 16 3.6 64 48

1.0 30.0 45 34 45 9 2 36 27

48



SHOULDER AND SLOPE BORROW:

(3-19-13) 1019 SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

TABLE 1019-1A
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-44 1,000 4,000 6,000
45-49 500 3,000 5,000
50-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 1bs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

TRAFFIC CONTROL:

The Contractor will be required to give the Engineer a minimum of two (2) weeks written notice
before starting work. The Department will be responsible for erection and maintenance of all
traffic control devices.
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Project: TIP 17BP.2.R.52 County: Greene

PROJECT SPECIAL PROVISIONS
Utility Construction

==/ M A ENGINEERING CONSULTANTS, INC.

‘.'-"‘.-' 598 E. Chatham Street, Suite 137, Cary, NC 27511

All proposed utility construction shall meet the applicable requirements (including, but
not limited to: Division 15; Section 1034; and Section 1036) of the NC Department of
Transportation's "Standard Specifications for Roads and Structures” dated January
2012.

Division 15 of the Standard Specifications is revised as follows:

Page 15-1, Paragraph 2 of Article 1500-2

Provide access for Department personnel and the owner’s representatives to all phases
of construction. Notify Department personnel and the utility owner two weeks before
commencement of any work and one week before service interruption. Keep utility
owner's representatives informed of work progress and provide opportunity for
inspection of construction and testing. There is one water line on this project that
belongs to the utility company listed below with their contact person.

1.  Greene County Water Department. The contact person for Greene County Water
Department is Mr. David Jones, and he can be reached by phone at 252-747-
5720.

Any work on these utility lines, especially the operation of any valves, must be
coordinated through the Engineer and the utility owner before initiating said work.

Page 15-2, Paragraph 3 of Article 1500-7

Provide As-Built plans of the installed utility. The plans shall include notations of the
size and type of material installed, coordinates of utility controls, and horizontal and
vertical locations of the piping. Provide 2 copies to the Utility Owner and 2 copies to the
Engineer. Provide the Utility Owner with 2 copies of surveyed As-Builts of the utility
system constructed.

10/8/2013 Page 1 of 2



Project: TIP 17BP.2.R.52 County: Greene

Page 15-6, Article 1510-3 (B), Line 21 and Leakage Formula

than the following amount when pressurized at 200 +/- 5 psi for 2 hours in accordance
with AWWA C605,

W = LD(VP) + 148,000

Page 15-6, Article 1510-3 (B), paragraph beginning with Line 28

Sterilize water lines according to section .1003 of the Rules Governing Public Water
Supply Sections and AWWA 651. Provide certified bacteriological and contaminant
test results from a state approved or state certified testing laboratory in accordance with
NCDENR requirements. Operate all valves and controls to assure thorough
sterilization.

Page 15-6, Article 1510-3 (B), Line 36

according to AWWA C651 Sections 4.6 and 4.7 and section 4.4.3, the Continuous
Feed Method. Chlorine solution shall start at 50 PPM and maintain a level of at least
10 PPM for the 24-hour process. If chlorine level falls below 10 PPM, then the
disinfection needs to be repeated for another 24 hours.

10/8/2013 Page 2 of 2



PROJECT SPECIAL PROVISIONS
EROSION CONTROL

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

All Roadway Areas
March 1 - August 31 September 1 - February 28
50# Tall Fescue 50# Tall Fescue
10# Centipede 10# Centipede
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

52



Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon
Engineer’s request.

Approved Tall Fescue Cultivars

2" Millennium Duster Magellan Rendition
Avenger Endeavor Masterpiece Scorpion
Barlexas Escalade Matador Shelby
Barlexas 11 Falcon IL, III, IV & V Matador GT Signia
Barrera Fidelity Millennium Silverstar
Barrington Finesse 11 Montauk Southern Choice II
Biltmore Firebird Mustang 3 Stetson
Bingo Focus Olympic Gold  Tarheel
Bravo Grande 11 Padre Titan Ltd
Cayenne Greenkeeper Paraiso Titanium
Chapel Hill Greystone Picasso Tomahawk
Chesapeake Inferno Piedmont Tacer
Constitution Justice Pure Gold Trooper
Chipper Jaguar 3 Prospect Turbo
Coronado Kalahari Quest Ultimate
Coyote Kentucky 31 Rebel Exeda Watchdog
Davinci Kitty Hawk Rebel Sentry Wolfpack
Dynasty Kitty Hawk 2000 Regiment II

Dominion Lexington Rembrandt

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre
and add 20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant

food as a 10-20-20 analysis and as directed.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the
year. The Engineer will determine the exact dates for using each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 10-20-20 analysis and as directed.
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Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of
fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted
to provide the same amount of plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate
per acre will be determined prior to the time of topdressing and the Contractor will be notified in
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating
seed into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain)
may be used where degree of slope prevents the use of a sod seeder.

CRIMPING STRAW MULCH:

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt
tack shall not be allowed on this project.

Crimping shall be required on this project adjacent to any section of roadway where traffic is to
be maintained or allowed during construction. In areas within six feet of the edge of pavement,
straw is to be applied and then crimped. After the crimping operation is complete, an additional
application of straw shall be applied and immediately tacked with a sufficient amount of
undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the Engineer
providing that maximum spacing of crimper blades shall not exceed 8".

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that

may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and
Waste Site Reclamation Procedures for Contracted Projects” located at:
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http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in an Environmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbing, temporary stream crossings, and grading
operations within the Environmentally Sensitive Areas identified on the plans and as designated
by the Engineer. This also requires special procedures to be used for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of
the stream or depression measured from top of streambank or center of depression.

Construction Methods
(A)  Clearing and Grubbing

In areas identified as Environmentally Sensitive Areas, the Contractor may perform
clearing operations, but not grubbing operations until immediately prior to beginning
grading operations as described in Article 200-1 of the Standard Specifications. Only
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately
prior to beginning grading operations. Erosion control devices shall be installed
immediately following the clearing operation.

(B)  Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall
progress in a continuous manner until complete. All construction within these areas shall
progress in a continuous manner such that each phase is complete and areas are
permanently stabilized prior to beginning of next phase. Failure on the part of the
Contractor to complete any phase of construction in a continuous manner in
Environmentally Sensitive Areas will be just cause for the Engineer to direct the
suspension of work in accordance with Article 108-7 of the Standard Specifications.

(C)  Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in
accordance with the requirements of Subarticle 107-12 of the Standard Specifications.
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(D)  Seeding and Mulching

Seeding and mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be
installed immediately following grade establishment.

Seeding and mulching shall be performed on the areas disturbed by construction
immediately following final grade establishment. No appreciable time shall lapse into
the contract time without stabilization of slopes, ditches and other areas within the
Environmentally Sensitive Areas.

(E) Stage Seeding

The work covered by this section shall consist of the establishment of a vegetative cover
on cut and fill slopes as grading progresses. Seeding and mulching shall be done in
stages on cut and fill slopes that are greater than 20 feet in height measured along the
slope, or greater than 2 acres in area. Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this
work shall be included in the contract unit prices for the work involved.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
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section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood
posts may be sharpened to a dull point if power driven. Posts damaged by power driving shall be
removed and replaced prior to final acceptance. The tops of all wood posts shall be cut at a 30-
degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized
clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
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delineation of the interior boundaries. This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(3)(d) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

PERMANENT SOIL REINFORCEMENT MAT:

Description

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type
specified, over previously prepared areas as directed.

Materials

The product shall be a permanent erosion control reinforcement mat and shall be constructed of
synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat
between a bottom UV stabilized netting and a heavy duty UV stabilized top net. The matting
shall be stitched together with UV stabilized polypropylene thread to form a permanent three-
dimensional structure. The mat shall have the following minimum physical properties:
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Property Test Method Value Unit

Light Penetration ASTM D6567 9 %
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 lb/ft
Elongation (Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM D4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Performance Bench >8.0 1b/ft?
Stress (Vegetated) Test

Maximum Allowable Velocity Performance Bench >16.0 ft/s
(Vegetated) Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.

Submit a certification (Type 1, 2, or 3) from the manufacturer showing:

(A)  the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification.

Construction Methods

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard
Specifications.

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying
in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

Measurement and Payment

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square
yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat
is installed and accepted. Overlaps will not be included in the measurement, and will be
considered as incidental to the work. Such payment shall be full compensation for furnishing
and installing the mat, including overlaps, and for all required maintenance.

Payment will be made under:

Pay Item Pay Unit

Permanent Soil Reinforcement Mat Square Yard
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FLOATING TURBIDITY CURTAIN:

Description

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and
movement of silt particles during construction. The floating turbidity curtain shall be
constructed at locations as directed.

Materials

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating
material meeting the following specifications:

Property Value

Grab tensile strength *md-370 1bs *cd-250 lbs
Mullen burst stength 480 psi

Trapezoid tear strength *md-100 1bs *cd-60 lbs
Apparent opening size 70 US standard sieve
Percent open area 4% permittivity 0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also
be required.

The curtain material shall be supported by a flotation material having over 29 lbs/ft buoyancy.
The floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire
ropes with a heavy vinyl coating as load lines.

Construction Methods

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its
removal is requested by the Engineer. The curtain shall extend to the bottom of the jurisdictional
resource. Anchor the curtain according to manufacturer recommendations.

Measurement and Payment

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of
curtain furnished as specified and accepted. Such price and payment will be full compensation
for the work as described in this section including but not limited to furnishing all materials,
tools, equipment, and all incidentals necessary to complete the work.

Payment will be made under:
Pay Item Pay Unit

Floating Turbidity Curtain Square Yard
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WATTLES WITH POLYACRYLAMIDE (PAM):

Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles
are used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail
provided in the plans and as directed. Work includes furnishing materials, installation of wattles,
matting installation, PAM application, and removing wattles.

Materials
Wattle shall meet the following specifications:

100% Curled Wood (Excelsior) Fibers

Minimum Diameter 12 in.

Minimum Density 2.5 Ib/ft* +/- 10%

Net Material Synthetic

Net Openings lin.x 11in.

Net Configuration Totally Encased

Minimum Weight 20 1b. +/- 10% per 10 ft. length

Anchors: Stakes shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square
cross section. One end of the stake must be sharpened or beveled to facilitate driving
down into the underlying soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall
meet specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a U shape not less than 12"
in length with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally
charged. Soil samples shall be obtained in areas where the wattles will be placed, and from
offsite material used to construct the roadway, and analyzed for the appropriate PAM flocculant
to be utilized with each wattle. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Division of Water Quality
(DWQ) web site as an approved PAM product for use in North Carolina.
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Construction Methods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the
end of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side
of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the
detail. Install a minimum of 2 stakes on the upstream side of the wattle according to the detail
provided in the plans. Stakes shall be driven into the ground a minimum of 10 in. with no more
than 2 in. projecting from the top of the wattle. Drive stakes at an angle according to the detail
provided in the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch
slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a
rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle. PAM
applications shall be done during construction activities after every rainfall event that is equal to
or exceeds 0.50 in.

The Contractor shall maintain the wattles until the project is accepted or until the wattles are
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Wattles will be measured and paid for by the actual number of linear feet of wattles which are
installed and accepted. Such price and payment will be full compensation for all work covered
by this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the wattles. Such price and payment will be full compensation for all work covered by
this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
Wattle Linear Foot
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RESPONSE FOR EROSION CONTROL.:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baftles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

Measurement and Payment
Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and

satisfactorily completes an erosion control action described in Form 1675. The provisions of
Article 104-5 of the Standard Specifications will not apply to this item of work.
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Payment will be made under:

Pay Item Pay Unit

Response for Erosion Control Each
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PROJECT SPECIAL PROVISIONS

STRUCTURES
PROJECT 17BP.2.R.52 GREENE COUNTY
FALSEWORK AND FORMWORK (4-5-12)
1.0 DESCRIPTION

2.0

3.0

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.
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When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed ?;:rctli(zll\gg;

Type Depth, Width’ Thickness, Wheel Weight, Extension
(PCG) | (inches) (inches) (inches) (Ibs.) (inches) ’

11 36 39 14 2000 26

1 45 42 14 2000 35

v 54 45 14 2000 44
MBT | 63 51 12 2000 20
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab.

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 5" from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 lbs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 1bs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.
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If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than 4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, 1b/ft* for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0 to 30 15 20 25 30 35
30 to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50
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2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

25YR 25YR 25YR
COUNTY (mph) COUNTY (mph) COUNTY (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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5.0

6.0

7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.

SUBMITTAL OF WORKING DRAWINGS (2-10-12)

1.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
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2.0

contract. Make submittals that are not specifically noted in this provision directly to the
Resident Engineer. Either the Structure Design Unit or the Geotechnical Engineering Unit
or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Resident Engineer. State the reason for the proposed variation in the
submittal. To minimize review time, make sure all submittals are complete when initially
submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Resident Engineer, Structure Design Unit
contacts or the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. G. R. Perfetti, P. E. Mr. G. R. Perfetti, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.
Send submittals to:

plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:

jgaither@ncdot.gov (James Gaither)

jlbolden@ncdot.gov (James Bolden)
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For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail: Via other delivery service:
Mr. John Pilipchuk, L. G., P. E. Mr. John Pilipchuk, L. G., P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit
can be viewed from the Unit’s web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert (919) 707 — 6407
(919) 250 — 4082 facsimile
plambert@ncdot.gov
Secondary Structures Contacts: James Gaither (919) 707 — 6409
James Bolden (919) 707 — 6408
Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim (919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov
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Western Regional Geotechnical Contact (Divisions 8-14):

John Pilipchuk (704) 455 — 8902
(704) 455 — 8912 facsimile
ipilipchuk@ncdot.gov

3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of hard copies shown below of the same
complete submittal directly to the Structure Design Unit and/or the Geotechnical
Engineering Unit.

The first table below covers “Structure Submittals”. The Resident Engineer will receive
review comments and drawing markups for these submittals from the Structure Design
Unit. The second table in this section covers “Geotechnical Submittals”. The Resident
Engineer will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structure
Design Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide
additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies
Copies Required by
Required by  Geotechnical

Structure Engineering Contract Reference

Submittal Design Unit Unit Requiring Submittal
Plan Note, SN Sheet &
Arch Culvert Falsework 5 0 “Falsework and Formwork”
7 Plan Note, SN Sheet &
Box Culvert Falsework 5 0 “Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals 6 9 0 “Foam Joint Seals”

Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)

Expansion Joint Seals
(modular)

“Modular Expansion Joint

2, then 9 0 Seals”
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Expansion Joint Seals
(strip seals)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad
Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms

Metalwork for Elastomeric

B

Bearings
, 45
Miscellaneous Metalwork

Optional Disc Bearings !

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Pot Bearings 4

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab

(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

13

2, then
1 reproducible

6 and
1 reproducible
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“Strip Seals”

Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station 7

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Optional Disc Bearings”

Applicable Provisions

Article 420-20

“Pot Bearings”

“Optional Precast
Reinforced Concrete Box
Culvert at Station

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions



Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast

2, then
1 reproducible

2, then
1 reproducible

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &

items) 10 “Sound Barrier Wall”
Sound Barrier Wall Steel ; Article 1072-8 &
Fabrication Plans > “Sound Barrier Wall”
Structural Steel 4 2, then 7 Article 1072-8
Article 400-3 &
“Construction,
Temporary Detour Structures 10 Maintenance and Removal
of Temporary Structure at
Station ”
TFE Expansion Bearings 4 8 Article 1072-8

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are

required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available

The two sets of preliminary submittals required by Article 1072-8 of the Standard

Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of

2.
3.

from the producer or the Materials & Tests Unit.
4. The fabricator may submit these items directly to the Structure Design Unit.
5.

Specifications are not required for these items.
6.

Proposed Material are required. See Section 5.A of the referenced provision.
7.

Submittals are necessary only when the top slab thickness is 18” or greater.
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GEOTECHNICAL SUBMITTALS

Copies
Required by Copies
Geotechnical Required by

Engineering Structure Contract Reference

Submittal Unit Design Unit ~ Requiring Submittal
Drilled Pier Construction Plans 1 0 Subarticle 411-3(A)
hol ic Loggi L
Crosshole Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data )
, 1 0 Subarticle 450-3(D)(2)
Forms
Pile Drivi Anal PDA
le Driving - Analyzer (PDA) I 0 Subarticle 450-3(F)(3)
Reports
Retaining Walls 4 280(311?3;?5;8 2 drawings Applicable Provisions
A 5 drawings “Temporary Shoring” &
Temporary Shoring 7 caleula tior;s 2 drawings “Temporary Soil Nail
Walls”
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit
a second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the appropriate Geotechnical Engineering Unit regional office. Electronic
submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
www.ncdot.org/doh/preconstruct/highway/geotech/formdet/
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators),
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's
Proficiency Program. Other approved nationally accredited programs will be
considered upon request. All crane operators shall also have a current CDL medical
card. Submit a list of anticipated critical lifts and corresponding crane operator(s).
Include current certification for the type of crane operated (small hydraulic, large
hydraulic, small lattice, large lattice) and medical evaluations for each operator.

GROUT FOR STRUCTURES (9-30-11)

1.0 DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
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2.0

3.0

accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing 4” x
8” cylinders in accordance with AASHTO T22. Construction loading and traffic loading
shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
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4.0

oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

BAsIS OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.
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PILE DRIVING CRITERIA (9-18-12)

Revise the 2012 Standard Specifications as follows:

Page 4-72, Subarticle 450-3(D)(3) Required Driving Resistance, lines 26-30, delete first
paragraph and replace with the following:

The Engineer will determine if the proposed pile driving methods and equipment are acceptable
and provide the blows/ft and equivalent set for the required driving resistance noted in the plans,
i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing. For
structures with PDA testing, provide pile driving criteria for any bents and end bents with piles
in accordance with Subarticle 450-3(F)(4).

Page 4-73, Subarticle 450-3(F) Pile Driving Analyzer, lines 45-48, delete third paragraph and
replace with the following:

The Engineer will complete the review of the proposed pile driving methods and equipment
within 7 days of receiving PDA reports and pile driving criteria. Do not place concrete for caps
or footings on piles until PDA reports and pile driving criteria have been accepted.

Page 4-75, Subarticle 450-3(F) Pile Driving Analyzer, add the following:
(4) Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP)
manufactured by Pile Dynamics, Inc. Use the same PDA Consultant that provides PDA
reports to perform GRLWEAP analyses and develop pile driving criteria. Provide
driving criteria sealed by an engineer approved as a Project Engineer (key person) for the
same PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from
PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.
Provide pile driving criteria for each combination of required driving resistance and pile
length installed for all pile types and sizes. Submit 2 copies of pile driving criteria with
PDA reports. Include the following for driving criteria:

(a) Project information in accordance with Subarticle 450-3(F)(3)(a)

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in
increments of 6" or bounce chamber pressure for multiple pressures in increments
of 1 psi

(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing
piles as needed

(d) GRLWEAP software version information

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output
files

Page 4-76, Article 450-4 MEASUREMENT AND PAYMENT, add the following:

The contract unit price for PDA Testing will also be full compensation for performing
GRLWEAP analysis and developing and providing pile driving criteria.
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PROJECT SPECIAL PROVISION

(10-18-95) (Rev. 2-18-14) Z-1

PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT ‘ AUTHORITY GRANTING THE PERMIT
\?Vrgff ?na;i\ilglils?ed/\;,;t ers (404) U. S. Army Corps of Engineers

Water Quality (401) IS)tLVtLSlg)fn I&)gf}?\g;?;rirrﬁntal Management, DENR
Buffer Certification ]S)tzileSl;);l I\(I)cf; f}?\g;;);ri?lzntal Management, DENR

The Contractor shall comply with all applicable permit conditions during construction of this
project. Those conditions marked by * are the responsibility of the Department and the
Contractor has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the
permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for
the authorization of such construction method by the permitting agency. The request shall be
submitted through the Engineer. The Contractor shall not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process; however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor's activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the waters or wetlands provided that activities outside
those areas is done in such a manner as to not affect the waters or wetlands.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS

(5-20-08) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY

(5-17-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per ~ Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas
a maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA

(1-17-12) (Rev. 1-21-14) Z-4

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Pre Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".
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Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LD\P + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by
an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or
other noxious weeds.

A I A A
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees, wages at a rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING

(10-16-07) (Rev. 5-21-13) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year. A sample
agreement is available at www.ncbowd.com/section/on-the-job-training.
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully

completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.
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Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other

information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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12/19/89

*AWARD LIMITS ON MULTIPLE PROJECTS*

It is the desire of the Proposer to be awarded contracts, the value of which will not exceed a total
of $ , for those projects
indicated below on which bids are being opened on the same date as shown in the Proposal
Form. Individual projects shall be indicated by placing the project number and county in the
appropriate place below. Projects not selected will not be subject to an award limit.

(Project Number) (County)
(Project Number) (County)
(Project Number) (County)
(Project Number) (County)

*If a Proposer desires to limit the total amount of work awarded to him in this letting, he shall
state such limit in the space provided above in the second line of this form.

It is agreed that in the event that I am (we are) the successful bidder on indicated projects, the
total value of which is more that the above stipulated award limits, the Board of Transportation
will award me (us) projects from among those indicated which have a total value not exceeding
the award limit and which will result in the best advantage to the Department of Transportation.

**Signature of Authorized Person

**Only those persons authorized to sign bids under the provisions of Article 102-8, Item 7, shall
be authorized to sign this form.



LISTING OF MBE/WBE SUBCONTRACTORS Sheet of

. *
Firm Name and Address Circle 1 rtem No. Item Description Agreed upon 1., Dollar Volume of Item
One Unit Price
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price:
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.




LISTING OF MBE/WBE SUBCONTRACTORS

Sheet of

Circle

* Agreed upon

Firm Name and Address Item No. Item Description i ** Dollar Volume of Item
One Unit Price
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE

* The Dollar Volume shown in this column shall be the
Actual Price Agreed Upon by the Prime Contractor and the
MBE/WBE subcontractor, and these prices will be used to
determine the percentage of the MBE/WBE participation

in the contract.

** Dollar Volume of MBE/WBE Subcontractor
Percentage of Total Contract Bid Price:
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.

** Dollar Volume of MBE Subcontractor $

MBE Percentage of Total Contract Bid Price %

** Dollar Volume of WBE Subcontractor $

WBE Percentage of Total Contract Bid Price %




Contract No. DB00161 Rev. 4-19-11

County Greene

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. DB00161 Rev. 4-19-11

County Greene

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. 8 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. DB00161 Rev. 4-19-11

County Greene

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. 8 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Authorized Agent
Select appropriate title

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. DB00161 Rev. 4-19-11

County Greene

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any
required statements concerning exceptions that are applicable.

N.C.G.S. 8§ 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any

employees of your organization.
SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4),
fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

Q)]
Name of Joint Venture
@
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
3
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
()
Name of Contractor (for 3 Joint Venture only)
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of

County

State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
~ dayof 20

Signature of Notary Public
of County
State of

My Commission Expires:

Signature of Notary Public

of County
State of

My Commission Expires:




Contract No. DB00161 Rev. 4-19-11

County Greene

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. 8 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. DB00161 Rev. 4-19-11

County Greene

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. DB00161 Rev. 4-19-11

County Greene

DEBARMENT CERTIFICATION

Conditions for certification:

I.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No. DB00161 Rev. 4-19-11

County Greene

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a

contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

I:I Check here if an explanation is attached to this certification.



Jan 21, 2014 4:56 pm ITEMIZED PROPOSAL FOR CONTRACT NO. DB00161 Page 1 of 3
County : Greene

Line Item Number Sec Description Quantity Unit Cost Amount
# #

ROADWAY ITEMS

0001  0000100000-N 800 MOBILIZATION Lump Sum LS.
0002  0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum LS.
0003 0029000000-N SP  REINFORCED BRIDGE APPROACH Lump Sum LS.
FILL’ STATION Fkkkkkkkkkkk
(13+40.00)
0004 0043000000-N 226  GRADING Lump Sum LS.
0005  0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV 48
LF
0006  1330000000-E 607  INCIDENTAL MILLING 110
sy
0007  1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 410
B25.0B TON
0008  1498000000-E 610 ASPHALT CONC INTERMEDIATE 250
COURSE, TYPE 119.0B TON
0009  1525000000-E 610 ASPHALT CONC SURFACE COURSE, 350
TYPE SF9.5A TON
0010  1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 55
TON
0011 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 1
EA
0012  2367000000-N 840 FRAME WITH TWO GRATES, STD 1
840.29 EA
0013  2556000000-E 846 SHOULDER BERM GUTTER 45
LF
0014 3030000000-E 862 STEEL BM GUARDRAIL 75
LF
0015  3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 5
EA
0016 3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 4
I EA
0017  3270000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 4
350 EA
0018  3649000000-E 876 RIP RAP, CLASS B 1
TON
0019  5325600000-E 1510 6" WATER LINE 40

LF
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Line Item Number Sec Description Quantity Unit Cost Amount
# #
0020 5800000000-E 1530 ABANDON 6" UTILITY PIPE 40
LF
0021 6000000000-E 1605 TEMPORARY SILT FENCE 1,175
LF
0022 6009000000-E 1610 STONE FOR EROSION CONTROL, 10
CLASS B TON
0023 6012000000-E 1610 SEDIMENT CONTROL STONE 10
TON
0024 6015000000-E 1615 TEMPORARY MULCHING 1
ACR
0025 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 50
LB
0026 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 0.25
ING TON
0027 6029000000-E SP  SAFETY FENCE 700
LF
0028 6030000000-E 1630 SILT EXCAVATION 10
cY
0029 6038000000-E SP  PERMANENT SOIL REINFORCEMENT 90
MAT sy
0030 6042000000-E 1632 1/4" HARDWARE CLOTH 25
LF
0031 6048000000-E SP  FLOATING TURBIDITY CURTAIN 40
Sy
0032 6071012000-E SP  COIR FIBER WATTLE 140
LF
0033 6071020000-E SP  POLYACRYLAMIDE (PAM) 10
LB
0034 6084000000-E 1660 SEEDING & MULCHING 3
ACR
0035 6090000000-E 1661 SEED FOR REPAIR SEEDING 50
LB
0036 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25
TON
0037 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50
LB
0038 6108000000-E 1665 FERTILIZER TOPDRESSING 0.5

TON
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# #
0039 6117000000-N SP  RESPONSE FOR EROSION CONTROL 13
EA
STRUCTURE ITEMS
0040 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION *kkkkkkkkkkk
(13+40.00)
0041 8112730000-N 450 PDATESTING 1
EA
0042 8121000000-N 412  UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATIQON #issnk
(13+40.00)
0043 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 29
cY
0044 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
*kkkkkkkkkkk
(13+40.00)
0045 8217000000-E 425 REINFORCING STEEL (BRIDGE) 4,254
LB
0046 8364000000-E 450 HP12X53 STEEL PILES 665
LF
0047 8391000000-N 450 STEEL PILE POINTS 14
EA
0048  8393000000-N 450 PILE REDRIVES 8
EA
0049 8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL 140.25
LF
0050 8608000000-E 876 RIP RAP CLASS Il (2-0" THICK) 239
TON
0051 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 271
Sy
0052 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
0053 8763000000-E 430 3-0" X 2-0" PRESTRESSED CONC 770
CORED SLABS LE

1656/Jan21/Q10216.25/D274759062000/E53

Total Amount Of Bid For Entire Project :




CONTRACTOR

ADDRESS

Federal Identification Number Contractors License Number
Authorized Agent Title

Signature Date
Witness Title

Signature Date

Point of Contact for Post-Bid Inquiries (e.g., Letters of Intent, Insurance, Bonds, Contract Execution):

Name

Email

Phone

THIS SECTION TO BE COMPLETED BY NC DEPARTMENT OF TRANSPORTATION

This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications for
Roads and Structures 2012.

Reviewed by NCDOT Date
Division Contract Officer

Accepted by NCDOT Date
Division Engineer
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