STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION

DIVISION 2
CONTRACT PROPOSAL
CONTRACT: DB00088
WBS ELEMENTS: 45534; 2CR.10251.10
COUNTY: Craven
ROUTES: SR 1371 (Executive Pkwy), SR 1369 (Industrial Dr);

US 70 EB & WB Exit Ramps onto SR 1225 (Clarks Rd)
DESCRIPTION: Widening, Patching, Milling, Resurfacing
BID OPENING: Wednesday, August 22, 2012

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS RE GULATING THE
PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHA PTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDE R TO BE LICENSED BY
THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDIN G ON ANY NON-FEDERAL
AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY
WORK AS DETERMINED BY THE LICENSING BOARD OR SBE PRO JECT. BIDDERS SHALL
ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF
ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERA L STATUTES OF NORTH
CAROLINA. NOT WITHSTANDING THESE LIMITATIONS ON Bl DDING, THE BIDDER WHO IS
AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMEN TS WITHIN 60 CALENDAR
DAYS OF BID OPENING, REGARDLESS OF FUNDING SOURCES.

NAME OF BIDDER N.C. CONTRACTOR'S LICENSE NUMBE R

ADDRESS OF BIDDER

RETURN BIDS TO:

N. C. DEPARTMENT OF TRANSPORTATION
Attn: Aaron Bullard, PE

105 Pactolus Highway

P O Box 1587

Greenville, NC 27835-1587

Per items 11 - 13 of the instructions on page 2




PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DB00088 IN CRAVEN COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DB00088; has
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions,
the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him in accordance with this proposal to provide the necessary contract payment bond and
contract performance bond within fourteen days after the written notice of award is received by him. The undersigned
Bidder further agrees to provide all necessary machinery, tools, labor, and other means of construction; and to do all the
work and to furnish all materials, except as otherwise noted, necessary to perform and complete the said contract in
accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) specified in the Project Special
Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case may
be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. DB00088 in Craven County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

A bid bond is not required for this Contract.
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All bids shall be prepared and submitted in accordancavith the following requirements, except that bids may
be prepared by electronic means as described elsewhénghe proposal. Failure to comply with any
requirement shall cause the bid to be considered iegular and shall be grounds for rejection of the bid.

1.

2.
3.

10.

11.

12.

13.

The award of the contract, if it be awarded, will be maé to the lowest responsible bidder in accordance it
Section 102excluding 102-10) of the Standard Specifications for Roads and Structure012. The lowest
responsible bidder will be notified that his bid hasbeen accepted and that he has been awarded the contract
NCDOT reserves the right to reject all bids.

INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

The bid sheet furnished by NCDOT with the proposal shalised and shall not be altered in any manié.NOT
SEPARATE THE BID SHEET FROM THE PROPOSAL!

All entries on the bid sheet, including signatures, sfealivritten in ink.

The Bidder shall submit a unit price for every item onltideform. The unit prices for the various contract itehal e
written in figures.***Unit Prices shall be rounded off by the bidder to catain no more than FOUR decimal
places.***

An amount bid shall be entered on the bid sheet for etesry The amount bid for each item shall be determined by
multiplying each unit bid by the quantity for that item, ahdllsbe written in figures in the "Amount Bid" column of the
sheet.

The total amount bid shall be written in figures in the prgtece on the bid sheet. The total amount shall bendieted
by adding the amounts bid for each item.

Changes in any entry shall be made by marking through theierik/and making the correct entry adjacent thereto in ink.
A representative of the Bidder shall initial the changeakn

The bid shall be properly executed. All bids shall showfdatiewing information:

a. Name of individual, firm, corporation, partnershipjoint venture submitting bid.

b. Name and signature of individual or representatibenitting bid and position or title.

c. Name, signature, and position or title of witness.

d. Federal Identification Number (or Social Security Nunabéndividual)

e. Contractor's License Number (if Applicable)

Bids submitted by corporations shall bear the seal of tpoiation.

The bid shall not contain any unauthorized additions, deletiwregnditional bids.

The bidder shall not add any provision reserving the rightde or reject an award, or to enter into a conpactuant to
an award.

THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHAL L BE PLACED IN A SEALED ENVELOPE
AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN TH E DIVISION TWO ENGINEER'S OFFICE
AT 105 PACTOLUS HIGHWAY, GREENVILLE, NC 27834 BY 11:00 AM ON WEDNESDAY, AUGUST 22, 2012.
The sealed bid must display the following statement ofrdin¢ of the sealed envelope:

ATTN: AARON BULLARD, PE
QUOTATION FOR PAVING AT CRAVEN COUNTY INDUSTRIAL PA RK
TO BE OPENED AT 11:00 AM, WEDNESDAY, AUGUST 22, 2012

If delivered by mail, the sealed envelope shall be plateddther sealed envelope and the outer envelope shall be
addressed as follows:

NC DEPARTMENT OF TRANSPORTATION
ATTN: AARON BULLARD, PE

PO BOX 1587

GREENVILLE, NC 27835-1587

AWARD OF CONTRACT




PROJECT SPECIAL PROVISIONS
GENERAL

DESCRIPTION:

This contract is for construction of various routesha vicinity of the Craven County Industrial Park.
The maps included in this contract are:

SR 1371 (Executive Pkwy) — Improve radii, add turn lane, full-degghir, strengthen, resurface
SR 1371 (Executive Pkwy) — Resurface

US 70 East Bound Exit Ramp at SR 1225 (Clarks Rd) — Mill esdrface

US 70 West Bound Exit Ramp at SR 1225 (Clarks Rd) — Mill asdrface

SR 1369 (Industrial Dr) — Improve radii, full-depth repairesgthen, resurface

SR 1369 (Industrial Dr) — Resurface

ogkwnNpE

Refer to the plans for specific project limits andi¢gb sections. The Contractor shall furnish all labor,
materials, and equipment necessary for the executisaidfvork.

All work and materials shall be in accordance wile provisions of the General Guidelines of this
contract, the Project Special Provisions, the North @erdDepartment of Transportatidiandard
Soecifications for Roads and Structures, January 2012, the North Carolina Department of Transportation
Roadway Standard Drawings, January 2012, and the current edition of thdanual of Uniform Traffic
Control Devices (MUTCD).

The Contractor shall keep himself fully informed of #ideral, State, and Local laws, ordinances, and
regulations, and shall comply with the provisions of ®&cti07 of the2012 Standard Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1G10 A

The date of availability for this contract$gptember 10, 2012

The completion date for this contracNsvember 30, 2012

Except where otherwise provided by the contract, observation pegqdired by the contract will not be
a part of the work to be completed by the completion dateamiermediate contract times stated in the
contract. The acceptable completion of the observationgsethat extend beyond the final completion
date shall be a part of the work covered by the perfacmand payment bonds.

The liquidated damages for this contractBineee Hundred Dollars ($300.00)per calendar day.



INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1Gl14C

The Contractor shall complete the required work ofalliay, maintaining and removing the traffic
control devices for lane closures and restoring traffihéoexisting traffic pattern. The Contractor shall
not close or narrow a lane of traffic &R 1371 (Executive Pkwy) or SR 1369 (Industrial Dryluring
the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday through Friday from 6:00 AM to 6:00 PM

The time of availability for this intermediate contréiote will be the time the Contractor begins to install
traffic control devices required for the lane closureoeding to the time restrictions stated herein.

The completion time for this intermediate contract twi# be the time the Contractor is required to
complete the removal of traffic control devices requifedthe lane closures according to the time
restrictions stated herein and restore traffic to #igtiag traffic pattern.

The liquidated damages arbree Hundred Dollars ($300.00)per hour.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1Gl14C

The Contractor shall complete the required work ofalliafy, maintaining and removing the traffic
control devices for lane closures and restoring traffihéoexisting traffic pattern. The Contractor shall
not entirely close to traffitJS 70 Eastbound and Westbound Exit Rampsluring the following time
restrictions:

DAY AND TIME RESTRICTIONS

Monday through Sunday from 5:30 AM to 9:00 PM

This restriction only pertains to total closure of theramps to traffic. If traffic is to be maintained
on the ramps during construction, there is no time resiction.

The time of availability for this intermediate contréiote will be the time the Contractor begins to install
traffic control devices required for the lane closureoeding to the time restrictions stated herein.

The completion time for this intermediate contract twi# be the time the Contractor is required to
complete the removal of traffic control devices requifedthe lane closures according to the time
restrictions stated herein and restore traffic to #igtiag traffic pattern.

The liquidated damages arbree Hundred Dollars ($300.00)per hour.

COMPUTER BID PREPARATION (OPTIONAL):
(7-18-11) 102 SPI1-18

The bidder may elect to prepare his bid and MBE/WBE oE [pBrticipatiorelectronically by means of a

personal computer. For electronic bid preparation the Cootraball download the Expedite program
from the NCDOT “Project Letting” website. Then download &éppropriate .ebs electronic file of line
items and quantities unique to each project from the DiviSiffice’s website.



The only entries into the program which will be permitbgdthe Bidder are the appropriate unit or lump
sum prices for those items which must be bid in ord@rawide a complete bid for the project, and any
MBE/WBE or DBE participation in the appropriate sectiorihef Expedite program. When these entries
have been made, the program will automatically prepare aletnget of itemized proposal sheets which
will include the amount bid for the various items andttitel amount bid for the project in addition to the
unit or lump sum prices bid. The computer generated itemizgubgal sheets shall be printed and signed
by a duly authorized representative in accordance witbaSicle 102-8(A)(8). This set of itemized
proposal sheets, when submitted together with the appropradesal, will constitute the bid and shall
be delivered to the appropriate Division Office or locatigecdied in the INSTRUCTIONS TO
BIDDERS. |If the Bidder submits his bid on computer generigédatzed proposal sheets, bid prices shall
not be written on the itemized proposal sheets bound iprposal. The computer generated itemized
proposal sheets (.ebs bid file) shall also be copiedcmmpact disk (CD) furnished by the Contractor and
shall be submitted to the Department with the bid.

In the case of a discrepancy between the unit or lump sumspitdmitted on the itemized proposal
sheets and those contained on the CD furnished by the Gontthe unit or lump sum prices submitted
on the printed and signed itemized proposal sheets skadipr

The requirements of the INSTRUCTIONS TO BIDDERS will gpia the preparation of bids except that
a bid may be submitted on computer generated itemized @offusets in which case the entries on the
itemized proposal sheets will not be required to bénin Changes to any entry on the computer
generated itemized proposal sheets shall be made in aecerdath requirement Number (6) of the
INSTRUCTIONS TO BIDDERS. When the computer generated #edhproposal sheets are not signed
and received with the proposal, the bid will be congidamregular.

BIDS:

In accordance with GS 136-28.1(b), if the total bid amoftitite@contract exceeds $1,200,000.00, the bid
will not be considered for award.

CONTRACT PAYMENT AND PERFORMANCE BOND:

A performance bond in the amount of one hundred percent (1008 contract amount, conditioned
upon the faithful performance of the contract in accordamtle specifications and conditions of the
contract is required for Construction contracts of $500,000ae.mSuch bond shall be solely for the
protection of the North Carolina Department of Trangimh and the State of North Carolina.

A payment bond in the amount of one hundred percent (100%) obtteact amount, conditioned upon
the prompt payment for all labor or materials for which@oatractor, or his subcontractors, are liable is
required for Construction contracts greater than $500,000. p&jmment bond shall be solely for the
protection of persons or firms furnishing materials or grenfng labor for this contract for which the
Contractor is liable.

The successful bidder, within ten (10) days after noticawrd, shall provide the Department with a
contract payment bond and a contract performance bond eanhamaunt equal to 100 percent of the
amount of the contract.

EXTENSION OF CONTRACT TIME:

Failure on the part of the Contractor to furnish bonds or fications or to satisfy preliminary
requirements necessary to execute the contract will natittde grounds for extension of the contract



time. If the Contractor has fulfilled all preliminangquirements for the contract execution, and the
contract has not been executed by the date of avajaltiié Contractor shall be granted an extension
equal to the number of calendar days the contract ezadstdelayed after the date of availability.

PROSECUTION OF WORK:
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work aontinuous and uninterrupted manner from the
time he begins the work until completion and final accegani¢he project. The Contractor will not be
permitted to suspend his operations except for reasons beyondritiol or except where the Engineer
has authorized a suspension of the Contractor's operatiamging.

In the event that the Contractor's operations are suspendedhtion of the above provisions, the sum of
$300.00will be charged the Contractor for each and every cateday that such suspension takes place.
The said amount is hereby agreed upon as liquidated dardageo extra engineering and maintenance
costs and due to increased public hazard resulting freaspension of the work. Liquidated damages
chargeable due to suspension of the work will be addititmnahy liquidated damages that may become
chargeable due to failure to complete the work on time.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1G31

None of the items included in this contract will be méajems.

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

ltems listed below will be the specialty items foristhcontract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description
17-28 Erosion Contr¢

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 1-17-12) 109-8 SP1 G43

Revise th€012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustmentsdd the following:

The base index price for DIESEL #2 FUEL $8.0348per gallon. Where any of the following are
included as pay items in the contract, they will bgilgle for fuel price adjustment.

The pay items and the fuel factor used in calculatdpgstments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavatic GallCY 0.2¢
Borrow Excavatio GallCY 0.2¢
Class IV Subgrade Stabilizati GallTor 0.5¢
Aggregate Base Coul GallTor 0.5¢
Asphalt Concrete Base Course, Type _ GallTor 2.9C



Asphalt Concrete IntermedieCourse, Type GallTor 2.9C

Asphalt Concrete Surface Course, Type _ GallTor 2.9C
Oper-Graded Asphalt Friction Cout GallTor 2.9C

Sand Asphalt Surface Course, Type _ GallTor 2.9C
Aggregate for Cement Treated Base Cc GallTor 0.5¢
PortlandCement for Cement Treated Base Cao GallTor 0.5¢
__"Portland Cement Concrete Paver Gal/Sy 0.24¢
Concrete Shoulders Adjacent to __" Pavel Gal/SY 0.24¢
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS):
(10-16-07)(Rev. 1-17-12) 102-15(J) SP1 G67
Description

The purpose of this Special Provision is to carry out thghNCarolina Department of Transportation’s
policy of ensuring nondiscrimination in the award and admatisin of contracts financed in whole or in
part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not bged
to meet either the MBE or WBE goal. No submittal dfegter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is beingdiso
meet either the MBE or WBE goal by submission of a Leifdntent. Or any MBE or WBE used as a
replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of alvdout not
greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidderiroimg the
Contractor's approved, committed MBE and WBE participasitamg with a listing of the committed
MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory staélishment that produces on the
premises, the materials or supplies obtained by the Contractor

MBE Goal - A portion of the total contract, expressed as a percenthge,is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Bass
Enterprise through the North Carolina Unified CertificatProgram.

Regular Dealer - A firm that owns, operates, or maintains a star@,ehouse, or other establishment in

which the materials or supplies required for the perfoomanf the contract are bought, kept in stock, and
regularly sold to the public in the usual course of businesseg@lar dealer engages in, as its principal

business and in its own name, the purchase and sale oofehegroducts in question. A regular dealer

in such bulk items as steel, cement, gravel, stone, armquetr products need not keep such products in
stock, if it owns and operates distribution equipmentttier products. Brokers and packagers are not
regarded as manufacturers or regular dealers withiméaing of this section.



North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive
services and information to applicants for MBE/WBE iGieetion. The MBE/WBE program follows the
same regulations as the federal Disadvantaged Businespria@€DBE) program in accordance with 49
CFR Part 26.

United Sates Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance foXB& program.

WBE Goal - A portion of the total contract, expressed as a percenthge,is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified CertificatProgram.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the patsnmade to MBE
and WBE subcontractors who have performed work on the projec
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for pem bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xIs

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
https://apps.dot.state.nc.us/_includes/download/externé®uifrrhttp%3A//www.ncdot.gov/
doh/forms/files/RF-1.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://www.ncdot.org/doh/operations/dp_chief_eng/constructidfsaix|s

JC-1Joint Check Notification Form - Form and procedures for joint check notification. Tarefacts as

a written joint check agreement among the parties providingafudl prompt disclosure of the expected
use of joint checks.
https://apps.dot.state.nc.us/_includes/download/extern®ifrrhttp%3A//www.ncdot.gov/
doh/forms/files/JC-1.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcomtrachanufacturer
or regular dealer that affirms that a portion ofdseontract is going to be performed by the signed
MBE/WBE for the amount listed at the time of bid.
http://www.ncdot.org/doh/preconstruct/ps/contracts/lettetent. pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a
project that will meet this MBE and WBE goals. Thosn is for paper bids only.
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in thie wor
areas where MBEs and WBEs quoted on the project. Tiaist9s submitted with good faith effort
packages.

http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontra@tmte _Comparison.xIs



MBE and WBE Goal

The following goals for participation by Minority Businesst&rprises and Women Business Enterprises
are established for this contract:

(A) Minority Business Enterpriseés0 %

(2) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate iastttlee percent of the contract as
set forth above as the MBE goal.

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and M8&&s
during the performance of the contract. Any MBE partiagpatobtained shall be
reported to the Department.

(B) Women Business Enterpris2® %

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBEs patrticipate in atheggercent of the contract as
set forth above as the WBE goal.

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit anel WBES
during the performance of the contract. Any WBE partiojpatobtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing businegk the Department and firms that are
certified through NCUCP in the Directory of Transpba@a Firms. Only firms identified in the Directory
as MBE and WBE certified shall be used to meet the MB& WBE goals respectively. The Directory
can be found at the following linkattps://partner.ncdot.gov/VendorDirectory/default. html

The listing of an individual firm in the directory shalltrme construed as an endorsement of the firm's
capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WpB&ticipation that they anticipate to use during
the life of the contract. Only those identified to méetMBE goal and the WBE goal will be considered
committed, even though the listing shall include both commit#8E/WBE subcontractors and
additional MBE/WBE subcontractors. Any additional MBE/WBBbsontractor participation submitted
at the time of bid will be used toward overall race-newoals. Only those firms with current MBE and
WBE certification at the time of bid opening will be guable for listing in the bidder's submittal of
MBE and WBE participation. The Contractor shall indigaefollowing required information:

Blank forms will not be deemed to represent zero partipation. Bids submitted that do not have
MBE and WBE participation indicated on the appropriate form natt be read publicly during the
opening of bids. The Department will not consider thesefbrdaward and the proposal will be rejected.




(A) If either the MBE or WBE goal is more than zero,

(1) Bidders, at the time the bid proposal is submitted] sbhamit a listing of MBE/WBE
participation, including the names and addresses Losting of MBE and
WBE Subcontractors contained elsewhere in the contract documents in oodehé bid
to be considered responsive. Bidders shall indicate thedtitar value of the MBE and
WBE patrticipation for the contract.

(2) If bidders have no MBE or WBE participation, they shallgatg this on théisting of
MBE and WBE Subcontractors by entering the word “None” or the number “0.” This
form shall be completed in its entirety.

3 The bidder shall be responsible for ensuring thaMBE/WBE is certified at the time of
bid by checking the Directory of Transportation Firms. h# firm is not certified at the
time of the bid-letting, that MBE’s or WBE's participatiomill not count towards
achieving the corresponding goal.

(B) If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is submitted, shall
enter the word “None”; or the number “0”; or if theregp@rticipation, add the value on thisting
of MBE and WBE Subcontractors contained elsewhere in the contract documents.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contragatt contains MBE and WBE goals, the firm is
responsible for meeting the goals or making good faith eftortsieet the goals, just like any other
bidder. In most cases, a MBE or WBE bidder on a contrdcmeet one of the goals by virtue of the
work it performs on the contract with its own forcelowever, all the work that is performed by the
MBE or WBE bidder and any other similarly certified subcaaiors will count toward the goal. The
MBE or WBE bidder shall list itself along with any MBE WBE subcontractors, if any, in order to
receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%thendlBE goal is 8%. A WBE bidder
puts in a bid where they will perform 40% of the contraatknemd have a WBE subcontractor which will
perform another 5% of the work. Together the two WBE firaisst on thelisting of MBE and WBE
Subcontractors a value of 45% of the contract which fulfills the WBE goahe 8% MBE goal shall be
obtained through MBE participation with MBE certified subttaators or documented through a good
faith effort. It should be noted that you cannot combinewregoals to meet an overall value. The two
goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A B listed underListing of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each WMBEE that will be used to meet the MBE
and WBE goals of the contract, indicating the bidder’s comemtrto use the MBE/WBE in the contract.
This documentation shall be submitted on the Departmiantis titled Letter of Intent.

The documentation shall be received in the office of Et@sion Contract Officer no later than
12:00 noon of the sixth calendar day following opening of bidessnihe sixth day falls on Saturday,
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Sunday or an official state holiday. In that situatitns due in the office of the Division Contract
Officer no later than 12:00 noon on the next official state bssiday.

If the bidder fails to submit the Letter of Intent fromch committed MBE and WBE to be used toward
the MBE and WBE goals, or if the form is incomplete (beth signatures are not present), the
MBE/WBE participation will not count toward meeting the EMBVBE goal. If the lack of this
participation drops the commitment below either the MBE d@BAgoal, the Contractor shall submit
evidence of good faith efforts for the goal not met, coregleh its entirety, to the Division Contract
Officer no later than 12:00 noon of the eighth calendar dégwiing opening of bids, unless the eighth
day falls on Saturday, Sunday or an official state hglidin that situation, it is due in the office of the
Division Contract Officer no later than 12:00 noon on the o#idial state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE orViH&E goal, the apparent lowest responsive
bidder shall submit to the Department documentation of adeqaed faith efforts made to reach that
specific goal(s).

One complete set and 3 copies of this information shalkbteived in the office of the Division Contract
Officer no later than 12:00 noon of the sixth calendar ddgvimig opening of bids, unless the sixth day
falls on Saturday, Sunday or an official state holiddg.that situation, it is due in the office of the
Division Contract Officer no later than 12:00 noon on the o#idial state business day.

Note: Where the information submitted includes repetitiougitation letters, it will be acceptable to

submit a representative letter along with a distributisindi the firms that were solicited. Documentation
of MBE/WBE quotations shall be a part of the good faittort submittal. This documentation may
include written subcontractor quotations, telephone log wof verbal quotations, or other types of
guotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WB E Goals More Than Zero

Adequate good faith efforts mean that the bidder took all negeasd reasonable steps to achieve the
goal which, by their scope, intensity, and appropriatenessld reasonably be expected to obtain
sufficient MBE/WBE participation. Adequate good faith effoalso mean that the bidder actively and
aggressively sought MBE/WBE participation. Mgy forma efforts are not considered good faith

efforts.

The Department will consider the quality, quantity, aridnasity of the different kinds of efforts a bidder
has made. Listed below are examples of the typestiohac bidder will take in making a good faith
effort to meet the goals and are not intended to be éxelas exhaustive, nor is it intended to be a
mandatory checklist.

(A) Soliciting through all reasonable and available meamng. (attendance at pre-bid meetings,
advertising and/or written notices through the use ofNGB®OT Directory of Transportation
Firms) the interest of all certified MBES/WBEs who héle capability to perform the work of
the contract. The bidder must solicit this interest witttimeast 10 days prior to bid opening to
allow the MBEs/WBEs to respond to the solicitation. Stlton shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions whtre project is located. The
bidder must determine with certainty if the MBES/WBEs imterested by taking appropriate
steps to follow up initial solicitations.
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(B)

(©)

(D)

(E)

(F)

(G)

(H)

(1

Selecting portions of the work to be performed by B4BVBEsS in order to increase the
likelihood that the MBE and WBE goals will be achieved. isTihcludes, where appropriate,
breaking out contract work items into economically feasible tsunio facilitate
MBE/WBE participation, even when the prime contractor miogffiterwise prefer to perform
these work items with its own forces.

Providing interested MBEsS/WBEs with adequate infiron about the plans, specifications, and
requirements of the contract in a timely manner to agss in responding to a solicitation.

(1) Negotiating in good faith with interested MBES/8& It is the bidder’s responsibility to
make a portion of the work available to MBE/WBE subcontracand suppliers and
to select those portions of the work or material needsistmt with the available
MBE/WBE subcontractors and suppliers, so as to faciliMBE/WBE participation.
Evidence of such negotiation includes the names, addressetelegtibne numbers of
MBEs/WBEs that were considered; a description of the mmédion provided regarding
the plans and specifications for the work selected dbcentracting; and evidence as to
why additional agreements could not be reached for MBB&&\to perform the work.

(2) A bidder using good business judgment would consider a numberactbrs
in negotiating with subcontractors, including MBE/WBE subraetbrs, and would take
a firm’s price and capabilities as well as contract gaatb consideration. However, the
fact that there may be some additional costs involvechtirfg and using MBES/WBEs
is not in itself sufficient reason for a bidder’s faildoemeet the contract MBE or WBE
goals, as long as such costs are reasonable. Also, ity abdesire of a prime
contractor to perform the work of a contract with itsnoerganization does not relieve
the bidder of the responsibility to make good faith effofsdding contractors are not,
however, required to accept higher quotes from MBEs/WBHseifprice difference is
excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified withoatired reasons based on a thorough
investigation of their capabilities. The bidder’'s standinghiwvitits industry, membership in
specific groups, organizations, or associates and politicsocial affiliations (for example, union
vs. non-union employee status) are not legitimate causekeaejection or non-solicitation of
bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBEs/WBEslaining bonding, lines of credit, or insurance
as required by the recipient or bidder.

Making efforts to assist interested MBEs/WBEsointaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/wesm community organizations;
minority/women contractors’ groups; Federal, State, anchllaminority/women business
assistance offices; and other organizations as allowredh case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WEEmtact within 7 days from the bid
opening NCDOT's Business Development Manager in the Busingssrdnity and Work Force
Development Unit to give notification of the bidder’s inabitibyget MBE or WBE quotes.

Any other evidence that the bidder submits which shows thabititer has made reasonable
good faith efforts to meet the MBE and WBE goal.
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In addition, the Department may take into account the fatigw

(2) Whether the bidder’'s documentation reflects a clear alstre plan for achieving the
MBE and WBE goals.

(2) The bidders’ past performance in meeting the MBE and \((&#s.

3) The performance of other bidders in meeting the MB&E \WBE goals. For example,
when the apparent successful bidder fails to meet the goaletheus meet it, you may
reasonably raise the question of whether, with additiomeslorable efforts the apparent
successful bidder could have met the goals. If the apparergssfidcbidder fails to
meet the MBE and WBE goals, but meets or exceeds the gaveWtBE and
WBE patrticipation obtained by other bidders, the Departmeaty miew this,
in conjunction with other factors, as evidence of the agpasuccessful bidder having
made a good faith effort.

If the Department does not award the contract to the apgaweest responsive bidder, the Department
reserves the right to award the contract to the next lovesgtonsive bidder that can satisfy to the
Department that the MBE and WBE goals can be met oathatlequate good faith effort has been made
to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Division Contract Officer will notify the contractor rbally and in writing of non-good faith.
A contractor may appeal a determination of non-good faith togdbe Goal Compliance Committee. If
a contractor wishes to appeal the determination made b¥dnamittee, they shall provide written
notification to the Division Contract Officer. The appedlall be made within 2 business days of
notification of the determination of non-good faith.

Counting MBE/WBE Patrticipation Toward Meeting MBE/WBE Goals
(A) Participation

The total dollar value of the participation by a commiitt¢BE/WBE will be counted toward the
contract goal requirements. The total dollar value ofigyation by a committed MBE/WBE
will be based upon the value of work actually performedtiyy MBE/WBE and the actual
payments to MBE/WBE firms by the Contractor.

(B) Joint Checks

Prior notification of joint check use shall be requirdden counting MBE/WBE patrticipation for
services or purchases that involves the use of a joint chéddtification shall be through
submission of Form JCUoint Check Notification Form) and the use of joint checks shall be in
accordance with the Department's Joint Check Procedures.

©) Subcontracts (Non-Trucking)
A MBE/WBE may enter into subcontracts. Work that a MBcontracts to another MBE firm
may be counted toward the MBE contract goal requiremdifite same holds for work that a

WBE subcontracts to another WBE firm. Work that a M&bcontracts to a non-MBE firm
does_not count toward the MBE contract goal requiremégain, the same holds true for the
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(D)

(E)

(F)

work that a WBE subcontracts to a non-WBE firm. If a MBE WBE contractor or
subcontractor subcontracts a significantly greater podiche work of the contract than would
be expected on the basis of standard industry practicdmllite presumed that the MBE or
WBE is not performing a commercially useful function. TMBE/WBE may present evidence
to rebut this presumption to the Department. The Departnaetision on the rebuttal of this
presumption may be subject to review by the Office ofdnsp General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a jeimture, the Contractor may count
toward its contract goal requirement a portion of the w@hle of participation with the MBE or

WBE in the joint venture, that portion of the total dollatueabeing a distinct clearly defined
portion of work that the MBE or WBE performs with ftaces.

Suppliers

A contractor may count toward its MBE or WBE requiegh60 percent of its expenditures for
materials and supplies required to complete the contracobiained from a MBE or WBE
regular dealer and 100 percent of such expenditures from adviBBBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requiggtnthe following expenditures to
MBE/WBE firms that are not manufacturers or regular efsal

1) The fees or commissions charged by a MBE/WBE fonpfoviding abona fide service,
such as professional, technical, consultant, or manageriates, or for providing bonds
or insurance specifically required for the performamfea DOT-assisted contract,
provided the fees or commissions are determined to be réds@ra not excessive as
compared with fees and commissions customarily allowesifiafar services.

(2) With respect to materials or supplies purchased frokiB&/WBE, which is neither
a manufacturer nor a regular dealer, count the entirauainaf fees or commissions
charged for assistance in the procurement of the matemlssupplies, or fees or
transportation charges for the delivery of materials or seppéquired on a job site (but
not the cost of the materials and supplies themselves) deibtiie fees are determined to
be reasonable and not excessive as compared with fees culst@ihawied for similar
services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal reguent only expenditures to MBEs and
WBEs that perform a commercially useful function in theorkv of a contract.
A MBE/WBE performs a commercially useful function whersitesponsible for execution of the
work of the contract and is carrying out its respoti#s by actually performing, managing, and
supervising the work involved. To perform a commercially udefuction, the MBE/WBE shall
also be responsible with respect to materials and sspydied on the contract, for negotiating
price, determining quality and quantity, ordering the mdtema installing (where applicable)
and paying for the material itself. To determine whetheMBE/WBE is performing
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(B)

a commercially useful function, the Department will evadusie amount of work subcontracted,
industry practices, whether the amount the firm is to lie wader the contract is commensurate
with the work it is actually performing and the MBE/WBEedit claimed for its performance of

the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBEWBE trucking firm is performing
a commercially useful function:

(1)

(2)

()

(4)

(5)

(6)

The MBE/WBE shall be responsible for the managemedtsapervision of the entire
trucking operation for which it is responsible on a paldc contract, and there shall not
be a contrived arrangement for the purpose of meeting the WwIBEBE goal.

The MBE/WBE shall itself own and operate at least fully licensed, insured, and
operational truck used on the contract.

The MBE/WBE receives credit for the total value tbk transportation services it
provides on the contract using trucks it owns, insures, aedatgs using drivers it
employs.

The MBE may subcontract the work to another MBE firmjuding an owner-operator
who is certified as a MBE. The same holds true th&B& may subcontract the work to
another WBE firm, including an owner-operator who isited as a WBE. When this
occurs, the MBE or WBE who subcontracts work receivaditciar the total value of the
transportation services the subcontracted MBE or WBE prowdeshe contract. It
should be noted that every effort shall be made by MBE amE Wontractors to
subcontract to the same certification (i.e., MBEs toBdEind WBEs to WBES), in order
to fulfill the goal requirement. This, however, may notaja be possible due to the
limitation of firms in the area. If the MBE or WBHh shows a good faith effort has
been made to reach out to similarly certified transporteservice providers and there is
no interest or availability, and they can get assigtdram other certified providers, the
Engineer will not hold the prime liable for meeting the goal.

The MBE/WBE may also subcontract the work to a norEWBBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the woi&k non-MBE/WBE is
entitled to credit for the total value of transportateervices provided by the non-
MBE/WBE subcontractor not to exceed the value of transjantaervices provided by
MBE/WBE-owned trucks on the contract. Additional participatignnon-MBE/WBE
subcontractors receives credit only for the fee or commistiereives as a result of the
subcontract arrangement. The value of services perfoum#gl subcontract agreements
between the MBE/WBE and the Contractor will not count towathe MBE/WBE
contract requirement.

A MBE/WBE may lease truck(s) from an establishedpmgeant leasing business open to
the general public. The lease must indicate that the MBE\Ws exclusive use of and
control over the truck. This requirement does not precludedised truck from working
for others during the term of the lease with the consetitcoMBE/WBE, so long as the
lease gives the MBE/WBE absolute priority for use of theddatruck. This type of
lease may count toward the MBE/WBE's credit as long asdtinger is under the
MBE/WBE's payroll.
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(7 Subcontracted/leased trucks shall display clearly ond#stboard the name of the
MBE/WBE that they are subcontracted/leased to and theircmmpany name if it is not
identified on the truck itself. Magnetic door signs arepssmitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MB&BE firm (or an approved substitute MBE
or WBE firm) to meet all or part of a contract goafjugement, the contractor shall not terminate the
MBE/WBE for convenience. This includes, but is not limitedinstances in which the Contractor seeks
to perform the work of the terminated subcontractor witbtlzar MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own faroe those of an affiliate. A MBE/WBE may
only be terminated after receiving the Engineer’s wrigteproval based upon a finding of good cause for
the termination.

All requests for replacement of a committed MBE/WBEnfishall be submitted to the Engineer for
approval on Form RF-{Replacement Request). If the Contractor fails to follow this procedure, the
Contractor may be disqualified from further bidding for eqekof up to 6 months.

The Contractor shall comply with the following for reatent of a committed MBE/WBE:
(A) Performance Related Replacement

When a committed MBE is terminated for good cause asdstdiove, an additional MBE that
was submitted at the time of bid may be used to falfé MBE commitment. The same holds
true if a committed WBE is terminated for good causegdditional WBE that was submitted at
the time of bid may be used to fulfill the WBE goal. A gdaith effort will only be required for
removing a committed MBE/WBE if there were no additional MBEBEs submitted at the time
of bid to cover the same amount of work as the MBE/VH#E was terminated.

If a replacement MBE/WBE is not found that can perfatnfeast the same amount of work as
the terminated MBE/WBE, the Contractor shall submit a daald effort documenting the steps
taken. Such documentation shall include, but not beddrii, the following:

1) Copies of written notification to MBES/WBEs thatithaterest is solicited in contracting
the work defaulted by the previous MBE/WBE or in subcontractthgratems of work
in the contract.

2 Efforts to negotiate with MBES/WBES for specific sudsbincluding, at a minimum:
(a) The names, addresses, and telephone numbers of WIBEs/ who were
contacted.
(b) A description of the information provided to MBEs/WBEegarding the plans
and specifications for portions of the work to be penieul.

3) A list of reasons why MBE/WBE quotes were not atee.

4) Efforts made to assist the MBES/WBEs contactese#ded, in obtaining bonding or
insurance required by the Contractor.
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(B) Decertification Replacement

1) When a committed MBE/WBE is decertified by the Daperit after the
SAF &ubcontract Approval Form) has been received by the Department, the Department
will not require the Contractor to solicit replacemenBBAWBE participation equal to
the remaining work to be performed by the decertifieh.fi The participation equal to
the remaining work performed by the decertified firm widunt toward the contract goal
requirement.

2 When a committed MBE/WBE is decertified prior to thepartment receiving the
SAF &ubcontract Approval Form) for the named MBE/WBE firm, the Contractor shall
take all necessary and reasonable steps to replace tE&VWHBE subcontractor with
another similarly certified MBE/WBE subcontractor to penfi at least the same amount
of work to meet the MBE/WBE goal requirement. If &8EIWBE firm is not found to
do the same amount of work, a good faith effort mustutengted to NCDOT (see A
herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reductéimoration of work to be performed by
a committed MBE/WBE, the Contractor will not be reqdite seek additional participation. When the
Engineer makes changes that result in additional work to lhermed by a MBE/WBE based upon the
Contractor’'s commitment, the MBE/WBE shall participateadditional work to the same extent as the
MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, Wagcimore than a minimal impact on
the contract amount, the Contractor shall seek additiomttipation by MBES/WBEs unless otherwise
approved by the Engineer.

When the Engineer makes changes that result in an altecdtpdans or details of construction, and a
portion or all of the work had been expected to beoperéd by a committed MBE/WBE, the Contractor
shall seek participation by MBES/WBEs unless otherwpgg@ved by the Engineer.

When the Contractor requests changes in the work that neshe reduction or elimination of work that
the Contractor committed to be performed by a MBE/WHBEE Contractor shall seek additional
participation by MBEsS/WBEs equal to the reduced MBE/WBEigpation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be penfied by a
MBE/WBE subcontractor. The Department reserves the t@hequire copies of actual subcontract
agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contraciitomnt, the Contractor shall submit a
proposed trucking plan in addition to the SAF. The planl ¢h& submitted prior to beginning

construction on the project. The plan shall include the sarhall trucking firms proposed for use, their
certification type(s), the number of trucks owned by tira,fas well as the individual truck identification
numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreemenh wi MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as subabove, the Contractor shall furnish the
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Engineer a copy of the agreement. The documentation séaliralicate the percentage (60% or 100%)
of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Particpation

The Contractor shall provide the Engineer with an accountingagiments made to all MBE and
WBE firms, including material suppliers and contracedrall levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished tdtigineer for any given month by the end of the
following month. Failure to submit this information aatiogly may result in the following action:

(A) Withholding of money due in the next partial pay estimate

(B) Removal of an approved contractor from the prequaltfielders’ list or the removal of other
entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subadaotjais responsible for accurate
accounting of payments to MBEsS/WBEs, it shall be thenercontractor’s responsibility to report all
monthly and final payment information in the correct répgrmanner.

Failure on the part of the Contractor to submit the requivBmration in the time frame specified may
result in the disqualification of that contractor and anili@k companies from further bidding until the
required information is submitted.

Failure on the part of any subcontractor to submit the retjunfermation in the time frame specified
may result in the disqualification of that contractor ang affiliate companies from being approved for
further work on future projects until the required infotima is submitted.

Contractors reporting transportation services provided byMBBE/WBE lessees shall evaluate the value
of services provided during the month of the reporting periog onl
At any time, the Engineer can request written veriiicabf subcontractor payments.

The Contractor shall report the accounting of paymentshenDepartment’s DBE-I$Subcontractor
Payment Information) with each invoice. Invoices will not be processed for paymetil the DBE-IS is
received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordanggh Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1 G112 A

There isno subsurface information available on this project. The Cotatrashall make his own
investigation of subsurface conditions.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise th€012 Standard Specifications as follows:

Page 1-43, Article 105-8, line 28, after the first sentencagd the following:
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Identify excavation locations by means of pre-marking withtevpaint, flags, or stakes or provide a
specific written description of the location in the locaequest.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contraats, @nstruction contracts shall be performed in the
United States of America. No work shall be outsoumédide of the United States of America.

Outsourcing for the purpose of this provision is defined as the practice ofostiacting labor, work,
services, staffing, or personnel to entities located deitsi the United States.

The North Carolina Secretary of Transportation siygfirove exceptions to this provision in writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue NaBdG.S 8§ 133-32, it is unlawful for any vendor

or contractor (i.e. architect, bidder, contractor, aamsion manager, design professional, engineer,
landlord, offeror, seller, subcontractor, supplier, or vendorjnake gifts or to give favors to any State
employee of the Governor's Cabinet Agencies (i.e. AdminisinatCommerce, Correction, Crime
Control and Public Safety, Cultural Resources, Environment atdr&l Resources, Health and Human
Services, Juvenile Justice and Delinquency Prevention, Reyd@mansportation, and the Office of the
Governor). This prohibition covers those vendors and contsaetto:

(1) have a contract with a governmental agency; or
(2) have performed under such a contract within the East gr
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requieats and exemptions, vendors and contractors
are encouraged to review Executive Order 24@us1§ 133-32.

Executive Order 24 also encouraged and invited other State &gdndmplement the requirements and
prohibitions of the Executive Order to their agencies. Venalodscontractors should contact other State
Agencies to determine if those agencies have adopted ExeQutlee 24.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATIO N:
(1-16-07) (Rev 11-16-10) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manaemili minimize soil erosion and the resulting
sedimentation and turbidity of surface waters. Comply g requirements herein regardless of
whether or not a National Pollution discharge Eliminationt&ys(NPDES) permit for the work is

required.

Establish a chain of responsibility for operations arfatentractors’ operations to ensure thatEhasion

and Sediment Control/Sormwater Pollution Prevention Plan is implemented and maintained over the life
of the contract.
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(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/StatewSupervisor
to manage the Contractor and subcontractor operationse iosmpliance with Federal, State and
Local ordinances and regulations, and manage the QGalrt§rol Program.

(B) Certified Foreman - Provide a certified, trained foreman for each constmooperation that
increases the potential for soil erosion or the ptssledimentation and turbidity of surface
waters.

©) Certified Installer - Provide a certified installer to install or diréhe installation for erosion or
sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the design of the emosind sediment
control/stormwater component of reclamation plans an@pflicable, for the design of the
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall
be Level Il and responsible for ensuring the erosion andnsedicontrol/stormwater plan is
adequately implemented and maintained on the project ancbfaucting the quality control
program. The Certified Supervisor shall be on the ptojthin 24 hours notice from initial
exposure of an erodible surface to the project’s finadptemce. Perform the following duties:

(2) Manage Operations - Coordinate and schedule the wankbantractors so that erosion
and sediment control/stormwater measures are fully esédat each operation and in a
timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that approperason and sediment
control/stormwater preventive measures are conformed &acht stage of the
work.

(b) Prepare the required National Pollutant Dischargeigdition System (NPDES)
Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetingsliszuss the findings of the
NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormvegteeplans requested.

(e) Provide any needed erosion and sediment control/stormwaisticps for the
Contractor’s temporary work not shown on the plans, sacha not limited to
work platforms, temporary construction, pumping operatigiant and storage
yards, and cofferdams.

® Acquire applicable permits and comply with requiesits for borrow pits,
dewatering, and any temporary work conducted by the Codotram
jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwaterkwn a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment corgt@imwater work prior to
any suspension of the work.
() Coordinate with Department, Federal, State andal.é&rRegulatory agencies on

resolution of erosion and sediment control/stormwater ssstee to the
Contractor’s operations.

)] Ensure that proper cleanup occurs from vehicle trackingaved surfaces or any
location where sediment leaves the Right-of-Way.
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(2)

@)

(k)

Have available a set of erosion and sediment cortboiisvater plans that are
initialed and include the installation date of Best Manager®ractices. These
practices shall include temporary and permanent ground@mceibe properly

updated to reflect necessary plan and field changes fraod review by

Department personnel as well as regulatory agencies.

Requirements set forth under the NPDES Permit - Tipaurraent's NPDES Stormwater
permit (NCS000250) outlines certain objectives and manageneagumes pertaining to
construction activities. The permit referenbié3G010000, General Permit to Discharge
Sormwater under the NPDES, and states that the Department siwalfporate the
applicable requirements into its delegated Erosion andretliControl Program for
construction activities disturbing one or more acres of lafithe Department further
incorporates these requirements on all contracted briujewdvert work at jurisdictional
waters, regardless of size. Some of the requirenaegaidut are not limited to:

(@)

(b)

()
(d)
(e)
(f)

(9)
(h)

(i)

Control project site waste to prevent contaminatioausface or ground waters
of the state, i.e. from equipment operation/maintenacmestruction materials,
concrete washout, chemicals, litter, fuels, lubricants, ot®ldnydraulic fluids,
any other petroleum products, and sanitary waste.

Inspect erosion and sediment control/stormwater devaas$ stormwater
discharge outfalls at least once every 7 calendar dayse tweekly for
construction relateérederal Clean Water Act, Section 303(d) impaired streams
with turbidity violations, and within 24 hours after a significesinfall event of
0.5 inch that occurs within a 24 hour period.

Maintain an onsite rain gauge or use the Departmikhils-Sensor Precipitation
Estimate website to maintain a daily record of rdisfamounts and dates.
Maintain erosion and sediment control/stormwatepanton records for review
by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow waste sites and staging
areas.

Maintain a log of turbidity test results as outlinedhe Department's Procedure
for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage ofdiguaterials.

Provide training for employees concerning general erosiod sediment
control/stormwater awareness, the Department's NPDE&m&&ier Permit
NCS000250 requirements, and the applicable requirements ofs¢heral
Permit, NCG010000.

Report violations of the NPDES permit to the Engin@emediately who will
notify the Division of Water Quality Regional Office wiith 24 hours of
becoming aware of the violation.

Quality Control Program - Maintain a quality contpobgram to control erosion, prevent
sedimentation and follow provisions/conditions of permits. Junity control program

shall:
(@)
(b)
(©)

Follow permit requirements related to the Contraciod subcontractors’
construction activities.

Ensure that all operators and subcontractors orhaite the proper erosion and
sediment control/stormwater certification.

Notify the Engineer when the required certified epsiand sediment
control/stormwater personnel are not available on the jobvkiéa needed.
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(B)

(©)

(d) Conduct the inspections required by the NPDES permit.
(e) Take corrective actions in the proper timeframesgsired by the NPDES permit
for problem areas identified during the NPDES inspections.

® Incorporate erosion control into the work in a tignehanner and stabilize
disturbed areas with mulch/seed or vegetative cover orct@orséy-section
basis.

(9) Use flocculants approved by state regulatory aitib®rwhere appropriate and
where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of teampaerosion and sediment
control devices.

0] Remove temporary erosion or sediment control devices Wiy are no longer
necessary as agreed upon by the Engineer.

)] The Contractor’'s quality control and inspection prased shall be subject to

review by the Engineer. Maintain NPDES inspection més@nd make records
available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite &whetype of work listed
herein during the respective construction activities to contodi@n, prevent sedimentation and
follow permit provisions:

(2) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction ovediational areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as \hellL8upervisor and Level Il
Foreman. This person shall be onsite whenever constiuatiivities as described above are
taking place. This request shall be approved by the Enginieerto work beginning.

The Contractor may request to name a single Levelriérman to oversee multiple construction
activities on small bridge or culvert replacement projectsis ffequest shall be approved by the
Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified dfiset for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching
(2) Temporary Seeding
3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment cbdewice installations
(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not &thiio level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas
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If a Level | Certified Installer is not onsite, the Contractor may substitute a Levelréfman for
a Level | Installer, provided the Level Il Foreman is nekéal to another crew requiring Level I
Foreman oversight.

(D) Certified Designer - Include the certification number of the Level IlI-Br@iged Designer on the
erosion and sediment control/stormwater component of @imation plans and if applicable,
the certification number of the Level llI-A Certified Eigner on the design of the project erosion
and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of th@ertified Erosion and Sediment Control/Stormwater Supervisor, Certified
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified
personnel over the life of the contract within 2 days of change

Ethical Responsibility

Any company performing work for the North Carolina Departm&nTransportation has the ethical
responsibility to fully disclose any reprimand or disralssf an employee resulting from improper testing
or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer - Operations to dttdiaation entity, certification for
Supervisor, Certified Foremen, Certified Installers andCertified Designer may be revoked or suspended
with the issuance of alhmmediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and
Desist Order for erosion and sediment control/stormwater relatecess

The Chief Engineer may recommend suspension or permanent tienoof certification due to the
following:

(A) Failure to adequately perform the duties as definékinvthis certification provision.

(B) Issuance of an ICA, NOV, or Cease and DesiseOrd

© Failure to fully perform environmental commitmentdatailed within the permit conditions and
specifications.

(D) Demonstration of erroneous documentation or reporéalgriques.

(E) Cheating or copying another candidate’s work on an iexedion.

(3] Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervisigrerform any of the above actions.

(H) Dismissal from a company for any of the above reasons.

() Suspension or revocation of one’s certification by beoentity.

Suspension or revocation of a certification will be seytcertified mail to the certificant and the
Corporate Head of the company that employs the certificant

A certificant has the right to appeal any adverse actiorchwhesults in suspension or permanent

revocation of certification by responding, in writing, to Bleief Engineer within 10 calendar days after
receiving notice of the proposed adverse action.
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Chief Engineer - Operations
1537 Mail Service Center
Raleigh, NC 27699-1537

Failure to appeal within 10 calendar days will resultim proposed adverse action becoming effective on
the date specified on the certified notice. Failure to @pwéhin the time specified will result in a
waiver of all future appeal rights regarding the adverserataken. The certificant will not be allowed
to perform duties associated with the certificationmtyithe appeal process.

The Chief Engineer will hear the appeal and make a decisidnnwit days of hearing the appeal.
Decision of the Chief Engineer will be final and will badke in writing to the certificant.

If a certification is temporarily suspended, the ceifit shall pass any applicable written examination
and any proficiency examination, at the conclusion of tleeiBpd suspension period, prior to having the
certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers
andCertified Designer will be incidental to the project for which no direct gmmsation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not causesenivaters to exceed 50 NTUs (nephelometric
turbidity unit) in streams not designated as trout waters1&n8lTUs in streams, lakes or reservoirs
designated as trout waters. For lakes and reservoirs nghales] as trout waters, the turbidity shall not
exceed 25 NTUs. If the turbidity exceeds these levelsaunatural background conditions, the existing
turbidity level shall not be increased.

If during any operating day, the downstream water quakigeeds the standard, the Contractor shall do
all of the following:

(A) Either cease discharge or modify the discharge volumduididity levels to bring the
downstream turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the droee of the standard is due to natural
background conditions. If the background turbidity measurenesctsed the standard, operation
of the pit and discharge can continue as long as the stughidity levels are not increased due
to the discharge.

©) Measure and record the turbidity test results (tidete and sampler) at all defined sampling
locations 30 minutes after startup and at a minimum, onei@ditsampling of all sampling
locations during that 24-hour period in which the borrow pilissharging.

(D) Notify DWQ within 24 hours of any stream turbidity startl@xceedances that are not brought
into compliance.

During the Environmental Assessment required by Article 23DtHe?012 Standard Specifications, the

Contractor shall define the point at which the dischargergnnto the State’s surface waters and the
appropriate sampling locations. Sampling locations shellige points upstream and downstream from
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the point at which the discharge enters these watédpstream sampling location shall be located so that
it is not influenced by backwater conditions and repressatisral background conditions. Downstream
sampling location shall be located at the point where cet@phixing of the discharge and receiving
water has occurred.

The discharge shall be closely monitored when water ftemdewatering activities is introduced into
jurisdictional wetlands. Any time visible sedimentation (@gfon of sediment) on the wetland surface
is observed, the dewatering activity will be suspended turbidity levels in the stilling basin can be
reduced to a level where sediment deposition does not ocStaining of wetland surfaces from
suspended clay particles, occurring after evaporation air@tidn, does not constitute sedimentation. No
activities shall occur in wetlands that adversely affiee functioning of a wetland. Visible sedimentation
will be considered an indication of possible adverse impattsetland use.

The Engineer will perform independent turbidity tests on a randasis. These results will be
maintained in a log within the project records. Recorilamelude, at a minimum, turbidity test results,
time, date and name of sampler. Should the Deparsnest results exceed those of the Contractor’s
test results, an immediate test shall be performedjomth the results superseding the previous test
results of both the Department and the Contractor.

The Contractor shall use ttNCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at
http://www.ncdot.org/doh/preconstruct/ps/contracts/lettimgl.fio plan, design, construct, and maintain
BMPs to address water quality standards. Tier Ihdés$ include stilling basins which are standard
compensatory BMPs. Other Tier | methods are noncompepsatd shall be used when needed to meet
the stream turbidity standards. Tier Il Methods are asmompensatory and are options that may be
needed for protection of rare or unique resources or whemas@nvironmental conditions exist at the
site which have led to additional requirements being plactdte DWQ’s 401 Certifications and approval
letters, Isolated Wetland Permits, Riparian Buffer Auditadion or a DOT Reclamation Plan’'s
Environmental Assessment for the specific site. ShdwdQontractor exhaust all Tier | Methods on a
site exclusive of rare or unique resources or special envaatainconditions, Tier Il Methods may be
required by regulators on a case by case basis per supfdéagreement.

The Contractor may use cation exchange capacity (CEC)svalorm proposed site borings to plan and
develop the bid for the project. CEC values exceeding 15emuilvalents per 100 grams of soil may
indicate a high potential for turbidity and should be avoidden dewatering into surface water is
proposed.

No additional compensation for monitoring borrow pit dischavijebe paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise th€012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(Q}elete and replace with the following:

(O) Failure to restrict a former Department employee as Ipiteliby Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Eqaiment, line 32 delete all of line

32, the first sentence of the second paragraph and thevéird of the second sentence of the second
paragraph.
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PROJECT SPECIAL PROVISIONS
ROADWAY

SHOULDER RECONSTRUCTION:

All necessary work for shoulder reconstruction and as®aterosion control measures on any applicable
maps will be paid for under the line items that have bednded in the contract (i.e. Grading, Seeding
and Mulching, etc.).

CONSTRUCTION SEQUENCE:
(7-1-95) (Rev. 8-21-12) 560 SP1 R34R

Pave each section of roadway begun in a continuous @perdo not begin work on another section of
roadway unless satisfactory progress is being made towardlet@m of intersections and all other
required incidental work by satisfactorily furnishing adhal paving equipment and personnel, except
for milling and patching operations.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2R45 A

Description

Perform the required shoulder and slope construction foptbject in accordance with the applicable
requirements of Section 560 and Section 235 o2& Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authoriaekpde or from a borrow source aBdrrow
Excavation is not included in the contract, no direct payment will kedenfor this work, as the cost of
this work will be part of the work being paid at the cocttdamp sum price foGrading. If Borrow
Excavation is included in this contract and the material has beermneltérom an authorized stockpile or
from a borrow source, measurement and payment will be agledow Section 230 of th2012 Sandard
Specifications for Borrow Excavation.

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) 605 SP6 RO1

Revise th€012 Sandard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this article,
including Table 601-1, with the following:

Apply tack coat uniformly across the existing surfatctaayet application rates shown in Table 605-1.

TABLE 60%-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy

Existing Surface Emulsified Asphalt

New Asphal 0.04 £ 0.0.
Oxidized or Milled Asphal 0.06 £ 0.0.
Concret: 0.08 +0.0.
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Apply tack coat at a temperature within the ranges showhable 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 60%-2
APPLICATION TEMPERATURE FOR TACK COAT

Asphalt Material Temperature Rangg
Asphalt Binder, Grade PG -22 350- 400°F
Emulsified Asphalt, Grade F-1H 130- 160°F
Emulsified Asphalt, Grade CF-1 130- 160°F

Emulsified Asphalt, Grade CF-1H 130- 160°F
Emulsified Asphalt, Grade HFN-1 130- 160°F
Emulsified Asphalt, Grade CF-2 130- 160°F

Page 6-18, Article 610-1 DESCRIPTIONIines 40-41, delete the last sentence of the last paragraph.
Page 6-19, Subarticle 610-3(A) Mix Design-Generdine 5, add the following as the first paragraph:
Warm mix asphalt (WMA) is allowed for use at the Contdst option in accordance with the
NCDOT Approved Products List for WMA Technologies availahie a

http://www.ncdot.org/doh/operations/materials/pdf/wma.pdf

SHOULDER WEDGE:
(9-20-11) (Rev. 8-21-12) 610 SP6 RO3R

Revise th€012 Standard Specifications as follows:
Page 6-26, Article 610-8add the following after line 43:

Attach a device, mounted on screed of paving equipment, eapabbnstructing a shoulder wedge with
an angle of 30 degrees plus or minusegrees along the outside edge of the roadway, measured &om th
horizontal plane in place after final compaction on the foaface course. Use an approved mechanical
device which will form the asphalt mixture to produce a@geewith uniform texture, shape and density
while automatically adjusting to varying heights.

Payment for use of this device will be incidental todtieer pay items in the contract.

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt comiagitemixtures used on this project will be
as follows:

Asphalt Concrete Base Cou Type B 25.0_ 4.4%
Asphalt Concrete Intermediate Cot Type 119.0_ 4.8%
Asphalt Concrete Surfa Courst Type S 4.75, 6.8%
Asphalt Concrete Surface Cou Type S£-1 6.8%
Asphalt Concrete Surface Cou Type SF 9.5, 6.7%
Asphalt Concrete Surface Cou Type S 9.5_ 6.0%
Asphalt Concrete Surface Cou Type S 12.5_ 5.6%
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The actual asphalt binder content will be established duangtiction by the Engineer within the limits
established in th2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trentbnsewith asphalt pavement spreaders made for
the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix willnbe@de in accordance with Section 620 of the
2012 Standard Specifications.
The base price index for asphalt binder for plant m$580.33per ton.

This base price index represents an average of F.O.Bagsgltices of asphalt binder at supplier's
terminals omugust 1, 2012

FINAL SURFACE TESTING NOT REQUIRED :
(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.

PATCHING EXISTING PAVEMENT:
(1-15-02) (Rev.8-21-12) 610 SP6 RS8R (Rev)

Description

The Contractor's attention is directed to the fact tivete are areas of existing pavement on this project
that will require repair prior to resurfacing. Patch #reas that, in the opinion of the Engineer, need
repairing. The areas to be patched will be delineated biyrigeeer prior to the Contractor performing
repairs. In all areas identified for patching, the taxgspavement will be removed to a depth of 4 inches
and replaced with Asphalt Concrete Intermediate Codigee 119.0B, unless otherwise directed by the
Engineer.

Construction Methods

Remove existing pavement at locations directed by the Engmeacordance with Section 250 of the
2012 Standard Specifications.

Place Asphalt Concrete Intermediate Course, in lifts exateeding 4 inches. Utilize compaction
equipment suitable for compacting patches as small as&.bye5 feet on each lift. Use an approved
compaction pattern to achieve proper compaction. If patched paventertte open to traffic for more
than 48 hours prior to overlay, use Asphalt Surface Conrigeitop 1.25 inches of the patch.

Schedule operations so that all areas where pavementdrasebeoved will be repaired on the same day
of the pavement removal and all lanes of traffic restore

Measurement and Payment
Patching Existing Pavement will be measured and paid as the actual number of toaspbfalt plant mix

complete in place that has been used to make completeataepted repairs. The asphalt plant mixed
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material will be measured by being weighed in trucks atifieel platform scales or other certified
weighing devices. The above price and payment will be full cosapiem for all work covered by this
provision, including but not limited to removal and dispodahlbtypes of pavement; furnishing and
applying tack coat; furnishing, placing, and compacting of asplait mix; furnishing of asphalt binder
for the asphalt plant mix; and furnishing scales.

Patching Existing Pavement will be considered a minor.itdmthe event that the item of Patching
Existing Pavement overruns the original bid quantity by mone 10® percent, the provisions of Article
104-5 of the2012 Standard Specifications pertaining to revised contract unit price for overrunningami
items will not apply to this item. Any provisions includedhe contract that provides for adjustments in
compensation due to variations in the price of asphalt biwdenot be applicable to payment for the
work covered by this provision.

Payment will be made under:

Pay Item Pay Unit
Patching Existing Paveme Ton

CONCRETE FLUME:

At locations shown in the plans, construct concrete flumesccordance with the details in the plans.
Use materials meeting the requirements of Section 826edt012 Standard Specifications except that
the concrete must be Class B or of higher compressive strengt

Each concrete flume, concrete curb, and apron completed amptedavill be paid at the contract unit
price per square yard f&oncrete Flume. Such price and payment will be full compensation for all
materials, labor, equipment, tools, and any other imtéd® necessary to complete the work satisfactorily.

The concrete curb outside the pay limits of the flume ldlmeasured and paid in accordance with
Section 846 of th012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Concrete Flum Square Yar

STREET SIGNS AND MARKERS AND ROUTE MARKERS:
(7-1-95) 900 SP9 RO2

Move any existing street signs, markers, and route nsdkgr of the construction limits of the project
and install the street signs and markers and route nsaskethat they will be visible to the traveling
public if there is sufficient right of way for these sigred markers outside of the construction limits.

Near the completion of the project and when so directedéihgineer, move the signs and markers and
install them in their proper location in regard to tmesfied pavement of the project.

Stockpile any signs or markers that cannot be relocdtedto lack of right of way, or any signs and

markers that will no longer be applicable after the constnuaf the project, at locations directed by the
Engineer for removal by others.
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The Contractor shall be responsible to the owners fodamage to any street signs and markers or route
markers during the above described operations.

No direct payment will be made for relocating, reingstalliand/or stockpiling the street signs and

markers and route markers as such work shall be conditheidental to other work being paid for by the
various items in the contract.
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MATERIALS:

SP10 RO1

1005, 1081, 1092

(2-21-12) (Rev. 6-19-12)

Revise th€012 Standard Specifications as follows:

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGAE, replace with the

following:

57

57M

6M

67
78M
14M

9
ABC

ABC
(M)
Light-
Em_mjﬁo

90-
100

95-
100

- 100

- 100

- 100

- 100

- 100

1"

20-
55

90-
100

95-
100

95-
100

100

100

75-
97

75-
100

3/4"

0-15

35-
70

20-
55

90-
100

90-
100

100

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

1/2"

0-10

25-
60

25-
45

20-
55

98-
100

55-
80

45-
79

100

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete Séarticle 1014-2(E)(6).

3/8"

0-5

0-20

20-
55

75-
100

100

100

80-
100

#4

0-10

20-
45

35-
70

85-
100

35-
55

20-
40

5-
40

#8

0-5

0-15

5-20

10-
40

0-20

#10

25-
45

0-
25

#16 | #40 @ #200 Remarks

Asphalt Plant Mix
Asphalt Plant Mix

AST, Sediment Control Stone

AST, Str. Concrete,
Shoulder Drain,
Sediment Control Stone

AST, Concrete Pavement

- - A AST

AST, Str. Concrete,
Asphalt Plant Mix

Asphalt Plant Mix, AST,
Str. Conc, Weep Hole Drains

Asphalt Plant Mix,
AST, Weep Hole Drains,
Str. Concrete

0-10 - A AST

) 14- 4-
30 122

Aggregate Base Course,
Aggregate Stabilization

0- . S
- - Maintenance Stabilization
128

0-10 - 0-2.5 AST

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4dglete the second and third sentences of

the description for Type 3A.
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Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-8&place the second paragraph with the
following:

For epoxy resin systems used for embedding dowel baegdid rods, rebar, anchor bolts and other
fixtures in hardened concrete, the manufacturer shall sueshitésults showing that the bonding system
will obtain 125% of the specified required yield strengthhef fixture. Furnish certification that, for the
particular bolt grade, diameter and embedment depth regtireanchor system will not fail by adhesive
failure and that there is no movement of the anchor bolt.cétification and anchorage, use 3,000 psi as
the minimum Portland cement concrete compressive strengthinighis test. Use adhesives that meet
Section 1081.

List the properties of the adhesive on the container anddeactiensity, minimum and maximum
temperature application, setting time, shelf life, et Ishear strength and compressive strength.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesivatelete this subarticle.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requiremtee replace Table 1092-3
Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation Entrance 2 5 & T g Fluorescent Fluorescent
Angle, degrees Angle, § & = & m Yellow Green Yellow
; degrees > o
0.z -4.C 52t 39t 52 95 30 42C 31t
0.z 30.C 215t 16z 22 43 10 17C 13C
0.t -4.C 31C 23C 31 56 18 24t 18t
0.t 30.C 13t 10C 14 27 6 11C 81
1.C -4.C 12C 60 8 16 3.€ 64 48
1.C 30.C 45 34 45 9 2 36 27
TEMPORARY TRAFFIC CONTROL DEVICES:
(1-17-12) 1105 SP11 R05

Revise th€012 Standard Specifications as follows:
Page 11-5, Article 1105-6 Measurement and Paymeiaitid the following paragraph after line 24:
Partial payments will be made on each payment estimate loasthe following: 50% of the contract

lump sum price bid will be paid on the first monthly estie and the remaining 50% of the contract lump
sum price bid will be paid on each subsequent estimagel lmasthe percent of the project completed.
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TRAFFIC CONTROL:
(01-17-12) RWZ-1

Maintain traffic in accordance with Divisions 10, 11 andof2he 2012 Standard Specifications and the
following provisions:

Install Work Zone Advance Warning Signs in accordancé 8itandard Drawing No. 1101.01 of the
2012 Roadway Standard Drawings prior to beginning any other work. Use a lane closureow sloving
operation to complete the work, as necessary, unlessmgbkeandicated (refer to Standard Drawing No.
1101.02, 1101.11, 1110.01, 1110.02 and 1130.01 of2@h2 Roadway Standard Drawings. Use a
moving operation only if the minimum speed maintained airalts is 3 mph with no stops that narrow
or close a lane of travel. If the moving operation is pFsging slower than 3 mph at any time, install a
lane closure. Maintain the existing traffic patternlatimes, except in the immediate work zone where
lane closures are allowed as determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.01,02101101.03, 1101.04, 1101.05,
1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, 1170.01 and 1180.01
of the2012 Roadway Standard Drawings when closing a lane of travel in a stationary work zeuneh as
pavement patching resurfacing, or pavement marking removal. elrdgallasted cones may be used
instead of drums for lane closures during daylight hot#swever, drums are required for the upstream
taper portion of lane closures in all applications. Thiostary work zone shall be a maximum of 3 miles
in length at any given time unless otherwise directechbyEngineer. A pilot vehicle operation may be
used in conjunction with flaggers and the appropriate pilot leelarning signing as directed by the
Engineer. During periods of construction inactivity, return tiadfic pattern to the existing alignment
and remove or cover any work zone signs. When covering work zorse sggan opaque material that
prevents reading of the sign at night by a driver using high beadiifgigts. Use material, which does
not damage the sign sheeting. Replace any obliteratedngaks required by other sections of 2882
Sandard Specifications and the Engineer.

When personnel and/or equipment are working on the shouldereadj@can undivided facility and
within 5 feet of an open travel lane, close the nearpsh dravel lane using Standard Drawing No.
1101.02 of the2012 Roadway Standard Drawings unless the work area is protected by barrier or
guardrail. When personnel and/or equipment are working oshixglder, adjacent to a divided facility
and within 10 feet of an open travel lane, close theasé@pen travel lane using Standard Drawing No.
1101.02 of the2012 Roadway Standard Drawings unless the work area is protected by barrier or
guardrail. When personnel and/or equipment are workitlgirwa lane of travel of an undivided or
divided facility, close the lane according to the tra¢atrol plans2012 Roadway Standard Drawings or

as directed by the Engineer. Conduct the work so thaeedbpnel and/or equipment remain within the
closed travel lane. Do not work simultaneously, on batassof an open travel way, within the same
location, on a two-lane, two-way road. Do not perform wovolving heavy equipment within 15 feet of
the edge of travel way when work is being performed behilashe closure on the opposite side of the
travel way. Perform work only when weather and visibility caod# allow safe operations as directed
by the Engineer.

Do not exceed a difference of 2 inches in elevatiowéen open lanes of traffic for nominal lifts of 1.5

inches. Install advance warning UNEVEN LANES signs {¥8at 48" X 48") 500 feet in advance and a
minimum of once every half mile throughout the uneven area.
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Backfill at a 6:1 slope up to the edge and elevation oftisgipavement in areas adjacent to an open
travel lane that has an edge of pavement drop-off as follows:

(A) Drop-off that exceeds 2 inches on roadways with pogieddslimits of 45 mph or greater.

(B) Drop-off that exceeds 3 inches on roadways with pogteedslimit less than 45 mph.

Backfill the unacceptable drop-off with suitable compdat&terial, as approved by the Engineer, at no
expense to the Department. This work is not considemaipshoulder reconstruction.

When utilizing a slow-moving operation for such items as pavemmamking placement, pavement
marker installation and pesticide spraying, the slow movingratpn caravan shall consist, as a
minimum, of the vehicles and devices shown on the Moving Oper@goavan Details as shown on
Standard Drawing No. 1101.02, sheets 11, 12 anaf 132 2012 Roadway Standard Drawings. Traffic
cones may be used when necessary to provide additional pyotettivet pavement markings. Ballast
all traffic cones so they will not be blown over by traffic.

Failure to comply with the following requirements will résala suspension of all other operations:

1. Before working on ANY MAP, the Contractor shall submivatten construction sequence for
traffic control and construction lighting for ALL MAPS td@é Engineer at the first pre-
construction meeting and the sequence must be approved bkfsireg a lane of traffic. The
Contractor and Engineer will coordinate with the TraManagement Unit at 919-773-2800 or
Traffic Services for additional traffic control guitze, as necessary.

2. Coordinate the installation of items required by thetremt documents and resurfacing
operations such that these operations are completked order as agreed upon with the Engineer
at the first pre-construction meeting. Refer to theviBrans, Typicals and Details unless
otherwise directed by the Engineer.

3. Once the Contractor has started work at a locationCtméractor should prosecute the work in a
continuous and uninterrupted manner from the time he begins theuntd completion and final
acceptance unless determined otherwise by the Engineer.

4. Obtain written approval of the Engineer before workingniore than one location or setting up
additional lane closures.

5. Mainline pavement shall not be left milled, unmarked or unew¢he end of a paving season.

6. Contractor shall mill and pave lanes in an order suchwiatgr shall not accumulate.

Notify the Engineer 48 hours before milling or resurfacing imilerfere with the existing Signal Loops.
Loops may need to be placed in milled surface before resugfaccurs. Coordinate all signal loop
operations with the Engineer.

Notify the Engineer 15 consecutive calendar days before aesugfa bridge or its approaches. Patch
and make repairs to bridge surface and its approaches befwdacing occurs. Coordinate all
operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areasisting pavement that require patching.
Patch these areas before resurfacing occurs. Allowd&gth asphalt patching to cool to the point of
supporting traffic without displacement or rutting befor@pening closed lane. Coordinate the
resurfacing operations of the patched areas with the Engineer

During a resurfacing only operation, bring all newly resudalemes to the same elevation within 72

hours for nominal lifts of 1.5 inches or less of asphaltsmand by the end of each work day for nominal
lifts of greater than 1.5 inches of asphalt course.
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For partial or wheel track milling operations on two-wayo-lane facilities, mill and pave back by the
end of each work day. For partial or wheel trackingloperations on multi-lane facilities, the lane being
milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing ankingioperations on two-way, two-lane
facilities when the entire roadway or entire lane ibeanilled:

(A) Mill a single lane and pave back by the end of each dagk

(B) Mill the entire width of roadway and pave back witfiih hours.

The following options are available during Resurfacing aniingiioperations on multi-lane facilities

when all lanes or a single lane in one direction are tuibed:

(A) Mill a single lane and pave back by the end of each dagk

(B) Mill the entire width of pavement for all lanes to iéled in any direction daily and pave back
within 72 hours.

When resurfacing facilities with ramps, resurface the ramipgare area of the ramp as agreed upon with
the Engineer. Place the transverse joint on the ramp agriine&l point of the gore unless the ramp is
being resurfaced beyond this limit.

Slope the pavement at the beginning and ending of the dailingniperation as directed by the
Engineer. Sweep and remove all milled material from théwag as soon as the daily milling operation
is completed. Continue milling operations until the patéar section of roadway being milled is
complete. Remove any existing pavement adjacent to thedrailea that has been damaged and replace
with patch material as directed by the Engineer.

Maintain vehicular access in accordance with Article 1101f1he2012 Standard Specifications using
suitable backfill material approved by the Engineer.

Operate equipment and conduct operations in the same directibe #sw of traffic. Do not cross
medians with equipment, except at properly designatecthzeges.

Review and record the existing pavement markings and mavkersto resurfacing. Use the record of
existing pavement markings and markers in accordanceveid12 Roadway Standard Drawings to re-
establish the proposed pavement markings and markers attieswise directed by the Engineer.

Provide appropriate lighting in accordance with Section 1418322012 Standard Specifications.

Remove existing pavement markers in preparation for paviRgpair any pavement damage due to
existing pavement marker removal prior to the end of the wask Dispose of existing pavement
markers as directed by the Engineer. No direct paymentbeilmade for this work, as it will be

incidental to the paving operation.

Payment will be made for the traffic control items thave been included in the contract. No direct
payment will be made for providing other traffic controlraguired herein, as the cost of same will be
considered incidental to the work being paid for under thasieus traffic control items that have been

included. Where the Contractor maintains traffic agired herein but no specific pay items have been
included in the contract, all associated costs wiltbnsidered incidental to the work being paid for under
the various items in the contract.
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WORK ZONE SIGNING:
(01-17-12) RWZ.3

Description

Install and maintain signing in accordance with Divisidil and 12 of th2012 Standard Specifications,
the2012 Roadway Standard Drawings and the following provisions:

Furnish, install, maintain and remove advance warningwone signs and any required lane closure
signing.

Furnish, install and maintain general work zone warniggssifor resurfacing and milling such as
ROUGH ROAD (W8-8 at 48" X 48") (for milling only), UNEVEN LKRES (W8-11 at 48" X 48"), LOW
SHOULDER (W8-9 at 48" X 48"), LOW / SOFT SHOULDER (DOToNL6-79860 at 48" X 48"),
UNMARKED PAVEMENT AHEAD (DOT No. 116087130 at 48" X 48") and DNIDT PASS (R4-1 at
24" X 30"). When construction is completed in any area of thggqlr relocate signs to the next work
site, as directed by the Engineer. Remove these sigms ebmpletion of the project.

All work zone signs may be portable.
Construction Methods
(A) General

Install all warning work zone signs before beginning worlagrarticular map. If signs are installed three
days prior to the beginning of work on a particular map, ctwversigns until the work begins. Install

each work zone warning sign separately and not on the sash@mpstand with any other sign except
where an advisory speed plate or directional arrowad.us

(B) Advance Warning Work Zone Signs

Install advance warning work zone signs in accordanceStéhdard Drawing No. 1101.01, 1101.02 and
1110.01 of the2012 Roadway Standard Drawings prior to beginning of work and remove upon final
completion of the project. If there is a period of consipndnactivity longer than two weeks, remove or
cover advance warning work zone signs. Uncover advance wavoikgzone signs no more than 3 days
before work resumes. All other operations could b@ended upon failure to comply with the above
requirements. Such suspended operations would not benedsuntil the above requirements are
fulfilled.

© Lane Closure Work Zone Signs

Install any required lane closure signing needed during tleofifthe project in accordance with the
Standard Drawing No. 1101.02, 1101.11 and 1110.02 @0tzRoadway Standard Drawings.
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(D) General Work Zone Warning Signs

Install general work zone warning signs for resurfacingratithg such as ROUGH ROAD (W8-8 at 48"
X 48") (for milling only), UNEVEN LANES (W8-11 at 48" X 48"),@QW SHOULDER (W8-9 at 48" X
48") and LOW / SOFT SHOULDER (W8-9B at 48" X 48") at 1 miléervals starting at a minimum of
500 feet in advance of the condition for both directions of trawaivided roadways only) and at any
other points determined by the Engineer.

Install the LOW SHOULDER (W8-9 at 48" X 48") or LOW / SDEHOULDER (DOT No. 16-79860 at
48" X 48") signs prior to any resurfacing in an area whieogilsler construction will be performed.

Install general work zone warning signs such as UNMARKED VEPMENT AHEAD
(DOT No. 116087130 at 48" X 48") and DO NOT PASS (R4-1 at 24" X a@grnately at 1/2 mile
intervals starting at a minimum of 500 feet in advancehef condition for both directions of travel
(undivided roadways only) and at any other points determingdebkngineer. Install signs prior to the
obliteration of any pavement markings.

Measurement and Payment

Payment will be made for the work zone signing itemshihae been included in the contract. No direct
payment will be made for providing other work zone signingegsired herein, as the cost of same will
be considered incidental to the work being paid for undeetiiasous work zone signing items that have
been included. Where the Contractor provides work zone signirepased herein but no specific pay

items have been included in the contract, all associatdéd wils be considered incidental to the work

being paid for under the various items in the contract.
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PROJECT SPECIAL PROVISIONS
EROSION CONTROL

STABILIZATION REQUIREMENTS:
(11-4-11) S-2

Stabilization for this project shall comply with the tifneme guidelines as specified by the NCG-010000
general construction permit effective August 3, 2011 issuedhbyNorth Carolina Department of
Environment and Natural Resources Division of Water Qualitgmporary or permanent ground cover
stabilization shall occur within 7 calendar days froml&s¢ land-disturbing activity, with the following
exceptions in which temporary or permanent ground coa Isé provided in 14 calendar days from the
last land-disturbing activity:

* Slopes between 2:1 and 3:1, with a slope length of 10 likse
» Slopes 3:1 or flatter, with a slope of length of 50 ftlegs
* Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQWones shall be 7 calendar days with no
exceptions for slope grades or lengths. High QualityeWabnes (HQW) Zones are defined by North
Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporang permanent ground cover
stabilization shall be achieved in accordance wittptiogisions in this contract and as directed.

SEEDING AND MULCHING: (East Crimp)

The kinds of seed and fertilizer, and the rates of agmitaf seed, fertilizer, and limestone, shall be as
stated below. During periods of overlapping dates, the kirsdef to be used shall be determined. All
rates are in pounds per acre.

All Roadway Areas

March 1 - August 31 September 1- February 28

504 Tall Fescu 504 Tall Fescu

104 Centiped 104 Centiped

25% Bermudagrass (hulle 354 Bermudagrass (unhulle
500¢ Fertilizer 500¢ Fertilizer

4000# Limestont 4000# Limestont

Waste and Borrow Locations

March 1 — August 31 September 1- February 28

75# Tall Fescu 75# Tall Fescu

25# Bermudagrass (hulle 354 Bermudagrass (unhulle
5004 Fertilizet 5004 Fertilizet

4000# Limestont 4000¢ Limestont

Note: 50# of Bahiagrass may be substituted for either (@=i#i or Bermudagrass only upon Engineer’s
request.
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Approved Tall Fescue Cultivars

2" Millennium  Duste Magellar Renditior
Avenge Endeavao Masterpiec Scorpior
Barlexa: Escalad Matado Shelby
Barlexas | Falcon Il, lll, IV & V Matador G Signie
Barrere Fidelity Millennium Silversta
Barringtor Finesse | Montauk Southern Choice
Biltmore Firebirc Mustang . Stetsol
Bingo Focut Olympic Golc Tarhee
Bravc Grande | Padr Titan Ltc
Cayenn Greenkeept Parais Titaniurr
Chapel Hil Greyston Picass Tomahawl
Chesapeal Infernc Piedmon Tace
Constitutior Justict Pure Gols Troope
Chippe! Jaguar Prospec Turbc
Coronad: Kalahar Ques Ultimate
Coyote Kentucky 3: Rebel Exed Watchdo
Davinci Kitty Hawk Rebel Sentr Wolfpack
Dynasty Kitty Hawk 200( Regiment |

Dominior Lexingtor Rembranc

On cut and fill slopes 2:1 or steeper Centipede shadigpdied at the rate of 5 pounds per acre and add
20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analys fertilizer may be used provided the 1-2-2
ratio is maintained and the rate of application adjustguideide the same amount of plant food as a 10-
20-20 analysis and as directed.

All areas seeded and mulched shall be tacked with aspgbaihping of straw in lieu of asphalt tack shall
not be allowed on this project.

CRIMPING STRAW MULCH:

Crimping shall be required on this project adjacent to sagtion of roadway where traffic is to be
maintained or allowed during construction. In areas withirfesk of the edge of pavement, straw is to
be applied and then crimped. After the crimping operati@omplete, an additional application of straw
shall be applied and immediately tacked with a sufficenbunt of undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quélityvithstand the crimping operation.

Crimping equipment including power source shall be stligethe approval of the Engineer providing
that maximum spacing of crimper blades shall not exgeed

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, exhepetmade necessary by the Contractor’'s own
negligence or for his own convenience, will be paid for atajberopriate contract unit price for the
devices or measures utilized in borrow sources and wieesis.a
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No additional payment will be made for erosion control devazegermanent seeding and mulching in
any commercial borrow or waste pit. All erosion andireent control practices that may be required on
a commercial borrow or waste site will be done at thetf@otor’s expense.

WATTLES WITH POLYACRYLAMIDE (PAM):
(10-19-10) (Rev. 1-17-12) 1060,1630,1631 T2

Description

Wattles are tubular products consisting of excelsior dilmgicased in synthetic netting. Wattles are used
on slopes or channels to intercept runoff and act as a tyelweak. Wattles are to be placed at locations
shown on the plans or as directed. Installation slodiibvi the detail provided in the plans and as

directed. Work includes furnishing materials, installatioh wattles, matting installation, PAM
application, and removing wattles.

Materials
Wattle shall meet the following specifications:

100% Curled Wood(Excelsior) Fibi

Minimum Diamete 12 in.

Minimum Density 2.5 Io/f +/- 10%

Net Materia Synthetic

Net Opening lin.x1in

Net Configuratio Totally Encase

Minimum Weigh 20 Ib. +- 10% per 10 ft. lengt

Stakes shall be used as anchors.

Provide hardwood stakes a minimum of 2-ft. long with a 2 i&.ix. nominal square cross section. One
end of the stake must be sharpened or beveled to faailitaiteg down into the underlying soil.

Matting shall meet the requirements of Article 1060-8 of20 Standard Specifications, or shall meet
specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire tbimbe au shape not less than 12" in length
with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form ahallsbe anionic or neutrally charged. Soill
samples shall be obtained in areas where the wattlebevplaced, and from offsite material used to
construct the roadway, and analyzed for the appropriate R#ddulant to be utilized with each wattle.
The PAM product used shall be listed on the North Caxdepartment of Environment and Natural
Resources (NCDENR) Division of Water Quality (DWQ) wste as an approved PAM product for use
in North Carolina.

Construction Methods
Wattles shall be secured to the soil by wire staplescappately every 1 linear foot and at the end of
each section of wattle. A minimum of 4 stakes shalins&lled on the downstream side of the wattle

with a maximum spacing of 2 linear feet along the wattid, according to the detail. Install a minimum
of 2 stakes on the upstream side of the wattle according ttethié provided in the plans. Stakes shall be
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driven into the ground a minimum of 10 in. with no morantl2 in. projecting from the top of the wattle.
Drive stakes at an angle according to the detail providdteiplans.

Only install wattle(s) to a height in ditch so flow hnlot wash around wattle and scour ditch slopes and
according to the detail provided in the plans and as direc@ekrlap adjoining sections of wattles a
minimum of 6 in.

Installation of matting shall be in accordance wité tletail provided in the plans, and in accordance with
Article 1631-3 of the2012 Sandard Specifications, or in accordance with specifications provided
elsewhere in this contract.

Apply PAM over the lower center portion of the wattle whigrewater is going to flow over at a rate of 2
ounces per wattle, and 1 ounce of PAM on matting on gdehof the wattle. PAM applications shall be
done during construction activities after every rainfall éveat is equal to or exceeds 0.50 in.

The Contractor shall maintain the wattles until the gojs accepted or until the wattles are removed,
and shall remove and dispose of silt accumulations at ttikesvevhen so directed in accordance with the
requirements of Section 1630 of @12 Standard Specifications.

Measurement and Payment

Wattles will be measured and paid for by the actual number of difexst of wattles which are installed
and accepted. Such price and payment will be full compenstur all work covered by this section,
including, but not limited to, furnishing all materialshda, equipment and incidentals necessary to install
the Wattles.

Matting will be measured and paid for in accordance w#thkicle 1631-4 of the2012 Sandard
Soecifications, or in accordance with specifications provided elsewimeties contract.

Polyacrylamide (PAM) will be measured and paid for by the actual weight in ppufdAM applied to

the wattles. Such price and payment will be full compemsdor all work covered by this section,
including, but not limited to, furnishing all materialabor, equipment and incidentals necessary to apply
the Polyacrylamide (PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide (PANM Pounc
Wattle Linear Foo
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Satute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this contract
as follows:

(h) Amounts Encumbered. — Transportation projppt@priations may be encumbered in the amount
of allotments made to the Department of TransportatiothbyDirector for the estimated payments for
transportation project contract work to be performeth@appropriation fiscal year. The allotments shall
be multiyear allotments and shall be based on estimateshwes and shall be subject to the maximum
contract authority contained @eneral Statute 143C-6-11(c). Payment for transportation project work
performed pursuant to contract in any fiscal year othen tih@ current fiscal year is subject to
appropriations by the General Assembly. Transportation girontracts shall contain a schedule of
estimated completion progress, and any acceleration optbggess shall be subject to the approval of
the Department of Transportation provided funds are availabhe State reserves the right to terminate
or suspend any transportation project contract, and amgpiatation project contract shall be so
terminated or suspended if funds will not be availablepfyyment of the work to be performed during
that fiscal year pursuant to the contract. In the evetgrmination of any contract, the contractor shall
be given a written notice of termination at least 60 dajerée&ompletion of scheduled work for which
funds are available. In the event of termination, thetraotor shall be paid for the work already
performed in accordance with the contract specifioatio

Payment will be made on any contract terminated pursoathiet special provision in accordance with
Subarticle 108-13(E) of tH2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z-3

Seed shall be sampled and tested by the North Car@lgpartment of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samplesoleeted, the vendor shall supply an
independent laboratory report for each lot to be tesRsbults from seed so sampled shall be final. Seed
not meeting the specifications shall be rejected by teeaBment of Transportation and shall not be
delivered to North Carolina Department of Transportatioretvauses. If seed has been delivered it shall
be available for pickup and replacement at the supplier’'s sgpen

Any re-labeling required by the North Carolina Deparitred Agriculture and Consumer Services, Seed
Testing Laboratory, that would cause the label toce#s otherwise specified herein shall be rejected by
the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds JohassnBalloonvine, Jimsonweed, Witchweed,
Itchgrass, Serrated Tussock, Showy Crotalaria, Smodaital@ria, Sicklepod, Sandbur, Wild Onion, and
Wild Garlic. Seed shall not be labeled with the abovedwsgecies on the seed analysis label.
Tolerances as applied by the Association of OfficisddSAnalysts wil NOT be allowed for the above
noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official SAadlysts will generally be recognized.

However, for the purpose of figuring pure live seed, the found eed and found germination

percentages as reported by the North Carolina Deparwhekgriculture and Consumer Services, Seed
Testing Laboratory will be used. Allowances, as estadisby the NCDOT, will be recognized for

minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seextsdab the number per pound as follows:

Restricted Noxiot Limitations pe Restricted Noxiot Limitations pe
Weec Lb. Of See Weec Lb. of Seel
Blessed Thistl 4 seed Cornflower (Ragged Robi 27 seed
Cocklebu 4 seed Texas Panicur 27 seec
Spurred Anod 4 seed Bracted Planta 54 seed
Velvetleal 4 seed Buckhorn Plantai 54 seec
Morning-glory 8 seed Broadleaf Doc 54 seed
Corn Cockli 10 seec Curly Dock 54 seec
Wild Radist 12 seed Dodde 54 seec
Purple Nutsedc 27 seed Giant Foxtai 54 seed
Yellow Nutsedg 27 seed Horsenettl 54 seed
Canada Thist 27 seed Quackgras 54 seed
Field Bindwee: 27 seec Wild Mustarc 54 seec
Hedge Bindwee 27 seed

Seed of Pensacola Bahiagrass shall not contain more &% inert matter, Kentucky Bluegrass,

Centipede and Fine or Hard Fescue shall not contain thare5% inert matter whereas a maximum of
2% inert matter will be allowed on all other kinds of sedd addition, all seed shall not contain more
than 2% other crop seed nor more than 1% total weed Sdezlgermination rate as tested by the North
Carolina Department of Agriculture shall not fall bel@@86, which includes both dormant and hard seed.
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Seed shall be labeled with not more than 7%, 5% orriZk matter (according to above specifications),
2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowamcen cases of seed variety shortages are
verified. Pure live seed percentages will be applied werified shortage situation. Those purchase
orders of deficient seed lots will be credited with pleecentage that the seed is deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GNBELOW:
Minimum 85% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed;
maximum 144 restricted noxious weed seed per pound. |8gethan 83% pure live seed will not be

approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; manxi2% total other crop; maximum
144 restricted noxious weed seed per pound. Seed lesg8¥apure live seed will not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed,
maximum 144 restricted noxious weed seed per pound. |8gethan 76% pure live seed will not be
approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed;
maximum 144 restricted noxious weed seed per pound. |8gethan 74% pure live seed will not be
approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less thapur@%ve seed will not be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed;
maximum 5% inert matter; maximum 144 restricted noxious weed per pound.
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Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 5-15-12) z-4

Revise th€012 Sandard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methodseplace “Article 107-26" with “Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, linedglete“pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sourcediange references as follows: Line
1, replace “(4) Buffer Zone” with “(c) Buffer Zonetine 12, replace “(5) Evaluation for Potential
Wetlands and Endangered Species” with “(d) Evaluation foterRial Wetlands and Endangered
Species”; andline 33, replace “(6) Approval” with “(4) Approval’.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Copingplace “sheet pile” with “reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixtue and Job Mix Formula Adjustments,
replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)".
Page 6-11, Table 609-1 Control Limitsreplace “Max. Spec. Limit” for the Target Source @bHPoe
Ratio with “1.0".
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 10
Page 10-74, Table 1056-1 Geotextile Requirementgplace “50%” for the UV Stability (Retained
Strength) of Type 5 geotextiles with “70%”.

Division 12
Page 12-8, Table 1205-4 and 1205-ggplace “THERMOPLASTIC” in the title of these tablesthw
“POLYUREA".

Division 15
Page 15-6, Subarticle 1510-3(B), after line 2Ieplace the allowable leakage formula with the
following: W = LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be perfogth concurrently or” and replace
with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 2delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Sphg within Interconnect Center,
delete this subarticle.

Revise th€012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Instiation, replace “1633.01" with
“1631.01".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) Z-04a

Within Quarantined Area

This project may be within a county regulated for plantl/or pests. If the project or any part of the
Contractor's operations is located within a quaradtiaeea, thoroughly clean all equipment prior to
moving out of the quarantined area. Comply with feder&d/stegulations by obtaining a certificate or
limited permit for any regulated article moving from thearantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by theCNDepartment of Agriculture/United States
Department of Agriculture. Have the certificate orited permit accompany the article when it arrives at
the project site.

Contact

Contact the N.C. Department of Agriculture/United StatdDepartment of Agriculture
at 1-800-206-9333, 919-733-6932, htitp://mwwv.ncagr .convplantind/ to determine those specific project
sites located in the quarantined area or for any regilatticle used on this project originating in a
guarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and desatipnanure, separately or with other
articles. This includes movement of articles listed alibsemay be associated with cut/waste, ditch
pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, othamacter, if determined by an inspector
to present a hazard of spreading imported fire apisygynoth, witchweed or other noxious weeds.

CoNoO~wWN
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(7-21-09)

FEDERAL.:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with ceraceptions every employer shall
pay wages at the rate of not less than SEVEN DOLLARS ANZENTY FIVE CENTS
($7.25) per hour.

The North Carolina Minimum Wage Act provides that evemployer shall pay to each
of his employees, wages at a rate of not less than SEMBN_ARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on thigtract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employedh@ dontract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contrsitall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of tad to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Depattok Transportation for any changes in the
minimum wage laws, Federal or State. It is the redpiibs of the Contractor to keep fully informed of
all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 7-21-09) Z-10

Description

The North Carolina Department of Transportation adhminister a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as therddte OJT Program. All contractors
(existing and newcomers) will be automatically placed in Aieernate Program. Standard OJT
requirements typically associated with individual projegi$ no longer be applied at the project level.
Instead, these requirements will be applicable on an abasgé for each contractor administered by the
OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFRL@B(@b), 23 USC — Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractorttmin employees on Federal, State and privately
funded projects located in North Carolina. However, gyicgshall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women tdyerneyman level status is a primary
objective of this special training provision. Accordingly, Gentractor shall make every effort to enroll
minority and women as trainees to the extent that such gesseravailable within a reasonable area of
recruitment. This training commitment is not intended, stvadl not be used, to discriminate against any
applicant for training, whether a member of a minorigugr or not.

Assigning Training Goals

The Department, through the OJT Program Manager, 88la training goals for a calendar year based
on the contractors' past three years’ activity and theacons' anticipated upcoming year’s activity with
the Department. At the beginning of each year, all contimattigible will be contacted by the
Department to determine the number of trainees thabeilissigned for the upcoming calendar year. At
that time the Contractor shall enter into an agreeméhtthe Department to provide a self-imposed on-
the-job training program for the calendar year. This ageeemill include a specific number of annual
training goals agreed to by both parties. The numbgawing assignments may range from 1 to 15 per
contractor per calendar year. The Contractor shall sigmgeeement to fulfill their annual goal for the
year. A sample agreement is available at www.ncdot.org/éesssiocs/ojt/.

Training Classifications
The Contractor shall provide on-the-job training aimed atldpireg full journeyman level workers in the

construction craft/operator positions. Preference dialgiven to providing training in the following
skilled work classifications:

Equipment Opeitors Office Engineer

Truck Drivers Estimator.

Carpenter Iron / Reinforcing Steel Worke
Concrete Finishe Mechanic
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Pipe Layer Welder:

The Department has established common training classfisatand their respective training

requirements that may be used by the contractors. Howéeec|assifications established are not all-
inclusive. Where the training is oriented toward conswuacépplications, training will be allowed in

lower-level management positions such as office engineersstimaators. Contractors shall submit new
classifications for specific job functions that themmoyees are performing. The Department will
review and recommend for acceptance to FHWA the newifitas®ns proposed by contractors, if

applicable. New classifications shall meet the followieguirements:

Proposed training classifications are reasonable andtieélased on the job skill classification
needs, and

The number of training hours specified in the training di@ssion is consistent with common
practices and provides enough time for the trainee torojmiaineyman level status.

The Contractor may allow trainees to be trained by a sttacbor provided that the Contractor retains
primary responsibility for meeting the training and thievsion is made applicable to the subcontract.
However, only the Contractor will receive credit towardsaheual goal for the trainee.

Where feasible, 25 percent of apprentices or traineescim @ecupation shall be in their first year of
apprenticeship or training. The number of trainees $leatlistributed among the work classifications on
the basis of the contractor’s needs and the availabilijgusheymen in the various classifications within
a reasonable area of recruitment.

No employee shall be employed as a trainee in any ctzdsin in which they have successfully
completed a training course leading to journeyman levelsta in which they have been employed as a
journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and detign reports documenting company
compliance under these contract documents. These docuamehtmny other information as requested
shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contrattall provide each trainee with a
certification Certificate showing the type and lengttraining satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive aniatiand Trainee/Post graduate interview conducted
by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduatingcpleybased upon a percentage of the prevailing
minimum journeyman wages (Davis-Bacon Act). Minimum pafld¥e as follows:

60 percer of the journeyman wage for the first half of the trainingqul
75 percer of the journeyman wage for the third quarter of the trgipiarioc
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90 percer of the journeyman wage for the last quarter of the traipargpc
In no instance shall a trainee be paid less than thérdaoanum wage. The Contractor shall adhere to
the minimum hourly wage rate that will satisfy both the N€p&tment of Labor (NCDOL) and the
Department.
Achieving or Failing to Meet Training Goals
The Contractor will be credited for each trainee empuldye him on the contract work who is currently
enrolled or becomes enrolled in an approved program andexkeoses training for at least 50 percent of
the specific program requirement. Trainees will be albio be transferred between projects if required
by the Contractor’s scheduled workload to meet trainingsgoal

If a contractor fails to attain their training assigmsefor the calendar year, they may be taken off the
NCDOT's Bidders List.

Measurement and Payment

No compensation will be made for providing required trgnin accordance with these contract
documents.
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12/19/89

*AWARD LIMITS ON MULTIPLE PROJECTS*

It is the desire of the Proposer to be awarded cdstrde value of which will not exceed a total

of $ , for those projects
indicated below on which bids are being opened on the skteeas shown in the Proposal
Form. Individual projects shall be indicated by placing phgject number and county in the
appropriate place below. Projects not selected wilbeatubject to an award limit.

(Project Number) (County)
(Project Number) (County)
(Project Number) (County)
(Project Number) (County)

*If a Proposer desires to limit the total amount of kvawarded to him in this letting, he shall
state such limit in the space provided above in the selgos of this form.

It is agreed that in the event that | am (we are)stiecessful bidder on indicated projects, the
total value of which is more that the above stipulatedrd limits, the Board of Transportation
will award me (us) projects from among those indicatbéetlvhave a total value not exceeding
the award limit and which will result in the best athzage to the Department of Transportation.

**Signature of Authorized Person

**Only those persons authorized to sign bids under the pomasof Article 102-8, Item 7, shall
be authorized to sign this form.
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being ddsnswolemnly swears (or affirms) that neither he, ngr an
official, agent or employee of the bidder has entered intoagrgement, participated in any collusion, or otherwikentany
action which is in restraint of free competitive bidding ommection with any bid or contract, that the bidder has not been
convicted of violating\N.C.G.S. § 133-24 within the last three years, and that the Bidder intead$otthe work with its own
bonafide employees or subcontractors and is not bidding faetiefit of another contractor.

In addition, execution of this bid in the proper manner alsstdotes the Bidder's certification of status under peo&perjury
under the laws of the United States in accordance with therlebt Certification attached, provided that the Debarment
Certification also includes any required statements comgeexceptions that are applicable.

N.C.G.S 8§ 133-32 and Executive Order 24 prohibit the offer to, or accepthycany State Employee of any gift from anyone
with a contract with the State, or from any person seekirtp business with the State. By execution of any resporthes
procurement, you attest, for your entire organization andriployees or agents, that you are not aware that angi$ubhs
been offered, accepted, or promised by any employees obygamization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Vice R¥eilfssistant Vice President
Sdect appropriatetitle Sdlect appropriatetitle
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:




EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, beingsavdrn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidderdmaered into any agreement, participated in any colusio
otherwise taken any action which is in restraintreéfcompetitive bidding in connection with any bid or cacit
that the bidder has not been convicted of violahi@.G.S § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employeesulrcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner atsustitutes the Bidder's certification of status under
penalty of perjury under the laws of the United Statesctoralance with the Debarment Certification attached,
provided that the Debarment Certification also includeg r@quired statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or accegdry any State Employee of any gift
from anyone with a contract with the State, or framy person seeking to do business with the State.x&ygon
of any response in this procurement, you attest, for gotire organization and its employees or agents, thaanmou
not aware that any such gift has been offered, accaptpdomised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, beingsadrn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidderdmaered into any agreement, participated in any colusio
otherwise taken any action which is in restraintreéfcompetitive bidding in connection with any bid or cacit
that the bidder has not been convicted of violahi@.G.S § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employeesulicontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner atsustitutes the Bidder's certification of status under
penalty of perjury under the laws of the United Statesctoralance with the Debarment Certification attached,
provided that the Debarment Certification also includeg r@quired statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or accegdry any State Employee of any gift
from anyone with a contract with the State, or framy person seeking to do business with the State.x&ygon
of any response in this procurement, you attest, for gotire organization and its employees or agents, thaanmou
not aware that any such gift has been offered, accaptpdomised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Aizbd Agent
Sdect appropriatetitle

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Biddeing duly sworn, solemnly swears (or affirnigt neither he, nor any official, agent or
employee of the bidder has entered into any agregemarticipated in any collusion, or otherwisedalany action which is in restraint of free
competitive bidding in connection with any bid antract, that the bidder has not been convictedadting N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to doatbrx with its own bonafide employees or subcontestand is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the propermmar also constitutes the Bidder's certificatiorstatus under penalty of perjury under the laws
of the United States in accordance with the Debatn@ertification attached, provided that the DebamtCertification also includes any
required statements concerning exceptions thagpkcable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, oceptance by, any State Employee of any gift frotyoae with a contract
with the State, or from any person seeking to daiffess with the State. By execution of any respanghis procurement, you attest, for your
entire organization and its employees or agent, ybu are not aware that any such gift has beéareaf, accepted, or promised by any

employees of your organization.
SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execut8.Joint Venturers Fill in lines (1), (2), (3) and (4) and execut®n
Line (1), fill in the name of the Joint Venture Cpamy. On Line (2), fill in the name of one of tjfmént venturers and execute below in the
appropriate manner. On Line (3), print or type tiagne of the other joint venturer and execute beiothe appropriate manner. On Line (4),
fill in the name of the third joint venturer, if plicable and execute below in the appropriate manne

@
Name of Joint Venture
@
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Cactior
Print or type Signer's name Print or type Signeaisie
If Corporation, affix Corporate Seal and
3
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Cactior
Print or type Signer's name Print or type Signeaisie
If Corporation, affix Corporate Seal and
@
Name of Contractoffor 3 Joint Venture only)
Address as Prequalified
Signature of Witness or Attest By Signature of €actor
Print or type Signer's name Print or type Signeame
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of County
State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscabedsworn to before me this
day of 20

Affidavit must be notarized for Line (4)
Subscribed and sveohefore me this
day of 20

Signature of Notary Rubl
of County
State _of

My Commis&apires:

Signature of Notary Public
of County
State of

My Commission Expires:



EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, beingsavdrn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidderdmiered into any agreement, participated in any colusio
otherwise taken any action which is in restraintreéfcompetitive bidding in connection with any bid or cacit
that the bidder has not been convicted of violahi@.G.S § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employeesulicontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner atsmustitutes the Bidder's certification of status under

penalty of perjury under the laws of the United Statesctoralance with the Debarment Certification attached,

provided that the Debarment Certification also includeg r@quired statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or accegdny any State Employee of any gift
from anyone with a contract with the State, or framy person seeking to do business with the State.x&ygon
of any response in this procurement, you attest, for gotire organization and its employees or agents, thaanmou
not aware that any such gift has been offered, accaptpdpmised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being dasns solemnly swears (or affirms) that neither he, amyr
official, agent or employee of the bidder has entered inyoagreement, participated in any collusion, or othervékert any
action which is in restraint of free competitive bidding eanmection with any bid or contract, that the bidder has not been
convicted of violating\N.C.G.S. § 133-24 within the last three years, and that the Bidder intéadto the work with its own
bonafide employees or subcontractors and is not bidding faretiefit of another contractor.

In addition, execution of this bid in the proper manner alsstdotes the Bidder's certification of status under ipeo&perjury
under the laws of the United States in accordance with therlebt Certification attached, provided that the Debarment
Certification also includes any required statements comgeexceptions that are applicable.

N.C.G.S 8§ 133-32 and Executive Order 24 prohibit the offer to, or accepthycany State Employee of any gift from anyone
with a contract with the State, or from any person seekirtp business with the State. By execution of any resporthes
procurement, you attest, for your entire organization andriployees or agents, that you are not aware that angi$ubhs
been offered, accepted, or promised by any employees obsgamization

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written mot@ the Department if at any
time the bidder learns that his certification was eroosevhen he submitted his debarment
certification or explanation filed with the Departmeot has become erroneous because of
changed circumstances.

. The termscovered transaction, debarred, suspended, ineligible, lower tier covered

transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out iDdfiritions
and Coverage sections of the rules implementing Exec@rder 12549. A copy of the
Federal Rules requiring this certification and detailingdéénitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, thawii not knowingly enter into
any lower tier covered transaction with a person whaebarred, suspended, declared
ineligible, or voluntarily excluded from participatiomNCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agtieat by submitting this form
he will include the Federal-Aid Provision titlé&kquired Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered trahsas.

The prequalified bidder may rely upon a certification of digaant in a lower tier covered
transaction that he is not debarred, suspended, inejigibleoluntarily excluded from the
covered transaction, unless he knows that the catidin is erroneous. The bidder may
decide the method and frequency by which he will determime algibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to regstablishment of a system of
records in order to render in good faith the certifatrequired by this provision. The
knowledge and information of a participant is not requiredxteed that which is normally
possessed by a prudent person in the ordinary course of Budesmgs.

Except as authorized in paragraph 6 herein, the Departmanterminate any contract if the
bidder knowingly enters into a lower tier covered temt®n with a person who is
suspended, debarred, ineligible, or voluntarily excludech foarticipation in this transaction,
in addition to other remedies available by the Federat@Guonent.



DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knogée and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debardesmtéred ineligible, or
voluntarily excluded from covered transactions by any Fdepartment or agency;

Have not within a three-year period preceding this progmesah convicted of or had a civil
judgment rendered against them for commission of fraue @mminal offense in connection
with obtaining, attempting to obtain, or performing a pulfieederal, State or local)
transaction or contract under a public transaction; wolabf Federal or State antitrust
statutes or commission of embezzlement, theft, fordmipery, falsification or destruction
of records; making false statements; or receiving stmieperty;

Are not presently indicted for or otherwise criminallyawilly charged by a governmental
entity (Federal, State or local) with commission afy of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this propbsal one or more public
transactions (Federal, State or local) terminatedduse or default.

Will submit a revised Debarment Certification immeduatiélhis status changes and will
show in his bid proposal an explanation for the changeaitus.

If the prequalified bidder cannot certify that he is notadedal, he shall provide an explanation
with this submittal. An explanation will not neceslsaresult in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarmeettification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this ceatitn.



Aug 08, 2012 1:23 pm ITEMIZED PROPOSAL FOR CONTRACT NO. DB00088 Page 1 of 2
County : Craven
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0043000000-N 226 GRADING Lump Sum L.S.
0003 0318000000-E 300 FOUNDATION CONDITIONING MATE- 20
RIAL, MINOR STRUCTURES TON
0004 0372000000-E 310 18" RC PIPE CULVERTS, CLASS 100
I LF
0005 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 8,506
DEPTH sy
")
0006 1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 606
B25.0B TON
0007 1498000000-E 610 ASPHALT CONC INTERMEDIATE 1,834
COURSE, TYPE 119.0B TON
0008 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 1,712
TYPE S9.5B TON
0009 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 953
TYPE S9.5C TON
0010 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 275
TON
0011 1704000000-E SP  PATCHING EXISTING PAVEMENT 500
TON
0012 2535000000-E 846 "X **" CONCRETE CURB 877
(8" X18") LF
0013  2738000000-E SP  GENERIC PAVING ITEM 6
CONCRETE FLUME sy
0014  3649000000-E 876 RIP RAP, CLASS B 3
TON
0015 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 10
SY
0016 4399000000-N 1105 TEMPORARY TRAFFIC CONTROL Lump Sum L.S.
0017  6000000000-E 1605 TEMPORARY SILT FENCE 600
LF
0018  6009000000-E 1610 STONE FOR EROSION CONTROL, 10

CLASS B

TON
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0019 6015000000-E 1615 TEMPORARY MULCHING 1
ACR
0020 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 50
LB
0021 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 0.2
ING TON
0022 6030000000-E 1630 SILT EXCAVATION 20
CcY
0023 6036000000-E 1631 MATTING FOR EROSION CONTROL 2,000
SY
0024 6071010000-E SP  WATTLE 180
LF
0025 6071020000-E SP  POLYACRYLAMIDE (PAM) 10
LB
0026 6084000000-E 1660 SEEDING & MULCHING 1
ACR
0027 6090000000-E 1661 SEED FOR REPAIR SEEDING 50
LB
0028 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.2
TON

1323/Aug08/Q18327.4/D100853130000/E28

Total Amount Of Bid For Entire Project :




CONTRACTOR

ADDRESS

Federal Identification Number Contractors License Number
Authorized Agent Title

Signature Date
Witness Title

Signature Date

THIS SECTION TO BE COMPLETED BY NC DEPARTMENT OF TRANSPORTATION

This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications for
Roads and Structures 2012.

Reviewed by NCDOT Date
Division Contract Officer

Accepted by NCDOT Date

Division Engineer




