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STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 2 

PROPOSAL 
DATE AND TIME OF BID OPENING: December 12, 2018 AT 2:00 PM 

CONTRACT ID: DB00417 

WBS ELEMENT NO.:  17BP.2.R.87 

COUNTY:  Beaufort County 

TIP NO.:  B-4425 

MILES: 0.105 MILES 

ROUTE NO.:  SR 1136 

LOCATION:  Gray Road in Beaufort County 

TYPE OF WORK: Roadway and Structure 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 
LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 

THIS IS A Roadway and Structure PROJECT. BID BONDS ARE REQUIRED. 

NAME OF BIDDER 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
CONTRACT No. DB00417 IN BEAUFORT COUNTY, NORTH CAROLINA 

DECEMBER 12, 2018 
DEPARTMENT OF TRANSPORTATION, 

RALEIGH, NORTH CAROLINA 
The Bidder has carefully examined the location of the proposed work to be known as Contract No. DB00417; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. DB00417 in Beaufort County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made 
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.   
If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.
Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically using the on-line system Bid Express®, refer 
to Article 102-8(B) of the 2018 Standard Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature form Bid Express® for Division Contracts. 
 
ELECTRONIC ON-LINE BID THRU BID EXPRESS: 
1.   Download entire proposal from Connect NCDOT website.  Download EBS file from Bid 

Express website. 
2. Prepare and submit EBS file using Expedite software. 
3.   Expedite software necessary for electronic bid preparation may be downloaded from the 

Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx or 
from Bid Express. 

 
 
  

https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx
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PROJECT SPECIAL PROVISIONS 

GENERAL 

DESCRIPTION: 

This contract is for the replacement of Bridge #69 in Beaufort County. The existing bridge consists 
of 2-span (2@30.5') prestressed channel bridge. It is to be replaced with a 2-span (1@30', 1@50') 
21" cored slabs (82’ total length, 33' total width) at the same location. The project also includes 
0.089 miles of approach roadway improvements. 

Only the control points with a reference station and benchmark location shall be furnished on an 
initial one time basis.  All other engineering, surveying, layout and measurements shall be the 
responsibility of the Contractor. 

BOND REQUIREMENTS: 
(06-01-16) 102-8, 102-10 SPD 01-420A 

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 
Roads and Structures. 

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
2018 Standard Specifications for Roads and Structures. 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(12-20-16) 108 SP1 G07 B 

The date of availability for this contract is the date the Contractor begins work but not before April 15, 
2019  or later than May 13, 2019 , except that work in jurisdictional waters and wetlands shall not begin 
until a meeting between NCDOT, Regulatory Agencies, and the Contractor is held as stipulated in the 
permits contained elsewhere in this proposal.  This delay in availability has been considered in determining 
the contract time for this project. 

The completion date for this contract is the date that is Ninety (90) consecutive calendar days after 
completion of Intermediate Contract Time Number 1. 

Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  These 
liquidated damages will not be cumulative with any liquidated damages which may become chargeable 
under Intermediate Contract Time Number 1.  At the preconstruction conference the Contractor shall 
declare his expected date for beginning work.  Should the Contractor desire to revise this date after the 
preconstruction conference, he shall notify the Engineer in writing at least thirty (30) days prior to the 
revised date. 
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INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(12-18-07) (Rev. 2-21-12) 108 SP1 G13 B 

 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or 
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required 
to complete all work included in this contract and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date of availability of the contract. 
 
The completion date for this intermediate contract time is the date which is One Hundred Fifty  (150) 
consecutive calendar days after the date of availability. 
 
The liquidated damages for this intermediate contract time are Seven Hundred Fifty Dollars ($ 750.00) 
per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume 
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation 
Establishment.  The Contractor will be responsible for and shall make corrections of all damages to the 
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic 
through the project. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period between 
initial vegetation planting and final project acceptance, perform all work necessary to establish permanent 
vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits.  This work 
shall include erosion control device maintenance and installation, repair seeding and mulching, 
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  All work shall be 
performed in accordance with the applicable section of the 2018 Standard Specifications.  All work required 
for initial vegetation planting shall be performed as a part of the work necessary for the completion and 
acceptance of the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible for 
preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has been 
achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the 
soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the 
remaining erosion control devices that are no longer needed.  The Contractor will be responsible for, and 
shall correct any areas disturbed by operations performed in permanent vegetation establishment and the 
removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the 
project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, 
Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract 
unit prices for the affected items.  Work required that is not represented by contract line items will be paid 
in accordance with Articles 104-7 or 104-3 of the 2018 Standard Specifications.  No additional 
compensation will be made for maintenance and removal of temporary erosion control items. 
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NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 
None of the items included in this contract will be major items. 
 
SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 
 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 

Line # Description 
36-61 Erosion Control 
62 Reforestation 

 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.3218 per gallon.  Where any of the following are included 
as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58 

 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 
Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's schedule 
of estimated completion progress for this project as required by that Standard Special Provision is as 
follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 
2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress 
schedule over the progress as shown above shall be subject to the approval of the Engineer. 
 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 

(10-16-07)(Rev. 5-15-18) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed participation along with a listing of the committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, 
the materials or supplies obtained by the Contractor. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed MBE subcontractor(s). 
 

2019 (7/01/18 - 6/30/19) 33% of Total Amount Bid 
2020 (7/01/19 - 6/30/20) 67% of Total Amount Bid 
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 
services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the 
same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 
CFR Part 26. 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed WBE subcontractor(s). 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 

Forms and Websites Referenced in this Provision 

Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 
WBE subcontractors who have performed work on the project. 
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only. 
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl
acement%20Request%20Form.pdf 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For
m%20Rev.%202012.zip 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 
written joint check agreement among the parties providing full and prompt disclosure of the expected use 
of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 
estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su
bcontractor.pdf 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 
that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls 

Combined MBE/WBE Goal 

The Combined MBE/WBE Goal for this project is 7.0 % 

The Combined Goal was established utilizing the following anticipated participation for Minority Business 
Enterprises and Women Business Enterprises: 

(A) Minority Business Enterprises 2.0 %

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise all
necessary and reasonable steps to ensure that MBEs participate in at least the percent of
the contract as set forth above.

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to recruit
and use MBEs during the performance of the contract.  Any MBE participation obtained
shall be reported to the Department.

(B) Women Business Enterprises 5.0 %

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise all
necessary and reasonable steps to ensure that WBEs participate in at least the percent of
the contract as set forth above.

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to recruit
and use WBEs during the performance of the contract.  Any WBE participation obtained
shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The Combined 
Goal may be met by submitting all MBE participation, all WBE participation, or a combination of MBE 
and WBE participation. 
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Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The Directory can be 
found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation above the goal will 
follow the banking guidelines found elsewhere in this provision.  All other additional 
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the Department’s 
overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid 
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.  The 
Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of Expedite, 
the bidding software of Bid Express®. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of MBE and WBE firms shown in Expedite, 
the bidder may use the dropdown menu to access the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE firm.  

When no figures or firms are entered, the bidder will be considered to have no MBE or 
WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the bid-letting, that MBE’s or WBE's participation will not count towards 
achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of MBE 
and WBE Subcontractors contained elsewhere in the contract documents in order 
for the bid to be considered responsive.  Bidders shall indicate the total dollar value 
of the MBE and WBE participation for the contract. 
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(b) If bidders have no MBE or WBE participation, they shall indicate this on the 

Listing of MBE and WBE Subcontractors by entering the word “None” or the 
number “0.”  This form shall be completed in its entirety.  Blank forms will not 
be deemed to represent zero participation.  Bids submitted that do not have 
MBE and WBE participation indicated on the appropriate form will not be read 
publicly during the opening of bids.  The Department will not consider these bids 
for award and the proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not 
count towards achieving the Combined MBE/WBE  goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE participation 
that is achieved during the project shall be reported in accordance with requirements 
contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, the firm 
is responsible for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet the Combined MBE/WBE goal by virtue of 
the work it performs on the contract with its own forces.  However, all the work that is performed by the 
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The MBE 
or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit 
toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the Combined 
MBE/WBE goal of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
MBE/WBE participation will not count toward meeting the Combined MBE/WBE goal.  If the lack of this 
participation drops the commitment below the Combined MBE/WBE goal, the Contractor shall submit 
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than 
2:00 p.m. of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
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Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future use 
by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and WBE firms 
to meet the advertised goal, as part of the good faith effort, the Department will consider allowing the bidder 
to withdraw funds to meet the Combined MBE/WBE goal as long as there are adequate funds available 
from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive bidder 
shall submit to the Department documentation of adequate good faith efforts made to reach that specific 
goal. 
 
One complete set and 3 copies of this information shall be received in the office of the Engineer no later 
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 
documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 
checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also 
prequalified subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid 
opening to allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the 
opportunity to MBEs/WBEs within the Division and surrounding Divisions where the project is 
located.  The bidder must determine with certainty if the MBEs/WBEs are interested by taking 
appropriate steps to follow up initial solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 
that the Combined MBE/WBE goal will be achieved. 

 
(1) Where appropriate, break out contract work items into economically feasible units to 

facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the advertised 

goal when the work to be sublet includes potential for MBE/WBE participation (2nd and 3rd 
tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 

information about the plans, specifications, and requirements of the contract in a timely manner to 
assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for MBEs/WBEs 
to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price 
and capabilities as well as the advertised goal into consideration.  However, the fact that 
there may be some additional costs involved in finding and using MBEs/WBEs is not in 
itself sufficient reason for a bidder’s failure to meet the advertised goal, as long as such 
costs are reasonable.  Also, the ability or desire of a prime contractor to perform the work 
of a contract with its own organization does not relieve the bidder of the responsibility to 
make good faith efforts.  Bidding contractors are not, however, required to accept higher 
quotes from MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 
bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 
recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening the 
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Business Opportunity and Work Force Development Unit at BOWD@ncdot.gov to give 
notification of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, when the 

apparent successful bidder fails to meet the goal, but others meet it, you may reasonably 
raise the question of whether, with additional reasonable efforts the apparent successful 
bidder could have met the goal.  If the apparent successful bidder fails to meet the 
advertised goal, but meets or exceeds the average MBE and WBE participation obtained 
by other bidders, the Department may view this, in conjunction with other factors, as 
evidence of the apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the Combined MBE/WBE goal can be met or that an adequate good faith effort has been 
made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
be based upon the value of work actually performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 
accordance with the Department's Joint Check Procedures. 

 

mailto:BOWD@ncdot.gov
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(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the anticipated MBE participation.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a non-MBE/WBE firm 
does not count toward the contract goal requirement.    It should be noted that every effort shall be 
made by MBE and WBE contractors to subcontract to the same certification (i.e., MBEs to MBEs 
and WBEs to WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area.  If the MBE or WBE firm 
shows a good faith effort has been made to reach out to similarly certified firms and there is no 
interest or availability, and they can get assistance from other certified firms, the Engineer will not 
hold the prime responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed that the 
MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the MBE or WBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of 
work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE regular 
dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE /WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 
or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable 
and not excessive as compared with fees and commissions customarily allowed for similar 
services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site (but 
not the cost of the materials and supplies themselves), provided the fees are determined to 
be reasonable and not excessive as compared with fees customarily allowed for similar 
services. 
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Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, and any 
other relevant factors. If it is determined that a MBE or WBE is not performing a Commercially 
Useful Function, the contractor may present evidence to rebut this presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 
be a contrived arrangement for the purpose of meeting the Combined MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified 
as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit for 
the total value of the transportation services the subcontracted MBE or WBE provides on 
the contract.  It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the participation breakdown.  This, however, may not always be 
possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 
faith effort has been made to reach out to similarly certified transportation service providers 
and there is no interest or availability, and they can get assistance from other certified 
providers, the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
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MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or 
WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may 
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the proposed termination.  The prime contractor must give the MBE/WBE firm 5 days to respond to the 
prime contractor’s notice of intent to terminate and advise the prime contractor and the Department of the 
reasons, if any, why the firm objects to the proposed termination of its subcontract and why the Department 
should not approve the action. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the 
Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE commitment 
to meet the Combined MBE/WBE Goal.  A good faith effort will only be required for removing a 
committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to 
cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following: 
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(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 
the work defaulted by the previous MBE/WBE or in subcontracting other items of work in 
the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 
(b) A description of the information provided to MBEs/WBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to the 
remaining work performed by the decertified firm will count toward the contract goal 
requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 
another similarly certified MBE/WBE subcontractor to perform at least the same amount 
of work to meet the Combined MBE/WBE goal requirement.  If a MBE/WBE firm is not 
found to do the same amount of work, a good faith effort must be submitted to NCDOT 
(see A herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
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When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 
of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 
claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 
System. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 D 
 
Subsurface information is available on the roadway and structure portions of this project. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 
designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 
exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 
turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all 
of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream 

turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 
of the pit and discharge can continue as long as the stream turbidity levels are not increased due to 
the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 
locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought 

into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard Specifications, the 
Contractor shall define the point at which the discharge enters into the State’s surface waters and the 
appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 
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the point at which the discharge enters these waters.  Upstream sampling location shall be located so that it 
is not influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and receiving water 
has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced into 
jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface is 
observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced 
to a level where sediment deposition does not occur.  Staining of wetland surfaces from suspended clay 
particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No activities shall 
occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation will be 
considered an indication of possible adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be maintained 
in a log within the project records.  Records will include, at a minimum, turbidity test results, time, date 
and name of sampler.  Should the Department’s test results exceed those of the Contractor’s test results, an 
immediate test shall be performed jointly with the results superseding the previous test results of both the 
Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at: 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.
pdf to plan, design, construct, and maintain BMPs to address water quality standards.  Tier I Methods 
include stilling basins which are standard compensatory BMPs.  Other Tier I methods are noncompensatory 
and shall be used when needed to meet the stream turbidity standards.  Tier II Methods are also 
noncompensatory and are options that may be needed for protection of rare or unique resources or where 
special environmental conditions exist at the site which have led to additional requirements being placed in 
the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer 
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 
Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 
environmental conditions, Tier II Methods may be required by regulators on a case by case basis per 
supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 
develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 
indicate a high potential for turbidity and should be avoided when dewatering into surface water is 
proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
  

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD II: 

(9-17-02) (Rev.8-18-15) 200 SP2 R02A 
 
Perform clearing on this project to the limits established by Method “II” shown on Standard 
Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.  
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 
 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
 
Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 
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LUMP SUM GRADING: 
(1-30-14) 226 SPD 02-300 

 
Description  
  
Grade the project to the typical sections and details shown.  Grading shall be comprehensive 
grading as defined in Section 226 of the 2018 Standard Specifications, and shall include clearing 
and grubbing; all excavation within the area of the Typical Sections, including borrow, 
unclassified, and undercut excavation; construction of embankments, subgrade, and shoulders; 
construction of all intersecting roads and drives; the construction of all ditches within the area of 
the right of way or easements; all drainage ditch excavation; all silt excavation; removal, resetting, 
and maintenance of all mailboxes; removal and disposal of existing pavement, cross-line and 
driveway pipe, concrete and asphalt driveways; the disposal of any other unsuitable material in a 
waste area provided by the contractor; the loading, hauling, placement, shaping, and compaction 
of any excavated earth material; backfilling with a suitable material of all structures, and pavement 
removal.  
  
Construction Method  
  
Dispose of any waste material and/or furnish any borrow material needed.  Borrow quantity for 
this project is estimated at 450 cubic yards. The Contractor should make his own determination of 
borrow quantities. No material may be wasted or removed from the project unless approved by the 
Engineer.  
  
Shape, compact, and grade the slopes, ditches, subgrade and shoulders to the lines, grades, and 
typical sections established by the plans or as directed by the Engineer.  Roadway ditches shall be 
cleaned, reshaped, and maintained until final acceptance of the project.  Drainage adequate for the 
protection of the subgrade shall be provided at all times. Grading shall include shaping all disturbed 
areas to facilitate drainage, prevent the impoundment of water, and dressing all areas to a condition 
suitable for seeding and mulching by the Contractor. Previously approved subgrade that is 
damaged by natural causes, construction or hauling equipment, or traffic, shall be restored to the 
required lines, grades, typical sections, and densities at no expense to the Department.  
  
Excavated areas shall be uniformly graded, well compacted, and free of debris and loose material.  
Excavated areas adjacent to existing pavement having more than a 2 inch drop from the edge of 
pavement shall not be left open overnight.  Such areas shall be made safe by the placement of solid 
material at a 6:1 or flatter slope.  All open areas shall be identified and guarded by adequate traffic 
control devices as directed and approved by the Manual of Uniform Traffic Control Devices 
(MUTCD), 2018 Roadway Standards Drawings, and the Engineer.  
  
Remove and satisfactorily dispose of vegetation and debris from within the project limits.  All 
waste disposal shall be in accordance with state, federal and local regulations regarding the 
disposal of waste material.  All permits and fees for any such disposal shall be the responsibility 
of the Contractor, and the Department shall not be held liable for disposal of any materials outside 
the project right of way.  
  
Measurement and Payment  
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Grading will be paid in accordance with Article 226-3 of the Standard Specifications.  No separate 
payment will be made for borrow as it shall be incidental to the comprehensive item Grading. 
 
BRIDGE APPROACH FILLS: 

(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 
 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 
natural ground as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 
contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 
Roadway Detail Drawing No. 422D10. 
 
Define bridge approach fill types as follows: 
Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 
422.01 or 422.02 or Roadway Detail Drawing No. 422D10, 
Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.01, 
Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.02 and 
Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 
Roadway Detail Drawing No. 422D10. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles, Type 1 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 

 
Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 
Class V or Class VI select material for standard and modified approach fills.  For an approach fill 
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 
MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 
Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 
drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 
 
Construction Methods 
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Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 
when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 
approach fill dimensions and foundation material are approved. 
 
For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 
kinks, folds, wrinkles or creases. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 
parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 
needed.  Contact the Engineer when existing or future obstructions such as foundations, 
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 
reinforcement. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 
beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 
accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 
accordance with 2018 Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 
pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 
in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 
loads. 
 
Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 
compact fine aggregate to a density of at least 98%.  Compact select material for standard or 
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 
compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 
reinforcement or drains when placing and compacting select material or aggregate.  End dumping 
directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 
drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 
damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 
shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 
422D10. 
 
Measurement and Payment 
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Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 
Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
lump sum price for each approach fill will be full compensation for providing labor, tools, 
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 
materials, installing geotextiles and drains, compacting backfill and supplying select material, 
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 
incidentals necessary to construct approach fills behind bridge end bents. 
 
The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. __. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Type I Standard Approach Fill, Station ____ Lump Sum 
Type II Modified Approach Fill, Station ____ Lump Sum 
Type III Reinforced Approach Fill, Station ____ Lump Sum 

 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 548.33 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on November 1, 2018. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 
Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
ASPHALT CONCRETE PLANT MIX PAVEMENTS: 

(2-20-18) (Rev.11-20-18) 610, 1012 SP6 R65 
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Revise the 2018 Standard Specifications as follows: 
 
Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 
 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
 
Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
 

TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade B 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80 ≤ 91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80 ≤ 91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78 ≤ 90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78 ≤ 90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 
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Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  
 

TABLE 610-5 
BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  
S9.5B, S9.5C,  

I19.0C, B25.0C 
PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 
Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with the 
following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35°F 
I19.0C 35°F 

S4.75A, S9.5B, S9.5C 40°F A 
S9.5D 50°F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50°F. 

 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type Minimum % Gmm 
(Maximum Specific Gravity) 

S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
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Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
Asphalt Concrete Surface Course, Type S9.5D Ton 

 
Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  
 

TABLE 1012-1 
AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 
UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 
B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 
 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 7-1-17) 862 SP8 R65 
 
Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications. 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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(B) Certified working drawings and assembling instructions from the manufacturer for each 
guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 
 
GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 

(1-16-2018) 862 SP8 R70 
 
Guardrail anchor units will be in accordance with the details in the plans and the applicable 
requirements of Section 862 of the 2018 Standard Specifications. 
 
Revise the 2018 Standard Specifications as follows:  
 
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 
 
Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 
measured and paid as units of each completed and accepted.  No separate measurement will be 
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 
components of the completed unit that are within the pay limits shown in the plans for the unit as 
all such components will be considered to be part of the unit.  
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail Anchor Units, Type ____ Each 
Temporary Guardrail Anchor Units, Type ___ Each 

 



ST-1 

Project 17BP.2.R.87        Beaufort County 

Project Special Provisions 

Structure 

Table of Contents 

  

Falsework and Formwork (4-5-12)......................ST-2 

Submittal of Working Drawings (6-28-17)......................ST-8 

Crane Safety (8-15-05)....................ST-13 

Grout for Structures (12-1-17)....................ST-14 

Asbestos Assessment for Bridge Demolition and  

Renovation Activities (12-30-15)....................ST-15 

Removal of Existing Struture at Station 18+14.00 -L-  (SPECIAL)...............     ST-17 

 

     

  

 

5/2/2018 

 

 

 

 

 

 

 



ST-2 
17BP.2.R.87 Beaufort Co. 

 

PROJECT SPECIAL PROVISIONS 

STRUCTURE 

PROJECT 17BP.2.R.87 BEAUFORT COUNTY 

FALSEWORK AND FORMWORK (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 

the Standard Specifications or other provisions; no additional submittals are required 

herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain 

plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 

temporary structure that functions as a work platform that supports construction personnel, 

materials, and tools, but is not intended to support the structure.  Scaffolding systems that 

are used to temporarily support permanent structures (as opposed to functioning as work 

platforms) are considered to be falsework under the definitions given.  Shoring is a 

component of falsework such as horizontal, vertical, or inclined support members.  Where 

the term “temporary works” is used, it includes all of the temporary facilities used in bridge 

construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 

imposed and provide the necessary rigidity to achieve the lines and grades shown on the 

plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 

the safety and quality required by the design assumptions.  The Engineer has authority to 

reject material on the basis of its condition, inappropriate use, safety, or nonconformance 

with the plans.  Clearly identify allowable loads or stresses for all materials or 

manufactured devices on the plans. Revise the plan and notify the Engineer if any change 

to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 
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On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework 

and forms on the working drawings.  Include falsework footing settlements, joint take-

up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 

slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1'-2 ½" from the edge of the top flange.  Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the 

member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 

near the bottom flange transition. 
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Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details.  Failure to notify the 

Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour 

components when the mid-span girder deflection due to deck weight is greater than ¾". 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 

other such devices used as part of the falsework or formwork that remains in the 

permanent structure.  If the plan notes indicate that the structure contains the necessary 

corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 

these devices.  Electroplating will not be allowed.  Any coating required by the 

Engineer will be considered incidental to the various pay items requiring temporary 

works. 

Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  

In addition, Table 2.2A is included to provide the maximum wind speeds by county 

in North Carolina. 

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 
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2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 

420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 

Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   

B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 

required until the drawings have been approved.  Such approval does not relieve the 

Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 

concrete structures, make sure that the calculated deflection of falsework flexural members 

does not exceed 1/240 of their span regardless of whether or not the deflection is 

compensated by camber strips. 
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A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so 

that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 

the presence of the Engineer, not more than 24 hours prior to the beginning of each 

concrete placement.  Inspect other temporary works at least once a month to ensure that 

they are functioning properly.  Have a North Carolina Registered Professional Engineer 

inspect the cofferdams, shoring, sheathing, support of excavation structures, and 

support systems for load tests prior to loading. 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 

for temporary works rest.  If required by the Engineer, conduct load tests to verify 

proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 

washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  

If preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in 

other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.  Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 
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7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 

will be full compensation for the above falsework and formwork. 

SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all 

copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 

minimize review time, make sure all submittals are complete when initially submitted.  

Provide a contact name and information with each submittal.  Direct any questions 

regarding submittal requirements to the Engineer, Structures Management Unit contacts or 

the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working 

drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 

items and fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. Brain Hanks, P. E. 

State Structures Engineer 

North Carolina Department of 

Transportation 

Structures Management Unit 

1581 Mail Service Center 

Raleigh, NC  27699-1581 

Mr. Brian Hanks, P. E. 

State Structures Engineer 

North Carolina Department of 

Transportation 

Structures Management Unit 

1000 Birch Ridge Drive 

Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.  Send submittals to: 

 jlbolden@ncdot.gov (James Bolden) 
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Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov (Emmanuel Omile) 

mrorie@ncdot.gov (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  

Western Regional Geotechnical  

Manager  

North Carolina Department  

of Transportation  

Geotechnical Engineering Unit  

Western Regional Office  

5253 Z Max Boulevard  

Harrisburg, NC  28075 

 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 

Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 
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Primary Structures Contact: James Bolden (919) 707-6408 

(919) 250-4082 facsimile 

jlbolden@ncdot.gov 

Secondary Structures Contacts: Emmanuel Omile 

Madonna Rorie 

 (919) 707-6451 

 (919) 707-6508 

 

Eastern Regional Geotechnical 

Contact (Divisions 1-7): 

Chris Kreider (919) 662-4710 

ckreider@ncdot.gov 

 

Western Regional Geotechnical 

Contact (Divisions 8-14): 

Eric Williams (704) 455-8902 

ewilliams3@ncdot.gov 

 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  

At the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management 

Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 

will receive review comments and drawing markups for these submittals from the 

Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide 

additional copies of any submittal as directed. 

STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 



ST-11 
17BP.2.R.87 Beaufort Co. 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  6 and 0 Article 420-3 
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1 reproducible 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   

1 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   

1 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

CRANE SAFETY (8-15-05) 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
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companies shall comply with the current Occupational Safety and Health Administration 

regulations (OSHA). 

Submit all items listed below to the Engineer prior to beginning crane operations involving 

critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 

crane chart capacity for the radius at which the load will be lifted or requires the use of more 

than one crane. Changes in personnel or equipment must be reported to the Engineer and all 

applicable items listed below must be updated and submitted prior to continuing with crane 

operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 

rigging operations.  Qualifications and experience should include, but not be limited to, 

weight calculations, center of gravity determinations, selection and inspection of sling 

and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 

certified by NC CCO (National Commission for the Certification of Crane Operators), 

or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 

Proficiency Program. Other approved nationally accredited programs will be 

considered upon request. All crane operators shall also have a current CDL medical 

card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 

Include current certification for the type of crane operated (small hydraulic, large 

hydraulic, small lattice, large lattice) and medical evaluations for each operator.  

GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, or decks.  Mix and place grout in 

accordance with the manufacturer’s recommendations, the applicable sections of the 

Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 

of the Standard Specifications. 
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Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 

oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 

remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 

 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND  

RENOVATION ACTIVITIES (12-30-15) 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 

thoroughly inspect the bridge or affected components for the presence of asbestos 

containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 

surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 

experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 

inspector must conduct a thorough inspection, identifying all asbestos-containing material 

as required by the Environmental Protection Agency National Emission Standards for 

Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 

Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 

include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 

location map, photos of existing structure, the date of inspection and the name, N.C. 

accreditation number, and signature of the N.C. accredited asbestos inspector who 

performed the inspection and completed the report. The cover sheet of the report shall 

include project identification information. Place the following notes on the cover sheet of 

the report and check the appropriate box: 

___ ACM was found              

___ ACM was not found 
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2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 

(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 

if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 

to be removed from a structure and this work must be completed by a contractor 

prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 

61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 

Miscellaneous which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 

Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 

Asbestos Permit applications require an original signature and must be submitted to the 

HHCU 10 working days prior to beginning demolition activities.  The 10 working day 

period starts based on the post-marked date or date of hand delivery.  Demolition that does 

not begin as originally notified requires submission of a separate revision form HHCU 

3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 

Subchapter 41C, Article .0605 for directives on revision submissions. 

 

Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 

1912 Mail Service Center 

Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 

NESHAP requirements must be followed.  For projects involving permitted RACM 

removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  

Contact information is as follows: 

 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  

(828) 250-6777 
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Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440 

 

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 

N.C. accredited inspectors, as well as associated forms for demolition notifications and 

asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 

6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 

for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 

inspections, reports, permitting and notifications. 

 

REMOVAL OF EXISTING STRUCTURE AT STA, 18+14.00 -L- (SPECIAL) 

 

Remove the existing structure in accordance with the Standard Specifications and this Special 

Provision. 

 

The existing guardrail and end units shall be salvaged for the Department of Transportation. The 

Contractor shall remove and deliver the salvaged materials to the Beaufort Bridge Yard in 

Washington, NC  and as directed by the Division Bridge Maintenance Engineer in such a manner 

that the guardrail and end units are not damaged. The contractor shall notify Mr. Gary 

McSweeney at (252)-943-7290 at least 7 days prior to delivery. Division Bridge Maintenance 

will provide the manpower and equipment to unload the salvaged materials. 

 

Payment for the above work will be included in the pay item for  

  “Removal of Existing Structure at Sta. 18+14.00 -L-………….…..…..Lump Sum”. 

 

 



STABILIZATION REQUIREMENTS: 
(3-11-2016) 

Stabilization for this project shall comply with the time frame guidelines as specified by the 

NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less

 Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

SEEDING AND MULCHING: (East) 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

All Roadway Areas 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Waste and Borrow Locations 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

Approved Tall Fescue Cultivars 
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06 Dust 

2
nd

 Millennium 

3
rd

 Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  

 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre 

and add 20# of Sericea Lespedeza from January 1 - December 31. 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed.  

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of 

fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted 

to provide the same amount of plant food as 16-8-8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating 

seed into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) 

may be used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 
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STABILIZATION REQUIREMENTS: 
 
Stabilization for this project shall comply with the time frame guidelines as specified by the 
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 
Department of Environment and Natural Resources Division of Water Quality.  Temporary or 
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover 
shall be provided in 14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
NATIVE GRASS SEEDING AND MULCHING: (East) 
 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both 
sides of the stream or depression, measured from top of stream bank or center of depression.  
The stream bank of the stream relocation shall be seeded by a method that does not alter the 
typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also be 
performed in the permanent soil reinforcement mat section of preformed scour holes, and in 
other areas as directed. 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 
shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 
be determined.  All rates are in pounds per acre. 
 

March 1 - August 31 September 1 - February 28 
18# Creeping Red Fescue 18# Creeping Red Fescue 
6# Indiangrass 6# Indiangrass 
8# Little Bluestem 8# Little Bluestem 
4# Switchgrass 4# Switchgrass 
25# Browntop Millet 35# Rye Grain 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Creeping Red Fescue Cultivars: 

 
Aberdeen Boreal Epic Cindy Lou 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 
 
Temporary Seeding 
 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year.  The Engineer 
will determine the exact dates for using each kind of seed. 
 
Fertilizer Topdressing 
 
Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 
pounds per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is 
maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-
8 analysis and as directed. 
 
Supplemental Seeding 
 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 
the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the 
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  
Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 
the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be 
used where degree of slope prevents the use of a sod seeder. 
 
Mowing 
 
The minimum mowing height shall be 4 inches. 
 
Measurement and Payment 
 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 
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All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of
asphalt tack shall not be allowed on this project.

CRIMPING STRAW MULCH:

Crimping shall be required on this project adjacent to any section of roadway where
traffic is to be maintained or allowed during construction.  In areas within six feet of the
edge of pavement, straw is to be applied and then crimped. After the crimping operation
is complete, an additional application of straw shall be applied and immediately tacked
with a sufficient amount of undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the
Engineer providing that maximum spacing of crimper blades shall not exceed 8".
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REFORESTATION:

Description

Reforestation will be planted within interchanges and along the outside borders of the
road, and in other areas as directed.  Reforestation is not shown on the plan sheets.  See
the Reforestation Detail Sheet.

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing
activities shall be restored to the preconstruction contours and revegetated with native
woody species.

The entire Reforestation operation shall comply with the requirements of Section 1670 of
the Standard Specifications.

Materials

Reforestation shall be bare root seedlings 12"-18" tall.

Construction Methods

Reforestation shall be shall be planted as soon as practical following permanent Seeding
and Mulching.  The seedlings shall be planted in a 16-foot wide swath adjacent to mowing
pattern line, or as directed.

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and
either a fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The
type, mixture ratio, method of application, and the time of application shall be submitted
to the Engineer for approval.

With the approval of the Engineer, seedlings may be coated before delivery to the job or at
the time of planting, but at no time shall the roots of the seedlings be allowed to dry out.
The roots shall be moistened immediately prior to planting.

Seasonal Limitations: Reforestation shall be planted from November 15 through March
15.

Measurement and Payment

Reforestation will be measured and paid for in accordance with Article 1670-17 of the
Standard Specifications.
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RESPONSE FOR EROSION CONTROL: 
 
Description 
 
Furnish the labor, materials, tools and equipment necessary to move personnel, 
equipment, and supplies to the project necessary for the pursuit of any or all of the 
following work as shown herein, by an approved subcontractor. 
 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

SP Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

SP Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 
Construction Methods 
 
Provide an approved subcontractor who performs an erosion control action as described 
in Form 1675. Each erosion control action may include one or more of the above work 
items. 
 
Measurement and Payment 
 
Response for Erosion Control will be measured and paid for by counting the actual 
number of times the subcontractor moves onto the project, including borrow and waste 
sites, and satisfactorily completes an erosion control action described in Form 1675. The 
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provisions of Article 104-5 of the Standard Specifications will not apply to this item of 
work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Response for Erosion Control Each 
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ENVIRONMENTALLY SENSITIVE AREAS: 

 

Description 

 

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of 

the stream or depression measured from top of streambank or center of depression. 

 

Construction Methods 

 

(A) Clearing and Grubbing 

 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation. 

 

(B) Grading 

 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the 

suspension of work in accordance with Article 108-7 of the Standard Specifications. 

 

(C) Temporary Stream Crossings 

 

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 

(D) Seeding and Mulching 

 

Seeding and mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be 

installed immediately following grade establishment. 
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Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into 

the contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 

(E) Stage Seeding 

 

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in 

stages on cut and fill slopes that are greater than 20 feet in height measured along the 

slope, or greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 

Additional payments will not be made for the requirements of this section, as the cost for this 

work shall be included in the contract unit prices for the work involved. 

 

DB00417 EC11 BEAUFORT



MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum 

extent practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources 

outside the construction limits shall only be removed upon approval of Engineer.  No additional 

payment will be made for this minimization work. 
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STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain
sediment around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary
diversions or earth berms across access/haul roads to direct runoff into sediment devices.
Silt fence sections that are temporarily removed shall be reinstalled across access/haul
roads at the end of each working day.
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WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the 

Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 

contract unit price for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 

Waste Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  

The fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 

approved by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 

The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 

orange in color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence 

shall be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 

or set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, 

all backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, 

at the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 

across each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work 

being paid for as “Construction Surveying”, except that where there is no pay item for 

construction surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand 

clearing shall be identified with a different colored flagging to distinguish it from mechanized 

clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for 

delineation of the interior boundaries.  This delineation will be considered incidental to the work 

being paid for as Construction Surveying, except that where there is no pay item or construction 

surveying the cost of boundary flagging delineation shall be included in the unit prices bid for 

the various items in the contract.  Installation for delineation of all jurisdictional boundaries at 

staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum 

intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum of 6” 

into the ground.  Additional flagging may be placed on overhanging vegetation to enhance 

visibility but does not substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this 

delineation, as the cost of same shall be included in the unit prices bid for the various items in the 

contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
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Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and 

post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 
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COIR FIBER WATTLE: 
 
Description 
 
Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 
fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 
velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as 
directed.  Installation shall follow the detail provided in the plans and as directed.  Work includes 
furnishing materials, installation of coir fiber wattles, matting installation, and removing wattles. 
 
Materials 
 
Coir Fiber Wattle shall meet the following specifications: 
 

100% Coir (Coconut) Fibers 
Minimum Diameter 12 in. 
Minimum Density 3.5 lb/ft3 +/- 10% 
Net Material Coir Fiber 
Net Openings 2 in. x 2 in. 
Net Strength 90 lbs. 
Minimum Weight 2.6 lbs./ft. +/- 10% 

 
Anchors:  Stakes shall be used as anchors. 
 

Wooden Stakes: 
 
Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square 
cross section.  One end of the stake must be sharpened or beveled to facilitate driving 
down into the underlying soil. 
 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall 
meet specifications provided elsewhere in this contract. 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" 
in length with a throat of 1" in width. 
 
Construction Methods 
 
Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 
and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 
downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 
according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle 
according to the detail provided in the plans.  Stakes shall be driven into the ground a minimum 
of 10 in. with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle 
according to the detail provided in the plans. 
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Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 
ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 
sections of wattles a minimum of 6 in. 
 
Installation of matting shall be in accordance with the detail provided in the plans, and in 
accordance with Article 1631-3 of the Standard Specifications, or in accordance with 
specifications provided elsewhere in this contract. 
 
The Contractor shall maintain the coir fiber wattles until the project is accepted or until the 
wattles are removed, and shall remove and dispose of silt accumulations at the wattles when so 
directed in accordance with the requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 
which are installed and accepted.  Such price and payment will be full compensation for all work 
covered by this section, including, but not limited to, furnishing all materials, labor, equipment 
and incidentals necessary to install the Coir Fiber Wattles. 
 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 
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SILT FENCE COIR FIBER WATTLE BREAK: 
 
Description 
 
Silt Fence Coir Fiber Wattle Breaks are tubular products consisting of coir fibers (coconut fibers) 
encased in coir fiber netting and used in conjunction with Temporary Silt Fence at toe of fills to 
intercept runoff.  Silt Fence Coir Fiber Wattle Breaks are to be placed at locations shown on the 
plans or as directed.  Installation shall follow the detail provided in the plans and as directed.  
Work includes furnishing materials, installation, maintenance and removing Silt Fence Coir 
Fiber Wattle Breaks. 
 
Materials 
 
Coir Fiber Wattle shall meet the following specifications: 
 

100% Coir (Coconut) Fibers 
Minimum Diameter 12 in. 
Minimum Length 10 ft. 
Minimum Density 3.5 lb/ft3 +/- 10% 
Net Material Coir Fiber 
Net Openings 2 in. x 2 in. 
Net Strength 90 lbs. 
Minimum Weight 2.6 lbs./ft. +/- 10% 

 
Anchors:  Stakes shall be used as anchors. 
 

Wooden Stakes: 
 
Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square 
cross section.  One end of the stake must be sharpened or beveled to facilitate driving 
down into the underlying soil. 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" 
in length with a throat of 1" in width. 
 
Construction Methods 
 
A trench shall be excavated the entire length of the coir fiber wattle with a depth of 1 to 2 inches 
for the wattle to be placed.  Silt Fence Coir Fiber Wattle Breaks shall be secured to the soil by 
wire staples approximately every 1 linear foot and at the end of each wattle.  A minimum of 4 
stakes shall be installed on the downslope side of the wattle with a maximum spacing of 2 linear 
feet, and according to the detail.  Install a minimum of 2 stakes on the upslope side of the Silt 
Fence Coir Fiber Wattle Break according to the detail provided in the plans.  Stakes shall be 
driven into the ground a minimum of 10 in. with no more than 2 in. projecting from the top of the 
wattle.  Drive stakes at an angle according to the detail provided in the plans. 
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Install Temporary Silt Fence in accordance with section 1605 of the Standard Specifications and 
overlap each downslope side of silt fence wattle break by 6 in. 
 
The Contractor shall maintain the Silt Fence Coir Fiber Wattle Breaks until the project is 
accepted or until the Silt Fence Coir Fiber Wattle Breaks are removed, and shall remove and 
dispose of silt accumulations at the Silt Fence Coir Fiber Wattle Breaks when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Silt Fence Coir Fiber Wattle Break will be measured and paid for by the actual number of linear 
feet of Silt Fence Coir Fiber Wattle Breaks which are installed and accepted.  Such price and 
payment will be full compensation for all work covered by this section, including, but not limited 
to, furnishing all materials, labor, equipment and incidentals necessary to install the Silt Fence 
Coir Fiber Wattle Break. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 
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COIR FIBER WATTLE BARRIER: 
(5-20-13) 1630  

 

Description 

 

Coir fiber wattle barriers are tubular products consisting of coir fibers (coconut fibers) encased in 

coir fiber or synthetic netting and used at the toe of fills or on slopes to intercept runoff.  Coir 

fiber wattle barriers are to be placed at locations shown on the plans or as directed.  Installation 

shall follow the detail provided in the plans and as directed.  Work includes furnishing materials, 

installation, maintenance and removing coir fiber wattle barriers. 

 

Materials 

 

Coir fiber wattle shall meet the following specifications: 

 

Inner Material 100% Coir (Coconut) Fibers 

Minimum Diameter 18" 

Minimum Length 10 ft. 

Minimum Density 5 lb./c.f. ± 10% 

Net Material Coir (Coconut) or Synthetic 

Net Openings 2" x 2" 

Net Strength 90 lb. 

Minimum Weight 10 lb./ft. ± 10% 

 

Stakes shall be used as anchors.  Provide hardwood stakes a minimum of 2-ft long with 

a 2" x 2" nominal square cross section.  One end of the stake shall be sharpened or beveled to 

facilitate driving down into the underlying soil. 

 

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Align coir fiber wattle barriers in an overlapping and alternating pattern.  Excavate a trench the 

entire length of each wattle with a depth of 2" to 3" for the wattle to be placed.  Secure coir fiber 

wattle barriers to the soil by wire staples approximately every linear foot and at the end of each 

wattle.  Install at least 4 stakes on the downslope side of the wattle with a maximum spacing of 

2 linear feet and according to the detail.  Install at least 2 stakes on the upslope side of the coir 

fiber wattle barriers according to the detail provided in the plans.  Drive stakes into the ground at 

least 10" with no more than 2" projecting from the top of the wattle.  Drive stakes at an angle 

according to the detail provided in the plans. 

 

For coir fiber wattle barriers used to reduce runoff velocity for large slopes, use a maximum 

spacing of 25 ft. for the barrier measured along the slope. 
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Maintain the coir fiber wattle barriers until the project is accepted or until the coir fiber wattle 

barriers are removed, and remove and dispose of silt accumulations at the coir fiber wattle 

barriers when so directed in accordance with Section 1630 of the 2012 Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 

fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 

all work covered by this provision, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the coir fiber wattle barrier. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Barrier Linear Foot 
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TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 

of runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail 

provided in the plans and as directed.  Work includes furnishing materials, installation of 

Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 

Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the 

Standard Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 

of the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the 

Standard Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A 

with Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 

Type A and matting where the water is going to flow over.  PAM applications shall be done 

during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 
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The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 

in this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 
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COIR FIBER MAT: 
 
Description 
 
Furnish material, install and maintain coir fiber mat in locations shown on the plans or in 
locations as directed.  Work includes providing all materials, excavating and backfilling, and 
placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 
 
Materials 
 
Item Section 
Coir Fiber Mat 1060-14 
 
Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 
 

Wooden Stakes: 
 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 
 
Steel Reinforcement Bars: 
 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 
coir fiber mat. 
 
Staples: 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 
than 12" in length with a throat of 1" in width. 

 
Construction Methods 
 
Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 
apply without stretching such that it will lie smoothly but loosely on the soil surface. 
 
For stream relocation applications, take care to preserve the required line, grade, and cross 
section of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at 
least 6 in. deep and tamp firmly.  Where one roll of matting ends and a second roll begins, 
overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the 
mat or as directed.  Fold over and bury mat to the full depth of the trench, close and tamp firmly.  
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side. 
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Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 
edges and down the center of the mat 3 ft. apart. 
 
Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 
required. 
 
Measurement and Payment 
 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 
along the surface of the ground over which coir fiber mat is installed and accepted. 
 
No measurement will be made for anchor items. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Coir Fiber Mat Square Yard 
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FLOATING TURBIDITY CURTAIN: 
 
Description 
 
This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and 
movement of silt particles during construction.  The floating turbidity curtain shall be 
constructed at locations as directed. 
 
Materials 
 
The curtain material shall be made of a tightly woven nylon, plastic or other non-
deteriorating material meeting the following specifications: 
 

Property Value 
Grab tensile strength *md-370 lbs *cd-250 lbs 
Mullen burst stength 480 psi 
Trapezoid tear strength *md-100 lbs *cd-60 lbs 
Apparent opening size 70 US standard sieve 
Percent open area 4% permittivity  0.28 sec-1 
  
*md - machine direction  
*cd - cross machine direction  

 
In the event that more than one width of fabric is required, a 6" overlap of the material 
shall also be required. 
 
The curtain material shall be supported by a flotation material having over 29 lbs/ft 
buoyancy.  The floating curtain shall have a 5/16" galvanized chain as ballast and dual 
5/16" galvanized wire ropes with a heavy vinyl coating as load lines. 
 
Construction Methods 
 
The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition 
until its removal is requested by the Engineer.  The curtain shall extend to the bottom of 
the jurisdictional resource.  Anchor the curtain according to manufacturer 
recommendations. 
 
Measurement and Payment 
 
Floating Turbidity Curtain will be measured and paid for as the actual number of square 
yards of curtain furnished as specified and accepted.  Such price and payment will be full 
compensation for the work as described in this section including but not limited to 
furnishing all materials, tools, equipment, and all incidentals necessary to complete the 
work. 
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Payment will be made under: 
 
Pay Item Pay Unit 

Floating Turbidity Curtain Square Yard 
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CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste 

water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These 

enclosures are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
  

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If 

the minimum setback dimensions can be achieved the liner is not required.  (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and 

approval.  
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The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 

 

DB00417 EC31 BEAUFORT



 

PERMANENT SEEDING AND MULCHING: 
(7-1-95) 1660 SP16 R02 
 
The Department desires that permanent seeding and mulching be established on this project as 
soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain 
an early stand of vegetation on this project, the Contractor's attention is called to the following: 
 
For all permanent seeding and mulching that is satisfactorily completed in accordance with the 
requirements of Section 1660 in the 2012 Standard Specifications and within the following 
percentages of elapsed contract times, an additional payment will be made to the Contractor as 
an incentive additive.  The incentive additive will be determined by multiplying the number of 
acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre 
for Seeding and Mulching times the appropriate percentage additive. 
 

Percentage of Elapsed Contract Time Percentage Additive 
0% - 30% 30% 

30.01% - 50% 15% 
 
Percentage of elapsed contract time is defined as the number of calendar days from the date of 
availability of the contract to the date the permanent seeding and mulching is acceptably 
completed divided by the total original contract time. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be 
responsible for preparing the required National Pollutant Discharge Elimination System 
(NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  
The Contractor will be responsible for, and shall correct any areas disturbed by operations 
performed in permanent vegetation establishment and the removal of temporary erosion control 
measures, whether occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 
Control will be made at contract unit prices for the affected items.  Work required that is not 
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 
2012 Standard Specifications.  No additional compensation will be made for maintenance and 
removal of temporary erosion control items. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 
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(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event of 0.5 inch that occurs within a 24 hour period.  
Additional monitoring may be required at the discretion of Division of 
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Water Resources personnel if the receiving stream is 303(d) listed for 
turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 
listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III-A Certified Designer on the design of 
the project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount 
of allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an independent 
laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  Seed not meeting 
the specifications shall be rejected by the Department of Transportation and shall not be delivered to North 
Carolina Department of Transportation warehouses.  If seed has been delivered it shall be available for 
pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed 
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by 
the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, 
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and 
Wild Garlic.  Seed shall not be labeled with the above weed species on the seed analysis label.  Tolerances 
as applied by the Association of Official Seed Analysts will NOT be allowed for the above noxious weeds 
except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination percentages 
as reported by the North Carolina Department of Agriculture and Consumer Services, Seed Testing 
Laboratory will be used.  Allowances, as established by the NCDOT, will be recognized for minimum pure 
live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede 
and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 2% inert matter 
will be allowed on all other kinds of seed.  In addition, all seed shall not contain more than 2% other crop 
seed nor more than 1% total weed seed.  The germination rate as tested by the North Carolina Department 
of Agriculture shall not fall below 70%, which includes both dormant and hard seed.  Seed shall be labeled 
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with not more than 7%, 5% or 2% inert matter (according to above specifications), 2% other crop seed and 
1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are 
verified.  Pure live seed percentages will be applied in a verified shortage situation.  Those purchase orders 
of deficient seed lots will be credited with the percentage that the seed is deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not be 
approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 
144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not be 
approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not be 
approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
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 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 
 

ERRATA 
(10-16-18) (Rev.12-19-18) Z-4 

 
Revise the 2018 Standard Specifications as follows: 
 

 
Division 7 

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number “725-1” 
with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number “725-1” 
with “725-3”.  
 
 

Division 10 
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace “Table 6D” 
with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article number 
“1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace article 
number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, line 22, 
replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace article 
number “1080-83” with “1080-13”.  
 
 
 

Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the second 
sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25″) Linear Foot 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious Weeds) 

(3-18-03) (Rev. 12-20-16) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those specific 
project sites located in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, or other 
noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 
Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) Order 
1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code (U.S.C.) 140 and 23 
CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are applicable to all North Carolina 
Department of Transportation (NCDOT) contracts and to all related subcontracts, material supply, 
engineering, architectural and other service contracts, regardless of dollar amount. Any Federal provision 
that is specifically required not specifically set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may be 
amended from time to time, which are herein incorporated by reference and made a part of this 
contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor 
shall not participate directly or indirectly in the discrimination prohibited by the Acts and the 
Regulations, including employment practices when the contract covers any activity, project, or 
program set forth in Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor for 
work to be performed under a subcontract, including procurements of materials, or leases of 
equipment, each potential subcontractor or supplier shall be notified by the contractor of the 
contractor's obligations under this contract and the Acts and the Regulations relative to 
Nondiscrimination on the grounds of race, color, or national origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the Regulations, 
and directives issued pursuant thereto and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the Recipient or the 
FHWA to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor shall so certify to the Recipient or the 
FHWA, as appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
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In the event of a contractor's noncompliance with the Non-discrimination provisions of this 
contract, the Recipient will impose such contract sanctions as it and/or the FHWA may 
determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor complies; 

and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every subcontract, 
including procurements of materials and leases of equipment, unless exempt by the Acts, the 
Regulations and directives issued pursuant thereto. The contractor shall take action with respect 
to any subcontract or procurement as the Recipient or the FHWA may direct as a means of 
enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the contractor may request the Recipient to enter into any litigation 
to protect the interests of the Recipient. In addition, the contractor may request the United 
States to enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, as a 
condition to receiving federal financial assistance, NCDOT will comply with Title VI of the Civil 
Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and related 
nondiscrimination authorities to ensure that no person shall, on the ground of race, color, national 
origin, limited English proficiency, sex, age, or disability (including religion/creed or income-level, 
where applicable), be excluded from participation in, be denied the benefits of, or be subjected to 
discrimination under any programs, activities, or services conducted or funded by NCDOT. 
Contractors and other organizations under contract or agreement with NCDOT must also comply 
with Title VI and related authorities, therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s Title 
VI Program. Contractors are not required to prepare or submit Title VI Programs. To comply 
with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal Employment 

Opportunity (EEO) Policy in conspicuous locations accessible to all employees, applicants 
and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on federally-
assisted and state-funded NCDOT projects, and ensure inclusion by subcontractors into all 
lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following notification in 
all solicitations for bids and requests for work or material, regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 
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4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only. 

5. Provide language assistance services (i.e., written translation and oral interpretation), free 
of charge, to LEP employees and applicants. Contact NCDOT OCR for further assistance, 
if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to prepare 
and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or agreements. 
Subrecipients must also ensure compliance by their contractors and subrecipients with Title VI. 
(23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take affirmative 
action to correct any deficiencies found within a reasonable time period, not to exceed 90 
calendar days, unless additional time is granted by NCDOT. (23 CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of the public 
and contractors) from discrimination by NCDOT employees, subrecipients and 
contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency (LEP), 
sex, age, or disability (and religion in the context of employment, aviation, or transit) may 
file a written complaint. The law also prohibits intimidation or retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must be 
filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-522-
0453  

 Federal Highway Administration, North Carolina Division Office, 310 New Bern 
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, External Civil 
Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC 20590; 
202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, and 
include the complainant’s name, address, and telephone number. Complaints received by 
fax or e-mail will be acknowledged and processed. Allegations received by telephone will 
be reduced to writing and provided to the complainant for confirmation or revision before 
processing. Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination Complaint Form 
and procedures. 
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6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), sex, age, 
disability, or religion (in the context of employment, aviation or transit). “Basis” refers to 
the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, including, 
but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
"programs or activities" to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or 
not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation systems, 
places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as 
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of real 
property, structures, or improvements thereon, or granting interest therein from the United 
States pursuant to the provisions of Assurance 4. 
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NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and upon 
the condition that the North Carolina Department of Transportation (NCDOT) will accept title 
to the lands and maintain the project constructed thereon in accordance with the North Carolina 
General Assembly, the Regulations for the Administration of the Federal-Aid Highway 
Program, and the policies and procedures prescribed by the Federal Highway Administration 
of the U.S. Department of Transportation in accordance and in compliance with all 
requirements imposed by Title 49, Code of Federal Regulations, U.S. Department of 
Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in Federally-
assisted programs of the U.S Department of Transportation pertaining to and effectuating the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 
2000d-4), does hereby remise, release, quitclaim and convey unto the NCDOT all the right, 
title and interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, to the 
covenants, conditions, restrictions and reservations herein contained as follows, which will 
remain in effect for the period during which the real property or structures are used for a 
purpose for which Federal financial assistance is extended or for another purpose involving the 
provision of similar services or benefits and will be binding on the NCDOT, its successors and 
assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, does 
hereby covenant and agree as a covenant running with the land for itself, its successors and 
assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination 
with regard to any facility located wholly or in part on, over, or under such lands hereby 
conveyed [,] [and]* (2) that the NCDOT will use the lands and interests in lands and interests 
in lands so conveyed, in compliance with all requirements imposed by or pursuant to Title 49, 
Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department 
of Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of the above-
mentioned nondiscrimination conditions, the Department will have a right to enter or re-enter 
said lands and facilities on said land, and that above described land and facilities will thereon 
revert to and vest in and become the absolute property of the U.S. Department of Transportation 
and its assigns as such interest existed prior to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, Facility, or 
Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar instruments 
entered into by the North Carolina Department of Transportation (NCDOT) pursuant to the 
provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree [in the case of deeds and leases add "as a covenant 
running with the land"] that: 
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(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for which a 
U.S. Department of Transportation activity, facility, or program is extended or for 
another purpose involving the provision of similar services or benefits, the (grantee, 
licensee, lessee, permittee, etc.) will maintain and operate such facilities and services 
in compliance with all requirements imposed by the Acts and Regulations (as may be 
amended) such that no person on the grounds of race, color, or national origin, will be 
excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to terminate the (lease, 
license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities thereon, 
and hold the same as if the (lease, license, permit, etc.) had never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and facilities 
thereon, and the above described lands and facilities will there upon revert to and vest in 
and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, Facility 
or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar instruments/ 
agreements entered into by the North Carolina Department of Transportation (NCDOT) 
pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree (in the case of deeds and leases add, "as a covenant 
running with the land") that (1) no person on the ground of race, color, or national origin, 
will be excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities, (2) that in the construction of any improvements 
on, over, or under such land, and the furnishing of services thereon, no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the benefits 
of, or otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements imposed 
by or pursuant to the Acts and Regulations, as amended, set forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 
Non¬ discrimination covenants, the NCDOT will have the right to terminate the (license, 
permit, etc., as appropriate) and to enter or re-enter and repossess said land and the facilities 
thereon, and hold the same as if said (license, permit, etc., as appropriate) had never been 
made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the absolute 
property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors (existing 
and newcomers) will be automatically placed in the Alternate Program.  Standard OJT requirements 
typically associated with individual projects will no longer be applied at the project level.  Instead, these 
requirements will be applicable on an annual basis for each contractor administered by the OJT Program 
Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 
the Department.  At the beginning of each year, all contractors eligible will be contacted by the Department 
to determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 
program for the calendar year.  This agreement will include a specific number of annual training goals 
agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 
calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following skilled 
work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training requirements 
that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 
the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new classifications 
for specific job functions that their employees are performing.  The Department will review and recommend 
for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 
shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully completed 
a training course leading to journeyman level status or in which they have been employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
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Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract documents. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the Contractor 
has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 



U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

 
Action Id.  SAW-2018-00995   County:  Beaufort County     U.S.G.S. Quad: Washington 

 
GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 

 
Permittee:  Jay Johnson 
 NCDOT, Division 2 
Address:  Post Office Box 1587 
                               Greenville NC, 27835 
Telephone Number:  
 
Size (acres)      1.2 Acres Nearest Town Chocowinity  
Nearest Waterway  Chapel Branch River Basin Pamlico 
USGS HUC  03020104 Coordinates Latitude: 35.503063 
     Longitude: -77.088829 

Location description:  Bridge 69 over Maple Branch on SR 1136 near Chocowinity, North Carolina. 
 
Description of projects area and activity:   Replace structurally deficient and functionally obsolete 2 span concrete bridge with a 
2 span cored slab bridge on existing location utilizing and offsite detour. 0.007 acre of permanent wetland impacts are 
authorized by this verification.  
 
Applicable Law:   Section 404 (Clean Water Act, 33 USC 1344) 
  Section 10 (Rivers and Harbors Act, 33 USC 403) 
 
Authorization: Regional General Permit Number and/or Nationwide Permit Number: NWP 3 Maintenance 
                       SEE ATTACHED RGP or NWP GENERAL, REGIONAL AND/OR SPECIAL CONDITIONS 
 
Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached 
conditions and your submitted application and attached information dated May 18, 2018. Any violation of the attached 
conditions or deviation from your submitted plans may subject the permittee to a stop work order, a restoration order, a Class 
I administrative penalty, and/or appropriate legal action.   
 
This verification will remain valid until the expiration date identified below unless the nationwide and/or regional general permit 
authorization is modified, suspended or revoked.  If, prior to the expiration date identified below, the nationwide and/or regional 
general permit authorization is reissued and/or modified, this verification will remain valid until the expiration date identified below, 
provided it complies with all requirements of the modified nationwide permit.  If the nationwide and/or regional general permit 
authorization expires or is suspended, revoked, or is modified, such that the activity would no longer comply with the terms and 
conditions of the nationwide permit, activities which have commenced (i.e., are under construction) or are under contract to 
commence in reliance upon the nationwide and/or regional general permit, will remain authorized provided the activity is completed 
within twelve months of the date of the nationwide and/or regional general permit’s expiration, modification or revocation, unless 
discretionary authority has been exercised on a case-by-case basis to modify, suspend or revoke the authorization.   
 
Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification.  You 
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.      
      
For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA), 
prior to beginning work you must contact the N.C. Division of Coastal Management  in Morehead City, NC, at (252) 808-2808. 
      
This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal, 
State or local approvals/permits. 
      
If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory 
program, please contact Thomas Steffens at (910) 251-4615 or Thomas.A.Steffens@usace.army.mil. 
 
Corps Regulatory Official: ___________________________  
Date: May 18, 2018 
Expiration Date of Verification:  March 18, 2022 
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A. Determination of Jurisdiction: 
 

1.    There are waters, including wetlands,   on the above described project area that may be subject to Section 404 of the Clean 
Water Act (CWA) (33 USC § 1344) and/or Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403). This preliminary 
determination is not an appealable action under the Regulatory Program Administrative Appeal Process (Reference 33 CFR Part 
331).  However, you may request an approved JD, which is an appealable action, by contacting the Corps district for further 
instruction.  Please note, if work is authorized by either a general or nationwide permit, and you wish to request an appeal of an 
approved JD, the appeal must be received by the Corps and the appeal process concluded prior to the commencement of any 
work in waters of the United States and prior to any work that could alter the hydrology of waters of the United States. 

 
2.    There are Navigable Waters of the United States within the above described project area subject to the permit requirements 

of  Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403) and Section 404 of the Clean Water Act (CWA) (33 USC § 
1344).  Unless there is a change in the law or our published regulations, this determination may be relied upon for a period not to 
exceed five years from the date of this notification. 

 
3.    There are waters, including wetlands,   within the above described project area that are subject to the permit requirements of 

Section 404 of the Clean Water Act (CWA) (33 USC § 1344).  Unless there is a change in the law or our published regulations, 
this determination may be relied upon for a period not to exceed five years from the date of this notification. 

 
4.    A jurisdiction determination was not completed with this request.  Therefore, this is not an appealable action.  However, you 

may request an approved JD, which is an appealable action, by contacting the Corps for further instruction. 
 
5.    The aquatic resources within the above described project area have been identified under a previous action.  Please reference 

the approved  jurisdictional determination issued      .  Action ID: SAW-     . 
 
B. Basis For Jurisdictional Determination:  N/A. An Approved JD has not been completed. 
    
C. Remarks:  
 
D. Attention USDA Program Participants 
 
This delineation/determination has been conducted to identify the limits of Corps’ Clean Water Act jurisdiction for the particular site 
identified in this request.  The delineation/determination may not be valid for the wetland conservation provisions of the Food Security 
Act of 1985.  If you or your tenant are USDA Program participants, or anticipate participation in USDA programs, you should request 
a certified wetland determination from the local office of the Natural Resources Conservation Service, prior to starting work.    
 
E. Appeals Information for Approved Jurisdiction Determinations (as indicated in A2 and A3 above). 
  
If you object to this determination, you may request an administrative appeal under Corps regulations at 33 CFR Part 331.  Enclosed 
you will find a Notification of Appeal Process (NAP) fact sheet and Request for Appeal (RFA) form.  If you request to appeal this 
determination you must submit a completed RFA form to the following address: 
  
 US Army Corps of Engineers 
 South Atlantic Division 
 Attn:  Jason Steele, Review Officer 
 60 Forsyth Street SW, Room 10M15 
 Atlanta, Georgia  30303-8801 
              Phone: (404) 562-5137 
 
In order for an RFA to be accepted by the Corps, the Corps must determine that it is complete, that it meets the criteria for appeal 
under 33 CFR part 331.5, and that it has been received by the Division Office within 60 days of the date of the NAP.  Should you 
decide to submit an RFA form, it must be received at the above address by _______. 
It is not necessary to submit an RFA form to the Division Office if you do not object to the determination in this 
correspondence. 
 
Corps Regulatory Official:  ______________________________________________________ 
    Thomas Steffens 
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Date of JD:  May 18, 2018   Expiration Date of JD:   
 
The Wilmington District is committed to providing the highest level of support to the public.  To help us ensure we 
continue to do so, please complete our Customer Satisfaction Survey, located online at 
http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0. 
 
 
Copy furnished:  
 
David Keiser 
CDM Smith 
5400 Glenwood Ave
Raleigh NC, 27612 
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SAW-2018-00995 

 
SPECIAL CONDITIONS 

 
 
1. CONSTRUCTION PLANS:  All work authorized by this permit must be performed in strict compliance with the 
attached plans dated April 18, 2018, which are a part of this permit.  Any modification to these plans must be approved by the 
US Army Corps of Engineers (USACE) prior to implementation.      
 
2.UNAUTHORIZED DREDGE OR FILL:  Except as authorized by this permit or any USACE approved modification to 
this permit, no excavation, fill or mechanized land-clearing activities shall take place at any time in the construction or 
maintenance of this project, within waters or wetlands.  This permit does not authorize temporary placement or double 
handling of excavated or fill material within waters or wetlands outside the permitted area.  This prohibition applies to all 
borrow and fill activities connected with this project. 
 
3. MAINTAIN CIRCULATION AND FLOW OF WATERS:  Except as specified in the plans attached to this permit, no 
excavation, fill or mechanized land-clearing activities shall take place at any time in the construction or maintenance of this 
project, in such a manner as to impair normal flows and circulation patterns within waters or wetlands or to reduce the reach 
of waters or wetlands. 
 
4. DEVIATION FROM PERMITTED PLANS:  The permittee shall ensure that the construction design plans for this 
project do not deviate from the permit plans attached to this authorization.  Written verification shall be provided that the 
final construction drawings comply with the attached permit drawings prior to any active construction in waters of the United 
States, including wetlands.  Any deviation in the construction design plans will be brought to the attention of the Corps of 
Engineers, Mr. Thomas Steffens Regulatory Field Office prior to any active construction in waters or wetlands. 
 
5. SILT-FENCING:  The permittee shall employ all sedimentation and erosion control measures necessary to prevent an 
increase in sedimentation or turbidity within waters and wetlands outside the permit area.  This shall include, but is not 
limited to, the immediate installation of silt fencing or similar appropriate devices around all areas subject to soil disturbance 
or the movement of earthen fill, and the immediate stabilization of all disturbed areas.  Additionally, the project must remain 
in full compliance with all aspects of the Sedimentation Pollution Control Act of 1973 (North Carolina General Statutes 
Chapter 113A Article 4).   
.  
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Action ID Number: SAW-2018-00995   County: Beaufort County  
                                 
Permittee:   Jay Johnson 

NCDOT, Division 2 
  

Project Name: NCDOT Bridge 69 B-4425  SR 1136 Maple Branch 
 
Date Verification Issued:  May 18, 2018 
 
Project Manager: Thomas Steffens 
 
Upon completion of the activity authorized by this permit and any mitigation required by the permit, 
sign this certification and return it to the following address: 
 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn: Thomas Steffens  
Washington Regulatory Field Office 

2407 West 5th Street 
Washington, North Carolina 

27889 
 
Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of 
Engineers representative.  Failure to comply with any terms or conditions of this authorization may 
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit has been completed in 
accordance with the terms and condition of the said permit, and required mitigation was completed in 
accordance with the permit conditions. 
 
 
 
 
 
 
 
 
 _______________________________________  ______________________ 
 Signature of Permittee      Date 
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NOTIFICATION OF ADMINISTRATIVE APPEAL OPTIONS AND PROCESS AND  

REQUEST FOR APPEAL 
 
Applicant:  Jay Johnson NCDOT, Division 2 
 

File Number: SAW-2018-00995 Date: May 18, 2018 

Attached is:  See Section below 
 INITIAL PROFFERED PERMIT (Standard Permit or Letter of permission)                       A 
 PROFFERED PERMIT (Standard Permit or Letter of permission)                       B 
 PERMIT DENIAL                       C 
 APPROVED JURISDICTIONAL DETERMINATION                       D 
 PRELIMINARY JURISDICTIONAL DETERMINATION                       E 

SECTION I - The following identifies your rights and options regarding an administrative appeal of the above decision.  
Additional information may be found at http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx or 
Corps regulations at 33 CFR Part 331. 
A:  INITIAL PROFFERED PERMIT:  You may accept or object to the permit. 

 
• ACCEPT:  If you received a Standard Permit, you may sign the permit document and return it to the district engineer for final 

authorization.  If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized.  Your signature 
on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights to appeal the 
permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit. 

 
• OBJECT:  If you object to the permit (Standard or LOP) because of certain terms and conditions therein, you may request that the 

permit be modified accordingly. You must complete Section II of this form and return the form to the district engineer.  Your 
objections must be received by the district engineer within 60 days of the date of this notice, or you will forfeit your right to appeal 
the permit in the future.  Upon receipt of your letter, the district engineer will evaluate your objections and may: (a) modify the 
permit to address all of your concerns, (b) modify the permit to address some of your objections, or (c) not modify the permit 
having determined that the permit should be issued as previously written.  After evaluating your objections, the district engineer 
will send you a proffered permit for your reconsideration, as indicated in Section B below.  

B:  PROFFERED PERMIT: You may accept or appeal the permit 
 
• ACCEPT:  If you received a Standard Permit, you may sign the permit document and return it to the district engineer for final 

authorization.  If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized.  Your signature 
on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights to appeal the 
permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit. 

 
• APPEAL:  If you choose to decline the proffered permit (Standard or LOP) because of certain terms and conditions therein, you 

may appeal the declined permit under the Corps of Engineers Administrative Appeal Process by completing Section II of this form 
and sending the form to the division engineer.  This form must be received by the division engineer within 60 days of the date of 
this notice.  

C:  PERMIT DENIAL:   You may appeal the denial of a permit under the Corps of Engineers Administrative 
Appeal Process by completing Section II of this form and sending the form to the division engineer.  This form 
must be received by the division engineer within 60 days of the date of this notice. 
 
D:  APPROVED JURISDICTIONAL DETERMINATION:  You may accept or appeal the approved JD or 
provide new information. 
 
• ACCEPT:  You do not need to notify the Corps to accept an approved JD.  Failure to notify the Corps within 60 days of the date of 

this notice means that you accept the approved JD in its entirety, and waive all rights to appeal the approved JD. 
 

• APPEAL:  If you disagree with the approved JD, you may appeal the approved JD under the Corps of Engineers Administrative 
Appeal Process by completing Section II of this form and sending the form to the division engineer.  This form must be received by 
the division engineer within 60 days of the date of this notice.  
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E:  PRELIMINARY JURISDICTIONAL DETERMINATION:  You do not need to respond to the Corps 
regarding the preliminary JD.  The Preliminary JD is not appealable.  If you wish, you may request an approved 
JD (which may be appealed), by contacting the Corps district for further instruction.  Also you may provide new 
information for further consideration by the Corps to reevaluate the JD. 
 
 
SECTION II - REQUEST FOR APPEAL or OBJECTIONS TO AN INITIAL PROFFERED PERMIT 
REASONS FOR APPEAL OR OBJECTIONS:  (Describe your reasons for appealing the decision or your 
objections to an initial proffered permit in clear concise statements.  You may attach additional information to 
this form to clarify where your reasons or objections are addressed in the administrative record.) 
 
 
 
 
 
 
ADDITIONAL INFORMATION: The appeal is limited to a review of the administrative record, the Corps 
memorandum for the record of the appeal conference or meeting, and any supplemental information that the 
review officer has determined is needed to clarify the administrative record.  Neither the appellant nor the Corps 
may add new information or analyses to the record.  However, you may provide additional information to clarify 
the location of information that is already in the administrative record. 
POINT OF CONTACT FOR QUESTIONS OR INFORMATION: 
If you have questions regarding this decision and/or the 
appeal process you may contact: 
District Engineer, Wilmington Regulatory Division, 
Attn: Thomas Steffens 
2407 West 5th Street 
Washington, North Carolina 27889 

If you only have questions regarding the appeal process you may 
also contact: 
Mr. Jason Steele, Administrative Appeal Review Officer 
CESAD-PDO 
U.S. Army Corps of Engineers, South Atlantic Division 
60 Forsyth Street, Room 10M15 
Atlanta, Georgia  30303-8801 
Phone: (404) 562-5137 

RIGHT OF ENTRY:  Your signature below grants the right of entry to Corps of Engineers personnel, and any government 
consultants, to conduct investigations of the project site during the course of the appeal process.  You will be provided a 15 day 
notice of any site investigation, and will have the opportunity to participate in all site investigations. 
 
________________________________________ 
Signature of appellant or agent. 

Date: Telephone number: 

 
For appeals on Initial Proffered Permits send this form to: 
 
District Engineer, Wilmington Regulatory Division, Attn: Thomas Steffens, 69 Darlington Avenue, Wilmington, North 
Carolina 28403 
 
For Permit denials, Proffered Permits and approved Jurisdictional Determinations send this form to: 
 
Division Engineer, Commander, U.S. Army Engineer Division, South Atlantic, Attn: Mr. Jason Steele, Administrative 
Appeal Officer, CESAD-PDO, 60 Forsyth Street, Room 10M15, Atlanta, Georgia  30303-8801  
Phone: (404) 562-5137 
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Environmental

Quality

ROY COOPER

I J7'4 t" t7r Y` 

MICHAEL S. REGAN
ecrera,,- 

LINDA CULPEPPER
Irrterirn Girectar

June I5, 2018

Beaufort County
NCDWR Project No. 20180546

Bridge No.b9

TIP B- 4425

APPROVAL of 401 WATER QUALITY CERTIFICATION with ADDITIONAL CONDITIONS

Ms. Heather Lane

NCDOT, Division 2

1037 W.H. Smith Blvd. 

Greenville, NC 27835

Dear Ms. Lane: 

You have our approval, in accordance with the conditions listed below, for the following impacts for the purpose of
replacing Bridge No. 69 over Maple Branch on SR 1136 ( Gray Rd) in Beaufort County: 

Wetland and Stream and Crn acts in the Tar-Pamlico River Basin

Site ''
etland Fill Weiland Stream

Permanent (ac) xcavation ac) Permanent ( lf

Brid e 69 < 0.01 < 0. 01 13

Total < 0. 01 13

rian Buffer Im acts in the Tar-Pamlico River Basin

Site
Buffer Zone 1 Buffer Zone 2

s ft) sq ftl
Bridee 69 681 615

Total 1296

The project shall be constructed in accordance with your application dated received April 18, 2018. After reviewing
your application, we have decided that these impacts are covered by General Water Quality Certification Number
4132. This certification corresponds to the Nationwide Permit 3 issued by the Corps of Engineers. In addition, you
should acquire any other federal, state or local permits before you proceed with your project including (but not
limited to) Sediment and Erosion Control, Non-Discharge and Water Supply Watershed regulations. This approval
will expire with the accompanying 404 permit. 

This approval is valid solely for the purpose and design described in your application ( unless modified below). 
Should your project change, you must notify the NCDWR and submit a new application. If the property is sold, the
new owner must be given a copy of this Certification and approval letter, and is thereby responsible for complying
with all the conditions. If total wetland fills for this project (now or in the future) exceed one acre, or of total

impacts to streams ( now or in the future) exceed 300 linear feet, compensatory mitigation may be required as
described in 15A NCAC 2H .4506 ( h) ( 6) and ( 7). Additional buffer impacts may require compensatory mitigation
as described in 15A NCAC 2B. 0259. For this approval to remain valid, you must adhere to the conditions listed in

the attached certification( s) and any additional conditions listed below. 

Stake ofNorth Carolina  Environmental Quality

1617 Mail Service Center  Raleigh, North Carolina 27699- 1617
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Condition(s) of Certification: 

1. The issuance of this certification does not exempt the Permittee from complying with any and all statutes, rules, 
regulations, or ordinances that may be imposed by other government agencies ( i.e. local, state, and federal) having
jurisdiction, including but not limited to applicable buffer rules, stormwater management rules, soil erosion and
sedimentation control requirements, etc. 

2. The Permittee shall ensure that the final design drawings adhere to the permit and to the permit drawings submitted
for approval. [ 15A NCAC 02H .0507(c) and 15A NCAC 02H .0506 ( b)( 2) and ( c)( 2)] 

3. If concrete is used during construction, a dry work area shall be maintained to prevent direct contact between
curing concrete and stream water. Water that inadvertently contacts uncured concrete shall not be discharged
to surface waters due to the potential for elevated pH and possible aquatic life and fish kills. [ 15A NCAC
02B.0200] 

4. The outside buffer, wetland or water boundary located within the construction corridor approved by this
authorization shall be clearly marked by highly visible fencing prior to any land disturbing activities. Impacts to
areas within the fencing are prohibited unless otherwise authorized by this certification. [ ISA NCAC 02H.OSOI

and .0502] 

5. During the construction of the project, no staging of equipment of any kind is permitted in waters of the U.S., 
or protected riparian buffers. [ 15A NCAC 02H.0506( b)( 2)] 

6. All mechanized equipment operated near surface waters must be regularly inspected and maintained to prevent
contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials. [ 15A NCAC

02H.0506(b)( 3)] 

7. The dimension, pattern and profile of the stream above and below the crossing shall not be modified. 
Disturbed floodplains and streams shall be restored to natural geomorphic conditions. [ 15A NCAC
02H.0506( b)( 2)] 

8. No rock, sand or other materials shall be dredged from the stream channel except where authorized by this
certification. [ 15A NCAC 02H.0506(b)( 3)] 

9. When applicable, all construction activities shall be per armed and maintained in full compliance with G. S. 
Chapter 113A Article 4( Sediment and Pollution Control Act of 1973). Regardless of applicability of the

Sediment and Pollution Control Act, all projects shall incorporate appropriate Best Management Practices for
the control of sediment and erosion so that no violations of state water quality standards, statutes, or rules
occur. [ 15A NCAC 02H .0506{ b)( 3) and ( c)( 3) and 15A NCAC 02B .0200] 

a. Design, installation, operation, and maintenance of all sediment and erosion control measures shall be
equal to or exceed the requirements specified in the most recent version of the North Carolina Sediment
and Erosion Control Manual, or for linear transportation projects, the NCDOT Sediment and Erosion
Control Manual. 

b. All devices shall be maintained on all construction sites, borrow sites, and waste pile (spoil) sites, 

including contractor-owned or leased borrow pits associated with the project. Sufficient materials
required for stabilization and/or repair of erosion control measures and stormwater routing and
treatment shall be on site at all times. 

c. For borrow pit sites, the erosion and sediment control measures shall be designed, installed, operated, 
and maintained in accordance with the most recent version of the North Carolina Surface Mining
Manual. Reclamation measures and implementation shall comply with the reclamation in accordance
with the requirements of the Sedimentation Pollution Control Act and the Mining Act of 1971. 

d. If the project occurs in waters or watersheds classified as Primary Nursery Areas ( PNAs), SA, WS- 1, 
WS- 11, High Quality Waters (HQW), or Outstanding Resource Waters ( ORW), then the sedimentation
and erosion control designs shall comply with the requirements set forth in 15A NCAC 04B .0124, 
Design Standards inSensitive Watershed. [ 15A NCAC 02H.0506(b)( 3) and ( c)( 3); GC 4135] 

10. Sediment and erosion control measures shall not be placed in wetlands or surface waters or within 5 feet of the
top of bank without prior approval from DWR. [ 15A NCAC 02H. 0506(b)( 3) and ( c)( 3)] 
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11. Ifplacement of sediment and erosion control devices in wetlands and waters is unavoidable, then design and

placement of temporary erosion control measures shall not be conducted in a manner that may result in dis- 
equilibrium of wetlands, stream beds, or banks, adjacent to or upstream and downstream of the above

structures. All sediment and erosion control devices shall be removed from wetlands and waters and the

natural grade restored within two ( 2) months of the date that the Division of Energy, Mining and Land
Resources ( DEMLR) or locally delegated program has released the specific area within the project. [ 15A
NCAC 02H.0506( b)( 3) and ( c)( 3)] 

12. Pursuant to 15A NCAC 2B. 0259( 6), sediment and erosion control devices shall not be placed in Zone 1 of any
Tar-Pamlico Buffer without prior approval by the NCDWR. At this time, the NCDWR has approved no sediment
and erosion control devices in Zone 1, outside of the approved project impacts, anywhere on this

project. Moreover, sediment and erosion control devices shall be allowed in Zone 2 of the buffers provided that

Zone 1 is not compromised and that discharge is released as diffuse flow. 

13. Erosion control matting in riparian areas shall not contain a nylon mesh grid which can impinge and entrap
small animals. Matting should be secured in place by staples, stakes, or wherever possible live stakes of native
trees. Riparian areas are defined as a distance 25 feet from top of stream bank. [ 15A NCAC 02B.0201] 

14. All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3: 1, unless otherwise

authorized by this certification. [ 15A NCAC 02H.0506(b)( 2)] 

15. The use of rip- rap above the Normal High Water Mark shall be minimized. Any rip- rap placed for stream
stabilization shall be placed in stream channels in such a manner that it does not impede aquatic life passage. 

15A NCAC 02H.0506(b)( 2)] 

16. As a condition of this 401 Water Quality Certification, the bridge demolition and construction must be
accomplished in strict compliance with the most recent version of NCDOT' s Best Management Practices for

Construction and Maintenance Activities. [ 15A NCAC 02H .0507(d)( 2) and 15A NCAC 02H .0506(b)( 5)] 

17. Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed across the bridge
and pre- treated through site- appropriate means ( grassed swales, pre- formed scour holes, vegetated buffers, etc.) 

before entering the stream. To meet the requirements of NCDOT' s NPDES permit NCS0000250, please refer
to the most recent version of the North Carolina Department of Transportation Stormwater Best Management

Practices Toolbox manual for approved measures. [ 15A NCAC 02H .0507( d)( 2) and 15A NCAC 02H

0506(b)( 5)] 

18. Bridge piles and bents shall be constructed using driven piles ( hammer or vibratory) or drilled shaft
construction methods. More specifically, jetting or other methods of pile driving are prohibited without prior
written approval from the NCDWR first. [ 15A NCAC 02H.0506(b)( 2)] 

19. A turbidity curtain will be installed in the stream if driving or drilling activities occur within the stream
channel, on the stream bank, or within 5 feet of the top of bank. This condition can be waived with prior
approval from the NCDWR. [ 15A NCAC 02H .0506( b)( 3) 

20. No drill slurry or water that has been in contact with uncured concrete shall be allowed to enter surface waters. 
This water shall be captured, treated, and disposed of properly. [ 15A NCAC 02H .0506( b)( 3) 

21. All bridge construction shall be performed from the existing bridge, temporary work bridges, temporary
causeways, or floating or sunken barges. If work conditions require barges, they shall be floated into position and
then sunk. The barges shall not be sunk and then dragged into position. Under no circumstances should barges be

dragged along the bottom of the surface water. [ 15A NCAC 02H .0506(b)( 3)] 

22. All riparian buffers impacted by the placement of temporary fill or clearing activities shall be restored to the
preconstruction contours and revegetated. Maintained buffers shall be permanently revegetated with non- 
woody species by the end of the growing season following completion of conshuction. For the purpose of this
condition, maintained buffer areas are defined as areas within the transportation corridor that will be subject to

regular NCDOT maintenance activities including mowing. The area with non-maintained buffers shall be
permanently revegetated with native woody species before the next growing season following completion of
construction. ( 15A NCAC 2B.0259) 
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23. All stormwater runoff shall be directed as sheetflow through stream buffers at non-erosive velocities, unless
otherwise approved by this certification. ( 15A NCAC 2B.0259) 

24. New roadside ditches that do not control for nitrogen and attenuate flow before discharging through the riparian
buffer are prohibited [ 15A NCAC 2B. 0259( 6)] 

25. Heavy equipment shall be operated from the banks rather than in the stream channel in order to minimize
sedimentation and reduce the introduction of other pollutants into the stream. [ 15A NCAC 02H.0506( b)( 3)] 

26. Native riparian vegetation must be reestablished in the riparian areas within the construction limits of the project

by the end of the growing season following completion of construction. [ 15A NCAC 02B. 0506(b)( 2)] ' 

27. Discharging hydroseed mixtures and washing out hydroseeders and other equipment in or adjacent to surface waters
is prohibited. [ 15A NCAC 02H.0506( b)( 3)] 

28. The permittee and its authorized agents shall conduct its activities in a manner consistent with State water quality
standards ( including any requirements resulting from compliance with §303( d) of the Clean Water Act) and any
other appropriate requirements of State and Federal law. If the NCDWR determines that such standards or laws
are not being met ( including the failure to sustain a designated or achieved use) or that State or federal law is being
violated, or that further conditions are necessary to assure compliance, the NCDWR may reevaluate and modify
this certification. [ 15A NCAC 02B.0200] 

29. The Permittee shall report any violations of this certification to the Division of Water Resources within 24 hours
of discovery. [ 15A NCAC 02B. 0506( b)( 2)] 

30. Upon completion of the project ( including any impacts at associated borrow or waste siYes), the NCDOT Division
Engineer shall complete and return the enclosed " Certification of Completion Form" to notify the NCDWR when
all work included in the 401 Certification has been completed. [ 15A NCAC 02H.0502( fl] 

31. A copy of this Water Quality Certification shall be maintained on the construction site at all times. In addition, the
Water Quality Certification and all subsequent modifications, if any, shall be maintained with the Division Engineer
and the on- site project manager. [ 15A NCAC 02H .0507( c) and 15A NCAC 02H .0506 ( b)( 2) and ( c)( 2)] 

If you wish to contest any statement in the attached Certification you must file a petition for an administrative
hearing. You may obtain the petition form from the office of Administrative hearings. You must file the petition
with the office of Administrative Hearings within sixty (60) days of receipt of this notice. A petition is considered
filed when it is received in the office of Administrative Hearings during normal office hours. The Office of
Administrative Hearings accepts filings Monday through Friday between the hours of 8: OOam and S: OOpm, except
for official state holidays. The original and one ( 1) copy of the petition must be filed with the Office of
Administrative Hearings. 

The petition may be faxed-provided the original and one copy of the document is received by the Office of
Administrative Hearings within five (5) business days following the faxed transmission. 
The mailing address for the Office of Administrative Hearings is: 

Office of Administrative Hearings

6714 Mail Service Center

Raleigh, NC 27699- 6714

Telephone: ( 919) 431- 3000, Facsimile: ( 919) 431- 3100

A copy of the petition must also be served on DEQ as follows: 

Mr. Bill F. Lane, General Counsel

Deparhnent of Environmental Quality
1601 Mail Service Center
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This letter completes the review of the Division of Water Resources under Section 401 of the Clean Water Act. If you

have any questions, please contact Garcy Ward at ( 252) 946-6481or garcy.ward@ncdenr.gov. 

Sincerely, 

Linda Culpepper, I. erim Director
Division of Water Resources

Electronic copy only distribution: 
Tom Steffens, US Army Corps of Engineers, Washington Field Office
Jay Johnson, NCDOT Division 2
Stephen Lane, NC Division of Coastal Management

Cathy Brittingham. NC Division of Coastal Management
David Keiser, CDM Smith, keiserdz@cdmsmith. com

Garcy Ward, NC Division of Water Resources Washington Regional Office
File Copy
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Environmental

Quality

1 iCDWR Project No.: 

Applicant: 

Project Name: 

Date of Issuance of 401 Water Quality Certification: 

County _ 

ROY COOPER
Governor

MICHAEL S. REGAN
Sec• etarv

LINDA CULPEPPER

I 7terrna lUrrector

Certificate of Completion

Upon completion of all work approved within the 40 ] Water Quality Certification or applicable Buffer Rules, and
any subsequent modifications, the applicant is required to return this certificate to the 401 Transportation Permitting
Unit, North Carolina Division of Water Resources, 1617 Mail Service Center, Raleigh, NC, 27699- 1617. This form
may be returned to NCDWR by the applicant, the applicant' s authorized agent, or the project engineer. It is not
necessary to send certificates from all of these. 

Applicant' s Certification

I , hereby state that, to the best of my abilities, due care and diligence
was used in the observation of the construction such that the construction was observed to be built within substantial
compliance and intent of the 401 Water Quality Certifcation and Buffer Rules, the approved plans and
specifications, and other supporting materials. 

Signature: Date: 

Agent' s Certification

I , hereby state that, to the best of my abilities, due care and diligence
was used in the observation of the construction such that the construction was observed to be built within substantial
compliance and intent of the 401 Water Quality Certification and Buffer Rules, the approved plans and
specifications, and other supporting materials. 

Signature: Date: 

Engineer' s Certificatiai

Partial Final

I . as a duly registered Professional Engineer in the State of North
Carolina, having been authorized to observe ( periodically, weekly, full time) the construction of the project for the
Permittee hereby state that, to the best of my abilities, due care and diligence was used in the observation of the
construction such that the construction was observed to be built within substantial compliance and intent of the 401
Water Quality Certification and Buffer Rules, the approved plans and specifications, and other supporting materials. 

Signature

Date

Registration No. 

State of North Carolina  Environmental Quality

1617 Mail Service Center  Raleigh, North Carolina 27699- 16U
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NATIONWIDE PERMIT 3 
DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 
AUTHORIZED MARCH 19, 2017 

 
Maintenance. (a) The repair, rehabilitation, or replacement of any previously authorized, 
currently serviceable structure or fill, or of any currently serviceable structure or fill authorized 
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing from those 
uses specified or contemplated for it in the original permit or the most recently authorized 
modification. Minor deviations in the structure's configuration or filled area, including those 
due to changes in materials, construction techniques, requirements of other regulatory 
agencies, or current construction codes or safety standards that are necessary to make the 
repair, rehabilitation, or replacement are authorized. This NWP also authorizes the removal of 
previously authorized structures or fills.  Any stream channel modification is limited to the 
minimum necessary for the repair, rehabilitation, or replacement of the structure or fill; such 
modifications, including the removal of material from the stream channel, must be 
immediately adjacent to the project. This NWP also authorizes the removal of accumulated 
sediment and debris within, and in the immediate vicinity of, the structure or fill. This NWP 
also authorizes the repair, rehabilitation, or replacement of those structures or fills destroyed or 
damaged by storms, floods, fire or other discrete events, provided the repair, rehabilitation, or 
replacement is commenced, or is under contract to commence, within two years of the date of 
their destruction or damage. In cases of catastrophic events, such as hurricanes or tornadoes, 
this two-year limit may be waived by the district engineer, provided the permittee can 
demonstrate funding, contract, or other similar delays. 
 

(b) This NWP also authorizes the removal of accumulated sediments and debris 
outside the immediate vicinity of existing structures (e.g., bridges, culverted road crossings, 
water intake structures, etc.). The removal of sediment is limited to the minimum necessary to 
restore the waterway in the vicinity of the structure to the approximate dimensions that existed 
when the structure was built, but cannot extend farther than 200 feet in any direction from the 
structure. This 200 foot limit does not apply to maintenance dredging to remove accumulated 
sediments blocking or restricting outfall and intake structures or to maintenance dredging to 
remove accumulated sediments from canals associated with outfall and intake structures. All 
dredged or excavated materials must be deposited and retained in an area that has no waters of 
the United States unless otherwise specifically approved by the district engineer under separate 
authorization. 
 

(c) This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to conduct the maintenance activity. Appropriate measures must be 
taken to maintain normal downstream flows and minimize flooding to the maximum extent 
practicable, when temporary structures, work, and discharges, including cofferdams, are 
necessary for construction activities, access fills, or dewatering of construction sites. 
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded by 
expected high flows. After conducting the maintenance activity, temporary fills must be 
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removed in their entirety and the affected areas returned to pre-construction elevations. The 
areas affected by temporary fills must be revegetated, as appropriate. 
 

(d) This NWP does not authorize maintenance dredging for the primary purpose of 
navigation. This NWP does not authorize beach restoration. This NWP does not authorize 
new stream channelization or stream relocation projects. 
 
Notification: For activities authorized by paragraph (b) of this NWP, the permittee must submit 
a pre-construction notification to the district engineer prior to commencing the activity (see 
general condition 32). The pre-construction notification must include information regarding the 
original design capacities and configurations of the outfalls, intakes, small impoundments, and 
canals.  (Authorities: Section 10 of the Rivers and Harbors Act of 1899 and section 404 of the 
Clean Water Act (Sections 10 and 404)) 
 
Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously 
authorized structure or fill that does not qualify for the Clean Water Act section 404(f) 
exemption for maintenance. 
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NATIONWIDE PERMIT GENERAL CONDITIONS 
 
The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 
 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on 
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on 
authorized facilities in navigable waters of the United States. 

(c) The permittee understands and agrees that, if future operations by the United 
States require the removal, relocation, or other alteration, of the structure or work herein 
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers, 
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense 
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration. 
 

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life 
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to 
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 
 

3. Spawning Areas. Activities in spawning areas during spawning seasons must 
be avoided to the maximum extent practicable. Activities that result in the physical 
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity) 
of an important spawning area are not authorized. 
 

4. Migratory Bird Breeding Areas. Activities in waters of the United States that 
serve as breeding areas for migratory birds must be avoided to the maximum extent 
practicable. 
 

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish 
populations, unless the activity is directly related to a shellfish harvesting activity 
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity 
authorized by NWP 27. 
 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, 
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 
pollutants in toxic amounts (see section 307 of the Clean Water Act). 
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7. Water Supply Intakes. No activity may occur in the proximity of a public water 
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 
 

8. Adverse Effects From Impoundments. If the activity creates an impoundment 
of water, adverse effects to the aquatic system due to accelerating the passage of water, 
and/or restricting its flow must be minimized to the maximum extent practicable. 
 

9. Management of Water Flows. To the maximum extent practicable, the pre- 
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity, 
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities). 

 
10. Fills Within 100-Year Floodplains. The activity must comply with applicable 

FEMA-approved state or local floodplain management requirements. 
 
11. Equipment. Heavy equipment working in wetlands or mudflats must be placed 

on mats, or other measures must be taken to minimize soil disturbance. 
 
12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment 

controls must be used and maintained in effective operating condition during construction, and 
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are 
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

 
13. Removal of Temporary Fills. Temporary fills must be removed in their entirety 

and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate. 

 
14. Proper Maintenance. Any authorized structure or fill shall be properly 

maintained, including maintenance to ensure public safety and compliance with applicable 
NWP general conditions, as well as any activity-specific conditions added by the district 
engineer to an NWP authorization. 

 
15. Single and Complete Project. The activity must be a single and complete 

project. The same NWP cannot be used more than once for the same single and complete 
project. 
 

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of 
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status. 

(b) If a proposed NWP activity will occur in a component of the National Wild and 
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that 
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in 
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management, 
U.S. Fish and Wildlife Service). Information on these rivers is also available at: 
http://www.rivers.gov/. 
 

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects 
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 
 

18. Endangered Species. (a) No activity is authorized under any NWP which is 
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered 
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical 
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed 
species and critical habitat that are caused by the NWP activity and are later in time, but still 
are reasonably certain to occur. 

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been 
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect 
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that 
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant 
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has 
provided notification that the proposed activity will have “no effect” on listed species or critical 
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has 
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs. 

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person 
subject to the jurisdiction of the United States to take a listed species, where "take" means to 
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually 
kills or injures wildlife. Such an act may include significant habitat modification or degradation 
where it actually kills or injures wildlife by significantly impairing essential behavioral 
patterns, including breeding, feeding or sheltering. 

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take 
permit with an approved Habitat Conservation Plan for a project or a group of projects that 
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general 
condition. The district engineer will coordinate with the agency that issued the ESA section 
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated 
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP 
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their 
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and 
http://www.nmfs.noaa.gov/pr/species/esa/ respectively. 
 

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for 
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden 
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular 
activity. 

 
20. Historic Properties. (a) In cases where the district engineer determines that the 

activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied. 

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted.  If the appropriate documentation is not submitted, then additional consultation 
under section 106 may be necessary. The respective federal agency is responsible for fulfilling 
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic 
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on 
the National Register of Historic Places, including previously unidentified properties. For such 
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic 
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts, 
which may include background research, consultation, oral history interviews, sample field 
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity 
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to 
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required 
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 
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(d) For non-federal permittees, the district engineer will notify the prospective 
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54 
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally 
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that 
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to 
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects 
properties of interest to those tribes, and other parties known to have a legitimate interest in the 
impacts to the permitted activity on historic properties. 
 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover 
any previously unknown historic, cultural or archeological remains and artifacts while 
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places. 

 
22. Designated Critical Resource Waters. Critical resource waters include, NOAA-

managed marine sanctuaries and marine monuments, and National Estuarine Research 
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment. 

(a) Discharges of dredged or fill material into waters of the United States are not 
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters. 

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in 
the designated critical resource waters including wetlands adjacent to those waters. The district 
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal. 
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23. Mitigation. The district engineer will consider the following factors when 
determining appropriate and practicable mitigation necessary to ensure that the individual and 
cumulative adverse environmental effects are no more than minimal: 

(a) The activity must be designed and constructed to avoid and minimize adverse 
effects, both temporary and permanent, to waters of the United States to the maximum extent 
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal. 

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for 
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this 
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification, 
the district engineer may determine on a case-by-case basis that compensatory mitigation is 
required to ensure that the activity results in only minimal adverse environmental effects. 

(d) For losses of streams or other open waters that require pre-construction 
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects.  Compensatory 
mitigation for losses of streams should be provided, if practicable, through stream 
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources 
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement, 
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address 
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas 
and/or wetlands compensation) based on what is best for the aquatic environment on a 
watershed basis. In cases where riparian areas are determined to be the most appropriate form 
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses. 

(f) Compensatory mitigation projects provided to offset losses of aquatic 
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate 
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted 
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation. 

(2) The amount of compensatory mitigation required by the district engineer must 
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first 
compensatory mitigation option considered for permittee-responsible mitigation. 

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation 
plan may be used by the district engineer to make the decision on the NWP verification request, 
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)). 

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the 
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be 
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP 
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)). 

(g) Compensatory mitigation will not be used to increase the acreage losses 
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than 
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage 
limits also satisfies the no more than minimal impact requirement for the NWPs. 

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or 
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at 
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation 
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its 
long-term management. 

(i) Where certain functions and services of waters of the United States are 
permanently adversely affected by a regulated activity, such as discharges of dredged or fill 
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material into waters of the United States that will convert a forested or scrub-shrub wetland to 
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level. 
 

24. Safety of Impoundment Structures. To ensure that all impoundment structures 
are safely designed, the district engineer may require non-Federal applicants to demonstrate that 
the structures comply with established state dam safety criteria or have been designed by 
qualified persons. The district engineer may also require documentation that the design has 
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety. 

 
25. Water Quality. Where States and authorized Tribes, or EPA where applicable, 

have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district 
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

 

26. Coastal Zone Management. In coastal states where an NWP has not previously 
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management 
requirements. 

 
27. Regional and Case-By-Case Conditions. The activity must comply with any 

regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. 
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

 
28. Use of Multiple Nationwide Permits. The use of more than one NWP for a 

single and complete project is prohibited, except when the acreage loss of waters of the United 
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre. 

 
29. Transfer of Nationwide Permit Verifications. If the permittee sells the property 

associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature: 
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.” 
 
 

 

(Transferee) 
 
 
 

 

(Date) 
 

30. Compliance Certification. Each permittee who receives an NWP verification 
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation.  The 
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter. 
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation 
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and 

(c) The signature of the permittee certifying the completion of the activity and 
mitigation. 

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required 
compensatory mitigation, whichever occurs later. 

 
31. Activities Affecting Structures or Works Built by the United States.  If an NWP 

activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An 
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and 
the district engineer issues a written NWP verification. 
 

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the 
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by 
the district engineer. The prospective permittee shall not begin the activity until either: 

(1) He or she is notified in writing by the district engineer that the activity may 
proceed under the NWP with any special conditions imposed by the district or division 
engineer; or 

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to 
general condition 18 that listed species or critical habitat might be affected or are in the vicinity 
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might 
have the potential to cause effects to historic properties, the permittee cannot begin the activity 
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from 
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If 
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee; 
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity; 
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s) 
used or intended to be used to authorize any part of the proposed project or any related activity, 
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow 
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each 
single and complete crossing of those wetlands, other special aquatic sites, and other waters. 
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Sketches should be provided when necessary to show that the activity complies with the terms 
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans); 

(5) The PCN must include a delineation of wetlands, other special aquatic sites, 
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, 
on the project site. Wetland delineations must be prepared in accordance with the current 
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special 
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of 
wetlands and a PCN is required, the prospective permittee must submit a statement 
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit 
a conceptual or detailed mitigation plan. 

(7) For non-Federal permittees, if any listed species or designated critical habitat 
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species 
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with 
the Endangered Species Act; 

(8) For non-Federal permittees, if the NWP activity might have the potential to 
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state 
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that 
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act; 

(9) For an activity that will occur in a component of the National Wild and Scenic 
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and 

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project. 

(c) Form of Pre-Construction Notification: The standard individual permit 
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals. 

(d) Agency Coordination: (1) The district engineer will consider any comments 
from Federal and state agencies concerning the proposed activity’s compliance with the terms 
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse 
environmental effects so that they are no more than minimal. 

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream 
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per 
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than 
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes. 

(3) When agency coordination is required, the district engineer will immediately 
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a 
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural 
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to 
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an 
agency, the district engineer will wait an additional 15 calendar days before making a decision 
on the pre-construction notification. The district engineer will fully consider agency comments 
received within the specified time frame concerning the proposed activity’s compliance with 
the terms and conditions of the NWPs, including the need for mitigation to ensure the net 
adverse environmental effects of the proposed activity are no more than minimal. The district 
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency 
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act. 

(5) Applicants are encouraged to provide the Corps with either electronic files or 
multiple copies of pre-construction notifications to expedite agency coordination. 
 

DISTRICT ENGINEER’S DECISION 
 

1. In reviewing the PCN for the proposed activity, the district engineer will 
determine whether the activity authorized by the NWP will result in more than minimal 
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest.  If a project proponent requests authorization by a specific NWP, the district engineer 
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to 
require an individual permit for the proposed activity. For a linear project, this determination 
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as 
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP 
activity will result in only minimal individual and cumulative adverse environmental effects. 
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional 
waters and wetlands, cannot exceed 1/2-acre. 

 
2. When making minimal adverse environmental effects determinations the district 

engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal.  The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns. 
 

3. If the proposed activity requires a PCN and will result in a loss of greater than 
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller 
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse environmental effects are no more 
than minimal, after considering mitigation, the district engineer will notify the permittee and 
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include any activity-specific conditions in the NWP verification the district engineer deems 
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district 
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse 
environmental effects of the NWP activity (after consideration of the mitigation proposal) are 
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer. 

 
4. If the district engineer determines that the adverse environmental effects of the 

proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation 
plan that would reduce the adverse environmental effects so that they are no more than 
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined 
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation. 

 
FURTHER INFORMATION 

 

1. District Engineers have authority to determine if an activity complies with the 
terms and conditions of an NWP. 

2. NWPs do not obviate the need to obtain other federal, state, or local permits, 
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges. 
4. NWPs do not authorize any injury to the property or rights of others. 
5. NWPs do not authorize interference with any existing or proposed Federal 

project (see general condition 31). 
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DEFINITIONS 
 

Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 

Compensatory mitigation: The restoration (re-establishment or rehabilitation), 
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved. 

Currently serviceable: Useable as is or with some maintenance, but not so degraded 
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place. 

Discharge:  The term “discharge” means any discharge of dredged or fill material 
into waters of the United States. 

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological 
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological 
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic 
resource function(s). Enhancement results in the gain of selected aquatic resource function(s), 
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area. 

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow. 

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area. 

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence 
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached 
by a rising tide. The line encompasses spring high tides and other high tides that occur with 
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong 
winds such as those accompanying a hurricane or other intense storm. 

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term 
includes properties of traditional religious and cultural importance to an Indian tribe or Native 
Hawaiian organization and that meet the National Register criteria (36 CFR part 60). 

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were 
not built can be considered as separate single and complete projects with independent utility. 

Indirect effects: Effects that are caused by the activity and are later in time or farther 
removed in distance, but are still reasonably foreseeable. 

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent 
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow. 

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters 
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States. 

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of 
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line). 

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that 
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing 
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas. 

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow. 

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request 
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is 
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities 
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions. 

Protected tribal resources:  Those natural resources and properties of traditional or 
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders, 
including tribal trust resources. 

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic 
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded 
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area. 

Restoration: The manipulation of the physical, chemical, or biological characteristics 
of a site with the goal of returning natural/historic functions to a former or degraded aquatic 
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas 
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools. 

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to 
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate 
may consist of shellfish shells, shell fragments, or other appropriate materials placed into 
waters for shellfish habitat. 

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple 
waterbodies several times at separate and distant locations, each crossing is considered a single 
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc., 
are not separate waterbodies, and crossings of such features cannot be considered separately. 

Single and complete non-linear project: For non-linear projects, the term “single and 
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished 
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits 
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those 
facilities, including but not limited to, stormwater retention and detention ponds and best 
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to 
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, 
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel, 
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal 
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line. 

Tribal lands: Any lands title to which is either: 1) held in trust by the United States 
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation. 

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive 
order or agreement, and that give rise to legally enforceable remedies. 

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances 
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems. 

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic 
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands. 
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FINAL 2017 REGIONAL CONDITIONS 
 
NOTICE ABOUT WEB LINKS IN THIS DOCUMENT: 
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document. 
 
Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

 
1.0 Excluded Waters 
 
The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are: 
 
1.1 Anadromous Fish Spawning Areas 
 
Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  
 
1.2 Trout Waters Moratorium 
 
Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  
 
1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS) 
 
Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 
 
The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are: 
 
2.1 Western NC Counties that Drain to Designated Critical Habitat 
 
For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 
 
Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    
 
Website and office addresses for Endangered Species Act Information: 
 
The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx    
 
Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 
 
Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 
           
             U.S. Fish and Wildlife Service 
                                   Asheville Field Office  
                                   160 Zillicoa Street 
                                   Asheville, NC  28801 
                                   Telephone: (828) 258-3939 
                                    
Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.                                                                                                                                                                                                                    
 
                                   U.S. Fish and Wildlife Service   
                                   Raleigh Field Office   
                                   Post Office Box 33726  
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                                   Raleigh, NC  27636-3726  
             Telephone: (919) 856-4520             
 
2.2 Special Designation Waters 
 
Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are: 
 
“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20.  Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications 
 
Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 
 
2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 
 
Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 
 
2.4 Barrier Islands 
 
Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).   
 
2.5 Mountain or Piedmont Bogs 
 
Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:    
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   
 
2.6 Animal Waste Facilities 
 
Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 
 
2.7 Trout Waters 
 
Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  
 
Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 
 
NCWRC and NC Trout Watersheds: 
 
NCWRC Contact** Counties that are 

entirely within Trout 
Watersheds*  

Counties that are 
partially within Trout 
Watersheds* 

Mountain Coordinator 
Balsam Depot 
20830 Great Smoky 
Mountain Expressway 
Waynesville, NC  28786 
Telephone: (828) 558-6011 
 
For NCDOT Projects: 
 
NCDOT Coordinator 
206 Charter. Street 
Albemarle, NC 28001 
Telephone: (704) 982-9181 
 

Alleghany 
Ashe 
Avery 
Graham 
Haywood 
 

Jackson 
Macon  
Swain 
Transylvania 
Watauga 
 

Burke 
Buncombe 
Caldwell 
Cherokee 
Clay 
Henderson 
Madison 

McDowell 
Mitchell 
Polk 
Rutherford 
Surry 
Wilkes 
Yancey 

DB00417 P40 BEAUFORT

https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO


*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field 
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.   
 
**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 
 
2.8 Western NC Waters and Corridors 
 
The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek):  
 
Brasstown Creek 
Burningtown Creek 
Cane River 
Caney Fork  
Cartoogechaye Creek 
Chattooga River 
Cheoah River 
Cowee Creek 
Cullasaja River 
Deep Creek  
Ellijay Creek 
French Broad River 
Garden Creek  
Hiwassee River 
Hominy Creek  
Iotla Creek 
Little Tennessee River (within the river or within 0.75 mile on either side of this river) 
Nantahala River 
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River 
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek 
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek 
Swannanoa River 
Sweetwater Creek  
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee) 
Valley River 
Watauga Creek 
Watauga River 
Wayah Creek 
West Fork French Broad River 
 
To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx 
  
3.0 List of Corps Regional Conditions for All Nationwide Permits 
 
The following conditions apply to all Nationwide Permits in the Wilmington District: 
 
3.1 Limitation of Loss of Stream Bed 
 
NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 
 
This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).    
 
*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington 
District to assess stream function and quality.  Information can be found at:  
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   
 
3.2 Mitigation for Loss of Stream Bed  
 
For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 
 
3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet 
 
Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 
 
3.4 Restriction on Use of Live Concrete 
 
For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms. 
 
3.5 Requirements for Using Riprap for Bank Stabilization 
 
For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied: 
 
3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable.  
 
3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment. 
 
3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings. 
 
3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 
 
3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 
 
3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 
 
3.6 Requirements for Culvert Placement 
 
3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 
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sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  
 
In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   
 
 

 
  
In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   
 
Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 
 
A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 
 
All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water. 
 
3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  
 

 
 

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full. 
 
3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.  
 
3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 
  
3.7 Notification to NCDEQ Shellfish Sanitation Section 
 
Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.   
           
3.8 Submerged Aquatic Vegetation 
 
Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 
 
3.9 Sedimentation and Erosion Control Structures and Measures 
 
All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams. 
 
3.10 Restoration of Temporary Impacts to Stream Beds 
 
Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities. 
 
3.11 Restoration of Temporary Impacts to Stream Banks 
 
Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 
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needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities. 
 
3.12 Federal Navigation Channel Setbacks and Corps Easements 
 
3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways 
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback. 
 
3.12.2  The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil 
 
3.13 Northern Long-eared Bat – Endangered Species Act Compliance 
 
The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   
 

A.  Procedures when the Corps is the lead federal* agency for a project:   
 

The permittee must comply with (1) and (2) below when: 
  
• the project is located in the western 41 counties of North Carolina, to include non-

federal aid North Carolina Department of Transportation (NCDOT) projects, OR;  
 
• the project is located in the 59 eastern counties of North Carolina, and is a non-

NCDOT project. 
 
*Generally, if a project is located on private property or on non-federal land, and the project 
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency.  
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website:  
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  
 

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas 
on the map), AND/OR;  

 
• involves percussive activities within 0.25 mile of a red HUC.  

 
Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   
 

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following:  

 
• tree clearing/removal, construction/installation of wind turbines in a red HUC, 

AND/OR; 
 

• bridge removal or maintenance, unless the bridge has been inspected and there is 
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR: 
 

• percussive activities in a red HUC, or within 0.25 mile of a red HUC. 

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is: 

  
• located outside of a red HUC (and there are no percussive activities), and the 

activity will NOT include bridge removal or maintenance, unless the bridge has 
been inspected and there is no evidence of bat use, OR; 

• located outside of a red HUC and there are percussive activities, but the percussive 
activities will not occur within 0.25-mile of a red HUC boundary, and the activity 
will NOT include bridge removal or maintenance, unless the bridge has been 
inspected and there is no evidence of bat use, OR; 
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• located in a red HUC, but the activity will NOT include: tree clearing/removal; 
construction/installation of wind turbines; bridge removal or maintenance, unless 
the bridge has been inspected and there is no evidence of bat use, and/or; any 
percussive activities. 

B. Procedures when the USACE is not the lead federal agency: 
 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

 
The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 
 
3.14 Work on Eastern Band of Cherokee Indians Land 
 
All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians.  
 
4.0 Additional Regional Conditions for Specific Nationwide Permits 
 
4.1 NWP #3 – Maintenance 
 
4.1.1 In designated trout watersheds, a PCN is not required for impacts to a maximum of 75 
linear feet (150 linear feet for temporary dewatering) of streams and waterbodies when 
conducting maintenance activities.  Minor deviations in an existing structure’s configuration, 
temporary structures and temporary fills are authorized as part of the maintenance activity.  In 
designated trout watersheds, the permittee shall submit a PCN (see Regional Condition 2.7 and 
General Condition 32) to the District Engineer prior to commencing the activity if; 1) impacts 
(other than temporary dewatering to work in dry conditions)  to streams or waterbodies exceed 
75 linear feet; 2) temporary impacts to streams or waterbodies associated with dewatering to 
work in dry conditions exceeds 150 linear feet; 3) the project will involve impacts to wetlands; 4) 
the project involves the replacement of a bridge or spanning structure with a culvert or non-
spanning structure in waters of the United States; or 5) the activity will be constructed during the 
trout waters moratorium (October 15 through April 15). 
 
4.1.2 The permittee shall submit a PCN (see NWP General Condition 32) to the District 
Engineer prior to commencing the activity if the activity involves repair, rehabilitation or 
replacement of impounding structures or parts of impounding structures or fills. 
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4.1.3 The permittee shall submit a PCN to the District Engineer prior to commencing the activity 
if the activity will involve the discharge of dredged or fill material into more than 1/10-acre of 
wetlands or 150 linear feet of stream channel for the construction of temporary access fills and/or 
temporary road crossings.  The PCN must include a restoration plan that thoroughly describes 
how all temporary fills will be removed, how pre-project conditions will be restored, and include 
a timetable for all restoration activities. 
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DB00417    B-4425 50 Beaufort County 

LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

  
** Dollar Volume of MBE Subcontractor     $ ____________ 

 
MBE Percentage of Total Contract Bid Price  ___________% 

 
** Dollar Volume of WBE Subcontractor     $ ____________ 

 
WBE Percentage of Total Contract Bid Price  ___________% 

 
*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in 
the contract. 
 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
 
 



DB00417    B-4425 52 Beaufort County 

ADDENDUM(S) 
 
 
 
ADDENDUM #1 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #1. 
 
 
 
 
 
ADDENDUM #2 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #2. 
 
 
 
 
 
ADDENDUM #3 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #3. 
  



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 5 ITEMIZED PROPOSAL FOR CONTRACT NO. DB00417Nov 13, 2018 8:30 am

County : Beaufort

ROADWAY ITEMS

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N TYPE II MODIFIED APPROACH
FILL, STATION *******
18+14.00

0003

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300225 0036000000-E UNDERCUT EXCAVATION0004

ACR    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0005

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0063000000-N GRADING0006

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300265 0195000000-E SELECT GRANULAR MATERIAL0007

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0008

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0009

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0010

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41310 0344000000-E 18" SIDE DRAIN PIPE0011

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111310 0345000000-E 24" SIDE DRAIN PIPE0012

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14310 0366000000-E 15" RC PIPE CULVERTS, CLASS
III

0013

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

99310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0014

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
1.5"

0015

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250607 1330000000-E INCIDENTAL MILLING0016

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

290610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0017

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0018
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Beaufort

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30620 1575000000-E ASPHALT BINDER FOR PLANT MIX0019

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45815 2022000000-E SUBDRAIN EXCAVATION0020

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0021

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34815 2036000000-E SUBDRAIN COARSE AGGREGATE0022

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0023

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815 2070000000-N SUBDRAIN PIPE OUTLET0024

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6815 2077000000-E 6" OUTLET PIPE0025

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2286000000-N MASONRY DRAINAGE STRUCTURES0026

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0027

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

94846 2556000000-E SHOULDER BERM GUTTER0028

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62.5862 3030000000-E STEEL BEAM GUARDRAIL0029

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5862 3150000000-N ADDITIONAL GUARDRAIL POSTS0030

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0031

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30032

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

235876 3635000000-E RIP RAP, CLASS II0033

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2876 3649000000-E RIP RAP, CLASS B0034

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

492876 3656000000-E GEOTEXTILE FOR DRAINAGE0035

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42516056000000000-E TEMPORARY SILT FENCE0036

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0037

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0038
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#
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#

Item Number
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TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9016106012000000-E SEDIMENT CONTROL STONE0039

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116156015000000-E TEMPORARY MULCHING0040

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016206018000000-E SEED FOR TEMPORARY SEEDING0041

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0042

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0043

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6029000000-E SAFETY FENCE0044

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15016306030000000-E SILT EXCAVATION0045

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,74016316036000000-E MATTING FOR EROSION CONTROL0046

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6037000000-E COIR FIBER MAT0047

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12016326042000000-E 1/4" HARDWARE CLOTH0048

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

295SP  6048000000-E FLOATING TURBIDITY CURTAIN0049

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  6071012000-E COIR FIBER WATTLE0050

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

190SP  6071014000-E COIR FIBER WATTLE BARRIER0051

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45SP  6071020000-E POLYACRYLAMIDE (PAM)0052

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316606084000000-E SEEDING & MULCHING0053

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116606087000000-E MOWING0054

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016616090000000-E SEED FOR REPAIR SEEDING0055

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0056

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0057

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116656108000000-E FERTILIZER TOPDRESSING0058

MHR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0059



Line
#
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#
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EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  6117000000-N RESPONSE FOR EROSION CONTROL0060

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  6117500000-N CONCRETE WASHOUT STRUCTURE0061

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.116706123000000-E REFORESTATION0062

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
18+14.00

0063

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8065000000-N ASBESTOS ASSESSMENT0064

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2450 8112730000-N PDA TESTING0065

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
18+14.00

0066

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38.6420 8175000000-E CLASS AA CONCRETE (BRIDGE)0067

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
18+14.00

0068

LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,249425 8224000000-E EPOXY COATED REINFORCING STEEL
(BRIDGE)

0069

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7450 8328000000-E PILE DRIVING EQUIPMENT SETUP
FOR *** PRESTRESSED CONCRETE
PILES
16"

0070

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
HP 12X53

0071

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

455450 8333000000-E 16" PRESTRESSED CONCRETE PILES0072

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

875450 8364000000-E HP12X53 STEEL PILES0073

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12450 8393000000-N PILE REDRIVES0074

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160.25460 8505000000-E VERTICAL CONCRETE BARRIER RAIL0075

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0076
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#
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#
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LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

880430 8762000000-E 3'-0" X 1'-9" PRESTRESSED CONC
CORED SLABS

0077

Total Amount Of Bid For Entire Project :0830/Nov13/Q16549.2/D341212676000/E77
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CONTRACTOR_______________________________________________FEDERAL ID: ________________________ 
 
ADDRESS____________________________________________________________________________________ 
 
PHONE __________________________________________________________   
 
AUTHORIZED AGENT_______________________________________ TITLE _________________________________ 
 
SIGNATURE_______________________________________________ DATE _________________________________ 
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EXECUTION OF BID 
 

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The prequalified bidder being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee 
has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the prequalified bidder has not been convicted of violating 
N.C.G.S. §133-24 within the last three years,  and that the prequalified bidder intends to do the work with his own bona 
fide employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty 
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization.  

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 
 
 

 

Full name of Corporation 
 
 

 

Address as Prequalified 
 
 
 

Attest     By     
Secretary/Assistant Secretary President/Vice President/Assistant Vice President 
(Select appropriate title) (Select appropriate title) 

Print or type Signer’s name Print or type Signer’s name 
 
 
 

CORPORATE SEAL  
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
PARTNERSHIP 

 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 
is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 
intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 
contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or 
agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of 
your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

  
 

Full Name of 
Partnership 

 
 
 

 

Address as 
Prequalified 

 
__________________________________  ______________________________________ 

Signature of Witness Signature of Partner 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 
is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 
intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 
contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

 

Full Name of Firm 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Member/Manager/Authorized Agent 
(Select appropriate Title) 

  
_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
JOINT VENTURE (2) or (3) 

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has 
entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive 
bidding in connection with any bid or contract, that the  prequalified bidder has not been convicted of violating N.C.G.S. § 
133-24 within the last three years, and that the prequalified bidder intends to do the work with its own bona fide employees 
or subcontractors and will not bid for the benefit of another contractor. 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 
Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 
and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in 
the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 
manner. 

(1) ____________________________________________________________________________________________________ 
Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 

       ___________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  AND 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  AND 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor 

             _____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  
 

  



DB00417    B-4425 63 Beaufort County 

 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 
is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 
intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 
contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

Name of Prequalified Bidder _____________________________________________ 
 Individual Name 

  
Trading and Doing Business As _____________________________________________ 
 Full name of Firm 

 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Prequalified Bidder, Individual 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 
CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 
is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 
intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 
contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
Name of Prequalified Bidder ________________________________________________ 

 Print or Type Name 
 

 
 

Address as Prequalified 
 
 
 
 

 

Signature of Prequalified Bidder, Individually 
 
 
 

 

Print or type Signer's Name 
 
 

 

Signature of Witness 
 
 
 

 

Print or type Signer’s name 
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DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER 
 
 
Conditions for certification: 

 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation that is file with the Department, or has become erroneous because 
of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may 
be obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-
Aid Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless he knows that the certification is erroneous. The bidder 
may decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this provision. 
The knowledge and information of a participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract. 

Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder’s bid being considered non-responsive. 

Check here if an explanation is attached to this 
certification. 
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Execution of Contract 

Contract No:  DB00417 

County:  Beaufort County 

ACCEPTED BY THE DEPARTMENT 

__________________________________________________ 
Contracts Engineer 

__________________________________________________ 
Date 

EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 

__________________________________________________ 
Division Engineer 

__________________________________________________ 
Date 

Signature Sheet (Bid) - ACCEPTANCE SHEET 
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