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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 3

PROPOSAL

DATE AND TIME OF BID OPENING: February 15, 2018 AT 2:00 PM
CONTRACT ID:  DC00200

WBS ELEMENT NO.: 17BP.3R.82

FEDERAL AID NO.: N/A

COUNTY: Sampson County

TIP NO:: N/A

MILES: 0.112 MILES

ROUTE NO.: SR 1838 (BEAMAN STREET)
LOCATION: SR 1838 (BEAMAN STREET)

TYPE OF WORK: REPLACE BRIDGE NO. 376 ON SR 1838 (BEAMAN STREET)
OVER WILLIAMS OLD MILL BRANCH

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF
NORTH CAROLINA'WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE
LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING @ AND -AIR
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

THIS ISA STRUCTURE PROJECT. BID BONDS ARE REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER
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PROPOSAL FOR THE CONSTRUCTION OF

CONTRACT No. DC00200 IN SAMPSON COUNTY, NORTH CAROLINA
February 15, 2018
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DC00200; has
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special
provisions, the proposal, the form of contract, and the forms of contract payment bond and contract performance bond;
and thoroughly understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound
upon his execution of the bid and subsequent award to him by the Department of Transportation in accordance with
this proposal to provide the necessary contract payment bond and contract performance bond within fourteen days
after the written notice of award is received by him. The undersigned Bidder further agrees to provide all necessary
machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials, except as
otherwise noted, necessary to perform and complete the said contract in accordance with the 2018 Standard
Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance
with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the various items
given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the
work and required labor to construct and complete State Highway Contract No. DC00200 in Sampson County, for
the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this
project, and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for
Roads and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into
and made a part of this contract; that, except as herein modified, all the construction and work included in this contract
is to be done in accordance with the specifications contained in said volume, and amendments and supplements thereto,
under the direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer
or such other person as may be designated by the Secretary to sign for the Department of Transportation. The
conditions and provisions herein cannot be changed except over the signature of the said Contract Officer or Division
Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as
the basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item
or portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease
in the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated
damages in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar days after the written
notice of award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned
to the Bidder.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements.
Failure to comply with any requirement may cause the bid to be considered irregular and
may be grounds for rejection of the bid.

For preparing and submitting the bid electronically using the on-line system Bid Express®, refer
to Article 102-8(B) of the 2018 Standard Specifications.

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital
Signature from Bid Express® for Division Contracts.

ELECTRONIC ON-LINE BID THRU BID EXPRESS:

1. Download entire proposal from Connect NCDOT website. Download EBS file from
Connect NCDOT or Bid Express websites.

2. Prepare and submit EBS file using Expedite software.

3. Expedite software necessary for electronic bid preparation may be downloaded from the
Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx



https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx
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PROJECT SPECIAL PROVISIONS

GENERAL

BOND REQUIREMENTS:
(06-01-16) 102-8, 102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for
Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the
2018 Standard Specifications for Roads and Structures.

PUBLIC ADVERTISEMENT

There will NOT be a Pre-Bid Conference for this project. Plans and Proposal packages must be
obtained by visiting: https://connect.ncdot.gov/letting/Pages/Letting-List.aspx?let type=3 and
clicking on the appropriate Let date.

DIVISION LET CONTRACT PREQUALIFICATION
(07-01-14)(12-1-16) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime
Contractor prior to submitting a bid. Information regarding prequalification can be found at:
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in
the work code(s) which are identified as work items in the prime contractor’s construction progress
schedule that they will complete themselves. Any contractor identified as working outside their
expertise may be considered in default of contract.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-20-99) (Rev. 12-18-07) 108 SP1 G04

The date of availability for this contract is April 3, 2018, except that work in jurisdictional waters and
wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held
as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been
considered in determining the contract time for this project.

The completion date for this contract is October 3, 2018.

Except where otherwise provided by the contract, observation periods required by the contract will not be
a part of the work to be completed by the completion date and/or intermediate contract times stated in the
contract. The acceptable completion of the observation periods that extend beyond the final completion
date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Seven Hundred Fifty Dollars ($ 750.00) per calendar day.


https://connect.ncdot.gov/letting/Pages/Letting-List.aspx?let_type=3
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1GI13 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required
to complete all work included in this contract and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is April 3, 2018.
The completion date for this intermediate contract time is August 1, 2018.

The liquidated damages for this intermediate contract time are Seven Hundred Fifty Dollars ($ 750.00)
per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a final
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation
Establishment. The Contractor will be responsible for and shall make corrections of all damages to the
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic
through the project.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period between
initial vegetation planting and final project acceptance, perform all work necessary to establish permanent
vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits. This work
shall include erosion control device maintenance and installation, repair seeding and mulching,
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed. All work shall be
performed in accordance with the applicable section of the 2018 Standard Specifications. All work required
for initial vegetation planting shall be performed as a part of the work necessary for the completion and
acceptance of the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be responsible for
preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has been
achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the
soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the
remaining erosion control devices that are no longer needed. The Contractor will be responsible for, and
shall correct any areas disturbed by operations performed in permanent vegetation establishment and the
removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the
project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding,
Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract
unit prices for the affected items. Work required that is not represented by contract line items will be paid
in accordance with Articles 104-7 or 104-3 of the 2018 Standard Specifications. No additional
compensation will be made for maintenance and removal of temporary erosion control items.
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CONTRACT PAYMENT AND PERFORMANCE BOND

A performance bond in the amount of one hundred percent (100%) of the contract amount, conditioned
upon the faithful performance of the contract in accordance with specifications and conditions of the
contract, shall be required. Such bond shall be solely for the protection of the North Carolina Department
of Transportation and the State of North Carolina.

A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon
the prompt payment for all labor or materials for which the Contractor, or his subcontractors, is liable, shall
be required. The payment bond shall be solely for the protection of persons or firms furnishing materials
or performing labor for this contract for which the Contractor is liable.

The successful bidder, within fourteen (14) days after notice of award, shall provide the Department with a
contract payment bond and a contract performance bond each in an amount equal to 100 percent of the
amount of the contract.

CONTRACTOR CLAIM SUBMITTAL FORM

If the Contractor elects to file a written claim or requests any extension of contract time, it shall be submitted
on the Contractor Claim Submittal Form (CCSF) available through the Construction Unit or:
https://connect.ncdot.gov/projects/construction/Construction%20Forms/CCSF-

1 Contractor%20Claim%20Submittal.pdf

DEFAULT CONTRACT

The Department of Transportation shall have the right to declare a default of contract for breach by the
Contractor of any material term or condition of the contract. Default of contract shall be in accordance with
the terms, conditions, and procedures of Article 108-9 of the Standard Specifications.

EROSION, SILTATION, AND POLLUTION CONTROL

The Contractor shall exercise every reasonable precaution and take all necessary measures throughout the
life of the project to prevent erosion, siltation, and pollution in accordance with Section 107-12 of the
Standard Specifications.



https://connect.ncdot.gov/projects/construction/Construction%20Forms/CCSF-1_Contractor%20Claim%20Submittal.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/CCSF-1_Contractor%20Claim%20Submittal.pdf
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MATERIALS AND TESTING

The Engineer reserves the right to perform all sampling and testing in accordance with Section 106 of the
Standard Specifications and the Department’s “Material and Test Manual.” However, the Engineer may
reduce the frequency of sampling and testing where he deems it appropriate for the project under
construction. The Contractor shall furnish the applicable certifications and documentation for all materials
as required by the Standard Specifications. Material, which is not properly certified, will not be accepted.

Delivery tickets for all asphalt material shall be furnished in accordance with Section 106-7 of the Standard
Specifications and shall include the following information:

NCDOT WBS Element Plant Location

Date Truck Number

Time issued Contractor’s Name

Type of Material Public weighmaster’s stamp or number

Gross weight Public weighmaster’s signature or initials in ink
Tare Weight Job mix formula numbers

Net weight of material

SAFETY AND ACCIDENT PROTECTION

In accordance with Article 107-21 of the Standard Specifications, the Contractor shall comply with all
applicable Federal, State, and local laws, ordinances, and regulations governing safety, health, and
sanitation, and shall provide all safeguards, safety devices, and protective equipment, and shall take any
other needed actions, on his own responsibility that are reasonably necessary to protect the life and health
of employees on the job and the safety of the public, and to protect property in connection with the
performance of the work covered by the contract.

UTILITY CONFLICTS

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when
working in the vicinity of utilities in order to insure the safety of construction personnel and the public.

WORKERS COMPENSATION INSURANCE

Pursuant to N.C.G.S. § 97-19, all contractors of the Department of Transportation are, prior to beginning
services, required to show proof of coverage issued by a workers’ compensation insurance carrier, or a
certificate of compliance issued by the Department of Insurance of self-insured subcontractors stating that
it has complied with N.C.G.S. 8 97-93 irrespective of whether subcontractors have regularly in service
fewer than three employees in the same business within the State of North Carolina, and subcontractors
shall be hereinafter liable under the Workers’ Compensation Act for payment of compensation and other
benefits to its employees for any injury or death due to an accident arising out of and in the course of
performance of the work insured by the subcontractor.
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PROSECUTION OF WORK
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner from the
time he begins the work until completion and final acceptance of the project. The Contractor will not be
permitted to suspend his operations except for reasons beyond his control or except where the Engineer has
authorized a suspension of the Contractor's operations in writing.

In the event that the Contractor's operations are suspended in violation of the above provisions, the sum of
$500.00 will be charged the Contractor for each and every calendar day that such suspension takes place.
The said amount is hereby agreed upon as liquidated damages due to extra engineering and maintenance
costs and due to increased public hazard resulting from a suspension of the work. Liquidated damages
chargeable due to suspension of the work will be additional to any liquidated damages that may become
chargeable due to failure to complete the work on time.

POSTED WEIGHT LIMITS

The Contractor's attention is directed to Article 105-15 of the 2018 Standard Specifications and to the fact
that various Primary and Secondary Roads and bridges may be posted with weight limits less than the legal
limit. Do not exceed the posted weight limits in transporting materials and/or equipment to the projects.
Make a thorough examination of all projects and haul routes and be prepared to discuss them at the
Preconstruction Conference.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2018 Standard Specifications):

Line # Description

81 — 3°-0” x 2’-0” Prestressed Concrete Cored Slabs

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Iltems listed below will be the specialty items for this contract (see Article 108-6 of the
2018 Standard Specifications).

Line # Description
18-24 Guardrail
40-64 Erosion Control

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2018 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $1.9853 per gallon. Where any of the following are included
as pay items in the contract, they will be eligible for fuel price adjustment.
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds
Termination of Contracts included elsewhere in this proposal. The Department of Transportation's schedule
of estimated completion progress for this project as required by that Standard Special Provision is as
follows:

Fiscal Year Progress (% of Dollar Value)
2018 (7/01/17 - 6/30/18) 50% of Total Amount Bid
2019 (7/01/18 - 6/30/19) 50% of Total Amount Bid
2020 (7/01/19 - 6/30/20) 0% of Total Amount Bid
2021 (7/01/20 - 6/30/21) 0% of Total Amount Bid
2022 (7/-1/21 - 6/30/22) 0% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the
2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's progress
schedule over the progress as shown above shall be subject to the approval of the Engineer.
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 1-16-18) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in
part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used
to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to
meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or WBE used as a
replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not greater
than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the
Contractor's approved, committed MBE and WBE participation along with a listing of the committed MBE
and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises,
the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed
MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials or supplies required for the performance of the contract are bought, kept in stock, and
regularly sold to the public in the usual course of business. A regular dealer engages in, as its principal
business and in its own name, the purchase and sale or lease of the products in question. A regular dealer
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in
stock, if it owns and operates distribution equipment for the products. Brokers and packagers are not
regarded as manufacturers or regular dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive
services and information to applicants for MBE/WBE certification. The MBE/WBE program follows the
same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49
CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations
(49 CFR Part 26) and official guidance for the DBE program.
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WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed
WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and
WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl
acement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For
m%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form acts as a
written joint check agreement among the parties providing full and prompt disclosure of the expected use
of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the
amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20a%20Su
bcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project
that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%?20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work
areas where MBEs and WBEs quoted on the project. This sheet is submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls
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MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business Enterprises
are established for this contract:

(A) Minority Business Enterprises 1 %

@ If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the contract as
set forth above as the MBE goal.

(2 If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs during
the performance of the contract. Any MBE participation obtained shall be reported to the
Department.

(B) Women Business Enterprises 4 %

@ If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBES participate in at least the percent of the contract as
set forth above as the WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBES during
the performance of the contract. Any WBE participation obtained shall be reported to the
Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are
certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the Directory
as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively. The Directory
can be found at the following link. https:// www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s
capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the MBE goal and the WBE goal will be considered
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional
MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation submitted at the time
of bid will be used toward overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of MBE
and WBE participation. The Contractor shall indicate the following required information:

(A) Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.
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Submit the names and addresses of MBE and WBE firms identified to participate in the
contract. If the bidder uses the updated listing of MBE and WBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the firms.

Submit the contract line numbers of work to be performed by each MBE and WBE firm.
When no figures or firms are entered, the bidder will be considered to have no MBE or
WBE participation.

The bidder shall be responsible for ensuring that the MBE and WBE are certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not certified
at the time of the bid-letting, that MBE’s or WBE's participation will not count towards
achieving either the MBE or WBE goal.

(B) Paper Bids

)

()

If either the MBE or WBE goal is more than zero,

@ Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of MBE
and WBE Subcontractors contained elsewhere in the contract documents in order
for the bid to be considered responsive. Bidders shall indicate the total dollar value
of the MBE and WBE participation for the contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on the
Listing of MBE and WBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms will not
be deemed to represent zero participation. Bids submitted that do not have
MBE and WBE participation indicated on the appropriate form will not be read
publicly during the opening of bids. The Department will not consider these bids
for award and the proposal will be rejected.

(© The bidder shall be responsible for ensuring that the MBE/WBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not
count towards achieving the corresponding goal.

If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE participation
that is achieved during the project shall be reported in accordance with requirements
contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other bidder.
In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the work it
performs on the contract with its own forces. However, all the work that is performed by the MBE or WBE
bidder and any other similarly certified subcontractors will count toward the goal. The MBE or WBE
bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit toward

the goals.
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For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE bidder puts
in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will
perform another 5% of the work. Together the two WBE firms submit on the Listing of MBE and WBE
Subcontractors a value of 45% of the contract which fulfills the WBE goal. The 8% MBE goal shall be
obtained through MBE participation with MBE certified subcontractors or documented through a good faith
effort. It should be noted that you cannot combine the two goals to meet an overall value. The two goals
shall remain separate.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE and
WABE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract. This
documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the
MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the MBE/WBE
participation will not count toward meeting the MBE/WBE goal. If the lack of this participation drops the
commitment below either the MBE or WBE goal, the Contractor shall submit evidence of good faith efforts
for the goal not met, completed in its entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar
day following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state
business day.

Banking MBE/WBE Credit

If the committed MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the
MBE or WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the bidder. Separate accounts will be maintained for MBE and WBE participation and these may
accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms to meet
the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to
withdraw funds to meet the MBE goal as long as there are adequate funds available from the bidder’s MBE
bank account.

When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms to meet
the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to
withdraw funds to meet the WBE goal as long as there are adequate funds available from the bidder’s WBE
bank account.
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Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive bidder
shall submit to the Department documentation of adequate good faith efforts made to reach that specific

goal(s).

One complete set and [number of copies] copies of this information shall be received in the office of the
Engineer no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day
falls on Saturday, Sunday or an official state holiday. In that situation, it is due in the office of the Engineer
no later than 10:00 a.m. on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable to
submit a representative letter along with a distribution list of the firms that were solicited. Documentation
of MBE/WBE quotations shall be a part of the good faith effort submittal. This documentation may include
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation
documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient
MBE/WBE participation. Adequate good faith efforts also mean that the bidder actively and aggressively
sought MBE/WBE participation. Mere pro forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder
has made. Listed below are examples of the types of actions a bidder will take in making a good faith effort
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory
checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the NCDOT
Directory of Transportation Firms) the interest of all certified MBES/WBEs that are also
prequalified subcontractors. The bidder must solicit this interest within at least 10 days prior to bid
opening to allow the MBES/WBEs to respond to the solicitation. Solicitation shall provide the
opportunity to MBES/WBEs within the Division and surrounding Divisions where the project is
located. The bidder must determine with certainty if the MBES/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

(B) Selecting portions of the work to be performed by MBES/WBEs in order to increase the likelihood
that the MBE and WBE goals will be achieved.

@ Where appropriate, break out contract work items into economically feasible units to
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer
to perform these work items with its own forces.

(2 Negotiate with subcontractors to assume part of the responsibility to meet the contract
MBE/WBE goals when the work to be sublet includes potential for MBE/WBE
participation (2" and 3™ tier subcontractors).
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(©)

(D)

(E)

(F)

(G)

(H)

(1

Providing interested certified MBES/WBES that are also prequalified subcontractors with adequate
information about the plans, specifications, and requirements of the contract in a timely manner to
assist them in responding to a solicitation.

(1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with the
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE
participation. Evidence of such negotiation includes the names, addresses, and telephone
numbers of MBES/WBES that were considered; a description of the information provided
regarding the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for MBES/WBEs
to perform the work.

2 A bidder using good business judgment would consider a number of factors in negotiating
with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price
and capabilities as well as contract goals into consideration. However, the fact that there
may be some additional costs involved in finding and using MBES/WBEs is not in itself
sufficient reason for a bidder’s failure to meet the contract MBE or WBE goals, as long as
such costs are reasonable. Also, the ability or desire of a prime contractor to perform the
work of a contract with its own organization does not relieve the bidder of the responsibility
to make good faith efforts. Bidding contractors are not, however, required to accept higher
guotes from MBEs/WBE:s if the price difference is excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership in specific
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the
bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit, or insurance
as required by the recipient or bidder.

Making efforts to assist interested MBES/WBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business assistance
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the
recruitment and placement of MBES/WBEs. Contact within 7 days from the bid opening the
Business Opportunity and Work Force Development Unit at DBE@ncdot.gov to give notification
of the bidder’s inability to get MBE or WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made reasonable good
faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the
MBE and WBE goals.
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2 The bidders’ past performance in meeting the MBE and WBE goals.

(3) The performance of other bidders in meeting the MBE and WBE goals. For example, when
the apparent successful bidder fails to meet the goals, but others meet it, you may
reasonably raise the question of whether, with additional reasonable efforts the apparent
successful bidder could have met the goals. If the apparent successful bidder fails to meet
the MBE and WBE goals, but meets or exceeds the average MBE and WBE participation
obtained by other bidders, the Department may view this, in conjunction with other factors,
as evidence of the apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder, the Department
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made
to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor may appeal
a determination of non-good faith made by the Goal Compliance Committee. If a contractor wishes to
appeal the determination made by the Committee, they shall provide written notification to the Engineer.
The appeal shall be made within 2 business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A) Participation

The total dollar value of the participation by a committed MBE/WBE will be counted toward the
contract goal requirements. The total dollar value of participation by a committed MBE/WBE will
be based upon the value of work actually performed by the MBE/WBE and the actual payments to
MBE/WBE firms by the Contractor.

(B) Joint Checks

Prior notification of joint check use shall be required when counting MBE/WBE participation for
services or purchases that involves the use of a joint check. Notification shall be through
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in
accordance with the Department's Joint Check Procedures.

© Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE firm
may be counted toward the MBE contract goal requirement. The same holds for work that a WBE
subcontracts to another WBE firm. Work that a MBE subcontracts to a non-MBE firm does not
count toward the MBE contract goal requirement. Again, the same holds true for the work that a
WBE subcontracts to a non-WBE firm. If a MBE or WBE contractor or subcontractor subcontracts
a significantly greater portion of the work of the contract than would be expected on the basis of
standard industry practices, it shall be presumed that the MBE or WBE is not performing
a commercially useful function. The MBE/WBE may present evidence to rebut this presumption
to the Department. The Department's decision on the rebuttal of this presumption may be subject
to review by the Office of Inspector General, NCDOT.
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(D)

(E)

(F)

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward
its contract goal requirement a portion of the total value of participation with the MBE or WBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of
work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a MBE or WBE regular
dealer and 100 percent of such expenditures from a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service,
such as professional, technical, consultant, or managerial services, or for providing bonds
or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable
and not excessive as compared with fees and commissions customarily allowed for similar
services.

(2 With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site (but
not the cost of the materials and supplies themselves), provided the fees are determined to
be reasonable and not excessive as compared with fees customarily allowed for similar
services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs and
WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for execution of the
work of the contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved. To perform a commercially useful function, the MBE/WBE shall
also be responsible with respect to materials and supplies used on the contract, for negotiating price,
determining quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE/WBE is performing a commercially useful
function, the Department will evaluate the amount of work subcontracted, industry practices,
whether the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work, and any
other relevant factors.
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MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is performing
a commercially useful function:

)

()

©)

(4)

()

(6)

(")

The MBE/WBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there shall not
be a contrived arrangement for the purpose of meeting the MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it provides
on the contract using trucks it owns, insures, and operates using drivers it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE may
subcontract the work to another WBE firm, including an owner-operator who is certified
as a WBE. When this occurs, the MBE or WBE who subcontracts work receives credit for
the total value of the transportation services the subcontracted MBE or WBE provides on
the contract. It should be noted that every effort shall be made by MBE and WBE
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBES to
WABEsS), in order to fulfill the goal requirement. This, however, may not always be possible
due to the limitation of firms in the area. If the MBE or WBE firm shows a good faith
effort has been made to reach out to similarly certified transportation service providers and
there is no interest or availability, and they can get assistance from other certified providers,
the Engineer will not hold the prime liable for meeting the goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the work to a non-MBE/WBE is
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by
MBE/WBE-owned trucks on the contract. Additional participation by non-MBE/WBE
subcontractors receives credit only for the fee or commission it receives as a result of the
subcontract arrangement. The value of services performed under subcontract agreements
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the MBE/WBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from working
for others during the term of the lease with the consent of the MBE/WBE, so long as the
lease gives the MBE/WBE absolute priority for use of the leased truck. This type of lease
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s
payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.
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MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or
WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the
MBE/WBE for convenience. This includes, but is not limited to, instances in which the Contractor seeks
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A MBE/WBE may
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for
the termination. The prime contractor must give the MBE/WBE firm five (5) calendar days to respond to
the prime contractor’s notice of termination and advise the prime contractor and the Department of the
reasons, if any, why the firm objects to the proposed termination of its subcontract and why the Department
should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for
approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this procedure, the
Contractor may be disqualified from further bidding for a period of up to 6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A) Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional MBE that was
submitted at the time of bid may be used to fulfill the MBE commitment. The same holds true if a
committed WBE is terminated for good cause, an additional WBE that was submitted at the time
of bid may be used to fulfill the WBE goal. A good faith effort will only be required for removing
a committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to
cover the same amount of work as the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work as the
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.
Such documentation shall include, but not be limited to, the following:

@ Copies of written notification to MBES/WBEs that their interest is solicited in contracting
the work defaulted by the previous MBE/WBE or in subcontracting other items of work in
the contract.

2 Efforts to negotiate with MBES/WBEs for specific subbids including, at a minimum:
@) The names, addresses, and telephone numbers of MBES/WBEs who were
contacted.
(b) A description of the information provided to MBEs/WBES regarding the plans and
specifications for portions of the work to be performed.

3 A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.
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(B) Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the Department
will not require the Contractor to solicit replacement MBE/WBE participation equal to the
remaining work to be performed by the decertified firm. The participation equal to the
remaining work performed by the decertified firm will count toward the contract goal
requirement.

(2 When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with
another similarly certified MBE/WBE subcontractor to perform at least the same amount
of work to meet the MBE/WBE goal requirement. If a MBE/WBE firm is not found to do
the same amount of work, a good faith effort must be submitted to NCDOT (see A herein
for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be performed by a
committed MBE/WBE, the Contractor will not be required to seek additional participation. When the
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the
MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact on the
contract amount, the Contractor shall seek additional participation by MBES/WBEs unless otherwise
approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, and a
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor
shall seek participation by MBES/WBESs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work that
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a
MBE/WBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a
proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning construction
on the project. The plan shall include the names of all trucking firms proposed for use, their certification
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and
the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services,
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy
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of the agreement. The documentation shall also indicate the percentage (60% or 100%) of expenditures
claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished to the Engineer for any given month by the end of the
following month. Failure to submit this information accordingly may result in the following action:

(A) Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other
entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final
payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified may
result in the disqualification of that contractor and any affiliate companies from further bidding until the
required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame specified may
result in the disqualification of that contractor and any affiliate companies from being approved for further
work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value
of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking
System.

Failure to Meet Contract Requirements
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications may be cause to disqualify the Contractor.
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U.S. DEPARTMENT OF TRANSPORTATION HOTLINE
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call: 1-800-424-9071.

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday through Friday,
8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid rigging, bidder collusion, or
other fraudulent activities should use the hotline to report such activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway construction contract
fraud and abuse is operated under the direction of the DOT Inspector General. All information will be
treated confidentially and caller anonymity will be respected.

BIDS
In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $2,500,000.00, the bid
will not be considered for award.

REJECTION OF BIDS
Any bid submitted which fails to comply with any of the requirements contained herein shall be considered
irregular and shall be rejected.

SUBSURFACE INFORMATION
(7-1-95) 450 SP1G112B

Subsurface information is available on the roadway portion of this project only.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2018 Standard Specifications as follows:

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first sentence
of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last sentence of
the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report damages to the
Engineer on the same day of the weekly inspection. Where damaged guardrail or guiderail is repaired or
replaced as a result of maintaining the project in accordance with this article, such repair or replacement
shall be performed within 7 consecutive calendar days of such inspection report.

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of the last
paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except for
maintenance of guardrail/guiderail, as this work will be considered incidental to the work covered by the
various contract items. The provisions of Article 104-7, Extra Work, and Article 104-8, Compensation and
Record Keeping will apply to authorized maintenance of guardrail/guiderail. Performance of weekly
inspections of guardrail/guiderail, and the damage reports required as described above, will be considered
to be an incidental part of the work being paid for by the various contract items.
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TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising
from faulty materials, faulty workmanship or negligence for a period of twelve months following
the date of final acceptance of the work for maintenance and shall replace such defective materials
and workmanship without cost to the Department. The Contractor will not be responsible for
damage due to faulty design, normal wear and tear, for negligence on the part of the Department,
and/or for use in excess of the design.

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of
twelve months, then the manufacturer’s guarantee shall apply for that particular piece of equipment
or material. The Department’s first remedy shall be through the manufacturer although the
Contractor is responsible for invoking the warranted repair work with the manufacturer. The
Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee. NCDOT
would be afforded the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the Contractor
would be wholly responsible for under the terms of the contract. Examples would include pavement
structures, bridge components, and sign structures. This provision will not be used as a mechanism to force
the Contractor to return to the project to make repairs or perform additional work that the Department would
normally compensate the Contractor for. In addition, routine maintenance activities (i.e. mowing grass,
debris removal, ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project.
To ensure uniform application statewide the Division Engineer will forward details regarding the

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval
prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06)

All work on consultant contracts, services contracts, and construction contracts shall be performed in the
United States of America. No work shall be outsourced outside of the United States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work,
services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing.
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GIETS FROM VENDORS AND CONTRACTORS
(12-15-09) SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.8 133-32, it is unlawful for any vendor
or contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer,
landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State
employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime Control
and Public Safety, Cultural Resources, Environment and Natural Resources, Health and Human Services,
Juvenile Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the Governor).
This prohibition covers those vendors and contractors who:

Q Have a contract with a governmental agency; or
2 Have performed under such a contract within the past year; or
3 Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and contractors
are encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and
prohibitions of the Executive Order to their agencies. Vendors and contractors should contact other State
Agencies to determine if those agencies have adopted Executive Order 24.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting
sedimentation and turbidity of surface waters. Comply with the requirements herein regardless of whether
or not a National Pollution discharge Elimination System (NPDES) permit for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life
of the contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to
manage the Contractor and subcontractor operations, insure compliance with Federal, State and
Local ordinances and regulations, and manage the Quality Control Program.

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that
increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters.

© Certified Installer - Provide a certified installer to install or direct the installation for erosion or
sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the project
erosion and sediment control/stormwater plan.
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Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be
Level Il and responsible for ensuring the erosion and sediment control/stormwater plan is
adequately implemented and maintained on the project and for conducting the quality control
program. The Certified Supervisor shall be on the project within 24 hours notice from initial
exposure of an erodible surface to the project’s final acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion
and sediment control/stormwater measures are fully executed for each operation and in a
timely manner over the duration of the contract.

(@)

(b)
(©)

(d)
(e)

()

(9)
(h)
(i)

@)
(k)

Oversee the work of subcontractors so that appropriate erosion and sediment
control/stormwater preventive measures are conformed to at each stage of the
work.

Prepare the required National Pollutant Discharge Elimination System (NPDES)
Inspection Record and submit to the Engineer.

Attend all weekly or monthly construction meetings to discuss the findings of the
NPDES inspection and other related issues.

Implement the erosion and sediment control/stormwater site plans requested.
Provide any needed erosion and sediment control/stormwater practices for the
Contractor’s temporary work not shown on the plans, such as, but not limited to
work platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in jurisdictional
areas.

Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

Fully perform and install erosion and sediment control/stormwater work prior to
any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory agencies on
resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any
location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that are
initialed and include the installation date of Best Management Practices. These
practices shall include temporary and permanent groundcover and be properly
updated to reflect necessary plan and field changes for use and review by
Department personnel as well as regulatory agencies.

(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater
permit (NCS000250) outlines certain objectives and management measures pertaining to
construction activities. The permit references NCG010000, General Permit to Discharge
Stormwater under the NPDES, and states that the Department shall incorporate the
applicable requirements into its delegated Erosion and Sediment Control Program for
construction activities disturbing one or more acres of land. The Department further
incorporates these requirements on all contracted bridge and culvert work at jurisdictional
waters, regardless of size. Some of the requirements are, but are not limited to:
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@) Control project site waste to prevent contamination of surface or ground waters of
the state, i.e. from equipment operation/maintenance, construction materials,
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids,
any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours after a
rainfall event of 0.5 inch that occurs within a 24 hour period. Additional
monitoring may be required at the discretion of Division of Water Resources
personnel if the receiving stream is 303(d) listed for turbidity and the project has
had documented problems managing turbidity.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation
Estimate website to maintain a daily record of rainfall amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for review
by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging
areas.
()] Maintain a log of turbidity test results as outlined in the Department's Procedure

for Monitoring Borrow Pit Discharge.

(9) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater Permit
NCS000250 requirements, and the applicable requirements of the General Permit,
NCG010000.

Q) Report violations of the NPDES permit to the Engineer immediately who will
notify the Division of Water Quality Regional Office within 24 hours of becoming
aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion, prevent
sedimentation and follow provisions/conditions of permits. The quality control program
shall:

(@) Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper erosion and
sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES permit
for problem areas identified during the NPDES inspections.

0] Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section basis.

(o) Use flocculants approved by state regulatory authorities where appropriate and
where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and sediment
control devices.

(1) Remove temporary erosion or sediment control devices when they are no longer
necessary as agreed upon by the Engineer.
() The Contractor’s quality control and inspection procedures shall be subject to

review by the Engineer. Maintain NPDES inspection records and make records
available at all times for verification by the Engineer.
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(B)

(©)

(D)

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed
herein during the respective construction activities to control erosion, prevent sedimentation and
follow permit provisions:

@ Foreman in charge of grading activities
(2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3 Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level Il
Foreman. This person shall be onsite whenever construction activities as described above are
taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple construction
activities on small bridge or culvert replacement projects. This request shall be approved by the
Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the following
erosion and sediment control/stormwater crew:

(1) Seeding and Mulching

2 Temporary Seeding

3 Temporary Mulching

(@) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Contractor may substitute a Level Il Foreman for a
Level | Installer, provided the Level 1l Foreman is not tasked to another crew requiring Level 1l
Foreman oversight.

Certified Designer - Include the certification number of the Level I111-B Certified Designer on the
erosion and sediment control/stormwater component of all reclamation plans and if applicable, the
certification number of the Level I11-A Certified Designer on the design of the project erosion and
sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified
personnel over the life of the contract within 2 days of change.
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Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the ethical
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing
or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor,
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order
for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to the
following:

(A) Failure to adequately perform the duties as defined within this certification provision.

(B) Issuance of an ICA, NOV, or Cease and Desist Order.

© Failure to fully perform environmental commitments as detailed within the permit conditions and
specifications.

(D) Demonstration of erroneous documentation or reporting techniques.

(E) Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions.

(H) Dismissal from a company for any of the above reasons.

M Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate
Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent revocation
of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving
notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on
the date specified on the certified notice. Failure to appeal within the time specified will result in a waiver
of all future appeal rights regarding the adverse action taken. The certificant will not be allowed to perform
duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal. Decision
of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written examination and
any proficiency examination, at the conclusion of the specified suspension period, prior to having the
certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers
and Certified Designer will be incidental to the project for which no direct compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs
designated as trout waters. For lakes and reservoirs not designated as trout waters, the turbidity shall not
exceed 25 NTUs. If the turbidity exceeds these levels due to natural background conditions, the existing
turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all
of the following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream
turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural
background conditions. If the background turbidity measurements exceed the standard, operation
of the pit and discharge can continue as long as the stream turbidity levels are not increased due to
the discharge.

© Measure and record the turbidity test results (time, date and sampler) at all defined sampling
locations 30 minutes after startup and at a minimum, one additional sampling of all sampling
locations during that 24-hour period in which the borrow pit is discharging.

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought
into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard Specifications, the
Contractor shall define the point at which the discharge enters into the State’s surface waters and the
appropriate sampling locations. Sampling locations shall include points upstream and downstream from
the point at which the discharge enters these waters. Upstream sampling location shall be located so that it
is not influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and receiving water
has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced into
jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the wetland surface is
observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced
to a level where sediment deposition does not occur. Staining of wetland surfaces from suspended clay
particles, occurring after evaporation or infiltration, does not constitute sedimentation. No activities shall
occur in wetlands that adversely affect the functioning of a wetland. Visible sedimentation will be
considered an indication of possible adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be maintained
in a log within the project records. Records will include, at a minimum, turbidity test results, time, date
and name of sampler. Should the Department’s test results exceed those of the Contractor’s test results, an
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immediate test shall be performed jointly with the results superseding the previous test results of both the
Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at
http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water
quality standards. Tier I Methods include stilling basins which are standard compensatory BMPs. Other
Tier | methods are noncompensatory and shall be used when needed to meet the stream turbidity standards.
Tier 11 Methods are also nhoncompensatory and are options that may be needed for protection of rare or
unique resources or where special environmental conditions exist at the site which have led to additional
requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits,
Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific
site. Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or
special environmental conditions, Tier Il Methods may be required by regulators on a case by case basis
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and
develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of soil may
indicate a high potential for turbidity and should be avoided when dewatering into surface water is
proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

DAMAGE TO EXISTING PAVEMENT, BASE, SUBGRADE AND PROPOSED
PAVEMENT

In addition to the requirements of the Standard Specifications concerning this subject, the Contractor is
cautioned that he will be held responsible for all damages to the pavement, base, and subgrade caused by
his operations, including but not limited to, rutting and shoving of the existing or proposed pavement and
yielding or rutting of the existing base and subgrade.

The Contractor is cautioned to limit the weight of his equipment and the frequency of hauls so as to not
damage the existing pavement, base, subgrade and the proposed pavement.

Any subgrade or base failures which the Contractor finds prior to the beginning of his operations or during
the conditioning of the existing base are to be brought to the attention of the Engineer in writing. Repairs
to those areas will be made by DOT forces. Once these deficient areas have been repaired, the requirements
of this Special Provision will fully apply.

DRIVEWAYS AND PRIVATE PROPERTY

The Contactor shall maintain access to driveways for all residents and property owners throughout the life
of the project.

The Contractor shall not perform work for private citizens or agencies in conjunction with this project or
within the project limits of this contract.

LITTERPICKUP

Litter pick-up shall be performed on all areas. Litter pick-up consisting of construction debris, will be
considered incidental to mobilization. No additional compensation will be made for litter pick-up.
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NOTIFICATIONS OF OPERATIONS

The Contractor shall notify the Engineer three weeks in advance of beginning work on this project. The
Contactor shall give the Engineer sufficient notice of all operations for any sampling, inspection or
acceptance testing required.

PLAN, DETAIL, AND QUANTITY ADJUSTMENTS

The Department reserves the right to make, at any time during the progress of the work, such alterations in
plans or the details of construction as may be found necessary or desirable by the Engineer to complete the
project.

PRECONSTRUCTION CONFERENCE

In accordance with Section 108-3 of the Standard Specifications, a preconstruction conference will be
required prior to beginning work.

PROSECUTION AND PROGRESS

The Contractor shall prepare and submit to the Engineer a proposed a schedule of operations prior to
beginning work on this project. The schedule should indicate the proposed chronological sequence of
operations and may be revised within the limits of the contract with the approval of the Engineer.

No work may be performed on legal State holidays. Work shall only be performed when weather and
visibility conditions allow safe operations. The Contractor’s vehicles and equipment shall not be parked
within the State Highway System right of way overnight or at other times when work has been suspended
unless approved by the Engineer. The Engineer may designate specific locations for parking equipment.

The Contractor shall temporarily remove his equipment from the travel way for emergency vehicles and
school buses as directed by the Engineer.

UTILITY COORDINATION

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the precise
locations of all utilities prior to beginning construction. Utility owners shall be contacted a minimum of 72
hours prior to the commencement of operations. Special care shall be used in working around or near
existing utilities, protecting them when necessary to provide uninterrupted service. In the event that any
utility service is interrupted, the Contractor shall notify the utility owner immediately and shall cooperate
with the owner, or his representative, in the restoration of service in the shortest time possible. Existing fire
hydrants shall be kept accessible to fire departments at all times.

The Contractor shall make a reasonable effort to prevent utility relocations. The Engineer shall be notified
for approval prior to any utility relocation. The Contractor shall be responsible for all other utility
coordination.

Utility coordination will be incidental to the project for which no direct compensations will be made.
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PROJECT SPECIAL PROVISIONS - ROADWAY:

NOTES TO CONTRACTOR

The Contractors attention is directed to the following:

1. The successful bidder, with in fourteen (14) days after notice of award, shall provide the
Department with the certificate of Liability Insurance.

2. Contract Payment and Performance Bonds are required regardless of contract amount.

3. Once the project roadway is closed, work must proceed in an uninterrupted manner until
completed.

CLEARING AND GRUBBING — MODIFIED METHOD 111
(4-6-06) (Rev.8-18-15) 200 SP2 R02B(Revised)

Perform clearing on this project to the limits established by Modified Method “III” as shown on Detail
Sheet 2B-1 entitled METHOD OF CLEARING - MODIFIED METHOD I1I.

BURNING RESTRICTIONS:
(7-1-95) 200, 210, 215 SP2 R05

Open burning is not permitted on any portion of the right-of-way limits established for this project. Do not
burn the clearing, grubbing or demolition debris designated for disposal and generated from the project at
locations within the project limits, off the project limits or at any waste or borrow sites in this county.
Dispose of the clearing, grubbing and demolition debris by means other than burning, according to state or
local rules and regulations.

LUMP SUM GRADING

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading of the 2018
Standard Specifications except as follows:

The Contractor is to grade this project to the typical sections and details shown. Grading shall be
comprehensive grading as defined in Section 226 of the Standard Specifications, and shall include
excavation for removal of existing pipes and headwalls; excavation for the new headwalls and pipe
construction; compacting roadway embankment section in conformance with Section 235 of the Standard
Specifications, and grading / reshaping of shoulders and ditches.

No earth material may be wasted or removed from the project unless deemed as unsuitable by the Engineer.
Material may be stored on the existing roadway provided that adequate clearance is allowed and proper
erosion control measures are in place. Waste material deemed unsuitable by the Engineer may be disposed
on NCDOT stockpiles upon approval by the local District Engineer. The Contactor shall shape, compact,
and grade the embankment, ditches, and shoulders to the lines, grades, and typical sections established by
the plans or as directed by the Engineer. The contractor is advised to make a detailed investigation of the
original state of such features prior to commencing operations.

The Contractor may utilize whatever methods deemed most efficient for the project provided that the work
methods comply with all applicable Federal, State, and local laws, ordinances, and regulations governing
safety, health, and sanitation and that the Contractor will maintain slopes of 2:1 or flatter in the course of
excavating the existing embankment. The Contractor shall provide all safeguards, safety devices, and
protective equipment, and shall take any other needed actions, on his own responsibility that are reasonably
necessary to protect property in connection with the performance of the work covered by the contract.
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Payment will be made under:

Pay Item Pay Unit
Grading Lump Sum
SHOULDER AND FILL SLOPE MATERIAL:

(5-21-02) 235, 560 SP2 R45 A
Description

Perform the required shoulder and slope construction for this project in accordance with the applicable
requirements of Section 560 and Section 235 of the 2018 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and Borrow
Excavation is not included in the contract, no direct payment will be made for this work, as the cost of this
work will be part of the work being paid at the contract lump sum price for Grading. If Borrow Excavation
is included in this contract and the material has been obtained from an authorized stockpile or from a borrow
source, measurement and payment will be as provided in Section 230 of the 2018 Standard Specifications
for Borrow Excavation.

MANUFACTURED QUARRY FINES IN EMBANKMENTS:
(01-17-17) 235 SP02 R72

Description

This specification addresses the use of manufactured quarry fines that are not classified as select materials.
The specification allows the Contractor an option, with the approval of the Engineer, to use manufactured
guarry fines (MQFs) in embankments as a substitute for conventional borrow material. Furnish and place
geotextile for pavement stabilization in accordance with the Geotextile for Pavement Stabilization special
provision and detail. Geotextile for pavement stabilization is required to prevent pavement cracking and
provide separation between the subgrade and pavement section at embankment locations where
manufactured quarry fines are utilized and as directed by the Engineer.

Materials
Manufactured Quarry Fines.

Site specific approval of MQFs material will be required prior to beginning construction as detailed in the
preconstruction requirements of this provision.

The following MQFs are unacceptable:

(A) Frozen material,

(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when tested in
accordance with AASHTO T-99 Method A or C.

© Material with greater than 80% by weight Passing the #200 sieve

Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health and safety.
Moisture condition the MQFs as needed and transport in covered trucks to prevent dusting. If MQFs are
blended with natural earth material, follow Borrow Criteria in Section 1018 of the Standard Specifications.

Geotextiles.

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall be used.
If the Geotextile for Pavement Stabilization special provision is not included elsewhere in this contract,
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then it along with a detail will be incorporated as part of the contractors request to use. Notification of
subgrade elevation, sampling and waiting period as required in the Construction Methods section of the
Geotextile for Pavement Stabilization special provision are not required.

Preconstruction Requirements

When MQFs are to be used as a substitute for earth borrow material, request written approval from the
Engineer at least ninety (90) days in advance of the intent to use MQFs and include the following details:

(A) Description, purpose and location of project.

(B) Estimated start and completion dates of project.

© Estimated volume of MQFs to be used on project with specific locations and construction details
of the placement.

(D) The names, address, and contact information for the generator of the MQFs.

(E) Physical location of the site at which the MQFs were generated.

The Engineer will forward this information to the State Materials Engineer for review and material
approval.

Construction Methods

Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the outside limits
of the embankments or subgrade.

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10 inches and
compacted to at least a density of 95 percent as determined by test methods in AASHTO T-99,
Determination of Maximum Dry Density and Optimum Moisture Content, Method A or C depending upon
particle size of the product. Provide a moisture content at the time of compaction of within 4 percent of
optimum but not greater than one percent above optimum as determined by AASHTO T-99, Method A or
C.

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall be used.
See Geotextile for Pavement Stabilization special provision for geotextile type and construction method.

Measurement and Payment

Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance with Article
230-5 of the 2018 Standard Specifications. As an alternate weigh tickets can be provided and payment
made by converting weight to cubic yards based on the verifiable unit weight.

Where the pay item of Geotextile for Pavement Stabilization is included in the original contract the material
will be measured and paid in square yards (see Geotextile for Pavement Stabilization special provision).
Where the pay item of Geotextile for Pavement Stabilization is not included in the original contract then no
payment will be made for this item and will be considered incidental to the use of MQFs in embankment.
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BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A

Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate to
support all or portions of bridge approach slabs. Install drains to drain water from bridge approach fills and
geotextiles to separate approach fills from embankment fills, ABC and natural ground as required. For
bridge approach fills behind end bents with mechanically stabilized earth (MSE) abutment walls, reinforce
bridge approach fills with MSE wall reinforcement connected to end bent caps. Construct bridge approach
fills in accordance with the contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01
or 422.02 or Roadway Detail Drawing No. 422D10.

Define bridge approach fill types as follows:

Approach Fills — Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 422.01
or 422.02 or Roadway Detail Drawing No. 422D10;

Standard Approach Fill — Type | Standard Bridge Approach Fill in accordance with 2018 Roadway
Standard Drawing No. 422.01;

Modified Approach Fill — Type Il Modified Bridge Approach Fill in accordance with 2018 Roadway
Standard Drawing No. 422.02 and

Reinforced Approach Fill — Type Il Reinforced Bridge Approach Fill in accordance with Roadway Detail
Drawing No. 422D10.

Materials

Refer to Division 10 of the 2018 Standard Specifications.
Item Section
Geotextiles, Type 1 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use Class V or
Class VI select material for standard and modified approach fills. For an approach fill behind a bridge end
bent with an MSE abutment wall, backfill the reinforced approach fill with the same aggregate type
approved for the reinforced zone in the accepted MSE wall submittal. For MSE wall aggregate,
reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For PVC drain pipes, use
pipes with perforations that meet AASHTO M 278.

Construction Methods

Excavate as necessary for approach fills in accordance with the contract. Notify the Engineer when
foundation excavation is complete. Do not place separation geotextiles or aggregate until approach fill
dimensions and foundation material are approved.
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For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls
within 3" of locations shown in the accepted MSE wall submittals. Install MSE wall reinforcement with
the orientation, dimensions and number of layers shown in the accepted MSE wall submittals. If a
reinforced approach fill is designed with geogrid reinforcement embedded in an end bent cap, cut geogrids
to the required lengths and after securing ends of geogrids in place, reroll and rewrap portions of geogrids
not embedded in the cap to protect geogrids from damage. Before placing aggregate, pull geosynthetic
reinforcement taut so that it is in tension and free of kinks, folds, wrinkles or creases.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other
approved methods. Overlap adjacent separation geotextiles at least 18" with seams oriented parallel to the
roadway centerline. Hold geotextiles in place with wire staples or anchor pins as needed. Contact the
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with separation geotextiles or MSE wall reinforcement.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 2018
Roadway Standard Drawing Nos. 422.01 or 422.02. Connect drain pipes to outlet pipes just beyond wing
walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with Article 815-3
of the 2018 Standard Specifications and place outlet pads in accordance with 2018 Roadway Standard
Drawing No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain pipe
elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves in or under
wing walls so water drains towards outlets. Use sleeves that can withstand wing wall loads.

Place select material or aggregate in 8" to 10" thick lifts. Compact fine aggregate for reinforced approach
fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except compact fine
aggregate to a density of at least 98%. Compact select material for standard or modified approach fills and
coarse aggregate for reinforced approach fills with a vibratory compactor to the satisfaction of the Engineer.
Do not displace or damage geosynthetics, MSE wall reinforcement or drains when placing and compacting
select material or aggregate. End dumping directly on geosynthetics is not permitted. Do not operate heavy
equipment on geosynthetics or drain pipes until they are covered with at least 8" of select material or
aggregate. Replace any damaged geosynthetics or drains to the satisfaction of the Engineer. When
approach fills extend beyond bridge approach slabs, wrap separation geotextiles over select material or
aggregate as shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No.
422D10.

Measurement and Payment

Type 111 Reinforced Approach Fill, Station 17+59 will be paid at the contract lump sum price. The lump
sum price for each approach fill will be full compensation for providing labor, tools, equipment and
approach fill materials, excavating, backfilling, hauling and removing excavated materials, installing
geotextiles and drains, compacting backfill and supplying select material, aggregate, separation geotextiles,
drain pipes, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach fills
behind bridge end bents.

The contract lump sum price for Type Ill Reinforced Approach Fill, Station __ will also be full
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not designing
MSE wall reinforcement and connectors. The cost of designing reinforcement and connectors for
reinforced approach fills behind bridge end bents with MSE abutment walls will be incidental to the contract
unit price for MSE Retaining Wall No. __.

Payment will be made under:

Pay Item Pay Unit
Type Il Reinforced Approach Fill, Station 17+59 Lump Sum
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For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 geotextile for
reinforcement geotextiles. Use Type 5 geotextile with lengths and an ultimate tensile strength as shown in
2018 Roadway Standard Drawing No. 422.03. Provide Type 1 geotextile for separation geotextiles and
Class B concrete for outlet pads. Use Class V or Class VI select material for alternate approach fills and
temporary walls. Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For PVC
drain pipes, use pipes with perforations that meet AASHTO M 278.

Construction Methods

Excavate as necessary for alternate approach fills and temporary walls in accordance with the contract.
Notify the Engineer when foundation excavation is complete. Do not place geotextiles until approach fill
dimensions and foundation material are approved.

Install geotextiles as shown in 2018 Roadway Standard Drawing No. 422.03. Attach separation geotextiles
to end bent cap backwalls and wing walls as needed with adhesives, tapes or other approved methods.
Overlap adjacent geotextiles at least 18 inches with seams oriented parallel to the roadway centerline. Hold
geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when existing or
future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with geotextiles.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 2018
Roadway Standard Drawing No. 422.03. Connect drain pipes to outlet pipes just beyond wing walls.
Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with Article 815-3 of the
2018 Standard Specifications and place outlet pads in accordance with 2018 Roadway Standard Drawing
No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain pipe
elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves in or under
wing walls so water drains towards outlets. Use sleeves that can withstand wing wall loads.

At the Contractor’s option, construct bottom portion of integral end bents before temporary walls as shown
in 2018 Roadway Standard Drawings No. 422.03. Erect and set welded wire facing so facing functions as
a form for the end bent cap backwall. Place welded wire facing adjacent to each other in the horizontal and
vertical directions to completely cover the temporary wall face. Stagger welded wire facing to create a
running bond by centering facing over joints in the row below.

Wrap reinforcement geotextiles at the temporary wall face in accordance with 2018 Roadway Standard
Drawing No. 422.03 and cover geotextiles with at least 3 inches of select material. Place layers of
reinforcement geotextiles within 3 inches of locations shown in 2018 Roadway Standard Drawing No.
422.03. Before placing select material, pull reinforcement geotextiles taut so that they are in tension and
free of kinks, folds, wrinkles or creases. Install reinforcement geotextiles with the direction shown in 2018
Roadway Standard Drawing No. 422.03. Do not splice or overlap reinforcement geotextiles so seams are
parallel to the temporary wall face.

Place select material in 8 inch to 10 inch thick lifts and compact select material with a vibratory compactor
to the satisfaction of the Engineer. Do not displace or damage geotextiles or drains when placing and
compacting select material. End dumping directly on geotextiles is not permitted. Do not operate heavy
equipment on geotextiles or drain pipes until they are covered with at least 8 inches of select material.
Replace any damaged geotextiles or drains to the satisfaction of the Engineer. When alternate approach
fills extend beyond bridge approach slabs, wrap separation geotextiles over select material as shown in
2018 Roadway Standard Drawing No. 422.03.

Temporary walls are designed for a surcharge pressure in accordance with 2018 Roadway Standard
Drawing No. 422.03. If the crane surcharge will exceed the wall design, contact the Engineer before
positioning the crane over reinforcement geotextiles.
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Measurement and Payment

Alternate approach fills will be paid at the contract lump sum for either Type | Standard Approach Fill,
Station ____ or Type Il Modified Approach Fill, Station ___ based on the approach fill type that the
alternate approach fill is replacing. The lump sum price for each approach fill will be full compensation
for providing labor, tools, equipment and approach fill materials, excavating, backfilling, hauling and
removing excavated materials, constructing temporary walls, installing drains, geotextiles and wall facing,
compacting backfill and supplying select material, separation and reinforcement geotextiles, welded wire
facing, drain pipes, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct alternate
approach fills.

INCIDENTAL STONE BASE:
(7-1-95) (Rev.8-21-12) 545 SP5 R28R

Description

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not have the
paving operations exceed stone base placement by more than one week without written permission of the
Engineer.

Materials and Construction

Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard Specifications.
Measurement and Payment

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 2018 Standard
Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the
2018 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 366.00 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals
on November 1, 2017.

ASPHALT PLANT MIXTURES
(7-1-95) SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders made for
the purpose or with other equipment approved by the Engineer.

GUARDRAIL END UNITS, TYPE - TL-2:
(10-21-08) (Rev. 7-1-17) 862 SP8 R64

Description

Furnish and install guardrail end units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the plans.

Materials

Furnish  guardrail end units listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.
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Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of the
AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with Article 106-2
of the 2018 Standard Specifications.

(B) Certified working drawings and assembling instructions from the manufacturer for each guardrail
end unit in accordance with Article 105-2 of the 2012 Standard Specifications.

No modifications shall be made to the guardrail end unit without the express written permission from the
manufacturer. Perform installation in accordance with the details in the plans, and details and assembling
instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary and
permanent installations. Guardrail end delineation consists of yellow reflective sheeting applied to the
entire end section of the guardrail in accordance with Article 1088-3 of the 2012 Standard Specifications
and is incidental to the cost of the guardrail end unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail End Units, Type TL-2 Each

PAVING OPERATIONS:

1) Paving Lift Requirements and Time Limitations:

For paving lifts of 2.0 inches or less, bring all newly resurfaced lanes to the same station and elevation
within 72 hours. If not brought up to the same station and elevation within 72 hours, the Contractor shall
place portable “UNEVEN PAVEMENT” signs in advance of the uneven pavement and spaced every 1/2
mile along the section of uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs
shall be removed. No additional compensation will be made for these signs or any other type of portable
warning signs as these are included in the “Temporary Traffic Control” contract pay item.

For paving lifts greater than 2 inches, bring all newly resurfaced lanes to the same station and elevation by
the end of each work day unless the Contractor utilizes the notched wedge paving methods as described
below.

Failure to comply with the following requirements will result in a suspension of all other operations
until all lanes of traffic are brought to the same station and elevation:

1. During paving operations, any paving lift greater than 2 inches for asphalt surface course mixes
shall be mitigated by having an approved wedge apparatus on the paver that shapes the edge 1
inch vertically and the remaining at a maximum slope steepness of 2:1. For intermediate and base
course mixes, use an approved wedge device that shapes the edge with a maximum slope steepness
of 2:1. The maximum paving lift allowed to use this method is 3 inches.
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2. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT” signs
in advance of the uneven pavement and spaced every 1/2 mile along the section of uneven
pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall be removed. No
additional compensation will be made for these signs or any other type of portable warning signs
as these are included in the “Temporary Traffic Control” contract pay item.

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring up the
adjacent lane to the same station and elevation before any further paving takes place on the project.

2) Asphalt Surface Treatments (AST)

For AST Operations, there’s no drop-off condition to be signed. Stationary “LOOSE GRAVEL” and
“UNMARKED PAVEMENT” signs shall replace “LOW/SOFT SHOULDER” signs. For placement and
spacing of these signs, see the Signing Detail Sheet. All other advance warning signs are to be portable
mounted. These signs are included as part of the temporary traffic control (Lump Sum) item.

3) Fine Milling/Microsurfacing (Depths less than 1”)
For fine milling operations less than 17, paving is not required in the same work period. The paving of the
fine milled area is to be conducted within the next work period and not to exceed 72 hours. No advance
warning signs are necessary for these conditions unless the paving operations exceed 72 hours. If this
occurs, install portable “UNMARKED PAVEMENT” signs. These signs are incidental to the other items
of work included in the temporary traffic control (Lump Sum) item.

4) Shoulder Drop-Off Requirements
Whenever paving operations create an edge of pavement drop-off greater than 2 inches, within 72 hours,
the Contractor shall backfill at a 6:1 slope from the edge and finished elevation of the pavement that has an
edge of pavement drop-off as follows:

(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater.
(B) Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.

Backfill the edge of pavement drop-off with suitable compacted material, as approved by the Engineer. The
material, equipment and labor associated with this operation will be at no expense to the Department. This
work is not considered part of shoulder reconstruction.

PROJECT REQUIREMENTS:

Failure to comply with the following requirements will result in a suspension of all other operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence for
traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-
construction meeting and the sequence must be approved before closing a lane of traffic. The
Contractor and Engineer will coordinate with the Traffic Management Unit at 919- 814-5000 or
Traffic Services for additional traffic control guidance, as necessary.

2. Obtain written approval of the Engineer before working in more than one location or setting up
additional lane closures. The maximum length of any one lane closure is 1 mile unless otherwise
directed by the Engineer.



DC00200 45 Sampson County

3. If Lane Closure Restrictions apply, see Special Provision, “Intermediate Contract Times and
Liquidated Damages”.

4. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

S. Traffic Control for the milling and/or paving of ramps is to be done according to Standard

Drawing Number 1101.02, Sheets 9 & 10 unless otherwise approved to be closed by the Engineer.
If approved, Contractor will provide plans and devices for the detour at no additional cost to the
department.

6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install portable
signs to warn drivers of the conditions. These are to include, but not limited to “Rough Road”
(W8-8), “Uneven Lanes” (W8-11), and “Grooved Pavement” (W8-15) w/ Motorcycle Plaque
mounted below. These are to be dual indicated on Multi-Lane Roadways with speed limits 45
mph and greater where lateral clearance can be obtained within the median areas. These portable
signs are incidental to the other items of work included in the temporary traffic control (Lump
Sum) pay item.

PAVEMENT MARKINGS AND MARKERS:
(7-15-14) RWZ-3

Markings: All Facilities

Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through

1205.13 of the 2018 Roadway Standard Drawings and Section 1205 of the 2018 Standard Specifications
with the exception of the 15 day edge line replacement requirement for two-lane, two-way roadways as
described in Subarticle 1205-3(D) of the 2018 Standard Specifications. For all two-lane, two-way facilities,
edge lines can be replaced within 30 calendar days after they have been obliterated.

Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic. If Type 3 Cold Applied
Plastic is used, it shall be paid for using the Type 2 Cold Applied Plastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded Thermoplastic
for stop bars, symbols, characters and diagonals. If Heated-in-Place Thermoplastic is used, it shall be paid
for using the Extruded Thermoplastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied Plastic for
stop bars, symbols, characters and diagonals on asphalt or concrete roadways. If Heated-in-Place
Thermoplastic is used, it shall be paid for using the Cold Applied Plastic pay item.

Markers: All Facilities

Remove existing pavement markers in preparation for paving. Repair any pavement damage due to existing
pavement marker removal prior to the end of the work day. Dispose of existing pavement markers as
directed by the Engineer. No direct payment will be made for this work as it will be incidental to the paving
operation.

Install permanent pavement markers within 60 calendar days after completing the resurfacing on each map.
Pavement markers shall be installed in accordance with Standard Drawing 1205.12 and Standard Drawings
1250.01 through 1253.01 of the 2018 Roadway Standard Drawings and Sections 1250 through 1253 of the
2018 Standard Specifications.
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Markings and Markers: All Facilities

Review and record the existing pavement markings and markers before resurfacing. Re-establish the new
pavement markings and markers using the record of existing markings in conjunction with the 2018
Roadway Standard Drawings unless otherwise directed by the engineer. Have existing or proposed “passing
zones” reviewed by the engineer before installation. Submit the record of the existing pavement markings
seven calendar days before the obliteration of any pavement markings.

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season. If the
Contractor begins any map and does not complete within the seasonal restrictions, including placement of
final pavement markings or permanent markers, the Contractor shall be responsible for, at his expense,
Paint in accordance with Article 1205-08 and Temporary Markers in accordance with Section 1251 of the
2018 Standard Specifications.
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ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with
“S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:

TABLE 610-3
MIX DESIGN CRITERIA
_ Design Binder CO'EEVE;(;E'O” Max. Volumetric Properties
iy ESALs PG o VMA VTM VFA o
Type millions A Grade® Gmm @ Depth . %Gmm
Nini Ndes (mm) % Min. % Min.-Max. @ Nini
S4.75A <1 64 - 22 6 50 115 16.0 4.0-6.0 65 - 80 <915
S9.5B 0-3 64 - 22 6 50 9.5 16.0 3.0-50 70 - 80 <915
S9.5C 3-30 64 - 22 7 65 6.5 15.5 3.0-5.0 65-78 <90.5
S9.5D >30 76 - 22 8 100 4.5 155 3.0-5.0 65-78 <90.0
119.0C ALL 64 - 22 7 65 - 135 3.0-5.0 65-78 <90.5
B25.0C ALL 64 - 22 7 65 - 125 3.0-5.0 65-78 <90.5
Design Parameter Design Criteria
All Mix Dust to Binder Ratio (Po.o75 / Pre) 06-1.4¢
Types Tensile Strength Ratio (TSR) P 85% Min. &

A. Based on 20 year design traffic.

Volumetric Properties based on specimens compacted to Nges as modified by the Department.
Dust to Binder Ratio (Po.ors / Pre) for Type S4.75Ais 1.0 - 2.0.

NCDOT-T-283 (No Freeze-Thaw cycle required).

TSR for Type S4.75A & B25.0C mixes is 80% minimum.

mooOw
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Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%),
replace with the following:

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)
Mix Type %RBR<20% 21% <%RBR<30% %RBR >30%
S4.75A,
$9.5B, $9.5C, PG 64-22 PG 64-224 PG 58-28
119.0C, B25.0C
$9.5D, OGFC PG 76-228 n/a n/a

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder.

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with the
following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
119.0C 35°F
S4.75A, S9.5B, S9.5C 40°F A
S9.5D 50°F

A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:

TABLE 610-7

DENSITY REQUIREMENTS
Minimum % Gmm

Mix Type (Maximum Specific Gravity)
S4.75A 85.0 A
S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of
100 Ibs/sy or higher.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton

Asphalt Concrete Surface Course, Type S4.75A Ton



DC00200 49 Sampson County

Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:

TABLE 1012-1
AGGREGATE CONSENSUS PROPERTIESA

Coarse Fine Aggregate Sand Flat and
i i ) Elongated
Mix Type Aggregate Angularity Equivalent 5 - 1 Ratio
Angularity® % Minimum % Minimum X

% Maximum
Test Method ASTM D5821 AASHTO T304 AASHTOT 176 ASTM D4791

S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B25 0C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UBwC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95/90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured
faces.
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PAVEMENT DESIGN MIX TYPE MODIFICATIONS:

(2-20-18) 610 SP6 R66

Description

In an effort to reduce the number of asphalt concrete pavement mix types, the department has made
the following changes:

Where the “Pavement Schedule” in the plans calls for Asphalt Concrete Surface Course Type
SF9.5A, Asphalt Concrete Surface Course Type S9.5B shall be used.

Where the “Pavement Schedule” in the plans calls for either Asphalt Concrete Intermediate Course
Type B, C or D, Asphalt Concrete Intermediate Course Type 119.0C shall be used.

Where the “Pavement Schedule” in the plans call for Asphalt Concrete Base Course Type B25.0B,
Asphalt Concrete Base Course Type B25.0C shall be used.

In addition, see the project special provision entitled “Asphalt Concrete Plant Mix Pavements”
contained elsewhere in the proposal.

Measurement and Payment

The pay items in this proposal reflects these changes. The pavement schedule in the plans will not
be revised to reflect these changes.
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PROJECT SPECIAL PROVISIONS - EROSION CONTROL.:

STABILIZATION REQUIREMENTS:
(3-11-16) S-2A

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-010000
general construction permit effective August 3, 2011 issued by the North Carolina Department of
Environment and Natural Resources Division of Water Quality. Temporary or permanent ground cover
stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the following
exceptions in which temporary or permanent ground cover shall be provided in 14 calendar days from the
last land-disturbing activity:

o Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
o Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no
exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined by North
Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent ground cover
stabilization shall be achieved in accordance with the provisions in this contract and as directed.

SEEDING AND MULCHING: (East Crimp)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as
stated below. During periods of overlapping dates, the kind of seed to be used shall be determined. All
rates are in pounds per acre.

All Roadway Areas

March 1 - August 31 September 1 - February 28

50# Tall Fescue 50# Tall Fescue

10# Centipede 10# Centipede

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

40004 Limestone 4000# Limestone

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon Engineer’s
request.
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06 Dust

2" Millennium
3 Millennium
Apache I11
Avenger
Barlexas
Barlexas Il
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner Il
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

52

All Roadway Areas

Approved Tall Fescue Cultivars

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse Il
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte
Garrison
Gazelle 1l
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno
Innovator
Integrity
Jaguar 3
Jamboree

Justice

Kalahari

Kitty Hawk 2000
Legitimate
Lexington
LSD
Magellan
Matador
Millennium SRP
Monet
Mustang 4
Ninja 2

OI’ Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor |1
Rebel Exeda
Rebel Sentry
Rebel IV
Regiment II
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket

Sampson County

Scorpion
Serengeti
Shelby
Sheridan
Signia
Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline
Solara
Southern Choice Il
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe Il
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo
Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack Il
Xtremegreen

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and add 20#
of Sericea Lespedeza from January 1 - December 31.
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Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-2-2 ratio
is maintained and the rate of application adjusted to provide the same amount of plant food as a 10-20-20
analysis and as directed.

Native Grass Seeding and Mulching (East)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and riparian
areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides of the stream or
depression, measured from top of stream bank or center of depression. The stream bank of the stream
relocation shall be seeded by a method that does not alter the typical cross section of the stream bank.
Native Grass Seeding and Mulching shall also be performed in the permanent soil reinforcement mat section
of preformed scour holes, and in other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as
stated below. During periods of overlapping dates, the kind of seed to be used shall be determined. All
rates are in pounds per acre.

March 1 - August 31 September 1 - February 28

18# Creeping Red Fescue 18# Creeping Red Fescue
6# Indiangrass 6# Indiangrass

8# Little Bluestem 8# Little Bluestem

44 Switchgrass 44 Switchgrass

25# Browntop Millet 35# Rye Grain

500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-2-2 ratio
is maintained and the rate of application adjusted to provide the same amount of plant food as a 10-20-20
analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the Standard

Specifications and vegetative cover sufficient to restrain erosion shall be installed immediately following
grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of
the Standard Specifications.

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt tack shall
not be allowed on this project.
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CRIMPING STRAW MULCH:

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be
maintained or allowed during construction. In areas within six feet of the edge of pavement, straw is to be
applied and then crimped. After the crimping operation is complete, an additional application of straw shall
be applied and immediately tacked with a sufficient amount of undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the Engineer providing that
maximum spacing of crimper blades shall not exceed 8".

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate of 400
pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet or Browntop
Millet shall be used in summer months and Rye Grain during the remainder of the year. The Engineer will
determine the exact dates for using each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-20 grade
and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer may be used
provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of
plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-8-8 grade
and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer may be used
provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide the same amount of
plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with the
exception that no centipede seed will be used in the seed mix for supplemental seeding. The rate of
application for supplemental seeding may vary from 25# to 75# per acre. The actual rate per acre will be
determined prior to the time of topdressing and the Contractor will be notified in writing of the rate per
acre, total quantity needed, and areas on which to apply the supplemental seed. Minimum tillage equipment,
consisting of a sod seeder shall be used for incorporating seed into the soil as to prevent disturbance of
existing vegetation. A clodbuster (ball and chain) may be used where degree of slope prevents the use of a
sod seeder.

MOWING:
The minimum mowing height on this project shall be 4 inches.
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RESPONSE FOR EROSION CONTROL.:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and supplies to
the project necessary for the pursuit of any or all of the following work as shown herein, by an approved
subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY
SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the NPDES
Inspection Form SPPP30. Each erosion control action may include one or more of the above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of times the
subcontractor moves onto the project, including borrow and waste sites, and satisfactorily completes an
erosion control action described in Form 1675. The provisions of Article 104-5 of the Standard
Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each
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MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum extent
practicable. Vegetation along stream banks and adjacent to other jurisdictional resources outside the
construction limits shall only be removed upon approval of Engineer. No additional payment will be made
for this minimization work.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment around any
erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions or earth
berms across access/haul roads to direct runoff into sediment devices. Silt fence sections that are
temporarily removed shall be reinstalled across access/haul roads at the end of each working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the Contractor’s own
negligence or for his own convenience, will be paid for at the appropriate contract unit price for the devices
or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and mulching in any
commercial borrow or waste pit. All erosion and sediment control practices that may be required on a
commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste Site
Reclamation Procedures for Contracted Projects” located at:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/ContractedReclam
ationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for Contracted
Projects” shall be included with the reclamation plans for offsite staging areas, and borrow and waste sites.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or polypropylene
fence along the outside riparian buffer, wetland, or water boundary, or other boundaries located within the
construction corridor to mark the areas that have been approved to infringe within the buffer, wetland,
endangered vegetation, culturally sensitive areas or water. The fence shall be installed prior to any land
disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly visible
flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside or interior
boundaries shall be delineated by stakes and highly visible flagging.


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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Materials
(A) Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved by the
Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or pencil tip at
one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross section. Steel posts shall
be at least 5 ft. in length, and have a minimum weight of 0.85 Ib/ft of length.

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The flagging
shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in color and highly
visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall be
erected to conform to the general contour of the ground.

(A) Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or set with
a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all backfill material
shall be thoroughly tamped. Wood posts may be sharpened to a dull point if power driven. Posts damaged
by power driving shall be removed and replaced prior to final acceptance. The tops of all wood posts shall
be cut at a 30-degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across each
cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article 105-9 or
Article 801-1 of the Standard Specifications. No direct pay will be made for the staking of the safety fence.
All stakeouts for safety fence shall be considered incidental to the work being paid for as “Construction
Surveying”, except that where there is no pay item for construction surveying, all safety fence stakeout will
be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the duration of
the project as determined by the Engineer.

(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6” into the
ground. Interior boundaries may be staked on a tangent that runs parallel to buffer but must not encroach
on the buffer at any location. Interior boundaries of hand clearing shall be identified with a different colored
flagging to distinguish it from mechanized clearing.
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Boundary flagging delineation of interior boundaries will be placed in accordance with Article 105-9 or
Avrticle 801-1 of the Standard Specifications. No direct pay will be made for delineation of the interior
boundaries. This delineation will be considered incidental to the work being paid for as Construction
Surveying, except that where there is no pay item or construction surveying the cost of boundary flagging
delineation shall be included in the unit prices bid for the various items in the contract. Installation for
delineation of all jurisdictional boundaries at staging areas, waste sites, or borrow pits shall consist of
wooden stakes on 25 feet maximum intervals with highly visible orange flagging attached. Stakes shall be
installed a minimum of 6” into the ground. Additional flagging may be placed on overhanging vegetation
to enhance visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, waste sites,
or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or Subarticle 802-2(F) of the
Standard Specifications. No direct pay will be made for this delineation, as the cost of same shall be
included in the unit prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a satisfactory
condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or polypropylene
fence installed in place and accepted. Such payment will be full compensation including but not limited to
furnishing and installing fence geotextile with necessary posts and post bracing, staples, tie wires, tools,
equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

WATTLES with Polyacrylamide (PAM):

Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles are used
on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be placed at locations
shown on the plans or as directed. Installation shall follow the detail provided in the plans and as directed.

Work includes furnishing materials, installation of wattles, matting installation, PAM application, and
removing wattles.

Materials
Wattle shall meet the following specifications:

100% Curled Wood (Excelsior) Fibers

Minimum Diameter 12 in.

Minimum Density 2.5 Ib/ft3 +/- 10%
Net Material Synthetic

Net Openings lin.x1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length
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Anchors: Stakes shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross section.
One end of the stake must be sharpened or beveled to facilitate driving down into the underlying
soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet
specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length
with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged. Soil
samples shall be obtained in areas where the wattles will be placed, and from offsite material used to
construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with each wattle.
The PAM product used shall be listed on the North Carolina Department of Environment and Natural
Resources (NCDENR) Division of Water Quality (DWQ) web site as an approved PAM product for use in
North Carolina.

Construction Methods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end of each
section of wattle. A minimum of 4 stakes shall be installed on the downstream side of the wattle with a
maximum spacing of 2 linear feet along the wattle, and according to the detail. Install a minimum of 2
stakes on the upstream side of the wattle according to the detail provided in the plans. Stakes shall be
driven into the ground a minimum of 10 in. with no more than 2 in. projecting from the top of the wattle.
Drive stakes at an angle according to the detail provided in the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes and
according to the detail provided in the plans and as directed. Overlap adjoining sections of wattles a
minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in accordance with
Article 1631-3 of the Standard Specifications, or in accordance with specifications provided elsewhere in
this contract.

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a rate of 2
ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle. PAM applications shall be
done during construction activities after every rainfall event that is equal to or exceeds 0.50 in.

The Contractor shall maintain the wattles until the project is accepted or until the wattles are removed, and
shall remove and dispose of silt accumulations at the wattles when so directed in accordance with the
requirements of Section 1630 of the Standard Specifications.

Measurement and Payment
Wattles will be measured and paid for by the actual number of linear feet of wattles which are installed and

accepted. Such price and payment will be full compensation for all work covered by this section, including,
but not limited to, furnishing all materials, labor, equipment and incidentals necessary to install the Wattles.
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Matting will be measured and paid for in accordance with Article 1631-4 of the Standard Specifications, or
in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM applied to the
wattles. Such price and payment will be full compensation for all work covered by this section, including,
but not limited to, furnishing all materials, labor, equipment and incidentals necessary to apply the
Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
Wattle Linear Foot
SILT FENCE COIR FIBER WATTLE BREAK:
(8-21-12) 1605,1630
Description

Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers) encased in
coir fiber netting and used in conjunction with temporary silt fence at the toe of fills to intercept runoff.
Silt fence coir fiber wattle breaks are to be placed at locations shown on the plans or as directed. Installation
shall follow the detail provided in the plans and as directed. Work includes furnishing materials,
installation, maintenance and removing Silt fence coir fiber wattle breaks.

Materials

Coir fiber wattle shall meet the following specifications:

100% Coir (Coconut) Fibers

Minimum Diameter 12"

Minimum Length 10 ft

Minimum Density 3.5 Ib/cf £ 10%
Net Material Coir Fiber

Net Openings 2" x 2"

Net Strength 90 Ib.
Minimum Weight 2.6 Ib/ft £ 10%

Stakes shall be used as anchors. Provide hardwood stakes a minimum of 2-ft long with a 2" x 2" nominal
square cross section. One end of the stake shall be sharpened or beveled to facilitate driving down into the
underlying soil.

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in length
with a throat of 1" in width.

Construction Methods

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be placed. Secure
silt fence coir fiber wattle breaks to the soil by wire staples approximately every linear foot and at the end
of each wattle. Install at least 4 stakes on the downslope side of the wattle with a maximum spacing of
2 linear feet and according to the detail. Install at least 2 stakes on the upslope side of the silt fence coir
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fiber wattle break according to the detail provided in the plans. Drive stakes into the ground at least 10"
with no more than 2" projecting from the top of the wattle. Drive stakes at an angle according to the detail
provided in the plans.

Install temporary silt fence in accordance with Section 1605 of the 2012 Standard Specifications and
overlap each downslope side of silt fence wattle break by 6".

Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence coir fiber
wattle breaks are removed, and remove and dispose of silt accumulations at the silt fence coir fiber wattle
breaks when so directed in accordance with Section 1630 of the 2012 Standard Specifications.
Measurement and Payment

Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles installed and
accepted. Such price and payment will be full compensation for all work covered by this provision,
including, but not limited to, furnishing all materials, labor, equipment and incidentals necessary to install
the silt fence coir fiber wattle break.

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Wattle Linear Foot

COIR FIBER MAT:

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations as
directed. Work includes providing all materials, excavating and backfilling, and placing and securing coir
fiber mat with stakes, steel reinforcement bars or staples as directed.

Materials
Item Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or staples shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One end of
the stake must be sharpened or beveled to facilitate driving through the coir fiber mat and down
into the underlying soil. The other end of the stake needs to have a 1"- 2" long head at the top with
a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a 4"
diameter bend at one end with a 4" straight section at the tip to catch and secure the coir fiber mat.

Staples:
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Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in
length with a throat of 1" in width.

Construction Methods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from stones,
clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and apply without
stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross section of the
area covered. Bury the top slope end of each piece of mat in a narrow trench at least 6 in. deep and tamp
firmly. Where one roll of matting ends and a second roll begins, overlap the end of the upper roll over the
buried end of the second roll so there is a 6 in. overlap. Construct check trenches at least 12 in. deep every
50 ft. longitudinally along the edges of the mat or as directed. Fold over and bury mat to the full depth of
the trench, close and tamp firmly. Overlap mat at least 6 in. where 2 or more widths of mat are installed
side by side.

Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer edges and
down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be required.
Measurement and Payment

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along the
surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard
CONCRETE WASHOUT STRUCTURE:
(12-01-15)
Description

Concrete washout structures are enclosures above or below grade to contain concrete waste water and
associated concrete mix from washing out ready-mix trucks, drums, pumps, or other equipment. Concrete
washouts must collect and retain all the concrete washout water and solids, so that this material does not
migrate to surface waters or into the ground water. These enclosures are not intended for concrete waste
not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete waste water.

Materials
Item Section
Temporary Silt Fence 1605
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Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low permeability; it
shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the minimum setback
dimensions can be achieved the liner is not required. (5 feet above groundwater, 50 feet from top of bank
of perennial stream, other surface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details and as
directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details and as
directed if structure is not located in an area where existing erosion and sedimentation control devices are
capable to containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, so it is
clearly visible to site personnel.

The construction details for the above grade and below grade concrete washout structures can be found on
the following web page link:
http://www.ncdot.gov/doh/operations/dp_chief _eng/roadside/soil _water/details/

Alternate details for accommodating concrete washout may be submitted for review and approval.

The alternate details shall include the method used to retain and dispose of the concrete waste water within
the project limits and in accordance with the minimum setback requirements. (5 feet above groundwater,
50 feet from top of bank of perennial stream, other surface water body, or wetland.)

Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum freeboard
of 12 inches. Remove and dispose of hardened concrete and return the structure to a functional condition
after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth material to
match the existing contours and permanently seed and mulch area.

Measurement and Payment

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the details. If
alternate details are approved then those details will also be paid for per each approved and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the Standard
Specifications.

No measurement will be made for other items or for over excavation or stockpiling.

Payment will be made under:

Pay Item Pay Unit
Concrete Washout Structure Each
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PROJECT SPECIAL PROVISIONS - STRUCTURES:

FALSEWORK AND FORMWORK (4-5-12)
1.0 DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by the Standard
Specifications or other provisions; no additional submittals are required herein. Such temporary works
include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it becomes self-
supporting. Formwork is the temporary structure or mold used to retain plastic or fluid concrete in its
designated shape until it hardens. Access scaffolding is a temporary structure that functions as a work
platform that supports construction personnel, materials, and tools, but is not intended to support the
structure. Scaffolding systems that are used to temporarily support permanent structures (as opposed to
functioning as work platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where the term
“temporary works” is used, it includes all of the temporary facilities used in bridge construction that do not
become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed and provide
the necessary rigidity to achieve the lines and grades shown on the plans in the final structure.

20 MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the safety and
quality required by the design assumptions. The Engineer has authority to reject material on the basis of its
condition, inappropriate use, safety, or nonconformance with the plans. Clearly identify allowable loads or
stresses for all materials or manufactured devices on the plans. Revise the plan and notify the Engineer if
any change to materials or material strengths is required.

3.0 DESIGNREQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component to
be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data
listing the weight of all construction equipment that will be supported on the temporary
work. Show anticipated total settlements and/or deflections of falsework and forms on
the working drawings. Include falsework footing settlements, joint take- up, and deflection
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As an option for the Contractor, overhang falsework hangers may be uniformly spaced, ata
maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed I?;:ri:(:;'\ﬂén'
Type Depth, Width, Thickness, Wheel Weight, Extension,g
(PCG) | (inches) (inches) (inches) (Ibs.) (inches)

I 36 39 14 2000 26
1 45 42 14 2000 35
IV 54 45 14 2000 44
MBT | 63 51 12 2000 S0
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab.

For Type II, Il & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall
be cast through the girder top flange and located, measuring along the top of the member,
1’-2 % from the edge of the top flange. Hanger hardware and rods must have a minimum
safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working load
of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel bears on
the girder bottom flange, no closer than 4 inches from the bottom of the member.
However, for 72-inch members, the heel of the bracket shall bear on the web, near the bottom
flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for deck
geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin top
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of
the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke
HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the
falsework and forms supporting deck slabs and overhangs on girder bridges so that there will
be no differential settlement between the girders and the deck forms during placement of deck
concrete.

When staged construction of the bridge deck is required, detail falsework and forms for screed
and fluid concrete loads to be independent of any previous deck pour components when
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the mid-span girder deflection due to deck weight is greater than %4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other
such devices used as part of the falsework or formwork that remains in the permanent
structure. If the plan notes indicate that the structure contains the necessary corrosion
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.
Electroplating will not be allowed. Any coating required by the Engineer will be considered
incidental to the various pay items requiring temporary works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In
addition, Table 2.2A is included to provide the maximum wind speeds by county in North
Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft2 for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

1. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to the
surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

25 YR 25 YR 25 YR
COUNTY (mph) COUNTY (mph) COUNTY (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTIONREQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure that
the quality of materials and workmanship employed is consistent with that assumed in the design
of the temporary works. Do not weld falsework members to any portion of the permanent
structure unless approved. Show any welding to the permanent structure on the approved
construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete
structures, make sure that the calculated deflection of falsework flexural members does not exceed
1/240 of their span regardless of whether or not the deflection is compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the period
of its use. Certify that the manufactured devices have been maintained in a condition to
allow them to safely carry their rated loads. Clearly mark each piece so that its capacity
can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete
placement. Inspect other temporary works at least once a month to ensure that they are
functioning properly. Have a North Carolina Registered Professional Engineer inspect the
cofferdams, shoring, sheathing, support of excavation structures, and support systems for
load tests prior to loading.
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5.0

6.0

7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify proposed
bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as those
of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of
the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction using
standard procedures based on the driving characteristics of the pile is permitted. If preferred,
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct
load tests to verify bearing capacity values that are marginal or in other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

REMOVAL
Unless otherwise permitted, remove and keep all temporary works upon completion of the work.
Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in such
a manner as to permit the structure to uniformly and gradually take the stresses due to its own
weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.

BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will
be full compensation for the above falsework and formwork.

SUBMITTAL OF WORKING DRAWINGS (6-28-17)

1.0 GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this
provision. For this provision, “submittals” refers to only those listed in this provision. The list of
submittals contained herein does not represent a list of required submittals for the project.
Submittals are only necessary for those items as required by the

contract. Make submittals that are not specifically noted in this provision directly to the Engineer.
Either the Structures Management Unit or the Geotechnical Engineering Unit or both units will
jointly review submittals.
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If a submittal contains variations from plan details or specifications or significantly affects project
cost, field construction or operations, discuss the submittal with and submit all copies to the
Engineer. State the reason for the proposed variation in the submittal. To minimize review time,
make sure all submittals are complete when initially submitted. Provide a contact hame and
information with each submittal. Direct any questions regarding submittal requirements to the
Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts
noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, provide the
name, address and telephone number of the facility where fabrication will actually be done if

different than shown on the title block of the submitted working drawings. This includes, but is not
limited to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items.

2.0 ADDRESSESAND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via US Mail: Via other delivery service:

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.

State Structures Engineer State Structures Engineer

North Carolina Department North Carolina Department

of Transportation of Transportation

Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610

Attention: Mr. J. L. Bolden, P. E. Attention: Mr. J. L. Bolden, P. E.

Submittals may also be made via email. Send submittals to:
jlbolden@ncdot.gov  (James Bolden)

Send an additional e-copy of the submittal to the following address:

eomile@ncdot.gov (Emmanuel Omile)

mrorie@ncdot.gov (Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E.

Eastern Regional Geotechnical Manager Eastern Regional Geotechnical Manager
North Carolina Department North Carolina Department

of Transportation of Transportation

Geotechnical Engineering Unit Geotechnical Engineering Unit

Eastern Regional Office Eastern Regional Office

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

Via Email: EastGeotechnicalSubmittal @ncdot.gov
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For projects in Divisions 8-14, use the following Western Regional Office address:
Via US mail:

Mr. Eric Williams, P. E.

Western Regional Geotechnical Manager
North Carolina Department

of Transportation

Geotechnical Engineering Unit

Western Regional Office

5253 Z Max Boulevard

Harrisburg, NC 28075

Via other delivery service:

Mr. Eric Williams, P. E.

Western Regional Geotechnical Manager
North Carolina Department

of Transportation

Geotechnical Engineering Unit

Western Regional Office

5253 Z Max Boulevard

Harrisburg, NC 28075

Via Email: WestGeotechnicalSubmittal @ncdot.gov

The status of the review of structure-related submittals sent to the Structures Management Unit can
be viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” link.

Direct any questions concerning submittal review status, review comments or drawing markups to
the following contacts:

Primary Structures Contact: James Bolden, P.E. (919) 707 — 6408
(919) 250 — 4082 facsimile

jlbolden@ncdot.gov

Secondary Structures Contact:
Secondary Structures Contact:

Eastern Regional Geotechnical Contact
(Divisions 1-7):

Western Regional Geotechnical Contact
(Divisions 8-14):

Emmanuel Omile (919) 707 — 6451
Madonna Rorie (919) 707 — 6508

Chris Kreider, P. E. (919) 662 — 4710
(919) 662 — 3095 facsimile
ckreider@ncdot.gov

Eric Williams, P. E. (704) 455 — 8902
(704) 455 — 8912 facsimile
ewilliams3@ncdot.gov
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3.0 SUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the same time,
submit the number of hard copies shown below of the same complete submittal directly to the Structures
Management Unit and/or the Geotechnical Engineering Unit.

The first table below covers “Structure Submittals”. The Engineer will receive review comments and
drawing markups for these submittals from the Structures Management Unit. The second table in this
section covers “Geotechnical Submittals”. The Engineer will receive review comments and drawing
markups for these submittals from the Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures Management
Unit or the Geotechnical Engineering Unit unless both units require submittal copies in which case submit
a set of supporting calculations to each unit. Provide additional copies of any submittal as directed.

STRUCTURE SUBMITTALS
Copies Copies
Required by Required by
Structures Geotechnical
Management Engineering Contract Reference Requiring
Submittal Unit Unit Submittal *
Plan Note, SN Sheet &
Arch Culvert Falsework 5 0 “Falsework and Formwork”
Plan Note, SN Sheet &
7 ]
Box Culvert Falsework 5 0 “Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals © 9 0 “Foam Joint Seals”
Expansion Joint Seals 9 0 “Expansion Joint Seals”

(hold down plate type with base angle)
Expansion Joint Seals

2,then 9 0 “Modular Expansion Joint Seals”

(modular)

Expansion Joint Seals
(strip seals) 9 0 “Strip Seals”

Falsework & Forms 2 8 0 Article 420-3 & “Falsework and
(substructure) Formwork”

Falsework & Forms 8 0 Article 420-3 & “Falsework and
(superstructure) Formwork”

Girder Erection over Railroad 5 0 Railroad Provisions

Maintenance and Protection of Traffic “Mal?tenance and Protection of

Beneath Proposed Structure 8 0 Traffic Beneath .Proposed

Structure at Station __”

Metal Bridge Railing 8 0 Plan Note

Metal Stay-in-Place Forms 8 0 Article 420-3

Metalwork for Elastomeric Bearings 45 7 0 Article 1072-8

Miscellaneous Metalwork 45 7 0 Article 1072-8

Disc Bearings * 8 0 “Disc Bearings”

Overhead and Digital Message Signs 13 0 Applicable Provisions

(DMS) (metalwork and foundations)
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Placement of Equipment on Structures

7 0 Article 420-20
(cranes, etc.)

2, then

“Optional Precast Reinforced

Precast Concrete Box Culverts 0 Concrete Box Culvert at Station

1 reproducible

ER)

Prestressed Concrete Cored Slab 6 0 Article 1078-11

(detensioning sequences) 3
6 and .
Prestressed Concrete Deck Panels . 0 Avrticle 420-3
1 reproducible

Prestressed Concrete Girder

(strand elongation and 6 0 Articles 1078-8 and 1078-11
detensioning sequences)
Removal of Existing Structure over 5 0 Railroad Provisions
Railroad
Revised Bridge Deck Plans 2, then .
. ’ . Article 420-
(adaptation to prestressed deck panels) 1 reproducible 0 ticle 420-3
Revised Bridge Declf Pla_1n§ (adaptation 2, then_ 0 “Modular Expansion Joint Seals
to modular expansion joint seals) 1 reproducible
. . Article 1077-2 &  “Sound
Sound Barrier Wall (precast items) 10 0 Barrier Wall”
Sound Barrier Wall Steel Fabrication 7 0 Article 1072-8 &
Plans s “Sound Barrier Wall”
Structural Steel 4 2,then 7 0 Article 1072-8
Article 400-3 & “Construction,
Maintenance and Removal of
Temporary D r Str r 1 2 .
emporary Detour Structures 0 Temporary Structure at Station
TFE Expansion Bearings 4 8 0 Article 1072-8
FOOTNOTES
1. References are provided to help locate the part of the contract where the submittals are required.
References in quotes refer to the provision by that name. Avrticles refer to the Standard Specifications.
2. Submittals for these items are necessary only when required by a note on plans.
3. Submittals for these items may not be required. A list of pre-approved sequences is available from the
producer or the Materials & Tests Unit.
4. The fabricator may submit these items directly to the Structures Management Unit.
5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are not
required for these items.
6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of Proposed Material
are required. See Section 5.A of the referenced provision.
7. Submittals are necessary only when the top slab thickness is 18” or greater.
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GEOTECHNICAL SUBMITTALS

Copies Copies
Required by Required by
Geotechnical Structures
Engineering Management Contract Reference Requiring
Submittal Unit Unit Submittal
Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crosshole Sonic Logging (CSL) Reports 2 1 0 Subarticle 411-5(A)(2)
Pile Driving Equipment Data Forms 23 1 0 Subarticle 450-3(D)(2)
Pile Driving Analyzer (PDA) Reports 2 1 0 Subarticle 450-3(F)(3)
Retaining Walls * 8 drawmgs, 2 2 drawings Applicable Provisions
calculations
. 5 drawings, 2 . “Temporary Shoring” &
4
Temporary Shoring calculations 2 drawings “Temporary Soil Nail Walls”

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are required. References
in quotes refer to the provision by that name. Subarticles refer to the Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal electronically (PDF
via email) or by facsimile, US mail or other delivery service to the appropriate Geotechnical Engineering
Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.

CRANE SAFETY  (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any and all
cranes and derricks. Prime contractors, sub-contractors, and fully operated rental companies shall comply
with the current Occupational Safety and Health Administration regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving critical lifts. A
critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart capacity for the
radius at which the load will be lifted or requires the use of more than one crane. Changes in personnel or
equipment must be reported to the Engineer and all applicable items listed below must be updated and
submitted prior to continuing with crane operations.

Crane Safety Submittal List
Competent Person: Provide the name and qualifications of the “Competent Person” responsible for crane

safety and lifting operations. The named competent person will have the responsibility and authority to stop
any work activity due to safety concerns.



https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx

DC00200 75 Sampson County

Riggers: Provide the qualifications and experience of the persons responsible for rigging operations.
Qualifications and experience should include, but not be limited to, weight calculations, center of gravity
determinations, selection and inspection of sling and rigging equipment, and safe rigging practices.

Crane Inspections: Inspection records for all cranes shall be current and readily accessible for review
upon request.

Certifications: By July 1, 2006, crane operators performing critical lifts shall be certified by NC CCO
(National Commission for the Certification of Crane Operators), or satisfactorily complete the Carolinas
AGC’s Professional Crane Operator's Proficiency Program. Other approved nationally accredited programs
will be considered upon request. All crane operators shall also have a current CDL medical card. Submit a
list of anticipated critical lifts and corresponding crane operator(s). Include current certification for the type
of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for
each operator.

GROUT FOR STRUCTURES (9-30-11)
1.0 Description

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel holes and
recesses for structures. This provision does not apply to grout placed in post-tensioning ducts for bridge
beams, girders, or decks. Mix and place grout in accordance with the manufacturer’s recommendations,
the applicable sections of the Standard Specifications and this provision.

2.0 Material Requirements

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the Materials and Tests
Unit for a list of approved pre-packaged grouts and consult the manufacturer to determine if the pre-
packaged grout selected is suitable for the required application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble sulfate. Supply water
in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the manufacturer and
Engineer. The quantity and gradation of the aggregate shall be in accordance with the manufacturer’s
recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the manufacturer’s
recommendations. The manufacture date shall be clearly stamped on each container. Admixtures with an
expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout shall expand
no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material certification showing results
of tests conducted to determine the properties listed in the Standard Specifications and to assure the material
is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at least 5000 psi.
Compressive strength in the laboratory shall be determined in accordance with ASTM C109 except the test
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mix shall contain only water and the dry manufactured material. Compressive strength in the field will be
determined by molding and testing 4” x 8 cylinders in accordance with AASHTO T22. Construction
loading and traffic loading shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the grout shall not be
less than 80.

3.0 Sampling and Placement

Place and maintain components in final position until grout placement is complete and accepted. Concrete
surfaces to receive grout shall be free of defective concrete, laitance, oil, grease and other foreign matter.
Saturate concrete surfaces with clean water and remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air temperature
measured at the location of the grouting operation in the shade away from artificial heat is below 45°F.
Provide grout at a rate that permits proper handling, placing and finishing in accordance with the
manufacturer’s recommendations unless directed otherwise by the Engineer. Use grout free of any lumps
and undispersed cement. Agitate grout continuously before placement. Control grout delivery so the
interval between placing batches in the same component does not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of samples collected
for field and laboratory testing. The compressive strength of the grout will be considered the average
compressive strength test results of 3 cube or 2 cylinder specimens at 28 days.

4.0 Basis of Payment

No separate payment will be made for “Grout for Structures”. The cost of the material, equipment, labor,
placement, and any incidentals necessary to complete the work shall be considered incidental to the
structure item requiring grout.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION
ACTIVITIES (12-30-15)

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly inspect the
bridge or affected components for the presence of asbestos containing material (ACM) using a firm
prequalified by NCDOT to perform asbestos surveys. The inspection must be performed by a N.C.
accredited asbestos inspector with experience inspecting bridges or other industrial structures. The N.C.
accredited asbestos inspector must conduct a thorough inspection, identifying all asbestos-containing
material as required by the Environmental Protection Agency National Emission Standards for Hazardous
Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must include
information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location map, photos of
existing structure, the date of inspection and the name, N.C. accreditation number, and signature of the N.C.
accredited asbestos inspector who performed the inspection and completed the report. The cover sheet of
the report shall include project identification information. Place the following notes on the cover sheet of
the report and check the appropriate box:

__ACM was found
____ACM was not found
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2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is considered extra
work in accordance with Article 104-7 of the Standard Specifications. An Asbestos Removal Permit must
be obtained from the Health Hazards Control Unit (HHCU) of the N.C. Department of Health & Human
Services, Division of Public Health,

if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed
from a structure and this work must be completed by a contractor prequalified by NCDOT to perform
asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 763.85 (a)(4) vi)(D)
defines ACM as surfacing, TSI and Miscellaneous which does not meet the NESHAP RACM.

3.0 DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit applications
require an original signature and must be submitted to the HHCU 10 working days prior to beginning
demolition activities. The 10 working day period starts based on the post-marked date or date of hand
delivery. Demolition that does not begin as originally notified requires submission of a separate revision
form HHCU 3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A,
Subchapter 41C, Article .0605 for directives on revision submissions.

Contact Information Health Hazards Control Unit (HHCU)
N.C. Department of Health and Human Services

1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

4.0 SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP requirements
must be followed. For projects involving permitted RACM removals, both the applicable county and the
state (HHCU) must be notified. For demolitions with no RACM, only the local environmental agencies
must be notified. Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County
Environmental Affairs Department

537 N. Spruce Street
Winston-Salem, NC 27101
(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430
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5.0 ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and ashestos permit
applications at the N.C. Asbestos Hazard Management Program website:

www.epi.state.nc.us/epi/asbestos/ahmp.html

6.0 BASIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price for “Asbestos
Assessment”. Such payment will be full compensation for all asbestos inspections, reports, permitting and
notifications.

CONCRETE WEARING SURFACE
(9-30-11)
1.0 GENERAL

This Special Provision governs materials, forming, and all other related work in the construction
of a reinforced concrete wearing surface in accordance with applicable parts of the Standard
Specifications, the details shown on the plans, and as outlined in these Special Provisions.

20 MATERIALS

Unless otherwise noted on the plans, use class AA concrete and a coarse aggregate gradation of
78M. The Class AA concrete shall contain fly ash or ground granulated blast furnace slag at the
substitution rate specified in Article 1024-1 and in accordance with Articles 1024-5 and
1024-6 of the Standard Specifications. Place the wearing surface according to the grades,
thicknesses and cross sections shown on the plans.

3.0 PREPARATION OF SURFACE

Prepare all surfaces to be overlayed using the equipment specified herein and prior to placing
the epoxy coated reinforcing steel. Additionally, clean the surface within 48 hours prior to placing
the overlay unless otherwise approved.

Thoroughly soak the cleaned surface for at least 12 hours prior to placing the concrete
wearing surface. While soaking the surface, cover it with a layer of white opaque polyethylene
film that is at least 4 mils thick. Immediately prior to placing the concrete wearing surface,
remove standing water from the surface.

40 EQUIPMENT
Prior to beginning any work, obtain approval for all equipment to be used for deck preparation,
placing, finishing, and curing the concrete wearing surface.

For surface preparation, use sandblasting or pressure washing equipment capable of removing
all foreign matter. If using high pressure water blast, a minimum nozzle pressure of 3000 psi is
required.

5.0 PLACING AND FINISHING

Follow the placing, finishing, and curing requirements of Article 420-14 (A) and (B).
Construction Joints other than those shown on the plans are not permitted.


http://www.epi.state.nc.us/epi/asbestos/ahmp.html
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6.0

7.0

8.0

LIMITATIONS OF OPERATIONS

The requirements of Article 420-20 will apply to placing vehicles and construction equipment
on the finished concrete wearing surface.

Use insulation that meets the requirements of Article 420-7(C), and if required, place it on the
concrete wearing surface as soon as the initial set permits.

METHOD OF MEASUREMENT

The quantity of concrete wearing surface to be paid for is the actual number of square feet of
concrete wearing surface as provided on the plans.

BASIS OF PAYMENT

The quantity for which payment is made will be that quantity shown in square feet on the plans.
Where the plans have been revised, the quantity to be paid for will be the quantity shown on the
revised plans.

The unit bid per square foot will be full compensation for all work covered by this Special
Provision and applicable parts of the Standard Specifications, but not limited to furnishing and
placing concrete, epoxy coated reinforcing steel, joint filler and sealer, deck drains, bridge
scuppers, and any other material; erecting and removing all forms, curing concrete, protecting
concrete in wind, rain, low humidity, high temperatures or other unfavorable weather.

Payment will be made under:
Pay Item Pay Unit
Concrete Wearing Surface Square Foot
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PROJECT SPECIAL PROVISIONS - PERMITS
(10-18-95) 71

The Contractor's attention is directed to the following permits, which have been issued to the Department of
Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT
Dredge and Fill and/or Work in Navigable | U. S. Army Corps of Engineers
Waters (404)
Water Quality Certification (401) Division of Environmental Management, DENR, State of

North Carolina

The Contractor shall comply with all applicable permit conditions during construction of this project. Those
conditions marked by * are the responsibility of the department and the Contractor has no responsibility in
accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the permits.

The Contractor's attention is also directed to Articles 107-10 and 107-14 of the Standard Specifications and the
following:

Should the Contractor propose to utilize construction methods (such as temporary structures or fill in waters and/or
wetlands for haul roads, work platforms, cofferdams, etc.) not specifically identified in the permit (individual, general,
or nationwide) authorizing the project it shall be the Contractor's responsibility to coordinate with the Engineer to
determine what, if any, additional permit action is required. The Contractor shall also be responsible for initiating the
request for the authorization of such construction method by the permitting agency. The request shall be submitted
through the Engineer. The Contractor shall not utilize the construction method until it is approved by the permitting
agency. The request normally takes approximately 60 days to process; however, no extensions of time or additional
compensation will be granted for delays resulting from the Contractor's request for approval of construction methods
not specifically identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the Contractor's activities
to certain times of the year, those moratoriums will apply only to the portions of the work taking place in the
waters or wetlands provided that activities outside those areas is done in such a manner as to not affect the
waters or wetlands.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this contract as
follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the amount
of allotments made to the Department of Transportation by the Director for the estimated payments for
transportation project contract work to be performed in the appropriation fiscal year. The allotments shall
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum
contract authority contained in General Statute 143C-6-11(c). Payment for transportation project work
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to
appropriations by the General Assembly. Transportation project contracts shall contain a schedule of
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the
Department of Transportation provided funds are available. The State reserves the right to terminate or
suspend any transportation project contract, and any transportation project contract shall be so terminated
or suspended if funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given a written
notice of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in accordance with
the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance with
Subarticle 108-13(E) of the 2018 Standard Specifications.

ERRATA
(1-16-18) Z-4

Revise the 2018 Standard Specifications as follows:

Division 7
Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number “725-1”
with “724-1”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving
out of the quarantined area. Comply with federal/state regulations by obtaining a certificate or limited
permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it arrives at
the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project originating in a
quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other
articles. This includes movement of articles listed above that may be associated with cut/waste, ditch
pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an inspector
to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, or other
noxious weeds.

CoNoGOR~WN
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(7-21-09)

FEDERAL:

STATE:

90 Sampson County

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every employer
shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All contractors (existing
and newcomers) will be automatically placed in the Alternate Program. Standard OJT requirements
typically associated with individual projects will no longer be applied at the project level. Instead, these
requirements will be applicable on an annual basis for each contractor administered by the OJT Program
Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately
funded projects located in North Carolina. However, priority shall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is a primary
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll
minority and women as trainees to the extent that such persons are available within a reasonable area of
recruitment. This training commitment is not intended, and shall not be used, to discriminate against any
applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year based
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with
the Department. At the beginning of each year, all contractors eligible will be contacted by the Department
to determine the number of trainees that will be assigned for the upcoming calendar year. At that time the
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training
program for the calendar year. This agreement will include a specific number of annual training goals
agreed to by both parties. The number of training assignments may range from 1 to 15 per contractor per
calendar year. The Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the
construction craft/operator positions. Preference shall be given to providing training in the following skilled
work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training requirements
that may be used by the contractors. However, the classifications established are not all-inclusive. Where
the training is oriented toward construction applications, training will be allowed in lower-level
management positions such as office engineers and estimators. Contractors shall submit new classifications
for specific job functions that their employees are performing. The Department will review and recommend
for acceptance to FHWA the new classifications proposed by contractors, if applicable. New classifications
shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill classification
needs, and

The number of training hours specified in the training classification is consistent with common
practices and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains
primary responsibility for meeting the training and this provision is made applicable to the subcontract.
However, only the Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. The number of trainees shall be distributed among the work classifications on
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a
reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully completed
a training course leading to journeyman level status or in which they have been employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as requested shall

be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted
by the OJT program staff.
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Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing
minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere to the
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the
Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is currently
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of
the specific program requirement. Trainees will be allowed to be transferred between projects if required
by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the
NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract documents.

STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory. When said samples are collected, the vendor shall supply an independent
laboratory report for each lot to be tested. Results from seed so sampled shall be final. Seed not meeting
the specifications shall be rejected by the Department of Transportation and shall not be delivered to North
Carolina Department of Transportation warehouses. |If seed has been delivered it shall be available for
pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by
the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed,
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and
Wild Garlic. Seed shall not be labeled with the above weed species on the seed analysis label. Tolerances
as applied by the Association of Official Seed Analysts will NOT be allowed for the above noxious weeds
except for Wild Onion and Wild Garlic.
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Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination percentages
as reported by the North Carolina Department of Agriculture and Consumer Services, Seed Testing
Laboratory will be used. Allowances, as established by the NCDOT, will be recognized for minimum pure
live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede
and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 2% inert matter
will be allowed on all other kinds of seed. In addition, all seed shall not contain more than 2% other crop
seed nor more than 1% total weed seed. The germination rate as tested by the North Carolina Department
of Agriculture shall not fall below 70%, which includes both dormant and hard seed. Seed shall be labeled
with not more than 7%, 5% or 2% inert matter (according to above specifications), 2% other crop seed and
1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are
verified. Pure live seed percentages will be applied in a verified shortage situation. Those purchase orders
of deficient seed lots will be credited with the percentage that the seed is deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not be

approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum
144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not be approved.
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Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet
Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not be
approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not be
approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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LISTING OF MBE/WBE SUBCONTRACTORS

Sampson County

Sheet of
. * Agreed Sk
Firm Name and Address | C'cle | Item Item Description upon Unit Dollar Volume of
One No. - Item
Price
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price:

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.

If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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LISTING OF MBE/WBE SUBCONTRACTORS

Sampson County

Sheet of
. * Agreed
. Item . . ** Dollar Volume of
Firm Name and Address Circle ¢ Item Description upon Unit offar volume o
One No. - Item
Price
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
** Dollar Volume of MBE Subcontractor $
MBE Percentage of Total Contract Bid Price %
** Dollar Volume of WBE Subcontractor $
WBE Percentage of Total Contract Bid Price %

*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in

the contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price.
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, NC

CONTRACT PAYMENT BOND

Date of Payment Bond Execution

Name of Principal Contractor

Name of Surety:

Name of Contracting Body:

Amount of Bond:

Contract ID No.: DC00200

County Name: Sampson County

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated above
for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor and
material in the prosecution of the work provided for in said contract, and any and all duly authorized
modifications of said contract that may hereafter be made, notice of which modifications to the surety
being hereby waived, then this obligation to be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant to authority of its
governing body.
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Affix Seal of Surety Company

99 Sampson County

CONTRACT PAYMENT BOND

Print or type Surety Company Name

By

Print, stamp or type name of Attorney-in-Fact

Signature of Attorney-in-Fact

Signature of Witness

Print or type Signer’s name

Address of Attorney-in-Fact
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CONTRACT PAYMENT BOND
CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Full name of Corporation

Address as prequalified

By

Signature of President, Vice President, Assistant Vice President
Select appropriate title

Print or type Signer's name

Affix Corporate Seal

Attest

Signature of Secretary, Assistant Secretary
Select appropriate title

Print or type Signer's name
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CONTRACT PAYMENT BOND
LIMITED LIABILITY COMPANY
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Full name of Firm

Address as prequalified

By:

Signature of Member, Manager, Authorized Agent
Select appropriate title

Print or type Signer’s name
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CONTRACT PAYMENT BOND
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Individual Name

Trading and doing business as

Full name of Firm

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name
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CONTRACT PAYMENT BOND
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Sampson County

Print or type Individual name

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name
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CONTRACT PAYMENT BOND
PARTNERSHIP

SIGNATURE OF CONTRACTOR (Principal)

Full name of Partnership

Address as prequalified

By

Signature of Partner

Print or type Signer's name

Signature of Witness

Print or type Signer’s name
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Sampson County

CONTRACT PAYMENT BOND
JOINT VENTURE (2) or (3)

SIGNATURE OF CONTRACTORS (Principal)

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute. On
Line (1), print or type the name of Joint Venture. On line (2), print or type the name of one of the joint venturers and execute below in the
appropriate manner required by Article 102-8 of the NCDOT Standard Specifications. On Line (3), print or type the name of second joint
venturer and execute below in the appropriate manner required by said article of the Specifications. On Line (4), print or type the name of the
third joint venturer, if applicable and execute below in the appropriate manner required by said article of the Specifications. This form of

execution must be strictly followed.

Signature of Witness or Attest

Print or type Signer's name

Signature of Witness or Attest

Print or type Signer's name

Signature of Witness or Attest

Print or type Signer's name

By

and

By

and

By

Signature of Contractor

Print or type Signer's name

Signature of Contractor

Print or type Signer's name

Signature of Contractor

Print or type Signer's name
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CONTRACT PAYMENT BOND

Attach certified copy of Power of Attorney to this sheet
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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, NC

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution:

Name of Principal Contractor:

Name of Surety:

Name of Contracting Body:

Amount of Bond:

Contract ID No.: DC00200

County Name: Sampson County

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named Contracting
Body, hereinafter called the Contracting Body, in the penal sum of the amount stated above for the payment
of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and
successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a certain
contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings, covenants,
terms, conditions, and agreements of said contract during the original term of said contract and any
extensions thereof that may be granted by the Contracting Body, with or without notice to the Surety, and
during the life of any guaranty required under the contract, and shall also well and truly perform and fulfill
all the undertakings, covenants, terms, conditions, and agreements of any and all duly authorized
modifications of said contract that may hereafter be made, notice of which modifications to the surety being
hereby waived, then this obligation to be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several seals
on the date indicated above, the name and corporate seal of each corporate party being hereto affixed and
these presents duly signed by its undersigned representative, pursuant to authority of its governing body.
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CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company

Print or type Surety Company Name

By

Print, stamp or type name of Attorney-in-Fact

Signature of Attorney-in-Fact

Signature of Witness

Print or type Signer’s name

Address of Attorney-in-Fact
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CONTRACT PERFORMANCE BOND
CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Full name of Corporation

Address as prequalified

By

Signature of President, Vice President, Assistant Vice President
Select appropriate title

Print or type Signer's name

Affix Corporate Seal

Attest

Signature of Secretary, Assistant Secretary
Select appropriate title

Print or type Signer's name
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CONTRACT PERFORMANCE BOND
LIMITED LIABILITY COMPANY
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Full name of Firm

Address as prequalified

By:

Signature of Member, Manager, Authorized Agent
Select appropriate title

Print or type Signer’s name
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CONTRACT PERFORMANCE BOND
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Individual Name

Trading and doing business as

Full name of Firm

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name
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CONTRACT PERFORMANCE BOND
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Sampson County

Print or type Individual name

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name



DC00200 113 Sampson County

CONTRACT PERFORMANCE BOND
PARTNERSHIP

SIGNATURE OF CONTRACTOR (Principal)

Full name of Partnership

Address as prequalified

By

Signature of Partner

Print or type Signer's name

Signature of Witness

Print or type Signer’s name
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Sampson County

CONTRACT PERFORMANCE BOND

JOINT VENTURE (2) OR (3)

SIGNATURE OF CONTRACTORS (Principal)

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute. On
Line (1), print or type the name of Joint Venture. On line (2), print or type the name of one of the joint venturers and execute below in the
appropriate manner required by Article 102-8 of the NCDOT Standard Specifications. On Line (3), print or type the name of second joint
venturer and execute below in the appropriate manner required by said article of the Specifications. On Line (4), print or type the name of the
third joint venturer, if applicable and execute below in the appropriate manner required by said article of the Specifications. This form of

execution must be strictly followed.

Signature of Witness or Attest

Print or type Signer's name

Signature of Witness or Attest

Print or type Signer's name

Signature of Witness or Attest

Print or type Signer's name

By

and

By

and

By

Signature of Contractor

Print or type Signer's name

Signature of Contractor

Print or type Signer's name

Signature of Contractor

Print or type Signer's name
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CONTRACT PERFORMANCE BOND

Attach certified copy of Power of Attorney to this sheet
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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, NC

BID BOND

Contract Number: DC00200 County:  Sampson County

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, PRINCIPAL)
and SURETY above named, are held and firmly bound unto the Department of Transportation in the full and just sum
of five (5) percent of the total amount bid by the Principal for the project stated above, for the payment of which sum
well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally,
firmly by these presents.

NOW, THEREFORE, the condition of this obligation is: the Principal shall not withdraw its bid within sixty (60) days
after the opening of the bids, or within such other time period as may be provided in the proposal, and if the Board of
Transportation shall award a contract to the Principal, the Principal shall, within fourteen (14) calendar days after
written notice of award is received by him, provide bonds with good and sufficient surety, as required for the faithful
performance of the contract and for the protection of all persons supplying labor, material, and equipment for the
prosecution of the work. In the event the Principal requests permission to withdraw his bid due to mistake in
accordance with the provisions of Article 103-3 of the Standard Specifications for Roads and Structures, the
conditions and obligations of this Bid Bond shall remain in full force and effect until the Department of Transportation
makes a final determination to either allow the bid to be withdrawn or to proceed with award of the contract. In the
event a determination is made to award the contract, the Principal shall have fourteen (14) calendar days to comply
with the requirements set forth above. In the event the Principal withdraws its bid after bids are opened except as
provided in Article 103-3, or after award of the contract has been made fails to execute such additional documents as
may be required and to provide the required bonds within the time period specified above, then the amount of the bid
bond shall be immediately paid to the Department of Transportation as liquidated damages.

IN TESTIMONY WHEREOF, the Principal and Surety have caused these presents to be duly signed and sealed.

This the day of , 20

Surety

By

General Agent or Attorney-in-Fact Signature

Seal of Surety

Print or type Signer's Name
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BID BOND
CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Full name of Corporation

Address as prequalified

By

Signature of President, Vice President, Assistant Vice President
Select appropriate title

Print or type Signer's name

Affix Corporate Seal

Attest

Signature of Secretary, Assistant Secretary
Select appropriate title

Print or type Signer's name
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BID BOND
LIMITED LIABILITY COMPANY
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Full name of Firm

Address as prequalified

Signature of Member/
Manager/Authorized Agent

Individually

Print or type Signer’s name
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BID BOND
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Individual Name

Trading and doing business as

Full name of Firm

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name
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BID BOND
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Sampson County

Print or type Individual Name

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name
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BID BOND
PARTNERSHIP

SIGNATURE OF CONTRACTOR (Principal)

Full name of Partnership

Address as prequalified

By

Signature of Partner

Print or type Signer's name

Signature of Witness

Print or type Signer’s name



DC00200 122 Sampson County

BID BOND
JOINT VENTURE (2 or 3)
SIGNATURE OF CONTRACTORS (Principal)

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.
Line (1), print or type the name of Joint Venture. On line (2), print or type the name of one of the joint venturers and execute below in the
appropriate manner required by Article 102-8 of the Specifications. On Line (3), print or type the name of second joint venturer and execute below
in the appropriate manner required by said article of the Specifications. On Line (4), print or type the name of the third joint venturer, if applicable
and execute below in the appropriate manner required by said article of the Specifications. This form of execution must be strictly followed.

Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
and
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
and
Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name
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ADDENDUM #1

(SIGNATURE)

Acknowledge receipt of Addendum #1.

ADDENDUM #2

(SIGNATURE)

Acknowledge receipt of Addendum #2.

ADDENDUM #3

(SIGNATURE)

Acknowledge receipt of Addendum #3.

123

ADDENDUM(S)

representing

Sampson County

representing

representing
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*AWARD LIMITS ON MULTIPLE PROJECTS*

It is the desire of the Proposer to be awarded contracts, the value of which will not exceed a total of

$ , for those projects indicated below
on which bids are being opened on the same date as shown in the Proposal Form. Individual projects shall
be indicated by placing the project number and county in the appropriate place below. Projects not
selected will not be subject to an award limit.

(Project Number) (County)
(Project Number) (County)
(Project Number) (County)
(Project Number) (County)

*If a Proposer desires to limit the total amount of work awarded to him in this letting, he shall state such
limit in the space provided above in the second line of this form.

It is agreed that in the event that | am (we are) the successful bidder on indicated projects, the total value
of which is more that the above stipulated award limits, the Board of Transportation will award me (us)
projects from among those indicated which have a total value not exceeding the award limit and which
will result in the best advantage to the Department of Transportation.

**Signature of Authorized Person

**0Only those persons authorized to sign bids under the provisions of Article 102-8, Item 7, shall
be authorized to sign this form.
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

CORPORATION

The prequalified bidder being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee
has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the prequalified bidder has not been convicted of violating
N.C.G.S. §133-24 within the last three years, and that the prequalified bidder intends to do the work with his own bonafide
employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift
has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
(Select appropriate title) (Select appropriate title)
Print or type Signer’s name Print or type Signer’s name

CORPORATE SEAL
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification
attached, provided that the Debarment Certification also includes any required statements concerning exceptions
that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full Name of
Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

LIMITED LIABILITY COMPANY

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification
attached, provided that the Debarment Certification also includes any required statements concerning exceptions
that are applicable.

N.C.G.S. 8 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Authorized Agent
Select appropriate title

Print or type Signer's name Print or type Signer's Name
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has entered into any
agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the
prequalified bidder intends to do the work with its own bonafide employees or subcontractors and will not bid for the benefit of another
contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required
statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any

employees of your organization.
SIGNATURE OF PREQUALIFIED BIDDER

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4), fill
in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

@
Name of Joint Venture
@
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
(©)
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4)

Name of Contractor (for 3 Joint Venture only)

Address as Prequalified

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name

If Corporation, affix Corporate Seal
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee
has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the prequalified bidder has not been convicted of violating
N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do the work with its own bonafide
employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from
anyone with a contract with the State, or from any person seeking to do business with the State. By execution of any response
in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such
gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Name of Prequalified Bidder

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Prequalified Bidder, Individually

Print or type Signer's name Print or type Signer’s name
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee
has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the prequalified bidder has not been convicted of violating
N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do the work with its own bonafide
employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from
anyone with a contract with the State, or from any person seeking to do business with the State. By execution of any response

in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such
gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Name of Prequalified Bidder

Print or type name

Address as Prequalified

Signature of Prequalified Bidder, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name
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DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation that is file with the Department, or has become erroneous because
of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition
to other remedies available by the Federal Government.
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DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder’s bid being considered non-responsive.

|:| Check here if an explanation is attached to this
certification.




Jan 24, 2018 3:03 pm ITEMIZED PROPOSAL FOR CONTRACT NO. DC00200 Page 1 of 6
County: Sampson
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001  0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.5.
0003  0008000000-E 200 SUPPLEMENTARY CLEARING & GRUB- 1
BING ACR
0004  0029000000-N SP  TYPE lll REINFORCED APPROACH Lump Sum L5,
FILL, STATION ******
Sta. 17+59 -L-
0005 0036000000-E 225 UNDERCUT EXCAVATION 600
CY
0006 0043000000-N 226 GRADING Lump Sum L.S.
0007 0195000000-E 265 SELECT GRANULAR MATERIAL 600
CY
0008 0196000000-E 270 GEOTEXTILE FOR SOIL STABILIZA- 900
TION sy
0009 0318000000-E 300 FOUNDATION CONDITIONING MATE- 40
RIAL, MINOR STRUCTURES TON
0010  0320000000-E 300 FOUNDATION CONDITIONING GEO- 100
TEXTILE sy
0011 0448000000-E 310 ™" RC PIPE CULVERTS, CLASS 52
v LF
48" pipe
0012 0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV 80
LF
0013  0448300000-E 310 18" RC PIPE CULVERTS, CLASS IV 16
LF
0014 0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV 48
LF
0015  0448700000-E 310 42" RC PIPE CULVERTS, CLASS IV 52
LF
0016 0582000000-E 310 15" CS PIPE CULVERTS, 0.064" 52
THICK LF
0017 0995000000-E 340 PIPE REMOVAL 106
LF
0018  1099500000-E 505 SHALLOW UNDERCUT 100

CY
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County: Sampson

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0019  1099700000-E 505 CLASS IV SUBGRADE STABILIZA- 190
TION TON
0020 1220000000-E 545 INCIDENTAL STONE BASE 25
TON
0021  1330000000-E 607 INCIDENTAL MILLING 640
SY
0022  1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 150
B25.0C TON
0023 1503000000-E 610 ASPHALT CONC INTERMEDIATE 210
COURSE, TYPE I19.0C TON
0024 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 390
TYPE $9.5C TON
0025 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 45
PG64-22 TON
0026 1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 10
REPAIR TON
0027  2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 500
LF
0028 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 9
EA
0029 2308000000-E 840 MASONRY DRAINAGE STRUCTURES 5.8
LF
0030 2374000000-N 840 FRAME WITH GRATE & HOOD, STD 4
840.03, TYPE ** EA
Type E
0031 2374000000-N 840 FRAME WITH GRATE & HOOD, STD 1
840.03, TYPE ** EA
Type F
0032 2374000000-N 840 FRAME WITH GRATE & HOOD, STD 3
840.03, TYPE ** EA
Type G
0033  2396000000-N 840 FRAME WITH COVER, STD 840.54 1
EA
0034 2549000000-E 846 2'-6" CONCRETE CURB & GUTTER 380
LE
0035 2612000000-E 848 6" CONCRETE DRIVEWAY 60
SY
0036 3030000000-E 862 STEEL BEAM GUARDRAIL 50

LF
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County : Sampson

ITEMIZED PROPOSAL FOR CONTRACT NO. DC00200

Page 3 of 6

Line Iltem Number Sec Description Quantity Unit Cost Amount
i #
0037  3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 2
EA
0038 3215000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 1
1l EA
0039 3288000000-N SP  GUARDRAIL END UNITS, TYPE TL-2 1
EA
0040 3635000000-E 876 RIP RAP, CLASS Il 125
TON
0041  3656000000-E 876 GEOTEXTILE FOR DRAINAGE 530
sY
0042  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 478
SF
0043  4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 64
SF
0044  4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 164
MOUNTED) SF
0045  4430000000-N 1130 DRUMS 100
EA
0046 4435000000-N 1135 CONES 100
EA
0047 4445000000-E 1145 BARRICADES (TYPE Ill) 128
LF
0048 4455000000-N 1150 FLAGGER 80
DAY
0049 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,005
LINES (4", 90 MILS) LF
0050 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 2,046
LINES (4", 120 MILS) LF
0051  4695000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 60
LINES (8", 90 MILS) LF
0052 4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 3
SYMBOL (90 MILS) EA
0053  4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 100
LINES (4") LF
0054 4875000000-N 1205 REMOVAL OF PAVEMENT MARKING 2
SYMBOLS & CHARACTERS EA
0055  6000000000-E 1605 TEMPORARY SILT FENCE 1,050

LF
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County: Sampson

Line Item Number Sec Description Quantity Unit Cost Amount
# i
0056  6006000000-E 1610 STONE FOR EROSION CONTROL, 100
CLASS A TON
0057  6009000000-E 1610 STONE FOR EROSION CONTROL, 30
0058  6012000000-E 1610 SEDIMENT CONTROL STONE 180
TON
0059 6015000000-E 1615 TEMPORARY MULCHING 3
ACR
0060 6018000000-E 1620 SEED FOR TEMPQORARY SEEDING 200
LB
0061  6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 1
e TON
0062  6024000000-E 1622 TEMPORARY SLOPE DRAINS 200
LF
0063 6029000000-E SP  SAFETY FENCE 200
LF
0064  6030000000-E 1630 SILT EXCAVATION 75
CY
0065 6036000000-E 1631 MATTING FOR EROSION CONTROL 1,500
sy
0066 6037000000-E SP  COIR FIBER MAT 205
SY
0067 6042000000-E 1632 1/4" HARDWARE CLOTH 600
LF
0068 6070000000-N 1639 SPECIAL STILLING BASINS 2
EA
0069 6071010000-E SP  WATTLE 20
LF
0070 6071012000-E SP  COIR FIBER WATTLE 20
LF
0071 6071020000-E SP  POLYACRYLAMIDE (PAM) 5
LB
0072  6084000000-E 1660 SEEDING & MULCHING 3
ACR
0073  6087000000-E 1660 MOWING 1.5
ACR
0074  6090000000-E 1661 SEED FOR REPAIR SEEDING 50
LB
0075 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25

TON
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County: Sampson
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0076  6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 75
LB
0077 6108000000-E 1665 FERTILIZER TOPDRESSING 1.75
TON
0078 6114500000-N 1667 SPECIALIZED HAND MOWING 10
MHR
0079 6117000000-N SP  RESPONSE FOR EROSION CONTROL 18
EA
0080 6132000000-N SP  GENERIC EROSION CONTROL ITEM 2
Concrete Washout Structure EA
0081  8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION ke dedede e ek ek e
Sta. 17+59 -L-
0082 8065000000-N SP ASBESTOS ASSESSMENT Lump Sum L.S.
0083 8112730000-N 450 PDA TESTING 1
EA
0084 §121000000-N 412 UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum LiS:
TION AT STATION ***#*+*
Sta. 17+59 -L-
0085 8156000000-E SP  CONCRETE WEARING SURFACE 2,818
SF
0086 8161000000-E 420 GROOVING BRIDGE FLOORS 4,393
SF
0087 8175000000-E 420 CLASS AA CONCRETE (BRIDGE) 52.3
cY
0088 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 65.2
CcY
0089 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum LS.
Sta. 17+59 -L-
0090 8217000000-E 425 REINFORCING STEEL (BRIDGE) 8,370
REINF LB
0091  8224000000-E 425 EPOXY COATED REINFORCING STEEL 2,419
(BRIDGE) B
0092 8328200000-E 450 PILE DRIVING EQUIPMENT SETUP 16
FOR *** STEEL PILES EA
PILE DRV
0093  8364000000-E 450 HP12X53 STEEL PILES 880

LF
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County: Sampson
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0094  8393000000-N 450 PILE REDRIVES 8
EA
0095  8482000000-E 460 THREE BAR METAL RAIL 124.39
LF
0096 8608000000-E 876 RIP RAP CLASS Il (2-0" THICK) 415
TON
0097 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 460
SY
0098 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum LS.
0099 8763000000-E 430 3-0" X 2-0" PRESTRESSED CONC 1,260
CORED SLABS LF

1503/Jan24/Q36253.19/D433644772000/E99

Total Amount Of Bid For Entire Project :




