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NCDOT STANDARD NOTES (Federal Aid) 

 

A. NCDOT Standard Specifications – The 2018 North Carolina Department of 

Transportation Standard Specifications for Roads and Structures, herein referred to as 

the ‘Standard Specifications’, and the 2018 Roadway Standard Drawings, shall apply to 

all portions of this project except as may be modified by this document. 

B. Bidder Prequalification - Bidders are required to be prequalified with NCDOT for their 

specific discipline.  Contractors wishing to become prequalified may obtain 

information through the NCDOT website at: 

https://connect.ncdot.gov/business/Pages/default.aspx 

C. Disadvantaged Business Enterprise References - Since this is a Federal-aid project with 

DBE participation, only those requirements and goals set forth by NCDOT Goal Setting 

Committee are applicable.  References to any other requirements or to N.C. General 

Statute 143-128.2 shall not apply to this project.  Refer to Special Provision SP1 G63. 

D. Award of Contract - The contract will be awarded to the lowest responsible, 

responsive bidder.  Alternate items will not be considered in determining the low 

bidder and will only be evaluated after the award of the contract is made. 

E. Contractor Licensing – On all Federal-aid contracts, non-licensed contractors are 

permitted to submit bids, however they must be licensed prior to performing any work.  

Bidders are permitted 60 days, after bid opening, to become licensed by the North 

Carolina Licensing Board.  If they fail to do so within 60 days, their bid will be considered 

non-responsive and will be rejected.  If the successful bidder does not hold the proper 

license to perform any plumbing, heating, air conditioning, or electrical work in this 

contract, he will be required to sublet such work to a contractor properly licensed in 

accordance with Article 2 of Chapter 87 of the General Statutes (licensing of heating, 

plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of the General 

Statutes (licensing of electrical contractors). 

F. Bonds - Please note that all Bid Bonds, Payment Bonds, and Performance Bonds 

required for this project, shall be those found on the NCDOT website.  The bonds are 

located at: 

Bid Bonds (M-5):   

https://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Conten

t/04%20Bid%20Bonds.doc 

 

Payment Bonds (M-6): 

https://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Conten

t/05%20Payment%20Bonds.doc 

 

Performance Bonds (M-7):   

https://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Conten

t/06%20Performance%20Bonds.doc 
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G. Liability Insurance – In addition to any insurance requirements as may be required by 

the LGA, the Contractor is obligated to comply with Article 107-15 of the Standard 

Specifications including the dollar limits set forth. 

H. Buy America – This project shall be governed by the Buy America requirements, for 

the use of domestic steel and iron products, as outlined in the Standard Specifications. 

I. Proprietary Items - When a proprietary (brand name) product, whether material, 

equipment or procedure, are specified in the plans or specifications, they are used 

only to denote the style, type, character, and quality desired of the product.  They do 

not restrict the bidder from proposing other brands, makes, or manufacturers, which 

are determined to be of equal quality.  The approval, or disapproval of those products, 

will be made by the Engineer prior to allowing those product(s) or material(s) to be 

incorporated into the work. 

J. Retainage by LGAs – The LGA for this contract will not retain any amount or percentage 

from progress payments or final estimates due the contractor. 

Retainage by Contractors – Contractors are NOT permitted to retain any amount or 

percentage from monies due their subcontractors or material suppliers on federally 

funded projects except as permitted by Subarticle 109-4(B) of the Standard 

Specifications. 

K. Traffic Control –The requirements of the Manual on Uniform Traffic Control Devices 

(MUTCD) – FHWA, as amended by the NCDOT Supplement to MUTCD, shall apply.  

Traffic Control, both vehicular and pedestrian, shall be maintained throughout the 

project as required by these specifications as modified by the project plans or special 

provisions.  
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ALLOWABLE CHANGES TO THE NCDOT 2018 STANDARD SPECIFICATIONS: 

 

1. Article 102-1 Invitation to Bid, page 1-9, delete this section in its entirety. 

2. Subarticle 102-8(B) Electronic Bids, page 1-15, delete this section in its entirety. 

3. Subarticle 102-9(C)2 Electronic Bids, page 1-17, delete this section in its entirety. 

4. Article 102-10 Bid Bond or Bid Deposit, page 1-17, line 38, “60” days shall be modified to 

“90” days. 

5. Subarticle 102-10 Bid Bond or Bid Deposit, page 1-18, delete lines 16-27. 

6. Subarticle 102-11 Delivery of Bids, pages 1-18-19, delete lines 31-32. 

7. Subarticle 102-12(A) Paper Bid, page 1-18, line 37, the reference to “Contract Officer” 

shall be changed to “Timothy Owens”.  

8. Subarticle 102-12(B) Electronic Bid, pages 1-18 and 19, delete this section in its entirety. 

9. Subarticle 102-13(B)2 Electronic Bids, page 1-19, delete this section in its entirety. 

10. Subarticle 103-2(B) Electronic Bids, page 1-22, delete this section in its entirety. 

11. Subarticle 103-3(A) Criteria for Withdrawal of Bid, page 1-22, modify the reference  

“G.S.136-28.1” to “G.S.143-129.1”.  On page 1-23, in that same subarticle under (5),  

line 11, modify “State Contract Officer” to “Timothy Owens”. 

12. Article 103-7 Contract Bonds, page 1-30, line 5, modify “14” calendar days to “10” 

calendar days per G.S.143-129. 

13. Article 103-9, Failure to Furnish Contract Bonds, page 1-30, line 15, modify “14” calendar 

days to “10” calendar days per G.S.143-129. 

14. Article 105-9 Construction Stakes, Lines and Grades, page 1-48, delete this section in its 

entirety and substitute the following: “The Municipality will not set the stakes, lines or 

grades for this project.” 

15. Article 108-2, Progress Schedule, page 1-68, add the following requirement as subarticle 

(D) on page 1-69: “The municipality may add additional requirements as noted in the bid 

proposal”. 

16. Article 108-3, Preconstruction Conference, page 1-69, line 20, change “Division Engineer” 

to “Town of Wrightsville Beach or its representative”. 

17. Article 108-4, Construction Conferences, page 1-69, line 28, change “Resident Engineer” 

to “Town of Wrightsville Beach or its representative”. 

18. Article 109-8, Fuel Price Adjustments, page 1-87, delete this article in its entirety and 

substitute the following: “Fuel Price Adjustments will not apply to this project.” 

19. Article-620-4, Measurement and Payment, page 6-33, delete lines 38 through line 20 on 

page 6-34 and substitute the following: “Asphalt Price Adjustments will not apply to this 

project.” 
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2. For New Year's Day, between the hours of 6:00 AM December 31st and 8:00 AM 
January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
8:00 AM the following Tuesday. 

 
3. For Easter, between the hours of 6:00 AM Thursday and 8:00 AM Monday. 
 
4. For Memorial Day, between the hours of 6:00 AM Friday and 8:00 AM Tuesday. 
 
5. For Independence Day, between the hours of 6:00 AM the day before Independence Day 

and 8:00 AM the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 6:00 AM the Thursday before Independence Day and 8:00 AM the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 6:00 AM Friday and 8:00 AM Tuesday. 
 
7. For Thanksgiving Day, between the hours of 6:00 AM Tuesday and 8:00 AM Monday. 
 
8. For Christmas, between the hours of 6:00 AM the Friday before the week of Christmas 

Day and 8:00 AM the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures will not be required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated above and place traffic in the existing traffic pattern. 
 
The liquidated damages are Five Hundred Dollars ($500.00) per hour. 
 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
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the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 

NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 

None of the items included in this contract will be major items. 
 

NO SPECIALTY ITEMS: 
(7-1-95) 108-6 SP1 G34 

 

None of the items included in this contract will be specialty items (see Article 108-6 of the 
2018 Standard Specifications). 
 

DISADVANTAGED BUSINESS ENTERPRISE (LOCAL GOVERNMENT AGENCIES): 
(10-16-07)(Rev. 1-15-19) 102-15(J) SP1 G63 

 

Description 

 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 

Definitions 

 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
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Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet 
the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from TOWN OF WRIGHTSVILLE 

BEACH to the bidder confirming the Contractor's approved, committed DBE participation along 
with a listing of the committed DBE firms. 
 
Local Government Agencies (TOWN OF WRIGHTSVILLE BEACH) - The entity letting the 
contract. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) DBE firm.     
 

North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that an applicant 
is required to apply only once for a DBE certification that will be honored by all recipients of 
USDOT funds in the state and not limited to the Department of Transportation only.  The 
Certification Program is in accordance with 49 CFR Part 26. 
 
Standard Specifications - The general term comprising all directions, provisions, and requirements 
contained or referred to in the North Carolina Department of Transportation Standard 

Specifications for Roads and Structures and any subsequent revisions or additions to such book. 
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 

Forms and Websites Referenced in this Provision 

 
DBE Payment Tracking System - On-line system in which the Contractor enters the payments made 
to DBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
DBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20TOWN OF 
WRIGHTSVILLE BEACH%20Content/08%20DBE%20Subcontractors%20(Federal).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where DBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
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DBE Goal 

 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises 3% 
 
(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 
set forth above as the DBE goal. 

 
(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during 

the performance of the contract.  Any DBE participation obtained shall be reported to 
TOWN OF WRIGHTSVILLE BEACH. 

 
Directory of Transportation Firms (Directory) 

 
Real-time information is available about firms doing business with the NCDOT and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be found at the 
following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 

 
At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the 
life of the contract.  Only those identified to meet the DBE goal will be considered committed, 
even though the listing shall include both committed DBE subcontractors and additional DBE 
subcontractors.  Additional DBE subcontractor participation submitted at the time of bid will be 
used toward the overall race-neutral goal.  Only those firms with current DBE certification at the 
time of bid opening will be acceptable for listing in the bidder's submittal of DBE participation.  
The Contractor shall indicate the following required information: 
 
(A) If the DBE goal is more than zero, 

 
(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of DBE 

participation, including the names and addresses on Listing of DBE Subcontractors 
contained elsewhere in the contract documents in order for the bid to be considered 
responsive.  Bidders shall indicate the total dollar value of the DBE participation 
for the contract. 

 
(2) If bidders have no DBE participation, they shall indicate this on the Listing of DBE 

Subcontractors by entering the word “None” or the number “0.”  This form shall 
be completed in its entirety.  Blank forms will not be deemed to represent zero 
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participation. Bids submitted that do not have DBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  TOWN OF 

WRIGHTSVILLE BEACH will not consider these bids for award and the 
proposal will be rejected. 

 
(3) The bidder shall be responsible for ensuring that the DBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the bid-letting, that DBE’s participation will not count towards 
achieving the DBE goal. 

 
(B) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required, 

however any DBE participation that is achieved during the project shall be reported in 
accordance with requirements contained elsewhere in the special provision. 

 

DBE Prime Contractor 

 
When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 
it performs on the contract with its own forces.  However, all the work that is performed by the 
DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE bidder 
shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the 
DBE goal. 
 
For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 
DBE participation with DBE subcontractors or documented through a good faith effort. 
 
DBE prime contractors shall also follow Sections A or B listed under Listing of 

DBE Subcontractor just as a non-DBE bidder would. 
 

Written Documentation – Letter of Intent 

 
The bidder shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  This 
documentation shall be submitted on the NCDOT’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the TOWN OF WRIGHTSVILLE BEACH 
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls 
on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 
TOWN OF WRIGHTSVILLE BEACH no later than 10:00 a.m. on the next official state 
business day. 
 
If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation 
will not count toward meeting the DBE goal.  If the lack of this participation drops the commitment 
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below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its 
entirety, to the TOWN OF WRIGHTSVILLE BEACH no later than 2:00 p.m. on the eighth 
calendar day following opening of bids, unless the eighth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the TOWN OF WRIGHTSVILLE 

BEACH no later than 10:00 a.m. on the next official state business day. 
 
Submission of Good Faith Effort 

 
If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 
submit to TOWN OF WRIGHTSVILLE BEACH documentation of adequate good faith efforts 
made to reach the DBE goal. 
 
One complete set and #4 copies of this information shall be received in the office of the TOWN 

OF WRIGHTSVILLE BEACH no later than 2:00 p.m. of the fifth calendar day following 
opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  In that 
situation, it is due in the office of the TOWN OF WRIGHTSVILLE BEACH no later than 10:00 
a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  This 
documentation may include written subcontractor quotations, telephone log notations of verbal 
quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 

 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient DBE participation.  Adequate good faith efforts also mean that the bidder actively 
and aggressively sought DBE participation.  Mere pro forma efforts are not considered good faith 
efforts. 
 
TOWN OF WRIGHTSVILLE BEACH will consider the quality, quantity, and intensity of the 
different kinds of efforts a bidder has made.  Listed below are examples of the types of actions a 
bidder will take in making a good faith effort to meet the goal and are not intended to be exclusive 
or exhaustive, nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 
capability to perform the work of the contract.  The bidder must solicit this interest within 
at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to DBEs within the Division and surrounding 
Divisions where the project is located.  The bidder must determine with certainty if the 
DBEs are interested by taking appropriate steps to follow up initial solicitations. 
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(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 
that the DBE goals will be achieved. 

 
(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence 
of such negotiation includes the names, addresses, and telephone numbers of DBEs 
that were considered; a description of the information provided regarding the plans 
and specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability or desire 
of a prime contractor to perform the work of a contract with its own organization 
does not relieve the bidder of the responsibility to make good faith efforts.  Bidding 
contractors are not, however, required to accept higher quotes from DBEs if the 
price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 
in specific groups, organizations, or associates and political or social affiliations 
(for example, union vs. non-union employee status) are not legitimate causes for the 
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
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(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 
opening NCDOT’s Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, TOWN OF WRIGHTSVILLE BEACH may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the DBE goal. 

 
(2) The bidders’ past performance in meeting the DBE goals. 

 
(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the DBE goal, but meets or exceeds the average 
DBE participation obtained by other bidders, TOWN OF WRIGHTSVILLE 

BEACH may view this, in conjunction with other factors, as evidence of the 
apparent successful bidder having made a good faith effort. 

 
If TOWN OF WRIGHTSVILLE BEACH does not award the contract to the apparent lowest 
responsive bidder, TOWN OF WRIGHTSVILLE BEACH reserves the right to award the 
contract to the next lowest responsive bidder that can satisfy to TOWN OF WRIGHTSVILLE 

BEACH that the DBE goal can be met or that an adequate good faith effort has been made to meet 
the DBE goal. 
 

Non-Good Faith Appeal 
 
The TOWN OF WRIGHTSVILLE BEACH will notify the contractor verbally and in writing 
of non-good faith.  A contractor may appeal a determination of non-good faith made by the Goal 
Compliance Committee.  If a contractor wishes to appeal the determination made by the 
Committee, they shall provide written notification to the TOWN OF WRIGHTSVILLE 

BEACH.  The appeal shall be made within 2 business days of notification of the determination of 
non-good faith. 
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Counting DBE Participation Toward Meeting DBE Goal 

 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward the 
contract goal requirement.  The total dollar value of participation by a committed DBE will 
be based upon the value of work actually performed by the DBE and the actual payments 
to DBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 
be in accordance with the NCDOT's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to a 
non-DBE firm does not count toward the contract goal requirement.  If a DBE contractor 
or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed 
that the DBE is not performing a commercially useful function.  The DBE may present 
evidence to rebut this presumption to TOWN OF WRIGHTSVILLE BEACH.  TOWN 

OF WRIGHTSVILLE BEACH's decision on the rebuttal of this presumption is subject 
to review by the Federal Highway Administration but is not administratively appealable to 
USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the DBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the DBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a DBE regular 
dealer and 100 percent of such expenditures from a DBE manufacturer. 
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(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its DBE requirement the following expenditures to 
DBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing 
bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 

 

(A) DBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to DBEs 
that perform a commercially useful function in the work of a contract.  A DBE performs a 
commercially useful function when it is responsible for execution of the work of the 
contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the DBE shall 
also be responsible with respect to materials and supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the material and installing 
(where applicable) and paying for the material itself.  To determine whether a DBE is 
performing a commercially useful function, TOWN OF WRIGHTSVILLE BEACH will 
evaluate the amount of work subcontracted, industry practices, whether the amount the 
firm is to be paid under the contract is commensurate with the work it is actually performing 
and the DBE credit claimed for its performance of the work, and any other relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 
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(2) The DBE shall itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract. 

 
(3) The DBE receives credit for the total value of the transportation services it provides 

on the contract using trucks it owns, insures, and operates using drivers it employs. 
 

(4) The DBE may subcontract the work to another DBE firm, including  
an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services provided 
by DBE-owned trucks on the contract.  Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives 
as a result of the subcontract arrangement.  The value of services performed under 
subcontract agreements between the DBE and the Contractor will not count towards 
the DBE contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the DBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE, so long 
as the lease gives the DBE absolute priority for use of the leased truck.  This type 
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door  signs are not permitted. 

 
DBE Replacement 

 
When a Contractor has relied on a commitment to a DBE subcontractor (or an approved substitute 
DBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the DBE subcontractor for convenience.  This includes, but is not limited to, instances 
in which the Contractor seeks to perform the work of the terminated subcontractor with another 
DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or those of an 
affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the DBE 
subcontractor, with a copy to the TOWN OF WRIGHTSVILLE BEACH of its intent to request 
to terminate and/or substitute, and the reason for the request.  The Contractor must give the DBE 
subcontractor five (5) business days to respond to the Contractor’s Notice of Intent to Request 
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Termination and/or Substitution.  If the DBE subcontractor objects to the intended 
termination/substitution, the DBE, within five (5) business days must advise the Contractor and 
the TOWN OF WRIGHTSVILLE BEACH of the reasons why the action should not be 
approved. The five-day notice period shall begin on the next business day after written notice is 
provided to the DBE subcontractor. 
 
A committed DBE subcontractor may only be terminated after receiving the TOWN OF 

WRIGHTSVILLE BEACH’s written approval based upon a finding of good cause for the 
proposed termination and/or substitution. For purposes of this section, good cause shall include 
the following circumstances: 
 

(a) The listed DBE subcontractor fails or refuses to execute a written contract; 
(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a 

way consistent with normal industry standards.  Provided, however, that good cause does 
not exist if the failure or refusal of the DBE subcontractor to perform its work on the 
subcontract results from the bad faith or discriminatory action of the prime contractor; 

(c) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements; 

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 
applicable state law; 

(f) The listed DBE subcontractor is not a responsible contractor; 
(g) The listed DBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 
(h) The listed DBE is ineligible to receive DBE credit for the type of work required; 
(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 

unable to complete its work on the contract; 
(j) Other documented good cause that compels the termination of the DBE subcontractor.  

Provided, that good cause does not exist if the prime contractor seeks to terminate a DBE 
it relied upon to obtain the contract so that the prime contractor can self-perform the work 
for which the DBE contractor was engaged or so that the prime contractor can substitute 
another DBE or non-DBE contractor after contract award. 

 
The Contractor shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  A good 
faith effort will only be required for removing a committed DBE if there were no additional 
DBEs submitted at the time of bid to cover the same amount of work as the DBE that was 
terminated. 
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If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
 
(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the NCDOT after the SAF (Subcontract 

Approval Form) has been received by the TOWN OF WRIGHTSVILLE 

BEACH, the TOWN OF WRIGHTSVILLE BEACH will not require the 
Contractor to solicit replacement DBE participation equal to the remaining work to 
be performed by the decertified firm.  The participation equal to the remaining work 
performed by the decertified firm will count toward the contract goal requirement. 

 
(2) When a committed DBE is decertified prior to the TOWN OF WRIGHTSVILLE 

BEACH receiving the SAF (Subcontract Approval Form) for the named DBE firm, 
the Contractor shall take all necessary and reasonable steps to replace the DBE 
subcontractor with another DBE subcontractor to perform at least the same amount 
of work to meet the DBE goal requirement.  If a DBE firm is not found to do the 
same amount of work, a good faith effort must be submitted to TOWN OF 

WRIGHTSVILLE BEACH  (see A herein for required documentation). 
 
All requests for replacement of a committed DBE firm shall be submitted to the TOWN OF 

WRIGHTSVILLE BEACH for approval on Form RF-1 (DBE Replacement Request).  If the 
Contractor fails to follow this procedure, the Contractor may be disqualified from further bidding 
for a period of up to 6 months 
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Changes in the Work 

 
When the TOWN OF WRIGHTSVILLE BEACH makes changes that result in the reduction or 
elimination of work to be performed by a committed DBE, the Contractor will not be required to 
seek additional participation.  When the TOWN OF WRIGHTSVILLE BEACH makes changes 
that result in additional work to be performed by a DBE based upon the Contractor’s commitment, 
the DBE shall participate in additional work to the same extent as the DBE participated in the 
original contract work. 
 
When the TOWN OF WRIGHTSVILLE BEACH makes changes that result in extra work, 
which has more than a minimal impact on the contract amount, the Contractor shall seek additional 
participation by DBEs unless otherwise approved by the TOWN OF WRIGHTSVILLE 

BEACH. 
 
When the TOWN OF WRIGHTSVILLE BEACH makes changes that result in an alteration of 
plans or details of construction, and a portion or all of the work had been expected to be performed 
by a committed DBE, the Contractor shall seek participation by DBEs unless otherwise approved 
by the TOWN OF WRIGHTSVILLE BEACH. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional 
participation by DBEs equal to the reduced DBE participation caused by the changes. 
 
Reports and Documentation 

 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  TOWN OF WRIGHTSVILLE BEACH reserves the right to require 
copies of actual subcontract agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the TOWN OF WRIGHTSVILLE BEACH a copy of the agreement.  The documentation shall 
also indicate the percentage (60% or 100%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 

 
The Contractor shall provide the TOWN OF WRIGHTSVILLE BEACH with an accounting of 
payments made to all DBE firms, including material suppliers and contractors at all levels (prime, 
subcontractor, or second tier subcontractor).  This accounting shall be furnished to the TOWN OF 
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WRIGHTSVILLE BEACH for any given month by the end of the following month.  Failure to 
submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future projects until the required information is submitted. 

 
Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the TOWN OF WRIGHTSVILLE BEACH can request written verification of 
subcontractor payments. 

 
The Contractor shall report the accounting of payments on the NCDOT’s  
DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be processed 
for payment until the DBE-IS is received. 
 
Failure to Meet Contract Requirements 

 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP01 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 

for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
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Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, he will be required to sublet such work to a 
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 
the General Statutes (licensing of electrical contractors). 
 

CERTIFICATION FOR FEDERAL-AID CONTRACTS: 
(3-21-90)  SP1 G85 

 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of 
his or her knowledge and belief, that: 
 
(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

 
(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 

Form to Report Lobbying, in accordance with its instructions. 
 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
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fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 
require that the language of this certification be included in all lower tier subcontracts, which 
exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 
 

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 
(11-22-94) 108-5 SP1 G100 

 

To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
 

CARGO PREFERENCE ACT: 
(2-16-16)   

 

Privately owned United States-flag commercial vessels transporting cargoes are subject to the 
Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  
Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 

 (b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 
agrees- 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to this contract, to the extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  

(2) To furnish within 20 days following the date of loading for shipments originating within 
the United States or within 30 working days following the date of loading for shipments 
originating outside the United States a legible copy of a rated, 'on-board' commercial ocean 
bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of 
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 
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(3) To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract." 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 A 

 

There is no subsurface information available on this project.  The Contractor shall make his own 
investigation of subsurface conditions. 
 

TWELVE MONTH GUARANTEE – LGA Projects 
(10-7-13) 108 SP1 G146 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to Town of Wrightsville Beach. 
The Contractor will not be responsible for damage due to faulty design, normal wear and 
tear, for negligence on the part of Town of Wrightsville Beach, and/or for use in excess 
of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material.  Town of Wrightsville Beach’s first remedy shall be 
through the manufacturer although the Contractor is responsible for invoking the warranted 
repair work with the manufacturer.  The Contractor’s responsibility shall be limited to the 
term of the manufacturer’s guarantee.  Town of Wrightsville Beach would be afforded 
the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that Town of Wrightsville Beach would normally compensate the Contractor for.  
In addition, routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth 
shoulders,) are not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 

 

General 

 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 

 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 
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(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
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Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 

 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 

 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 

Revocation or Suspension of Certification 

 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 

 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
 
 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
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During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
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REVISION TO FHWA-1273 CONCERNING TAP-FUNDED PROJECTS: 
(10-15-13)  SP1 G190 

 

Revise the Standard Special Provision FHWA-1273 Required Contract Provisions Federal-Aid 

Construction Contracts as follows: 
 
Replace the last sentence in Section I.4 and the third sentence in the first paragraph of 

Section IV with the following: 

 
Transportation Alternative Program (TAP)-funded projects shall have the same requirements as 
Federal-Aid highway projects except physical location exceptions will not apply. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.  

 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 

 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  

Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 

the project at locations within the project limits, off the project limits or at any waste or borrow 

sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 

burning, according to state or local rules and regulations. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 

 

Measurement and Payment 

 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 

 

INCIDENTAL STONE BASE: 
(7-1-95) (Rev.8-21-12) 545 SP5 R28R 

 

Description 

 

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not 

have the paving operations exceed stone base placement by more than one week without written 

permission of the Engineer. 
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Materials and Construction 

 

Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard 

Specifications. 

 

Measurement and Payment 

 

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 

2018 Standard Specifications. 

 

ADJUSTMENT OF MANHOLES, METER BOXES, AND VALVE BOXES: 
(7-1-95) (Rev. 8-21-12) 858 SP8 R97R 

 

The Contractor's attention is directed to Article 858-3 of the 2018 Standard Specifications.  Cast 

iron or steel fittings will not be permitted for the adjustment of manholes, meter boxes, and valve 

boxes on this project. 

 

PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:   
(9-15-20)                                     1000, 1014, 1024                            SP10 R01 
      

Revise the 2018 Standard Specifications as follows: 

Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:      

 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 
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Slump 

Cement Content 

Air-Entrained 

Concrete 
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Concrete 
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Vibrated Non-Vibrated 

Rounded 

Aggregate 

Angular 

Aggregate 

Rounded 

Aggregate 

Angular 

Aggregate 

Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 

AA Slip 

Form 
4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 

dry 

 

7 - 9 

wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 

machine 

placed 

 

2.5 A 

4.0 508 --- 545 --- 



R-3 

 

hand 

placed 

Sand Light-

weight 
4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 

Latex 

Modified 

3000 

(at 7 

days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 

Fill 

excavatable 

150 

max. 

(at 56    

days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 

Fill 

 non-

excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 

Pavement 

4500 

Design, 

field 

 

650 

flexural, 

design 

only 

0.559 0.559 --- --- 

1.5 

slip form 

 

3.0 

hand 

placed 

--- 526 --- --- --- 

Precast 

See 

Table 

1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed 
per 

contract 

See Table 

1078-1 

See Table 

1078-1 
--- --- 8.0 --- 564 as needed --- --- 

 

A. The slump may be increased to 6 inches, provided the increase in slump is achieved 

by adding a chemical admixture conforming to Section 1024-3. In no case shall the 

water-cement ratio on the approved design be exceeded. Concrete exhibiting 

segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 

modify slump does not relinquish the contractor’s responsibility to ensure the final 

product quality and overall configuration meets design specifications. Caution should 

be taken when placing these modified mixes on steep grades to prevent unintended 

changes to the set slope. 

 

HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00) (Rev. 1-17-12) 848 SP10 R02 

 

Use high early strength concrete for all driveways shown in the plans and as directed by the 

Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-5 of 

the 2018 Standard Specifications. 

 

Measurement and payment will be in accordance with Section 848 of the 2018 Standard 

Specifications. 
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THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING: 
3-19-19 1087 SP10 R05 

 

Revise the 2018 Standard Specifications as follows: 

 

Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with 

the following: 

 

Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer. 

Results shall be Y ≥ 45%, and x,y shall fall within PR#1 chart chromaticity limits.     

 

MATERIALS FOR PORTLAND CEMENT CONCRETE: 
 (9-15-20)                                            1000, 1024     SP10 R24 

 

Revise the 2018 Standard Specifications as follows: 

Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 

Test water from wells at all locations. Test public water supplies from all out of state locations 

and in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 

Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, 

Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.  

Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 

following:  

TABLE 1024-2 

PHYSICAL PROPERTIES OF WATER 

Property Requirement Test Method 

Compression Strength, 

minimum percent of control at 

3 and 7 days 

90% ASTM C1602 

Time of set, deviation from 

control 

From 1:00 hr. 

earlier to 1:30 hr. 

later 

ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 

Chloride Ion Content, Max. 250 ppm ASTM D512 * 

Total Solids Content 

(Residue), Max. 
1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 

*Denotes an alternate method is acceptable. Test method used shall be referenced in the test 

report. 

 

EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS: 
3-19-19 1205 SP12 R05 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace 

with the following: 
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Use application equipment that provides multiple width settings ranging from 4 inches to 12 

inches and multiple thickness settings to achieve a minimum pavement marking thickness of 

0.090 inch above the surface of the pavement. 

 

Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC, 

replace with the following: 

 

TABLE 1205-3 

MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC 

Thickness Location 

240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be 

placed in 2 passes. 

90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane 

symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols 

 

 

RELOCATE STREET NAME BOLLARD: 
(10-23-19)  SP 

 
 

Description 

 

Remove existing Street Name Bollards from their existing locations and relocate to their new 

location in accordance with the contract. Repair or replace Street Name Bollards damaged in 

relocating at no cost to the Department. Refer to Section 907 of the NCDOT Standard 

Specifications for disposal of sign components. 

  

 

Measurement and Payment 

 

Relocate Street Name Bollard will be measured and paid as the actual number of Street Name 

Bollards acceptably relocated, and shall include all labor, equipment, and materials to provide a 

complete installation. 

 

Pay Item      Pay Unit 

Relocate Street Name Bollard   Each 

 

 

 


	01- Cover-TOC
	01-Cover
	03 Table of Contents

	02 General Combined
	03 ROADWAY COMBINED

