STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 3

PROPOSAL

DATE AND TIME OF BID OPENING: JUNE 27, 2013 AT 2:00 PM
CONTRACT ID: DC00046

WBS ELEMENT NO.: 17BP.3.R.9

FEDERAL AID.NO.: N/A

COUNTY: SAMPSON

MILES: 0.104 MILES

ROUTE NO.: SR 1909

LOCATION: BRIDGE #254 OVER TURKEY CREEK

TYPE OF WORK: STATE FUNDED BRIDGE REPLACEMENT
NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINAWHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR
CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR
MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE
PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA!
NOT WITHSTANDING THESE LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY
PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA
FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF
FUNDING SOURCES.

BIDS WILL BE RECEIVED AS SHOWN BELOW:
THIS IS A STRUCTURE PROJECT

BID BOND NOT REQUIRED

RETURN BIDS TO: NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
LLOYD G:ROYALL, JR.. PLS
NCDOT DIVISION 3 OFFICE
5501 BARBADOS BLLVD.
CASTLE HAYNE, NC 28429



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DC00046 IN SAMPSON COUNTY, NORTH CAROLINA
JUNE 6, 2013
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DC00046; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the proposal, the
form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly understands the
stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of the bid and subsequent
award to him by the Board of Transportation in accordance with this proposal to provide the necessary contract payment bond and
contract performance bond within fourteen days after the written notice of award is received by him. The undersigned Bidder
further agrees to provide all necessary machinery, tools, labor, and other means of construction; and to do all the work and to
furnish all materials, except as otherwise noted, necessary to perform and complete the said contract in accordance with the 2012
Standard Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance with
the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the various items given on the sheets
contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work and
required labor to construct and complete State Highway Contract No. DC00046 in SAMPSON COUNTY, for the unit or lump sum
prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said
Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of this
contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads and
Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a part of this
contract; that, except as herein modified, all the construction and work included in this contract is to be done in accordance with the
specifications contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or such other
person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and provisions herein
cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the basis for
comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion of the work as
may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the unit
prices, nor in the time allowed for the completion of the work, except as provided for the contract.
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PROJECT SPECIAL PROVISIONS

GENERAL.:

This contract is for a State Funded Bridge Replacement Project. All work and materials shall be in
accordance with the provisions of the General Guidelines of this contract, the Project Special Provisions,
the North Carolina Department of Transportation Standard Specifications for Roads and Structures
2012, the North Carolina Department of Transportation Roadway Standards Drawings, and the current
edition of the_ Manual of Uniform Traffic Control Devices (MUTCD).

The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances, and
regulations, and shall comply with the provisions of Section 107 of the Standard Specifications.

PUBLIC ADVERTISEMENT:

There will NOT be a Pre-Bid Conference for this project. Plans and Proposal packages must be
obtained by visiting: https://connect.ncdot.gov/letting/Pages/L etting-List.aspx?let type=3
and clicking on the appropriate let date.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1G07 A

The date of availability for this contract is August 5, 2013 except that work in jurisdictional waters and
wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is
held as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been
considered in determining the contract time for this project.

The completion date for this contract is 180 days after construction completion, but no later than June 4,
2014,

Except where otherwise provided by the contract, observation periods required by the contract will not
be a part of the work to be completed by the completion date and/or intermediate contract times stated in
the contract. The acceptable completion of the observation periods that extend beyond the final
completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day. These
liquidated damages will not be cumulative with any liquidated damages which may become chargeable
under Intermediate Contract Time Number 1.

At the preconstruction conference the Contractor shall declare his expected date for beginning work.
Should the Contractor desire to revise this date after the preconstruction conference, he shall notify the
Engineer in writing at least thirty (30) days prior to the revised date.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1GI13 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be
required to complete all work included in this contract and shall place and maintain traffic on same.



The date of availability for this intermediate contract time is August 5, 2013.
The completion date for this intermediate contract time is December 6, 2013.

The liquidated damages for this intermediate contract time are Five Hundred Dollars ($500.00) per
calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a final
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will
assume responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent
Vegetation Establishment. The Contractor will be responsible for and shall make corrections of all
damages to the completed roadway caused by his planting operations, whether occurring prior to or after
placing traffic through the project.

BANKRUPTCY:

The Department of Transportation, at its option, may terminate the contract upon filing by the
Contractor of any petition for protection under the provisions of the Federal Bankruptcy Act.

BIDS:

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $1,200,000, the
bid will not be considered for award.

CLAIMS FOR ADDITIONAL COMPENSATION OR EXTENSION OF TIME:

Any claims for additional compensation and/or extensions of the completion date shall be submitted to
the Division Engineer with detailed justification within thirty (30) days after receipt of the final invoice
payment. The failure of the Contractor to submit the claim(s) within thirty days shall be a bar to
recovery.

CONTRACT PAYMENT AND PERFORMANCE BOND:

A performance bond in the amount of one hundred percent (100%) of the contract amount, conditioned
upon the faithful performance of the contract in accordance with specifications and conditions of the
contract is required. Such bond shall be solely for the protection of the North Carolina Department of
Transportation and the State of North Carolina.

A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon
the prompt payment for all labor or materials for which the Contractor, or his subcontractors, is liable is
required. The payment bond shall be solely for the protection of persons or firms furnishing materials or
performing labor for this contract for which the Contractor is liable.

The successful bidder, within fourteen (14) days after notice of award, shall provide the
Department with a contract payment bond and a contract performance bond each in an amount
equal to 100 percent of the amount of the contract.



CONTRACTOR CLAIM SUBMITTAL FORM:
(9-16-08) SP1G140

If the Contractor elects to file a written claim or requests an extension of contract time, it shall be
submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction Unit or:
http://ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/.

DEFAULT OF CONTRACT:

The Department of Transportation shall have the right to declare a default of contract for breach by the
Contractor of any material term or condition of the contract. Default of contract shall be in accordance
with the terms, conditions, and procedures of Article 108-9 of the Standard Specifications.

EROSION, SILTATION, AND POLLUTION CONTROL:

The Contractor shall exercise every reasonable precaution and take all necessary measures throughout
the life of the project to prevent erosion, siltation, and pollution in accordance with Section 107-13 of
the Standard Specifications.

MATERIALS AND TESTING:

The Engineer reserves the right to perform all sampling and testing in accordance with Section 106 of
the Standard Specifications and the Department's "Materials and Test Manual." However the Engineer
may reduce the frequency of sampling and testing where he deems it appropriate for the project under
construction.

The Contractor shall furnish the applicable certifications and documentation for all materials as required
by the Standard Specifications. Material, which is not properly certified, will not be accepted.

Delivery tickets for all asphalt material shall be furnished in accordance with Section 106-7 of the
Standard Specifications and shall include the following information:

NCDOT WBS Element Plant Location

Date Truck Number

Time issued Contractor’s Name

Type of Material Public weighmaster’s stamp or number

Gross weight Public weighmaster’s signature or initials in ink
Tare Weight Job mix formula numbers

Net weight of material

PREQUALIFICATION TO BID ON POC’S:

Beginning July 1, 2009, any firm that wishes to perform work on Division Purchase Order Contracts as
either the prime contractor or as a subcontractor on the project must be prequalified for the type of work
they wish to perform. Firms that wish to bid on these projects as the prime contractor must be
prequalified prior to submitting a bid. Firms that wish to perform as a subcontractor to the prime
contractor must be prequalified prior to beginning work on the project.

For the purposes of prequalification, any firm that is currently prequalified as a prime or a subcontractor
on central let projects for the appropriate work codes is considered eligible to work and/or bid on
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Purchase Order Contracts as long as other items such as bonding and license requirements for the
contract are met.

Information regarding the requirements to become prequalified as a Purchase Order Contract contractor,
including the application to become prequalified if you are not already prequalified, can be found at the
following website: https://connect.ncdot.gov/business/Prequal/Pages/default.aspx

SAFETY AND ACCIDENT PROTECTION:

In accordance with Article 107-21 of the Standard Specifications, the Contractor shall comply with all
applicable Federal, State, and local laws, ordinances, and regulations governing safety, health, and
sanitation, and shall provide all safeguards, safety devices, and protective equipment, and shall take any
other needed actions, on his own responsibility that are reasonably necessary to protect the life and
health of employees on the job and the safety of the public, and to protect property in connection with
the performance of the work covered by the contract.

UTILITY CONFLICTS:

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when
working in the vicinity of utilities in order to insure the safety of construction personnel and the public.

WORKERS’ COMPENSATION INSURANCE:

Pursuant to N.C.G.S. § 97-19, all contractors of the Department of Transportation are, prior to beginning
services, required to show proof of coverage issued by a workers’ compensation insurance carrier, or a
certificate of compliance issued by the Department of Insurance for self-insured subcontractors stating
that it has complied with N.C.G.S. 8 97-93 irrespective of whether subcontractors have regularly in
service fewer than three employees in the same business within the State of North Carolina, and
subcontractors shall be hereinafter liable under the Workers® Compensation Act for payment of
compensation and other benefits to its employees for any injury or death due to an accident arising out
of and in the course of performance of the work insured by the subcontractor.

PROSECUTION OF WORK:
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner from
the time he begins the work until completion and final acceptance of the project. The Contractor will
not be permitted to suspend his operations except for reasons beyond his control or except where the
Engineer has authorized a suspension of the Contractor's operations in writing.

In the event that the Contractor's operations are suspended in violation of the above provisions, the sum
of $ 500.00 will be charged the Contractor for each and every calendar day that such suspension takes
place. The said amount is hereby agreed upon as liquidated damages due to extra engineering and
maintenance costs and due to increased public hazard resulting from a suspension of the work.
Liquidated damages chargeable due to suspension of the work will be additional to any liquidated
damages that may become chargeable due to failure to complete the work on time.



POSTED WEIGHT LIMITS:
(7-1-95) (Rev. 8-21-12) 107 SP1G 24R

The Contractor's attention is directed to the fact that many Primary and Secondary Roads and bridges
are posted with weight limits less than the legal limit. Do not exceed the posted weight limits in
transporting materials and/or equipment to the projects, unless otherwise indicated below. Make a
thorough examination of all projects and haul routes and be prepared to discuss them at the
Preconstruction Conference.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
56 3’-0” X 1’-9” PRESTRESSED CONC CORED SLABS

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description

14-17 Guardrail Items
25 Permanent Raised Pavement Markers
26-43 Erosion Control

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 1-17-12) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.8880 per gallon. Where any of the following are
included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation GallCY 0.29
Borrow Excavation Gal/lCY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90



Open-Graded Asphalt Friction Course Gal/Ton 2.90

Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacentto " Pavement Gal/SY 0.245
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE
(DIVISIONS):

(10-16-07)(Rev. 5-21-13) 102-15(J) SP1 G67
Description

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or
in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be
used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to
meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or WBE used as a
replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not
greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the
Contractor's approved, committed MBE and WBE participation along with a listing of the committed
MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials or supplies required for the performance of the contract are bought, kept in stock,
and regularly sold to the public in the usual course of business. A regular dealer engages in, as its
principal business and in its own name, the purchase and sale or lease of the products in question. A
regular dealer in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep
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such products in stock, if it owns and operates distribution equipment for the products. Brokers and
packagers are not regarded as manufacturers or regular dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive
services and information to applicants for MBE/WBE certification. The MBE/WBE program follows
the same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance
with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE

and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.qgov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Rep
lacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20Fo
rm%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form acts
as a written joint check agreement among the parties providing full and prompt disclosure of the
expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification

%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
MBE/WBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/LetCentral/L etter%200f%20Intent%20t0%20Perform%20as%20a%20S
ubcontractor.pdf

11



Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a
project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20L GA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work
areas where MBEs and WBEs quoted on the project. This sheet is submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Co
mparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 3.0 %

1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBES participate in at least the percent of the contract as
set forth above as the MBE goal.

@) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs
during the performance of the contract. Any MBE participation obtained shall be
reported to the Department.

(B)  Women Business Enterprises 2.0 %

1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBESs participate in at least the percent of the contract as
set forth above as the WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBES
during the performance of the contract. Any WBE participation obtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are
certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively. The
Directory can be found at the following link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s
capability to perform certain work.
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Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use
during the life of the contract. Only those identified to meet the MBE goal and the WBE goal will be
considered committed, even though the listing shall include both committed MBE/WBE subcontractors
and additional MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation
submitted at the time of bid will be used toward overall race-neutral goals. Only those firms with
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of MBE and WBE participation. The Contractor shall indicate the following required
information:

Blank forms will not be deemed to represent zero participation. Bids submitted that do not have
MBE and WBE participation indicated on the appropriate form will not be read publicly during the
opening of bids. The Department will not consider these bids for award and the proposal will be
rejected.

(A)  If either the MBE or WBE goal is more than zero,

1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE
participation, including the names and addresses on Listing of MBE and
WBE Subcontractors contained elsewhere in the contract documents in order for the bid
to be considered responsive. Bidders shall indicate the total dollar value of the MBE and
WBE participation for the contract.

2 If bidders have no MBE or WBE participation, they shall indicate this on the Listing of
MBE and WBE Subcontractors by entering the word “None” or the number “0.” This
form shall be completed in its entirety.

3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of
bid by checking the Directory of Transportation Firms. If the firm is not certified at the
time of the bid-letting, that MBE’s or WBE’s participation will not count towards
achieving the corresponding goal.

(B)  If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is submitted, shall
enter the word “None”; or the number “0”; or if there is participation, add the value on the
Listing of MBE and WBE Subcontractors contained elsewhere in the contract documents.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other
bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the
work it performs on the contract with its own forces. However, all the work that is performed by the
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal. The
MBE or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to
receive credit toward the goals.
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For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE bidder
puts in a bid where they will perform 40% of the contract work and have a WBE subcontractor which
will perform another 5% of the work. Together the two WBE firms submit on the Listing of MBE and
WBE Subcontractors a value of 45% of the contract which fulfills the WBE goal. The 8% MBE goal
shall be obtained through MBE participation with MBE certified subcontractors or documented through
a good faith effort. It should be noted that you cannot combine the two goals to meet an overall value.
The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE
and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the
contract. This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth
calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official
state holiday. In that situation, it is due in the office of the Engineer no later than 12:00 noon on the next
official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward
the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the
MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the lack of this
participation drops the commitment below either the MBE or WBE goal, the Contractor shall submit
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later
than 12:00 noon of the eighth calendar day following opening of bids, unless the eighth day falls on
Saturday, Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no
later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive
bidder shall submit to the Department documentation of adequate good faith efforts made to reach that
specific goal(s).

One complete set and six (6) copies of this information shall be received in the office of the Engineer no
later than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on
Saturday, Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no
later than 12:00 noon on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable to
submit a representative letter along with a distribution list of the firms that were solicited.
Documentation of MBE/WBE quotations shall be a part of the good faith effort submittal. This
documentation may include written subcontractor quotations, telephone log notations of verbal
quotations, or other types of quotation documentation.
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Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the
goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain
sufficient MBE/WBE participation. Adequate good faith efforts also mean that the bidder actively and
aggressively sought MBE/WBE participation. Mere pro forma efforts are not considered good faith

efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder
has made. Listed below are examples of the types of actions a bidder will take in making a good faith
effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a
mandatory checklist.

(A)

(B)

(©)

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the NCDOT
Directory of Transportation Firms) the interest of all certified MBEsS/WBEs who have the
capability to perform the work of the contract. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the MBES/WBES to respond to the solicitation. Solicitation
shall provide the opportunity to MBES/WBEs within the Division and surrounding Divisions
where the project is located. The bidder must determine with certainty if the MBES/WBEs are
interested by taking appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBES/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

1) Where appropriate, break out contract work items into economically feasible units to
facilitate MBE/WBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

2 Negotiate with subcontractors to assume part of the responsibility to meet the contract
MBE/WBE goals when the work to be sublet includes potential for MBE/WBE
participation (2™ and 3" tier subcontractors).

Providing interested MBES/WBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a solicitation.

1) Negotiating in good faith with interested MBES/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with the
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE
participation. Evidence of such negotiation includes the names, addresses, and telephone
numbers of MBES/WBEs that were considered; a description of the information provided
regarding the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for MBES/WBEs
to perform the work.

(2 A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and would take
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(E)

(F)

(G)

(H)

(1

a firm’s price and capabilities as well as contract goals into consideration. However, the
fact that there may be some additional costs involved in finding and using MBES/WBES
is not in itself sufficient reason for a bidder’s failure to meet the contract MBE or WBE
goals, as long as such costs are reasonable. Also, the ability or desire of a prime
contractor to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidding contractors are not,
however, required to accept higher quotes from MBES/WBEs if the price difference is
excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership in
specific groups, organizations, or associates and political or social affiliations (for example,
union vs. non-union employee status) are not legitimate causes for the rejection or non-
solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively wusing the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from the bid
opening NCDOT’s Business Development Manager in the Business Opportunity and Work
Force Development Unit to give notification of the bidder’s inability to get MBE or WBE
quotes.

Any other evidence that the bidder submits which shows that the bidder has made reasonable
good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the
MBE and WBE goals.

(2)  The bidders’ past performance in meeting the MBE and WBE goals.

(3)  The performance of other bidders in meeting the MBE and WBE goals. For example,
when the apparent successful bidder fails to meet the goals, but others meet it, you may
reasonably raise the question of whether, with additional reasonable efforts the apparent
successful bidder could have met the goals. If the apparent successful bidder fails to
meet the MBE and WBE goals, but meets orexceeds the average MBE and
WBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder having
made a good faith effort.
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If the Department does not award the contract to the apparent lowest responsive bidder, the Department
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been
made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor may
appeal a determination of non-good faith made by the Goal Compliance Committee. If a contractor
wishes to appeal the determination made by the Committee, they shall provide written notification to the
Engineer. The appeal shall be made within 2 business days of notification of the determination of non-
good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted toward the
contract goal requirements. The total dollar value of participation by a committed MBE/WBE
will be based upon the value of work actually performed by the MBE/WBE and the actual
payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting MBE/WBE participation for
services or purchases that involves the use of a joint check. Notification shall be through
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in
accordance with the Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE firm
may be counted toward the MBE contract goal requirement. The same holds for work that a
WBE subcontracts to another WBE firm. Work that a MBE subcontracts to a non-MBE firm
does not count toward the MBE contract goal requirement. Again, the same holds true for the
work that a WBE subcontracts to a non-WBE firm. If a MBE or WBE contractor or
subcontractor subcontracts a significantly greater portion of the work of the contract than would
be expected on the basis of standard industry practices, it shall be presumed that the MBE or
WBE is not performing a commercially useful function. The MBE/WBE may present evidence
to rebut this presumption to the Department. The Department's decision on the rebuttal of this
presumption may be subject to review by the Office of Inspector General, NCDOT.

(D)  Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the MBE or
WABE in the joint venture, that portion of the total dollar value being a distinct clearly defined
portion of work that the MBE or WBE performs with its forces.

17



(E)

(F)

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a MBE or WBE
regular dealer and 100 percent of such expenditures from a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service,
such as professional, technical, consultant, or managerial services, or for providing bonds
or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

2 With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site (but
not the cost of the materials and supplies themselves), provided the fees are determined to
be reasonable and not excessive as compared with fees customarily allowed for similar
services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs and
WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing, managing,
and supervising the work involved. To perform a commercially useful function, the MBE/WBE
shall also be responsible with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material and installing (where
applicable) and paying for the material itself. To determine whether a MBE/WBE is performing
a commercially useful function, the Department will evaluate the amount of work subcontracted,
industry practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE/WBE credit claimed for its performance of
the work, and any other relevant factors.
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(B)

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is performing
a commercially useful function:

1)

()

©)

(4)

Q)

(6)

The MBE/WBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there shall not
be a contrived arrangement for the purpose of meeting the MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers it
employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE may
subcontract the work to another WBE firm, including an owner-operator who is certified
as a WBE. When this occurs, the MBE or WBE who subcontracts work receives credit
for the total value of the transportation services the subcontracted MBE or WBE provides
on the contract. It should be noted that every effort shall be made by MBE and WBE
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to
WBES), in order to fulfill the goal requirement. This, however, may not always be
possible due to the limitation of firms in the area. If the MBE or WBE firm shows a good
faith effort has been made to reach out to similarly certified transportation service
providers and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the work to a non-MBE/WBE is
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by
MBE/WBE-owned trucks on the contract. Additional participation by non-MBE/WBE
subcontractors receives credit only for the fee or commission it receives as a result of the
subcontract arrangement. The value of services performed under subcontract agreements
between the MBE/WBE and the Contractor will not count towards the MBE/WBE
contract requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the MBE/WBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from working
for others during the term of the lease with the consent of the MBE/WBE, so long as the
lease gives the MBE/WBE absolute priority for use of the leased truck. This type of
lease may count toward the MBE/WBE’s credit as long as the driver is under the
MBE/WBE’s payroll.

19



@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE
or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the
MBE/WBE for convenience. This includes, but is not limited to, instances in which the Contractor
seeks to perform the work of the terminated subcontractor with another MBE/WBE subcontractor,
a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A
MBE/WBE may only be terminated after receiving the Engineer’s written approval based upon a finding
of good cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for
approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this procedure, the
Contractor may be disqualified from further bidding for a period of up to 6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional MBE that
was submitted at the time of bid may be used to fulfill the MBE commitment. The same holds
true if a committed WBE is terminated for good cause, an additional WBE that was submitted at
the time of bid may be used to fulfill the WBE goal. A good faith effort will only be required for
removing a committed MBE/WBE if there were no additional MBES/WBEs submitted at the
time of bid to cover the same amount of work as the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work as
the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps
taken. Such documentation shall include, but not be limited to, the following:

1) Copies of written notification to MBES/WBEs that their interest is solicited in contracting
the work defaulted by the previous MBE/WBE or in subcontracting other items of work
in the contract.

2 Efforts to negotiate with MBES/WBEs for specific subbids including, at a minimum:

@ The names, addresses, and telephone numbers of MBES/WBEs who were
contacted.

(b) A description of the information provided to MBES/WBEs regarding the plans
and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.
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(B)  Decertification Replacement

1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the Department
will not require the Contractor to solicit replacement MBE/WBE participation equal to
the remaining work to be performed by the decertified firm. The participation equal to
the remaining work performed by the decertified firm will count toward the contract goal
requirement.

(2 When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with
another similarly certified MBE/WBE subcontractor to perform at least the same amount
of work to meet the MBE/WBE goal requirement. If a MBE/WBE firm is not found to
do the same amount of work, a good faith effort must be submitted to NCDOT (see A
herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be performed by
a committed MBE/WBE, the Contractor will not be required to seek additional participation. When the
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the
MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact on
the contract amount, the Contractor shall seek additional participation by MBES/WBEs unless otherwise
approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, and a
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor
shall seek participation by MBES/WBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work that
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a
MBE/WBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a
proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for use,
their certification type(s), the number of trucks owned by the firm, as well as the individual truck
identification numbers, and the line item(s) being performed.
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Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish the
Engineer a copy of the agreement. The documentation shall also indicate the percentage (60% or 100%)
of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second
tier subcontractor). This accounting shall be furnished to the Engineer for any given month by the end
of the following month. Failure to submit this information accordingly may result in the following
action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other
entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBES/WBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified may
result in the disqualification of that contractor and any affiliate companies from further bidding until the
required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from being approved for
further work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be processed for
payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112C

Subsurface information is available on the structure portion of this project only.
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LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a
specific written description of the location in the locate request.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last sentence
of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report damages to
the Engineer on the same day of the weekly inspection. Where damaged guardrail or guiderail is
repaired or replaced as a result of maintaining the project in accordance with this article, such repair or
replacement shall be performed within 7 consecutive calendar days of such inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of the last
paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except for
maintenance of guardrail/guiderail, as this work will be considered incidental to the work covered by the
various contract items. The provisions of Article 104-7, Extra Work, and Article 104-8, Compensation
and Record Keeping will apply to authorized maintenance of guardrail/guiderail. Performance of
weekly inspections of guardrail/guiderail, and the damage reports required as described above, will be
considered to be an incidental part of the work being paid for by the various contract items.

COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7 SP1G133

The Contractor's attention is directed to Article 105-7 of the 2012 Standard Specifications.

The Contractor on this project shall cooperate with the Contractor working within or adjacent to the
limits of this project to the extent that the work can be carried out to the best advantage of all concerned.

23



TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve months
following the date of final acceptance of the work for maintenance and shall replace such
defective materials and workmanship without cost to the Department. The Contractor will not be
responsible for damage due to faulty design, normal wear and tear, for negligence on the part of
the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in excess
of twelve months, then the manufacturer’s guarantee shall apply for that particular piece of
equipment or material. The Department’s first remedy shall be through the manufacturer
although the Contractor is responsible for invoking the warranted repair work with the
manufacturer. The Contractor’s responsibility shall be limited to the term of the manufacturer’s
guarantee. NCDOT would be afforded the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the Contractor
would be wholly responsible for under the terms of the contract. Examples would include pavement
structures, bridge components, and sign structures. This provision will not be used as a mechanism to
force the Contractor to return to the project to make repairs or perform additional work that the
Department would normally compensate the Contractor for. In addition, routine maintenance activities
(i.e. mowing grass, debris removal, ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the
project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed in the
United States of America. No work shall be outsourced outside of the United States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work,
services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any vendor
or contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer,
landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State
employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime
Control and Public Safety, Cultural Resources, Environment and Natural Resources, Health and Human
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Services, Juvenile Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the
Governor). This prohibition covers those vendors and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and contractors
are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and
prohibitions of the Executive Order to their agencies. Vendors and contractors should contact other
State Agencies to determine if those agencies have adopted Executive Order 24.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein regardless
of whether or not a National Pollution discharge Elimination System (NPDES) permit for the work is
required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained
over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor
to manage the Contractor and subcontractor operations, insure compliance with Federal, State
and Local ordinances and regulations, and manage the Quality Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation that
increases the potential for soil erosion or the possible sedimentation and turbidity of surface
waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for erosion or
sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall

be Level Il and responsible for ensuring the erosion and sediment control/stormwater plan is
adequately implemented and maintained on the project and for conducting the quality control
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program. The Certified Supervisor shall be on the project within 24 hours notice from initial
exposure of an erodible surface to the project’s final acceptance. Perform the following duties:

1)

()

Manage Operations - Coordinate and schedule the work of subcontractors so that erosion
and sediment control/stormwater measures are fully executed for each operation and in a
timely manner over the duration of the contract.

@ Oversee the work of subcontractors so that appropriate erosion and sediment
control/stormwater preventive measures are conformed to at each stage of the
work.

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES)
Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the findings of the
NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans requested.

(e) Provide any needed erosion and sediment control/stormwater practices for the
Contractor’s temporary work not shown on the plans, such as, but not limited to
work platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in jurisdictional
areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work prior to
any suspension of the work.

Q) Coordinate with Department, Federal, State and Local Regulatory agencies on
resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any
location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that are
initialed and include the installation date of Best Management Practices. These
practices shall include temporary and permanent groundcover and be properly
updated to reflect necessary plan and field changes for use and review by
Department personnel as well as regulatory agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater
permit (NCS000250) outlines certain objectives and management measures pertaining to
construction activities. The permit references NCG010000, General Permit to Discharge
Stormwater under the NPDES, and states that the Department shall incorporate the
applicable requirements into its delegated Erosion and Sediment Control Program for
construction activities disturbing one or more acres of land. The Department further
incorporates these requirements on all contracted bridge and culvert work at jurisdictional
waters, regardless of size. Some of the requirements are, but are not limited to:

@ Control project site waste to prevent contamination of surface or ground waters of
the state, i.e. from equipment operation/maintenance, construction materials,
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©)

concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids,
any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired streams
with turbidity violations, and within 24 hours after a significant rainfall event of
0.5 inch that occurs within a 24 hour period.

(©) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation
Estimate website to maintain a daily record of rainfall amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for review
by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging
areas.

()] Maintain a log of turbidity test results as outlined in the Department's Procedure
for Monitoring Borrow Pit Discharge.

(9) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater Permit
NCS000250 requirements, and the applicable requirements of the General Permit,
NCG010000.

Q) Report violations of the NPDES permit to the Engineer immediately who will
notify the Division of Water Quality Regional Office within 24 hours of
becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion, prevent
sedimentation and follow provisions/conditions of permits. The quality control program
shall:

@) Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper erosion and
sediment control/stormwater certification.

(© Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES permit
for problem areas identified during the NPDES inspections.

U] Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section basis.

(0) Use flocculants approved by state regulatory authorities where appropriate and
where required for turbidity and sedimentation reduction.

() Ensure proper installation and maintenance of temporary erosion and sediment
control devices.

(1 Remove temporary erosion or sediment control devices when they are no longer
necessary as agreed upon by the Engineer.

() The Contractor’s quality control and inspection procedures shall be subject to
review by the Engineer. Maintain NPDES inspection records and make records
available at all times for verification by the Engineer.
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(B)

(©)

(D)

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed
herein during the respective construction activities to control erosion, prevent sedimentation and
follow permit provisions:

1) Foreman in charge of grading activities
(2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level Il
Foreman. This person shall be onsite whenever construction activities as described above are
taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level 1l Foreman to oversee multiple construction
activities on small bridge or culvert replacement projects. This request shall be approved by the
Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

@) Temporary Seeding

3) Temporary Mulching

4 Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute a Level 1l Foreman for
a Level I Installer, provided the Level Il Foreman is not tasked to another crew requiring Level Il
Foreman oversight.

Certified Designer - Include the certification number of the Level 111-B Certified Designer on the
erosion and sediment control/stormwater component of all reclamation plans and if applicable,
the certification number of the Level I1I-A Certified Designer on the design of the project
erosion and sediment control/stormwater plan.
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Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified
personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the ethical
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper
testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor,
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist
Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to the
following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit conditions and
specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions.

(H)  Dismissal from a company for any of the above reasons.

M Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days after
receiving notice of the proposed adverse action.

Chief Engineer
1537 Mail Service Center
Raleigh, NC 27699-1537

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective
on the date specified on the certified notice. Failure to appeal within the time specified will result in a
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waiver of all future appeal rights regarding the adverse action taken. The certificant will not be allowed
to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written examination
and any proficiency examination, at the conclusion of the specified suspension period, prior to having
the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers
and Certified Designer will be incidental to the project for which no direct compensation will be made.

RESPONSE FOR EROSION CONTROL.:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and supplies
to the project necessary for the pursuit of any or all of the following work as shown herein, by an
approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
SP Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control Sy
SP Coir Fiber Mat SY
SP Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat Sy
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods
Provide an approved subcontractor who performs an erosion control action as described in Form 1675.
Each erosion control action may include one or more of the above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of times the
subcontractor moves onto the project, including borrow and waste sites, and satisfactorily completes an
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erosion control action described in Form 1675. The provisions of Article 104-5 of the Standard
Specifications will not apply to this item of work.

Payment will be made under:
Pay Item Pay Unit
Response for Erosion Control Each

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) 104 SP1G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period between
initial vegetation planting and final project acceptance, perform all work necessary to establish 80%
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits. This
work shall include erosion control device maintenance and installation, repair seeding and mulching,
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed. All work shall be
performed in accordance with the applicable section of the 2012 Standard Specifications.

Once the Engineer has determined that 80% coverage of permanent vegetation has been established, the
Contractor will be notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations performed in
permanent vegetation establishment and the removal of temporary erosion control measures, whether
occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at
contract unit prices for the affected items. Work required that is not represented by contract line items
will be paid in accordance with Articles 104-7 or 104-3 of the 2012 Standard Specifications. No
additional compensation will be made for maintenance and removal of temporary erosion control items.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs
designated as trout waters. For lakes and reservoirs not designated as trout waters, the turbidity shall not
exceed 25 NTUs. If the turbidity exceeds these levels due to natural background conditions, the existing
turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do
all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural
background conditions. If the background turbidity measurements exceed the standard,
operation of the pit and discharge can continue as long as the stream turbidity levels are not
increased due to the discharge.
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(C)  Measure and record the turbidity test results (time, date and sampler) at all defined sampling
locations 30 minutes after startup and at a minimum, one additional sampling of all sampling
locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought
into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard Specifications,
the Contractor shall define the point at which the discharge enters into the State’s surface waters and the
appropriate sampling locations. Sampling locations shall include points upstream and downstream from
the point at which the discharge enters these waters. Upstream sampling location shall be located so that
it is not influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and receiving
water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced into
jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the wetland surface
is observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be
reduced to a level where sediment deposition does not occur. Staining of wetland surfaces from
suspended clay particles, occurring after evaporation or infiltration, does not constitute sedimentation.
No activities shall occur in wetlands that adversely affect the functioning of a wetland. Visible
sedimentation will be considered an indication of possible adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test results,
time, date and name of sampler. Should the Department’s test results exceed those of the Contractor’s
test results, an immediate test shall be performed jointly with the results superseding the previous test
results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at
http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address
water quality standards. Tier | Methods include stilling basins which are standard compensatory BMPs.
Other Tier I methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier Il Methods are also noncompensatory and are options that may be needed for protection
of rare or unique resources or where special environmental conditions exist at the site which have led to
additional requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated
Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental
Assessment for the specific site. Should the Contractor exhaust all Tier | Methods on a site exclusive of
rare or unique resources or special environmental conditions, Tier Il Methods may be required by
regulators on a case by case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and
develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of soil may
indicate a high potential for turbidity and should be avoided when dewatering into surface water is
proposed.

No additional compensation for monitoring borrow pit discharge will be paid.
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EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of
line 32, the first sentence of the second paragraph and the first word of the second sentence of the

second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

DAMAGE TO EXISTING PAVEMENT, BASE, SUBGRADE AND PROPOSED PAVEMENT:

In addition to the requirements of the Standard Specifications concerning this subject, the Contractor is
cautioned that he will be held responsible for all damages to the pavement, base, and subgrade caused by
his operations, including but not limited to, rutting and shoving of the existing or proposed pavement
and yielding or rutting of the existing base and subgrade.

The Contractor is cautioned to limit the weight of his equipment and the frequency of hauls so as to not
damage the existing pavement, base, subgrade and the proposed pavement.

Any subgrade or base failures which the Contractor finds prior to the beginning of his operations or
during the conditioning of the existing base are to be brought to the attention of the Engineer in writing.
Repairs to those areas will be made by DOT forces. Once these deficient areas have been repaired, the
requirements of this Special Provision will fully apply.

DRIVEWAYS AND PRIVATE PROPERTY:

The Contractor shall maintain access to driveways for all residents and property owners throughout the
life of the project.

The Contractor shall not perform work for private citizens or agencies in conjunction with this project or
within the project limits of this contract.

LITTER PICK-UP:

Litter pick-up shall be performed on all areas. Litter pick-up consisting of construction debris, will be
considered incidental to mobilization. No additional compensation will be made for litter pick-up.
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NOTIFICATION OF OPERATIONS:

The Contractor shall notify the Engineer three weeks in advance of beginning work on this project. The
Contractor shall give the Engineer sufficient notice of all operations for any sampling, inspection or
acceptance testing required.

PLAN, DETAIL AND QUANTITY ADJUSTMENTS:

The Department reserves the right to make, at any time during the progress of the work, such alterations
in plans or the details of construction as may be found necessary or desirable by the Engineer to
complete the project.

PRECONSTRUCTION CONFERENCE:

In accordance with Section 108-3 of the Standard Specifications, a preconstruction conference will be
required prior to beginning work.

PROSECUTION AND PROGRESS:

The Contractor shall prepare and submit to the Engineer a proposed schedule of operations prior to
beginning work on this project. The schedule should indicate the proposed chronological sequence of
operations and may be revised within the limits of the contract with the approval of the Engineer.

No work may be performed on legal State holidays. Work shall only be performed when weather and
visibility conditions allow safe operations. The Contractor's vehicles and equipment shall not be parked
within the State Highway System right of way overnight or at other times when work has been
suspended unless approved by the Engineer. The Engineer may designate specific locations for parking
equipment.

The Contractor shall temporarily remove his equipment from the travelway for emergency vehicles and
school buses as directed by the Engineer.

UTILITY COORDINATION:

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the
precise locations of all utilities prior to beginning construction. Utility owners shall be contacted a
minimum of 72 hours prior to the commencement of operations. Special care shall be used in working
around or near existing utilities, protecting them when necessary to provide uninterrupted service. In the
event that any utility service is interrupted, the Contractor shall notify the utility owner immediately and
shall cooperate with the owner, or his representative, in the restoration of service in the shortest time
possible. Existing fire hydrants shall be kept accessible to fire departments at all times.

The Contractor shall make a reasonable effort to prevent utility relocations. The Engineer shall be
notified for approval prior to any utility relocation. The Contractor shall be responsible for all other
utility coordination.

Utility coordination will be incidental to the project for which no direct compensation will be
made.
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PROJECT SPECIAL PROVISIONS

NOTES TO CONTRACTOR:

The Contractors attention is directed to the following:

1. The successful bidder, within fourteen (14) days after notice of award, shall provide the Department
with the certificate of Liability insurance.

2. Contract Payment and Performance Bonds are required regardless of contract amount.

CLEARING AND GRUBBING - METHOD 1I:
(9-17-02) (Rev. 1-17-12) 200 SP2 RO2A

Perform clearing on this project to the limits established by Method “II” shown on Standard Drawing
No. 200.02 of the 2012 Roadway Standard Drawings.

SHOULDER AND FILL SLOPE MATERIAL.:
(5-21-02) 235, 560 SP2 R45 A

Description
Perform the required shoulder and slope construction for this project in accordance with the applicable
requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and Borrow
Excavation is not included in the contract, no direct payment will be made for this work, as the cost of
this work will be part of the work being paid at the contract lump sum price for Grading. If Borrow
Excavation is included in this contract and the material has been obtained from an authorized stockpile
or from a borrow source, measurement and payment will be as provided in Section 230 of the 2012
Standard Specifications for Borrow Excavation.

PIPE INSTALLATION:
(11-20-12) 300 SP3 RO1

Revise the 2012 Standard Specifications as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:
Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4 geotextile.

BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-17-12) 422 SP4 R02

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced bridge
approach fills. Construct bridge approach fills in accordance with the contract and Standard Drawing
No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define “geosynthetics” as geotextiles
or geomembranes.
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Materials
Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile reinforcement
and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for concrete pads.

Use Class Il or V select material for reinforced bridge approach fills and only Class V select material
(standard size No. 78M stone) for bridge approach fills for sub regional tier bridges. Provide PVC
pipes, fittings and outlet pipes for subsurface drainage materials. For drains and PVC pipes behind end
bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge
approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM D7176.
For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of at least 30 mils
that meet Geosynthetic Research Institute Standard Specifications GM13 or GM17, respectively.
Handle and store geomembranes in accordance with Article 1056-2 of the 2012 Standard Specifications.
Provide material certifications for geomembranes in accordance with Article 1056-3 of the
2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the Engineer
when foundation excavation is complete. Do not place geomembranes or filtration geotextiles until
excavation dimensions and foundation material are approved. Attach geomembranes and filtration
geotextiles to end bent cap back and wing walls with adhesives, tapes or other approved methods. Glue
or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown in
Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension free of
kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation, dimensions and
number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings.
Place first layer of geotextile reinforcement directly on geomembranes with no void or material in
between. Install geotextile reinforcement with the machine direction (MD) parallel to the roadway
centerline. The MD is the direction of the length or long dimension of the geotextile roll. Do not splice
or overlap geotextile reinforcement in the MD so seams are perpendicular to the roadway centerline.
Wrap geotextile reinforcement at end bent cap back and wing walls as shown in Standard Drawing No.
422.10 of the 2012 Roadway Standard Drawings and directed by the Engineer. Extend geotextile
reinforcement at least 4 ft back behind end bent cap back and wing walls into select material.
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Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline. Hold
geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when existing or
future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with
geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles. Install
drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings. For
bridge approach fills for sub regional tier bridges, install 4" diameter continuous perforated PVC drain
pipes in accordance with Standard Drawing No. 422.11 of the 2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to outlet pipes
just behind wing walls. Provide drain pipes and drains with positive drainage towards outlets. Place
pipe sleeves in or under wing walls for outlet pipes so positive drainage is maintained. Use sleeves that
can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to compact
select material for bridge approach fills. Compact Class I11 select material in accordance with Subarticle
235-3(C) of the 2012 Standard Specifications. Compact No. 78M stone with a vibratory compactor to
the satisfaction of the Engineer. Do not displace or damage geosynthetics, drain pipes or drains when
placing and compacting select material. End dumping directly on geosynthetics is not permitted. Do
not operate heavy equipment on geosynthetics, drain pipes or drains until they are covered with at least
8" of select material. Replace any damaged geosynthetics, drain pipes or drains to the satisfaction of the
Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of the
2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or existing drainage
structures as directed by the Engineer. Construct concrete pads with an Ordinary surface finish that
meets Subarticle 825-6(B) of the 2012 Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station 13+40.00 -L- will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Station 13+40.00 -L- will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials, excavating,
backfilling, hauling and removing excavated materials, compacting select material, connecting outlet
pipes to existing drainage structures and supplying select materials, geosynthetics, drains, pipe sleeves
and outlet components and any incidentals necessary to construct all reinforced bridge approach fills at
each bridge.

Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station 13+40.00 -L- Lump Sum
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ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 4-16-13) 605, 609, 610 SP6 RO1

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this article,
including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX FORMULA
ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last paragraph.
Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first paragraph:
Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the
NCDOT Approved Products List for WMA Technologies available at:

https://connect.ncdot.gov/resources/Materials/MaterialsResources/
WMA%20Approved%20L ists.pdf
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Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT#
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 300°F 225 - 275%F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°F 260 - 310°F

A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15° and
minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the second
paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with “275°F or
greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS FOR
PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second sentence of
the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of the
paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS FOR
PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, C 35°F

119.0B, C, D 35°F
SF9.5A, S9.5B 40°F
S9.5C, S12.5C 45°F
S9.5D, S12.5D 50°F

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth sentence
of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
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ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project will
be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S95 6.0%
Asphalt Concrete Surface Course Type S125 5.6%

The actual asphalt binder content will be established during construction by the Engineer within the
limits established in the 2012 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the
2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 590.31 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on June 1, 2013.

GUARDRAIL ANCHOR UNITS, TYPE 350:
(4-20-04) (Rev. 8-16-11) 862 SP8 R65

Description
Furnish and install guardrail anchor units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the plans.

Materials
The Contractor may at his option, furnish any one of the guardrail anchor units or approved equal.

Guardrail anchor unit (ET-Plus) as manufactured by:
Trinity Industries, Inc.
2525 N. Stemmons Freeway

Dallas, Texas 75207
Telephone: 800-644-7976
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The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A)  FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements of
NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of the 2012 Standard
Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard Specifications.

No modifications shall be made to the guardrail anchor unit without the express written permission from
the manufacturer. Perform installation in accordance with the details in the plans, and details and
assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary and
permanent installations. Guardrail end delineation consists of yellow reflective sheeting applied to the
entire end section of the guardrail in accordance with Article 1088-3 of the 2012 Standard Specifications
and is incidental to the cost of the guardrail anchor unit.

Measurement and Payment
Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:
Pay Item Pay Unit
Guardrail Anchor Units, Type 350 Each

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other boundaries
located within the construction corridor to mark the areas that have been approved to infringe within the
buffer, wetland, endangered vegetation, culturally sensitive areas or water. The fence shall be installed
prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly visible
flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside or
interior boundaries shall be delineated by stakes and highly visible flagging.
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Materials

(A) Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved by
the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or pencil tip
at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2" cross section. Steel posts
shall be at least 5 ft. in length, and have a minimum weight of 0.85 Ib/ft of length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in color
and highly visible.

Construction Methods
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall be
erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or set
with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood posts may be
sharpened to a dull point if power driven. Posts damaged by power driving shall be removed and
replaced prior to final acceptance. The tops of all wood posts shall be cut at a 30- degree angle. The
wood posts may, at the option of the Contractor, be cut at this angle either before or after the posts are
erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across each
cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article 105-9 or
Avrticle 801-1 of the Standard Specifications. No direct pay will be made for the staking of the safety
fence. All stakeouts for safety fence shall be considered incidental to the work being paid for as
“Construction Surveying”, except that where there is no pay item for construction surveying, all safety
fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the duration
of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of
6” into the ground. Interior boundaries may be staked on a tangent that runs parallel to buffer but must
not encroach on the buffer at any location. Interior boundaries of hand clearing shall be identified with a
different colored flagging to distinguish it from mechanized clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 105-9 or
Acrticle 801-1 of the Standard Specifications. No direct pay will be made for delineation of the interior
boundaries. This delineation will be considered incidental to the work being paid for as Construction
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Surveying, except that where there is no pay item or construction surveying the cost of boundary
flagging delineation shall be included in the unit prices bid for the various items in the contract.
Installation for delineation of all jurisdictional boundaries at staging areas, waste sites, or borrow pits
shall consist of wooden stakes on 25 feet maximum intervals with highly visible orange flagging
attached. Stakes shall be installed a minimum of 6” into the ground. Additional flagging may be placed
on overhanging vegetation to enhance visibility but does not substitute for installation of stakes.
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, waste
sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(3)(d) or Subarticle 802-
2(F) of the Standard Specifications. No direct pay will be made for this delineation, as the cost of same
shall be included in the unit prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation including
but not limited to furnishing and installing fence geotextile with necessary posts and post bracing,
staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot
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MATERIALS:

(2-21-12) (Rev. 5-21-13)

1000, 1005, 1050, 1074, 1078, 1080, 1081, 1087, 1092

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

SP10 RO1

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

Class of
Concrete

Units
AA
AA Slip
Form

Drilled Pier

A
B
B Slip
Formed
Sand Light-
weight
Latex
Modified

Flowable Fill

excavatable

Flowable Fill

non-excavatable

Pavement

Precast

Prestress

Min. Comp.
Strength
at 28 days

psi
4,500

4,500

4,500

3,000
2,500

2,500

4,500
3,000
7 day
150 max.
at 56 days

125

4,500
design, field

650

flexural,
design only

See Table
1077-1

per contract

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Consistency Max.

Maximum Water-Cement Ratio

Air-Entrained Non Air-
Entrained
Concrete
Concrete
Rounded Angular Rounded Angular
Aggregate Aggre-gate Aggregate Aggre-gate
0.381 0.426 - -
0.381 0.426 - -

- - 0.450 0.450
0.488 0.532 0.550 0.594
0.488 0.567 0.559 0.630
0.488 0.567 - -

- 0.420 - -
0.400 0.400 - -

as needed as needed as needed as needed

as needed as needed as needed as needed
0.559 0.559 - -

as needed as needed

See Table = See Table ) )
1078-1 1078-1

3.5
2.5

15

15
slip
form

3.0
hand
place

Slump

Non-
Vibrated

inch

5-7 dry
7-9 wet

SN

Flow-able

Flow-able

as needed

Cement Content

Vibrated Non- Vibrated
Min. Max. Min. Max.
Ib/cy Ib/cy Ib/cy Ib/cy
639 715 - -
639 715 - -

- - 640 800
564 - 602 -
508 - 545 -
508 - - -
715 - - -
658 - - -

- - 40 100

- - 100 as needed
526 - - -

as needed as needed as needed as needed
564 as needed - -

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with:

All fencing material and accessories shall meet Section 106.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace with

the following:

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

td.
M d 2" \H.. 1 3/4™ 12" 3/8" #4 #8 #10 #16 #40 | #200 Remarks
Size # 12
90- 20- .
4 100 100 55 0-15 - 0-5 - - - - - A Asphalt Plant Mix
95- 35- .
467M 100 100 - 70 - 0-30 0-5 - - - - A Asphalt Plant Mix
90- 20- )
5 - 100 100 55 0-10 05 - - - - - A AST, Sediment Control Stone
95- 25. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 05 - - - A Shoulder Drain,
Sediment Control Stone
57M - 100 95- - 25 - 0-10 0-5 - - - A AST, Concrete Pavement
100 45 '
90- 20-
oM - - 100 100 55 0-20 0-8 - - - - A AST
90- 20- AST, Str. Concrete,
67 - - 100 100 - 55 0-10 05 i} - . A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M ) ) ) 100 100 = 100 45 0-15 ) ) ) A Str. Conc, Weep Hole Drains
35- Asphalt Plant Mix,
14M - - - - - 100 70 5-20 - 0-8 - A AST, Weep Hole Drains,
Str. Concrete
85- 10-
9 - - - - - 100 100 40 - 0-10 - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 o7 - 80 - 55 - 45 - 30 | 128 Aggregate Stabilization
ABC 75- 45- 20- 0- 0- : I
A_/\_v - 100 100 - 79 - 40 - o5 - - 128 Maintenance Stabilization
Light- 80- 5-
- - - - 100 0-20 - 0-10 - 0-2.5 AST
weight™ 100 40

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load testing
45

will only be required for new casting designs during the design process, and conformance to M306

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two
loading (40,000 Ibs.) will be required only when noted on the design documents.

sentences with the following:



Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Property Compressive Strength

28 Day Design
Compressive

. Strength
6,000 psi or less greater than 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D) with the
following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion
Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product has been
tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third sentences of
the description for Type 3A.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph with the
following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other
fixtures in hardened concrete, the manufacturer shall submit test results showing that the bonding system
will obtain 125% of the specified required yield strength of the fixture. Furnish certification that, for the
particular bolt grade, diameter and embedment depth required, the anchor system will not fail by
adhesive failure and that there is no movement of the anchor bolt. For certification and anchorage, use
3,000 psi as the minimum Portland cement concrete compressive strength used in this test. Use
adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.
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Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with the
following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second paragraph with
the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the following
after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, without
crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected, the sample shall
be crushed and repeat the test using X-ray Fluorescence. If the X-ray Fluorescence test shows more than
a LOD of 5 ppm, test the beads using United States Environmental Protection Agency Method 6010B,
6010C or 3052 for no more than 75 ppm arsenic or 200 ppm lead.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace Table 1092-3
Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation Ez\tr:’;r;ce E <_% é T 5 Fluorescent Fluorescent
’ D S o =y
Angle, degrees degrees = L 5 m  Yellow Green Yellow

0.2 -4.0 526 395 52 95 30 420 315
0.2 30.0 215 162 22 43 10 170 130
0.5 -4.0 310 230 31 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 48
1.0 30.0 45 34 45 9 2 36 27

SELECT MATERIAL, CLASS III, TYPE 3:

(1-17-12) 1016, 1044 SP10 R0O5

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS 111, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

47



Percentage of Total by Weight Passing

3/8" | #4

#8

#16 | #30 | #50

#100

#200

100 | 95-100

65-100

35-95 | 15-75 | 5-35

0-25

0-8

Page 10-39, Article 1016-3, CLASS Il1, line 15, replace “either type” with “Type 1, Type 2 or Type

3”.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:

Subdrain fine aggregate shall meet Class 111 select material, Type 1 or Type 3.

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:

Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SLOPE BORROW:

(3-19-13)

1019

SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil consisting of
loose, friable, sandy material with a Pl greater than 6 and less than 25 and a pH ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional limestone is
provided in accordance with the application rates shown in Table 1019-1A. Soil type is identified
during the soil analysis. Soils with a pH above 7.0 require acidic amendments to be added. Submit
proposed acidic amendments to the Engineer for review and approval. Soils with a pH below 4.0 or that
do not meet the PI requirements shall not be used.

TABLE 1019-1A

ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
4.0-44 1,000 4,000 6,000
45-4.9 500 3,000 5,000
50-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of 4000 Ibs. /
acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for Ph adjustment.
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STABILIZATION REQUIREMENTS:
(11-4-11) S-2A

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective August 3, 2011 issued by the North Carolina Department
of Environment and Natural Resources Division of Water Quality. Temporary or permanent ground
cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the
following exceptions in which temporary or permanent ground cover shall be provided in 14 calendar
days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no
exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined by North
Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent ground cover
stabilization shall be achieved in accordance with the provisions in this contract and as directed.

SEEDING AND MUL CHING: (East Crimp)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as
stated below. During periods of overlapping dates, the kind of seed to be used shall be determined. All
rates are in pounds per acre.

All Roadway Areas

March 1 - August 31 September 1 - February 28
50# Tall Fescue 50# Tall Fescue
10# Centipede 10# Centipede
25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone
10# Millet 25# Choose ONE of the Following
Rye Grain,
Wheat FFR 555, or
Roane Wheat

Waste and Borrow Locations

March 1 - August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon Engineer’s
request.
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Approved Tall Fescue Cultivars

2" Millennium  Duster Magellan Rendition
Avenger Endeavor Masterpiece Scorpion
Barlexas Escalade Matador Shelby
Barlexas 11 Falcon II, I1I, IV & V  Matador GT Signia
Barrera Fidelity Millennium Silverstar
Barrington Finesse I Montauk Southern Choice Il
Biltmore Firebird Mustang 3 Stetson
Bingo Focus Olympic Gold  Tarheel
Bravo Grande Il Padre Titan Ltd
Cayenne Greenkeeper Paraiso Titanium
Chapel Hill Greystone Picasso Tomahawk
Chesapeake Inferno Piedmont Tacer
Constitution Justice Pure Gold Trooper
Chipper Jaguar 3 Prospect Turbo
Coronado Kalahari Quest Ultimate
Coyote Kentucky 31 Rebel Exeda Watchdog
Davinci Kitty Hawk Rebel Sentry Wolfpack
Dynasty Kitty Hawk 2000 Regiment 11

Dominion Lexington Rembrandt

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and add
20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-2-2
ratio is maintained and the rate of application adjusted to provide the same amount of plant food as a 10-
20-20 analysis and as directed.

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt tack
shall not be allowed on this project.

CRIMPING STRAW MUL CH:

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be
maintained or allowed during construction. In areas within six feet of the edge of pavement, straw is to
be applied and then crimped. After the crimping operation is complete, an additional application of
straw shall be applied and immediately tacked with a sufficient amount of undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the Engineer
providing that maximum spacing of crimper blades shall not exceed 8.
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COIR FIBER WATTLE WITH POLYCRYAMIDE (PAM):

Description

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir fiber
netting. Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a velocity break.
Coir Fiber Wattles are to be placed at locations shown on the plans or as directed. Installation shall
follow the detail provided in the plans and as directed. Work includes furnishing materials, installation
of coir fiber wattles, matting installation, PAM application, and removing wattles.

Materials

Coir Fiber Wattle shall meet the following specifications:
100% Coir (Coconut) Fibers
Minimum Diameter 12 in.
Minimum Density 3.5 Ib/fts +/- 10%

Net Material Coir Fiber
Net Openings 2in.x2in.
Net Strength 90 Ibs.

Minimum Weight 2.6 Ib./ft. +/- 10%
Anchors: Stakes shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. X 2 in. nominal square cross
section. One end of the stake must be sharpened or beveled to facilitate driving down into the
underlying soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet
specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length
with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged. Soil
samples shall be obtained in areas where the wattles will be placed, and from offsite material used to
construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with each wattle.
The PAM product used shall be listed on the North Carolina Department of Environment and Natural
Resources (NCDENR) Division of Water Quality (DWQ) web site as an approved PAM product for use
in North Carolina.

Construction Methods

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at
the end of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side of
the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail. Install a
minimum of 2 stakes on the upstream side of the wattle according to the detail provided in the plans.
Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. projecting from the
top of the wattle. Drive stakes at an angle according to the detail provided in the plans.
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Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch
slopes and according to the detail provided in the plans and as directed. Overlap adjoining sections of
wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in accordance
with Article 1631-3 of the Standard Specifications, or in accordance with specifications provided
elsewhere in this contract.

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow over
at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle. PAM
applications shall be done during construction activities after every rainfall event that is equal to or
exceeds 0.50 in.

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles are
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles which
are installed and accepted. Such price and payment will be full compensation for all work covered by
this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals
necessary to install the Coir Fiber Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard Specifications,
or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM applied to
the wattles. Such price and payment will be full compensation for all work covered by this section,
including, but not limited to, furnishing all materials, labor, equipment and incidentals necessary to
apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
Coir Fiber Wattle Linear Foot

FLOATING TURBIDITY CURTAIN:

Description

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and movement of
silt particles during construction. The floating turbidity curtain shall be constructed at locations as
directed.

Materials

The curtain material shall be made of a tightly woven nylon, plastic or other nondeteriorating material
meeting the following specifications:
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Property Value

Grab tensile strength *md-370 Ibs *cd-250 Ibs
Mullen burst stength 480 psi

Trapezoid tear strength *md-100 Ibs *cd-60 Ibs
Apparent opening size 70 US standard sieve
Percent open area 4% permittivity 0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also be
required.

The curtain material shall be supported by a flotation material having over 29 Ibs/ft buoyancy. The
floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16™ galvanized wire ropes with
a heavy vinyl coating as load lines.

Construction Methods

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its removal
is requested by the Engineer. The curtain shall extend to the bottom of the jurisdictional resource.
Anchor the curtain according to manufacturer recommendations.

Measurement and Payment

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of curtain
furnished as specified and accepted. Such price and payment will be full compensation for the work as
described in this section including but not limited to furnishing all materials, tools, equipment, and all
incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Floating Turbidity Curtain Square Yard

TEMPORARY TRAFFIC CONTROL DEVICES:
(1-17-12) 1105 SP11RO05

Revise the 2012 Standard Specifications as follows:

Page 11-5, Article 1105-6 Measurement and Payment, add the following paragraph after line 24:
Partial payments will be made on each payment estimate based on the following: 50% of the contract
lump sum price bid will be paid on the first monthly estimate and the remaining 50% of the contract

lump sum price bid will be paid on each subsequent estimate based on the percent of the project
completed.
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TRAFFIC CONTROL.:
(01-17-12) (Rev. 4-16-13) RWZ-1

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications and the
following provisions:

Install Work Zone Advance Warning Signs in accordance with Standard Drawing No. 1101.01 of the
2012 Roadway Standard Drawings prior to beginning any other work. Use a lane closure or slow
moving operation to complete the work, as necessary, unless otherwise indicated (refer to Standard
Drawing No. 1101.02, 1101.11, 1110.01, 1110.02 and 1130.01 of the 2012 Roadway Standard
Drawings. Use a moving operation only if the minimum speed maintained at all times is 3 mph with no
stops that narrow or close a lane of travel. If the moving operation is progressing slower than 3 mph at
any time, install a lane closure. Maintain the existing traffic pattern at all times, except in the immediate
work zone where lane closures are allowed as determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.01, 1101.02, 1101.03, 1101.04, 1101.05,
1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, 1170.01 and
1180.01 of the 2012 Roadway Standard Drawings when closing a lane of travel in a stationary work
zone such as pavement patching resurfacing, or pavement marking removal. Properly ballasted cones
may be used instead of drums for lane closures during daylight hours. However, drums are required for
the upstream taper portion of lane closures in all applications. The stationary work zone shall be a
maximum of 3 miles in length at any given time unless otherwise directed by the Engineer. A pilot
vehicle operation may be used in conjunction with flaggers and the appropriate pilot vehicle warning
signing as directed by the Engineer. During periods of construction inactivity, return the traffic pattern
to the existing alignment and remove or cover any work zone signs. When covering work zone signs,
use an opaque material that prevents reading of the sign at night by a driver using high beam headlights.
Use material, which does not damage the sign sheeting. Replace any obliterated markings as required
by other sections of the 2012 Standard Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to an undivided facility and
within 5 feet of an open travel lane, close the nearest open travel lane using Standard Drawing No.
1101.02 of the 2012 Roadway Standard Drawings unless the work area is protected by barrier or
guardrail. When personnel and/or equipment are working on the shoulder, adjacent to a divided facility
and within 10 feet of an open travel lane, close the nearest open travel lane using Standard Drawing No.
1101.02 of the 2012 Roadway Standard Drawings unless the work area is protected by barrier or
guardrail. When personnel and/or equipment are working within a lane of travel of an undivided or
divided facility, close the lane according to the traffic control plans, 2012 Roadway Standard Drawings
or as directed by the Engineer. Conduct the work so that all personnel and/or equipment remain within
the closed travel lane. Do not work simultaneously, on both sides of an open travel way, within the
same location, on a two-lane, two-way road. Do not perform work involving heavy equipment within
15 feet of the edge of travel way when work is being performed behind a lane closure on the opposite
side of the travel way. Perform work only when weather and visibility conditions allow safe operations
as directed by the Engineer.

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts of 1.5

inches. Install advance warning UNEVEN LANES signs (W8-11 at 48" X 48™) 500 feet in advance and
a minimum of once every half mile throughout the uneven area.
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Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to an open
travel lane that has an edge of pavement drop-off as follows:

(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater.

(B)  Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45 mph.

Backfill the unacceptable drop-off with suitable compacted material, as approved by the Engineer, at no
expense to the Department. This work is not considered part of shoulder reconstruction.

When utilizing a slow-moving operation for such items as pavement marking placement, pavement
marker installation and pesticide spraying, the slow moving operation caravan shall consist, as a
minimum, of the vehicles and devices shown on the Moving Operation Caravan Details as shown on
Standard Drawing No. 1101.02, sheets 11, 12 and 13 of the 2012 Roadway Standard Drawings. Traffic
cones may be used when necessary to provide additional protection of wet pavement markings. Ballast
all traffic cones so they will not be blown over by traffic.

Failure to comply with the following requirements will result in a suspension of all other operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence for
traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-
construction meeting and the sequence must be approved before closing a lane of traffic. The
Contractor and Engineer will coordinate with the Traffic Management Unit at 919-773-2800 or
Traffic Services for additional traffic control guidance, as necessary.

2. Coordinate the installation of items required by the contract documents and resurfacing
operations such that these operations are completed in the order as agreed upon with the
Engineer at the first pre-construction meeting. Refer to the Provisions, Typicals and Details
unless otherwise directed by the Engineer.

3. Once the Contractor has started work at a location, the Contractor should prosecute the work in a
continuous and uninterrupted manner from the time he begins the work until completion and
final acceptance unless determined otherwise by the Engineer.

4. Obtain written approval of the Engineer before working in more than one location or setting up
additional lane closures.

5. Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season.

6. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal Loops.
Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all signal loop
operations with the Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches. Patch
and make repairs to the existing asphalt wearing surface on the bridge surface and its approaches before
resurfacing occurs. Coordinate all operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require patching.
Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool to the point of
supporting traffic without displacement or rutting before reopening closed lane. Coordinate the
resurfacing operations of the patched areas with the Engineer.

During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation within 72
hours for nominal lifts of 1.5 inches or less of asphalt course and by the end of each work day for
nominal lifts of greater than 1.5 inches of asphalt course.
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For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back by the
end of each work day. For partial or wheel track milling operations on multi-lane facilities, the lane
being milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way,
two-lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.

(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane facilities

when all lanes or a single lane in one direction are to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.

(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and pave back
within 72 hours.

When resurfacing facilities with ramps, resurface the ramp and gore area of the ramp as agreed upon
with the Engineer. Place the transverse joint on the ramp at the terminal point of the gore unless the
ramp is being resurfaced beyond this limit.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Continue milling operations until the particular section of roadway being milled
is complete. Remove any existing pavement adjacent to the milled area that has been damaged and
replace with patch material as directed by the Engineer.

Maintain vehicular access in accordance with Article 1101-14 of the 2012 Standard Specifications using
suitable backfill material approved by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Do not cross
medians with equipment, except at properly designated interchanges.

Review and record the existing pavement markings and markers prior to resurfacing. Use the record of
existing pavement markings and markers in accordance with the 2012 Roadway Standard Drawings to
re-establish the proposed pavement markings and markers unless otherwise directed by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard Specifications.

Remove existing pavement markers in preparation for paving. Repair any pavement damage due to
existing pavement marker removal prior to the end of the work day. Dispose of existing pavement
markers as directed by the Engineer. No direct payment will be made for this work, as it will be
incidental to the paving operation.

Payment will be made for the traffic control items that have been included in the contract. No direct
payment will be made for providing other traffic control as required herein, as the cost of same will be
considered incidental to the work being paid for under those various traffic control items that have been
included. Where the Contractor maintains traffic as required herein but no specific pay items have been
included in the contract, all associated costs will be considered incidental to the work being paid for
under the various items in the contract.
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WORK ZONE SIGNING:
(01-17-12) RWZ-3

Description

Install and maintain signing in accordance with Divisions 11 and 12 of the 2012 Standard
Specifications, the 2012 Roadway Standard Drawings and the following provisions:

Furnish, install, maintain and remove advance warning work zone signs and any required lane closure
signing.

Furnish, install and maintain general work zone warning signs for resurfacing and milling such as
ROUGH ROAD (W8-8 at 48" X 48") (for milling only), UNEVEN LANES (W8-11 at 48" X 48"),
LOW SHOULDER (W8-9 at 48" X 48", LOW [/ SOFT SHOULDER
(DOT No. 16-79860 at 48” X 48”), UNMARKED PAVEMENT AHEAD (DOT No. 116087130 at 48"
X 48") and DO NOT PASS (R4-1 at 24" X 30"). When construction is completed in any area of the
project, relocate signs to the next work site, as directed by the Engineer. Remove these signs at the
completion of the project.

All work zone signs may be portable.
Construction Methods
(A)  General

Install all warning work zone signs before beginning work on a particular map. If signs are installed
three days prior to the beginning of work on a particular map, cover the signs until the work begins.
Install each work zone warning sign separately and not on the same post or stand with any other sign
except where an advisory speed plate or directional arrow is used.

(B)  Advance Warning Work Zone Signs

Install advance warning work zone signs in accordance with Standard Drawing No. 1101.01, 1101.02
and 1110.01 of the 2012 Roadway Standard Drawings prior to beginning of work and remove upon final
completion of the project. If there is a period of construction inactivity longer than two weeks, remove
or cover advance warning work zone signs. Uncover advance warning work zone signs no more than 3
days before work resumes. All other operations could be suspended upon failure to comply with the
above requirements. Such suspended operations would not be resumed until the above requirements are
fulfilled.

(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with the
Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard Drawings.
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(D)  General Work Zone Warning Signs

Install general work zone warning signs for resurfacing and milling such as ROUGH ROAD (W8-8 at
48" X 48") (for milling only), UNEVEN LANES (W8-11 at 48" X 48"), LOW SHOULDER (W8-9 at
48" X 48") and LOW / SOFT SHOULDER (W8-9B at 48" X 48") at 1 mile intervals starting at a
minimum of 500 feet in advance of the condition for both directions of travel (undivided roadways only)
and at any other points determined by the Engineer.

Install the LOW SHOULDER (W8-9 at 48" X 48") or LOW / SOFT SHOULDER
(DOT No. 16-79860 at 48" X 48") signs prior to any resurfacing in an area where shoulder construction
will be performed.

Install general work zone warning signs such as UNMARKED PAVEMENT AHEAD
(DOT No. 116087130 at 48" X 48") and DO NOT PASS (R4-1 at 24" X 30") alternately at 1/2 mile
intervals starting at a minimum of 500 feet in advance of the condition for both directions of travel
(undivided roadways only) and at any other points determined by the Engineer. Install signs prior to the
obliteration of any pavement markings.

Measurement and Payment

Payment will be made for the work zone signing items that have been included in the contract. No
direct payment will be made for providing other work zone signing as required herein, as the cost of
same will be considered incidental to the work being paid for under those various work zone signing
items that have been included. Where the Contractor provides work zone signing as required herein but
no specific pay items have been included in the contract, all associated costs will be considered
incidental to the work being paid for under the various items in the contract.

TIME LIMITATION FOR PAVEMENT MARKINGS AND

MARKERS ON NEWLY RESURFACED AREAS:
(01-17-12) RWZ-4

Markings: Two-Lane, Two-Way Facilities

For all two-lane, two-way facilities, place all edge lines and other symbols within 30 calendar days after
they have been obliterated by the resurfacing operation.

Markings: All Facilities

The pavement markings on a specific map are subject to an observation period that begins with the
satisfactory completion of all pavement markings required on a specific map in accordance with
Subarticle 1205-3(H) of the 2012 Standard Specifications.

All characters, symbols and stop bars on concrete shall be either Type 2 or Type 3 Cold Applied Plastic
or Heated-In-Place Thermoplastic as shown on NCDOT Approved Product List. The quantity for
characters, symbols and stop bars on concrete will be included in the pay items for Type 2 Cold Applied
Plastic.

All characters, symbols and stop bars on asphalt shall be either Heated-In-Place Thermoplastic or
Extruded Thermoplastic as shown on NCDOT Approved Product List. The quantity for characters,
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symbols and stop bars on asphalt will be included in the pay items for
Heated-In-Place Thermoplastic.

Markers: All Facilities

Install permanent pavement markers within 60 calendar days after completing the resurfacing on each
map.

ROADWAY STANDARD DRAWINGS FOR PAVEMENT MARKINGS AND MARKERS:
(01-17-12) RWZ-5

Use the following in conjunction with the 2012 Standard Specifications:

Standard Pavement Markings 2012 Roadway Standard Drawings:
1205.01, 1205.02, 1205.03, 1205.04, 1205.05,
1205.06, 1205.07, 1205.08, 1205.09, 1205.10,
1205.11, 1205.12, 1205.13

Raised Pavement Markers 2012 Roadway Standard Drawings:
1205.12, 1250.01, 1251.01

Snowplowable Pavement Markers 2012 Roadway Standard Drawings:
1250.01, 1253.01

Milled Rumble Strips 2012 Roadway Standard Drawings:
665.01

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain
sediment around any erodible material stockpile areas as directed.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the
appropriate contract unit price for the devices or measures utilized in borrow sources and
waste areas.

No additional payment will be made for erosion control devices or permanent seeding
and mulching in any commercial borrow or waste pit. All erosion and sediment control
practices that may be required on a commercial borrow or waste site will be done at the
Contractor’s expense.
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PERMITS:

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT
Nationwide 3 United States Army Corps of Engineers
WQC 3883 NC Division of Water Quality

The Contractor shall comply with all applicable permit conditions during construction of this project.
Those conditions marked by * are the responsibility of the department and the Contractor has no
responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or fill in
waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically identified in the
permit (individual, general, or nationwide) authorizing the project it shall be the Contractor's
responsibility to coordinate with the Engineer to determine what, if any, additional permit action is
required. The Contractor shall also be responsible for initiating the request for the authorization of such
construction method by the permitting agency. The request shall be submitted through the Engineer.
The Contractor shall not utilize the construction method until it is approved by the permitting agency.
The request normally takes approximately 60 days to process; however, no extensions of time or
additional compensation will be granted for delays resulting from the Contractor's request for approval
of construction methods not specifically identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor's activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the waters or wetlands provided that activities outside those
areas is done in such a manner as to not affect the waters or wetlands.
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FALSEWORK AND FORMWORK (4-05-12)

1.0 DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by the
Standard Specifications or other provisions; no additional submittals are required herein. Such
temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it becomes
self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid
concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that
functions as a work platform that supports construction personnel, materials, and tools, but is not
intended to support the structure. Scaffolding systems that are used to temporarily support
permanent structures (as opposed to functioning as work platforms) are considered to be falsework
under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or
inclined support members. Where the term “temporary works” is used, it includes all of the
temporary facilities used in bridge construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed and
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final
structure.

2.0 MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the safety
and quality required by the design assumptions. The Engineer has authority to reject material on
the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly
identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise
the plan and notify the Engineer if any change to materials or material strengths is required.

3.0 DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the Engineer,
with design calculations and supporting data in sufficient detail to permit a structural and safety
review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component to be
checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed sequence,
rate of placement, direction of placement, and location of all construction joints. Submit the
number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and sealed
by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary
works design.
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog data
listing the weight of all construction equipment that will be supported on the temporary work.
Show anticipated total settlements and/or deflections of falsework and forms on the working
drawings. Include falsework footing settlements, joint take-up, and deflection of beams or
girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a
maximum of 36 inches, provided the following conditions are met:

Member | Member Max. Slab Edge | Max. Screed | Cracket Min.
Max. Overhang . : Vertical Leg
Type Depth, N Thickness, Wheel Weight, :
(PCG) | (inches) Width, (inches) (inches) (Ibs.) Extension,
' (inches)
L 36 39 14 2000 26
11 45 42 14 2000 35
[\ 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab.

For Type I, 111 & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers
and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall be
cast through the girder top flange and located, measuring along the top of the member, 1’-2 %"

from the edge of the top flange. Hanger hardware and rods must have a minimum safe working

load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working load of
3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel bears on the girder
bottom flange, no closer than 4 inches from the bottom of the member. However, for 72-inch
members, the heel of the bracket shall bear on the web, near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for deck
geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and
advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type
and hanger spacing on prestressed concrete girder casting drawings may delay the approval of
those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin top flange
concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of the
manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke HF-
42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the falsework
and forms supporting deck slabs and overhangs on girder bridges so that there will be no
differential settlement between the girders and the deck forms during placement of deck
concrete.
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When staged construction of the bridge deck is required, detail falsework and forms for screed
and fluid concrete loads to be independent of any previous deck pour components when the mid-
span girder deflection due to deck weight is greater than %.”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such
devices used as part of the falsework or formwork that remains in the permanent structure. If the
plan notes indicate that the structure contains the necessary corrosion protection required for a
Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not be
allowed. Any coating required by the Engineer will be considered incidental to the various pay
items requiring temporary works.

Design falsework and formwork requiring submittals in accordance with the 1995 AASHTO
Guide Design Specifications for Bridge Temporary Works except as noted herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In
addition, Table 2.2A is included to provide the maximum wind speeds by county in North

Carolina.
Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft* for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30 to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-16 of
the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to the
surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

COUNTY 25 YR COUNTY 25 YR COUNTY 25 YR
(mph) (mph) (mph)
Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham | 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania | 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100
Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their review,
revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete drawings and
design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required until
the drawings have been approved. Such approval does not relieve the Contractor of the
responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure that the
quality of materials and workmanship employed is consistent with that assumed in the design of
the temporary works. Do not weld falsework members to any portion of the permanent structure
unless approved. Show any welding to the permanent structure on the approved construction
drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate
measurement of falsework settlement. Make sure that the anticipated compressive settlement
and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make
sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their
span regardless of whether or not the deflection is compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the period of
its use. Certify that the manufactured devices have been maintained in a condition to allow
them to safely carry their rated loads. Clearly mark each piece so that its capacity can be
readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete
placement. Inspect other temporary works at least once a month to ensure that they are
functioning properly. Have a North Carolina Registered Professional Engineer inspect the
cofferdams, shoring, sheathing, support of excavation structures, and support systems for load
tests prior to loading.

66



5.0

6.0

7.0

B. Foundations
Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify proposed
bearing capacity values that are marginal or in other high-risk situations.
The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as those of
the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of the
soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction using
standard procedures based on the driving characteristics of the pile is permitted. If preferred,
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load
tests to verify bearing capacity values that are marginal or in other high risk situations.
The Engineer reviews and approves the proposed pile and soil bearing capacities.

REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.
Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in such a
manner as to permit the structure to uniformly and gradually take the stresses due to its own
weight.

METHOD OF MEASUREMENT

Unless otherwise specified, temporary works will not be directly measured.

BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will be full
compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (2-10-12)

1.0

2.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this
provision. For this provision, “submittals” refers to only those listed in this provision. The list of
submittals contained herein does not represent a list of required submittals for the project.
Submittals are only necessary for those items as required by the contract. Make submittals that are
not specifically noted in this provision directly to the Resident Engineer. Either the Structure
Design Unit or the Geotechnical Engineering Unit or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects project
cost, field construction or operations, discuss the submittal with and submit all copies to the
Resident Engineer. State the reason for the proposed variation in the submittal. To minimize
review time, make sure all submittals are complete when initially submitted. Provide a contact
name and information with each submittal. Direct any questions regarding submittal requirements
to the Resident Engineer, Structure Design Unit contacts or the Geotechnical Engineering Unit
contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, provide the
name, address and telephone number of the facility where fabrication will actually be done if
different than shown on the title block of the submitted working drawings. This includes, but is
not limited to, precast concrete items, prestressed concrete items and fabricated steel or aluminum
items.

ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. G. R. Perfetti, P. E. Mr. G. R. Perfetti, P. E.
State Bridge Design Engineer State Bridge Design Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structure Design Unit Structure Design Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.
Send submittals to:
plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:

jgaither@ncdot.gov (James Gaither)
jlbolden@ncdot.gov (James Bolden)

For submittals to the Geotechnical Engineering Unit, use the following addresses:
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For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph.D., P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail: Via other delivery service:
Mr. John Pilipchuk, L. G., P. E. Mr. John Pilipchuk, L. G., P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit can be
viewed from the Unit’s web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing markups to
the following contacts:

Primary Structures Contact: Paul Lambert (919) 707 — 6407
(919) 250 — 4082 facsimile
plambert@ncdot.gov

Secondary Structures Contacts: James Gaither (919) 707 — 6409
James Bolden (919) 707 — 6408

Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim (919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
John Pilipchuk  (704) 455 - 8902
(704) 455 — 8912 facsimile
jpilipchuk@ncdot.gov
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3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Resident Engineer.
At the same time, submit the number of hard copies shown below of the same complete submittal
directly to the Structure Design Unit and/or the Geotechnical Engineering Unit.

The first table below covers “Structure Submittals”. The Resident Engineer will receive review
comments and drawing markups for these submittals from the Structure Design Unit. The second
table in this section covers “Geotechnical Submittals”. The Resident Engineer will receive review
comments and drawing markups for these submittals from the Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structure Design
Unit or the Geotechnical Engineering Unit unless both units require submittal copies in which case
submit a set of supporting calculations to each unit. Provide additional copies of any submittal as
directed.

STRUCTURE SUBMITTALS

Copies
Copies Required by
Required by  Geotechnical
Structure  Engineering Contract Reference L
Submittal Design Unit Unit Requiring Submittal

Plan Note, SN Sheet &

Arch Culvert Falsework 5 0 w ”
Falsework and Formwork

7 Plan Note, SN Sheet &

Box Culvert Falsework S 0 «Ealsework and Eormwork”

Cofferdams 6 2 Article 410-4

Foam Joint Seals ° 9 0 “Foam Joint Seals”

Expansion Joint Seals

(hold down plate type with base 9 0 “Expansion Joint Seals”

angle)

Expansion Joint Seals 5 then 9 0 “Modular Expansion Joint

(modular) ’ Seals”

Expansmn Joint Seals 9 0 “Strip Seals”

(strip seals)

Falsework & Forms 2 8 0 Article 420-3 & “Falsework

(substructure) and Formwork™
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Falsework & Forms
(superstructure)
Girder Erection over Railroad

Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing
Metal Stay-in-Place Forms
Metalwork for Elastomeric

Bearings 45
Miscellaneous Metalwork 45

Optional Disc Bearings 4
Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Pot Bearings 4

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)
Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular expansion
joint seals)

Sound Barrier Wall (precast
items)

Sound Barrier Wall Steel
Fabrication Plans °

Structural Steel 4

13

7
8

2, then
1 reproducible

6

6 and
1 reproducible

6

2, then
1 reproducible

2, then
1 reproducible

10

2,then 7
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Article 420-3 & “Falsework
and Formwork”
Railroad Provisions
“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station __ "

Plan Note
Article 420-3

Article 1072-8

Article 1072-8
“Optional Disc Bearings”

Applicable Provisions

Article 420-20

“Pot Bearings”

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8



Article 400-3 &
“Construction,

Temporary Detour Structures 10 2 Maintenance and Removal
of Temporary Structure at
Station 7
TFE Expansion Bearings 4 8 0 Article 1072-8
FOOTNOTES
1. References are provided to help locate the part of the contract where the submittals are required.

References in quotes refer to the provision by that name. Articles refer to the Standard
Specifications.

Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

The fabricator may submit these items directly to the Structure Design Unit.

The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications
are not required for these items.

Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

Submittals are necessary only when the top slab thickness is 18” or greater.
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GEOTECHNICAL SUBMITTALS
Copies
Required by Copies
Geotechnical Required by
Engineering Structure

Contract Reference

Submittal Unit Design Unit ___ Requiring Submittal
Drilled Pier Construction Plans ° 1 0 Subarticle 411-3(A)

hol ic Loggi L .
Crosshole Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data .

, 1 0 Subarticle 450-3(D)(2)

Forms
Pile Driving Analyzer (PDA) 1 0 Subarticle 450-3(F)(3)
Reports
Retaining Walls 4 8 drawings, 2 drawings Applicable Provisions

2 calculations
“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

5 drawings,

. 4
Temporary Shoring 2 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are required.
References in quotes refer to the provision by that name. Subarticles refer to the Standard
Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit a
second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the appropriate Geotechnical Engineering Unit regional office. Electronic
submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
www.ncdot.org/doh/preconstruct/highway/geotech/formdet/
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any and all
cranes and derricks. Prime contractors, sub-contractors, and fully operated rental companies shall
comply with the current Occupational Safety and Health Administration regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving critical lifts.
A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart capacity for
the radius at which the load will be lifted or requires the use of more than one crane. Changes in
personnel or equipment must be reported to the Engineer and all applicable items listed below must be
updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person” responsible
for crane safety and lifting operations. The named competent person will have the responsibility
and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and rigging
equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily accessible for
review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be certified by
NC CCO (National Commission for the Certification of Crane Operators), or satisfactorily
complete the Carolinas AGC’s Professional Crane Operator's Proficiency Program. Other
approved nationally accredited programs will be considered upon request. All crane operators
shall also have a current CDL medical card. Submit a list of anticipated critical lifts and
corresponding crane operator(s). Include current certification for the type of crane operated
(small hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each
operator.
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GROUT FOR STRUCTURES (9-30-11)

1.0

2.0

DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel
holes and recesses for structures. This provision does not apply to grout placed in post-tensioning
ducts for bridge beams, girders, or decks. Mix and place grout in accordance with the
manufacturer’s recommendations, the applicable sections of the Standard Specifications and this
provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the Materials
and Tests Unit for a list of approved pre-packaged grouts and consult the manufacturer to
determine if the pre-packaged grout selected is suitable for the required application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble sulfate.
Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the manufacturer
and Engineer. The quantity and gradation of the aggregate shall be in accordance with the
manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the manufacturer’s
recommendations. The manufacture date shall be clearly stamped on each container. Admixtures
with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.
Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout shall
expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material certification
showing results of tests conducted to determine the properties listed in the Standard Specifications
and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at least 5000
psi. Compressive strength in the laboratory shall be determined in accordance with ASTM C109
except the test mix shall contain only water and the dry manufactured material. Compressive
strength in the field will be determined by molding and testing 4” x 8” cylinders in accordance
with AASHTO T22. Construction loading and traffic loading shall not be allowed until the 3 day
compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the grout shall
not be less than 80.
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3.0 SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and accepted.
Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease and other
foreign matter. Saturate concrete surfaces with clean water and remove excess water prior to
placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from artificial
heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance with the
manufacturer’s recommendations unless directed otherwise by the Engineer. Use grout free of any
lumps and undispersed cement. Agitate grout continuously before placement.

Control grout delivery so the interval between placing batches in the same component does not
exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of samples
collected for field and laboratory testing. The compressive strength of the grout will be considered
the average compressive strength test results of 3 cube or 2 cylinder specimens at 28 days.

4.0 BAsIS OF PAYMENT
No separate payment will be made for “Grout for Structures”. The cost of the material, equipment,
labor, placement, and any incidentals necessary to complete the work shall be considered
incidental to the structure item requiring grout.

PILE DRIVING CRITERIA (9-18-12)

Revise the 2012 Standard Specifications as follows:

Page 4-72, Subarticle 450-3(D)(3) Required Driving Resistance, lines 26-30, delete first paragraph
and replace with the following:

The Engineer will determine if the proposed pile driving methods and equipment are acceptable and
provide the blows/ft and equivalent set for the required driving resistance noted in the plans, i.e., “pile
driving criteria” except for structures with pile driving analyzer (PDA) testing. For structures with PDA
testing, provide pile driving criteria for any bents and end bents with piles in accordance with Subarticle
450-3(F)(4).

Page 4-73, Subarticle 450-3(F) Pile Driving Analyzer, lines 45-48, delete third paragraph and replace
with the following:

The Engineer will complete the review of the proposed pile driving methods and equipment within 7
days of receiving PDA reports and pile driving criteria. Do not place concrete for caps or footings on
piles until PDA reports and pile driving criteria have been accepted.
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Page 4-75, Subarticle 450-3(F) Pile Driving Analyzer, add the following:
4) Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP)

manufactured by Pile Dynamics, Inc. Use the same PDA Consultant that provides PDA reports

to perform GRLWEAP analyses and develop pile driving criteria. Provide driving criteria sealed
by an engineer approved as a Project Engineer (key person) for the same PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from PDA

testing and resistances from CAPWAP analyses correlate to GRLWEAP models. Provide pile

driving criteria for each combination of required driving resistance and pile length installed for
all pile types and sizes. Submit 2 copies of pile driving criteria with PDA reports. Include the
following for driving criteria:

@) Project information in accordance with Subarticle 450-3(F)(3)(a)

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in
increments of 6" or bounce chamber pressure for multiple pressures in increments of 1
psi

(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing piles
as needed

(d) GRLWEAP software version information

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output files

Page 4-76, Article 450-4 MEASUREMENT AND PAYMENT, add the following:

The contract unit price for PDA Testing will also be full compensation for performing GRLWEAP
analysis and developing and providing pile driving criteria.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS
(5-20-08) 7-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this contract
as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the amount
of allotments made to the Department of Transportation by the Director for the estimated payments for
transportation project contract work to be performed in the appropriation fiscal year. The allotments
shall be multiyear allotments and shall be based on estimated revenues and shall be subject to the
maximum contract authority contained in General Statute 143C-6-11(c). Payment for transportation
project work performed pursuant to contract in any fiscal year other than the current fiscal year is
subject to appropriations by the General Assembly. Transportation project contracts shall contain a
schedule of estimated completion progress, and any acceleration of this progress shall be subject to the
approval of the Department of Transportation provided funds are available. The State reserves the right
to terminate or suspend any transportation project contract, and any transportation project contract shall
be so terminated or suspended if funds will not be available for payment of the work to be performed
during that fiscal year pursuant to the contract. In the event of termination of any contract, the
contractor shall be given a written notice of termination at least 60 days before completion of scheduled
work for which funds are available. In the event of termination, the contractor shall be paid for the work
already performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance with
Subarticle 108-13(E) of the 2012 Standard Specifications.

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY:
(5-17-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final.
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall not
be delivered to North Carolina Department of Transportation warehouses. If seed has been delivered it
shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected
by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur,
Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on the seed
analysis label. Tolerances as applied by the Association of Official Seed Analysts will NOT be allowed
for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, Seed
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Testing Laboratory will be used. Allowances, as established by the NCDOT, will be recognized for
minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of
2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall not contain more
than 2% other crop seed nor more than 1% total weed seed. The germination rate as tested by the North
Carolina Department of Agriculture shall not fall below 70%, which includes both dormant and hard
seed. Seed shall be labeled with not more than 7%, 5% or 2% inert matter (according to above
specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages
are verified. Pure live seed percentages will be applied in a verified shortage situation. Those purchase
orders of deficient seed lots will be credited with the percentage that the seed is deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not be
approved.

Sericea Lespedeza
Oats (seeds)
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Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum
144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not be
approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not be
approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 9-18-12) Z-4

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-
25”.
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows: Line
1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential
Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered
Species”; and Line 33, replace “(6) Approval” with “(4) Approval”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”.

Division 6

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments,
replace “30” with “45”.

Page 6-10, line 42, Subarticle 609-6(C)(2), replace *“Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of P o75/Ppe
Ratio with “1.0”.

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 10
Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability (Retained
Strength) of Type 5 geotextiles with “70%”.

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with
“POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LD/P = 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or”” and replace
with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.
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Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center,
delete this subarticle.
Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with
“1631.01".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES:

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to
moving out of the quarantined area. Comply with federal/state regulations by obtaining a certificate or
limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it arrives
at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project originating in
a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other
articles. This includes movement of articles listed above that may be associated with cut/waste,
ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an inspector
to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds.

©CoOoNoA~WN
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STANDARD SPECIAL PROVISION

MINIMUM WAGES:

(7-21-09)

Z-5

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall

STATE:

pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS
($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay to each
of his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in the
minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully informed of
all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 5-21-13) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal On-
the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All contractors
(existing and newcomers) will be automatically placed in the Alternate Program. Standard OJT
requirements typically associated with individual projects will no longer be applied at the project level.
Instead, these requirements will be applicable on an annual basis for each contractor administered by the
OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC - Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately
funded projects located in North Carolina. However, priority shall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within a
reasonable area of recruitment. This training commitment is not intended, and shall not be used, to
discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year based
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity
with the Department. At the beginning of each year, all contractors eligible will be contacted by the
Department to determine the number of trainees that will be assigned for the upcoming calendar year.
At that time the Contractor shall enter into an agreement with the Department to provide a self-imposed
on-the-job training program for the calendar year. This agreement will include a specific number of
annual training goals agreed to by both parties. The number of training assignments may range from 1
to 15 per contractor per calendar year. The Contractor shall sign an agreement to fulfill their annual
goal for the year. A sample agreement is available at www.ncbowd.com/section/on-the-job-training.
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in
the construction craft/operator positions. Preference shall be given to providing training in the following
skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not all-
inclusive. Where the training is oriented toward construction applications, training will be allowed in
lower-level management positions such as office engineers and estimators. Contractors shall submit
new classifications for specific job functions that their employees are performing. The Department will
review and recommend for acceptance to FHWA the new classifications proposed by contractors, if
applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill classification
needs, and

The number of training hours specified in the training classification is consistent with common
practices and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains
primary responsibility for meeting the training and this provision is made applicable to the subcontract.
However, only the Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. The number of trainees shall be distributed among the work classifications
on the basis of the contractor’s needs and the availability of journeymen in the various classifications
within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been employed as
a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as requested
shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.
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Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere to
the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the
Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is currently
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent
of the specific program requirement. Trainees will be allowed to be transferred between projects if
required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the
NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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VICINITY MAP:




EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official,
agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. §
133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not
bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the
laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes
any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a
contract with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you
attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or
promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from
anyone with a contract with the State, or from any person seeking to do business with the State. By execution of any
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware
that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

__ dayof 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from
anyone with a contract with the State, or from any person seeking to do business with the State. By execution of any
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware
that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Manager

Signature of Witness Individually

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

__ dayof 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in
connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws of the
United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with the
State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your entire organization
and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On Line (1), fill
in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the appropriate manner. On Line
(3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4), fill in the name of the third joint venturer, if
applicable and execute below in the appropriate manner.

(€Y
Name of Joint Venture
&)
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
(©)
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4
Name of Contractor (for 3 Joint Venture only)
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this

day of 20__

Signature of Notary Public
of County
State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20

Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public
of County
State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from
anyone with a contract with the State, or from any person seeking to do business with the State. By execution of any
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware
that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official,
agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. §
133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not
bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the
laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes
any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a
contract with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you
attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or
promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

___ dayof 20

Signature of Notary Public

of County

State of

My Commission Expires:
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any time the
bidder learns that his certification was erroneous when he submitted his debarment certification or
explanation filed with the Department, or has become erroneous because of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction,
participant, person, primary covered transaction, principal, proposal, and voluntarily excluded,
as used in this provision, have the meanings set out in the Definitions and Coverage sections of the
rules implementing Executive Order 12549. A copy of the Federal Rules requiring this certification
and detailing the definitions and coverages may be obtained from the Contract Officer of the
Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any
lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in NCDOT contracts, unless authorized by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will
include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid Construction
Contract (Form FHWA PR 1273) provided by the Department, without subsequent modification, in
all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless he knows that the certification is erroneous. The bidder may decide the method
and frequency by which he will determine the eligibility of his subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this provision. The knowledge and
information of a participant is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder
knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies
available by the Federal Government.
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DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or
contract under a public transaction; violation of Federal or State antitrust statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records; making false
statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State or local) with commission of any of the offenses enumerated in paragraph b. of this
certification; and

Have not within a three-year period preceding this proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will show in his
bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation with this
submittal. An explanation will not necessarily result in denial of participation in a contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified
bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.
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.

9 DEPARTMENT OF TRANSPORTATION

/’ﬁ) STATE OF NORTH CAROLINA

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR

CONTRACT: NAME OF BIDDER:

The undersigned intends to perform work in connection with the above contract upon execution of the bid
and subsequent award of contract by the Board of Transportation as:

Name of MBE/WBE/DBE Subcontractor
Address

City State Zip
Please check all that apply:
Minonity Business Enterpnise (MBE)
Women Business Enterprnise (WBE)
Disadvantaged Business Enterpnise (DBE)

The MBE /WBE /DBE status of the above named subcontractor 1s cerfified by the North Carolina
Department of Transportation. The above named subcontractor 1s prepared to perform the described work
listed on the attached MBE/WBE/DBE Commutment Items sheet. in connection with the above contract
upon execution of the bid and subsequent award of contract by the Board of Transportation. The above
named subcontractor is prepared to perform the described work at the estimated Commitment Total for
Subcontractor Price identified on the MBE/WBE/DBE Commitment Items sheet and amount indicated
below.

Commutment Total based on estimated Umit Prices and Quantities on the “attached”™ MBE/WBE/DBE
Commitment Items sheet. Amount $

The above named bidder and subcontractor mutually accepts the Commutment Total estimated for the
Unit Prices and Quantities. This commutment total 1s based on estimated quantities only and most likely
will vary up or down as the project 1s completed. Final compensation will be based on actual quantities of
work performed and accepted duning the pursuance of work. The above listed amount represents the
entire dollar amount quoted based on these estimated quantities. No conversations, verbal agreements,

and/or other forms of non-written representations shall serve to add. delete, or modify the terms as stated.
This document shall not serve in any manner as an actual subcontract between the two parties. A separate
subcontractor agreement will describe in detail the contractual obligations of the bidder and the
MBE/WBE/DBE subcontractor.

Affirmation

The above named MBE/ WBE/ DBE subcontractor affirms that it will perform the portion(s) of the
contract for the estimated dollar value as stated above.

Name of MBE/ WBE/ DBE Subcontractor Name of Bidder
Signature / Title Signature / Title
Date Date
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LISTING OF MBE & WBE SUBCONTRACTORS

Sheet

of

Firm Name and Address

MBE or
WBE

Item No.

Item Description

* Agreed upon
Unit Price

** Dollar Volume of
Item

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

Contract No.

This form must be completed in order for the Bid to be considered responsive and be publicly read.

County

Firm

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero.
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LISTING OF MBE & WBE SUBCONTRACTORS

Sheet

of

Firm Name and Address

MBE or
WBE

Item No.

Item Description

* Agreed upon
Unit Price

** Dollar Volume of
Item

Name

Address

Name

Address

Name

Address

Name

Address

* The Dollar Volume shown in this column shall be the Actual Price

Agreed Upon by the Prime Contractor
subcontractor, and these prices will

and the MBE and/or WBE
be used to determine the

percentage of the MBE and/or WBE participation in the contract.

** Must have entry even if figure to be entered is zero.

This form must be completed in order for the Bid to be considered responsive and be publicly read.

** Dollar Volume of MBE Subcontractor $

MBE Percentage of Total Contract Bid Price

** Dollar Volume of WBE Subcontractor $
WBE Percentage of Total Contract Bid Price

%

%

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero.
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North Carolina Department of Transportation

BID FORM
WBS Element: 17BP.3.R.9 Project Description: Bridge Replacement of Bridge 254
DESC NO. DESCRIPTION
1 0000100000-N | 800 MOBILIZATION 1 LS
2 0000400000-N | 801 CONSTRUCTION SURVEYING 1 LS
REINFORCED BRIDGE APPROACH FILL STATION
3 0029000000-N | SP 1344000 — L 1 LS
4 0043000000-N | 226 GRADING 1 LS
5 0366000000-E | 310 15" RC PIPE CULVERTS, CLASS I 14 LF
6 1330000000-E | 607 INCIDENTAL MILLING 350 | SY
7 1489000000-E | 610 ASPHALT CONC BASE COURSE TYPE B25.0B 356 | TON
8 1525000000-E | 610 ASPHALT CONC SURFACE COURSE TYPE SF9.5A 263 | TON
9 1575000000-E | 620 ASPHALT BINDER FOR PLANT MIX 34 | TON
10 | 2000000000-N | 806 RIGHT OF WAY MARKERS 8 EA
11 | 2286000000-N | 840 MASONRY DRAINAGE STRUCTURE 1 EA
12 | 2355000000-N | 840 FRAME W/GRATE 840.29 STD 1 EA
13 | 2556000000-E | 846 SHOULDER BERM GUTTER 118 | LF
14 | 3030000000-E | 862 STEEL BM GUARDRAIL 50 LF
15 | 3150000000-N | 862 ADDITIONAL GUARDRAIL POSTS 3 EA
16 | 3215000000-N | 862 GUARDRAIL ANCHOR UNITS, TYPE lll 4 EA
17 | 3270000000-N | SP GUARDRAIL ANCHOR UNITS, TYPE 350 4 EA
18 | 3649000000-E | 876 RIP RAP, CLASS B 1 |TON
19 | 3656000000-E | 876 GEOTEXTILE FOR DRAINAGE 195 | SY
20 | 4400000000-E | 1110 WORK ZONE SIGNS (STATIONARY) 251 | SF
21 | 4410000000-E | 1110 WORK ZONE SIGNS (BARRICADE MOUNTED) 119 | SF
22 | 4422000000-N | 1120 | PORTABLE CHANGEABLE MSG SIGN (SHORT TERM) | 42 | DAY
23 | 4445000000-E | 1145 BARRICADES (TYPE IIl) 80 LF
24 | 4810000000-E | 1205 PAINT PAVEMENT MARKING LINES (4") 4400 | LF
25 | 4900000000-N | 1251 PERMANENT RAISED PAVEMENT MARKERS 7 EA
26 | 6000000000-E | 1605 TEMPORARY SILT FENCE 970 | LF
27 | 6012000000-E | 1610 SEDIMENT CONTROL STONE 5 |TON
28 | 6015000000-E | 1615 TEMPORARY MULCHING 15 [ACR
29 | 6018000000-E | 1620 SEED FOR TEMPORARY SEEDING 50 LB
30 | 6021000000-E | 1620 FERTILIZER FOR TEMPORARY SEEDING 0.25 | TON
31 | 6024000000-E | 1622 TEMPORARY SLOPE DRAINS 200 | LF
32 | 6029000000-E | SP SAFETY FENCE 1195 | LF
33 | 6036000000-E | 1631 MATTING FOR EROSION CONTROL 1250 | SY
34 | 6042000000-E | 1632 Y, HARDWARE CLOTH 25 LF
35 | 6048000000-E | SP FLOAT TURBIDITY CURTAIN 245 | SY
36 | 6071012000-E | SP COIR FIBER WATTLE 72 LF
37 | 6071020000-E | SP POLYACRYLAMIDE (PAM) 1 LB
38 | 6084000000-E | 1660 SEEDING & MULCHING 3 |ACR
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NIT |AMOUNT
ITEM DESC NO. SECT DESCRIPTION QTY |UNIT PURICE ;g
39 | 6090000000-E | 1661 [SEED FOR REPAIR SEEDING 50 | LB
40 | 6093000000-E | 1661 [FERTILIZER FOR REPAIR SEEDING 0.25 | TON
41 | 6096000000-E | 1662 |SEED FOR SUPPLEMENTAL SEEDING 50 | LB
42 | 6108000000-E | 1665 [FERTILIZER TOPDRESSING 1 |TON
43 | 6117000000-N | SP [RESPONSE FOR EROSION CONTROL 4 EA
42 | 8035000000-N | 402 EQE&/IOVAL OF EXISTING STRUCTURE AT STA 13+40.00 1 LS
45 | 8112730000-N | 450 |PDA TESTING 2 EA
26 | 8121000000-N | 412 UNCLASSIFIED STRUCTURE EXCAVATION AT STA 1 LS
13+40.00 - L-
47 | 8182000000-E | 420 |CLASS A CONCRETE (BRIDGE) 502 | CY
48 | 8210000000-N | 422 [BRIDGE APPROACH SLABS, STA 13+40.00 - L- 1 LS
49 | 8217000000-E | 425 |REINFORCING STEEL(BRIDGE) 8572 | LB
50 | 8364000000-E | 450 [HP 12X53 STEEL PILES 770 | LF
51 | 8384200000-E | 450 |HP 14X73 GALVANIZED STEEL PILES 920 | LF
52 | 8393000000-N | 450 |PILE REDRIVES 8 EA
53 | 8505000000-E | 460 [VERTICAL CONCRETE BARRIER RAIL 210.75( LF
54 | 8608000000-E | 876 |RIP RAP CLASS Il (2-0" THICK) 145 | TON
55 | 8657000000-N | 430 [ELASTOMERIC BEARINGS 1 LS
56 | 8762000000-E | 430 |3-0"X1'-9" PRESTRESS CONC CORED SLABS 1155 | LF

TOTAL BID FOR PROJECT:17BP.3.R.9
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NATIONWIDE PERMIT 3
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2012

Maintenance. (a) The repair, rehabilitation, or replacement of any previously authorized,
currently serviceable structure, or fill, or of any currently serviceable structure or fill authorized
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing from those
uses specified or contemplated for it in the original permit or the most recently authorized
modification. Minor deviations in the structure's configuration or filled area, including those due
to changes in materials, construction techniques, requirements of other regulatory agencies, or
current construction codes or safety standards that are necessary to make the repair,
rehabilitation, or replacement are authorized. Any stream channel modification is limited to the
minimum necessary for the repair, rehabilitation, or replacement of the structure or fill; such
modifications, including the removal of material from the stream channel, must be immediately
adjacent to the project or within the boundaries of the structure or fill. This NWP also authorizes
the repair, rehabilitation, or replacement of those structures or fills destroyed or damaged by
storms, floods, fire or other discrete events, provided the repair, rehabilitation, or replacement is
commenced, or is under contract to commence, within two years of the date of their destruction
or damage. In cases of catastrophic events, such as hurricanes or tornadoes, this two-year limit
may be waived by the district engineer, provided the permittee can demonstrate funding,
contract, or other similar delays.

(b) This NWP also authorizes the removal of accumulated sediments and debris in the
vicinity of existing structures (e.g., bridges, culverted road crossings, water intake structures,
etc.) and/or the placement of new or additional riprap to protect the structure. The removal of
sediment is limited to the minimum necessary to restore the waterway in the vicinity of the
structure to the approximate dimensions that existed when the structure was built, but cannot
extend farther than 200 feet in any direction from the structure. This 200 foot limit does not
apply to maintenance dredging to remove accumulated sediments blocking or restricting outfall
and intake structures or to maintenance dredging to remove accumulated sediments from canals
associated with outfall and intake structures. All dredged or excavated materials must be
deposited and retained in an area that has no waters of the United States unless otherwise
specifically approved by the district engineer under separate authorization. The placement of
new or additional riprap must be the minimum necessary to protect the structure or to ensure the
safety of the structure. Any bank stabilization measures not directly associated with the structure
will require a separate authorization from the district engineer.

(c) This NWP also authorizes temporary structures, fills, and work necessary to conduct
the maintenance activity. Appropriate measures must be taken to maintain normal downstream
flows and minimize flooding to the maximum extent practicable, when temporary structures,
work, and discharges, including cofferdams, are necessary for construction activities, access fills,
or dewatering of construction sites. Temporary fills must consist of materials, and be placed in a
manner, that will not be eroded by expected high flows. Temporary fills must be removed in



their entirety and the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

(d) This NWP does not authorize maintenance dredging for the primary purpose of
navigation. This NWP does not authorize beach restoration. This NWP does not authorize new
stream channelization or stream relocation projects.

Notification: For activities authorized by paragraph (b) of this NWP, the permittee must
submit a pre-construction notification to the district engineer prior to commencing the activity
(see general condition 31). The pre-construction notification must include information regarding
the original design capacities and configurations of the outfalls, intakes, small impoundments,
and canals. (Sections 10 and 404)

Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously
authorized structure or fill that does not qualify for the Clean Water Act Section 404(f)
exemption for maintenance.



NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.



8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).




17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
jurisdiction of the United States to take a listed species, where "take™ means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.




(F) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
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section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must
still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(Kk)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,
notification is required in accordance with general condition 31, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.




23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

() The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable
at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district
engineer determines in writing that either some other form of mitigation would be more
environmentally appropriate or the adverse effects of the proposed activity are minimal, and
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of
components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of



the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
of native species. The width of the required riparian area will address documented water quality
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district engineer
may waive or reduce the requirement to provide wetland compensatory mitigation for wetland
losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quiality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.



26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:
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(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;
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(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to
determine that the adverse effects of the project will be minimal and to determine the need for
compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate;

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by
the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.
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(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.
The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concerning the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aquatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate functional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.
Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer.

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) That the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or (c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific

14



conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to
essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and
place.

Discharge: The term “discharge” means any discharge of dredged or fill material.

Enhancement: The manipulation of the physical, chemical, or biological characteristics of
an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s).
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic
resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall
is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by
a rising tide. The line encompasses spring high tides and other high tides that occur with periodic
frequency but does not include storm surges in which there is a departure from the normal or
predicted reach of the tide due to the piling up of water against a coast by strong winds such as
those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological site),
building, structure, or other object included in, or eligible for inclusion in, the National Register
of Historic Places maintained by the Secretary of the Interior. This term includes artifacts,
records, and remains that are related to and located within such properties. The term includes
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian
organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-linear
project in the Corps regulatory program. A project is considered to have independent utility if it
would be constructed absent the construction of other projects in the project area. Portions of a
multi-phase project that depend upon other phases of the project do not have independent utility.
Phases of a project that would be constructed even if the other phases were not built can be
considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of the
year, when groundwater provides water for stream flow. During dry periods, intermittent streams
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream
flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded,
excavated, or drained, but restored to pre-construction contours and elevations after construction,
are not included in the measurement of loss of waters of the United States. Impacts resulting
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not
considered when calculating the loss of waters of the United States.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high
tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that an
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or
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flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be
open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR
328.3(e)).

Perennial stream: A perennial stream has flowing water year-round during a typical year.
The water table is located above the stream bed for most of the year. Groundwater is the primary
source of water for stream flow. Runoff from rainfall is a supplemental source of water for
stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the Corps
for confirmation that a particular activity is authorized by nationwide permit. The request may be
a permit application, letter, or similar document that includes information about the proposed
work and its anticipated environmental effects. Pre-construction notification may be required by
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction
notification may be voluntarily submitted in cases where pre-construction notification is not
required and the project proponent wants confirmation that the activity is authorized by
nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources
by an action in or near those aquatic resources. This term includes activities commonly
associated with the protection and maintenance of aquatic resources through the implementation
of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic
resource area or functions.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource.
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in
aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics of a
site with the goal of returning natural/historic functions to a former or degraded aquatic resource.
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two
categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface,
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize
pools.

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase
shellfish production. Shellfish seed consists of immature individual shellfish or individual
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish
habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a single
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies
several times at separate and distant locations, each crossing is considered a single and complete
project for purposes of NWP authorization. However, individual channels in a braided stream or
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate
waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by
one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility””). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation,
and flooding and mitigating the adverse effects of changes in land use on the aquatic
environment.

Stormwater management facilities: Stormwater management facilities are those facilities,
including but not limited to, stormwater retention and detention ponds and best management
practices, which retain water for a period of time to control runoff and/or improve the quality
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other
pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water marks.
The substrate may be bedrock or inorganic particles that range in size from clay to boulders.
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not
considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity, or
location that causes more than minimal interruption of normal stream processes. A channelized
stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples of
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent

18



mooring structure, power transmission line, permanently moored floating vessel, piling, aid to
navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR
328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end
where the rise and fall of the water surface can no longer be practically measured in a predictable
rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located
channelward of the high tide line, which is defined at 33 CFR 328.3(d).

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances have
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of
vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a jurisdictional wetland is adjacent — meaning bordering, contiguous, or
neighboring — to a waterbody determined to be a water of the United States under 33 CFR
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single
aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes,
ponds, and wetlands.
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Final Regional Conditions 2012

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our District and any external links to collaborating agencies) in
this document are valid at the time of publication. However, the Wilmington District Regulatory
Program web page addresses, as with other agency web sites, may change over the timeframe of
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology
advances. While we will make every effort to check on the integrity of our web links and provide
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep
the page information current and usable. We apologize in advanced for any broken links that
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and
stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our
web site to find links for pages that cannot be found by clicking directly on the listed web link in
this document.

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the
Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from NCDMF or NCWRC and the Corps.

1.2 Trout Waters Moratorium

Waters of the United States in the twenty-five designated trout counties of North Carolina are
excluded during the period between October 15 and April 15 without prior written approval from
the NCWRC. (See Section 2.7 for a list of the twenty-five trout counties).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWP’s. These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below,
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa
Street, Asheville, North Carolina 28801. This PCN must be sent concurrently to the US Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to Federally Endangered Species and the
following website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville US Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:
The Wilmington District has developed the following website for applicants which provides

guidelines on how to review linked websites and maps in order to fulfill NWP general condition
18 requirements: http://www.saw.usace.army.mil/wetlands/ESA

Applicants who do not have internet access may contact the appropriate US Fish and Wildlife
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633:

US Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Asheville US Fish and Wildlife Service Office counties: All
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties

US Fish and Wildlife Service
Raleigh Field Office

Post Office Box 33726
Raleigh, NC 27636-3726
Telephone: (919) 856-4520

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.
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2.2 Special Designation Waters

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN).
The North Carolina waters and contiguous wetlands that require additional notification
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas”
(IPNA) as designated by the NCWRC; “Contiguous Wetlands” as defined by the North Carolina
Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by
the North Carolina Marine Fisheries Commission.

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area
Management Act (CAMA) must also obtain the required CAMA permit. Development activities
for non-federal projects may not commence until a copy of the approved CAMA permit is
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403 or Washington Field Office — 2407
West 5th Street, Washington, NC 27889).

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with
Nationwide Permit General Condition 31 (PCN).

2.5 Mountain or Piedmont Bogs

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31
(PCN). The latest version of NCWAM is located on the NC DWQ web site at:
http://portal.ncdenr.org/web/wa/swp/ws/pdu/ncwam .

2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).

2.7 Trout Waters
Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with

Nationwide Permit General Condition 31 (PCN). The applicant shall also provide a copy of the
notification to the appropriate NCWRC office to facilitate the determination of any potential
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impacts to designated Trout Waters. Notification to the Corps of Engineers will include a
statement with the name of the NCWRC biologist contacted, the date of the notification, the
location of work, a delineation of wetlands, a discussion of alternatives to working in the
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory
mitigation for all unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Counties

Western Piedmont Region Alleghany | Caldwell Watauga
Coordinator

20830 Great Smoky Mtn. Ashe Mitchell Wilkes
Expressway

Waynesville, NC 28786 Avery Stokes

Telephone: (828) 452-2546 Burke Surry

Mountain Region Coordinator | Buncombe | Henderson | Polk
20830 Great Smoky Mtn. Cherokee | Jackson Rutherford
Expressway

Waynesville, NC 28786 Clay Macon Swain
Telephone: (828) 452-2546 Graham Madison Transylvania
Fax: (828) 452-7772 Haywood | McDowell | Yancey

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Perennial Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of greater than
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a
case-by-case basis and he determines that the proposed activity will result in minimal individual
and cumulative adverse impacts to the aquatic environment. Loss of stream includes the linear
feet of stream bed that is filled, excavated, or flooded by the proposed activity. Waivers for the
loss of ephemeral and intermittent streams must be in writing and documented by
appropriate/accepted stream quality assessments*. This waiver only applies to the 300 linear feet
threshold for NWPs.

*NOTE: Applicants should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality. Information can be found at:

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012 (see “Quick Links”™)
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3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of perennial and/or
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate
for more than minimal individual and cumulative adverse impacts to the aquatic environment.
For stream losses less than 150 linear feet, that require a PCN, the District Commander may
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the
activity results in minimal adverse effect on the aquatic environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet.

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide
Permit General Condition 31 (PCN). This applies to NWPs that do not have specific notification
requirements. If a NWP has specific notification requirements, the requirements of the NWP
should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the US. Water inside coffer dams or casings that has been in contact with wet concrete
shall only be returned to waters of the US when it is no longer poses a threat to aquatic
organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters.

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing.
The waiver will only be issued if it can be demonstrated that the impacts of complying with this
Regional condition would result in greater adverse impacts to the aquatic environment.

3.6 Safe Passage Requirements for Culvert Placement

For all NWPs that involve the construction/installation of culverts, measures will be included in
the construction/installation that will promote the safe passage of fish and other aquatic
organisms. The dimension, pattern, and profile of the stream above and below a pipe or culvert
should not be modified by widening the stream channel or by reducing the depth of the stream in
connection with the construction activity. The width, height, and gradient of a proposed culvert
should be such as to pass the average historical low flow and spring flow without adversely
altering flow velocity. Spring flow should be determined from gage data, if available. In the
absence of such data, bankfull flow can be used as a comparable level.

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological
Survey (USGS) 7.5-minute quadrangle maps.

Circular

Culvert ™ ™\

|

Rise
{Diameter)

Streambed
Material

12 Inches
Y

In all other counties: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried or placed on
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall
be made to maintain the existing channel slope. The bottom of the culvert must be placed at a
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depth below the natural stream bottom to provide for passage during drought or low flow
conditions.

Culverts are to be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested in writing. The waiver
will be issued if it can be demonstrated that the proposal would result in the least impacts to the
aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried.

3.7 Notification to NCDENR Shellfish Sanitation Section

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or
removing sediment from an area closed to shell fishing where the effluent may be released to an
area open for shell fishing or swimming in order to avoid contamination from the disposal area
and cause a temporary shellfish closure to be made. Such notification shall also be provided to
the appropriate Corps of Engineers Regulatory Field Office. Any disposal of sand to the ocean
beach should occur between November 1 and April 30 when recreational usage is low. Only
clean sand should be used and no dredged sand from closed shell fishing areas may be used. If
beach disposal were to occur at times other than stated above or if sand from a closed shell
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be
issued by the permittee.

3.8 Preservation of Submerged Aquatic Vegetation

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP
within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management
Act of 1974 (CAMA).

3.9 Sedimentation and Erosion Control Structures and Measures

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and
measures proposed for placement in waters of the US. The structures and measures should be

depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.
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8.

10.

Water Quality Certification No. 3883

Placement of Culverts and Other Structures in Waters and Wetlands

Culverts required for this project shall be designed and installed in such a manner that the
original stream profiles are not altered and allow for aquatic life movement during low flows.
Existing stream dimensions (including the cross secticn dimensicns, pattern, and longitudinal

profile) must be maintained above and below locations of each culvert.

Placement of culverts and other structures in waters and streams must be below the
elevation of the streambed by one foot for all culverts with a diameter greater than 48 inches,
and 20 percent of the culvert diameter for culverts having a diameter less than or equal to 48
inches, to allow low flow passage of water and aquatic life.

When topographic constraints indicate culvert slopes of greater than 5%, culvert burial is not
required, provided that all alternative options for flattening the slope have been investigated
and aquatic life movement/ connectivity has been provided when possible (rock ladders,
crossvanes, etc). Notification to the Division including supporting documentation to include a
location map of the culvert, culvert profile drawings, and slope calculations shall be provided
to the Division 60 days prior to the installation of the culvert.

When bedrock is present in culvert locations, culvert burial is not required provided that there
is sufficient documentation of the presence of bedrock. Notification to the Division including
supporting documentation such as, but not limited to, a location map of the culvert,
geotechnical reports, photographs, etc shall be provided to the Division a minimum of 60
days prior to the installation of the culvert. If bedrock is discovered during construction, then
the Division shall be notified by phone or email within 24 hours of discovery.

If other site-specific topographic constraints preclude the ability to bury the culverts as
described above and/or it can be demonstrated that burying the culvert would result in
destabilization of the channel, then exceptions to this condition require application submittal
to, and written approval by, the Division of Water Quality, regardless of the total impacts to
streams or wetlands from the project.

Installation of culverts in wetlands must ensure continuity of water movement and be
designed to adequately accommodate high water or flood conditions. Additionally, when
roadways, causeways, or other fill projects are constructed across FEMA-designated
floodways or wetlands, openings such as culverts or bridges must be provided to maintain
the natural hydrology of the system as well as prevent constriction of the floodway that may
result in destabilization of streams or wetlands.

The establishment of native, woody vegetation and other soft stream bank stabilization
techniques must be used where practicable instead of riprap or other bank hardening
methods.

If concrete is used during the construction, then all necessary measures shall be taken to

prevent direct contact between uncured or curing concrete and waters of the state. Water
that inadvertently contacts uncured concrete shall not be discharged to waters of the state
due to the potential for elevated pH and possible aquatic life/ fish kills.

Applications for riprap groins proposed in accordance with 15A NCAC 07H .1401 (NC
Division of Coastal Management General Permit for construction of Wooden and Riprap
Groins in Estuarine and Public Trust Waters) must meet all the specific conditions for design
and construction specified in 15A NCAC 07H .1405.

Water Quality Certification No. 3883
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12.
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14.

15.

16.

17.

Water Quality Certification No. 3883

Water Quality Certification No. 3883

Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed
across the bridge and pre-treated through site-appropriate means (grassed swales, pre-
formed scour holes, vegetated buffers, etc.) before entering the stream. Please refer to the
most current version of Stormwater Best Management Practices. Exceptions to this condition
require written approval by the Division.

Compensatory Mitigation

In accordance with 15A NCAC 02H .0506 (h), compensatory mitigation may be required for
losses of equal to or greater than 150 linear feet of streams (intermittent and perennial)
and/or equal to or greater than one (1) acre of wetlands. For linear public transportation
projects, impacts equal to or exceeding 150 linear feet per stream shall require mitigation.

Buffer mitigation may be required for any project with Buffer Rules in effect at the time of
application for activities classified as "Allowable with Mitigation" or “Prohibited” within the
Table of Uses.

A determination of buffer, wetland, and stream mitigation requirements shall be made for any
General Water Quality Certification for this Nationwide and/or Regional General Permit.
Design and monitoring protocols shall follow the US Army Corps of Engineers Wilmington
District Stream Mitigation Guidelines (April 2003) or its subsequent updates. Compensatory
mitigation plans shall be submitted to the Division for written approval as required in those
protocols. The mitigation plan must be implemented and/or constructed before any impacts
occur on site. Alternatively, the Division will accept payment into an in-lieu fee program or a
mitigation bank. In these cases, proof of payment shall be provided to the Division before
any impacts occur on site.

All temporary fill and culverts shall be removed and the impacted area returned to natural
conditions within 60 days of the determination that the temporary impact is no longer
necessary. The impacted areas shall be restored to original grade, including each stream'’s
original cross sectional dimensions, plan form pattern, and longitudinal bed and bed profile,
and the various sites shall be stabilized with natural woody vegetation (except for the
approved maintenance areas) and restored to prevent erosion.

All temporary pipes/ culverts/ riprap pads etc, shall be installed in all streams as outlined in
the most recent edition of the North Carolina Sediment and Erosion Control Planning and
Design Manual or the North Carolina Surface Mining Manual so as not to restrict stream flow
or cause dis-equilibrium during use of this General Certification.

Any riprap required for proper culvert placement, stream stabilization, or restoration of
temporarily disturbed areas shall be restricted to the area directly impacted by the approved
construction activity. All rip-rap shall buried and/or “keyed in” such that the original stream
elevation and streambank contours are restored and maintained. Placement of rip-rap or
other approved materials shall not result in de-stabilization of the stream bed or banks
upstream or downstream of the area.

Any rip-rap used for stream stabilization shall be of a size and density so as not to be able to
be carried off by wave, current action, or stream flows and consist of clean rock or masonry
material free of debris or toxic pollutants. Rip-rap shall not be installed in the streambed
except in specific areas required for velocity control and to ensure structural integrity of bank
stabilization measures.

A one-time application of fertilizer to re-establish vegetation is allowed in disturbed areas
including riparian buffers, but is restricted to no closer than 10 feet from top of bank of
streams. Any fertilizer application must comply with all other Federal, State and Local
regulations.



Water Quality Certification No. 3883

18. If an environmental document is required under the National or State Environmental Policy
Act (NEPA or SEPA), then this General Certification is not valid until a Finding of No
Significant Impact (FONSI) or Record of Decision (ROD) is issued by the State
Clearinghouse.

19. In the twenty (20) coastal counties, the appropriate DWQ Regional Office must be contacted
to determine if Coastal Stormwater Regulations will be required.

20. This General Certification does not relieve the applicant of the responsibility to obtain all other
required Federal, State, or Local approvals.

21. The applicant/permittee and their authorized agents shall conduct all activities in a manner
consistent with State water quality standards (including any requirements resulting from
compliance with §303(d) of the Clean Water Act), and any other appropriate requirements of
State and Federal Law. If the Division determines that such standards or laws are not being
met, including failure to sustain a designated or achieved use, or that State or Federal law is
being violated, or that further conditions are necessary to assure compliance, then the
Division may reevaluate and modify this General Water Quality Certification.

22. When written authorization is required for use of this certification, upon completion of all
permitted impacts included within the approval and any subsequent modifications, the
applicant shall be required to return the certificate of completion attached to the approval.
One copy of the certificate shall be sent to the DWQ Central Office in Raleigh at 1650 Mail
Service Center, Raleigh, NC, 27699-1650.

23. Additional site-specific conditions, including monitoring and/or modeling requirements, may
be added to the written approval letter for projects proposed under this Water Quality
Certification in order to ensure compliance with all applicable water quality and effluent
standards.

24. This certification grants permission to the director, an authorized representative of the
Director, or DENR staff, upon the presentation of proper credentials, to enter the property
during normal business hours.

This General Certification shall expire on the same day as the expiration date of the
corresponding Nationwide and/or Regional General Permit. The conditions in effect on the date
of issuance of Certification for a specific project shall remain in effect for the life of the project,
regardless of the expiration date of this Certification.

Non-compliance with or violation of the conditions herein set forth by a specific project may result
in revocation of this General Certification for the project and may also result in criminal and/or civil

penalties.

The Director of the North Carolina Division of Water Quality may require submission of a formal
application for Individual Certification for any project in this category of activity if it is determined
that the project is likely to have a significant adverse effect upon water quality, including state or
federally listed endangered or threatened aquatic species, or degrade the waters so that existing
uses of the wetland or downstream waters are precluded.
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Public hearings may be held for specific applications or group of applications prior to a
Certification decision if deemed in the public's best interest by the Director of the North Carolina
Division of Water Quality.

Effective date: March 19, 2012

DIVISION OF WATER QUALITY

By

72] gzi. PV gemr—__ 7/01/

Charles Wakild, P.E.

Director

History Note: Water Quality Certification (WQC) Number 3883 issued March 19, 2012 replaces
WQC Number 3687 issued November 1, 2007, WQC Number 3624 issued March 19, 2007, WQC
Number 3494 issued December 31, 2004, and WQC Number 3376 issued March 18, 2002. This
General Certification is rescinded when the Corps of Engineers reauthorizes any of the
corresponding Nationwide and/or Regional General Permits or when deemed appropriate by the
Director of the Division of Water Quality.
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STEWART BORELOG REPORT
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