
 

 

STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 3 
 

PROPOSAL 
 
DATE AND TIME OF BID OPENING: September 29, 2022 AT 2:00 PM 
 
CONTRACT ID: DC00409 
 
WBS ELEMENT NO.:  17BP.3.R.87, 17BP.3.R.88  
 
FEDERAL AID NO.:  STATE FUNDED 
 
COUNTY:  Sampson County 
 
TIP NO.:  N/A 
 
MILES:  0.142, 0.114 MILES 
 
ROUTE NO.:  SR 1414, SR 1430 
 
LOCATION:  BRIDGE NO. 122 OVER BIG SWAMP ON SR 1414 (MINNIE 
HALL RD.) & BRIDGE NO. 123 OVER BIG SWAMP ON SR 1430 (CARROLL STORE 
RD.) 
 
TYPE OF WORK: REPLACE SAMPSON BRIDGES 122 & 123 
 
 
NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 
LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A STRUCTURE PROJECT.    BID BONDS ARE REQUIRED. 
 
 

NAME OF BIDDER 
 
 
 

ADDRESS OF BIDDER 
 



PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DC00409 IN SAMPSON COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DC00409; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. DC00409 in Sampson County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made 
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard 
Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 
2.   If the Interested Parties List provision SP01 G02 is part of the proposal prior to submitting a 

bid on a project, the bidder shall sign up on the Interested Parties List in conformance with 
Interested Parties List provision SP01 G02. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 
software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded from 
the Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/Electronic-
Bidding.aspx or from the approved electronic bidding provider website. 

 
 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 

INTERESTED PARTIES LIST: 
(6-21-22)(Rev. 7-19-22) 102 SP1 G02 
   
 
Revise the 2018 Standard Specifications as follows: 

 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and replace 
with the following:   
 
102-3 PROPOSALS AND INTERESTED PARTIES LIST 
 
On Department projects advertised, the prospective bidder shall sign up on the Interested Parties List no 
later than one business day prior to the Letting day of that project, for which he intends to submit a bid.  
There is no cost for signing up on the Interested Parties List that can be found on the Department’s website 
at connect.ncdot.gov/letting. 
 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and replace the 
first sentence of the second paragraph with the following:   
 
The proposal will state the location of the contemplated construction and show a schedule of contract items 
with the approximate quantity of each of these items for which bid prices are invited. 
 
Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete and 
replace the first paragraph with the following: 
 
Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in conformance 
with Article 102-3.  The bidder shall submit a unit or lump sum price for every item in the proposal other 
than items that are authorized alternates to those items for which a bid price has been submitted. 
 
BOND REQUIREMENTS: 

(06-01-16) 102-8, 102-10 SPD 01-420A 
 
A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 
Roads and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
2018 Standard Specifications for Roads and Structures. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 
The date of availability for this contract is October 31, 2022, except that work in jurisdictional waters and 
wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held 
as stipulated in the permits contained elsewhere in this proposal.  This delay in availability has been 
considered in determining the contract time for this project. 
 
The completion date for this contract is June 15, 2024. 
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Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  These 
liquidated damages will not be cumulative with any liquidated damages which may become chargeable 
under Intermediate Contract Time Number 1. 
 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(6-18-13) 108 SP1 G14 L 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or 
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor shall complete 
the work required of the PHASING as shown on Sheet TMP-1B of BRIDGE # 123 (17BP.3.R.88) and 
shall place and maintain traffic on same.  Bridge # 122 will be part of the detour route for Bridge # 123 
Replacement. 
 
The date of availability for this intermediate contract time is October 31, 2022. 
 
The completion date for this intermediate contract time is May 22, 2023. 
 
ICT#2 must be complete and accepted in its entirety (all work) prior to closing Bridge #122 
(17BP.3.R.87).   
 
The liquidated damages are One Thousand One Hundred Dollars ($ 1,100.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume 
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation 
Establishment.  The Contractor will be responsible for and shall make corrections of all damages to the 
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic 
through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(6-18-13) 108 SP1 G14 L 

 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or 
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor shall complete 
the work required of the PHASING as shown on Sheet TMP-1B of BRIDGE # 122 (17BP.3.R.87) and 
shall place and maintain traffic on same.  Bridge # 123 will be part of the detour route for Bridge # 122 
Replacement. 
 
The date of availability for this intermediate contract time is after the Completion and Acceptance of all 
work on Bridge 123 (17BP.3.R.88) but no later than May 23, 2023. 
 
The completion date for this intermediate contract time is December 8, 2023. 
 
The liquidated damages are One Thousand One Hundred Dollars ($ 1,100.00) per calendar day. 
 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume 
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation 
Establishment.  The Contractor will be responsible for and shall make corrections of all damages to the 
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic 
through the project. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period between 
initial vegetation planting and final project acceptance, perform all work necessary to establish permanent 
vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits.  This work 
shall include erosion control device maintenance and installation, repair seeding and mulching, 
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  All work shall be 
performed in accordance with the applicable section of the 2018 Standard Specifications.  All work required 
for initial vegetation planting shall be performed as a part of the work necessary for the completion and 
acceptance of the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible for 
preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has been 
achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the 
soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the 
remaining erosion control devices that are no longer needed.  The Contractor will be responsible for, and 
shall correct any areas disturbed by operations performed in permanent vegetation establishment and the 
removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the 
project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, 
Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract 
unit prices for the affected items.  Work required that is not represented by contract line items will be paid 
in accordance with Articles 104-7 or 104-3 of the 2018 Standard Specifications.  No additional 
compensation will be made for maintenance and removal of temporary erosion control items. 
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MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
  93  3’-0” X 1’X9” Prestressed Concrete Cored Slabs 
 
SPECIALTY ITEMS: 

(7-1-95)(Rev. 7-20-21) 108-6 SP1 G37 
 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 

Line # Description 
31-35 Guardrail 
38-40 Signing 
43 Long-Life Pavement Markings 
44 Permanent Pavement Markers 
45-71 Erosion Control 
  

 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $4.1524 per gallon.  Where any of the following are included 
as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the Fuel 
Usage Factor Adjustment Form with their bid submission if they elect to use the fuel usage factor. The 
Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the Fuel 
Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will remain in effect for the 
duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per ton as 
the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will not be permitted 
to change the Fuel Usage Factor after the bids are submitted. 
 
STEEL PRICE ADJUSTMENT: 

(4-19-22)(Rev. 9-20-22)                                                                                         SP1 G47 
  

 
Description and Purpose 
 
Steel price adjustments will be made to the payments due the Contractor for items as defined herein that 
are permanently incorporated into the work, when the price of raw steel mill products utilized on the 
contract have fluctuated.  The Department will adjust monthly progress payments up or down as 
appropriate for cost changes in steel according to this provision.  
 
Eligible Items 
 
The list of eligible bid items for steel price adjustment can be found on the Departments website at the 
following address:   
 
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adj
ustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware associated 
with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the material cost of the steel used in the above products 
as specified in the Product Relationship Table below.  The producing mill is defined as the source of steel 
product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled shapes, etc.).  No 
adjustment will be made for changes in the cost of fabrication, coating, shipping, storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an adjustment 
date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 
 
The successful bidder, within 14 calendar days after the notice of award is received by him, shall provide 
the completed Form SPA-1 to the Department (State Contract Officer or Division Contract Engineer) 
along with the payment bonds, performance bonds and contract execution signature sheets in a single 
submittal.  If Form SPA-1 is not included in the same submittal as the payment bonds, performance bonds 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
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and contract execution signature sheets, the Contractor will not be eligible for any steel price adjustment 
for any item in the contract for the life of the contract.  Form SPA-1 can be found on the Department’s 
website at the following address:     
 
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding Item 
Number, Item Description, and Category) for the steel products they wish to have an adjustment 
calculated.  Only the contract items corresponding to the list of eligible item numbers for steel price 
adjustment may be entered on Form SPA-1.  The Contractor may choose to have steel price adjustment 
applied to any, all, or none of the eligible items. However, the Contractor’s selection of items for steel 
price adjustment or non-selection (non-participation) may not be changed once Form SPA-1 has been 
received by the Department.  Items the Bidder chooses for steel price adjustment must be designated by 
writing the word “Yes” in the column titled “Option” by each Pay Item chosen for adjustment.  Should 
the bidder elect an eligible steel price item, the entire quantity of the line item will be subject to the price 
adjustment for the duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in 
ink or typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not properly 
designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will automatically be 
removed from consideration for adjustment.  No steel items will be eligible for steel price adjustment on 
this Project if the Bidder fails to return Form SPA-1 in accordance with this provision. 
 
Establishing the Base Price 
 
The Department will use a blend of monthly average prices as reported from the Fastmarkets platform to 
calculate the monthly adjustment indices (BI and MI).  This data is typically available on the first day of 
the month for the preceding month. The indices will be calculated by the Department for the different 
categories found on the Product Relationship Table below.  For item numbers that include multiple types 
of steel products, the category listed for that item number will be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $ 53.88 per hundredweight. 
The bidding index for Category 2 Steel items is $ 85.49 per hundredweight. 
The bidding index for Category 3 Steel items is $ 71.54 per hundredweight. 
The bidding index for Category 4 Steel items is $ 46.74 per hundredweight. 
The bidding index for Category 5 Steel items is $ 63.69 per hundredweight. 
The bidding index for Category 6 Steel items is $ 89.42 per hundredweight. 
The bidding index for Category 7 Steel items is $ 57.67 per hundredweight. 
The bidding index represents a selling price of steel based on Fastmarkets data for the month of  July 
2022. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the adjustment 
indices from the month the steel was shipped from the producing mill, received 
on the project, or member cast as defined in the Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the adjustment 
indices as listed in the proposal. 

 
Steel Product (Title) 
 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge Deck, 
and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from Producing 
Mill 

1 

Structural Steel and Encasement 
Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from Producing 
Mill 

2 
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Steel H-Piles, Soldier Pile Walls Based on one or more 
Fastmarkets indices 

Delivery Date from Producing 
Mill 

3 

Guardrail Items and Pipe Piles Based on one or more 
Fastmarkets indices 

Material Received Date** 4 

Fence Items Based on one or more 
Fastmarkets indices 

Material Received Date** 5 

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete Members Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

 
Submit documentation to the Engineer for all items listed in the Contract for which the Contractor is 
requesting a steel price adjustment. 
 
Submittal Requirements 
 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable by color 
marking, and identifiable by Project for inspection and audit verification immediately upon arrival at the 
fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed work.  The 
Department will withhold progress payments for the affected contract line item if the documentation is 
not provided and at the discretion of the Engineer the work is allowed to proceed.  Progress payments will 
be made upon receipt of the delinquent documentation. 
 
Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form SPA-1 for 
which the Contractor opted for a steel price adjustment.  For line items with multiple components of steel, 
each component should be listed separately.  Label each SPA-2 documentation package with a unique 
number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 
sequential package number beginning with “1”).   
Example:  412 - 1,  

412 - 2,  
424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 
i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 
Engineers decision:   

1. Department established weights of steel/iron by contract pay 
item per pay unit;  
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2. Approved Shop Drawings;  
3. Verified Shipping Documents;  
4. Contract Plans;  
5. Standard Drawing Sheets;  
6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  
7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 
steel calculated and shown on the shop drawings or submitted and 
certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 
producing mill (Categories 1-3), received on the project (Categories 4-6), or 
casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer the 
following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 
work in the given month.   

a. Contract Number 
b. Bidding Index Reference Month 
c. Contract Completion Date or Revised Completion Date 
d. County, Route, and Project TIP information 
e. Item Number  
f. Line-Item Description 
g. Submittal Number from Form SPA-2 
h. Adjustment date  
i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
 

Price Adjustment Conditions  
 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from the 
Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 
If the monthly Fastmarkets data is not available, the data for the most recent immediately preceding 
month will be used as the basis for adjustment. 
 
Price Adjustment Calculations 
 
The price adjustment will be determined by comparing the percentage of change in index value listed in 
the proposal (BI) to the monthly index value (MI).  (See included sample examples).  Weights and date of 
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shipment must be documented as required herein.  The final price adjustment dollar value will be 
determined by multiplying this percentage increase or decrease in the index by the represented quantity of 
steel incorporated into the work, and the established bidding index (BI) subject to the limitations herein.  
 
Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the adjustment 
indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate and will not 
be included in the total cost of work for determination of progress or for extension of Contract time in 
accordance with Subarticle 108-10(B)(1).  
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result in 
rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
 
Delays to the work caused by steel shortages may be justification for a Contract time extension but will 
not constitute grounds for claims for standby equipment, extended office overhead, or other costs 
associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, the 
contractor must notify the Department within 7 days prior to purchasing the material. Upon receipt of 
such notification, the Department will direct the Contractor to either (1) proceed with the work or (2) 
suspend the work and explore the use of alternate options. 
 
If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
 
When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
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If the price adjustment is based on estimated material quantities for that time, and a revision to the total 
material quantity is made in a subsequent or final estimate, an appropriate adjustment will be made to the 
price adjustment previously calculated. The adjustment will be based on the same indices used to 
calculate the price adjustment which is being revised. If the adjustment date of the revised material 
quantity cannot be determined, the adjustment for the quantity in question, will be based on the indices 
utilized to calculate the steel price adjustment for the last initial documentation package submission, for 
the steel product subject to adjustment, that was incorporated into the particular item of work, for which 
quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments with each 
having a different mill shipping date. The quantity of structural steel actually used for the bridge was 
calculated and a steel price adjustment was made in a progress payment. At the conclusion of the work an 
error was found in the plans of the final quantity of structural steel used for the bridge. The quantity to be 
adjusted cannot be directly related to any one of the three mill shipping dates. The steel price adjustment 
for the quantity in question would be calculated using the indices that were utilized to calculate the steel 
price adjustment for the quantity of structural steel represented by the last initial structural steel 
documentation package submission.  The package used will be the one with the greatest sequential 
number. 
 
Extra Work/Force Account:  
 
When steel products, as specified herein, are added to the contract as extra work, in accordance with the 
provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the supplemental 
agreement, the need for application of steel price adjustments on a case-by-case basis.  No steel price 
adjustments will be made for any products manufactured from steel having an adjustment date prior to the 
supplemental agreement execution date.  Price adjustments will be made as provided herein, except the 
Bidding Index will be based on the month in which the supplemental agreement pricing was executed. 
 
For work performed on force account basis, reimbursement of actual material costs, along with the 
specified overhead and profit markup, will be considered to include full compensation for the current cost 
of steel and no steel price adjustments will be made. 
 
Examples  Form SPA-2 

Steel Price Adjustment Submission Form 
 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location information Quantity 
in lbs. 

Adjustment 
Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 
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ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     
     
     
     
     
     
  Total Pounds of Steel 1,235,000  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                             ______________________________________ 
 
 
 
 
 
 
 
 
 
Examples  Form SPA-2 

Steel Price Adjustment Submission Form 
 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location 
information 

Quantity 
in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical legs) -DFEB – STA 36+00 12000 December 11, 2021 
PDQ Mill 4” Tubular steel (Horizontal 

legs) 
-DFEB – STA 36+00 5900 December 11, 2021 
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ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 
Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 
     
     
  Total Pounds of Steel 21,850  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
 
 
 
 
 
 
 
 
 
Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
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MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
 
 
 
 
Price Adjustment Sample Calculation (decrease) 
_____________________________________________________________________________________ 
 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
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MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
 
 
 
 
Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 
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BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 
indices as listed in the proposal. 

 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 7-19-22) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 
Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's schedule 
of estimated completion progress for this project as required by that Standard Special Provision is as 
follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 
2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress 
schedule over the progress as shown above shall be subject to the approval of the Engineer. 
 

2023 (7/01/22 - 6/30/23) 50% of Total Amount Bid 
2024 (7/01/23 - 6/30/24) 50% of Total Amount Bid 
2025 (7/01/24 - 6/30/25) 0% of Total Amount Bid 
2026 (7/01/25 - 6/30/26) 0% of Total Amount Bid 
2027 (7/01/26 - 6/30/27) 0% of Total Amount Bid 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 

(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed participation along with a listing of the committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, 
the materials or supplies obtained by the Contractor. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a committed 
(or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 
services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the 
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same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 
CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 
WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl
acement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For
m%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 
written joint check agreement among the parties providing full and prompt disclosure of the expected use 
of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 
estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su
bcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 
that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls 
 
Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 4.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority Business 
Enterprises and Women Business Enterprises: 
 
(A) Minority Business Enterprises 2.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise all 
necessary and reasonable steps to ensure that MBEs participate in at least the percent of 
the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to recruit 

and use MBEs during the performance of the contract.  Any MBE participation obtained 
shall be reported to the Department. 

 
(B) Women Business Enterprises 2.0 % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise all 
necessary and reasonable steps to ensure that WBEs participate in at least the percent of 
the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to recruit 

and use WBEs during the performance of the contract.  Any WBE participation obtained 
shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The Combined 
Goal may be met by submitting all MBE participation, all WBE participation, or a combination of MBE 
and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The Directory can be 
found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation above the goal will 
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follow the banking guidelines found elsewhere in this provision.  All other additional 
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the Department’s 
overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid 
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.  The 
Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of the 
electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of MBE and WBE firms shown in the 
electronic submittal file, the bidder may use the dropdown menu to access the name and 
address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE firm.  

When no figures or firms are entered, the bidder will be considered to have no MBE or 
WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the bid-letting, that MBE’s or WBE's participation will not count towards 
achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of MBE 
and WBE Subcontractors contained elsewhere in the contract documents in order 
for the bid to be considered responsive.  Bidders shall indicate the total dollar value 
of the MBE and WBE participation for the contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on the 

Listing of MBE and WBE Subcontractors by entering the word “None” or the 
number “0.”  This form shall be completed in its entirety.  Blank forms will not 
be deemed to represent zero participation.  Bids submitted that do not have 
MBE and WBE participation indicated on the appropriate form will not be read 
publicly during the opening of bids.  The Department will not consider these bids 
for award and the proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not 
count towards achieving the Combined MBE/WBE  goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE participation 
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that is achieved during the project shall be reported in accordance with requirements 
contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, the firm 
is responsible for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet the Combined MBE/WBE goal by virtue of 
the work it performs on the contract with its own forces.  However, all the work that is performed by the 
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The MBE 
or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit 
toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the Combined 
MBE/WBE goal of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
MBE/WBE participation will not count toward meeting the Combined MBE/WBE goal.  If the lack of this 
participation drops the commitment below the Combined MBE/WBE goal, the Contractor shall submit 
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than 
2:00 p.m. of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future use 
by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and WBE firms 
to meet the advertised goal, as part of the good faith effort, the Department will consider allowing the bidder 
to withdraw funds to meet the Combined MBE/WBE goal as long as there are adequate funds available 
from the bidder’s MBE and WBE bank accounts. 
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Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive bidder 
shall submit to the Department documentation of adequate good faith efforts made to reach that specific 
goal. 
 
One complete set and 5 copies of this information shall be received in the office of the Engineer no later 
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 
documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 
checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also 
prequalified subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid 
opening to allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the 
opportunity to MBEs/WBEs within the Division and surrounding Divisions where the project is 
located.  The bidder must determine with certainty if the MBEs/WBEs are interested by taking 
appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the advertised 

goal when the work to be sublet includes potential for MBE/WBE participation (2nd and 3rd 
tier subcontractors). 
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(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 
information about the plans, specifications, and requirements of the contract in a timely manner to 
assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for MBEs/WBEs 
to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price 
and capabilities as well as the advertised goal into consideration.  However, the fact that 
there may be some additional costs involved in finding and using MBEs/WBEs is not in 
itself sufficient reason for a bidder’s failure to meet the advertised goal, as long as such 
costs are reasonable.  Also, the ability or desire of a prime contractor to perform the work 
of a contract with its own organization does not relieve the bidder of the responsibility to 
make good faith efforts.  Bidding contractors are not, however, required to accept higher 
quotes from MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 
bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 
recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening the 
Business Opportunity and Work Force Development Unit at BOWD@ncdot.gov to give 
notification of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
Combined MBE/WBE goal. 

 

mailto:BOWD@ncdot.gov
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(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, when the 

apparent successful bidder fails to meet the goal, but others meet it, you may reasonably 
raise the question of whether, with additional reasonable efforts the apparent successful 
bidder could have met the goal.  If the apparent successful bidder fails to meet the 
advertised goal, but meets or exceeds the average MBE and WBE participation obtained 
by other bidders, the Department may view this, in conjunction with other factors, as 
evidence of the apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the Combined MBE/WBE goal can be met or that an adequate good faith effort has been 
made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
be based upon the value of work actually performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 
accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the anticipated MBE participation.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a non-MBE/WBE firm 
does not count toward the contract goal requirement.    It should be noted that every effort shall be 
made by MBE and WBE contractors to subcontract to the same certification (i.e., MBEs to MBEs 
and WBEs to WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area.  If the MBE or WBE firm 
shows a good faith effort has been made to reach out to similarly certified firms and there is no 
interest or availability, and they can get assistance from other certified firms, the Engineer will not 
hold the prime responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the contract 
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than would be expected on the basis of standard industry practices, it shall be presumed that the 
MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the MBE or WBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of 
work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE regular 
dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE /WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 
or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable 
and not excessive as compared with fees and commissions customarily allowed for similar 
services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site (but 
not the cost of the materials and supplies themselves), provided the fees are determined to 
be reasonable and not excessive as compared with fees customarily allowed for similar 
services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, and any 
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other relevant factors. If it is determined that a MBE or WBE is not performing a Commercially 
Useful Function, the contractor may present evidence to rebut this presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 
be a contrived arrangement for the purpose of meeting the Combined MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified 
as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit for 
the total value of the transportation services the subcontracted MBE or WBE provides on 
the contract.  It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the participation breakdown.  This, however, may not always be 
possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 
faith effort has been made to reach out to similarly certified transportation service providers 
and there is no interest or availability, and they can get assistance from other certified 
providers, the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 
payroll. 
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(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 
MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved substitute 
MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the MBE/WBE subcontractor for convenience.  This includes, but is not limited to, instances in 
which the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 
subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE subcontractor, 
with a copy to the Engineer of its intent to request to terminate and/or substitute, and the reason for the 
request.  The Contractor must give the MBE/WBE subcontractor five (5) business days to respond to the 
Contractor’s Notice of Intent to Request Termination and/or Substitution.  If the MBE/WBE subcontractor 
objects to the intended termination/substitution, the MBE/WBE, within five (5) business days must advise 
the Contractor and the Department of the reasons why the action should not be approved. The five-day 
notice period shall begin on the next business day after written notice is provided to the MBE/WBE 
subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s written 
approval based upon a finding of good cause for the proposed termination and/or substitution. For purposes 
of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract in a way 

consistent with normal industry standards.  Provided, however, that good cause does not exist if the 
failure or refusal of the MBE/WBE subcontractor to perform its work on the subcontract results 
from the bad faith or discriminatory action of the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or applicable 
state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 
(j) Other documented good cause that compels the termination of the MBE/WBE subcontractor.  

Provided, that good cause does not exist if the prime contractor seeks to terminate a MBE/WBE it 
relied upon to obtain the contract so that the prime contractor can self-perform the work for which 
the MBE/WBE contractor was engaged or so that the prime contractor can substitute another 
MBE/WBE or non-MBE/WBE contractor after contract award. 

 



        DC00409                                                     28                         SAMPSON BRIDGES 122 & 123 
 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE commitment 
to meet the Combined MBE/WBE Goal.  A good faith effort will only be required for removing a 
committed MBE/WBE if there were no additional MBE/WBEs submitted at the time of bid to cover 
the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work in 
the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were contacted. 
(b) A description of the information provided to MBE/WBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to the 
remaining work performed by the decertified firm will count toward the contract goal 
requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 
another MBE/WBE subcontractor to perform at least the same amount of work to meet the 
Combined MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein for 
required documentation). 

 
(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded the size 

standard during the performance of the contract, the Department will not require the 
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to 
be performed by the decertified firm.  The participation equal to the remaining work 
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performed by the decertified firm will count toward the contract goal requirement and 
overall goal. 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this procedure, the 
Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 
of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 
claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
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(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 
System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 

 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)  SP1 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use of 
Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 Small UAS 
Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 Training required for the 
operation of unmanned aircraft systems, NC GS 63-96 Permit required for commercial operation of 
unmanned aircraft system, and NCDOT UAS Policy.  The required operator certifications include 
possessing a current Federal Aviation Administration (FAA) Remote Pilot Certificate, a NC UAS 
Operator Permit as well as operating a UAS registered with the FAA. 
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Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 
Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved by the 
Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability insurance to 
cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for the use 
of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment will be in 
accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
  

 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of all work 
associated with this contract.  Employees engaged in the construction of this project should turn off vehicles 
when stopped for more than thirty (30) minutes and off-highway equipment should idle no longer than 
fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is exempt 
from the idling limitations set forth in this special provision. 
 
 
SUBSURFACE INFORMATION: 

(7-1-95)(Rev. 8-16-22) 450 SP1 G112 A 
 
Subsurface information is available on the roadway portion of this project. 
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ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, replace “Bid 
Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with “via the 
approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® miscellaneous 
folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data file of 
Expedite” with “electronic submittal file” 
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AWARD LIMITS: 
(4-19-22) 103 SP1 G141 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in the first 
paragraph with the following: 
 
A bidder who desires to bid on more than one project on which bids are to be opened in the same letting 
and who desires to avoid receiving an award of more projects than he is equipped to handle, may bid on 
any number of projects but may limit the total amount of work awarded to him on selected projects by 
completing the form Award Limits on Multiple Projects for each project subject to the award limit. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising 

from faulty materials, faulty workmanship or negligence for a period of twelve months following 
the date of final acceptance of the work for maintenance and shall replace such defective materials 
and workmanship without cost to the Department. The Contractor will not be responsible for 
damage due to faulty design, normal wear and tear, for negligence on the part of the Department, 
and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of 

twelve months, then the manufacturer’s guarantee shall apply for that particular piece of equipment 
or material. The Department’s first remedy shall be through the manufacturer although the 
Contractor is responsible for invoking the warranted repair work with the manufacturer.  The 
Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee. NCDOT 
would be afforded the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the Contractor 
would be wholly responsible for under the terms of the contract.  Examples would include pavement 
structures, bridge components, and sign structures.  This provision will not be used as a mechanism to force 
the Contractor to return to the project to make repairs or perform additional work that the Department would 
normally compensate the Contractor for.  In addition, routine maintenance activities (i.e. mowing grass, 
debris removal, ruts in earth shoulders,) are not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval 
prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
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The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 
sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of whether 
or not a National Pollution discharge Elimination System (NPDES) permit for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 
of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to 

manage the Contractor and subcontractor operations, insure compliance with Federal, State and 
Local ordinances and regulations, and manage the Quality Control Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters. 
 
(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the project 
erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be 

Level II and responsible for ensuring the erosion and sediment control/stormwater plan is 
adequately implemented and maintained on the project and for conducting the quality control 
program.  The Certified Supervisor shall be on the project within 24 hours notice from initial 
exposure of an erodible surface to the project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 
timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the 
work. 

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 
Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings of the 
NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans requested. 
(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to 
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work platforms, temporary construction, pumping operations, plant and storage 
yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in jurisdictional 
areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to 
any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 
resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 
location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 
initialed and include the installation date of Best Management Practices.  These 
practices shall include temporary and permanent groundcover and be properly 
updated to reflect necessary plan and field changes for use and review by 
Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater 

permit (NCS000250) outlines certain objectives and management measures pertaining to 
construction activities.  The permit references NCG010000, General Permit to Discharge 
Stormwater under the NPDES, and states that the Department shall incorporate the 
applicable requirements into its delegated Erosion and Sediment Control Program for 
construction activities disturbing one or more acres of land.  The Department further 
incorporates these requirements on all contracted bridge and culvert work at jurisdictional 
waters, regardless of size.  Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground waters of 

the state, i.e. from equipment operation/maintenance, construction materials, 
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, 
any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours after a 
rainfall event equal to or greater than 1.0 inch that occurs within a 24 hour period.  
Additional monitoring may be required at the discretion of Division of Water 
Resources personnel if the receiving stream is 303(d) listed for turbidity and the 
project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 
Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review 
by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 
areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure 
for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 
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NCS000250 requirements, and the applicable requirements of the General Permit, 
NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will 
notify the Division of Water Quality Regional Office within 24 hours of becoming 
aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 
shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion and 

sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section basis. 
(g) Use flocculants approved by state regulatory authorities where appropriate and 

where required for turbidity and sedimentation reduction. 
(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 
(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 
(j) The Contractor’s quality control and inspection procedures shall be subject to 

review by the Engineer.  Maintain NPDES inspection records and make records 
available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 
follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above are 
taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple construction 
activities on small bridge or culvert replacement projects.  This request shall be approved by the 
Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the following 

erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
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(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for a 
Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 
Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on the 

erosion and sediment control/stormwater component of all reclamation plans and if applicable, the 
certification number of the Level III Certified Designer on the design of the project erosion and 
sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 
personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the ethical 
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 
or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order 
for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to the 
following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 



        DC00409                                                     38                         SAMPSON BRIDGES 122 & 123 
 

(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate 
Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent revocation 
of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving 
notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 
the date specified on the certified notice.  Failure to appeal within the time specified will result in a waiver 
of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed to perform 
duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  Decision 
of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written examination and 
any proficiency examination, at the conclusion of the specified suspension period, prior to having the 
certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers 
and Certified Designer will be incidental to the project for which no direct compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 
designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 
exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 
turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all 
of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream 

turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 
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of the pit and discharge can continue as long as the stream turbidity levels are not increased due to 
the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 
locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought 

into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard Specifications, the 
Contractor shall define the point at which the discharge enters into the State’s surface waters and the 
appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 
the point at which the discharge enters these waters.  Upstream sampling location shall be located so that it 
is not influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and receiving water 
has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced into 
jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface is 
observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced 
to a level where sediment deposition does not occur.  Staining of wetland surfaces from suspended clay 
particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No activities shall 
occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation will be 
considered an indication of possible adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be maintained 
in a log within the project records.  Records will include, at a minimum, turbidity test results, time, date 
and name of sampler.  Should the Department’s test results exceed those of the Contractor’s test results, an 
immediate test shall be performed jointly with the results superseding the previous test results of both the 
Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water quality 
standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity standards.  Tier 
II Methods are also noncompensatory and are options that may be needed for protection of rare or unique 
resources or where special environmental conditions exist at the site which have led to additional 
requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, 
Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific 
site.  Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or 
special environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 
develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 
indicate a high potential for turbidity and should be avoided when dewatering into surface water is 
proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 

PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY: 
(9-15-20) 1000, 1014, 1024 SP10 R01 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 
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Maximum Water-Cement Ratio 
Consistency 
Maximum 

Slump 
Cement Content 

Air-Entrained 
Concrete 

Non-Air-
Entrained 
Concrete 
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N
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-
V
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Vibrated Non-Vibrated 
Rounded 

Aggregate 
Angular 

Aggregate 
Rounded 

Aggregate 
Angular 

Aggregate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 

AA Slip 
Form 4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 
dry 

 
7 - 9 
wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 
machine 
placed 

 
2.5 A 
hand 

placed 

4.0 508 --- 545 --- 

Sand Light-
weight 4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 

Latex 
Modified 

3000 
(at 7 
days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 
Fill 

excavatable 

150 
max. 
(at 56    
days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 
Fill 

 non-
excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 
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Pavement 

4500 
Design, 

field 
 

650 
flexural, 
design 
only 

0.559 0.559 --- --- 

1.5 
slip form 

 
3.0 

hand 
placed 

--- 526 --- --- --- 

Precast 
See 

Table 
1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed per 
contract 

See Table 
1078-1 

See Table 
1078-1 --- --- 8.0 --- 564 as needed --- --- 

 
A. The slump may be increased to 6 inches, provided the increase in slump is achieved 

by adding a chemical admixture conforming to Section 1024-3. In no case shall the 
water-cement ratio on the approved design be exceeded. Concrete exhibiting 
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 
modify slump does not relinquish the contractor’s responsibility to ensure the final 
product quality and overall configuration meets design specifications. Caution should 
be taken when placing these modified mixes on steep grades to prevent unintended 
changes to the set slope. 

 
 

THERMOPLASTIC INTERMIXED BEAD TESTING: 
7-19-22 1087 SP10 R04 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-183, Subarticle 1087-7(B) Thermoplastic Pavement Marking Material 
Composition, delete line 34 and 35. 
 
Page 10-184, Article 1087-8 MATERIAL CERTIFICATION, delete and replace with the 
following after line 34: 
 

Drop-on Glass Beads Type 3 Material Certification and Type 4 Material Certification 
Intermix Glass Beads  Type 2 Material Certification and Type 3 Material Certification 
Paint  Type 3 Material Certification 
Removable Tape  Type 3 Material Certification 
Thermoplastic  Type 3 Material Certification and Type 4 Material Certification 
Cold Applied Plastic  Type 2 Material Certification and Type 3 Material Certification 
Polyurea  Type 2 Material Certification and Type 3 Material Certification 
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THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING: 
3-19-19 1087 SP10 R05 

 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with 
the following: 
 
Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer. 
Results shall be Y ≥ 45%, and x,y shall fall within PR#1 chart chromaticity limits.     
 

NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKERS: 
10-19-21 (Rev. 11-16-21) 1086, 1250, 1253        SP10 R08                                            

 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-177 and 10-178, Subarticle 1086-3 SNOWPLOWABLE PAVEMENT MARKERS, 
delete items (A), (B) and (C)(1) and replace with the following: 
 
(A) General 

Use non-cast iron snowplowable pavement markers evaluated by NTPEP. The non-cast iron 
snowplowable pavement marker shall consist of a housing with one or more glass or plastic 
face lens type reflective lenses to provide the required color designation. The marker shall be 
designed or installed in a manner that minimizes damage from snowplow blades. Plastic lens 
faces shall use an abrasion resistant coating. 
 

(B) Housings 
(1) Dimensions 

The dimension, slope and minimum area of reflecting surface shall conform to 
dimensions as shown in the plans. The minimum area of each reflecting surface shall be 
1.44 sq.in. 

(2) Materials 
Use non-cast iron snowplowable pavement markers that are on the NCDOT Approved 
Products List. 

(3) Surface 
The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other 
contaminant which might reduce its bond to the epoxy adhesive. 

(4) Identification 
Mark the housing with the manufacturer's name and model number of marker. 
 

(C) Reflectors 
(1) General 

Laminate the reflector to an elastomeric pad and attach with adhesive to the housing. The 
thickness of the elastomeric pad shall be 0.04". 
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Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, lines 19-29, delete 
and replace with the following: 
 
Remove the existing raised pavement markers or the snowplowable pavement markers including 
the housings, before overlaying an existing roadway with pavement. Repair the pavement by filling 
holes as directed by the Engineer. 
 
When traffic patterns are changed in work zones due to construction or reconstruction, remove all 
raised pavement markers or snowplowable markers including housings that conflict with the new 
traffic pattern before switching traffic to the new traffic pattern. Lens removal in  lieu of total 
housing removal is not an acceptable practice for snowplowable markers. 
 
Properly dispose of the removed pavement markers. No direct payment will be made for removal 
or disposal of existing pavement markers or repair of pavement, as such work will be incidental to 
other items in the contract. 
 
Pages 12-16, Subarticle 1253-1 DESCRIPTION, lines 4-5, delete and replace with the 
following: 
 
Furnish, install and maintain non-cast iron snowplowable pavement markers in accordance with 
the contract. 
 
Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A), 
(B) and (C) and replace with the following: 
 
(A) General 

Bond marker housings to the pavement with epoxy adhesive.  Mechanically mix and 
dispense epoxy adhesives as required by the manufacturer's specifications. Place the markers 
immediately after the adhesive has been mixed and dispensed. 
 
If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris 
from the pavement surface. Install the marker housings within 7 calendar days after saw 
cutting, milling, or grooving the pavement. Remove and dispose of loose material from the 
slots by brushing, blow cleaning, or vacuuming. Dry the slots before applying the epoxy 
adhesive. Install non-cast iron snowplowable pavement markers according to the 
manufacturer’s recommendations. 
 
Protect the non-cast iron snowplowable pavement markers until the epoxy has initially cured 
and is track free. 
 

(B) Reflector Replacement 
In the event that a reflector is damaged, replace the damaged reflector by using adhesives and 
methods recommended by the manufacturer of the markers and approved by the Engineer. 
This work is considered incidental if damage occurs during the initial installation of the 
marker housings and maintenance of initial non-cast iron snowplowable markers specified in 
this section. This work will be paid for under the pay item for the type of reflector 
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replacement if the damage occurred after the initial installation of the non-cast iron 
snowplowable pavement marker. 
 
Missing housings shall be replaced. Broken housings shall be removed and replaced. In both 
cases the slot for the housings shall be properly prepared prior to installing the new housing; 
patch the existing marker slots as directed by the Engineer and install the new marker 
approximately one foot before or after the patch. Removal of broken housings and 
preparation of slots will be considered incidental to the work of replacing housings. 
 

Pages 12-17, Subarticle 1253-4 MAINTENANCE, lines 5, delete and replace with the following: 
 

Maintain all installed non-cast iron snowplowable pavement markers until acceptance. 
 
Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 7-8, delete and 
replace with the following: 
 

Non-Cast Iron Snowplowable Pavement Markers will be measured and paid as the actual 
number of non-cast iron snowplowable pavement markers satisfactorily placed and 
accepted by the Engineer. 

 
Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 11, delete and 
replace with the following: 
 

Payment will be made under: 
 

Pay Item                Pay Unit 
        Non-Cast Iron Snowplowable Pavement Marker                       Each 
        Replace Snowplowable Pavement Marker Reflector                 Each 
 

MATERIALS FOR PORTLAND CEMENT CONCRETE: 
 (9-15-20)                                            1000, 1024     SP10 R24 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 
 
Test water from wells at all locations. Test public water supplies from all out of state locations 
and in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, 
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.  
 
Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 
following:  
 

Property Requirement Test Method 
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Compression Strength, 
minimum percent of control at 

3 and 7 days 
90% ASTM C1602 

Time of set, deviation from 
control 

From 1:00 hr. 
earlier to 1:30 hr. 

later 
ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 
Chloride Ion Content, Max. 250 ppm ASTM D512 * 

Total Solids Content 
(Residue), Max. 1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 
 
*Denotes an alternate method is acceptable. Test method used shall be referenced in the test 
report. 
 

EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS: 
3-19-19 (Rev. 6-21-22) 1205 SP12 R05 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace with the 
following: 
 
Use application equipment that provides multiple width settings ranging from 4 inches to 12 inches and 
multiple thickness settings to achieve the required thickness above the surface of the pavement as shown 
in Table 1205-3. 
 
Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC, replace with 
the following: 
 

TABLE 1205-3 
MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC 

Thickness Location 
240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be placed in 2 passes. 
90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane symbols, 

crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols 
 

PERMANENT SEEDING AND MULCHING: 
(7-1-95) 1660 SP16 R02 

 
The Department desires that permanent seeding and mulching be established on this project as soon as 
practical after slopes or portions of slopes have been graded.  As an incentive to obtain an early stand of 
vegetation on this project, the Contractor's attention is called to the following: 
 
For all permanent seeding and mulching that is satisfactorily completed in accordance with the requirements 
of Section 1660 in the 2018 Standard Specifications and within the following percentages of elapsed 
contract times, an additional payment will be made to the Contractor as an incentive additive.  The incentive 
additive will be determined by multiplying the number of acres of seeding and mulching satisfactorily 
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completed times the contract unit bid price per acre for Seeding and Mulching times the appropriate 
percentage additive. 
 

Percentage of Elapsed Contract Time Percentage Additive 
0% - 30% 30% 

30.01% - 50% 15% 
 
Percentage of elapsed contract time is defined as the number of calendar days from the date of availability 
of the contract to the date the permanent seeding and mulching is acceptably completed divided by the total 
original contract time. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount 
of allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an independent 
laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  Seed not meeting 
the specifications shall be rejected by the Department of Transportation and shall not be delivered to North 
Carolina Department of Transportation warehouses.  If seed has been delivered it shall be available for 
pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed 
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by 
the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, 
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and 
Wild Garlic.  Seed shall not be labeled with the above weed species on the seed analysis label.  Tolerances 
as applied by the Association of Official Seed Analysts will NOT be allowed for the above noxious weeds 
except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination percentages 
as reported by the North Carolina Department of Agriculture and Consumer Services, Seed Testing 
Laboratory will be used.  Allowances, as established by the NCDOT, will be recognized for minimum pure 
live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede 
and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 2% inert matter 
will be allowed on all other kinds of seed.  In addition, all seed shall not contain more than 2% other crop 
seed nor more than 1% total weed seed.  The germination rate as tested by the North Carolina Department 
of Agriculture shall not fall below 70%, which includes both dormant and hard seed.  Seed shall be labeled 
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with not more than 7%, 5% or 2% inert matter (according to above specifications), 2% other crop seed and 
1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are 
verified.  Pure live seed percentages will be applied in a verified shortage situation.  Those purchase orders 
of deficient seed lots will be credited with the percentage that the seed is deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not be 
approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 
144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not be 
approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not be 
approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
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 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 
 

ERRATA 
(10-16-18) (Rev. 8-16-22) Z-4 

 
Revise the 2018 Standard Specifications as follows: 

 
Division 4 

Page 4-84, Article 458-5 MEASUREMENT AND PAYMENT, line 31, replace article number “454-1” 
with “458-1”. 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 
 
Page 6-26, Subarticle 610-13(A)(1) Acceptance for New Construction, line 31, replace Table number 
“610-7” with “610-8”. 
 
Page 6-29, Subarticle 610-13(B) North Carolina Hearne Straightedge, line 32, replace Table number 
“610-8” with “610-9”. 
 
Page 6-31, Article 610-14 DENSITY ACCEPTANCE, Specified Density prior to line 30 and line 32, 
replace Table number “610-6” with “610-7”. 
 

Division 7 
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number “725-1” 
with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number “725-1” 
with “725-3”.  
 

Division 10 
Page 10-37, Article 1012-4, LIGHTWEIGHT AGGREGATE, line 4, replace Table number “1012-8” 
with “1012-5”. 
 
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace “Table 
6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  
 
Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number “1080-9” 
with “1080-7”. 
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article number 
“1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace article 
number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, line 22, 
replace article number “1080-72” with “1080-12”.  
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Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace article 
number “1080-83” with “1080-13”. 
 

Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the second 
sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25″) Linear Foot 
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-4” with “1550-
4”.  
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and 
Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities 
Accommodations Manual”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot Nematode, 

And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to 
determine those specific project sites located in the quarantined area or for any regulated article used on 
this project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, guava 
root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 
Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) Order 
1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code (U.S.C.) 140 and 23 
CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are applicable to all North Carolina 
Department of Transportation (NCDOT) contracts and to all related subcontracts, material supply, 
engineering, architectural and other service contracts, regardless of dollar amount. Any Federal provision 
that is specifically required not specifically set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may be 
amended from time to time, which are herein incorporated by reference and made a part of this 
contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor 
shall not participate directly or indirectly in the discrimination prohibited by the Acts and the 
Regulations, including employment practices when the contract covers any activity, project, or 
program set forth in Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor for 
work to be performed under a subcontract, including procurements of materials, or leases of 
equipment, each potential subcontractor or supplier shall be notified by the contractor of the 
contractor's obligations under this contract and the Acts and the Regulations relative to 
Nondiscrimination on the grounds of race, color, or national origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the Regulations, 
and directives issued pursuant thereto and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the Recipient or the 
FHWA to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor shall so certify to the Recipient or the 
FHWA, as appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
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In the event of a contractor's noncompliance with the Non-discrimination provisions of this 
contract, the Recipient will impose such contract sanctions as it and/or the FHWA may 
determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor complies; 

and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every subcontract, 
including procurements of materials and leases of equipment, unless exempt by the Acts, the 
Regulations and directives issued pursuant thereto. The contractor shall take action with respect 
to any subcontract or procurement as the Recipient or the FHWA may direct as a means of 
enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the contractor may request the Recipient to enter into any litigation 
to protect the interests of the Recipient. In addition, the contractor may request the United 
States to enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, as a 
condition to receiving federal financial assistance, NCDOT will comply with Title VI of the Civil 
Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and related 
nondiscrimination authorities to ensure that no person shall, on the ground of race, color, national 
origin, limited English proficiency, sex, age, or disability (including religion/creed or income-level, 
where applicable), be excluded from participation in, be denied the benefits of, or be subjected to 
discrimination under any programs, activities, or services conducted or funded by NCDOT. 
Contractors and other organizations under contract or agreement with NCDOT must also comply 
with Title VI and related authorities, therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s Title 
VI Program. Contractors are not required to prepare or submit Title VI Programs. To comply 
with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal Employment 

Opportunity (EEO) Policy in conspicuous locations accessible to all employees, applicants 
and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on federally-
assisted and state-funded NCDOT projects, and ensure inclusion by subcontractors into all 
lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following notification in 
all solicitations for bids and requests for work or material, regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and 
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not 
be discriminated against on the grounds of race, color, or national origin in consideration 
for an award. In accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, disability, 
low-income level, creed/religion, or limited English proficiency in consideration for an 
award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only. 
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5. Provide language assistance services (i.e., written translation and oral interpretation), free 
of charge, to LEP employees and applicants. Contact NCDOT OCR for further assistance, 
if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to prepare 
and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or agreements. 
Subrecipients must also ensure compliance by their contractors and subrecipients with Title VI. 
(23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take affirmative 
action to correct any deficiencies found within a reasonable time period, not to exceed 90 
calendar days, unless additional time is granted by NCDOT. (23 CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of the public 
and contractors) from discrimination by NCDOT employees, subrecipients and 
contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency (LEP), 
sex, age, or disability (and religion in the context of employment, aviation, or transit) may 
file a written complaint. The law also prohibits intimidation or retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must be 
filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-522-
0453  

 Federal Highway Administration, North Carolina Division Office, 310 New Bern 
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, External Civil 
Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC 20590; 
202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, and 
include the complainant’s name, address, and telephone number. Complaints received by 
fax or e-mail will be acknowledged and processed. Allegations received by telephone will 
be reduced to writing and provided to the complainant for confirmation or revision before 
processing. Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination Complaint Form 
and procedures. 

6. Complaint Basis 
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Allegations must be based on issues involving race, color, national origin (LEP), sex, age, 
disability, or religion (in the context of employment, aviation or transit). “Basis” refers to 
the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, including, 
but not limited to: 
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(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
"programs or activities" to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or 
not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation systems, 
places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as 
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of real 
property, structures, or improvements thereon, or granting interest therein from the United 
States pursuant to the provisions of Assurance 4. 
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NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and upon 
the condition that the North Carolina Department of Transportation (NCDOT) will accept title 
to the lands and maintain the project constructed thereon in accordance with the North Carolina 
General Assembly, the Regulations for the Administration of the Federal-Aid Highway 
Program, and the policies and procedures prescribed by the Federal Highway Administration 
of the U.S. Department of Transportation in accordance and in compliance with all 
requirements imposed by Title 49, Code of Federal Regulations, U.S. Department of 
Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in Federally-
assisted programs of the U.S Department of Transportation pertaining to and effectuating the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 
2000d-4), does hereby remise, release, quitclaim and convey unto the NCDOT all the right, 
title and interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, to the 
covenants, conditions, restrictions and reservations herein contained as follows, which will 
remain in effect for the period during which the real property or structures are used for a 
purpose for which Federal financial assistance is extended or for another purpose involving the 
provision of similar services or benefits and will be binding on the NCDOT, its successors and 
assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, does 
hereby covenant and agree as a covenant running with the land for itself, its successors and 
assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination 
with regard to any facility located wholly or in part on, over, or under such lands hereby 
conveyed [,] [and]* (2) that the NCDOT will use the lands and interests in lands and interests 
in lands so conveyed, in compliance with all requirements imposed by or pursuant to Title 49, 
Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department 
of Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of the above-
mentioned nondiscrimination conditions, the Department will have a right to enter or re-enter 
said lands and facilities on said land, and that above described land and facilities will thereon 
revert to and vest in and become the absolute property of the U.S. Department of Transportation 
and its assigns as such interest existed prior to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, Facility, or 
Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar instruments 
entered into by the North Carolina Department of Transportation (NCDOT) pursuant to the 
provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree [in the case of deeds and leases add "as a covenant 
running with the land"] that: 
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(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for which a 
U.S. Department of Transportation activity, facility, or program is extended or for 
another purpose involving the provision of similar services or benefits, the (grantee, 
licensee, lessee, permittee, etc.) will maintain and operate such facilities and services 
in compliance with all requirements imposed by the Acts and Regulations (as may be 
amended) such that no person on the grounds of race, color, or national origin, will be 
excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to terminate the (lease, 
license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities thereon, 
and hold the same as if the (lease, license, permit, etc.) had never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and facilities 
thereon, and the above described lands and facilities will there upon revert to and vest in 
and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, Facility 
or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar instruments/ 
agreements entered into by the North Carolina Department of Transportation (NCDOT) 
pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree (in the case of deeds and leases add, "as a covenant 
running with the land") that (1) no person on the ground of race, color, or national origin, 
will be excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities, (2) that in the construction of any improvements 
on, over, or under such land, and the furnishing of services thereon, no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the benefits 
of, or otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements imposed 
by or pursuant to the Acts and Regulations, as amended, set forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 
Non¬ discrimination covenants, the NCDOT will have the right to terminate the (license, 
permit, etc., as appropriate) and to enter or re-enter and repossess said land and the facilities 
thereon, and hold the same as if said (license, permit, etc., as appropriate) had never been 
made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the absolute 
property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors (existing 
and newcomers) will be automatically placed in the Alternate Program.  Standard OJT requirements 
typically associated with individual projects will no longer be applied at the project level.  Instead, these 
requirements will be applicable on an annual basis for each contractor administered by the OJT Program 
Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 
the Department.  At the beginning of each year, all contractors eligible will be contacted by the Department 
to determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 
program for the calendar year.  This agreement will include a specific number of annual training goals 
agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 
calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following skilled 
work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training requirements 
that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 
the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new classifications 
for specific job functions that their employees are performing.  The Department will review and recommend 
for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 
shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully completed 
a training course leading to journeyman level status or in which they have been employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
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Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract documents. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

  
** Dollar Volume of MBE Subcontractor     $ ____________ 

 
MBE Percentage of Total Contract Bid Price  ___________% 

 
** Dollar Volume of WBE Subcontractor     $ ____________ 

 
WBE Percentage of Total Contract Bid Price  ___________% 

 
*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in 
the contract. 
 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

RALEIGH, NC 
 

CONTRACT PAYMENT BOND 

Date of Payment Bond Execution 

 
 
 

 
Name of Principal Contractor 

 

 
Name of Surety: 

 

 
Name of Contracting Body:  
 
   
 
Amount of Bond: 

 

 
Contract ID No.: 

 
DC00409 

 
County Name: 

 
Sampson County 

 
 
KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, 
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named 
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated above 
for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, and successors, jointly and severally, firmly by these presents.  
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a 
certain contract with the Contracting Body, numbered as shown above and hereto attached:  
 
NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor and 
material in the prosecution of the work provided for in said contract, and any and all duly authorized 
modifications of said contract that may hereafter be made, notice of which modifications to the surety 
being hereby waived, then this obligation to be void; otherwise to remain in full force and virtue.  
 
IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several 
seals on the date indicated above, the name and corporate seal of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to authority of its 
governing body. 
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CONTRACT PAYMENT BOND 
 
Affix Seal of Surety Company   
  Print or type Surety Company Name 
   
   
   
   
 By  
  Print, stamp or type name of Attorney-in-Fact 
   
   
   
   
   
   
   
   
  Signature of Attorney-in-Fact 
   
   
   
   
   
   
   
   
   
Signature of Witness   
   
   
   
   
   
   
   
   
Print or type Signer’s name   
   
   
   
   
   
   
  Address of Attorney-in-Fact 
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CONTRACT PAYMENT BOND 
 

CORPORATION 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

 
Full name of Corporation 
 
 
 
Address as prequalified 

 
 
 

By  
 Signature of President, Vice President, Assistant Vice President 
 Select appropriate title 
  
  
  

 
 
  
 Print or type Signer's name 

 
 
 
 
Affix Corporate Seal 
 
 
 
 
 

Attest   
 Signature of Secretary, Assistant Secretary  
 Select appropriate title  
   
   
   
   
   
 Print or type Signer's name  
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CONTRACT PAYMENT BOND 
 

LIMITED LIABILITY COMPANY 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
 Full name of Firm 

 
 

 
Address as prequalified 

 
 
 
 
 
 

By:  
 Signature of Member, Manager, Authorized Agent 
 Select appropriate title 

 
 
 
 
 

 
Print or type Signer’s name  
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CONTRACT PAYMENT BOND 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
 Individual Name 
  
  
Trading and doing business as  
 Full name of Firm 

 
 
 
 

 
Address as prequalified 

 
 
 

Signature of Contractor  
 Individually 
  
  
  
  
  
  
 Print or type Signer’s name 

 
 
 
 
 
 
 

  
Signature of Witness  
  
  
  
  
  
  
Print or type Signer’s name  
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CONTRACT PAYMENT BOND 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor   
 Print or type Individual name 
  
  
  
  
  
  
 Address as prequalified 
  

 
 
 
 

Signature of Contractor  
 Individually 
  
  
  
  
  
  
 Print or type Signer’s name 
  

 
 
 
 
 
 
 

  
Signature of Witness  
  
  
  
  
  
  
Print or type Signer’s name  
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CONTRACT PAYMENT BOND 
 

PARTNERSHIP 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

 
Full name of Partnership 
 
 
 
 
 

Address as prequalified 
 
 
 

 By  
  Signature of Partner 
   
   
   
   
   
   
  Print or type Signer's name 
   
   
   
   
   
Signature of Witness   
   
   
   
   
   
   
Print or type Signer’s name   
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CONTRACT PAYMENT BOND 
JOINT VENTURE (2) or (3) 

SIGNATURE OF CONTRACTORS (Principal) 
 

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.  On 
Line (1), print or type the name of Joint Venture.  On line (2), print or type the name of one of the joint venturers and execute below in the 
appropriate manner required by Article 102-8 of the NCDOT Standard Specifications.  On Line (3), print or type the name of second joint 
venturer and execute below in the appropriate manner required by said article of the Specifications.  On Line (4), print or type the name of the 
third joint venturer, if applicable and execute below in the appropriate manner required by said article of the Specifications.  This form of 
execution must be strictly followed. 
 

    
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
    
    
    
  and  
    
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
    
  and  
    
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
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CONTRACT PAYMENT BOND 
 
 
 
 
Attach certified copy of Power of Attorney to this sheet 
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STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

RALEIGH, NC 
 

CONTRACT PERFORMANCE BOND 
 
Date of Performance Bond Execution:  
 
Name of Principal Contractor: 

 

 
Name of Surety: 

 

 
Name of Contracting Body:  
 
  
 
Amount of Bond: 

 

 
Contract ID No.: 

 
DC00409 

 
County Name: 

 
Sampson County 

 
 
KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, 
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named Contracting 
Body, hereinafter called the Contracting Body, in the penal sum of the amount stated above for the payment 
of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and 
successors, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a certain 
contract with the Contracting Body, numbered as shown above and hereto attached: 
 
NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings, covenants, 
terms, conditions, and agreements of said contract during the original term of said contract and any 
extensions thereof that may be granted by the Contracting Body, with or without notice to the Surety, and 
during the life of any guaranty required under the contract, and shall also well and truly perform and fulfill 
all the undertakings, covenants, terms, conditions, and agreements of any and all duly authorized 
modifications of said contract that may hereafter be made, notice of which modifications to the surety being 
hereby waived, then this obligation to be void; otherwise to remain in full force and virtue. 
 
IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several seals 
on the date indicated above, the name and corporate seal of each corporate party being hereto affixed and 
these presents duly signed by its undersigned representative, pursuant to authority of its governing body. 
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CONTRACT PERFORMANCE BOND 
 
Affix Seal of Surety Company   
  Print or type Surety Company Name 
   
   
   
   
 By  
  Print, stamp or type name of Attorney-in-Fact 
   
   
   
   
   
   
   
   
  Signature of Attorney-in-Fact 
   
   
   
   
   
   
   
   
   
Signature of Witness   
   
   
   
   
   
   
   
   
Print or type Signer’s name   
   
   
   
   
   
   
  Address of Attorney-in-Fact 
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CONTRACT PERFORMANCE BOND 
 

CORPORATION 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

 
Full name of Corporation 
 
 
 
Address as prequalified 

 
 
 

By  
 Signature of President, Vice President, Assistant Vice President 
 Select appropriate title 
  
  
  

 
 
  
 Print or type Signer's name 

 
 
 
 
Affix Corporate Seal 
 
 
 
 
 

Attest   
 Signature of Secretary, Assistant Secretary  
 Select appropriate title  
   
   
   
   
   
 Print or type Signer's name  
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CONTRACT PERFORMANCE BOND 
 

LIMITED LIABILITY COMPANY 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
 Full name of Firm 

 
 

 
Address as prequalified 

 
 
 
 
 
 

By:  
 Signature of Member, Manager, Authorized Agent 
 Select appropriate title 

 
 
 
 
 

 
Print or type Signer’s name  
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CONTRACT PERFORMANCE BOND 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
 Individual Name 
  
  
Trading and doing business as  
 Full name of Firm 

 
 
 
 

 
Address as prequalified 

 
 
 

Signature of Contractor  
 Individually 
  
  
  
  
  
  
 Print or type Signer’s name 

 
 
 
 
 
 
 

  
Signature of Witness  
  
  
  
  
  
  
Print or type Signer’s name  
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CONTRACT PERFORMANCE BOND 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor   
 Print or type Individual name 
  
  
  
  
  
  
 Address as prequalified 
  

 
 
 
 

Signature of Contractor  
 Individually 
  
  
  
  
  
  
 Print or type Signer’s name 
  

 
 
 
 
 
 
 

  
Signature of Witness  
  
  
  
  
  
  
Print or type Signer’s name  
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CONTRACT PERFORMANCE BOND 
 

PARTNERSHIP 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

 
Full name of Partnership 
 
 
 
 
 

Address as prequalified 
 
 
 

 By  
  Signature of Partner 
   
   
   
   
   
   
  Print or type Signer's name 
   
   
   
   
   
Signature of Witness   
   
   
   
   
   
   
Print or type Signer’s name   
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CONTRACT PERFORMANCE BOND 
JOINT VENTURE (2) OR (3) 

SIGNATURE OF CONTRACTORS (Principal) 
 
Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.  On 
Line (1), print or type the name of Joint Venture.  On line (2), print or type the name of one of the joint venturers and execute below in the 
appropriate manner required by Article 102-8 of the NCDOT Standard Specifications.  On Line (3), print or type the name of second joint 
venturer and execute below in the appropriate manner required by said article of the Specifications.  On Line (4), print or type the name of the 
third joint venturer, if applicable and execute below in the appropriate manner required by said article of the Specifications.  This form of 
execution must be strictly followed. 
 

    
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
    
    
    
  and  
    
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
    
  and  
    
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
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CONTRACT PERFORMANCE BOND 
 
 
 
 
Attach certified copy of Power of Attorney to this sheet 
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STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

RALEIGH, NC 
 

BID BOND 
 

Contract Number:  DC00409 County:  Sampson County 
 
 

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, PRINCIPAL) 
and SURETY above named, are held and firmly bound unto the Department of Transportation in the full and just sum 
of five (5) percent of the total amount bid by the Principal for the project stated above, for the payment of which sum 
well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, 
firmly by these presents. 
 
NOW, THEREFORE, the condition of this obligation is: the Principal shall not withdraw its bid within sixty (60) days 
after the opening of the bids, or within such other time period as may be provided in the proposal, and if the Board of 
Transportation shall award a contract to the Principal, the Principal shall, within fourteen (14) calendar days after 
written notice of award is received by him, provide bonds with good and sufficient surety, as required for the faithful 
performance of the contract and for the protection of all persons supplying labor, material, and equipment for the 
prosecution of the work.  In the event the Principal requests permission to withdraw his bid due to mistake in 
accordance with the provisions of Article 103-3 of the Standard Specifications for Roads and Structures, the 
conditions and obligations of this Bid Bond shall remain in full force and effect until the Department of Transportation 
makes a final determination to either allow the bid to be withdrawn or to proceed with award of the contract.  In the 
event a determination is made to award the contract, the Principal shall have fourteen (14) calendar days to comply 
with the requirements set forth above.  In the event the Principal withdraws its bid after bids are opened except as 
provided in Article 103-3, or after award of the contract has been made fails to execute such additional documents as 
may be required and to provide the required bonds within the time period specified above, then the amount of the bid 
bond shall be immediately paid to the Department of Transportation as liquidated damages. 
 
IN TESTIMONY WHEREOF, the Principal and Surety have caused these presents to be duly signed and sealed. 
 
This the ______ day of   ___________________, 20 ______ 

 
 

    
  Surety 
    
    

By   
  General Agent or Attorney-in-Fact Signature 
    
    

Seal of Surety   
  Print or type Signer's Name 
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BID BOND 
 

CORPORATION 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

  
Full name of Corporation 

  
  
  

Address as prequalified 
 
 
 

By   
  Signature of President, Vice President, Assistant Vice President 
   Select appropriate title 
    
    
    

  
 
    
  Print or type Signer's name 

 
Affix Corporate Seal 

 
 
 
 
 

Attest     
   Signature of Secretary, Assistant Secretary   
  Select appropriate title   
      
      
      
      
      

 Print or type Signer's name   
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BID BOND 
 

LIMITED LIABILITY COMPANY 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor   
  Full name of Firm 

 
 

  
Address as prequalified 

 
 
 

Signature of Member/ 
Manager/Authorized Agent 

  

  Individually 
  

 
 
 
 
 

  
Print or type Signer’s name  
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BID BOND 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor   
  Individual Name 
    
    

Trading and doing business as   
  Full name of Firm 

 
 
 

 
  

Address as prequalified 
 
 
 

Signature of Contractor   
  Individually 
    
    
    
    
    
    
  Print or type Signer’s name 

 
 
 

 
 
 
 

    
Signature of Witness   

    
    
    
    
    

    
Print or type Signer’s name   
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BID BOND 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor    
  Print or type Individual Name 
    
    
    
    
    

    
  Address as prequalified 

    
 
 
 
 

Signature of Contractor   
  Individually 
    
    
    
    
    
    
  Print or type Signer’s name 
    

 
 
 
 
 
 
 

    
Signature of Witness   

    
    
    
    
    

    
Print or type Signer’s name   
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BID BOND 
 

PARTNERSHIP 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 
  

Full name of Partnership 
  
  
 
  
  

Address as prequalified 
 
 
 

  By   
    Signature of Partner 
      
      
      
      
      
      
    Print or type Signer's name 
      
      
      
      

      
Signature of Witness     

      
      
      
      
      
      

Print or type Signer’s name     
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BID BOND 
JOINT VENTURE (2 or 3) 

SIGNATURE OF CONTRACTORS (Principal) 
 

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.   
Line (1), print or type the name of Joint Venture.  On line (2), print or type the name of one of the joint venturers and execute below in the 
appropriate manner required by Article 102-8 of the Specifications.  On Line (3), print or type the name of second joint venturer and execute below 
in the appropriate manner required by said article of the Specifications.  On Line (4), print or type the name of the third joint venturer, if applicable 
and execute below in the appropriate manner required by said article of the Specifications.  This form of execution must be strictly followed. 
 

        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
        
  Print or type Signer's name   Print or type Signer's name 
        
        
        
    and   
        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
        
  Print or type Signer's name   Print or type Signer's name 
        
    and   
        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
        
  Print or type Signer's name   Print or type Signer's name 
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ADDENDUM(S) 
 
 
 
ADDENDUM #1 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #1. 
 
 
 
 
 
ADDENDUM #2 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #2. 
 
 
 
 
 
ADDENDUM #3 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #3. 
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*AWARD LIMITS ON MULTIPLE PROJECTS* 
 
It is the desire of the Proposer to be awarded contracts, the value of which will not exceed a total of 
$______________________________________________________, for those projects indicated below 
on which bids are being opened on the same date as shown in the Proposal Form. Individual projects shall 
be indicated by placing the project number and county in the appropriate place below. Projects not 
selected will not be subject to an award limit. 
 
 
 
____________________________     ____________________________ 

(Project Number)        (County) 
 
 
 
____________________________     ____________________________ 

(Project Number)        (County) 
 
 
 
____________________________     ____________________________ 

(Project Number)        (County) 
 
 
 
____________________________     ____________________________ 

(Project Number)        (County) 
 
*If a Proposer desires to limit the total amount of work awarded to him in this letting, he shall state such 
limit in the space provided above in the second line of this form. 
 
It is agreed that in the event that I am (we are) the successful bidder on indicated projects, the total value 
of which is more that the above stipulated award limits, the Board of Transportation will award me (us) 
projects from among those indicated which have a total value not exceeding the award limit and which 
will result in the best advantage to the Department of Transportation. 
 

____________________________________ 
**Signature of Authorized Person 

 
**Only those persons authorized to sign bids under the provisions of Article 102-8, Item 7, shall 
be authorized to sign this form.  
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EXECUTION OF BID 
 

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States  
that neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that 
the prequalified bidder has not been convicted of violating N.C.G.S. §133-24 within the last three years,  and that the 
prequalified bidder intends to do the work with his own bona fide employees or subcontractors and will not bid for the 
benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty 
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization.  

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 
 
 

 

Full name of Corporation 
 
 

 

Address as Prequalified 
 
 
 

Attest     By     
Secretary/Assistant Secretary President/Vice President/Assistant Vice President 
(Select appropriate title) (Select appropriate title) 

Print or type Signer’s name Print or type Signer’s name 
 
 
 

CORPORATE SEAL  
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
PARTNERSHIP 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or 
agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of 
your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

  
 

Full Name of 
Partnership 

 
 
 

 

Address as 
Prequalified 

 
__________________________________  ______________________________________ 

Signature of Witness Signature of Partner 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

 

Full Name of Firm 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Member/Manager/Authorized Agent 
(Select appropriate Title) 

  
_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
JOINT VENTURE (2) or (3) 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that 
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise taken 
any action which is in restraint of free competitive bidding in connection with any bid or contract, that the  prequalified bidder 
has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to 
do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another contractor. 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 
Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 
and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in 
the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 
manner. 

(1) ____________________________________________________________________________________________________ 
Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 

       ___________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  AND 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  AND 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor 

             _____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

Name of Prequalified Bidder _____________________________________________ 
 Individual Name 

  
Trading and Doing Business As _____________________________________________ 
 Full name of Firm 

 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Prequalified Bidder, Individual 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 
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 NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION  
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
Name of Prequalified Bidder ________________________________________________ 

 Print or Type Name 
 

 
 

Address as Prequalified 
 
 
 
 

 

Signature of Prequalified Bidder, Individually 
 
 
 

 

Print or type Signer's Name 
 
 

 

Signature of Witness 
 
 
 

 

Print or type Signer’s name 
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DEBARMENT CERTIFICATION 
 
 
Conditions for certification: 

 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may 
be obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-
Aid Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless he knows that the certification is erroneous. The bidder 
may decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this provision. 
The knowledge and information of a participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 

 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract. 

 
Failure to submit a non-collusion and debarment certification will result in the prequalified 
bidder’s bid being considered non-responsive. 

 
 
 
 
 

 
 

 

Check here if an explanation is attached to this 
certification. 
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No. (From/To) Size / Type Wetlands Wetlands  Wetlands in Wetlands  Wetlands impacts impacts Permanent Temp. Design

(ac) (ac) (ac) (ac) (ac) (ac) (ac) (ft) (ft) (ft)
1 10+80/14+15 ROADWAY EMBANKMENT 0.001 0.010
1 14+06/14+30 RIP RAP OUTLET PAD 0.001 0.003
1 15+69/16+52 COFFERDAMN 0.021

TOTALS*: 0.002 0.013 0.021 0 0 0

*Rounded totals are sum of actual impacts

NOTES:

Revised 2016 09 09 SHEET                 7 OF 7

WETLAND AND SURACE WATER IMPACTS SUMMARY
WETLAND IMPACTS SURFACE WATER IMPACTS

SAMPSON COUNTY
17BP.3.PE.88

46019.1.1

NC DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

05/12/22

6/
2/

20
22

mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)
mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)
mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)
mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)
mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)


B
IG
 
S

W
A

M
P

DETERMINED BY PHYSICAL OR PAROLE EVIDENCE

THE HISTORIC HIGH WATER MARK COULD NOT BE 

B
IG
 
S

W
A

M
P

4

0

0

0

PROFILE (HORIZONTAL)

SIGNATURE:

SIGNATURE:

P.E.

P.E.

GRAPHIC SCALES

PLANS

PROFILE (VERTICAL)

 HYDRAULICS ENGINEER

0
9
/
0
8
/
9
9

DIVISION OF HIGHWAYS
STATE OF NORTH CAROLINA

0

00

4
:5

6
:2

6
 

P
M

R
:\

H
y

d
r
a
u
li
c
s
\

P
E

R
M
IT

S
_

E
n
v
ir

o
n

m
e

n
t
a
l\

D
r
a

w
in

g
s
\

U
t
il
t
y
 

P
e
r

m
it
\

B
5
3
0
5
_

H
y

d
_
p
r

m
_

T
S

H
.d

g
n

n
b
la

h
u
t

2012 STANDARD SPECIFICATIONS

A
R

T
M

E

N

N

A

S

O H

D
E

P

T
OF TRA

SP
O

R
T

T
I
O

N

T
A

T
E

OF N RT
C

A

R
O

L
IN

A

5050 25

50 25 50

10 5 10 20

PE

LOCATION:

TYPE OF WORK:

ROADWAY DESIGN ENGINEER

STATE STATE PROJECT REFERENCE NO.

STATE PROJ. NO. F. A. PROJ. NO. DESCRIPTION

N.C.

100

100

GRADING, DRAINAGE, PAVING, AND STRUCTURE

C
O

N
T

R
A

C
T
: 

VICINITY MAP

RIGHT OF WAY DATE: 

LETTING DATE:

OFF-SITE DETOUR

Prepared in the Offices of:

SR 143
0 (CARROL STORE RD.)-L-

TO S
R 1

414

TO SR 1425

ON SR 1430 (CARROL STORE RD.)

BRIDGE NO. 123 OVER BIG SWAMP

PROJECT #:H15013.00

www.stewartinc.com

Firm License #: C-1051

T 919.380.8750

RALEIGH, NC 27601

421 FAYETTEVILLE ST, STE 400

-L- STA. 13+03.80

BEGIN BRIDGE

-L- STA. 13+96.20

END BRIDGE

THIS PROJECT IS NOT WITHIN ANY MUNICIPAL BOUNDARIES.

CLEARING ON THIS PROJECT SHALL BE TO LIMITS ESTABLISHED USING MODIFIED METHOD III.
DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

T
I
P
 
P

R
O
J
E

C
T
:

ROW / UTILITIES

SITE 1

SHEET 1 OF 3
PERMIT DRAWING

SHEET
NO.

UO-1

DESCRIPTION

UO-1

UO-2

TITLE SHEET

UTILITY BY OTHERS PLAN SHEET (B) SOUTH RIVER ELECTRIC - POWER

(A) STAR TELEPHONE - TELECOMMUNICATIONS

SHEET SHEET NO.

INDEX OF SHEETS UTILITY OWNERS ON PROJECT

SAMPSON COUNTY
UTILITIES BY OTHERS PLANS

17BP.3.PE.88

17BP.3.PE.88 N/A

N/A17BP.3.ROW.88

17
.B

P
.3
.P

E
.8
8

FORMERLY B-5305

APRIL 26, 2017

SEPTEMBER 15, 2022

-L- STA. 16+50.00

END TIP PROJECT 17BP.3.PE.88

-L- STA. 10+50.00

BEGIN TIP PROJECT 17BP.3.PE.88

PROJECT ENGINEER

PROJECT DESIGN ENGINEER

ANDY YOUNG, PE

NCDOT CONTACT

DEREK PIELECH, PE

JOSHUA ROEMER, EI

Halls

Crossroads

F
o
r
d

Rd.

Rd.

Holla
nd

Rd.

L
e
r
o
y

J
o
s
h

L
ib

b
ie

R
d
.

Ernest

W
illiam

son

Rd.

H
ow

ar
d

R
d
.

Vander

Store

R
d
.

C
a
rro

ll

S
to
re

R
d
.

S
iv

e
r
ts

o
n

R
d
.

School

Rd.

Big

B
ig

S
w

a
m

p

1431

1431

1432

1430

1428

1430

1430

1414

1414

1421

1482

1425

1432

1441

B
I
G

S
W

A
M

P

Ernest Williamson Rd.

H
o

w
a
rd
 R

d
.

Holland Rd.

C
a
rro
ll S

to
re
 R

d
.

LINE BEFORE CONSTRUCTION.
REMOVE TWO SPANS OF OVERHEAD 
CORPORATION SHALL TEMPORARILY 
SOUTH RIVER ELECTRIC MEMBERSHIP

CORPORATION OVERHEAD LINE
RIVER ELECTRIC MEMBERSHIP
DEAD END EXISTING SOUTH 

CORPORATION OVERHEAD LINE
RIVER ELECTRIC MEMBERSHIP
DEAD END EXISTING SOUTH 

TO REPLACE OVERHEAD LINES.
CORPORATION AFTER CONSTRUCTION 
RIVER ELECTRIC MEMBERSHIP 
CONTRACTOR SHALL CONTACT SOUTH 

DO NOT DISTURB

ABANDONED

ABANDONED
THE PROJECT LIMITS ARE 
CORPORATION LINES WITHIN 
STAR TELEPHONE MEMBERSHIP

PROJECT
END

PROJECT
BEGIN

N
A

D
 
8
3
/ N

A
 
2
0
11

6/
2/

20
22



SOIL STOCKPILE

10
' S

O
IL

WOODS

WOODS

WOODS

WOODS

CULTIVATED

CULTIV
ATED

WOODS

GAIL H. HALL

GAIL H. HALL

GAIL H. HALL

JACKSON FAMILY INVESTMENTS, LLC

JACKSON FAMILY INVESTMENTS, LLC

CARROLL
 STORE 

ROAD 
  

CARROLL STORE ROAD   

20' BST 

20'
 BST 

SR 1430
SR 1

430

566

139.74

567

140.14

568

140.53

CONC.

BL-1 

BL-2 

BL-3
 

BRIDGE #123

15" RCP

EXISTING R/W

EXISTING R/W

EXISTING R
/W

EXISTING R/W

EXISTING R/W

EXISTING R/W

EXIS
TIN

G R
/W

EXIS
TIN

G R
/W

GAIL H. HALL

GAIL H. HALL

GAIL H. HALL

JACKSON FAMILY INVESTMENTS, LLC

JACKSON FAMILY INVESTMENTS, LLC

B
IG
 
S

W
A

M
P

6
0
.0

0
'

6
0
.0

0
'

DETERMINED BY PHYSICAL OR PAROLE EVIDENCE

THE HISTORIC HIGH WATER MARK COULD NOT BE 

BL-1 

BL-2 

BL-3
 B

IG
 
S

W
A

M
P

PI Sta 10+50.38

D

L = 100.72'

T = 50.38'

R = 1,300.00'

PI Sta 13+62.95

D

L = 517.25'

T = 262.23'

R = 1,275.00'

PI Sta 16+82.92

D

L = 129.85'

T = 64.95'

R = 1,733.63'

10

15

Runoff = 100'Runoff = Exist. Runoff = Exist.

V = 55 MPH

V = 55 MPH
D

D
S = 4%e

-L-

1

1
2

2

TT
15"

LINE BEFORE CONSTRUCTION.
REMOVE TWO SPANS OF OVERHEAD 
CORPORATION SHALL TEMPORARILY 
SOUTH RIVER ELECTRIC MEMBERSHIP

CORPORATION OVERHEAD LINE
RIVER ELECTRIC MEMBERSHIP
DEAD END EXISTING SOUTH 

CORPORATION OVERHEAD LINE
RIVER ELECTRIC MEMBERSHIP
DEAD END EXISTING SOUTH 

TO REPLACE OVERHEAD LINES.
CORPORATION AFTER CONSTRUCTION 
RIVER ELECTRIC MEMBERSHIP 
CONTRACTOR SHALL CONTACT SOUTH 

DO NOT DISTURB

ABANDONED

ABANDONED
THE PROJECT LIMITS ARE 
CORPORATION LINES WITHIN 
STAR TELEPHONE MEMBERSHIP

R
E

V
IS
IO

N
S

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SHEET NO.PROJECT REFERENCE NO.

8
/
1
7
/
9
9

1:
3
8
:1
6
 

P
M

R
:\

H
y
d
r
a
u
l
i
c
s
\

P
E

R
M
I
T

S
_

E
n
v
i
r
o
n

m
e
n
t
a
l
\

D
r
a

w
i
n
g
s
\

U
t
i
l
t
y
 
P
e
r

m
i
t
\

B
5
3
0
5
_

H
y
d
_
p
r

m
_
P

S
H
_
0
4
.d

g
n

n
b
l
a
h
u
t

www.stewartinc.com

T   919.380.8750

Raleigh, NC 27601

Suite 400

421 Fayetteville St,

Firm License No. C-1051

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

FOR -L- PROFILE, SEE SHEET 5

FOR STRUCTURE PLANS, SEE SHEETS S-1 THRU S-?

N
A

D
 
8
3
/N

A
 
2
0
11

GRAPHIC SCALE

0' 50' 100' 150'50'

0' 25' 50' 75'25'

INSET GRAPHIC SCALE

SHEET 2 OF 3
PERMIT DRAWING

UO-2

THIS SHEET CORRESPONDS TO RDY 4

UTILITIES BY OTHERS

BE DONE BY OTHERS

SHOWN ON THIS SHEET WILL

ALL PROPOSED UTILITY WORK

NOTE:

HYDRAULICSROADWAY DESIGN

ENGINEER ENGINEER

THIS SHEET CORRESPONDS TO RDY 4

VHB Engineering NC, P.C. (C-3705)

940 Main Campus Drive, Suite 500

Raleigh, NC 27606

www.stewartinc.com

T   919.380.8750

Raleigh, NC 27601

Suite 400

421 Fayetteville St,

Firm License No. C-1051

www.stewartinc.com

T   919.380.8750

Raleigh, NC 27601

Suite 400

421 Fayetteville St,

Firm License No. C-1051

17BP.3.PE.88

SITE 1

HC HC HAND CLEARING (NON-GRUBBING)

F

F

F

F
F

F

F

F

6/
2/

20
22



Hand Existing Existing 
Permanent Temp. Excavation Mechanized Clearing Permanent  Temp. Channel Channel Natural 

Site Station Structure Fill In Fill In in Clearing in SW SW Impacts Impacts Stream
No. (From/To) Size / Type Wetlands Wetlands  Wetlands in Wetlands  Wetlands impacts impacts Permanent Temp. Design

(ac) (ac) (ac) (ac) (ac) (ac) (ac) (ft) (ft) (ft)
1 11+15/11+77 PROPOSED GUY WIRE 0.022

TOTALS*: 0.022 0 0 0

*Rounded totals are sum of actual impacts

NOTES:

Revised 2016 09 09 SHEET                 3 OF 3

WETLAND AND SURACE WATER IMPACTS SUMMARY
WETLAND IMPACTS SURFACE WATER IMPACTS

46019.1.1

NC DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

05/12/22
SAMPSON COUNTY

17BP.3.PE.88

6/
2/

20
22

mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)
mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)
mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)
mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)
mailto:=@IF(@'DATA%20ENTRY%20PAGE'!L44:P44%20%3C%3E%200,%20'DATA%20ENTRY%20PAGE'!L44:P44,%20%22%20%22)


17BP.3.R.87  R-1  Sampson County 
 

PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
SHOULDER CONSTRUCTION PROCEDURE: 

(7-1-95) (Rev. 10-15-13) 560 SP1 R10AR 
 

Perform shoulder construction immediately following paving operations and in no case allow 
paving operations to exceed shoulder operations by more than two weeks without written 
permission of the Engineer.  Failure to meet this requirement shall be cause to cease paving 
operations until it can be met.  Place final pavement marking after shoulder construction. 
 
Upon completion of shoulder construction, remove construction signs and use on other projects or 
store at the county maintenance installation or as directed by the Engineer. 
 
CONSTRUCTION SEQUENCE: 

(7-1-95) (Rev. 8-21-12) 560 SP1 R34R 
 

Pave each section of roadway begun in a continuous operation.  Do not begin work on another 
section of roadway unless satisfactory progress is being made toward completion of intersections 
and all other required incidental work by satisfactorily furnishing additional paving equipment and 
personnel, except for milling and patching operations. 
 
CLEARING AND GRUBBING – MODIFIED METHOD III: 

(4-6-06) (Rev.8-18-15) 200 SP2 R02B(Revised) 
 

Perform clearing on this project to the limits established by Modified Method “III” shown in the 
plans. Conventional clearing methods may be used unless permit drawings or conditions have been 
included in the proposal which require certain areas to be cleared by hand methods.   
 
BURNING RESTRICTIONS: 

(7-1-95) 200, 210, 215 SP2 R05 
 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 
 

Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
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Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 
 
BRIDGE APPROACH FILLS: 

(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 
 

Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 
natural ground as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 
contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 
Roadway Detail Drawing No. 422D10. 
 
Define bridge approach fill types as follows: 
 
Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 
422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 
 
Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.01; 
 
Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.02 and 
 
Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 
Roadway Detail Drawing No. 422D10. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles, Type 1 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
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Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 
Class V or Class VI select material for standard and modified approach fills.  For an approach fill 
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 
MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 
Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 
drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 
 
Construction Methods 
 
Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 
when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 
approach fill dimensions and foundation material are approved. 
 
For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 
kinks, folds, wrinkles or creases. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 
parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 
needed.  Contact the Engineer when existing or future obstructions such as foundations, 
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 
reinforcement. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 
beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 
accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 
accordance with 2018 Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 
pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 
in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 
loads. 
 
Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 
compact fine aggregate to a density of at least 98%.  Compact select material for standard or 
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 
compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 
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reinforcement or drains when placing and compacting select material or aggregate.  End dumping 
directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 
drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 
damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 
shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 
422D10. 
 
Measurement and Payment 
 
Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 
Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
lump sum price for each approach fill will be full compensation for providing labor, tools, 
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 
materials, installing geotextiles and drains, compacting backfill and supplying select material, 
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 
incidentals necessary to construct approach fills behind bridge end bents. 
 
The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. __. 
 
Payment will be made under: 
 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 
Type II Modified Approach Fill, Station ____ Lump Sum 
Type III Reinforced Approach Fill, Station ____ Lump Sum 

 
BRIDGE APPROACH FILLS – GEOTEXTILE: 

(5-17-22)  SP4 R03 
 

Place a single layer of Type 5 Geotextile one foot below the approach slab for the full width and 
length of the approach fill. Type 5 Geotextile shall meet the requirements of Section 1056 of the 
Standard Specifications. This revision applies to Roadway Standard 422.01, 422.02, 422.03 and 
Detail in Lieu of Standard 422DO10. 
 
No separate measurement or payment will be made for the work required by this provision as the 
cost of such work shall be included in the lump sum price bid for Type I Standard Approach Fill 
Station ______, Type III Reinforced Approach Fill, Station ______ or Type II Modified 
Approach Fill, Station ______. 
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PILES: 
(10-19-21) 450 SP4 R05 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 4-65, Article 450-1 DESCRIPTION, lines 14-16, replace the third paragraph with the 
following: 
 
The estimated pile lengths shown in the plans are sufficient for the minimum required pile 
embedment or penetration and are estimates of the pile lengths needed for required driving 
resistance.  Use estimated pile lengths for pile order lengths for prestressed concrete production 
piles or the Engineer will provide pile order lengths based on testing prestressed concrete piles 
with the pile driving analyzer (PDA).  For bridges with staged construction and pile order lengths 
based on testing prestressed concrete piles with the PDA, order lengths for latter stages will not be 
provided until pile driving for previous stage of construction is complete. 
 
Page 4-66, Article 450-3(C) Pile Accessories, line 14, insert the following as the second, third 
and fourth sentence of the first paragraph: 
 
Steel pile points for steel pipe piles include pipe pile cutting shoes and conical points.  Use "inside 
fit" pipe pile cutting shoes, i.e., cutting shoes with an outside diameter equal to the pipe pile 
diameter.  Use pipe pile plates with a diameter equal to the pipe pile diameter. 
 
Page 4-66, Article 450-3(D) Driven Piles, lines 37-39, replace the fourth paragraph with the 
following: 
 
Redrive piles raised or moved laterally due to driving adjacent piles.  For initial drive of prestressed 
concrete piles below a depth of 10 ft or 20% of pile length, whichever is greater, drive each pile 
continuously except to pause driving for one hour or less to change pile cushions and remove 
templates.  Design and construct templates so prestressed concrete piles can be driven to pile cut-
off without exceeding the one-hour time limit.  When a prestressed concrete pile attains the 
required resistance and pile embedment or penetration, do not drive the pile any further to avoid 
cutting off the pile.  If a prestressed concrete pile does not have the minimum required driving 
resistance when the pile head is 1 ft above pile cut-off, stop driving the pile. 
 
Page 4-68, Article 450-3(D)(3) Required Driving Resistance, lines 10-11, replace the second 
paragraph with the following: 
 
Stop driving piles if “refusal” is reached.  Refusal occurs at 240 blows per foot (20 blows per inch) 
or any equivalent set (maximum set of 1/2 inch in 10 blows) with the required stroke as per the 
pile driving criteria. 
 
Page 4-68, Article 450-3(D)(4) Restriking and Redriving Piles, lines 13-15, replace the first 
sentence of the first paragraph with the following: 
 
If piles do not attain the required resistance with the estimated or order lengths, the Engineer may 
require the Contractor to stop driving piles, wait and restrike or redrive piles to attain the required 
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resistance. 

Page 4-69, Article 450-3(F) Pile Driving Analyzer, lines 16-18, replace the second sentence of 
the second paragraph with the following: 

Provide piles for PDA testing with lengths shown in the plans. 

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 27-28, replace the second 
sentence of the third paragraph with the following: 

Steel piles will be measured as the pile length before installation minus any pile cut-offs. 
Prestressed concrete piles will be measured as the pile length before installation. 

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 40-45, replace the fifth 
paragraph with the following: 

After steel piles attain the required resistance and pile penetration and at the Contractor’s option, 
drive piles to grade instead of cutting off steel piles provided the remaining portions of piles do 
not exceed 5 ft and steel piles can be driven without damage or exceeding the maximum blow 
count or refusal.  When this occurs, the additional pile length driven will be measured and paid at 
the contract unit prices for ____ Steel Piles and ____ Galvanized Steel Piles. 

INCIDENTAL STONE BASE: 
(7-1-95) (Rev.8-21-12) 545 SP5 R28R 

Description 

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not 
have the paving operations exceed stone base placement by more than one week without written 
permission of the Engineer. 

Materials and Construction 

Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard 
Specifications. 

Measurement and Payment 

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 
2018 Standard Specifications. 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the 2018 Standard Specifications. 

The base price index for asphalt binder for plant mix is $753.89 per ton. 
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This base price index represents an average of F.O.B. selling prices of asphalt binder at 
supplier's terminals on September 1, 2022. 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 

MILLING ASPHALT PAVEMENT: 
(1-15-19) 607 SP6 R59

Revise the 2018 Standard Specifications as follows: 

Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article 
and replace with the following:  

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 
stations mounted on the milling machine at a length of at least 24 feet. 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 

Revise the 2018 Standard Specifications as follows: 

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following:  

TABLE 609-3 
LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 
25.0 mm sieve (Base Mix) ± 10.0% 
19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 
9.5 mm sieve (Surface Mix) ± 5.0% 
4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 
1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 
Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020
Bulk Specific Gravity (Gmb) ± 0.030

TSR ± 15.0%
QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens 

± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 
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Comparison QA Core Sample ± 2.0% (% Compaction) 
QA Verification Core Sample ± 2.0% (% Compaction) 

Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 
QA Density Gauge Verification Test ± 2.0% (% Compaction) 

 
Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 
 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
 
Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
 

TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 
Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  
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TABLE 610-5 
BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 
S4.75A, S9.5B, 
S9.5C, I19.0C, 

B25.0C 
PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 
Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 
the following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35F 
I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 
S9.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50F. 
 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following:  
 
Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 
Routes (primary routes) that have 4 or more lanes and median divided. 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 
sentence and replace with the following: 
 
Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full 
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater 
than 1000 feet in length. 
 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 
S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 
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Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 
sentence and replace with the following:  
 
Final surface testing is not required on ramps, loops and turn lanes.   
 
Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following:  
 
Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 
accordance with Article 610-12. 
 
Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following: 
 
Take profiles over the entire length of the final surface travel lane pavement exclusive of 
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 
travel lanes, full width acceleration or deceleration lanes and collector lanes. 
 
Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
Asphalt Concrete Surface Course, Type S9.5D Ton 

 
Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  

TABLE 1012-1 
AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 

95 / 90 45 45 10 
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S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 
A.  Requirements apply to the design aggregate blend. 
B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 
      has 2 or more fractured faces. 

 
SUPPLEMENTAL SURVEYING: 
(4-20-21) 801 SP8 R03 
 

Revise the 2018 Standard Specifications as follows: 
 

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the 
following:   
 
Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per 
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The 
 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 7-1-17) 862 SP8 R65 
 

Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
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Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 
GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 

(1-16-2018) 862 SP8 R70 
 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 
requirements of Section 862 of the 2018 Standard Specifications. 
 
Revise the 2018 Standard Specifications as follows:  
 
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 
 
Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 
measured and paid as units of each completed and accepted.  No separate measurement will be 
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 
components of the completed unit that are within the pay limits shown in the plans for the unit as 
all such components will be considered to be part of the unit.  
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail Anchor Units, Type ____ Each 
Temporary Guardrail Anchor Units, Type ___ Each 

 
MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 

11-17-21(Rev. 8-16-22) 1101 SP11 R03 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete 
and replace with the following: 
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When work is not in progress, keep all personnel, equipment, machinery, tools, construction 
debris, materials and supplies away from active travel lanes that meets Table 1101-1.  
 

TABLE 1101-1 
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 
40 or less ≥ 18 

45-50 ≥ 28 
55 ≥ 32 

60 or higher ≥ 40 
 
When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 
be offset at least 5 feet from the barrier or guardrail. 
 
Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 
replace with the following: 
 
Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed 
by the Engineer before use. 
 
WORK ZONE INSTALLER: 

(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11 R04 
 

Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal 
of temporary traffic control.  If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer. 
 
The work zone installer shall be qualified by an NCDOT approved training agency or other 
NCDOT approved training provider in the safe and competent set up of temporary traffic control.  
For a complete listing of approved training agencies, see the Work Zone Safety Training webpage. 
 
A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
installation and removal of temporary traffic control. 
 
All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 
the traffic control. 
 
Provide the name and contact information of all qualified work zone installers to the Engineer 
prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 
all other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency or other NCDOT approved training provider. 
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All certification records for qualified work zone installers and flaggers shall be uploaded by the 
approved training agency or other NCDOT approved training provider to the Department’s Work 
Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger 
performing any traffic control duties on the project.  For more information about WZ-EVA, see 
the Work Zone Safety Training webpage. 
 
TEMPORARY TRAFFIC CONTROL DEVICES: 

(1-17-12) 1105 SP11 R05 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 11-5, Article 1105-6 Measurement and Payment, add the following paragraph after 
line 27: 
 
Partial payments will be made on each payment estimate based on the following:  50% of the 
contract lump sum price bid will be paid on the first monthly estimate and the remaining 50% of 
the contract lump sum price bid will be paid on each subsequent estimate based on the percent of 
the project completed. 
 
PORTABLE CHANGEABLE MESSAGE SIGNS: 

(9-20-22) 1089, 1120 SP11 R10 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 10-197, Subarticle 1089-7(D) Controller, line 16, add the following after the third sentence 
of the first paragraph: 
 
Change the controller password from the factory default and periodically change the controller 
password to deter unauthorized programming of the controller. 
 
Page 10-197, Subarticle 1089-7(D) Controller, line 24 replace the sentence with the following: 
 
The controller shall be stored in a locked, weather and vandal resistant box when not in use and 
after changes to the messages are made. 
 
Page 11-8, Article 1120-3 CONSTRUCTION METHODS, lines 26-32, replace the second 
paragraph with the following: 
 
Provide an experienced operator for the portable changeable message sign during periods of 
operation to ensure that the messages displayed on the sign panel are in accordance with the plans 
and Subarticle 1089-7(D). Change the controller password from the factory default and 
periodically change the controller password to deter unauthorized programming of the controller.  
Using two levels of password security is recommended such that operators at one level may only 
change message sequences displayed using preprogrammed sequences and operators at a higher 
level may create and store messages or message sequences.  Lock the controller in a weather and 
vandal resistant box when not in use and after changes to the messages are made. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
SHOULDER CONSTRUCTION PROCEDURE: 

(7-1-95) (Rev. 10-15-13) 560 SP1 R10AR 
 

Perform shoulder construction immediately following paving operations and in no case allow 
paving operations to exceed shoulder operations by more than two weeks without written 
permission of the Engineer.  Failure to meet this requirement shall be cause to cease paving 
operations until it can be met.  Place final pavement marking after shoulder construction. 
 
Upon completion of shoulder construction, remove construction signs and use on other projects or 
store at the county maintenance installation or as directed by the Engineer. 
 
CONSTRUCTION SEQUENCE: 

(7-1-95) (Rev. 8-21-12) 560 SP1 R34R 
 

Pave each section of roadway begun in a continuous operation.  Do not begin work on another 
section of roadway unless satisfactory progress is being made toward completion of intersections 
and all other required incidental work by satisfactorily furnishing additional paving equipment and 
personnel, except for milling and patching operations. 
 
CLEARING AND GRUBBING – MODIFIED METHOD III: 

(4-6-06) (Rev.8-18-15) 200 SP2 R02B(Revised) 
 

Perform clearing on this project to the limits established by Modified Method “III” shown in the 
plans. Conventional clearing methods may be used unless permit drawings or conditions have been 
included in the proposal which require certain areas to be cleared by hand methods.   
 
BURNING RESTRICTIONS: 

(7-1-95) 200, 210, 215 SP2 R05 
 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 
 

Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
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Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 
 
BRIDGE APPROACH FILLS: 

(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 
 

Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 
natural ground as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 
contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 
Roadway Detail Drawing No. 422D10. 
 
Define bridge approach fill types as follows: 
 
Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 
422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 
 
Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.01; 
 
Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.02 and 
 
Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 
Roadway Detail Drawing No. 422D10. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles, Type 1 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
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Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 
Class V or Class VI select material for standard and modified approach fills.  For an approach fill 
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 
MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 
Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 
drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 
 
Construction Methods 
 
Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 
when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 
approach fill dimensions and foundation material are approved. 
 
For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 
kinks, folds, wrinkles or creases. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 
parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 
needed.  Contact the Engineer when existing or future obstructions such as foundations, 
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 
reinforcement. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 
beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 
accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 
accordance with 2018 Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 
pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 
in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 
loads. 
 
Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 
compact fine aggregate to a density of at least 98%.  Compact select material for standard or 
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 
compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 
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reinforcement or drains when placing and compacting select material or aggregate.  End dumping 
directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 
drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 
damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 
shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 
422D10. 
 
Measurement and Payment 
 
Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 
Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
lump sum price for each approach fill will be full compensation for providing labor, tools, 
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 
materials, installing geotextiles and drains, compacting backfill and supplying select material, 
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 
incidentals necessary to construct approach fills behind bridge end bents. 
 
The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. __. 
 
Payment will be made under: 
 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 
Type II Modified Approach Fill, Station ____ Lump Sum 
Type III Reinforced Approach Fill, Station ____ Lump Sum 

 
BRIDGE APPROACH FILLS – GEOTEXTILE: 

(5-17-22)  SP4 R03 
 

Place a single layer of Type 5 Geotextile one foot below the approach slab for the full width and 
length of the approach fill. Type 5 Geotextile shall meet the requirements of Section 1056 of the 
Standard Specifications. This revision applies to Roadway Standard 422.01, 422.02, 422.03 and 
Detail in Lieu of Standard 422DO10. 
 
No separate measurement or payment will be made for the work required by this provision as the 
cost of such work shall be included in the lump sum price bid for Type I Standard Approach Fill 
Station ______, Type III Reinforced Approach Fill, Station ______ or Type II Modified 
Approach Fill, Station ______. 
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PILES: 
(10-19-21) 450 SP4 R05 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 4-65, Article 450-1 DESCRIPTION, lines 14-16, replace the third paragraph with the 
following: 
 
The estimated pile lengths shown in the plans are sufficient for the minimum required pile 
embedment or penetration and are estimates of the pile lengths needed for required driving 
resistance.  Use estimated pile lengths for pile order lengths for prestressed concrete production 
piles or the Engineer will provide pile order lengths based on testing prestressed concrete piles 
with the pile driving analyzer (PDA).  For bridges with staged construction and pile order lengths 
based on testing prestressed concrete piles with the PDA, order lengths for latter stages will not be 
provided until pile driving for previous stage of construction is complete. 
 
Page 4-66, Article 450-3(C) Pile Accessories, line 14, insert the following as the second, third 
and fourth sentence of the first paragraph: 
 
Steel pile points for steel pipe piles include pipe pile cutting shoes and conical points.  Use "inside 
fit" pipe pile cutting shoes, i.e., cutting shoes with an outside diameter equal to the pipe pile 
diameter.  Use pipe pile plates with a diameter equal to the pipe pile diameter. 
 
Page 4-66, Article 450-3(D) Driven Piles, lines 37-39, replace the fourth paragraph with the 
following: 
 
Redrive piles raised or moved laterally due to driving adjacent piles.  For initial drive of prestressed 
concrete piles below a depth of 10 ft or 20% of pile length, whichever is greater, drive each pile 
continuously except to pause driving for one hour or less to change pile cushions and remove 
templates.  Design and construct templates so prestressed concrete piles can be driven to pile cut-
off without exceeding the one-hour time limit.  When a prestressed concrete pile attains the 
required resistance and pile embedment or penetration, do not drive the pile any further to avoid 
cutting off the pile.  If a prestressed concrete pile does not have the minimum required driving 
resistance when the pile head is 1 ft above pile cut-off, stop driving the pile. 
 
Page 4-68, Article 450-3(D)(3) Required Driving Resistance, lines 10-11, replace the second 
paragraph with the following: 
 
Stop driving piles if “refusal” is reached.  Refusal occurs at 240 blows per foot (20 blows per inch) 
or any equivalent set (maximum set of 1/2 inch in 10 blows) with the required stroke as per the 
pile driving criteria. 
 
Page 4-68, Article 450-3(D)(4) Restriking and Redriving Piles, lines 13-15, replace the first 
sentence of the first paragraph with the following: 
 
If piles do not attain the required resistance with the estimated or order lengths, the Engineer may 
require the Contractor to stop driving piles, wait and restrike or redrive piles to attain the required 
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resistance. 

Page 4-69, Article 450-3(F) Pile Driving Analyzer, lines 16-18, replace the second sentence of 
the second paragraph with the following: 

Provide piles for PDA testing with lengths shown in the plans. 

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 27-28, replace the second 
sentence of the third paragraph with the following: 

Steel piles will be measured as the pile length before installation minus any pile cut-offs. 
Prestressed concrete piles will be measured as the pile length before installation. 

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 40-45, replace the fifth 
paragraph with the following: 

After steel piles attain the required resistance and pile penetration and at the Contractor’s option, 
drive piles to grade instead of cutting off steel piles provided the remaining portions of piles do 
not exceed 5 ft and steel piles can be driven without damage or exceeding the maximum blow 
count or refusal.  When this occurs, the additional pile length driven will be measured and paid at 
the contract unit prices for ____ Steel Piles and ____ Galvanized Steel Piles. 

INCIDENTAL STONE BASE: 
(7-1-95) (Rev.8-21-12) 545 SP5 R28R 

Description 

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not 
have the paving operations exceed stone base placement by more than one week without written 
permission of the Engineer. 

Materials and Construction 

Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard 
Specifications. 

Measurement and Payment 

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 
2018 Standard Specifications. 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 

The base price index for asphalt binder for plant mix is $753.89 per ton. 
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This base price index represents an average of F.O.B. selling prices of asphalt binder at 
supplier's terminals on September 1, 2022. 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 

MILLING ASPHALT PAVEMENT: 
(1-15-19) 607 SP6 R59

Revise the 2018 Standard Specifications as follows: 

Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article 
and replace with the following:  

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 
stations mounted on the milling machine at a length of at least 24 feet. 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 

Revise the 2018 Standard Specifications as follows: 

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following:  

TABLE 609-3 
LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 
25.0 mm sieve (Base Mix) ± 10.0% 
19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 
9.5 mm sieve (Surface Mix) ± 5.0% 
4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 
1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 
Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020
Bulk Specific Gravity (Gmb) ± 0.030

TSR ± 15.0%
QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens 

± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 
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Comparison QA Core Sample ± 2.0% (% Compaction) 
QA Verification Core Sample ± 2.0% (% Compaction) 

Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 
QA Density Gauge Verification Test ± 2.0% (% Compaction) 

 
Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 
 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
 
Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
 

TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 
Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  
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TABLE 610-5 
BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 
S4.75A, S9.5B, 
S9.5C, I19.0C, 

B25.0C 
PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 
Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 
the following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35F 
I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 
S9.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50F. 
 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following:  
 
Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 
Routes (primary routes) that have 4 or more lanes and median divided. 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 
sentence and replace with the following: 
 
Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full 
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater 
than 1000 feet in length. 
 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 
S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 
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Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 
sentence and replace with the following:  
 
Final surface testing is not required on ramps, loops and turn lanes.   
 
Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following:  
 
Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 
accordance with Article 610-12. 
 
Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following: 
 
Take profiles over the entire length of the final surface travel lane pavement exclusive of 
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 
travel lanes, full width acceleration or deceleration lanes and collector lanes. 
 
Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
Asphalt Concrete Surface Course, Type S9.5D Ton 

 
Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  

TABLE 1012-1 
AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 

95 / 90 45 45 10 
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S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 
A.  Requirements apply to the design aggregate blend. 
B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 
      has 2 or more fractured faces. 

 
SUPPLEMENTAL SURVEYING: 
(4-20-21) 801 SP8 R03 
 

Revise the 2018 Standard Specifications as follows: 
 

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the 
following:   
 
Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per 
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The 
 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 7-1-17) 862 SP8 R65 
 

Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
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Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 
GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 

(1-16-2018) 862 SP8 R70 
 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 
requirements of Section 862 of the 2018 Standard Specifications. 
 
Revise the 2018 Standard Specifications as follows:  
 
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 
 
Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 
measured and paid as units of each completed and accepted.  No separate measurement will be 
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 
components of the completed unit that are within the pay limits shown in the plans for the unit as 
all such components will be considered to be part of the unit.  
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail Anchor Units, Type ____ Each 
Temporary Guardrail Anchor Units, Type ___ Each 

 
MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 

11-17-21(Rev. 8-16-22) 1101 SP11 R03 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete 
and replace with the following: 
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When work is not in progress, keep all personnel, equipment, machinery, tools, construction 
debris, materials and supplies away from active travel lanes that meets Table 1101-1.  
 

TABLE 1101-1 
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 
40 or less ≥ 18 

45-50 ≥ 28 
55 ≥ 32 

60 or higher ≥ 40 
 
When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 
be offset at least 5 feet from the barrier or guardrail. 
 
Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 
replace with the following: 
 
Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed 
by the Engineer before use. 
 
WORK ZONE INSTALLER: 

(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11 R04 
 

Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal 
of temporary traffic control.  If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer. 
 
The work zone installer shall be qualified by an NCDOT approved training agency or other 
NCDOT approved training provider in the safe and competent set up of temporary traffic control.  
For a complete listing of approved training agencies, see the Work Zone Safety Training webpage. 
 
A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
installation and removal of temporary traffic control. 
 
All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 
the traffic control. 
 
Provide the name and contact information of all qualified work zone installers to the Engineer 
prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 
all other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency or other NCDOT approved training provider. 
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All certification records for qualified work zone installers and flaggers shall be uploaded by the 
approved training agency or other NCDOT approved training provider to the Department’s Work 
Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger 
performing any traffic control duties on the project.  For more information about WZ-EVA, see 
the Work Zone Safety Training webpage. 
 
TEMPORARY TRAFFIC CONTROL DEVICES: 

(1-17-12) 1105 SP11 R05 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 11-5, Article 1105-6 Measurement and Payment, add the following paragraph after 
line 27: 
 
Partial payments will be made on each payment estimate based on the following:  50% of the 
contract lump sum price bid will be paid on the first monthly estimate and the remaining 50% of 
the contract lump sum price bid will be paid on each subsequent estimate based on the percent of 
the project completed. 
 
PORTABLE CHANGEABLE MESSAGE SIGNS: 

(9-20-22) 1089, 1120 SP11 R10 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 10-197, Subarticle 1089-7(D) Controller, line 16, add the following after the third sentence 
of the first paragraph: 
 
Change the controller password from the factory default and periodically change the controller 
password to deter unauthorized programming of the controller. 
 
Page 10-197, Subarticle 1089-7(D) Controller, line 24 replace the sentence with the following: 
 
The controller shall be stored in a locked, weather and vandal resistant box when not in use and 
after changes to the messages are made. 
 
Page 11-8, Article 1120-3 CONSTRUCTION METHODS, lines 26-32, replace the second 
paragraph with the following: 
 
Provide an experienced operator for the portable changeable message sign during periods of 
operation to ensure that the messages displayed on the sign panel are in accordance with the plans 
and Subarticle 1089-7(D). Change the controller password from the factory default and 
periodically change the controller password to deter unauthorized programming of the controller.  
Using two levels of password security is recommended such that operators at one level may only 
change message sequences displayed using preprogrammed sequences and operators at a higher 
level may create and store messages or message sequences.  Lock the controller in a weather and 
vandal resistant box when not in use and after changes to the messages are made. 
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STABILIZATION REQUIREMENTS: 
(3-11-2016) 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective April 1, 2019 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources.  Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 
with the following exceptions in which temporary or permanent ground cover shall be provided in 
14 calendar days from the last land-disturbing activity: 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
• Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 

SEEDING AND MULCHING: (East) 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 

All Roadway Areas 

March 1 - August 31 September 1 - February 28 
50# Tall Fescue 50# Tall Fescue 
10# Centipede 10# Centipede 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

Waste and Borrow Locations 

March 1 – August 31 September 1 - February 28 
75# Tall Fescue 75# Tall Fescue 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 
Engineer’s request. 
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Approved Tall Fescue Cultivars 

06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice Serengeti 
Essential Kalahari 

Kitty Hawk 2000 
Shelby 
Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 
Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 
Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade Runner II Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket 
Endeavor Jamboree Scorpion 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 
add 20# of Sericea Lespedeza from January 1 - December 31. 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

TEMPORARY SEEDING: 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 
year.  The Engineer will determine the exact dates for using each kind of seed.  

FERTILIZER TOPDRESSING: 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 10-20-20 analysis and as directed. 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer
may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING: 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 
the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 
rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 
per acre will be determined prior to the time of topdressing and the Contractor will be notified in 
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 
seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 
into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 
be used where degree of slope prevents the use of a sod seeder. 

MOWING: 

The minimum mowing height on this project shall be 4 inches. 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides 
of the stream or depression, measured from top of stream bank or center of depression.  The stream 
bank of the stream relocation shall be seeded by a method that does not alter the typical cross 
section of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the 
permanent soil reinforcement mat section of preformed scour holes, and in other areas as directed. 

NATIVE GRASS SEEDING AND MULCHING (East) 
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The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 

March 1 - August 31 September 1 - February 28 
18# Creeping Red Fescue 18# Creeping Red Fescue 
6# Indiangrass 6# Indiangrass 
8# Little Bluestem 8# Little Bluestem 
4# Switchgrass 4# Switchgrass 
25# Browntop Millet 35# Rye Grain 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

Approved Creeping Red Fescue Cultivars: 

Aberdeen Boreal Epic Cindy Lou 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 

Measurement and Payment 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 

All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt 
tack shall not be allowed on this project. 

CRIMPING STRAW MULCH: 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 
maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw 
is to be applied and then crimped. After the crimping operation is complete, an additional 
application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 
emulsified asphalt. 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

Crimping equipment including power source shall be subject to the approval of the Engineer 
providing that maximum spacing of crimper blades shall not exceed 8". 
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RESPONSE FOR EROSION CONTROL: 

Description 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and supplies to the project 
necessary for the pursuit of any or all of the following work as shown herein, by an approved subcontractor. 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY 

SP Coir Fiber Mat SY 

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY 

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

Construction Methods 

Provide an approved subcontractor who performs an erosion control action as described in the NPDES Inspection 
Form SPPP30.  Each erosion control action may include one or more of the above work items. 

Measurement and Payment 

Response for Erosion Control will be measured and paid for by counting the actual number of times the subcontractor 
moves onto the project, including borrow and waste sites, and satisfactorily completes an erosion control action 
described in Form 1675.  The provisions of Article 104-5 of the Standard Specifications will not apply to this item of 
work. 

Payment will be made under: 

Pay Item Pay Unit 
Response for Erosion Control Each 
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MINIMIZE REMOVAL OF VEGETATION: 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 
practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 
the construction limits shall only be removed upon approval of Engineer.  No additional payment 
will be made for this minimization work. 

STOCKPILE AREAS: 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 
around any erodible material stockpile areas as directed. 

ACCESS AND HAUL ROADS: 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 
or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 
that are temporarily removed shall be reinstalled across access/haul roads at the end of each 
working day. 

WASTE AND BORROW SOURCES: 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 
own negligence or for his own convenience, will be paid for at the appropriate contract unit price 
for the devices or measures utilized in borrow sources and waste areas. 

No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 
Site Reclamation Procedures for Contracted Projects” located at: 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamation
Procedures.pdf 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

Description 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
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infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 
fence shall be installed prior to any land disturbing activities. 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 

Materials 

(A) Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 
by the Engineer.  The fence material shall have an ultraviolet coating. 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 
color and highly visible. 
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Materials 
 
Item Section 
Temporary Silt Fence 1605 
  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall meet the following minimum physical properties for low 
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 
minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 
50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
 
Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed.   
 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 
and as directed if structure is not located in an area where existing erosion and sedimentation 
control devices are capable to containing any loss of sediment. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 
traffic. 
 
The construction details for the above grade and below grade concrete washout structures can be 
found on the following web page link: 
 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf 
 
Alternate details for accommodating concrete washout may be submitted for review and approval.  
 
The alternate details shall include the method used to retain and dispose of the concrete waste 
water within the project limits and in accordance with the minimum setback requirements. (5 feet 
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 
wetland.) 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity. 
 
Inspect concrete washout structures for damage and maintain for effectiveness. 
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General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A)  South River Electric Membership Corporation – Power (Transmission) 
B)  Star Telephone Membership Corporation - Communications 

 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) South River Electric Membership Corporation – Power (Transmission) 
 
1) Contact person for South River Electric Membership Corporation is Mr. Jeffrey 

Carroll at 919-820-2770. 
2) South River Electric Membership Corporation shall begin their relocation by the 

week of October 23, 2022. 
 
 
B) Star Telephone Membership Corporation – Communications 

 
1) Contact person for Star Telephone Membership Corporation is Mr. Joseph 

Andrews at 910-990-0932. 
2) Star Telephone Membership Corporation has already relocated their underground 

cables to the location show on the Utilities by Others Plans. 

PSF Company Letterhead 
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General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A)  South River Electric Membership Corporation – Power (Distribution) 
B)  Star Telephone Membership Corporation - Communications 

 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) South River Electric Membership Corporation – Power (Distribution) 
 
1) Contact person for South River Electric Membership Corporation is Mr. Jeffrey 

Carroll at 919-820-2770. 
2) South River Electric Membership Corporation shall temporarily remove two 

spans of overhead line before construction. 
3) The contractor shall contact the resident engineer to coordinate with South River 

Electric Membership Corporation 4 weeks prior to starting construction to 
confirm the removal of two spans of overhead line will be complete before 
construction mobilization. 

4) The contractor shall contact the resident engineer to coordinate with South River 
Electric Membership Corporation after construction to replace the overhead lines. 

 
 
 

 

PSF Company Letterhead 
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B) Star Telephone Membership Corporation – Communications 
 
1) Contact person for Star Telephone Membership Corporation is Mr. Joseph 

Andrews at 910-990-0932. 
2) Star Telephone Membership Corporation has abandoned all lines within the 

project limits. 
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FALSEWORK AND FORMWORK              (2-14-22) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. 
Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary 
structure that functions as a work platform that supports construction personnel, materials, 
and tools, but is not intended to support the structure. Scaffolding systems that are used to 
temporarily support permanent structures (as opposed to functioning as work platforms) are 
considered to be falsework under the definitions given. Shoring is a component of falsework 
such as horizontal, vertical, or inclined support members. Where the term “temporary works” 
is used, it includes all of the temporary facilities used in bridge construction that do not 
become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 
final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions. The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices 
on the plans. Revise the plan and notify the Engineer if any change to materials or material 
strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.   



17BP.3.R.87 ST-3 Sampson County 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work. Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings. Include falsework footing settlements, joint take-up, and 
deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 
For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange. Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

For links slabs, the tops of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member. 
However, for 72-inch members, the heel of the bracket shall bear on the web, near the 
bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details. Failure to notify the 
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Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 
such devices used as part of the falsework or formwork that remains in the permanent 
structure.  If the plan notes indicate that the structure contains the necessary corrosion 
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  
Electroplating will not be allowed.  Any coating required by the Engineer will be 
considered incidental to the various pay items requiring temporary works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in 
North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved.  Such approval does not relieve the Contractor of 
the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 
structures, make sure that the calculated deflection of falsework flexural members does not 
exceed 1/240 of their span regardless of whether or not the deflection is compensated by 
camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 
its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement.  Inspect other temporary works at least once a month to ensure that they are 
functioning properly.  Have a North Carolina Registered Professional Engineer inspect 
the cofferdams, shoring, sheathing, support of excavation structures, and support systems 
for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 
of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in other 
high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 
be full compensation for the above falsework and formwork. 

 
SUBMITTAL OF WORKING DRAWINGS (2-14-22) 

8.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision. For this provision, “submittals” refers to only those listed in this 
provision. The list of submittals contained herein does not represent a list of required 
submittals for the project. Submittals are only necessary for those items as required by the 
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contract. Make submittals that are not specifically noted in this provision directly to the 
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all copies 
to the Engineer. State the reason for the proposed variation in the submittal. To minimize 
review time, make sure all submittals are complete when initially submitted.  Provide a 
contact name and information with each submittal. Direct any questions regarding submittal 
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 
Engineering Unit contacts noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done 
if different than shown on the title block of the submitted working drawings. This includes, 
but is not limited to, precast concrete items, prestressed concrete items and fabricated steel 
or aluminum items. 

9.0 ADDRESSES AND CONTACTS 
 
For submittals to the Structures Management Unit, use the following addresses:   
 
Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
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 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 
  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 
  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  David Hering   (919) 662 – 4710 
  dthering@ncdot.gov  
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (704) 455 – 8902 
  ewilliams3@ncdot.gov  
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10.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 
the same time, submit a copy of the same complete submittal directly to the Structures 
Management Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management Unit. 
The second table in this section covers “Geotechnical Submittals.” The Engineer will receive 
review comments and drawing markups for these submittals from the Geotechnical 
Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit. Provide additional 
copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 

Contract Reference 
Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

Y N 
“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 

Y 

 

N 
“Strip Seal Expansion 

Joints” 

Falsework & Forms 2 
(substructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 
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Falsework & Forms 
(superstructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 

Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

Y N Article 420-20 

Prestressed Concrete Box Beam 
(detensioning sequences) 3 

Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 

Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 
over Railroad 

Y N Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

Y 

 

N 

 

Article 420-3 
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Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

Y N 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 Y N 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

 

 

GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 

Submittals 
Required by 
Structures 

Contract Reference 
Requiring Submittal 1 



17BP.3.R.87 ST-14 Sampson County 

Engineering 
Unit  

Management 
Unit 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 
CRANE SAFETY (6-20-19) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration (OSHA) 
regulations.  
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Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and 
rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction 
Education and Research (NCCER). Other approved nationally accredited programs will 
be considered upon request. In addition, crane operators shall have a current CDL 
medical card. Submit a list of crane operator(s) and include current certification for each 
type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and 
medical evaluations for each operator. 

 
GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and 
place grout in accordance with the manufacturer’s recommendations, the applicable sections 
of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 
the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 
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3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 
grease and other foreign matter.  Saturate concrete surfaces with clean water and remove 
excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 

 
ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 
RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience 
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 
conduct a thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 
map, photos of existing structure, the date of inspection and the name, N.C. accreditation 
number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and 
check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if 
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to 
be removed from a structure and this work must be completed by a contractor prequalified 
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by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart 
M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous 
which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day period 
starts based on the post-marked date or date of hand delivery.  Demolition that does not begin 
as originally notified requires submission of a separate revision form HHCU 3768-R to 
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C, 
Article .0605 for directives on revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
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700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html 

6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 
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FALSEWORK AND FORMWORK              (2-14-22) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. 
Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary 
structure that functions as a work platform that supports construction personnel, materials, 
and tools, but is not intended to support the structure. Scaffolding systems that are used to 
temporarily support permanent structures (as opposed to functioning as work platforms) are 
considered to be falsework under the definitions given. Shoring is a component of falsework 
such as horizontal, vertical, or inclined support members. Where the term “temporary works” 
is used, it includes all of the temporary facilities used in bridge construction that do not 
become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 
final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions. The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices 
on the plans. Revise the plan and notify the Engineer if any change to materials or material 
strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.   
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When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work. Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings. Include falsework footing settlements, joint take-up, and 
deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 
For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange. Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

For links slabs, the tops of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member. 
However, for 72-inch members, the heel of the bracket shall bear on the web, near the 
bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details. Failure to notify the 
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Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 
such devices used as part of the falsework or formwork that remains in the permanent 
structure.  If the plan notes indicate that the structure contains the necessary corrosion 
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  
Electroplating will not be allowed.  Any coating required by the Engineer will be 
considered incidental to the various pay items requiring temporary works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in 
North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved.  Such approval does not relieve the Contractor of 
the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 
structures, make sure that the calculated deflection of falsework flexural members does not 
exceed 1/240 of their span regardless of whether or not the deflection is compensated by 
camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 
its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement.  Inspect other temporary works at least once a month to ensure that they are 
functioning properly.  Have a North Carolina Registered Professional Engineer inspect 
the cofferdams, shoring, sheathing, support of excavation structures, and support systems 
for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 
of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in other 
high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 
be full compensation for the above falsework and formwork. 

 
SUBMITTAL OF WORKING DRAWINGS (2-14-22) 

8.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision. For this provision, “submittals” refers to only those listed in this 
provision. The list of submittals contained herein does not represent a list of required 
submittals for the project. Submittals are only necessary for those items as required by the 



17BP.3.R.88 ST-9 Sampson County 

contract. Make submittals that are not specifically noted in this provision directly to the 
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all copies 
to the Engineer. State the reason for the proposed variation in the submittal. To minimize 
review time, make sure all submittals are complete when initially submitted.  Provide a 
contact name and information with each submittal. Direct any questions regarding submittal 
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 
Engineering Unit contacts noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done 
if different than shown on the title block of the submitted working drawings. This includes, 
but is not limited to, precast concrete items, prestressed concrete items and fabricated steel 
or aluminum items. 

9.0 ADDRESSES AND CONTACTS 
 
For submittals to the Structures Management Unit, use the following addresses:   
 
Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
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 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 
  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 
  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  David Hering   (919) 662 – 4710 
  dthering@ncdot.gov  
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (704) 455 – 8902 
  ewilliams3@ncdot.gov  
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10.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 
the same time, submit a copy of the same complete submittal directly to the Structures 
Management Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management Unit. 
The second table in this section covers “Geotechnical Submittals.” The Engineer will receive 
review comments and drawing markups for these submittals from the Geotechnical 
Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit. Provide additional 
copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 

Contract Reference 
Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

Y N 
“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 

Y 

 

N 
“Strip Seal Expansion 

Joints” 

Falsework & Forms 2 
(substructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 
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Falsework & Forms 
(superstructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 

Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

Y N Article 420-20 

Prestressed Concrete Box Beam 
(detensioning sequences) 3 

Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 

Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 
over Railroad 

Y N Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

Y 

 

N 

 

Article 420-3 
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Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

Y N 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 Y N 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

 

 

GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 

Submittals 
Required by 
Structures 

Contract Reference 
Requiring Submittal 1 
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Engineering 
Unit  

Management 
Unit 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 
CRANE SAFETY (6-20-19) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration (OSHA) 
regulations.  
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Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and 
rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction 
Education and Research (NCCER). Other approved nationally accredited programs will 
be considered upon request. In addition, crane operators shall have a current CDL 
medical card. Submit a list of crane operator(s) and include current certification for each 
type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and 
medical evaluations for each operator. 

 
GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and 
place grout in accordance with the manufacturer’s recommendations, the applicable sections 
of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 
the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 



17BP.3.R.88 ST-16 Sampson County 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 
grease and other foreign matter.  Saturate concrete surfaces with clean water and remove 
excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 

 
ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 
RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience 
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 
conduct a thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 
map, photos of existing structure, the date of inspection and the name, N.C. accreditation 
number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and 
check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if 
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to 
be removed from a structure and this work must be completed by a contractor prequalified 
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by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart 
M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous 
which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day period 
starts based on the post-marked date or date of hand delivery.  Demolition that does not begin 
as originally notified requires submission of a separate revision form HHCU 3768-R to 
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C, 
Article .0605 for directives on revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
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700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html 

6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 



Line
   #

Item Number Sec
  #
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County: SAMPSON

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 Lump Sum0029000000-N SP L.S.TYPE III REINFORCED APPROACH
FILL, STATION *******
TYPE III REINFORCED APPROACH
FILL, STA. 13+50.00 -L-

0004 Lump Sum0029000000-N SP L.S.TYPE III REINFORCED APPROACH
FILL, STATION *******
TYPE III REINFORCED APPROACH
FILL, STA. 15+93.00 -L-

0005 1,200
CY

0036000000-E 225 UNDERCUT EXCAVATION

0006 Lump Sum0043000000-N 226 L.S.GRADING

0007 2
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0008 1,200
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0009 1,800
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0010 345
SY

0223000000-E 275 ROCK PLATING

0011 20
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0012 20
SY

0320000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0013 24
LF

0335200000-E 305 15" DRAINAGE PIPE

0014 200
CY

1099500000-E 505 SHALLOW UNDERCUT

0015 380
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0016 20
TON

1220000000-E 545 INCIDENTAL STONE BASE
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County: SAMPSON

0017 450
SY

1330000000-E 607 INCIDENTAL MILLING

0018 380
TON

1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0B

0019 590
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0020 55
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0021 20
TON

1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT
REPAIR

0022 88.6
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0023 400
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0024 67.2
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0025 400
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0026 2
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0027 12
LF

2077000000-E 815 6" OUTLET PIPE

0028 2
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0029 2
EA

2367000000-N 840 FRAME WITH TWO GRATES, STD
840.29

0030 30
LF

2753000000-E 846 GENERIC PAVING ITEM
MODIFIED SHOULDER BERM GUTTER

0031 300
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0032 10
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0033 2
EA

3165500000-N 862 GUARDRAIL END UNITS, TYPE
************
(SHOP CURVED TYPE III)
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0034 6
EA

3215000000-N SP GUARDRAIL ANCHOR UNITS, TYPE III

0035 8
EA

3287000000-N SP GUARDRAIL END UNITS, TYPE TL-3

0036 35
TON

3649000000-E 876 RIP RAP, CLASS B

0037 430
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0038 1,096
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0039 223
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0040 56
DAY

4422000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0041 12
EA

4430000000-N 1130 DRUMS

0042 144
LF

4445000000-E 1145 BARRICADES (TYPE III)

0043 5,400
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0044 17
EA

4905100000-N SP NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0045 2,255
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0046 120
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0047 35
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0048 25
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0049 2
ACR

6015000000-E 1615 TEMPORARY MULCHING

0050 200
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING
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0051 1
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0052 400
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0053 2,000
LF

6029000000-E SP SAFETY FENCE

0054 50
CY

6030000000-E 1630 SILT EXCAVATION

0055 2,250
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0056 200
SY

6037000000-E SP COIR FIBER MAT

0057 50
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0058 630
SY

6048000000-E SP FLOATING TURBIDITY CURTAIN

0059 4
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0060 210
LF

6071012000-E SP COIR FIBER WATTLE

0061 5
LB

6071020000-E SP POLYACRYLAMIDE (PAM)

0062 10
LF

6071030000-E 1640 COIR FIBER BAFFLE

0063 6
ACR

6084000000-E 1660 SEEDING & MULCHING

0064 6
ACR

6087000000-E 1660 MOWING

0065 100
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0066 0.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0067 100
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING
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0068 1.5
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0069 20
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0070 14
EA

6117000000-N SP RESPONSE FOR EROSION CONTROL

0071 2
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

STRUCTURE ITEMS

0072 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(13+50.00 -L-)

0073 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(15+93.00 -L-)

0074 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT
(13+50.00 -L-)

0075 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT
(15+93.00 -L-)

0076 2
EA

8112730000-N 450 PDA TESTING

0077 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(13+50.00 -L-)

0078 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(15+93.00 -L-)

0079 85.6
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)

0080 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(13+50.00 -L-)

0081 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(15+93.00 -L-)

0082 14,364
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)
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0083 24
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12X53)

0084 23
EA

8328400000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** GALVANIZED STEEL PILES
(HP 14X73)

0085 1,105
LF

8364000000-E 450 HP 12 X 53 STEEL PILES

0086 1,155
LF

8384200000-E 450 HP 14 X 73 GALVANIZED STEEL PILES

0087 47
EA

8393000000-N 450 PILE REDRIVES

0088 401.25
LF

8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL

0089 329
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0090 366
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0091 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS
(13+50.00 -L-)

0092 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS
(15+93.00 -L-)

0093 2,110
LF

8762000000-E 430 3'-0" X 1'-9" PRESTRESSED CONC
CORED SLABS

Total Amount Of Bid For Entire Project :1458/Aug29/Q44172.4/D433830092000/E93
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