STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 3

PROPOSAL

DATE & TIME OF BID
OPENING:

CONTRACT ID:  DC00168

NOVEMBER 17, 2016 AT 2:00 PM

WBS ELEMENT NO.: 17BP.3.R.39
FEDERAL AID NO.:  STATE FUNDED
COUNTY: SAMPSON
TIPNO.: N/A
LENGTH OF PROJECT:  0.13 MILES
ROUTE NO.: SR 1827 (BASSTOWN RD.)
TYPE OF WORK: REPLACE BRIDGE #181 OVER BEAVERDAM SWAMP

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE
OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE
THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY
THE LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE
LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

THIS IS A STRUCTURE PROJECT. BID BONDS ARE REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT NO. DC00168 IN SAMPSON COUNTY, NORTH CAROLINA
NOVEMBER 17, 2016
NC DEPARTMENT OF TRANSPORTATION
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DC00168; has
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special
provisions, the proposal, the form of contract, and the forms of contract payment bond and contract performance
bond; and thoroughly understands the stipulations, requirements and provisions. The undersigned bidder agrees to
bound upon his execution of the bid and subsequent award to him by the Department of Transportation in
accordance with this proposal to provide the necessary contract payment bond and contract performance bond within
fourteen days after the written notice of award is received by him. The undersigned Bidder further agrees to provide
all necessary machinery, tools, labor, and other means of construction; and to do all the work and to furnish all
materials, except as otherwise noted, necessary to perform and complete the said contract in accordance with the
2012 Standard Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions
and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for
the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the
work and required labor to construct and complete State Highway Contract No. DC00168 in Sampson County, for
the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans,
and specifications prepared by said Department, which proposal, plans, and specifications show the details covering
this project, and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for
Roads and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into
and made a part of this contract; that, except as herein modified, all the construction and work included in this
contract is to be done in accordance with the specifications contained in said volume, and amendments and
supplements thereto, under the direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract
Officer or such other person as may be designated by the Secretary to sign for the Department of Transportation.
The conditions and provisions herein cannot be changed except over the signature of the said Contract Officer or
Division Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as
the basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any
item or portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or
decrease in the unit prices, nor in the time allowed for the completion of the work, except as provided for the
contract.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements. Failure to
comply with any requirement may cause the bid to be considered irregular and may be grounds for
rejection of the bid.

TRADITIONAL PAPER BIDS:

1.
2.
3.

o

10.

11.

12.
13.

14.

Download the entire proposal from the Connect NCDOT website and return the entire proposal with your bid.

All entries on the itemized proposal sheet (bid form) shall be written in ink or typed.

The Bidder shall submit a unit price for every item on the itemized proposal sheet. The unit prices for the various

contract items shall be written in figures. Unit prices shall be rounded off by the Bidder to contain no more than

FOUR decimal places.

An amount bid shall be entered on the itemized proposal sheet for every item. The amount bid for each item shall be

determined by multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount"

column of the form.

The total amount bid shall be written in figures in the proper place on the bid form. The total amount bid shall be

determined by adding the amounts bid for each item.

Changes to any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto

in ink. A representative of the Bidder shall initial the change in ink. Do not use correction fluid, correction tape or

similar product to make corrections.

The bid shall be properly executed on the included Execution of Bid — Non-collusion Affidavit, Debarment

Certification and Gift Ban Certification form. All bids shall show the following information:

a. Name of corporation, partnership, limited liability company, joint venture, individual or firm, submitting bid.
Corporations that have a corporate seal should include it on the bid.

b.  Name of individual or representative submitting bid and position or title held on behalf of the bidder.

c. Name, signature, and position or title of witness.

d. Completed attestation by Notary Public

Note: Signer, Witness and Notary Public must be different individuals.

The bid shall not contain any unauthorized additions, deletions, or conditional bids.

The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract

pursuant to an award.

The Form entitled “LISTING OF DBE SUBCONTRACTORS”, or “LISTING OF MBE/WBE

SUBCONTRACTORS”, must be filled out for Subcontractors submitting quotes for work on this contract. The

Contractor shall then submit this form with the bid package.

THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET ATTACHED SHALL BE PLACED IN A

SEALED ENVELOPE AND SHALL BE DELIVERED TO AND RECEIVED IN THE NCDOT DIVISION

PROPOSALS ENGINEER’S OFFICE AT 5501 BARBADOS BLVD., BY 2:00 PM, November 17, 2016.

The sealed bid envelope must display the bidding Contractor’s name and address on the front.

The sealed bid must display the following statement on the front of the sealed envelope:

QUOTATION FOR DC00168
REPLACE BRIDGE #181 OVER BEAVERDAM SWAMP IN SAMPSON COUNTY TO BE OPENED
AT 2:00 PM ON THURSDAY, November 17, 2016.

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be
addressed as follows:

N. C. DEPARTMENT OF TRANSPORTATION
ATTN. LLOYD G. ROYALL, JR., PLS

5501 BARBADOS BLVD.

CASTLE HAYNE, NC 28429

OPTIONAL COMPUTER BID PREPARATION:

1.

2.

All instructions given above for completing and returning TRADITIONAL PAPER BIDS apply, except
as modified by the provision “Computer Bid Preparation (Optional)”, if applicable.

Expedite software necessary for electronic bid preparation may be downloaded from the Connect NCDOT
website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx



https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx

PROJECT SPECIAL PROVISIONS

GENERAL

This contract is for a State Funded Bridge Replacement Project. All work and materials shall be in accordance with
the provisions of the General Guidelines of this contract, the Project Special Provisions, the North Carolina
Department of Transportation Standard Specifications for Roads and Structures 2012, the North Carolina
Department of Transportation Roadway Standards Drawings, and the current edition of the Manual of Uniform
Traffic Control Devices (MUTCD).

The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances, and regulations,
and shall comply with the provisions of Section 107 of the Standard Specifications.

PUBLIC ADVERTISEMENT

There will NOT be a Pre-Bid Conference for this project. Plans and Proposal packages must be obtained by visiting:
https://connect.ncdot.gov/letting/Pages/Letting-List.aspx?let type=3 and clicking on the appropriate Let date.

ELECTRONIC BIDDING (Division Contracts):
(05-13-16) 102 SPI 1G24

The bidder has the option to prepare and submit bids by one of three methods; electronically using
the on-line system Bid Express®, electronic bid preparation with manual delivery, or traditional
paper bid. All bids shall be prepared and submitted in accordance with the following requirements.
Failure to comply with any requirement may cause the bid to be considered irregular and may be
grounds for rejection of the bid.

(A) Electronic On-Line Bids thru Bid Express®

For preparing and submitting the bid electronically using the on-line system Bid Express®, refer
to Article 102-8(B) of the 2012 Standard Specifications.

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital
Signature from Bid Express® for Division Contracts.

(B) Electronic Bid Preparation with Manual Delivery

For electronic bid preparation with manual delivery, the bidder shall download the Expedite
program from the NCDOT “Project Letting” website and download the appropriate .ebs electronic
file of line items and quantities unique to each project from the Division Office’s website. The
only entries into the program which will be permitted by the bidder are the applicable unit or lump
sum prices for those items which must be bid in order to provide a complete bid for the project,
and any MBE/WBE or DBE participation in the appropriate section of the Expedite program. The
computer generated itemized proposal sheets shall be printed and signed by a duly authorized
representative in accordance with Subarticle 102-8(A)(8) of the 2012 Standard Specifications. The
computer generated itemized proposal sheets (.ebs bid file) shall also be copied to an external



device (i.e. compact disk (CD), USB flash drive) furnished by the bidder and shall be submitted to
the Department with the bid. This set of itemized proposal sheets, MBE/WBE or DBE information,
external device and the correct proposal, will constitute the bid and shall be delivered to the
contracting Division Office or location specified in the INSTRUCTIONS TO BIDDERS. If the
bidder submits their bid on computer generated itemized proposal sheets, bid prices shall not be
written on the itemized proposal sheets bound in the proposal.

In the case of discrepancy between the unit or lump sum prices submitted on the itemized proposal
sheets and those contained on the CD furnished by the bidder, the unit or lump sum prices
submitted on the printed and signed itemized proposal sheets shall prevail. Changes to any entry
on the computer generated itemized proposal sheets shall be made in accordance with the
requirements of the INSTRUCTIONS TO BIDDERS.

(C) Traditional Paper Bids

Bids may also be submitted by paper means per the INSTRUCTIONS TO BIDDERS.
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CONTRACT TIME AND LIQUIDATED DAMAGES
(7-20-99) (Rev. 12-18-07) 108 SP1 G04

The date of availability for this contract is January 9, 2017, except that work in jurisdictional waters and wetlands
shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in the
permits contained elsewhere in this proposal. This delay in availability has been considered in determining the
contract time for this project.

The completion date for this contract is November 7, 2017.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of
the work to be completed by the completion date and/or intermediate contract times stated in the contract. The
acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the
work covered by the performance and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES
(7-1-95) (Rev. 2-21-12) 108 SP1G13 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required to
complete all work included in this contract and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is January 9, 2016.

The completion date for this intermediate contract time is May 30, 2017.

The liquidated damages for this intermediate contract time are Five Hundred Dollars ($ 500.00) per calendar day.
Upon apparent completion of all the work required to be completed by this intermediate date, a final inspection will
be held in accordance with Article 105-17 and upon acceptance, the Department will assume responsibility for the
maintenance of all work except Planting, Reforestation and/or Permanent Vegetation Establishment. The Contractor

will be responsible for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.

PERMANENT VEGETATION ESTABLISHMENT
(2-16-12) (Rev. 10-15-13) 104 SP1G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period between initial
vegetation planting and final project acceptance, perform all work necessary to establish permanent vegetation on all
erodible areas within the project limits, as well as, in borrow and waste pits. This work shall include erosion control
device maintenance and installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the applicable section of the
2012 Standard Specifications. All work required for initial vegetation planting shall be performed as a part of the
work necessary for the completion and acceptance of the Intermediate Contract Time (ICT). Between the time of
ICT and Final Project acceptance, or otherwise referred to as the vegetation establishment period, the Department
will be responsible for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection
records.

Once the Engineer has determined that the permanent vegetation establishment requirement has been achieved at an
80% vegetation density (the amount of established vegetation per given area to stabilize the soil) and no erodible
areas exist within the project limits, the Contractor will be notified to remove the remaining erosion control devices
that are no longer needed. The Contractor will be responsible for, and shall correct any areas disturbed by
operations performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, Mowing,
Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract unit prices for the
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affected items. Work required that is not represented by contract line items will be paid in accordance with Articles
104-7 or 104-3 of the 2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

DIVISION LET CONTRACT PREQUALIFICATION
(07-01-14)(6-1-15) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime Contractor prior to
submitting a bid. Information regarding prequalification can be found at;
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work code(s) for which they
identify as work items in the prime contractor’s construction progress schedule that they will complete themselves.
Any contractor identified as working outside their expertise may be considered in default of contract.

CONTRACT PAYMENT AND PERFORMANCE BOND

A performance bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon the
faithful performance of the contract in accordance with specifications and conditions of the contract, shall be
required. Such bond shall be solely for the protection of the North Carolina Department of Transportation and the
State of North Carolina.

A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon the prompt
payment for all labor or materials for which the Contractor, or his subcontractors, is liable, shall be required. The
payment bond shall be solely for the protection of persons or firms furnishing materials or performing labor for this
contract for which the Contractor is liable.

The successful bidder, within fourteen (14) days after notice of award, shall provide the Department with a contract
payment bond and a contract performance bond each in an amount equal to 100 percent of the amount of the
contract.

CONTRACTOR CLAIM SUBMITTAL FORM

If the Contractor elects to file a written claim or requests any extension of contract time, it shall be submitted on the
Contractor  Claim  Submittal Form  (CCSF) available through the Construction Unit or:
https://connect.ncdot.gov/projects/construction/Construction%20Forms/CCSF-1_Contractor%20Claim%20Submittal.pdf

DEFAULT CONTRACT

The Department of Transportation shall have the right to declare a default of contract for breach by the Contractor of
any material term or condition of the contract. Default of contract shall be in accordance with the terms, conditions,
and procedures of Article 108-9 of the Standard Specifications.

EROSION, SILTATION, AND POLLUTION CONTROL
The Contractor shall exercise every reasonable precaution and take all necessary measures throughout the life of the
project to prevent erosion, siltation, and pollution in accordance with Section 107-13 of the Standard Specifications.

MATERIALS AND TESTING

The Engineer reserves the right to perform all sampling and testing in accordance with Section 106 of the Standard
Specifications and the Department’s “Material and Test Manual.” However, the Engineer may reduce the frequency
of sampling and testing where he deems it appropriate for the project under construction. The Contractor shall
furnish the applicable certifications and documentation for all materials as required by the Standard Specifications.
Material, which is not properly certified, will not be accepted.



https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/CCSF-1_Contractor%20Claim%20Submittal.pdf
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Delivery tickets for all asphalt material shall be furnished in accordance with Section 106-7 of the Standard
Specifications and shall include the following information:

NCDOT WBS Element Plant Location

Date Truck Number

Time issued Contractor’s Name

Type of Material Public weighmaster’s stamp or number

Gross weight Public weighmaster’s signature or initials in ink
Tare Weight Job mix formula numbers

Net weight of material

SAFETY AND ACCIDENT PROTECTION

In accordance with Article 107-21 of the Standard Specifications, the Contractor shall comply with all applicable
Federal, State, and local laws, ordinances, and regulations governing safety, health, and sanitation, and shall provide
all safeguards, safety devices, and protective equipment, and shall take any other needed actions, on his own
responsibility that are reasonably necessary to protect the life and health of employees on the job and the safety of
the public, and to protect property in connection with the performance of the work covered by the contract.

UTILITY CONFLICTS
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when working in the
vicinity of utilities in order to insure the safety of construction personnel and the public.

WORKERS COMPENSATION INSURANCE

Pursuant to N.C.G.S. § 97-19, all contractors of the Department of Transportation are, prior to beginning services,
required to show proof of coverage issued by a workers’ compensation insurance carrier, or a certificate of
compliance issued by the Department of Insurance of self-insured subcontractors stating that it has complied with
N.C.G.S. § 97-93 irrespective of whether subcontractors have regularly in service fewer than three employees in the
same business within the State of North Carolina, and subcontractors shall be hereinafter liable under the Workers’
Compensation Act for payment of compensation and other benefits to its employees for any injury or death due to an
accident arising out of and in the course of performance of the work insured by the subcontractor.

PROSECUTION OF WORK
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner from the time
he begins the work until completion and final acceptance of the project. The Contractor will not be permitted to
suspend his operations except for reasons beyond his control or except where the Engineer has authorized a
suspension of the Contractor's operations in writing.

In the event that the Contractor's operations are suspended in violation of the above provisions, the sum of
$500.00 will be charged the Contractor for each and every calendar day that such suspension takes place. The
said amount is hereby agreed upon as liquidated damages due to extra engineering and maintenance costs and
due to increased public hazard resulting from a suspension of the work. Liquidated damages chargeable due to
suspension of the work will be additional to any ligquidated damages that may become chargeable due to failure
to complete the work on time.
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POSTED WEIGHT LIMITS
(7-1-95) (Rev.9-15-15) 105 SP1 G24R

The Contractor's attention is directed to Article 105-15 of the 2012 Standard Specifications and to the fact that
various Primary and Secondary Roads and bridges may be posted with weight limits less than the legal limit. Do not
exceed the posted weight limits in transporting materials and/or equipment to the projects. Make a thorough
examination of all projects and haul routes and be prepared to discuss them at the Preconstruction Conference.

MAJOR CONTRACT ITEMS
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the 2012 Standard
Specifications):

Line # Description
58 3’-0” x 2°-0” Prestressed Concrete Cored Slabs

SPECIALTY ITEMS
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the 2012 Standard
Specifications).

Line # Description
15 Guardrail
26 -43 Erosion Control

FUEL PRICE ADJUSTMENT
(11-15-05) (Rev. 2-18-14) 109-8 SP1G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 1.5593 per gallon. Where any of the following are included as pay
items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

. . Fuel Usage
Description Units Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/lSY 0.245

Concrete Shoulders Adjacent to " Pavement Gal/SY 0.245
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS)
(10-16-07)(Rev. 2-16-16) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s policy of
ensuring nondiscrimination in the award and administration of contracts financed in whole or in part with State
funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used to meet
either the MBE or WBE goal. No submittal of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to meet either
the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or WBE used as a replacement for a
previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not greater than the
advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the Contractor's
approved, committed MBE and WBE participation along with a listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, the
materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed MBE
subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business Enterprise
through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the
materials or supplies required for the performance of the contract are bought, kept in stock, and regularly sold to the
public in the usual course of business. A regular dealer engages in, as its principal business and in its own name, the
purchase and sale or lease of the products in question. A regular dealer in such bulk items as steel, cement, gravel,
stone, and petroleum products need not keep such products in stock, if it owns and operates distribution equipment
for the products. Brokers and packagers are not regarded as manufacturers or regular dealers within the meaning of
this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services and
information to applicants for MBE/WBE certification. The MBE/WBE program follows the same regulations as the
federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations (49 CFR
Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed WBE
subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business Enterprise
through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and WBE
subcontractors who have performed work on the project. https://apps.dot.state.nc.us/VVendor/PaymentTracking/


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all MBE/WBE firms
working on the project. This form is for paper bid projects only. http://www.ncdot.org/doh/forms/files/DBE-1S.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%
20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20Form%20Rev.

%202012.zip

JC-1 Joint Check Natification Form - Form and procedures for joint check notification. The form acts as a written
joint check agreement among the parties providing full and prompt disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular dealer
that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the amount listed at
the time of bid.

http://connect.ncdot.gov/letting/LetCentral/L etter%200f%20Intent%20t0%20Perform%20as%20a%20Subcontractor

pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project that will
meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work areas where
MBEs and WBES quoted on the project. This sheet is submitted with good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%2

OExample.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business Enterprises are
established for this contract:

(A) Minority Business Enterprises 1%0

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and reasonable steps
to ensure that MBEs participate in at least the percent of the contract as set forth above as the
MBE goal.

2 If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs during the

performance of the contract. Any MBE participation obtained shall be reported to the Department.
(B) Women Business Enterprises 4%0

@ If the WBE goal is more than zero, the Contractor shall exercise all necessary and reasonable steps
to ensure that WBEs participate in at least the percent of the contract as set forth above as the
WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBESs during the

performance of the contract. Any WBE participation obtained shall be reported to the
Department.


http://www.ncdot.org/doh/forms/files/DBE-IS.xls
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Request%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Request%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20Form%20Rev.%202012.zip
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20Form%20Rev.%202012.zip
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are certified
through NCUCP in the Directory of Transportation Firms. Only firms identified in the Directory as MBE and WBE
certified shall be used to meet the MBE and WBE goals respectively. The Directory can be found at the following
link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s capability to
perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during the life of
the contract. Only those identified to meet the MBE goal and the WBE goal will be considered committed, even
though the listing shall include both committed MBE/WBE subcontractors and additional MBE/WBE
subcontractors. Any additional MBE/WBE subcontractor participation submitted at the time of bid will be used
toward overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation. The Contractor shall
indicate the following required information:

(A) If either the MBE or WBE goal is more than zero,

(D) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE
participation, including the names and addresses on Listing of MBE and WBE Subcontractors
contained elsewhere in the contract documents in order for the bid to be considered responsive.
Bidders shall indicate the total dollar value of the MBE and WBE participation for the contract.

(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of MBE and
WBE Subcontractors by entering the word “None” or the number “0.” This form shall be
completed in its entirety. Blank forms will not be deemed to represent zero participation.
Bids submitted that do not have MBE and WBE participation indicated on the appropriate form
will not be read publicly during the opening of bids. The Department will not consider these bids
for award and the proposal will be rejected.

3 The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of bid by
checking the Directory of Transportation Firms. If the firm is not certified at the time of the bid-
letting, that MBE’s or WBE’s participation will not count towards achieving the corresponding
goal.

(B) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE Subcontractors are not
required for the zero goal, however any MBE or WBE participation that is achieved during the project shall
be reported in accordance with requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is responsible
for meeting the goals or making good faith efforts to meet the goals, just like any other bidder. In most cases, a
MBE or WBE bidder on a contract will meet one of the goals by virtue of the work it performs on the contract with
its own forces. However, all the work that is performed by the MBE or WBE bidder and any other similarly
certified subcontractors will count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or
WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE bidder puts in a bid
where they will perform 40% of the contract work and have a WBE subcontractor which will perform another 5% of
the work. Together the two WBE firms submit on the Listing of MBE and WBE Subcontractors a value of 45% of
the contract which fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that you cannot
combine the two goals to meet an overall value. The two goals shall remain separate.


https://partner.ncdot.gov/VendorDirectory/default.html
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MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE Subcontractors
just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE and
WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract. This
documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth calendar day
following opening of bids, unless the sixth day falls on Saturday, Sunday or an official state holiday. In that
situation, it is due in the office of the Engineer no later than 12:00 noon on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the MBE
and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the MBE/WBE participation will
not count toward meeting the MBE/WBE goal. If the lack of this participation drops the commitment below either
the MBE or WBE goal, the Contractor shall submit evidence of good faith efforts for the goal not met, completed in
its entirety, to the Engineer no later than 12:00 noon of the eighth calendar day following opening of bids, unless the
eighth day falls on Saturday, Sunday or an official state holiday. In that situation, it is due in the office of the
Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach that specific goal(s).

One complete set and 6 copies of this information shall be received in the office of the Engineer no later than 12:00
noon of the sixth calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an
official state holiday. In that situation, it is due in the office of the Engineer no later than 12:00 noon on the next
official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable to submit a
representative letter along with a distribution list of the firms that were solicited. Documentation of MBE/WBE
quotations shall be a part of the good faith effort submittal. This documentation may include written subcontractor
quotations, telephone log notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal which,
by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient MBE/WBE
participation. Adequate good faith efforts also mean that the bidder actively and aggressively sought MBE/WBE
participation. Mere pro forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder has made.
Listed below are examples of the types of actions a bidder will take in making a good faith effort to meet the goals
and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, advertising,
written notices, use of verifiable electronic means through the use of the NCDOT Directory of
Transportation Firms) the interest of all certified MBES/WBEs who have the capability to perform the work
of the contract. The bidder must solicit this interest within at least 10 days prior to bid opening to allow the
MBEs/WBEs to respond to the solicitation. Solicitation shall provide the opportunity to MBES/WBEs
within the Division and surrounding Divisions where the project is located. The bidder must determine
with certainty if the MBEsS/WBEs are interested by taking appropriate steps to follow up initial
solicitations.
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(B)

(©)

(D)

(E)

(F)

(G)

(H)

(M

Selecting portions of the work to be performed by MBES/WBEs in order to increase the likelihood that the
MBE and WBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units to facilitate
MBE/WBE participation, even when the prime contractor might otherwise prefer to perform these
work items with its own forces.

2 Negotiate with subcontractors to assume part of the responsibility to meet the contract MBE/WBE
goals when the work to be sublet includes potential for MBE/WBE participation (2™ and 3" tier
subcontractors).

Providing interested MBES/WBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a solicitation.

1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s responsibility to make a
portion of the work available to MBE/WBE subcontractors and suppliers and to select those
portions of the work or material needs consistent with the available MBE/WBE subcontractors and
suppliers, so as to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBES/WBEs that were considered; a description of
the information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional agreements could not be reached for
MBESs/WBEs to perform the work.

(2 A bidder using good business judgment would consider a number of factors in negotiating with
subcontractors, including MBE/WBE subcontractors, and would take a firm’s price and
capabilities as well as contract goals into consideration. However, the fact that there may be some
additional costs involved in finding and using MBES/WBEs is not in itself sufficient reason for
a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs are reasonable.
Also, the ability or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith efforts. Bidding
contractors are not, however, required to accept higher quotes from MBES/WBEs if the price
difference is excessive or unreasonable.

Not rejecting MBES/WBES as being unqualified without sound reasons based on a thorough investigation
of their capabilities. ~The bidder’s standing within its industry, membership in specific groups,
organizations, or associates and political or social affiliations (for example, union vs. non-union employee
status) are not legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet
the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit, or insurance as
required by the recipient or bidder.

Making efforts to assist interested MBES/WBES in obtaining necessary equipment, supplies, materials, or
related assistance or services.

Effectively using the services of available minority/women community organizations; minority/women
contractors’ groups; Federal, State, and local minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of
MBEs/WBEs. Contact within 7 days from the bid opening NCDOT’s Business Development Manager in
the Business Opportunity and Work Force Development Unit to give notification of the bidder’s inability to
get MBE or WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made reasonable good faith
efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the MBE and
WBE goals.
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(2) The bidders’ past performance in meeting the MBE and WBE goals.

3) The performance of other bidders in meeting the MBE and WBE goals. For example, when the
apparent successful bidder fails to meet the goals, but others meet it, you may reasonably raise the
question of whether, with additional reasonable efforts the apparent successful bidder could have
met the goals. If the apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders, the Department
may view this, in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder, the Department reserves the
right to award the contract to the next lowest responsive bidder that can satisfy to the Department that the MBE and
WBE goals can be met or that an adequate good faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor may appeal a
determination of non-good faith made by the Goal Compliance Committee. If a contractor wishes to appeal the
determination made by the Committee, they shall provide written notification to the Engineer. The appeal shall be
made within 2 business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals

(A)

(B)

(©)

(D)

Participation

The total dollar value of the participation by a committed MBE/WBE will be counted toward the contract
goal requirements. The total dollar value of participation by a committed MBE/WBE will be based upon
the value of work actually performed by the MBE/WBE and the actual payments to MBE/WBE firms by
the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting MBE/WBE participation for services
or purchases that involves the use of a joint check. Notification shall be through submission of Form JC-1
(Joint Check Notification Form) and the use of joint checks shall be in accordance with the Department's
Joint Check Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE firm may be
counted toward the MBE contract goal requirement. The same holds for work that a WBE subcontracts to
another WBE firm. Work that a MBE subcontracts to a non-MBE firm does not count toward the MBE
contract goal requirement. Again, the same holds true for the work that a WBE subcontracts to a non-WBE
firm. If a MBE or WBE contractor or subcontractor subcontracts a significantly greater portion of the work
of the contract than would be expected on the basis of standard industry practices, it shall be presumed that
the MBE or WBE is not performing a commercially useful function. The MBE/WBE may present
evidence to rebut this presumption to the Department. The Department's decision on the rebuttal of this
presumption may be subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward its
contract goal requirement a portion of the total value of participation with the MBE or WBE in the joint
venture, that portion of the total dollar value being a distinct clearly defined portion of work that the MBE
or WBE performs with its forces.
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(E)

(F)

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for materials
and supplies required to complete the contract and obtained from a MBE or WBE regular dealer and 100
percent of such expenditures from a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, such as
professional, technical, consultant, or managerial services, or for providing bonds or insurance
specifically required for the performance of a DOT-assisted contract, provided the fees or
commissions are determined to be reasonable and not excessive as compared with fees and
commissions customarily allowed for similar services.

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions charged for
assistance in the procurement of the materials and supplies, or fees or transportation charges for
the delivery of materials or supplies required on a job site (but not the cost of the materials and
supplies themselves), provided the fees are determined to be reasonable and not excessive as
compared with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs and WBEs that
perform a commercially useful function in the work of a contract. A MBE/WBE performs a commercially
useful function when it is responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. To perform
a commercially useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine whether a MBE/WBE is
performing acommercially useful function, the Department will evaluate the amount of work
subcontracted, industry practices, whether the amount the firm is to be paid under the contract is
commensurate with the work it is actually performing and the MBE/WBE credit claimed for its
performance of the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is performing
a commercially useful function:

@ The MBE/WBE shall be responsible for the management and supervision of the entire trucking
operation for which it is responsible on a particular contract, and there shall not be a contrived
arrangement for the purpose of meeting the MBE or WBE goal.

2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and operational
truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it provides on the
contract using trucks it owns, insures, and operates using drivers it employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE may subcontract
the work to another WBE firm, including an owner-operator who is certified as a WBE. When
this occurs, the MBE or WBE who subcontracts work receives credit for the total value of the
transportation services the subcontracted MBE or WBE provides on the contract. It should be
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noted that every effort shall be made by MBE and WBE contractors to subcontract to the same
certification (i.e., MBEs to MBEs and WBEs to WBES), in order to fulfill the goal requirement.
This, however, may not always be possible due to the limitation of firms in the area. If the MBE
or WBE firm shows a good faith effort has been made to reach out to similarly certified
transportation service providers and there is no interest or availability, and they can get assistance
from other certified providers, the Engineer will not hold the prime liable for meeting the goal.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the work to a non-MBE/WBE s entitled to
credit for the total value of transportation services provided by the non-MBE/WBE subcontractor
not to exceed the value of transportation services provided by MBE/WBE-owned trucks on the
contract. Additional participation by non-MBE/WBE subcontractors receives credit only for the
fee or commission it receives as a result of the subcontract arrangement. The value of services
performed under subcontract agreements between the MBE/WBE and the Contractor will not
count towards the MBE/WBE contract requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to the
general public. The lease must indicate that the MBE/WBE has exclusive use of and control over
the truck. This requirement does not preclude the leased truck from working for others during the
term of the lease with the consent of the MBE/WBE, so long as the lease gives the MBE/WBE
absolute priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the MBE/WBE
that they are subcontracted/leased to and their own company name if it is not identified on the
truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or
WABE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the MBE/WBE for
convenience. This includes, but is not limited to, instances in which the Contractor seeks to perform the work of the
terminated subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the
Contractor’s own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination. The prime contractor must give
the MBE/WBE firm five (5) calendar days to respond to the prime contractor’s notice of termination and advise the
prime contractor and the Department of the reasons, if any, why the firm objects to the proposed termination of its
subcontract and why the Department should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval on
Form RF-1 (Replacement Request). If the Contractor fails to follow this procedure, the Contractor may be
disqualified from further bidding for a period of up to 6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A) Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional MBE that was
submitted at the time of bid may be used to fulfill the MBE commitment. The same holds true if a
committed WBE is terminated for good cause, an additional WBE that was submitted at the time of bid
may be used to fulfill the WBE goal. A good faith effort will only be required for removing a committed
MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to cover the same amount
of work as the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work as the
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken. Such
documentation shall include, but not be limited to, the following:
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1) Copies of written notification to MBES/WBEs that their interest is solicited in contracting the
work defaulted by the previous MBE/WBE or in subcontracting other items of work in the
contract.

(2) Efforts to negotiate with MBES/WBEs for specific subbids including, at a minimum:

€)] The names, addresses, and telephone numbers of MBEs/WBEs who were contacted.
(b) A description of the information provided to MBES/WBEs regarding the plans and
specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBES contacted, if needed, in obtaining bonding or insurance
required by the Contractor.

(B) Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract
Approval Form) has been received by the Department, the Department will not require the
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to be
performed by the decertified firm. The participation equal to the remaining work performed by
the decertified firm will count toward the contract goal requirement.

(2 When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall take all
necessary and reasonable steps to replace the MBE/WBE subcontractor with another similarly
certified MBE/WBE subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the same amount of work,
a good faith effort must be submitted to NCDOT (see A herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be performed by a
committed MBE/WBE, the Contractor will not be required to seek additional participation. When the Engineer
makes changes that result in additional work to be performed by a MBE/WBE based upon the Contractor’s
commitment, the MBE/WBE shall participate in additional work to the same extent as the MBE/WBE participated
in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact on the contract
amount, the Contractor shall seek additional participation by MBES/WBEs unless otherwise approved by the
Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, and a portion or all
of the work had been expected to be performed by a committed MBE/WBE, the Contractor shall seek participation
by MBEs/WBESs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work that the
Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional participation by
MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes.

Reports and Documentation
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a MBE/WBE

subcontractor. The Department reserves the right to require copies of actual subcontract agreements involving
MBE/WBE subcontractors.
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When using transportation services to meet the contract commitment, the Contractor shall submit a proposed
trucking plan in addition to the SAF. The plan shall be submitted prior to beginning construction on the project.
The plan shall include the names of all trucking firms proposed for use, their certification type(s), the number of
trucks owned by the firm, as well as the individual truck identification numbers, and the line item(s) being
performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, not
otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy of the
agreement. The documentation shall also indicate the percentage (60% or 100%) of expenditures claimed for
MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and WBE firms,
including material suppliers and contractors at all levels (prime, subcontractor, or second tier subcontractor). This
accounting shall be furnished to the Engineer for any given month by the end of the following month. Failure to
submit this information accordingly may result in the following action:

(A) Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities from
the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting of
payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final payment
information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified may result in the
disqualification of that contractor and any affiliate companies from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame specified may result in
the disqualification of that contractor and any affiliate companies from being approved for further work on future
projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value of
services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments on the Department’s DBE-IS (Subcontractor Payment
Information) with each invoice. Invoices will not be processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 2012 Standard Specifications
may be cause to disqualify the Contractor.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call: 1-800-424-9071.

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday through Friday, 8:00
a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent
activities should use the hotline to report such activities.
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The hotline is part of the DOT's continuing effort to identify and investigate highway construction contract fraud
and abuse is operated under the direction of the DOT Inspector General. All information will be treated
confidentially and caller anonymity will be respected.

BIDS

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $2,500,000.00, the bid will not be

considered for award.

REJECTION OF BIDS

Any bid submitted which fails to comply with any of the requirements contained herein shall be considered irregular
and shall be rejected.

SUBSURFACE INFORMATION
(7-1-95) 450 SP1G112B

Subsurface information is available on the roadway portion of this project only.

LOCATING EXISTING UNDERGROUND UTILITIES
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a specific written
description of the location in the locate request.

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-28.8, it is the
objective of the Department to aid in the reduction of materials that become a part of our solid waste stream, to
divert materials from landfills, to find ways to recycle and reuse materials, to consider and minimize, where
economically feasible, the environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is committed to
supporting the efforts to initiate, develop and use products and construction methods that incorporate the use of
recycled, solid waste products and environmentally sustainable practices in accordance with Article 104-13 of the
Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted from landfills and
any practice that minimizes the environmental impact on the project annually on the Project Construction Reuse and
Recycling Reporting Form. The Project Construction Reuse and Recycling Reporting Form and a location tool for
local recycling facilities are available at:
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact the State Value
Management Engineer at 919-707-4810.
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DOMESTIC STEEL
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the following:

All steel and iron products that are permanently incorporated into this project shall be produced in the United States
except minimal amounts of foreign steel and iron products may be used provided the combined material cost of the
items involved does not exceed 0.1% of the total amount bid for the entire project or $2,500, whichever is greater. If
invoices showing the cost of the material are not provided, the amount of the bid item involving the foreign material
will be used for calculations. This minimal amount of foreign produced steel and iron products permitted for use is
not applicable to high strength fasteners. Domestically produced high strength fasteners are required.

MAINTENANCE OF THE PROJECT
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:
Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first sentence of the
first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last sentence of the first
paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report damages to the Engineer
on the same day of the weekly inspection. Where damaged guardrail or guiderail is repaired or replaced as a result
of maintaining the project in accordance with this article, such repair or replacement shall be performed within 7
consecutive calendar days of such inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of the last paragraph
with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except for maintenance
of guardrail/guiderail, as this work will be considered incidental to the work covered by the various contract items.
The provisions of Article 104-7, Extra Work, and Article 104-8, Compensation and Record Keeping will apply to
authorized maintenance of guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the
damage reports required as described above, will be considered to be an incidental part of the work being paid for by
the various contract items.

COOPERATION BETWEEN CONTRACTORS
(7-1-95) 105-7 SP1 G133

The Contractor's attention is directed to Article 105-7 of the 2012 Standard Specifications.
NCDOT - WBS 2017CPT.03.02.10821, Etc.) — Resurfacing SR 1827 (Basstown Rd.) From SR 1842 to SR 1746.

The Contractor on this project shall cooperate with the Contractor working within or adjacent to the limits of this
project to the extent that the work can be carried out to the best advantage of all concerned.
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TWELVE MONTH GUARANTEE
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising from
faulty materials, faulty workmanship or negligence for a period of twelve months following the date of final
acceptance of the work for maintenance and shall replace such defective materials and workmanship without
cost to the Department. The Contractor will not be responsible for damage due to faulty design, normal wear
and tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of twelve
months, then the manufacturer’s guarantee shall apply for that particular piece of equipment or material. The
Department’s first remedy shall be through the manufacturer although the Contractor is responsible for
invoking the warranted repair work with the manufacturer. The Contractor’s responsibility shall be limited to
the term of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by the
Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the Contractor would be
wholly responsible for under the terms of the contract. Examples would include pavement structures, bridge
components, and sign structures. This provision will not be used as a mechanism to force the Contractor to return to
the project to make repairs or perform additional work that the Department would normally compensate the
Contractor for. In addition, routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth
shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project.
To ensure uniform application statewide the Division Engineer will forward details regarding the circumstances

surrounding any proposed guarantee repairs to the Chief Engineer for review and approval prior to the work being
performed.

OQUTSOURCING OUTSIDE THE USA
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed in the United
States of America. No work shall be outsourced outside of the United States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, services,
staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing.

IRAN DIVESTMENT ACT
(5-17-16) SPO1 G151

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-86.55, the State
Treasurer published the Final Divestment List (List) which includes the Final Divestment List-lran, and the Parent
and Subsidiary Guidance-lran. These lists identify companies and persons engaged in investment activities in Iran
and will be updated every 180 days. The List can be found at https://www.nctreasurer.com/inside-the-
department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the then-current List
created by the State Treasurer. The Contractor must notify the Department immediately if, at any time before the
award of the contract, it is added to the List.

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time during the contract
term, it is added to the List. Consistent with § 147-86.59, the Contractor shall not contract with any person to
perform a part of the work if, at the time the subcontract is signed, that person is on the then-current List.

During the term of the Contract, should the Department receive information that a person is in violation of the Act as
stated above, the Department will offer the person an opportunity to respond and the Department will take action as
appropriate and provided for by law, rule, or contract.


https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
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GIFTS FROM VENDORS AND CONTRACTORS
(12-15-09) SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.8 133-32, it is unlawful for any vendor or
contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, landlord, offeror,
seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State employee of the Governor’s
Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime Control and Public Safety, Cultural
Resources, Environment and Natural Resources, Health and Human Services, Juvenile Justice and Delinquency
Prevention, Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors and
contractors who:

(1)  Have a contract with a governmental agency; or
(2)  Have performed under such a contract within the past year; or
(3) Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and contractors are
encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and
prohibitions of the Executive Order to their agencies. Vendors and contractors should contact other State Agencies
to determine if those agencies have adopted Executive Order 24.

LIABILITY INSURANCE
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second sentence of the
third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ compensation
insurance carrier, or a certificate of compliance issued by the Department of Insurance for self-insured
subcontractors, irrespective of whether having regularly in service fewer than three employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting
sedimentation and turbidity of surface waters. Comply with the requirements herein regardless of whether or not a
National Pollution discharge Elimination System (NPDES) permit for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion and
Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life of the
contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to manage
the Contractor and subcontractor operations, insure compliance with Federal, State and Local ordinances
and regulations, and manage the Quality Control Program.

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that increases the
potential for soil erosion or the possible sedimentation and turbidity of surface waters.

(© Certified Installer - Provide a certified installer to install or direct the installation for erosion or
sediment/stormwater control practices.
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Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the project erosion
and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be Level Il
and responsible for ensuring the erosion and sediment control/stormwater plan is adequately implemented
and maintained on the project and for conducting the quality control program. The Certified Supervisor
shall be on the project within 24 hours notice from initial exposure of an erodible surface to the project’s
final acceptance. Perform the following duties:

(1)

)

Manage Operations - Coordinate and schedule the work of subcontractors so that erosion and
sediment control/stormwater measures are fully executed for each operation and in a timely
manner over the duration of the contract.

€)] Oversee the work of subcontractors so that appropriate erosion and sediment
control/stormwater preventive measures are conformed to at each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES)
Inspection Record and submit to the Engineer.

(© Attend all weekly or monthly construction meetings to discuss the findings of the NPDES
inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans requested.

(e) Provide any needed erosion and sediment control/stormwater practices for the

Contractor’s temporary work not shown on the plans, such as, but not limited to work
platforms, temporary construction, pumping operations, plant and storage yards, and

cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits, dewatering,
and any temporary work conducted by the Contractor in jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely and workmanlike
manner.

(h) Fully perform and install erosion and sediment control/stormwater work prior to any
suspension of the work.

0] Coordinate with Department, Federal, State and Local Regulatory agencies on resolution
of erosion and sediment control/stormwater issues due to the Contractor’s operations.

M Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any
location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that are initialed

and include the installation date of Best Management Practices. These practices shall
include temporary and permanent groundcover and be properly updated to reflect
necessary plan and field changes for use and review by Department personnel as well as
regulatory agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater permit
(NCS000250) outlines certain objectives and management measures pertaining to construction
activities. The permit references NCG010000, General Permit to Discharge Stormwater under the
NPDES, and states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities disturbing one or
more acres of land. The Department further incorporates these requirements on all contracted
bridge and culvert work at jurisdictional waters, regardless of size. Some of the requirements are,
but are not limited to:

€)] Control project site waste to prevent contamination of surface or ground waters of the
state, i.e. from equipment operation/maintenance, construction materials, concrete
washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any other
petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater discharge
outfalls at least once every 7 calendar days, twice weekly for construction related Federal
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(B)

(€)

Clean Water Act, Section 303(d) impaired streams with turbidity violations, and within
24 hours after a significant rainfall event of 0.5 inch that occurs within a 24 hour period.

(©) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation
Estimate website to maintain a daily record of rainfall amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for review by
Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging areas.

) Maintain a log of turbidity test results as outlined in the Department's Procedure for
Monitoring Borrow Pit Discharge.

(9) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment

control/stormwater awareness, the Department’s NPDES Stormwater Permit NCS000250
requirements, and the applicable requirements of the General Permit, NCG010000.

M Report violations of the NPDES permit to the Engineer immediately who will notify the
Division of Water Quality Regional Office within 24 hours of becoming aware of the
violation.

(3) Quality Control Program - Maintain a quality control program to control erosion, prevent

sedimentation and follow provisions/conditions of permits. The quality control program shall:

€)] Follow permit requirements related to the Contractor and subcontractors’ construction
activities.

(b) Ensure that all operators and subcontractors on site have the proper erosion and sediment
control/stormwater certification.

(© Notify the Engineer when the required certified erosion and sediment control/stormwater

personnel are not available on the job site when needed.
(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES permit for
problem areas identified during the NPDES inspections.

) Incorporate erosion control into the work in a timely manner and stabilize disturbed areas
with mulch/seed or vegetative cover on a section-by-section basis.

(9) Use flocculants approved by state regulatory authorities where appropriate and where
required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and sediment control
devices.

0] Remove temporary erosion or sediment control devices when they are no longer
necessary as agreed upon by the Engineer.

() The Contractor’s quality control and inspection procedures shall be subject to review by

the Engineer. Maintain NPDES inspection records and make records available at all
times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed herein
during the respective construction activities to control erosion, prevent sedimentation and follow permit
provisions:

@ Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3 Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level Il Foreman. This
person shall be onsite whenever construction activities as described above are taking place. This request
shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple construction activities
on small bridge or culvert replacement projects. This request shall be approved by the Engineer prior to
work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the following erosion
and sediment control/stormwater crew:



DC00168 2 7 Sampson

1) Seeding and Mulching
(2) Temporary Seeding
3) Temporary Mulching

4) Sodding
(5) Silt fence or other perimeter erosion/sediment control device installations
(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10) Ditch liner/matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders, retention/detention
devices)

(14) Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute a Level 11 Foreman for a Level |
Installer, provided the Level 1l Foreman is not tasked to another crew requiring Level 11 Foreman oversight.

(D) Certified Designer - Include the certification number of the Level 111-B Certified Designer on the erosion
and sediment control/stormwater component of all reclamation plans and if applicable, the certification
number of the Level IlI-A Certified Designer on the design of the project erosion and sediment
control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen,
Certified Installers and Certified Designer and notify the Engineer of changes in certified personnel over the life of
the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the ethical responsibility to
fully disclose any reprimand or dismissal of an employee resulting from improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, Certified
Foremen, Certified Installers and Certified Designer may be revoked or suspended with the issuance of an
Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order for erosion and sediment
control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to the following:

(A) Failure to adequately perform the duties as defined within this certification provision.

(B) Issuance of an ICA, NOV, or Cease and Desist Order.

© Failure to fully perform environmental commitments as detailed within the permit conditions and
specifications.

(D) Demonstration of erroneous documentation or reporting technigues.

(E) Cheating or copying another candidate’s work on an examination.

(F Intentional falsification of records.

(©)] Directing a subordinate under direct or indirect supervision to perform any of the above actions.

(H) Dismissal from a company for any of the above reasons.

0] Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate Head of
the company that employs the certificant.
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A certificant has the right to appeal any adverse action which results in suspension or permanent revocation of
certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving notice of the
proposed adverse action.

Chief Engineer
1537 Mail Service Center
Raleigh, NC 27699-1537

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on the date
specified on the certified notice. Failure to appeal within the time specified will result in a waiver of all future
appeal rights regarding the adverse action taken. The certificant will not be allowed to perform duties associated
with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal. Decision of the
Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written examination and any
proficiency examination, at the conclusion of the specified suspension period, prior to having the certification
reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers and
Certified Designer will be incidental to the project for which no direct compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric turbidity
unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs designated as trout
waters. For lakes and reservoirs not designated as trout waters, the turbidity shall not exceed 25 NTUs. If the
turbidity exceeds these levels due to natural background conditions, the existing turbidity level shall not be
increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all of the
following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream turbidity
levels into compliance, or

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural
background conditions. If the background turbidity measurements exceed the standard, operation of the pit
and discharge can continue as long as the stream turbidity levels are not increased due to the discharge.

© Measure and record the turbidity test results (time, date and sampler) at all defined sampling locations 30
minutes after startup and at a minimum, one additional sampling of all sampling locations during that 24-
hour period in which the borrow pit is discharging.

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought into
compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard Specifications, the Contractor
shall define the point at which the discharge enters into the State’s surface waters and the appropriate sampling
locations. Sampling locations shall include points upstream and downstream from the point at which the discharge
enters these waters. Upstream sampling location shall be located so that it is not influenced by backwater conditions
and represents natural background conditions. Downstream sampling location shall be located at the point where
complete mixing of the discharge and receiving water has occurred.
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The discharge shall be closely monitored when water from the dewatering activities is introduced into jurisdictional
wetlands. Any time visible sedimentation (deposition of sediment) on the wetland surface is observed, the
dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced to a level where
sediment deposition does not occur. Staining of wetland surfaces from suspended clay particles, occurring after
evaporation or infiltration, does not constitute sedimentation. No activities shall occur in wetlands that adversely
affect the functioning of a wetland. Visible sedimentation will be considered an indication of possible adverse
impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be maintained in a log
within the project records. Records will include, at a minimum, turbidity test results, time, date and name of
sampler. Should the Department’s test results exceed those of the Contractor’s test results, an immediate test shall
be performed jointly with the results superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at
http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/Files/TurbidityReductionOptionSh
eet.pdf to plan, design, construct, and maintain BMPs to address water quality standards. Tier | Methods include
stilling basins which are standard compensatory BMPs. Other Tier | methods are noncompensatory and shall be
used when needed to meet the stream turbidity standards. Tier I Methods are also noncompensatory and are options
that may be needed for protection of rare or unique resources or where special environmental conditions exist at the
site which have led to additional requirements being placed in the DWQ’s 401 Certifications and approval letters,
Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment
for the specific site. Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier Il Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and develop the
bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of soil may indicate a high potential
for turbidity and should be avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O) Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of line 32, the

first sentence of the second paragraph and the first word of the second sentence of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second sentence of the first
paragraph:


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/TurbidityReductionOptionSheet.pdf
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All requests to sublet work shall be submitted within 30 days of the date of availability or prior to expiration
of 20% of the contract time, whichever date is later, unless otherwise approved by the Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence of the fourth
paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be performed

by the Contractor. If the Contractor sublets items of work but elects to purchase material for the subcontractor, the
value of the material purchased will be included in the total dollar amount considered to have been sublet.

DAMAGE TO EXISTING PAVEMENT, BASE, SUBGRADE AND PROPOSED PAVEMENT

In addition to the requirements of the Standard Specifications concerning this subject, the Contractor is cautioned
that he will be held responsible for all damages to the pavement, base, and subgrade caused by his operations,
including but not limited to, rutting and shoving of the existing or proposed pavement and yielding or rutting of
the existing base and subgrade.

The Contractor is cautioned to limit the weight of his equipment and the frequency of hauls so as to not damage
the existing pavement, base, subgrade and the proposed pavement.

Any subgrade or base failures which the Contractor finds prior to the beginning of his operations or during the
conditioning of the existing base are to be brought to the attention of the Engineer in writing. Repairs to those
areas will be made by DOT forces. Once these deficient areas have been repaired, the requirements of this
Special Provision will fully apply.

DRIVEWAYS AND PRIVATE PROPERTY

The Contactor shall maintain access to driveways for all residents and property owners throughout the life of the
project.

The Contractor shall not perform work for private citizens or agencies in conjunction with this project or within the
project limits of this contract.

LITTER PICK UP

Litter pick-up shall be performed on all areas. Litter pick-up consisting of construction debris, will be considered
incidental to mobilization. No additional compensation will be made for litter pick-up.

NOTIFICATIONS OF OPERATIONS
The Contractor shall notify the Engineer three weeks in advance of beginning work on this project. The Contactor
shall give the Engineer sufficient notice of all operations for any sampling, inspection or acceptance testing required.

PLAN, DETAIL, AND QUANTITY ADJUSTMENTS

The Department reserves the right to make, at any time during the progress of the work, such alterations in plans or
the details of construction as may be found necessary or desirable by the Engineer to complete the project.

PRECONSTRUCTION CONFERENCE
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In accordance with Section 108-3 of the Standard Specifications, a preconstruction conference will be required prior
to beginning work.

PROSECUTION AND PROGRESS

The Contractor shall prepare and submit to the Engineer a proposed a schedule of operations prior to beginning
work on this project. The schedule should indicate the proposed chronological sequence of operations and may be
revised within the limits of the contract with the approval of the Engineer.

No work may be performed on legal State holidays. Work shall only be performed when weather and visibility
conditions allow safe operations. The Contractor’s vehicles and equipment shall not be parked within the State
Highway System right of way overnight or at other times when work has been suspended unless approved by the
Engineer. The Engineer may designate specific locations for parking equipment.

The Contractor shall temporarily remove his equipment from the travelway for emergency vehicles and school buses
as directed by the Engineer.

UTILITY COORDINATION

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the precise
locations of all utilities prior to beginning construction. Utility owners shall be contacted a minimum of 72 hours
prior to the commencement of operations. Special care shall be used in working around or near existing utilities,
protecting them when necessary to provide uninterrupted service. In the event that any utility service is interrupted,
the Contractor shall notify the utility owner immediately and shall cooperate with the owner, or his representative, in
the restoration of service in the shortest time possible. Existing fire hydrants shall be kept accessible to fire
departments at all times.

The Contractor shall make a reasonable effort to prevent utility relocations. The Engineer shall be notified for
approval prior to any utility relocation. The Contractor shall be responsible for all other utility coordination.

Utility coordination will be incidental to the project for which no direct compensations will be made.
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PROJECT SPECIAL PROVISIONS - ROADWAY

NOTES TO CONTRACTOR

The Contractors attention is directed to the following:

1. The successful bidder, with in fourteen (14) days after notice of award, shall provide the Department with
the certificate of Liability Insurance.
2. Contract Payment and Performance Bonds are required regardless of contract amount.

CLEARING AND GRUBBING - METHOD 11
(9-17-02) (Rev. 1-17-12) 200 SP2 RO2A

Perform clearing on this project to the limits established by Method “II” shown on Standard Drawing No. 200.02 of
the 2012 Roadway Standard Drawings.

LUMP SUM GRADING
(8-17-10) 226 SP2 R16

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading of the
2012 Standard Specifications except as follows:

The Contractor is to grade this project to the typical sections and details shown. Grading shall be comprehensive
grading as defined in Section 226 of the Standard Specifications, and shall include excavation for removal of
existing pipes and headwalls; excavation for the new headwalls and pipe construction; compacting roadway
embankment section in conformance with Section 235 of the Standard Specifications, and grading / reshaping of
shoulders and ditches.

No earth material may be wasted or removed from the project unless deemed as unsuitable by the Engineer.
Material may be stored on the existing roadway provided that adequate clearance is allowed and proper erosion
control measures are in place. Waste material deemed unsuitable by the Engineer may be disposed on NCDOT
stockpiles upon approval by the local District Engineer. The Contactor shall shape, compact, and grade the
embankment, ditches, and shoulders to the lines, grades, and typical sections established by the plans or as directed
by the Engineer. The contractor is advised to make a detailed investigation of the original state of such features prior
to commencing operations.

The Contractor may utilize whatever methods deemed most efficient for the project provided that the work methods
comply with all applicable Federal, State, and local laws, ordinances, and regulations governing safety, health, and
sanitation and that the Contractor will maintain slopes of 2:1 or flatter in the course of excavating the existing
embankment. The Contractor shall provide all safeguards, safety devices, and protective equipment, and shall take
any other needed actions, on his own responsibility that are reasonably necessary to protect property in connection
with the performance of the work covered by the contract.

Payment will be made under:

Pay Item Pay Unit
Grading Lump Sum
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SHOULDER AND FILL SLOPE MATERIAL
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the applicable requirements
of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment
Where the material has been obtained from an authorized stockpile or from a borrow source and Borrow Excavation
is not included in the contract, no direct payment will be made for this work, as the cost of this work will be part of

the work being paid at the contract lump sum price for Grading.

No additional payment shall be made for Borrow Excavation for this project, as this item shall be considered
incidental to the lump sum price for Grading.

PIPE INSTALLATION
(11-20-12) (Rev. 8-18-15) 300 SP3 RO1

Revise the 2012 Standard Specifications as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and “Geotextiles” with
the following:

Iltem Section
Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following:

Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with Section 1056 for
Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved nonshrink
grout.” with “grout.” and line 4, in the second paragraph, replace “filtration geotextile” with “geotextile”.

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.

BRIDGE APPROACH FILLS
(10-19-10) (Rev. 1-17-12) 422 SP4 R02

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced bridge approach fills.
Construct bridge approach fills in accordance with the contract and Standard Drawing No. 422.10 or 422.11 of the
2012 Roadway Standard Drawings. Define “geosynthetics” as geotextiles or geomembranes.

Materials

Refer to Division 10 of the 2012 Standard Specifications.
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Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration geotextiles. For
reinforced bridge approach fills, provide Type 5 geotextile for geotextile reinforcement and Type 1 geotextile and
No. 78M stone for drains. Use Class B concrete for concrete pads.

Use Class 11 or V select material for reinforced bridge approach fills and only Class V select material (standard size
No. 78M stone) for bridge approach fills for sub regional tier bridges. Provide PVC pipes, fittings and outlet pipes
for subsurface drainage materials. For drains and PVC pipes behind end bents, use pipes with perforations that meet
AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge approach fills.
For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM D7176. For HDPE and LLDPE
geomembranes, use geomembranes with a nominal thickness of at least 30 mils that meet Geosynthetic Research
Institute Standard Specifications GM13 or GM17, respectively. Handle and store geomembranes in accordance with
Avrticle 1056-2 of the 2012 Standard Specifications. Provide material certifications for geomembranes in accordance
with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the Engineer when
foundation excavation is complete. Do not place geomembranes or filtration geotextiles until excavation dimensions
and foundation material are approved. Attach geomembranes and filtration geotextiles to end bent cap back and
wing walls with adhesives, tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown in Standard
Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension free of kinks, folds, wrinkles or
creases. Install geotextile reinforcement with the orientation, dimensions and number of layers shown in Standard
Drawing No. 422.10 of the 2012 Roadway Standard Drawings. Place first layer of geotextile reinforcement directly
on geomembranes with no void or material in between. Install geotextile reinforcement with the machine direction
(MD) parallel to the roadway centerline. The MD is the direction of the length or long dimension of the geotextile
roll. Do not splice or overlap geotextile reinforcement in the MD so seams are perpendicular to the roadway
centerline. Wrap geotextile reinforcement at end bent cap back and wing walls as shown in Standard Drawing No.
422.10 of the 2012 Roadway Standard Drawings and directed by the Engineer. Extend geotextile reinforcement at
least 4ft back behind end bent cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline. Hold geotextiles in
place with wire staples or anchor pins as needed. Contact the Engineer when existing or future obstructions such as
foundations, pavements, pipes, inlets or utilities will interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter continuous
perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles. Install drains in accordance with
Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings. For bridge approach fills for sub regional
tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance with Standard Drawing No.
422.11 of the 2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to outlet pipes just behind
wing walls. Provide drain pipes and drains with positive drainage towards outlets. Place pipe sleeves in or under
wing walls for outlet pipes so positive drainage is maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to compact select
material for bridge approach fills. Compact Class 111 select material in accordance with Subarticle 235-3(C) of the
2012 Standard Specifications. Compact No. 78M stone with a vibratory compactor to the satisfaction of the
Engineer. Do not displace or damage geosynthetics, drain pipes or drains when placing and compacting select
material. End dumping directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics,
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drain pipes or drains until they are covered with at least 8" of select material. Replace any damaged geosynthetics,
drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of the 2012 Roadway
Standard Drawings. Connect ends of outlet pipes to concrete pads or existing drainage structures as directed by the
Engineer. Construct concrete pads with an Ordinary surface finish that meets Subarticle 825-6(B) of the 2012
Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station 15+77 will be paid at the contract lump sum price. The contract lump
sum price for Reinforced Bridge Approach Fill, Station 15+77 will be full compensation for labor, tools,
equipment and reinforced bridge approach fill materials, excavating, backfilling, hauling and removing
excavated materials, compacting select material, connecting outlet pipes to existing drainage structures and
supplying select materials, geosynthetics, drains, pipe sleeves and outlet components and any incidentals
necessary to construct all reinforced bridge approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Station will be paid at the contract lump sum price. The
contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station will be full
compensation for labor, tools, equipment and bridge approach fill materials, excavating, backfilling, hauling
and removing excavated materials, compacting No. 78M stone, connecting outlet pipes to existing drainage
structures and supplying No. 78M stone, filtration geotextiles, drain pipes, pipe sleeves and outlet components and
any incidentals necessary to construct all bridge approach fills at each sub regional tier bridge.

Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station 15+77 Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum

INCIDENTAL STONE BASE
(7-1-95) (Rev.8-21-12) 545 SP5 R28R

Description

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not have the paving
operations exceed stone base placement by more than one week without written permission of the Engineer.

Materials and Construction
Provide and place incidental stone base in accordance with Section 545 of the 2012 Standard Specifications.
Measurement and Payment

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 2012 Standard
Specifications.

ASPHALT PAVEMENTS - SUPERPAVE
(6-19-12) (Rev. 1-19-16) 605, 609, 610, 650 SP6 RO1

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this article, including Table
605-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in Table 605-1.
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TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 +0.01
Oxidized or Milled Asphalt 0.06 + 0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be overheated during
storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX FORMULA
ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last paragraph.

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the NCDOT Approved
Products List for WMA Technologies available at:

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt
%20Approved%20L.ist.pdf

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence of the third
paragraph with the following:
The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise approved.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 70-22 275- 305°F
PG 76-22 300- 325°F

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the first paragraph,
delete “and compaction”. Lines 4-7, delete the second paragraph and replace with the following:

When RAS is used, the JMF mix temperature shall be established at 275°F or higher.

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS FOR
PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second sentence of the first
paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of the paving operation
away from artificial heat, do not meet Table 610-5.


https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS FOR
PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, C 35°F

119.0B,C, D 35°F

SF9.5A, S9.5B 40°F*
S9.5C, S12.5C 45°FA
$9.5D, S12.5D 50°F

A For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and

air temperature shall be 50°F.

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third paragraph with the
following:

Produce the mixture at the asphalt plant within £25 °F of the JIMF mix temperature. The temperature of the mixture,
when discharged from the mixer, shall not exceed 350°F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth sentence of the first
paragraph replace “so as to overlap the top of the truck bed and” with “to”. Line 28, in the last paragraph, replace
“+15 °F to -25 °F of the specified JMF temperature.” with “+25 °F of the specified JMF mix temperature.”

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new paragraph:

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on the paver to control
the longitudinal profile. Where approved by the Engineer, the Contractor has the option to use either a fixed or
mobile string line.

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add the following after
the first sentence in the first paragraph:

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn lanes.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 15-16, replace the fourth sentence of the
fourth paragraph with the following:

The interval at which relative profile elevations are reported shall be 2”.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 25-28, replace the ninth paragraph with the
following:

Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid data.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 30-31, delete the third sentence of the tenth
paragraph.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 11-13, replace the first sentence of the third
paragraph with the following:

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write once storage media
(Flash drive, USB, DVD-R or CD-R) or electronic media approved by the Engineer.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 17-18, replace the first sentence of the fourth
paragraph with the following:

Submit a report with the documentation and electronic data of the evaluation for each section to the Engineer within
10 days after completion of the smoothness testing. The report shall be in the tabular format for each 0.10 segment
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or a portion thereof with a summary of the MRI values and the localized roughness areas including corresponding
project station numbers or acceptable reference points. Calculate the pay adjustments for all segments in accordance
with the formulas in Sections (1) and (2) shown below. The Engineer shall review and approval all pay adjustments
unless corrective action is required.

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the third paragraph
with the following:

The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based on the Mean
Roughness Index (MRI), the average IRI values from both wheel paths.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first paragraph with the
following:

Areas of localized roughness shall be identified through the “Smoothness Assurance Module (SAM)” provided in
the ProVAL software. Use the SAM report to optimize repair strategies by analyzing the measurements from
profiles collected using inertial profilers. The ride quality threshold for localized roughness shall be 165 in/mile for
any sections that are 15 ft. to 100 ft. in length at the continuous short interval of 25 ft. Submit a continuous
roughness report to identify each section with project station numbers or reference points outside the threshold and
identify all localized roughness, with the signature of the Operator included with the submitted IRI trace and
electronic files.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new paragraph:

If the Engineer does not require corrective action, the pay adjustment for each area of localized roughness shall be
based on the following formula:

PA = (165 - LR#) 5
Where:
PA = Pay Adjustment (dollars)
LR# = The Localized Roughness number determined from SAM report for the ride

quality threshold

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Grading Requirements Total Percent Passing
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75 - 100 55 - 80

4.75 25-45 25-45 15-30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 20-40
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ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project will be as
follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S12.5 5.6%

The actual asphalt binder content will be established during construction by the Engineer within the limits
established in the 2012 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the
2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 349.29 per ton for May 1, 2016.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on 7/01/16.

ASPHALT PLANT MIXTURES
(7-1-95) SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders made for the purpose
or with other equipment approved by the Engineer.

GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3)
(4-20-04) (Rev. 7-21-15) 862 SP08 R065

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the plans.

Materials

Furnish  guardrail  anchor units listed on the NCDOT  Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements of NCHRP
Report 350, Test Level 3, in accordance with Article 106-2 of the 2012 Standard Specifications.

(B) Certified working drawings and assembling instructions from the manufacturer for each guardrail anchor
unit in accordance with Article 105-2 of the 2012 Standard Specifications.


https://apps.dot.state.nc.us/vendor/approvedproducts/
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No modifications shall be made to the guardrail anchor unit without the express written permission from the
manufacturer. Perform installation in accordance with the details in the plans, and details and assembling
instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary and permanent
installations. Guardrail end delineation consists of yellow reflective sheeting applied to the entire end section of the
guardrail in accordance with Article 1088-3 of the 2012 Standard Specifications and is incidental to the cost of the
guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type 350 Each

MATERIALS

(2-21-12) (Rev. 3-15-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092  SP10 RO1

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first paragraph with the
following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an approved pozzolan
source change).

If any major change is made to the mix design, also submit new test results showing the mix design conforms to the
criteria. Define a major change to the mix design as:

(D) A source change in coarse aggregate, fine aggregate or cement.

2 A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3 A quantitative change in coarse aggregate (applies to an increase or decrease greater than 5%), fine
aggregate (applies to an increase or decrease greater than 5%), water (applies to an increase only), cement

(applies to a decrease only), or pozzolan (applies to an increase or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the finished concrete
surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), Materials, line 8; and Page
10-18, Article 1002-2, MATERIALS, line 9, add the following to the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to each pound of
cement replaced.
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Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third paragraph through the
sixth paragraph beginning with “If any change is made to the mix design, submit...” through “...(applies to a
decrease only).”

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

Class of
Concrete

Drilled Pier

A

Sand
Light-
weight

Latex

Modified
Flowable
Fill
excavatable
Flowable
Fill
non-
excavatable

Pavement

Precast

Prestress

Min. Comp.
Strength
at 28 days

4,500
4,500

4,500

3,000

2,500

4,500

3,000
7 day
150
max. at
56 days

125

4,500
design,
field
650
flexural,
design
only
See
Table
1077-1

per
contract

TABLE 1000-1

REQUIREMENTS FOR CONCRETE

Maximum Water-Cement Ratio

Air-Entrained

Consistency Max.

Concrete
Rounded Angular
Aggregate Agdgre-
gate
0.381 0.426
0.381 0.426
0.488 0.532
0.488 0.567
- 0.420
0.400 0.400
as
as needed needed
as
as needed needed
0.559 0.559
as
as needed needed
See Table See
1078-1 Table
1078-1

Slump
Non Air-Entrained 5 5 Vibrated
Concrete S & %
(1]
Rounded Angular _.§ §_.§ .
Aggregate Aggre- S S  Min. Max.
gate
inch inch Ib/cy Ib/cy
- - 3.5 - 639 715
- - 15 - 639 715
5-7
dry
0.450 0.450 - - -
7-9
wet
0.550 0.594 3.5 4 564 -
15
machine-
placed
0.559 0.630 4 508 -
25
hand-
placed
- - 4 - 715 -
- - 6 - 658 -
as Flow-
asneeded | oo ded able ) i
as Flow-
asneeded oo ded able -
1.5slip
form
- - - 526 -
3.0 hand
place
) ) 6 as as as
needed needed needed
as
) ) 8 ) 564 needed

Cement Content

Non- Vibrated

Min. Max.
Ib/cy Ib/cy
640 800
602 -
545 -
40 100
as
100 needed
as as
needed @ needed

Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36-2, replace the first paragraph with the following:
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Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to each pound of
cement replaced. Use Table 1000-1 to determine the maximum allowable water-cementitious material (cement + fly
ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, delete the table.

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT CONCRETE, lines 30-31,
delete the second sentence of the third paragraph.

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF EXCAVATIONS, line 30, add
the following at the end of Section 1002:

(H) Handling and Storing Test Panels
Notify the Area Materials Engineer when preconstruction or production test panels are made within 24

hours of shooting the panels. Field cure and protect test panels from damage in accordance with ASTM
C1140 until the Department transports panels to the Materials and Tests Regional Laboratory for coring.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace with the following:

DC00168

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

Std. - ge L g e 38t #4 #8 H10 #16 #40 #200 Remarks
Size # 1/2
90-  20- .
4 100 100 55 0-15 - 0-5 - - - - - A Asphalt Plant Mix
95- 35- .
467M 100 100 - 70 - 0-30  0-5 - - - - A Asphalt Plant Mix
90- 20- AST, Sediment Control
5 i 100 400 55 010 05 i i i i i A Stone
95- 25. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 0-5 - - - A Shoulder Drain,
Sediment Control Stone
57M - 100 2 - 25- - 010 05 - - - A | AST, Concrete Pavement
100 45 !
90-  20-
6M - - 100 100 55 0-20  0-8 - - - - A AST
90- 20- AST, Str. Concrete,
67 - - 100 4 - g 0005 - - - A Asphalt Plant Mix
le le NOI J.UT___g_r T 1AL IVIIAy, MU 1,
78M - - - 100 100 100 45 0-15 - - - A Str. Oo:.m.‘u\",,\mmc Hole
35- 5 Asphalt Plant Mix,
14M - - - - - 100 70 20 - 0-8 - A AST, Weep Hole
Drains, Str. Concrete
85- 10- 0-
9 - - - - - 100 100 40 - 10 - A AST
ABC ) 100 75- ) 55- ) 35- ) 25- ) 14- 4- Aggregate Base Course,
97 80 55 45 30 12°  Aggregate Stabilization
ABC ) 100 75- ) 45- ) 20- ) 0- ) ) 0- Maintenance
(M) 100 79 40 25 128 Stabilization
Light- 80- 5- 0-
weight® - - - - 100 100 40 0-20 - 0-10 - 25 AST

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).
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Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA CRITERIA FOR
ACCEPTANCE OF BORROW MATERIAL, under second column in both tables, replace second row with the
following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is limited to between 5
and 12% by weight and the constituents shall be interground. Class F fly ash can replace a portion of Type IL
blended cement and shall be replaced as outlined in Subarticle 1000-4(1) for Portland cement. For mixes that
contain cement with alkali content between 0.6% and 1.0% and for mixes that contain a reactive aggregate
documented by the Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE, replace with the
following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate

20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Class F fly ash per Ib of cement replaced
Ground Granulated Blast 35%-50% by weight of required cement content

Furnace Slag with 1.0 Ib slag per Ib of cement replaced
Microsilica 4%-8% by weight of required cement content
with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence of the second
paragraph with the following:

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation Program (NTPEP)
laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:

All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1, DESCRIPTION, lines 7-8, delete the first sentence of the second paragraph
and replace with the following:

Use geotextile fabrics that are on the NCDOT Approved Products List.

Page 10-73, Article 1056-2, HANDLING AND STORING, line 17, replace “mechanically stabilized earth (MSE)
wall faces” with “temporary wall faces”.

Page 10-73, Article 1056-4, GEOTEXTILES, line 33, add the following after the first sentence in the second
paragraph:

Geotextiles will be identified by the product name printed directly on the geotextile. When geotextiles are not
marked with a product name or marked with only a manufacturing plant identification code, geotextiles will be
identified by product labels attached to the geotextile wrapping. When identification is based on labels instead of
markings, unwrap geotextiles just before use in the presence of the Engineer to confirm that the product labels on
both ends of the outside of the geotextile outer wrapping match the labels affixed to both ends of the inside of the
geotextile roll core. Partial geotextile roles without the product name printed on the geotextile or product labels
affixed to the geotextile roll core may not be used.
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Page 10-74, Table 1056-1, GEOTEXTILE REQUIREMENTS, replace with the following:

Property

Typical
Application
Elongation
(MD & CD)

Grab Strength
(MD & CD)
Tear Strength
(MD & CD)

Puncture Strength

Ultimate Tensile

A
B
C
D
E
E
G

Strength
(MD & CD)

Permittivity

Apparent
Opening Size
UV Stability

(Retained

Strength)

TABLE 1056-1

GEOTEXTILE REQUIREMENTS

Type 1
Shoulder
Drains

>50%

Table 1°,
Class 3

Table 2°,
15% to 50%
in Situ Soil

Passing No. 200%

. Minimum roll width of 36" required.
. Minimum roll width of 13ft required.
MARYV per Article 1056-3.

. AASHTO M 288.

. US Sieve No. per AASHTO M 92.
Maximum average roll value.
. After 500 hours of exposure.

Type 2
Under
Rip Rap

>50%

Table 1°,
Class 1

Requirement

Type 3°

Temporary
Silt Fence

<25%

100 Ib®

Table 7°

Type 4 Type 5°
Soil Temporary
Stabilization Walls
< 50% < 50%
Table 1°, )
Class 3
2,400 Ib/ft®
(unless
- required
otherwise in
the contract)
0.20 sec™€
Table 5° 0.60 mm"
70%< ©

Sampson

Test
Method

ASTM
D4632
ASTM
D4632
ASTM
D4533
ASTM
D6241

ASTM
D4595

ASTM
D4491
ASTM
D4751

ASTM
D4355

Page 10-74, Article 1056-5, GEOCOMPOSITES, lines 7-8, replace the first sentence with the following:

Provide geocomposite drain strips with a width of at least 12" and Type 1 geotextiles attached to drainage cores that

m

eet Table 1056-2.

Page 10-115, Subarticle 1074-7(B), Gray lron Castings, lines 10-11, replace the first two sentences with the

fo

llowing:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load testing will only
be required for new casting designs during the design process, and conformance to M306 loading (40,000 Ib.) will
be required only when noted on the design documents.
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 28 Day Design
Property Compressive Strength Compressive Strength
6,000 psi or less greater than 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) and (D) with the
following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion Test.
© At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog Resistance Test,
Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product has been tested for
slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the description for Type
2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch spalled,
cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third sentences of the
description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other fixtures in
hardened concrete, the manufacturer shall submit test results showing that the bonding system will obtain 125% of
the specified required yield strength of the fixture. Furnish certification that, for the particular bolt grade, diameter
and embedment depth required, the anchor system will not fail by adhesive failure and that there is no movement of
the anchor bolt. For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum temperature
application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace with the following:

< —
= 3 2 NZE o z <
> = N 5 . 2, 5 a
—4 @ 3 - 3 ) = o
o c 30 O 3 e} @,
® o) e o m =
o = 3 T 3 S) ~ 3 D 1% i
=2 S =3 o 2 ] o — C 2 i) S o
= = = o2 2 D D @ =4 o3 S = 3
N @ c @ o 9 = < S —_ o 8 S
o3 N g2 g2 S s 2, = = 3 2
< > @ < & < 5 == < Pl
=1 » > S @ = 2 =
< = o 1) 1 & = U =z =3 -+
] D v (n [ )) =3 2.wn Z o - <
wn o —~ = — ~—~ ~ c
= o = ~N = N = ~ = o+ = ~
o o 3 ) N o ) @ o
2, > — o > =5 3 S > N M
= = =3 Q Q 2 Q
o 2 o < I+
wn < = — —3
= > = c = » 5 o
@ = o @ o 3 ) ° %
2 = = = S - -
Nt O
0
3
w
- = ol = w o - N =
o zZo  Zo 3 @ o . .9 5 =
= 3 v O o O = o o1 @ 5] m
=] = O = O = <) o - wn
@)
T
L > 8 N w = Q| < 4
al = . = 3 o @ N w @ S ><>
o o = = S o o w 153 w
S @ 5 S o o N m —
Ym
M=
T o
S 2 s & 03 % ¢ SF
= ) - N '
S 5 ' S & S & S > L7 Zs
=) @ S o al w
Y
m
(7))
) S o ~ I3 — P
= e ' 20 e o & : : 0 wld 4
S )] o O 3 o g ® >3 2
=} = O S D 5
_i
m
IS <
= w o1 - B o — n
Ul = : o i ol @ = ~ T B <
o o S by o @ o D o
=} S S o a D
S
= (62} w %)) = B o —
P [EN P P < =) ~
U1 [=) o i Ul = T <
S o S S b o ® o - B Wo
=} =} ') ') o a 53
I - o N 2 S - S
1) o o a1
S o ' S 5 S o o n & kS
o ) ') = o

Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence of the first
paragraph with the following:

Manufacturers choosing to supply material for Department jobs must submit an application through the Value
Management Unit with the following information for each type and brand name:

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace “AASHTO M 237~
with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of the last paragraph.
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Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first paragraph replace “Type
1” with “Type 3.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 1081:
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS

(A) General

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification

The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid adherence to traffic
markers to the surface of pavement.

Type 11 — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is recommended for adherence
of traffic markers to pavement surfaces when rapid set is not required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid setting adhesive, due
to its low viscosity, is appropriate only for use with embedded traffic markers.

Type 1V — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.

(C) Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with the following:
Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or ASTM A690
unless otherwise required by the plans. Steel sheet piles shall be coated as required by the plans. Galvanized sheet
piles shall be coated in accordance with Section 1076. Metallized sheet piles shall be metallized in accordance to
the Project Special Provision “Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy
coating and a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall receive a
barrier coat. The barrier coat shall be an approved waterborne coating with a low-viscosity which readily absorbs
into the pores of the aluminum thermal sprayed coating. The waterborne coating shall be applied at a spreading rate
that results in a theoretical 1.5 mil dry film thickness. The manufacturer shall issue a letter of certification that the
resin chemistry of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:

The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type |, Rapid Setting, and Type Il, Standard Setting. Use

Type 1I when the pavement temperature is above 60°F or per the manufacturer’s recommendations whichever is
more stringent. Use Type | when the pavement temperature is between 50°F and 60°F or per the manufacturer’s
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recommendations whichever is more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary
pavement markers to the pavement surface when the pavement temperature is between 32°F and 50°F or per the
manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with “Article 1081-4".
Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with “Article 1081-4".
Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with the following:
All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second paragraph with the
following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the following after the
first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, without crushing, to
check for any levels of arsenic and lead. If any arsenic or lead is detected, the sample shall be crushed and repeat
the test using X-ray Fluorescence. If the X-ray Fluorescence test shows more than a LOD of 5 ppm, test the beads
using United States Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.

SHOULDER AND SLOPE BORROW
(3-19-13) 1019 SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil consisting of loose, friable,
sandy material with a Pl greater than 6 and less than 25 and a pH ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional limestone is provided in
accordance with the application rates shown in Table 1019-1A. Soil type is identified during the soil analysis. Soils
with a pH above 7.0 require acidic amendments to be added. Submit proposed acidic amendments to the Engineer
for review and approval. Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

pH TEST RESULT Sandy Soils Silt Loam Soils Clay Loam Soils
Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-4.4 1,000 4,000 6,000
45-4.9 500 3,000 5,000
5.0-5.4 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of 4000 Ibs. / acre required
for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for Ph adjustment.
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TEMPORARY TRAFFIC CONTROL (TTC)
(7-16-13) (Rev. 7-15-14) RWZ-1

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications and the following
provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these plans prior to
beginning any other work. Use a lane closure or slow moving operation to complete the work, as necessary, unless
otherwise indicated. Refer to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02, 1130.01 1135.01 and
1180.01 of the 2012 Roadway Standard Drawings. Use a moving operation only if the minimum speed maintained
at all times is 3 mph with no stops that narrow or close a lane of travel. If the moving operation is progressing
slower than 3 mph at any time, install a lane closure. Maintain the existing traffic pattern at all times, except in the
immediate work zone where lane closures are allowed as determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 1110.01,
1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 2012 Roadway Standard
Drawings when closing a lane of travel in a stationary work zone such as pavement patching resurfacing, or
pavement marking removal. Properly ballasted cones and skinny drums may be used instead of drums. However,
drums are required for the upstream taper portion of lane closures in all applications. The stationary work zone shall
be a maximum of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by the
Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the appropriate pilot vehicle
warning signing as directed by the Engineer. During periods of construction inactivity, return the traffic pattern to
the existing alignment and remove or cover any work zone signs. When covering work zone signs, use an opaque
material that prevents reading of the sign at night by a driver using high beam headlights. Use material, which does
not damage the sign sheeting. Replace any obliterated markings as required by other sections of the 2012 Standard
Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an open travel lane,
close the nearest open travel lane using Standard Drawing No. 1101.02 of the 2012 Roadway Standard Drawings.
When personnel and/or equipment are working within a lane of travel of an undivided facility, close the lane
according to the traffic control plans, 2012 Roadway Standard Drawings or as directed by the Engineer. Conduct
the work so that all personnel and/or equipment remain within the closed travel lane. Do not work simultaneously,
on both sides of an open travel way, within the same location, on a two-lane, two-way road. Perform work only
when weather and visibility conditions allow safe operations as directed by the Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker placement, as a minimum
the slow moving operation caravan shall consist of the vehicles and devices shown on the Moving Operation
Caravan Details according to Roadway Standard Drawing No. 1101.02, sheet 11 of the 2012 Roadway Standard
Drawings. Traffic cones may be used when necessary to provide additional protection of wet pavement markings.
Ballast all traffic cones so they will not be blown over by traffic.

TRAFFIC OPERATIONS:

1) Drop-Off Requirements and Time Limitations:

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts of 1.5 inches
During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation within 72 hours for
nominal lifts of 1.5 inches or less of asphalt course and by the end of each work day for nominal lifts of greater than

1.5 inches of asphalt course

Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to an open travel lane that
has an edge of pavement drop-off as follows:

(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater.
(B) Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.

For drop-offs that exceed the above requirements, backfill the unacceptable drop-off with suitable compacted
material, as approved by the Engineer. The material, equipment and labor associated with this operation will be at no
expense to the Department. This work is not considered part of shoulder reconstruction.
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2) Project Requirements:
Failure to comply with the following requirements will result in a suspension of all other operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence for traffic
control and construction lighting for ALL MAPS to the Engineer at the first pre-construction meeting and
the sequence must be approved before closing alane of traffic. The Contractor and Engineer will
coordinate with the Traffic Management Unit at 919-773-2800 or Traffic Services for additional traffic
control guidance, as necessary.

2. Obtain written approval of the Engineer before working in more than one location or setting up additional
lane closures. The maximum length of any one lane closure is 1 mile unless otherwise directed by the
Engineer.

3. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

4. Traffic Control for the milling and/or paving of ramps is to be done according to Standard Drawing
Number 1101.02, Sheets 9 & 10 unless otherwise approved to be closed by the Engineer. If approved,
Contractor will provide plans and devices for the detour at no additional cost to the department.

5. If lane closure restrictions apply, see Special Provision, “Intermediate Contract Times and Liquidated
Damages”.

6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install the following
portable signs to warn drivers of the conditions. These are to include, but not limited to “Rough Road”
(W8-8), “Uneven Lanes” (W8-11), and “Grooved Pavement” (W8-15) w/ Motorcycle Plaque mounted
below. These are to be dual indicated on Multi-Lane Roadways with speed limits 45 mph and greater where
lateral clearance can be obtained within the median areas. These portable signs are incidental to the other
items of work included in the temporary traffic control (Lump Sum) pay item.

3) Work Zone Signing:
Description

Install advance/general warning work zone signs according to the Detail Drawing provided in these plans prior to
beginning of work. Install and maintain signing in accordance with the attached drawings and Divisions 11 and 12
of the 2012 Standard Specifications.

(A) Installation

All stationary Advance/General warning work zone signs require notification to existing Utility owners per Article
105-8 of the 2012 Standard Specifications and Special Provision SP1 G115 within 3 to 12 full working days prior to
installation.

Install all Advance/General warning work zone signs before beginning work on a particular map. If signs are
installed more than seven (7) calendar days prior to the beginning of work on a particular map, cover the signs until
the work begins. Install each work zone Advance/General warning sign separately and not on the same post or stand
with any other sign except where an advisory speed plate or directional arrow is used.

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed by the Engineer.
All sign locations to be verified by the Engineer prior to installation. Once the signs have been installed and
accepted, any sign relocations requested by the Department will be compensated in accordance with Article 104-7.
Any additional signs other than the ones shown in the drawing will be compensated in accordance with Article 104-
7.

No stationary -Y- Line advance warning signage is required unless there’s more than 1,000 feet of resurfacing along
the —Y- line. Whenever work proceeds through an intersection, portable signs shall be used for traffic control. There
will be no direct compensation for any portable signing.
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If there is a period of construction inactivity longer than 14 calendar days, remove or cover advance/general warning
work zone signs. Uncover advance/general warning work zone signs no more than 7 calendar days before work
resumes. All other operations may be suspended upon failure to comply with the above requirements. Such
suspended operations would not be resumed until the above requirements are fulfilled.

(B) Sign Removal

All stationary work zone signs shall be removed once the project is substantially complete. The project is
substantially complete when the resurfacing operations are completed and the shoulders are brought up to the same
elevation as the proposed pavement and when pavement markings are installed. The pavement marking doesn’t have
to be the final marking material to be considered substantially complete. Any remaining punch list items are to be
completed with portable work zone signing. There will be no compensation for any portable signing. Sign removal
is a condition of final project acceptance.

(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with the Standard
Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard Drawings. Any required portable signs
for lane closures are compensated in the contract pay item for Temporary Traffic Control.

4) Measurement and Payment:

Temporary traffic control work, including, but not limited to installation and removal of portable signs, cones,
drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck mounted attenuators, flashing arrow
boards, and pilot vehicles will be paid at the contract lump sum price for Temporary Traffic Control. The Temporary
Traffic Control pay item does not include work zone advance or general warning signs. Partial payments for
Temporary Traffic Control will be made as follows: The cumulative total of the lump sum price for temporary
traffic control will be equal to the percent complete (project) as calculated for each partial pay estimate. Additional
flashing arrow boards and message boards beyond those shown in the contract, detail drawings or Roadway
Standard Drawings required by the Engineer will be paid as extra work in accordance with Article 104-7 of the
Standard Specifications.

The work of satisfactorily installing and removing work zone advance and/or general warning signs, including, but
not limited to, furnishing, locating, installing, covering, uncovering and removing stationary signs will be measured
for each required sign and paid at the contract price for Work Zone Advance/General Warning Signing (SF).
Payment for Work Zone Advance/General Warning Signing will be limited to a maximum of 90% of the total
installed quantity. The remaining 10% will be paid once all signs have been removed.

The Lump Sum price for Temporary Traffic Control will include the work of four (4) flaggers per operation per map
being utilized at the same time on any day. If a pilot vehicle is used for an operation, the Lump Sum Price for
Temporary Traffic Control will include the work of five (5) flaggers. The operator of a pilot vehicle will be
considered one of the five flaggers.

Any additional flagging beyond the “included” amount covered in the Temporary Traffic Control pay item will be
considered supplemental flagging and compensated at a rate of $20.00 per hour for each additional flagger as
approved by the Engineer.

Payment will be made under:

Pay Item Pay Unit

Temporary Traffic Control Lump Sum
Work Zone Advance/General Warning Signing Square Foot
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PAVEMENT MARKINGS AND MARKERS
(7-15-14) RWZ-3

Markings: All Facilities

Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through 1205.13 of the 2012
Roadway Standard Drawings and Section 1205 of the 2012 Standard Specifications with the exception of the 15 day
edge line replacement requirement for two-lane, two-way roadways as described in Subarticle 1205-3(D) of the
2012 Standard Specifications. For all two-lane, two-way facilities, edge lines can be replaced within 30 calendar
days after they have been obliterated.

Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic. If Type 3 Cold Applied Plastic is
used, it shall be paid for using the Type 2 Cold Applied Plastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded Thermoplastic for stop
bars, symbols, characters and diagonals. If Heated-in-Place Thermoplastic is used, it shall be paid for using the
Extruded Thermoplastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied Plastic for stop
bars, symbols, characters and diagonals on asphalt or concrete roadways. If Heated-in-Place Thermoplastic is used,
it shall be paid for using the Cold Applied Plastic pay item.

Markers: All Facilities

Remove existing pavement markers in preparation for paving. Repair any pavement damage due to existing
pavement marker removal prior to the end of the work day. Dispose of existing pavement markers as directed by the
Engineer. No direct payment will be made for this work as it will be incidental to the paving operation.

Install permanent pavement markers within 60 calendar days after completing the resurfacing on each map.
Pavement markers shall be installed in accordance with Standard Drawing 1205.12 and Standard Drawings 1250.01
through 1253.01 of the 2012 Roadway Standard Drawings and Sections 1250 through 1253 of the 2012 Standard
Specifications.

Markings and Markers: All Facilities

Review and record the existing pavement markings and markers before resurfacing. Re-establish the new pavement
markings and markers using the record of existing markings in conjunction with the 2012 Roadway Standard
Drawings unless otherwise directed by the engineer. Have existing or proposed “passing zones” reviewed by the
engineer before installation. Submit the record of the existing pavement markings seven calendar days before the
obliteration of any pavement markings.

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season. If the Contractor
begins any map and does not complete within the seasonal restrictions, including placement of final pavement
markings or permanent markers, the Contractor shall be responsible for, at his expense, Paint in accordance with
Article 1205-08 and Temporary Markers in accordance with Section 1251 of the 2012 Standard Specifications.
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PROJECT SPECIAL PROVISIONS - EROSION CONTROL

STABILIZATION REQUIREMENTS
(11-4-11) S-2

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-010000 general
construction permit effective August 3, 2011 issued by the North Carolina Department of Environment and
Natural Resources Division of Water Quality. Temporary or permanent ground cover stabilization shall occur
within 7 calendar days from the last land-disturbing activity, with the following exceptions in which temporary or
permanent ground cover shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no exceptions for
slope grades or lengths. High Quality Water Zones (HQW) Zones are defined by North Carolina Administrative
Code 15A NCAC 04A.0105 (25). Temporary and permanent ground cover stabilization shall be achieved in
accordance with the provisions in this contract and as directed.

SEEDING AND MULCHING (East Crimp)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as stated
below. During periods of overlapping dates, the kind of seed to be used shall be determined. All rates are in
pounds per acre.

All Roadway Areas

March 1 - August 31 September 1 - February 28

50# Tall Fescue 50# Tall Fescue

10# Centipede 10# Centipede

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon Engineer’s request.
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2" Millennium Duster Magellan Rendition
Avenger Endeavor Masterpiece Scorpion
Barlexas Escalade Matador Shelby
Barlexas Il Falcon II, I, IV & V Matador GT Signia
Barrera Fidelity Millennium Silverstar
Barrington Finesse I Montauk Southern Choice Il
Biltmore Firebird Mustang 3 Stetson
Bingo Focus Olympic Gold Tarheel
Bravo Grande Il Padre Titan Ltd
Cayenne Greenkeeper Paraiso Titanium
Chapel Hill Greystone Picasso Tomahawk
Chesapeake Inferno Piedmont Tacer
Constitution Justice Pure Gold Trooper
Chipper Jaguar 3 Prospect Turbo
Coronado Kalahari Quest Ultimate
Coyote Kentucky 31 Rebel Exeda Watchdog
Davinci Kitty Hawk Rebel Sentry Wolfpack
Dynasty Kitty Hawk 2000 Regiment 11

Dominion Lexington Rembrandt

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and add 20# of
Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-2-2 ratio is
maintained and the rate of application adjusted to provide the same amount of plant food as a 10-20-20 analysis
and as directed.

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt tack shall not
be allowed on this project.

CRIMPING STRAW MULCH

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be maintained or
allowed during construction. In areas within six feet of the edge of pavement, straw is to be applied and then
crimped. After the crimping operation is complete, an additional application of straw shall be applied and
immediately tacked with a sufficient amount of undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the Engineer providing that
maximum spacing of crimper blades shall not exceed 8".

STOCKPILE AREAS

The Contractor shall install and maintain erosion control devices sufficient to contain sediment around any
erodible material stockpile areas as directed.

WASTE AND BORROW SOURCES

Payment for temporary erosion control measures, except those made necessary by the Contractor’s own
negligence or for his own convenience, will be paid for at the appropriate contract unit price for the devices or
measures utilized in borrow sources and waste areas.
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No additional payment will be made for erosion control devices or permanent seeding and mulching in any
commercial borrow or waste pit. All erosion and sediment control practices that may be required on a commercial
borrow or waste site will be done at the Contractor’s expense.

COIR FIBER MAT

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations as directed.
Work includes providing all materials, excavating and backfilling, and placing and securing coir fiber mat with
stakes, steel reinforcement bars or staples as directed.

Materials
Item Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or staples shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One end of the stake
must be sharpened or beveled to facilitate driving through the coir fiber mat and down into the
underlying soil. The other end of the stake needs to have a 1"- 2" long head at the top with a 1"- 2" notch
following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a 4" diameter
bend at one end with a 4" straight section at the tip to catch and secure the coir fiber mat.

Staples:
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length
with a throat of 1" in width.

Construction Methods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from stones, clods, or
debris that will prevent the contact of the mat with the soil. Unroll the mat and apply without stretching such that
it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross section of the area
covered. Bury the top slope end of each piece of mat in a narrow trench at least 6 in. deep and tamp firmly. Where
one roll of matting ends and a second roll begins, overlap the end of the upper roll over the buried end of the
second roll so there is a 6 in. overlap. Construct check trenches at least 12 in. deep every 50 ft. longitudinally
along the edges of the mat or as directed. Fold over and bury mat to the full depth of the trench, close and tamp
firmly. Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side.

Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer edges and down
the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be required.

Measurement and Payment
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Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along the surface of
the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.

Payment will be made under:

Pay Item Pay Unit

Coir Fiber Mat Square Yard

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM)

Description

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir fiber netting. Coir
Fiber Wattles are used on slopes or channels to intercept runoff and act as a velocity break. Coir Fiber Wattles are
to be placed at locations shown on the plans or as directed. Installation shall follow the detail provided in the plans
and as directed. Work includes furnishing materials, installation of coir fiber wattles, matting installation, PAM
application, and removing wattles.

Materials
Coir Fiber Wattle shall meet the following specifications:

100% Coir (Coconut) Fibers
Minimum Diameter 12 in.

Minimum Density 3.5 Ib/ft3 +/- 10%
Net Material Coir Fiber

Net Openings 2 in. X 2 in.

Net Strength 90 Ibs.

Minimum Weight 2.6 Ibs./ft. +/- 10%

Anchors: Stakes shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross section. One end of the
stake must be sharpened or beveled to facilitate driving down into the underlying soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet specifications
provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length with a
throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged. Soil samples
shall be obtained in areas where the wattles will be placed, and from offsite material used to construct the
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each wattle. The PAM product used
shall be listed on the North Carolina Department of Environment and Natural Resources (NCDENR) Division of
Water resources (DWR) web site as an approved PAM product for use in North Carolina.

Construction Methods

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end of
each section of wattle. A minimum of 4 stakes shall be installed on the downstream side of the wattle with a
maximum spacing of 2 linear feet along the wattle, and according to the detail. Install a minimum of 2 stakes on
the upstream side of the wattle according to the detail provided in the plans. Stakes shall be driven into the ground
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a minimum of 10 in. with no more than 2 in. projecting from the top of the wattle. Drive stakes at an angle
according to the detail provided in the plans.

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes and
according to the detail provided in the plans and as directed. Overlap adjoining sections of wattles a minimum of 6
in.

Installation of matting shall be in accordance with the detail provided in the plans, and in accordance with Article
1631-3 of the Standard Specifications, or in accordance with specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow over at a rate of
2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle. PAM applications shall be done
during construction activities after every rainfall event that is equal to or exceeds 0.50 in.

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles are removed,
and shall remove and dispose of silt accumulations at the wattles when so directed in accordance with the
requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles which are installed
and accepted. Such price and payment will be full compensation for all work covered by this section, including,
but not limited to, furnishing all materials, labor, equipment and incidentals necessary to install the Coir Fiber
Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard Specifications, or in
accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM applied to the coir
fiber wattles. Such price and payment will be full compensation for all work covered by this section, including,
but not limited to, furnishing all materials, labor, equipment and incidentals necessary to apply the
Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide (PAM) Pound
Coir Fiber Wattle Linear Foot

FLOATING TURBIDITY CURTAIN

Description

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and movement of silt
particles during construction. The floating turbidity curtain shall be constructed at locations as directed.

Materials

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating material meeting
the following specifications:

Property Value

Grab tensile strength *md-370 Ibs *cd-250 Ibs
Mullen burst stength 480 psi

Trapezoid tear strength *md-100 Ibs *cd-60 Ibs

Apparent opening size 70 US standard sieve
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Percent open area 4% permittivity 0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also be required.

The curtain material shall be supported by a flotation material having over 29 Ibs/ft buoyancy. The floating curtain
shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes with a heavy vinyl coating as
load lines.

Construction Methods

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its removal is
requested by the Engineer. The curtain shall extend to the bottom of the jurisdictional resource. Anchor the curtain
according to manufacturer recommendations.

Measurement and Payment

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of curtain
furnished as specified and accepted. Such price and payment will be full compensation for the work as described
in this section including but not limited to furnishing all materials, tools, equipment, and all incidentals necessary
to complete the work.

Payment will be made under:

Pay Item Pay Unit
Floating Turbidity Curtain Square Yard

SAFETY FENCE AND JURISDICTIONAL FLAGGING

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or polypropylene fence
along the outside riparian buffer, wetland, or water boundary, or other boundaries located within the construction
corridor to mark the areas that have been approved to infringe within the buffer, wetland, endangered vegetation,

culturally sensitive areas or water. The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside or interior
boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A) Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved by the
Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or pencil tip at one
end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2 cross section. Steel posts shall be at least

5 ft. in length, and have a minimum weight of 0.85 Ib/ft of length.

(B) Boundary Flagging
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Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The flagging shall
be at least 1”” in width. The flagging material shall be vinyl and shall be orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall be erected to
conform to the general contour of the ground.

(A) Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or set with a post
driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all backfill material shall be
thoroughly tamped. Wood posts may be sharpened to a dull point if power driven. Posts damaged by power
driving shall be removed and replaced prior to final

acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at the option of the
Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across each cable or to
the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article 105-9 or Article
801-1 of the Standard Specifications. No direct pay will be made for the staking of the safety fence. All stakeouts
for safety fence shall be considered incidental to the work being paid for as “Construction Surveying”, except that
where there is no pay item for construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the duration of the
project as determined by the Engineer.

(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet maximum intervals
with highly visible orange flagging attached. Stakes shall be installed a minimum of 6” into the ground. Interior
boundaries may be staked on a tangent that runs parallel to buffer but must not encroach on the buffer at any
location. Interior boundaries of hand clearing shall be identified with a different colored flagging to distinguish it
from mechanized clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 105-9 or Article
801-1 of the Standard Specifications. No direct pay will be made for delineation of the interior boundaries. This
delineation will be considered incidental to the work being paid for as Construction Surveying, except that where
there is no pay item or construction surveying the cost of boundary flagging delineation shall be included in the
unit prices bid for the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly
visible orange flagging attached. Stakes shall be installed a minimum of 6” into the ground. Additional flagging
may be placed on overhanging vegetation to enhance visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, waste sites, or
borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or Subarticle 802-2(F) of the Standard
Specifications. No direct pay will be made for this delineation, as the cost of same shall be included in the unit
prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a satisfactory
condition for the duration of the project as determined by the Engineer.

Measurement and Payment
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or polypropylene fence
installed in place and accepted. Such payment will be full compensation including but not limited to furnishing
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and installing fence geotextile with necessary posts and post bracing, staples, tie wires, tools, equipment and
incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit

Safety Fence Linear Foot

WATTLE

(10-19-10) (Rev. 1-17-12) 1060,1630,1631 T1
Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles are used on slopes
or channels to intercept runoff and act as a velocity break. Wattles are to be placed at locations shown on the
plans or as directed. Installation shall follow the detail provided in the plans and as directed. Work includes
furnishing materials, installation of wattles, matting installation, and removing wattles.

Materials

Wattle shall meet the following specifications:

100% Curled Wood(Excelsior) Fibers

Minimum Diameter 12 in.

Minimum Density 2.5 Ib/ft® +/- 10%

Net Material Synthetic

Net Openings lin.x1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length

Stakes shall be used as anchors.

Provide hardwood stakes a minimum of 2-ft. long with a 2" x 2" nominal square cross section. One end of the
stake must be sharpened or beveled to facilitate driving down into the underlying soil.

Matting shall meet the requirements of Article 1060-8 of the 2012 Standard Specifications, or shall meet
specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length with a
throat of 1" in width.

Construction Methods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end of each section
of wattle. A minimum of 4 stakes shall be installed on the downstream side of the wattle with a maximum
spacing of 2 linear feet along the wattle, and according to the detail. Install a minimum of 2 stakes on the
upstream side of the wattle according to the detail provided in the plans. Stakes shall be driven into the ground a
minimum of 10" with no more than 2" projecting from the top of the wattle. Drive stakes at an angle according to
the detail provided in the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes and according
to the detail provided in the plans and as directed. Overlap adjoining sections of wattles a minimum of 6".

Installation of matting shall be in accordance with the detail provided in the plans, and in accordance with Article
1631-3 of the 2012 Standard Specifications, or in accordance with specifications provided elsewhere in this
contract.
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The Contractor shall maintain the wattles until the project is accepted or until the wattles are removed, and shall
remove and dispose of silt accumulations at the wattles when so directed in accordance with the requirements of
Section 1630 of the 2012 Standard Specifications.

Measurement and Payment

Wattle will be measured and paid for by the actual number of linear feet of wattles which are installed and
accepted. Such price and payment will be full compensation for all work covered by this section, including, but
not limited to, furnishing all materials, labor, equipment and incidentals necessary to install the Wattle.

Matting will be measured and paid for in accordance with Article 1631-4 of the 2012 Standard Specifications, or
in accordance with specifications provided elsewhere in this contract.

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Wattle Linear Foot

SILT FENCE COIR FIBER WATTLE BREAK

Description

Silt Fence Coir Fiber Wattle Breaks are tubular products consisting of coir fibers (coconut fibers) encased in coir fiber
netting and used in conjunction with Temporary Silt Fence at toe of fills to intercept runoff. Silt Fence Coir Fiber Wattle
Breaks are to be placed at locations shown on the plans or as directed. Installation shall follow the detail provided in the
plans and as directed. Work includes furnishing materials, installation, maintenance and removing Silt Fence Coir Fiber
Wattle Breaks.

Materials

Coir Fiber Wattle shall meet the following specifications:
100% Coir (Coconut) Fibers

Minimum Diameter 12 in.

Minimum Length 10 ft. ,

Minimum Density 3.5 Ib/ft +/- 10%
Net Material Coir Fiber

Net Openings 2in.x 2 in.

Net Strength 90 Ibs.

Minimum Weight 2.6 Ibs./ft. +/- 10%

Anchors: Stakes shall be used as anchors.

Wooden Stakes:
Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross
section. One end of the stake must be sharpened or beveled to facilitate driving down into the
underlying soil.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length with a
throat of 1" in width.

Construction Methods
A trench shall be excavated the entire length of the coir fiber wattle with a depth of 1 to 2 inches for the wattle to be placed.

Silt Fence Coir Fiber Wattle Breaks shall be secured to the soil by wire staples approximately every 1 linear foot and at the
end of each wattle. A minimum of 4 stakes shall be installed on the downslope side of the wattle with a maximum spacing
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of 2 linear feet, and according to the detail. Install a minimum of 2 stakes on the upslope side of the Silt Fence Coir Fiber
Wattle Break according to the detail provided in the plans. Stakes shall be driven into the ground a minimum of 10 in. with
no more than 2 in. projecting from the top of the wattle. Drive stakes at an angle according to the detail provided in the
plans.

Install Temporary Silt Fence in accordance with section 1605 of the Standard Specifications and overlap each
downslope side of silt fence wattle break by 6 in.

The Contractor shall maintain the Silt Fence Coir Fiber Wattle Breaks until the project is accepted or until the Silt
Fence Coir Fiber Wattle Breaks are removed, and shall remove and dispose of silt accumulations at the Silt Fence Coir
Fiber Wattle Breaks when so directed in accordance with the requirements of Section 1630 of the Standard
Specifications.

Measurement and Payment

Silt Fence Coir Fiber Wattle Break will be measured and paid for by the actual number of linear feet of Silt Fence
Coir Fiber Wattle Breaks which are installed and accepted. Such price and payment will be full compensation for
all work covered by this section, including, but not limited to, furnishing all materials, labor, equipment and

incidentals necessary to install the Silt Fence
Coir Fiber Wattle Break.

Payment will be made under:
Pay Item Pay Unit
Coir Fiber Wattle Linear Foot

RESPONSE FOR EROSION CONTROL

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and supplies to the
project necessary for the pursuit of any or all of the following work as shown herein, by an approved
subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA
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Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the NPDES Inspection
Form SPPP30. Each erosion control action may include one or more of the above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of times the
subcontractor moves onto the project, including borrow and waste sites, and satisfactorily completes an erosion
control action described in Form 1675. The provisions of Article 104-5 of the Standard Specifications will not
apply to this item of work.

Payment will be made under:

Pay Item Pay Unit

Response for Erosion Control Each

CONCRETE WASHOUT STRUCTURE
(12-01-15)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste water and associated
concrete mix from washing out ready-mix trucks, drums, pumps, or other equipment. Concrete washouts must
collect and retain all the concrete washout water and solids, so that this material does not migrate to surface waters
or into the ground water. These enclosures are not intended for concrete waste not associated with wash out
operations.

The concrete washout structure may include constructed devices above or below ground and or commercially
available devices designed specifically to capture concrete waste water.

Materials
Item Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low permeability; it shall
consist of a polypropylene or polyethylene 10 mil think geomembrane. If the minimum setback dimensions can be
achieved the liner is not required. (5 feet above groundwater, 50 feet from top of bank of perennial stream, other
surface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details and as directed.
Install temporary silt fence around the perimeter of the enclosure in accordance with the details and as directed if
structure is not located in an area where existing erosion and sedimentation control devices are capable to
containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, so it is clearly
visible to site personnel.

The construction details for the above grade and below grade concrete washout structures can be found on the
following web page link: http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/soil_water/details/
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Alternate details for accommodating concrete washout may be submitted for review and approval.

The alternate details shall include the method used to retain and dispose of the concrete waste water within the
project limits and in accordance with the minimum setback requirements. (5 feet above groundwater, 50 feet from
top of bank of perennial stream, other surface water body, or wetland.)

Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum freeboard of 12
inches. Remove and dispose of hardened concrete and return the structure to a functional condition after reaching
75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth material to match the
existing contours and permanently seed and mulch area.

Measurement and Payment

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the details. If
alternate details are approved then those details will also be paid for per each approved and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the Standard
Specifications.

No measurement will be made for other items or for over excavation or stockpiling.
Payment will be made under:

Pay Item Pay Unit
Concrete Washout Structure Each
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PROJECT SPECIAL PROVISIONS —- STRUCTURES

FALSEWORK AND FORMWORK (4-5-12)

1.0

2.0

3.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by the Standard
Specifications or other provisions; no additional submittals are required herein. Such temporary works include,
but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it becomes self-
supporting. Formwork is the temporary structure or mold used to retain plastic or fluid concrete in its
designated shape until it hardens. Access scaffolding is a temporary structure that functions as a work
platform that supports construction personnel, materials, and tools, but is not intended to support the
structure. Scaffolding systems that are used to temporarily support permanent structures (as opposed to
functioning as work platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where the term
“temporary works” is used, it includes all of the temporary facilities used in bridge construction that do not
become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed and provide the
necessary rigidity to achieve the lines and grades shown on the plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the safety and
quality required by the design assumptions. The Engineer has authority to reject material on the basis of its
condition, inappropriate use, safety, or nonconformance with the plans. Clearly identify allowable loads or
stresses for all materials or manufactured devices on the plans. Revise the plan and notify the Engineer if
any change to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the Engineer, with
design calculations and supporting data in sufficient detail to permit a structural and safety review of
the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed sequence, rate of
placement, direction of placement, and location of all construction joints. Submit the number of copies as
called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and sealed by, a North
Carolina Registered Professional Engineer who is knowledgeable in temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data listing the
weight of all construction equipment that will be supported on the temporary work. Show anticipated total
settlements and/or deflections of falsework and forms on the working drawings. Include falsework footing
settlements, joint take- up, and deflection of beams or girders.
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As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a maximum of

ST-2

36 inches, provided the following conditions are met:

Sampson

Member | Membe | Max. Overhang | Max. Slab Edge Max. Screed Brat_:ket
Type r Depth, Width, Thickness, Wheel Weight, M'n'
(PCG) | (inches) (inches) (inches) (Ibs.) Vertical Leg

Extension
I 3 3 14 200 2
Il 4 4 14 200 3
v 5 4 14 200 4
MBT 6 5 12 200 5
MBT 7 5 12 170 4

Overhang width is measured from the centerline of the girder to the edge of the deck slab.

For Type II, 1l & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and
rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall be cast
through the girder top flange and located, measuring along the top of the member, 1'-2%" from the
edge of the top flange. Hanger hardware and rods must have a minimum safe working load of 6,000
bs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working load of 3,750
Ibs. The vertical leg of the bracket shall extend to the point that the heel bears on the girder bottom
flange, no closer than 4 inches from the bottom of the member. However, for 72-inch members,
the heel of the bracket shall bear on the web, near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for deck geometry,
equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and
advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type and
hanger spacing on prestressed concrete girder casting drawings may delay the approval of those
drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin top flange
concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of the manufacturer’s
stated safe working load. Use of dual leg hangers (such as Meadow Burke HF-42 and HF-43) are not
allowed on concrete girders with thin top flanges. Design the falsework and forms supporting deck
slabs and overhangs on girder bridges so that there will be no differential settlement between the
girders and the deck forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for screed and
fluid concrete loads to be independent of any previous deck pour components when the mid-span
girder deflection due to deck weight is greater than %"

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such
devices used as part of the falsework or formwork that remains in the permanent structure. If the
plan notes indicate that the structure contains the necessary corrosion protection required for a
Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not be allowed.
Any coating required by the Engineer will be considered incidental to the various pay items
requiring temporary works.
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Design falsework and formwork requiring submittals in accordance with the 1995 AASHTO
Guide Design Specifications for Bridge Temporary Works except as noted herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In addition,
Table 2.2A is included to provide the maximum wind speeds by county in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft> for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-16
of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina
25 YR 25 YR 25 YR
COUNTY (mph) COUNTY (mph) COUNTY (mph)
Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100
Forsyth 70 Orange 70
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4.0

B. Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings. Submit the
working drawings sufficiently in advance of proposed use to allow for their review, revision (if needed),
and approval without delay to the work.

The time period for review of the working drawings does not begin until complete drawings and
design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required until the
drawings have been approved. Such approval does not relieve the Contractor of the responsibility for
the accuracy and adequacy of the working drawings.

CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure that the quality of
materials and workmanship employed is consistent with that assumed in the design of the temporary works.
Do not weld falsework members to any portion of the permanent structure unless approved. Show any
welding to the permanent structure on the approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate
measurement of falsework settlement. Make sure that the anticipated compressive settlement and/or deflection
of falsework does not exceed 1 inch. For cast-in-place concrete structures, make sure that the calculated
deflection of falsework flexural members does not exceed 1/240 of their span regardless of whether or not
the deflection is compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the period of its
use. Certify that the manufactured devices have been maintained in a condition to allow them to
safely carry their rated loads. Clearly mark each piece so that its capacity can be readily determined at the
job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the presence of
the Engineer, not more than 24 hours prior to the beginning of each concrete placement. Inspect other
temporary works at least once a month to ensure that they are functioning properly. Have a North Carolina
Registered Professional Engineer inspect the cofferdams, shoring, sheathing, support of excavation
structures, and support systems for load tests prior to loading.

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify proposed
bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent structure
is permitted if the foundations are on the same level and on the same soil as those of the
permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of the
soil supporting the temporary works supports.



DC00168 ST-6 Sampson

5.0

6.0

7.0

If piles are used, the estimation of capacities and later confirmation during construction using
standard procedures based on the driving characteristics of the pile is permitted. If preferred, use
load tests to confirm the estimated capacities; or, if required by the Engineer conduct load
tests to verify bearing capacity values that are marginal or in other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the work. Do not
disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in such a manner as
to permit the structure to uniformly and gradually take the stresses due to its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will be full
compensation for the above falsework and formwork.

SUBMITTAL OF WORKING DRAWINGS (6-19-15)

1.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this
provision. For this provision, ‘“submittals” refers to only those listed in this provision. The list of
submittals contained herein does not represent a list of required submittals for the project. Submittals are
only necessary for those items as required by the contract. Make submittals that are not specifically noted in
this provision directly to the Engineer. Either the Structures Management Unit or the Geotechnical
Engineering Unit or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects project cost, field
construction or operations, discuss the submittal with and submit all copies to the Engineer. State the
reason for the proposed variation in the submittal. To minimize review time, make sure all submittals are
complete when initially submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Engineer, Structures Management Unit contacts or the
Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, provide the
name, address and telephone number of the facility where fabrication will actually be done if different
than shown on the title block of the submitted working drawings. This includes, but is not limited to,
precast concrete items, prestressed concrete items and fabricated steel or aluminum items.
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2.0 ADDRESSES AND CONTACTS
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For submittals to the Structures Management Unit, use the following addresses:

Via US mail:

Mr. T. K. Koch, P. E.

State Structures Engineer North
Carolina Department of
Transportation

Structures Management Unit
1581 Mail Service Center
Raleigh, NC 27699-1581

Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email. Send submittals to:

plambert@ncdot.gov

Via other delivery service:

Mr. T. K. Koch, P. E.

State Structures Engineer North
Carolina Department of
Transportation

Structures Management Unit
1000 Birch Ridge Drive
Raleigh, NC 27610

Attention: Mr. P. D. Lambert, P. E.

(Paul Lambert)

Send an additional e-copy of the submittal to the following addresses:

jgaither@ncdot.ov

mrorie@ncdot.gov

(James Gaither)

(Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail:

Mr. K. J. Kim, Ph. D., P. E.

Eastern Regional Geotechnical

Manager

North Carolina Department of
Transportation

Geotechnical Engineering Unit - Eastern
Regional Office

1570 Mail Service Center

Raleigh, NC 27699-1570

Via other delivery service:

Mr. K. J. Kim, Ph. D., P. E.

Eastern Regional Geotechnical
Manager

North Carolina Department of
Transportation

Geotechnical Engineering Unit -
Eastern Regional Office

3301 Jones Sausage Road, Suite 100
Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail:

Mr. Eric Williams, P. E. Western
Regional Geotechnical Manager
North Carolina Department of
Transportation

Geotechnical Engineering Unit -
Western Regional Office 5253

Z Max Boulevard Harrisburg,
NC 28075

Via other delivery service:

Mr. Eric Williams, P. E. Western
Regional Geotechnical Manager
North Carolina Department of
Transportation

Geotechnical Engineering Unit -
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structures Management Unit can be viewed
from the Unit’s web site, via the “Drawing Submittal Status™ link.
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Direct any questions concerning submittal review status, review comments or drawing markups to the
following contacts:

Primary Structures Contact: Paul Lambert (919) 707-6407
(919) 250-4082 facsimile

Secondary Structures Contacts: James Gaither (919) 707-6409
Madonna Rorie (919) 707-6508

Eastern Regional Geotechnical Contact (Divisions 1-7): K. J. Kim (919) 6624710
(919) 662-3095 facsimile

kkim@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14): Eric Williams (704) 455-8902
(704) 455-8912 facsimile
ewilliams3@ncdot.gov

3.0 SUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the same
time, submit the number of hard copies shown below of the same complete submittal directly to the
Structures Management Unit and/or the Geotechnical Engineering Unit.

The first table below covers “Structure Submittals”. The Engineer will receive review comments and
drawing markups for these submittals from the Structures Management Unit. The second table in this
section covers “Geotechnical Submittals”. The Engineer will receive review comments and drawing
markups for these submittals from the Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures Management Unit

or the Geotechnical Engineering Unit unless both units require submittal copies in which case submit a set of
supporting calculations to each unit. Provide additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies Copies
Required by Required by
Structures Geotechnical
Management Engineering Contract Reference Requiring
Submittal Unit Unit Submittal *
Plan Note, SN Sheet &
Arch Culvert Falsework 5 0 “Falsework and Formwork”
Plan Note, SN Sheet &
7 L
Box Culvert Falsework 5 0 “Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals ° 9 0 “Foam Joint Seals”
Expansion Joint Seals « . . »
(hold down plate type with base angle) o 0 Expansion Joint Seals
Expansion Joint Seals 2,then 9 0 “Modular Expansion Joint Seals”

(modular)


mailto:kkim@ncdot.gov
mailto:ewilliams3@ncdot.gov
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Expansion Joint Seals
(strip seals)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad

Maintenance and Protection of Traffic
Beneath Proposed Structure

Metal Bridge Railing

Metal Stay-in-Place Forms

Metalwork for Elastomeric Bearings *°
Miscellaneous Metalwork 4°

Disc Bearings *

Overhead and Digital Message Signs
(DMS) (metalwork and foundations)
Placement of Equipment on Structures
(cranes, etc.)

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab
(detensioning sequences)

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)
Removal of Existing Structure over
Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck panels)
Revised Bridge Deck Plans (adaptation
to modular expansion joint seals)

Sound Barrier Wall (precast items)

Sound Barrier Wall Steel Fabrication
Plans 5
Structural Steel 4

Temporary Detour Structures

TFE Expansion Bearings

ST-9

2, then
1 reproducible
6
6 and

1 reproducible

6

2, then

1 reproducible
2, then

1 reproducible

10

7
2,then7

10

o O O o oo
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“Strip Seals”

Acrticle 420-3 & “Falsework and
Formwork”

Avrticle 420-3 & “Falsework and
Formwork”

Railroad Provisions
“Maintenance and Protection of
Traffic Beneath Proposed
Structure at Station  ”

Plan Note

Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

“Optional Precast Reinforced
Concrete Box Culvert at Station

tE)

Article 1078-11

Article 420-3
Articles 1078-8 and 1078-11

Railroad Provisions

Article 420-3

2

“Modular Expansion Joint Seals

Article 1077-2 &  “Sound
Barrier Wall”

Article 1072-8 &

“Sound Barrier Wall”

Acrticle 1072-8

Article 400-3 & “Construction,
Maintenance and Removal of
Temporary Structure at Station

29

Article 1072-8
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FOOTNOTES

1.

References are provided to help locate the part of the contract where the submittals are required. References
in quotes refer to the provision by that name. Atrticles refer to the Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available from the
producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are not
required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of Proposed Material are
required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18 or greater.

GEOTECHNICAL SUBMITTALS
Copies Copies
Required by Required by
Geotechnical Structures
Engineering Management Contract Reference Requiring
Submittal Unit Unit Submittal *
Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crosshole Sonic Logging (CSL) Reports * 1 0 Subarticle 411-5(A)(2)
Pile Driving Equipment Data Forms %* 1 0 Subarticle 450-3(D)(2)
Pile Driving Analyzer (PDA) Reports 2 1 0 Subarticle 450-3(F)(3)
Retaining Walls * 8 drawmgs, 2 2 drawings Applicable Provisions
calculations
- 5 drawings, 2 . “Temporary Shoring” &
Temporary Shoring calculations 2 drawings “Temporary Soil Nail Walls”
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are required. References
in quotes refer to the provision by that name. Subarticles refer to the Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal electronically (PDF
via email) or by facsimile, US mail or other delivery service to the appropriate Geotechnical Engineering Unit
regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech Forms Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.


https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any and all cranes and
derricks. Prime contractors, sub-contractors, and fully operated rental companies shall comply with the current
Occupational Safety and Health Administration regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving critical lifts. A critical lift is
defined as any lift that exceeds 75 percent of the manufacturer’s crane chart capacity for the radius at which the load
will be lifted or requires the use of more than one crane. Changes in personnel or equipment must be reported to the
Engineer and all applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

Competent Person: Provide the name and qualifications of the “Competent Person” responsible for crane
safety and lifting operations. The named competent person will have the responsibility and authority to stop
any work activity due to safety concerns.

Riggers: Provide the qualifications and experience of the persons responsible for rigging operations.
Qualifications and experience should include, but not be limited to, weight calculations, center of gravity
determinations, selection and inspection of sling and rigging equipment, and safe rigging practices.

Crane Inspections: Inspection records for all cranes shall be current and readily accessible for review upon
request.

Certifications: By July 1, 2006, crane operators performing critical lifts shall be certified by NC CCO
(National Commission for the Certification of Crane Operators), or satisfactorily complete the Carolinas
AGC’s Professional Crane Operator's Proficiency Program. Other approved nationally accredited programs
will be considered upon request. All crane operators shall also have a current CDL medical card. Submit a
list of anticipated critical lifts and corresponding crane operator(s). Include current certification for the type
of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for
each operator.

GROUT FOR STRUCTURES (9-30-11)

1.0

2.0

DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel holes and
recesses for structures. This provision does not apply to grout placed in post-tensioning ducts for bridge beams,
girders, or decks. Mix and place grout in accordance with the manufacturer’s recommendations, the applicable
sections of the Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the Materials and Tests Unit
for a list of approved pre-packaged grouts and consult the manufacturer to determine if the pre-packaged grout
selected is suitable for the required application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble sulfate. Supply water in
compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the manufacturer and Engineer.
The quantity and gradation of the aggregate shall be in accordance with the manufacturer’s recommendations.



DC00168 ST- 12 Sampson

3.0

4.0

Admixtures, if approved by the Department, shall be used in accordance with the manufacturer’s
recommendations. The manufacture date shall be clearly stamped on each container. Admixtures with an
expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.
Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout shall expand no
more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material certification showing results of tests
conducted to determine the properties listed in the Standard Specifications and to assure the material is non-
shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at least 5000 psi.
Compressive strength in the laboratory shall be determined in accordance with ASTM C109 except the test mix
shall contain only water and the dry manufactured material. Compressive strength in the field will be
determined by molding and testing 4” x 8” cylinders in accordance with AASHTO T22. Construction loading
and traffic loading shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the grout shall not be less
than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and accepted. Concrete
surfaces to receive grout shall be free of defective concrete, laitance, oil, grease and other foreign matter.
Saturate concrete surfaces with clean water and remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air temperature
measured at the location of the grouting operation in the shade away from artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance with the manufacturer’s
recommendations unless directed otherwise by the Engineer. Use grout free of any lumps and undispersed
cement. Agitate grout continuously before placement.

Control grout delivery so the interval between placing batches in the same component does not exceed
20 minutes.

The Engineer will determine the locations to sample grout and the number and type of samples collected for
field and laboratory testing. The compressive strength of the grout will be considered the average compressive
strength test results of 3 cube or 2 cylinder specimens at 28 days.

BAsSIS OF PAYMENT
No separate payment will be made for “Grout for Structures”. The cost of the material, equipment, labor,

placement, and any incidentals necessary to complete the work shall be considered incidental to the structure
item requiring grout.
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PILE DRIVING CRITERIA (9-18-12)

Revise the 2012 Standard Specifications as follows:

Page 4-72, Subarticle 450-3(D)(3) Required Driving Resistance, lines 26-30, delete first paragraph and replace with
the following:

The Engineer will determine if the proposed pile driving methods and equipment are acceptable and provide the
blows/ft and equivalent set for the required driving resistance noted in the plans, i.e., “pile driving criteria” except for
structures with pile driving analyzer (PDA) testing. For structures with PDA testing, provide pile driving criteria for
any bents and end bents with piles in accordance with Subarticle 450-3(F)(4).

Page 4-73, Subarticle 450-3(F) Pile Driving Analyzer, lines 45-48, delete third paragraph and replace with the
following:

The Engineer will complete the review of the proposed pile driving methods and equipment within 7 days of receiving
PDA reports and pile driving criteria. Do not place concrete for caps or footings on piles until PDA reports and pile
driving criteria have been accepted.

Page 4-75, Subarticle 450-3(F) Pile Driving Analyzer, add the following:
(4)  Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP) manufactured by Pile
Dynamics, Inc. Use the same PDA Consultant that provides PDA reports to perform GRLWEAP analyses and
develop pile driving criteria. Provide driving criteria sealed by an engineer approved as a Project Engineer (key
person) for the same PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from PDA testing and
resistances from CAPWAP analyses correlate to GRLWEAP models. Provide pile driving criteria for each
combination of required driving resistance and pile length installed for all pile types and sizes. Submit 2 copies
of pile driving criteria with PDA reports. Include the following for driving criteria:

(@)  Project information in accordance with Subarticle 450-3(F)(3)(a)

(b)  Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in increments of 6" or
bounce chamber pressure for multiple pressures in increments of 1 psi

(¢)  Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing piles as needed

(d)  GRLWEAP software version information

(e)  PDF copy of all pile driving criteria and executable GRLWEAP input and output files

Page 4-76, Article 450-4 MEASUREMENT AND PAYMENT, add the following:

The contract unit price for PDA Testing will also be full compensation for performing GRLWEAP analysis and
developing and providing pile driving criteria.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND
RENOVATION ACTIVITIES (12-30-15)

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL
Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly inspect the bridge
or affected components for the presence of ashestos containing material (ACM) using a firm prequalified by
NCDOT to perform asbestos surveys. The inspection must be performed by a N.C. accredited asbestos inspector
with experience inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must
conduct a thorough inspection, identifying all asbestos-containing material as required by the Environmental
Protection Agency National Emission Standards for Hazardous Air Pollutants (NESHAP) Code of Federal
Regulations (CFR) 40 CFR, Part 61, Subpart M.
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2.0

3.0

4.0

The Contractor shall submit an inspection report to the Engineer, which at a minimum must include information
required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location map, photos of existing structure, the
date of inspection and the name, N.C. accreditation number, and signature of the N.C. accredited asbestos
inspector who performed the inspection and completed the report. The cover sheet of the report shall include
project identification information. Place the following notes on the cover sheet of the report and check the
appropriate box:

__ ACM was found
___ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is considered extra work
in accordance with Article 104-7 of the Standard Specifications. An Asbestos Removal Permit must be obtained
from the Health Hazards Control Unit (HHCU) of the N.C. Department of Health & Human Services, Division
of Public Health,

if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from
a structure and this work must be completed by a contractor prequalified by NCDOT to perform asbestos
abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM
as surfacing, TSI and Miscellaneous which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition Notification
(DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit applications require an
original signature and must be submitted to the HHCU 10 working days prior to beginning demolition activities.
The 10 working day period starts based on the post-marked date or date of hand delivery. Demolition that does
not begin as originally notified requires submission of a separate revision form HHCU 3768-R to HHCU.
Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives
on revision submissions.

Contact Information Health Hazards Control Unit (HHCU)
N.C. Department of Health and Human Services

1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP requirements must
be followed. For projects involving permitted RACM removals, both the applicable county and the state
(HHCU) must be notified. For demolitions with no RACM, only the local environmental agencies must be
notified. Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440
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5.0

6.0

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

ADDITIONAL INFORMATION
Additional information may be found on N.C. asbestos rules, regulations, procedures and

N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

WWW.epi.state.nc.us/epi/asbestos/ahmp.html

BASIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price for “Asbestos
Assessment”. Such payment will be full compensation for all asbestos inspections, reports, permitting and
notifications.


http://www.epi.state.nc.us/epi/asbestos/ahmp.html
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PROJECT SPECIAL PROVISIONS - PERMITS

(10-18-95) z-1

The Contractor's attention is directed to the following permits, which have been issued to the Department of
Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT

Dredge and Fill and/or Work in Navigable | U. S. Army Corps of Engineers

Waters (404)

Water Quality Certification (401) Division of Environmental Management, DENR, State of

North Carolina

The Contractor shall comply with all applicable permit conditions during construction of this project. Those
conditions marked by * are the responsibility of the department and the Contractor has no responsibility in
accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the permits.

The Contractor's attention is also directed to Articles 107-10 and 107-14 of the Standard Specifications and the
following:

Should the Contractor propose to utilize construction methods (such as temporary structures or fill in waters and/or
wetlands for haul roads, work platforms, cofferdams, etc.) not specifically identified in the permit (individual,
general, or nationwide) authorizing the project it shall be the Contractor's responsibility to coordinate with the
Engineer to determine what, if any, additional permit action is required. The Contractor shall also be responsible for
initiating the request for the authorization of such construction method by the permitting agency. The request shall
be submitted through the Engineer. The Contractor shall not utilize the construction method until it is approved by
the permitting agency. The request normally takes approximately 60 days to process; however, no extensions of time
or additional compensation will be granted for delays resulting from the Contractor's request for approval of
construction methods not specifically identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the Contractor's
activities to certain times of the year, those moratoriums will apply only to the portions of the work taking
place in the waters or wetlands provided that activities outside those areas is done in such a manner as to not
affect the waters or wetlands.
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STANDARD SPECIAL PROVISIONS

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the amount of
allotments made to the Department of Transportation by the Director for the estimated payments for transportation
project contract work to be performed in the appropriation fiscal year. The allotments shall be multiyear allotments
and shall be based on estimated revenues and shall be subject to the maximum contract authority contained in
General Statute 143C-6-11(c). Payment for transportation project work performed pursuant to contract in any fiscal
year other than the current fiscal year is subject to appropriations by the General Assembly. Transportation project
contracts shall contain a schedule of estimated completion progress, and any acceleration of this progress shall be
subject to the approval of the Department of Transportation provided funds are available. The State reserves the
right to terminate or suspend any transportation project contract, and any transportation project contract shall be so
terminated or suspended if funds will not be available for payment of the work to be performed during that fiscal
year pursuant to the contract. In the event of termination of any contract, the contractor shall be given a written
notice of termination at least 60 days before completion of scheduled work for which funds are available. In the
event of termination, the contractor shall be paid for the work already performed in accordance with the contract
specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance with Subarticle
108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services, Seed
Testing Laboratory. When said samples are collected, the vendor shall supply an independent laboratory report for
each lot to be tested. Results from seed so sampled shall be final. Seed not meeting the specifications shall be
rejected by the Department of Transportation and shall not be delivered to North Carolina Department of
Transportation warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed Testing
Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by the North Carolina
Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, Itchgrass,
Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and Wild Garlic. Seed
shall not be labeled with the above weed species on the seed analysis label. Tolerances as applied by the
Association of Official Seed Analysts will NOT be allowed for the above noxious weeds except for Wild Onion and
Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized. However, for the
purpose of figuring pure live seed, the found pure seed and found germination percentages as reported by the North
Carolina Department of Agriculture and Consumer Services, Seed Testing Laboratory will be used. Allowances, as
established by the NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede and Fine
or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 2% inert matter will be allowed
on all other kinds of seed. In addition, all seed shall not contain more than 2% other crop seed nor more than 1%
total weed seed. The germination rate as tested by the North Carolina Department of Agriculture shall not fall
below 70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are verified.
Pure live seed percentages will be applied in a verified shortage situation. Those purchase orders of deficient seed
lots will be credited with the percentage that the seed is deficient.
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FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 144
restricted noxious weed seed per pound. Seed less than 83% pure live seed will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 144
restricted noxious weed seed per pound. Seed less than 78% pure live seed will not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 144
restricted noxious weed seed per pound. Seed less than 76% pure live seed will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 144
restricted noxious weed seed per pound. Seed less than 74% pure live seed will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 144
noxious weed seed per pound. Seed less than 70% pure live seed will not be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 5%
inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 04-21-15) z-4

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows: Line 1, replace
“(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential Wetlands and Endangered
Species” with “(d) Evaluation for Potential Wetlands and Endangered Species”; and Line 33, replace “(6)
Approval” with “(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, replace “30”
with “45”,
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with “Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of Py 75/Ppe Ratio with
“1 '037.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with “Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” with
“completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace ‘“Portland Cement Concrete, Class B” with “Portland Cement
Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2”, replace “Table 1081-17”
with “Table 1081-3”, and replace “Table 1081-18 with “Table 1081-4".

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with
“POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with “Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the following: W =
LD+/P 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace with “shall
be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1.
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Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, delete this
subarticle.
Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with “1631.01”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) Z-04a
Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the Contractor's
operations is located within a quarantined area, thoroughly clean all equipment prior to moving out of the
quarantined area. Comply with federal/state regulations by obtaining a certificate or limited permit for any regulated
article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States Department of
Agriculture. Have the certificate or limited permit accompany the article when it arrives at the project site.

Contact

Contact the N.C. Department of  Agriculture/United  States  Department  of  Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific project sites
located in the quarantined area or for any regulated article used on this project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other articles. This
includes movement of articles listed above that may be associated with cut/waste, ditch pulling, and shoulder
cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an inspector to present
a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds.

CooNoRWN
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-Job
Training (OJT) Program, commonly referred to as the Alternate OJT Program. All contractors (existing and
newcomers) will be automatically placed in the Alternate Program. Standard OJT requirements typically associated
with individual projects will no longer be applied at the project level. Instead, these requirements will be applicable
on an annual basis for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140, this provision and
the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately funded
projects located in North Carolina. However, priority shall be given to training employees on NCDOT Federal-Aid
funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is a primary objective
of this special training provision. Accordingly, the Contractor shall make every effort to enroll minority and women
as trainees to the extent that such persons are available within a reasonable area of recruitment. This training
commitment is not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year based on the
contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with the Department.
At the beginning of each year, all contractors eligible will be contacted by the Department to determine the number
of trainees that will be assigned for the upcoming calendar year. At that time the Contractor shall enter into an
agreement with the Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties. The number of
training assignments may range from 1 to 15 per contractor per calendar year. The Contractor shall sign an
agreement to fulfill their annual goal for the year.\

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the

construction craft/operator positions. Preference shall be given to providing training in the following skilled work
classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training requirements that may
be used by the contractors. However, the classifications established are not all-inclusive. Where the training is
oriented toward construction applications, training will be allowed in lower-level management positions such as
office engineers and estimators. Contractors shall submit new classifications for specific job functions that their
employees are performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill classification needs, and
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The number of training hours specified in the training classification is consistent with common practices
and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains primary
responsibility for meeting the training and this provision is made applicable to the subcontract. However, only the
Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship
or training. The number of trainees shall be distributed among the work classifications on the basis of the
contractor’s needs and the availability of journeymen in the various classifications within a reasonable area of

recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully completed a
training course leading to journeyman level status or in which they have been employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company compliance under
these contract documents. These documents and any other information as requested shall be submitted to the OJT

Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with a certification
Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted by the OJT
program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing minimum
journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere to the
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is currently enrolled or
becomes enrolled in an approved program and who receives training for at least 50 percent of the specific program
requirement. Trainees will be allowed to be transferred between projects if required by the Contractor’s scheduled
workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the NCDOT’s
Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract documents.
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STANDARD SPECIAL PROVISION

NAME CHANGE FOR NCDENR
(1-19-16) z11

Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special Provisions, Permits or
Plans that reference is made to “NCDENR” or “North Carolina Department of Environment and Natural
Resources”, replace with “NCDEQ” or North Carolina Department of Environmental Quality” respectively, as the
case may be.
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LISTING OF MBE/WBE SUBCONTRACTORS

Sheet of
. * Agreed ke
Firm Name and Address | Grcle | 1M Item Description upon Unit Dollar Volume of
One No. Pri Item
rice

Name

MBE
Address WBE
Name

MBE
Address WBE
Name

MBE
Address WBE
Name

MBE
Address WBE
Name

MBE
Address WBE

** Dollar Volume of MBE Subcontractor $
MBE Percentage of Total Contract Bid Price %
** Dollar Volume of WBE Subcontractor $
WBE Percentage of Total Contract Bid Price %

*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in
the contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price.
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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SUBSTITUTE FORM W-9
VENDOR REGISTRATION FORM
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

Pursuant to Internal Revenue Service (IRS) Regulations, vendors must furnish their Taxpayer Identification Number (TIN)
to the State. If this number is not provided, you may be subject to a 20% withholding on each payment. To avoid this 20%
withholding and to insure that accurate tax information is reported to the Internal Revenue Service and the State, please
use this form to provide the requested information exactly as it appears on file with the IRS.

INDIVIDUAL AND SOLE PROPRIETOR:
CORPORATION OR PARTNERSHIP

NAME:

MAILING ADDRESS: STREET/PO BOX:

CITY, STATE, ZIP:

DBA / TRADE NAME (IF APPLICABLE):

BUSINESS DESIGNATION:  [] INDIVIDUAL (use Social Security No.) ~ [JSOLE PROPRIETOR (use SS No. or Fed ID No.)
[J CORPORATION (use Federal ID No.) [JPARTNERSHIP (use Federal ID No.)

[J ESTATE/TRUST (use Federal ID no.) [JSTATE OR LOCAL GOVT. (use Federal ID No.)
[0 OTHER / SPECIFY

SOCIAL SECURITY NO. - - (Social Security #)
OR
FED.EMPLOYER IDENTIFICATION NO. - (Employer Identification #)

COMPLETE THIS SECTION IF PAYMENTS ARE MADE TO AN ADDRESS OTHER THAN THE ONE LISTED ABOVE:
REMIT TO ADDRESS: STREET / PO BOX:

CITY, STATE, ZIP:

Participation in this section is voluntary. You are not required to complete this section to become a registered vendor. The information
below will in no way affect the vendor registration process and its sole purpose is to collect statistical data on those vendors doing
business with NCDOT. If you choose to participate, circle the answer that best fits your firm’s group definition.

(O Prefer Not To Answer, [] African American, [J Native American, [] Caucasian American, [J Asian American, [] Hispanic American, []
Asian-Indian American, [] Other: )

What is your firm’s gender? ([] Prefer Not to Answer, [] Male, [] Female) Disabled-Owned Business? ([] Prefer Not to Answer, [] Yes ,[J No)

IRS Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification and

2. | am not subject to backup withholding because: (a) | am exempt from backup withholding, or (b) | have not been notified by
the IRS that | am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has
notified me that | am no longer subject to backup withholding, and

3. lamaU.S. person (including a U.S. resident alien).

The IRS does not require your consent to any provision of this document other than the certifications required to avoid

backup withholding. For complete certification instructions please see IRS FORM W-9 at http://www.irs.gov/publirs-

pdf/fw9.pdf .

NAME (Print or Type) TITLE (Print or Type)

SIGNATURE DATE PHONE NUMBER


http://www.irs.gov/pub/irs-pdf/fw9.pdf
http://www.irs.gov/pub/irs-pdf/fw9.pdf
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as prequalified

Altest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

___ dayof 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Manager

Signature of Witness Individually

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any
required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any
employees of your organization.

SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4),
fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

(Y]
Name of Joint Venture
@
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
(©)
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4)
Name of Contractor (for 3 Joint Venture only)
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of County
State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
__ dayof 20

Signature of Notary Public
of County
State of

My Commission Expires:

Signature of Notary Public

of County
State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any time the bidder
learns that his certification was erroneous when he submitted his debarment certification or explanation that is
file with the Department, or has become erroneous because of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction,
participant, person, primary covered transaction, principal, proposal, and voluntarily excluded, as used in
this provision, have the meanings set out in the Definitions and Coverage sections of the rules implementing
Executive Order 12549. A copy of the Federal Rules requiring this certification and detailing the definitions and
coverages may be obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in NCDOT contracts, unless authorized by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will include the
Federal-Aid Provision titled Required Contract Provisions Federal-Aid Construction Contract (Form
FHWA PR 1273) provided by the Department, without subsequent modification, in all lower tier covered
transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered transaction that he
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless he knows
that the certification is erroneous. The bidder may decide the method and frequency by which he will determine
the eligibility of his subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this provision. The knowledge and information of a participant
is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder knowingly
enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to other remedies available by the Federal
Government.



DC00168 Sampson

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will show in his bid
proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation with this submittal.
An explanation will not necessarily result in denial of participation in a contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified bidder's bid
being considered non-responsive.

D Check here if an explanation is attached to this certification.
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County : Sampson

Line Item Number Sec Description Quantity Unit Cost Amount
# #

STRUCTURE ITEMS

0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.S.
0003 0029000000-N SP REINFORCED BRIDGE APPROACH Lump Sum L.S.

FILL’ STATION *hkkkkkkkkkk
(15+77.00 -L-)

0004 0043000000-N 226 GRADING Lump Sum L.S.
0005 0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 1
BING ACR
0006 0318000000-E 300 FOUNDATION CONDITIONING MATE- 10
RIAL, MINOR STRUCTURES
TON
0007 0320000000-E 300 FOUNDATION CONDITIONING GEO- 20
TEXTILE
SY
0008 0366000000-E 310 15" RC PIPE CULVERTS, CLASS 40
1l LE
0009 1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 425
B25.0B TON
0010 1525000000-E 610 ASPHALT CONC SURFACE COURSE, 250
TYPE SF9.5A
TON
0011 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 40
TON
0012 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 2
EA
0013 2367000000-N 840 FRAME WITH TWO GRATES, STD 2
840.29
EA
0014 2556000000-E 846 SHOULDER BERM GUTTER 50
LF
0015 3030000000-E 862 STEEL BM GUARDRAIL 375
LF
0016 3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 5
EA
0017 3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 4
1l EA
0018 3270000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 4

350 EA
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County : Sampson
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0019 3649000000-E 876 RIP RAP, CLASS B 1
TON
0020 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 5
Sy
0021 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 448
SF
0022 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 67
MOUNTED) SE
0023 4445000000-E 1145 BARRICADES (TYPE Ill) 64
LF
0024 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 5,400
") LF
0025 4900000000-N 1251 PERMANENT RAISED PAVEMENT 8
MARKERS EA
0026 6000000000-E 1605 TEMPORARY SILT FENCE 975
LF
0027 6012000000-E 1610 SEDIMENT CONTROL STONE 10
TON
0028 6015000000-E 1615 TEMPORARY MULCHING 0.5
ACR
0029 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 50
LB
0030 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 0.25
ING TON
0031 6029000000-E SP SAFETY FENCE 1,300
LF
0032 6036000000-E 1631 MATTING FOR EROSION CONTROL 100
Sy
0033 6042000000-E 1632 1/4" HARDWARE CLOTH 50
LF
0034 6048000000-E SP FLOATING TURBIDITY CURTAIN 60
Sy
0035 6071012000-E SP COIR FIBER WATTLE 170
LF
0036 6071020000-E SP POLYACRYLAMIDE (PAM) 30
LB
0037 6084000000-E 1660 SEEDING & MULCHING 0.5
ACR
0038 6090000000-E 1661 SEED FOR REPAIR SEEDING 50

LB
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County : Sampson

ITEMIZED PROPOSAL FOR CONTRACT NO. DC00168

Page 3 0of 4

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0039 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25
TON
0040 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50
LB
0041 6108000000-E 1665 FERTILIZER TOPDRESSING 0.5
TON
0042 6114500000-N 1667 SPECIALIZED HAND MOWING 15
MHR
0043 6117000000-N SP RESPONSE FOR EROSION CONTROL 13
EA
0044 6132000000-N SP GENERIC EROSION CONTROL ITEM 2
CONCRETE WASHOUT STRUCTURES EA
0045 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION *kkkkkkkkkkk
(15+77.00 -L-)
0046 8112730000-N 450 PDA TESTING 1
EA
0047 8121000000-N 412 UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATION #***ixkix
(15+77.00 -L-)
0048 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 26.6
CY
0049 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
(15+77.00 -L-)
0050 8217000000-E 425 REINFORCING STEEL (BRIDGE) 3,970
LB
0051 8364000000-E 450 HP12X53 STEEL PILES 500
LF
0052 8391000000-N 450 STEEL PILE POINTS 10
EA
0053 8393000000-N 450 PILE REDRIVES 6
EA
0054 8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL 140.25
LF
0055 8608000000-E 876 RIP RAP CLASS Il (2'-0" THICK) 127
TON
0056 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 150
SY
0057 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
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County : Sampson

ITEMIZED PROPOSAL FOR CONTRACT NO. DC00168

Page 4 of 4

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0058 8763000000-E 430 3-0" X 2'-0" PRESTRESSED CONC 700
CORED SLABS
LF
0059 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
ASBESTOS ASSESSMENT

1054/0ct26/Q15400.35/D297097762000/E59 Total Amount Of Bid For Entire Project :




CONTRACTOR

ADDRESS

Federal Identification Number

Contractors License Number

Authorized Agent

Title

Signature

Date

Witness Title

Signature Date

Point of Contact for Post-Bid Inquires (e.g., Letters of Intent, Insurance, Bonds, and Contract Execution)

Name

Email

Phone

THIS SECTION TO BE COMPLETED BY NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications for Roads and Structures 2012.

Reviewed by NCDOT Date

Accepted by NCDOT Date




Execution of Contract

Contract No: DC00168

County: Sampson

ACCEPTED BY THE DEPARTMENT

Division Proposals Engineer

Date

EXECUTION OF CONTRACT AND BONDS
APPROVED AS TO FORM:

Division Project Development Engineer

Date

Signature Sheet (Bid) - ACCEPTANCE SHEET





