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STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION

DIVISION 03  DISTRICT 02

CONTRACT PROPOSAL

WBS ELEMENT NUMBER: 30001.22

ROUTE: SR# 1511

COUNTY: Onslow

DESCRIPTION: Hammocks Beach State Park, Microsurface and Pavement Markings in Parking
L ot.

BID OPENING: January 9, 2014

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE
LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA.

NAME OF BIDDER N.C. CONTRACTOR’S LICENSE NUMBER

ADDRESS OF BIDDER

RETURN BIDS TO:

North Carolina Department of Transportation
Lloyd G.Royall, Jr., PLS

Division 3 Engineer’s Office

5501 Barbados Blvd.

Castle Hayne, NC 28429
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All bids shall be prepared and submitted in accordance with the following requirements. Failure to comply with any
requirement shall cause the bid to be considered irregular and shall be grounds for rejection of the bid.

1.

2.
3.

©

11.

12.

13.

The award of the contract, if it be awarded, will be made to the lowest responsible Bidder in accordance
with Section 102 (excluding 102-2 and 102-11) of the Standard Specifications for Roads and Structures
2012. The lowest responsible will be notified that his bid has been accepted and that he has been awarded
the contract. NCDOT reserves the right to reject all bids. NO BID BONDS REQUIRED.

. The bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract pursuant to an

INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

The bid sheet furnished by NCDOT with the proposal shall be used and shall not be altered in any manner. DO NOT SEPARATE
THE BID SHEET FROM THE PROPOSAL!

All entries on the bid sheet, including signatures, shall be written in ink.
The Bidder shall submit a unit price for every item on the bid form. The unit prices for the various contract items shall be written in
figures.

An amount bid shall be entered on the bid sheet for every item. The amount bid for each item shall be determined by multiplying
each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of the sheet.

The total amount bid shall be written in figures in the proper place on the bid sheet. The total amount shall be determined by
adding the amounts bid for each item.

Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in ink. A
representative of the Bidder shall initial the change in ink.

The bid shall be properly executed. All bids shall show the following information:

a. Name of individual, firm, corporation, partnership, or joint venture submitting bid.

b. Name of individual or representative submitting bid and position or title.

c. Name, signature, and position or title of witness.

d. Federal Identification Number

e. Contractor's License Number if required

Bids submitted by corporations shall bear the seal of the corporation.

The bid shall not contain any unauthorized additions, deletions, or conditional bids.

award.

THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHALL BE PLACED IN A SEALED ENVELOPE AND
SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE DIVISION 3 ENGINEER'S OFFICE AT

5501 Barbados Blvd. Castle Hayne, N.C. 28429 BY 2:00 PM ON Thursday, January 9, 2014

The sealed bid must display the following statement on the front of the sealed envelope:

QUOTATION FOR WORK ORDER 30001.22, Hammaocks Beach State Beach Microsurfacing and Pavement
Markings in Parking Lot, Onslow County.
TO BE OPENED AT 2:00 PM Thursday, January 9, 2014

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be addressed as
follows:
North Carolina Department of Transportation
Lloyd G. Royall, Jr,. PLS
Division 3 Engineer’s Office
5501 Barbados Blvd.
Castle Hayne, NC 28429

AWARD OF CONTRACT
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DIVISION CONTRACT

General Standard Provisions

GENERAL

This contract is for Hammocks Beach State Beach Microsurfacing and Pavement Markings in Parking Lot, Onslow County.
All work and materials shall be in accordance with the provisions of the General Guidelines of this contract, the
Project Special Provisions, the North Carolina Department of Transportation 2012Standard Specifications for
Roads and Structures, the North Carolina Department of Transportation 2012Roadway Standards Drawings, and
the current edition of the_Manual of Uniform Traffic Control Devices (MUTCD).

The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances, and regulations,
and shall comply with the provisions of Section 107 of the Standard Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES

(7-20-99) (Rev. 12-18-07) 108 SP1 G04

The date of availability for this contract is January 27, 2014, except that work in jurisdictional waters and
wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as
stipulated in the permits contained elsewhere in this proposal. This delay in availability has been considered in
determining the contract time for this project.

The completion date for this contract is March 29, 2014.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part
of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The
acceptable completion of the observation periods that extend beyond the final completion date shall be a part of
the work covered by the performance and payment bonds.

The liquidated damages for this contract are $350.00(Three Hundred Fifty Dollars) per calendar day.

AUTHORITY OF THE ENGINEER

The Engineer for this project shall be the Division Engineer, Division 03, Division of Highways, North Carolina
Department of Transportation, acting directly or through his duly authorized representatives.

The Engineer will decide all questions which may arise as to the quality and acceptability of work performed and
as to the rate of progress of the work; all questions which may arise as to the interpretation of the contract; and all
questions as to the acceptable fulfillment of the contract on the part of the Contractor. His decision shall be final
and he shall have executive authority to enforce and make effective such decisions and orders as the Contractor
fails to carry out promptly.
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AVAILABILITY OF FUNDS - CONTRACT TERMINATION

Payments on this contract are subject to availability of funds as allocated by the General Assembly. If the
General Assembly fails to allocate adequate funds, the Department reserves the right to terminate this contract.

In the event of termination, the Contractor shall be given a written notice of termination at least 60 days before

completion of scheduled work for which funds are available. In the event of termination, the Contractor shall be
paid for the work already performed in accordance with the contract specifications.

BANKRUPTCY

The Department of Transportation, at its option, may terminate the contract upon filing by the Contractor of any
petition for protection under the provisions of the Federal Bankruptcy Act.

BIDS

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $2,500,000, the bid will
not be considered for award.

CONTRACT PAYMENT AND PERFORMANCE BOND

A performance bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon the
faithful performance of the contract in accordance with specifications and conditions of the contract is required
for contracts of $500,000 or more. Such bond shall be solely for the protection of the North Carolina Department
of Transportation and the State of North Carolina.

A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon the
prompt payment for all labor and materials for which the Contractor, or his subcontractors, are liable is required
for contracts of $500,000 or more. The payment bond shall be solely for the protection of persons or firms
furnishing materials or performing labor for this contract for which the Contractor is liable.

The successful bidder, within fourteen (14) days after notice of award, shall provide the Department with a
contract payment bond and a contract performance bond each in an amount equal to 100 percent of the
amount of the contract.

DEFAULT OF CONTRACT

The Department of Transportation shall have the right to declare a default of contract for breach by the Contractor
of any material term or condition of the contract. Default of contract shall be in accordance with the terms,
conditions, and procedures of Article 108-9 of the Standard Specifications.
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ENGINEERING CONTROL

Engineering control and inspection will be by the North Carolina Department of Transportation. The Contractor
will cut test samples as directed by the Engineer. The North Carolina Department of Transportation will set all
necessary grades for pipe, ditches, or masonry drainage structures. All other field engineering will be the
responsibility of the Contractor and considered as incidental to the project bid.

EROSION, SILTATION, AND POLLUTION CONTROL

The Contractor shall exercise every reasonable precaution and take all necessary measures throughout the life of
the project to prevent erosion, siltation, and pollution in accordance with Section 107-13 of the Standard
Specifications. Silt fence and erosion control measures shall be installed in accordance with the plans for this
project, Section 1605 of the Standard Specifications, and in locations directed by the Engineer or his
representative.

GIFTS FROM VENDORS AND CONTRACTORS:

(12-15-09) 107-1 RG152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any vendor or
contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, landlord,
offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State employee of the
Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime Control and Public Safety,
Cultural Resources, Environment and Natural Resources, Health and Human Services, Juvenile Justice and
Delinquency Prevention, Revenue, Transportation, and the Office of the Governor). This prohibition covers
those vendors and contractors who:

(A)  Have a contract with a governmental agency; or

(B)  Have performed under such a contract within the past year; or

(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and contractors are
encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and
prohibitions of the Executive Order to their agencies. Vendors and contractors should contact other State
Agencies to determine if those agencies have adopted Executive Order 24.

MATERIALS:
(2-21-12) (Rev. 1-21-14) 1000, 1005, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 ROL

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first paragraph with the
following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
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Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

Use materials which do not produce a mottled appearance through rusting or other staining of the finished
concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16, add the following to the table of item references:

ltem Section
Type IL Blended Cement 1024-1
MINIMUM WAGES
(7-21-09) e

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall pay
wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per
hour.

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each of his
employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS
($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this project is the
responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in the minimum
wage laws, Federal or State. It is the responsibility of the Contractor to keep fully informed of all Federal and
State Laws affecting his contract.
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ON-THE-JOB TRAINING

(10-16-07) (Rev. 7-21-09) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-Job
Training (OJT) Program, commonly referred to as the Alternate OJT Program. All contractors (existing and
newcomers) will be automatically placed in the Alternate Program. Standard OJT requirements typically
associated with individual projects will no longer be applied at the project level. Instead, these requirements will
be applicable on an annual basis for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC - Section 140, this provision
and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately funded
projects located in North Carolina. However, priority shall be given to training employees on NCDOT Federal-
Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is a primary
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll minority
and women as trainees to the extent that such persons are available within a reasonable area of recruitment. This
training commitment is not intended, and shall not be used, to discriminate against any applicant for training,
whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year based on the
contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with the
Department. At the beginning of each year, all contractors eligible will be contacted by the Department to
determine the number of trainees that will be assigned for the upcoming calendar year. At that time the
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training
program for the calendar year. This agreement will include a specific number of annual training goals agreed to
by both parties. The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year. A sample agreement is available
at www.ncdot.org/business/ocs/ojt/.

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the

construction craft/operator positions. Preference shall be given to providing training in the following skilled
work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders
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The Department has established common training classifications and their respective training requirements that
may be used by the contractors. However, the classifications established are not all-inclusive. Where the training
is oriented toward construction applications, training will be allowed in lower-level management positions such
as office engineers and estimators. Contractors shall submit new classifications for specific job functions that
their employees are performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill classification needs,
and

The number of training hours specified in the training classification is consistent with common practices
and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains primary
responsibility for meeting the training and this provision is made applicable to the subcontract. However, only
the Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. The number of trainees shall be distributed among the work classifications on the
basis of the contractor’s needs and the availability of journeymen in the various classifications within a
reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully completed a
training course leading to journeyman level status or in which they have been employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company compliance
under these contract documents. These documents and any other information as requested shall be submitted to

the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with a certification
Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted by the
OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing
minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
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90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere to the
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is currently enrolled
or becomes enrolled in an approved program and who receives training for at least 50 percent of the specific
program requirement. Trainees will be allowed to be transferred between projects if required by the Contractor’s
scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the NCDOT’s
Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract documents.

PAYMENT AND RETAINAGE

P&R_DDC
8-06-2009

The Contractor may submit a request for partial payment on a monthly basis, or other interval as approved by the
Engineer. Compensation for all pay items shall be in accordance with the Standard Specifications. The amount
of partial payments will be based on the work accomplished and accepted as the last day of the approved pay
period.

All requests for payment shall be made on the form furnished to the Contractor by the Department of
Transportation. The form shall be completely and legibly filled out with all appropriate information supplied and
shall be signed by an authorized representative of the Contractor.

All invoices must be accompanied with the DBE-IS form even if no Subcontractors payments were made.
Payment request shall not be processed without said form filled out and attached.

If the request for payment is made by Contractor’s Invoice, the Invoice shall be submitted in triplicate to:

North Carolina Department of Transportation
Attention: Alton E. Edgerton

5501 Barbados Dlvd.

Castle Hayne, NC 28429

Minority Business (MB) and Women’s Business (WB) participation shall be listed in the appropriate spaces on
all requests for payment. If there is no participation the word “None” or the figure “0” shall be entered.
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POSTED WEIGHT LIMITS

The Contractor's attention is directed to the fact that many primary and secondary roads and bridges are posted
with weight limits less than the legal limit. The Contractor will not be allowed to exceed the posted weight limits
in transporting materials or equipment to the project. The Contractor should make a thorough examination of all
maps and haul routes on this project.

PREQUALIFICATION TO BID ON POC’S

Beginning July 1, 2009, any firm that wishes to perform work on Division Purchase Order Contracts as either the prime contractor or as
a subcontractor on the project must be prequalified for the type of work they wish to perform. Firms that wish to bid on these projects as
the prime contractor must be prequalified prior to submitting a bid. Firms that wish to perform as a subcontractor to the prime contractor
must be prequalified prior to beginning work on the project.

For the purposes of prequalification, any firm that is currently prequalified as a prime or a subcontractor on central let projects for the
appropriate work codes is considered eligible to work and/or bid on Purchase Order Contracts as long as other items such as bonding
and license requirements for the contract are met.

Information regarding the requirements to become prequalified as a Purchase Order Contract contractor, including the application to

become prequalified if you are not already prequalified, can be found at the following website:
http://www.ncdot.org/business/howtogetstarted/

SAFETY AND ACCIDENT PROTECTION

In accordance with Article 107-22 of the Standard Specifications, the Contractor shall comply with all applicable
Federal, State, and local laws, ordinances, and regulations governing safety, health, and sanitation, and shall
provide all safeguards, safety devices, and protective equipment, and shall take any other needed actions, on his
own responsibility that are reasonably necessary to protect the life and health of employees on the job and the
safety of the public, and to protect property in connection with the performance of the work covered by the
contract.

UTILITY CONFLICTS

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the precise
locations of all utilities prior to beginning construction. Utility owners shall be contacted a minimum of 48 hours
prior to the commencement of operations. Special care shall be used in working around or near existing utilities,
protecting them when necessary to provide uninterrupted service. In the event that any utility service is
interrupted, the Contractor shall notify the utility owner immediately and shall cooperate with the owner, or his
representative, in the restoration of service in the shortest time possible. Existing fire hydrants shall be kept
accessible to fire departments at all times.

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when working in
the vicinity of utilities in order to insure the safety of construction personnel and the public.
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WORKERS” COMPENSATION INSURANCE

Pursuant to N.C.G.S. 8 97-19, all contractors of the Department of Transportation are, prior to beginning services,
required to show proof of coverage issued by a workers’ compensation insurance carrier, or a certificate of
compliance issued by the Department of Insurance for self-insured subcontractors stating that it has complied
with N.C.G.S. § 97-93 irrespective of whether subcontractors have regularly in service fewer than three
employees in the same business within the State of North Carolina, and subcontractors shall be hereinafter liable
under the Workers’ Compensation Act for payment of compensation and other benefits to its employees for any
injury or death due to an accident arising out of and in the course of performance of the work insured by the
subcontractor.

ERRATA
(1-17-12) (Rev. 1-21-14) z-4

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows: Line 1,
replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential Wetlands and
Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered Species”; and Line 33, replace
“(6) Approval” with “(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, replace
“30” with “45”,
Page  6-10, line 42, Subarticle  609-6(C)(2), replace  “Subarticle  609-6(E)”  with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of Py o75/Ppe Ratio
with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with “Portland
Cement Concrete, Class A”.
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Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with
“POLYUREA”".
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with “Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the following:
W = LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace with
“shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, delete this
subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with “1631.01”.
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Project Special Provisions

NOTES TO CONTRACTOR

The Contractor's attention is directed to the following:
The Contractor shall not close more than one lane at a time without prior approval from the Engineer.

Portable "Road Construction Ahead" signs may be used in lieu of post mounted signs, as directed by the
Engineer.

Prior to resurfacing, the existing pavement markers are to be removed and the depressions filled with an approved
surface mix. No direct payment will be made for performing this work. The markers removed will become the
property of the contractor.

Shoulders must be completed prior to application of thermoplastic pavement marking edgelines.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS
ENTERPRISE (DIVISIONS):

(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s policy of
ensuring nondiscrimination in the award and administration of contracts financed in whole or in part with State
funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used to meet
either the MBE or WBE goal. No submittal of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to meet
either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or WBE used as a replacement for
a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not greater than
the advertised contract goals for each.
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Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the Contractor's
approved, committed MBE and WBE participation along with a listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, the
materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed MBE
subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business Enterprise
through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the
materials or supplies required for the performance of the contract are bought, kept in stock, and regularly sold to
the public in the usual course of business. A regular dealer engages in, as its principal business and in its own
name, the purchase and sale or lease of the products in question. A regular dealer in such bulk items as steel,
cement, gravel, stone, and petroleum products need not keep such products in stock, if it owns and operates
distribution equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services and
information to applicants for MBE/WBE certification. The MBE/WBE program follows the same regulations as
the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations (49
CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed WBE
subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business Enterprise
through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and WBE
subcontractors who have performed work on the project. https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all MBE/WBE firms
working on the project. This form is for paper bid projects only. http://www.ncdot.org/doh/forms/files/DBE-
I1S.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement
%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20Form%20R
ev.%202012.zip
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form acts as a
written joint check agreement among the parties providing full and prompt disclosure of the expected use of joint
checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%?20Notification%20Form
pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular dealer
that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the amount
listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20a%20Subcontrac
tor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project that
will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work areas
where MBEs and WBESs quoted on the project. This sheet is submitted with good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison
%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business Enterprises are
established for this contract:

(A)  Minority Business Enterprises 0 %
1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and reasonable steps
to ensure that MBEs participate in at least the percent of the contract as set forth above as the

MBE goal.

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs during the
performance of the contract. Any MBE participation obtained shall be reported to the Department.

(B)  Women Business Enterprises 0 %
1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and reasonable steps
to ensure that WBES participate in at least the percent of the contract as set forth above as the

WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBESs during the
performance of the contract. Any WBE participation obtained shall be reported to the Department.
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are certified
through NCUCP in the Directory of Transportation Firms. Only firms identified in the Directory as MBE and
WBE certified shall be used to meet the MBE and WBE goals respectively. The Directory can be found at the
following link. https://partner.ncdot.gov/VVendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s capability
to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during the life
of the contract. Only those identified to meet the MBE goal and the WBE goal will be considered committed,
even though the listing shall include both committed MBE/WBE subcontractors and additional MBE/WBE
subcontractors. Any additional MBE/WBE subcontractor participation submitted at the time of bid will be used
toward overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation. The Contractor
shall indicate the following required information:

(A)  If either the MBE or WBE goal is more than zero,

1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE
participation, including the names and addresses on Listing of MBE and WBE Subcontractors
contained elsewhere in the contract documents in order for the bid to be considered responsive.
Bidders shall indicate the total dollar value of the MBE and WBE participation for the contract.

(2 If bidders have no MBE or WBE participation, they shall indicate this on the Listing of MBE and
WBE Subcontractors by entering the word “None” or the number “0.” This form shall be
completed in its entirety. Blank forms will not be deemed to represent zero participation.
Bids submitted that do not have MBE and WBE participation indicated on the appropriate form
will not be read publicly during the opening of bids. The Department will not consider these bids
for award and the proposal will be rejected.

3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of bid by
checking the Directory of Transportation Firms. If the firm is not certified at the time of the bid-
letting, that MBE’s or WBE’s participation will not count towards achieving the corresponding
goal.

(B)  If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE Subcontractors are not
required for the zero goal, however any MBE or WBE participation that is achieved during the project
shall be reported in accordance with requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is responsible
for meeting the goals or making good faith efforts to meet the goals, just like any other bidder. In most cases, a
MBE or WBE bidder on a contract will meet one of the goals by virtue of the work it performs on the contract
with its own forces. However, all the work that is performed by the MBE or WBE bidder and any other similarly
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certified subcontractors will count toward the goal. The MBE or WBE bidder shall list itself along with any
MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE bidder puts in a
bid where they will perform 40% of the contract work and have a WBE subcontractor which will perform another
5% of the work. Together the two WBE firms submit on the Listing of MBE and WBE Subcontractors a value of
45% of the contract which fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE
participation with MBE certified subcontractors or documented through a good faith effort. It should be noted
that you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE Subcontractors
just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE and
WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract. This
documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth calendar
day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official state holiday. In that
situation, it is due in the office of the Engineer no later than 12:00 noon on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the MBE
and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the MBE/WBE participation
will not count toward meeting the MBE/WBE goal. If the lack of this participation drops the commitment below
either the MBE or WBE goal, the Contractor shall submit evidence of good faith efforts for the goal not met,
completed in its entirety, to the Engineer no later than 12:00 noon of the eighth calendar day following opening
of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday. In that situation, it is due in
the office of the Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach that specific goal(s).

One complete set and (No. of Copies) copies of this information shall be received in the office of the Engineer no
later than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on Saturday,
Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no later than 12:00
noon on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable to submit a
representative letter along with a distribution list of the firms that were solicited. Documentation of MBE/WBE
quotations shall be a part of the good faith effort submittal. This documentation may include written
subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation documentation.
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Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient
MBE/WBE participation. Adequate good faith efforts also mean that the bidder actively and aggressively sought
MBE/WBE participation. Mere pro forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder has
made. Listed below are examples of the types of actions a bidder will take in making a good faith effort to meet
the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, advertising,
written notices, use of verifiable electronic means through the use of the NCDOT Directory of
Transportation Firms) the interest of all certified MBES/WBEs who have the capability to perform the
work of the contract. The bidder must solicit this interest within at least 10 days prior to bid opening to
allow the MBES/WBEs to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located. The bidder
must determine with certainty if the MBES/WBEsS are interested by taking appropriate steps to follow up
initial solicitations.

(B)  Selecting portions of the work to be performed by MBES/WBEs in order to increase the likelihood that the
MBE and WBE goals will be achieved.

1) Where appropriate, break out contract work items into economically feasible units to facilitate
MBE/WBE participation, even when the prime contractor might otherwise prefer to perform these
work items with its own forces.

(2 Negotiate with subcontractors to assume part of the responsibility to meet the contract MBE/WBE
goals when the work to be sublet includes potential for MBE/WBE participation (2" and 3" tier
subcontractors).

(C)  Providing interested MBES/WBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a solicitation.

DG @ Negotiating in good faith with interested MBES/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE subcontractors and suppliers
and to select those portions of the work or material needs consistent with the available
MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE participation. Evidence of
such negotiation includes the names, addresses, and telephone numbers of MBES/WBEs that were
considered; a description of the information provided regarding the plans and specifications for the
work selected for subcontracting; and evidence as to why additional agreements could not be
reached for MBES/WBEs to perform the work.

2 A bidder using good business judgment would consider a number of factors in negotiating with
subcontractors, including MBE/WBE subcontractors, and would take a firm’sprice and
capabilities as well as contract goals into consideration. However, the fact that there may be some
additional costs involved in finding and using MBES/WBEs is not in itself sufficient reason for
a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs are reasonable.
Also, the ability or desire of a prime contractor to perform the work of a contract with its own
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organization does not relieve the bidder of the responsibility to make good faith efforts. Bidding
contractors are not, however, required to accept higher quotes from MBES/WBEs if the price
difference is excessive or unreasonable.

(E)  Not rejecting MBES/WBES as being unqualified without sound reasons based on a thorough investigation
of their capabilities. The bidder’s standing within its industry, membership in specific groups,
organizations, or associates and political or social affiliations (for example, union vs. non-union employee
status) are not legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet
the project goal.

(F) Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit, or insurance as
required by the recipient or bidder.

(G)  Making efforts to assist interested MBES/WBES in obtaining necessary equipment, supplies, materials, or
related assistance or services.

(H)  Effectively using the services of available minority/women community organizations; minority/women
contractors’ groups; Federal, State, and local minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of
MBEs/WBEs. Contact within 7 days from the bid opening NCDOT’s Business Development Manager in
the Business Opportunity and Work Force Development Unit to give notification of the bidder’s inability
to get MBE or WBE quotes.

M Any other evidence that the bidder submits which shows that the bidder has made reasonable good faith
efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the MBE and
WBE goals.

(2)  The bidders’ past performance in meeting the MBE and WBE goals.

3) The performance of other bidders in meeting the MBE and WBE goals. For example, when the
apparent successful bidder fails to meet the goals, but others meet it, you may reasonably raise the
question of whether, with additional reasonable efforts the apparent successful bidder could have
met the goals. If the apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders, the Department
may view this, in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder, the Department reserves
the right to award the contract to the next lowest responsive bidder that can satisfy to the Department that the
MBE and WBE goals can be met or that an adequate good faith effort has been made to meet the MBE and WBE
goals.
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Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor may appeal a
determination of non-good faith made by the Goal Compliance Committee. If a contractor wishes to appeal the
determination made by the Committee, they shall provide written notification to the Engineer. The appeal shall
be made within 2 business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals

(A)

(B)

(©)

(D)

(E)

Participation

The total dollar value of the participation by a committed MBE/WBE will be counted toward the contract
goal requirements. The total dollar value of participation by a committed MBE/WBE will be based upon
the value of work actually performed by the MBE/WBE and the actual payments to MBE/WBE firms by
the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting MBE/WBE participation for services
or purchases that involves the use of a joint check. Notification shall be through submission of Form JC-1
(Joint Check Notification Form) and the use of joint checks shall be in accordance with the Department's
Joint Check Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE firm may be
counted toward the MBE contract goal requirement. The same holds for work that a WBE subcontracts to
another WBE firm. Work that a MBE subcontracts to a non-MBE firm does not count toward the MBE
contract goal requirement. Again, the same holds true for the work that a WBE subcontracts to a non-
WBE firm. If a MBE or WBE contractor or subcontractor subcontracts a significantly greater portion of
the work of the contract than would be expected on the basis of standard industry practices, it shall be
presumed that the MBE or WBE is not performing a commercially useful function. The MBE/WBE may
present evidence to rebut this presumption to the Department. The Department's decision on the rebuttal
of this presumption may be subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward its
contract goal requirement a portion of the total value of participation with the MBE or WBE in the joint
venture, that portion of the total dollar value being a distinct clearly defined portion of work that the MBE
or WBE performs with its forces.

Suppliers
A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for materials

and supplies required to complete the contract and obtained from a MBE or WBE regular dealer and 100
percent of such expenditures from a MBE or WBE manufacturer.
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(F)

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, such as
professional, technical, consultant, or managerial services, or for providing bonds or insurance
specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable and
not excessive as compared with fees and commissions customarily allowed for similar services.

(2)  With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions charged for
assistance in the procurement of the materials and supplies, or fees or transportation charges for
the delivery of materials or supplies required on a job site (but not the cost of the materials and
supplies themselves), provided the fees are determined to be reasonable and not excessive as
compared with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs and WBES
that perform a commercially useful function in the work of a contract. A MBE/WBE performs a
commercially useful function when it is responsible for execution of the work of the contract and is
carrying out its responsibilities by actually performing, managing, and supervising the work involved. To
perform a commercially useful function, the MBE/WBE shall also be responsible with respect to materials
and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the
material and installing (where applicable) and paying for the material itself. To determine whether a
MBE/WBE is performing a commercially useful function, the Department will evaluate the amount of
work subcontracted, industry practices, whether the amount the firm is to be paid under the contract is
commensurate with the work it is actually performing and the MBE/WBE credit claimed for its
performance of the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is performing
a commercially useful function:

1) The MBE/WBE shall be responsible for the management and supervision of the entire trucking
operation for which it is responsible on a particular contract, and there shall not be a contrived
arrangement for the purpose of meeting the MBE or WBE goal.

2 The MBE/WBE shall itself own and operate at least one fully licensed, insured, and operational
truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it provides on the
contract using trucks it owns, insures, and operates using drivers it employs.
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(4)

(5)

(6)

(")

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE may subcontract
the work to another WBE firm, including an owner-operator who is certified as a WBE. When this
occurs, the MBE or WBE who subcontracts work receives credit for the total value of the
transportation services the subcontracted MBE or WBE provides on the contract. It should be
noted that every effort shall be made by MBE and WBE contractors to subcontract to the same
certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal requirement.
This, however, may not always be possible due to the limitation of firms in the area. If the MBE
or WBE firm shows a good faith effort has been made to reach out to similarly certified
transportation service providers and there is no interest or availability, and they can get assistance
from other certified providers, the Engineer will not hold the prime liable for meeting the goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the work to a non-MBE/WBE is entitled to
credit for the total value of transportation services provided by the non-MBE/WBE subcontractor
not to exceed the value of transportation services provided by MBE/WBE-owned trucks on the
contract. Additional participation by non-MBE/WBE subcontractors receives credit only for the
fee or commission it receives as a result of the subcontract arrangement. The value of services
performed under subcontract agreements between the MBE/WBE and the Contractor will not
count towards the MBE/WBE contract requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business open to the
general public. The lease must indicate that the MBE/WBE has exclusive use of and control over
the truck. This requirement does not preclude the leased truck from working for others during the
term of the lease with the consent of the MBE/WBE, so long as the lease gives the MBE/WBE
absolute priority for use of the leased truck. This type of lease may count toward the MBE/WBE’s
credit as long as the driver is under the MBE/WBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the MBE/WBE that
they are subcontracted/leased to and their own company name if it is not identified on the truck
itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or
WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the MBE/WBE
for convenience. This includes, but is not limited to, instances in which the Contractor seeks to perform the work
of the terminated subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with
the Contractor’s own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval on
Form RF-1 (Replacement Request). If the Contractor fails to follow this procedure, the Contractor may be
disqualified from further bidding for a period of up to 6 months.
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The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional MBE that was
submitted at the time of bid may be used to fulfill the MBE commitment. The same holds true if a
committed WBE is terminated for good cause, an additional WBE that was submitted at the time of bid
may be used to fulfill the WBE goal. A good faith effort will only be required for removing a committed
MBE/WBE if there were no additional MBES/WBEs submitted at the time of bid to cover the same
amount of work as the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work as the
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken. Such
documentation shall include, but not be limited to, the following:

(1)

()

(3)
(4)

Copies of written notification to MBES/WBEs that their interest is solicited in contracting the
work defaulted by the previous MBE/WBE or in subcontracting other items of work in the
contract.

Efforts to negotiate with MBES/WBEs for specific subbids including, at a minimum:

@ The names, addresses, and telephone numbers of MBES/WBESs who were contacted.

(b) A description of the information provided to MBES/WBEs regarding the plans and
specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBES/WBEs contacted, if needed, in obtaining bonding or insurance
required by the Contractor.

(B)  Decertification Replacement

1)

)

When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract
Approval Form) has been received by the Department, the Department will not require the
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to be
performed by the decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall take all
necessary and reasonable steps to replace the MBE/WBE subcontractor with another similarly
certified MBE/WBE subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the same amount of work,
a good faith effort must be submitted to NCDOT (see A herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be performed by a
committed MBE/WBE, the Contractor will not be required to seek additional participation. When the Engineer
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makes changes that result in additional work to be performed by a MBE/WBE based upon the Contractor’s
commitment, the MBE/WBE shall participate in additional work to the same extent as the MBE/WBE
participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact on the
contract amount, the Contractor shall seek additional participation by MBES/WBEs unless otherwise approved by
the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, and a portion or
all of the work had been expected to be performed by a committed MBE/WBE, the Contractor shall seek
participation by MBES/WBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work that the
Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional participation by
MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a MBE/WBE
subcontractor. The Department reserves the right to require copies of actual subcontract agreements involving
MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a proposed
trucking plan in addition to the SAF. The plan shall be submitted prior to beginning construction on the project.
The plan shall include the names of all trucking firms proposed for use, their certification type(s), the number of
trucks owned by the firm, as well as the individual truck identification numbers, and the line item(s) being
performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, not
otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy of the
agreement. The documentation shall also indicate the percentage (60% or 100%) of expenditures claimed for
MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and WBE firms,
including material suppliers and contractors at all levels (prime, subcontractor, or second tier subcontractor).
This accounting shall be furnished to the Engineer for any given month by the end of the following month.
Failure to submit this information accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting of
payments to MBES/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final
payment information in the correct reporting manner.
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Failure on the part of the Contractor to submit the required information in the time frame specified may result in
the disqualification of that contractor and any affiliate companies from further bidding until the required
information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame specified may result
in the disqualification of that contractor and any affiliate companies from being approved for further work on
future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value of
services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The  Contractor  shall report  the  accounting of payments on the  Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be processed for payment
until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

MICROSURFACING:

(7-1-95) (Rev. 4-3-12) SPI7-1

Description

This provision covers the materials, equipment, construction and application procedures for rut filling and/or
surfacing of existing paved surfaces in accordance with the contract. The microsurfacing system shall be a
mixture of cationic latex modified asphalt emulsion, mineral aggregate, mineral filler, water and other additives,
properly proportioned, mixed and spread on the paved surface in accordance with this provision and as directed
by the Engineer.

Materials

(A)  Latex Modified Emulsified Asphalt
The emulsified asphalt shall be a cationic type CSS-1h or CQS-1h and shall conform to AASHTO M 208
or ASTM D2397. In general a 3% polymer solids, based on asphalt weight, is considered minimum. The
ring and ball softening point of the residue shall be a minimum of 140°F. It shall show no separation after
mixing. The cement mixing test is waived for the latex modified CSS-1h and CQS-1h.

(B)  Mineral Aggregate
The mineral aggregate used shall be compatible with the latex modified emulsified asphalt and can

produce a good skid resistant surface. The aggregate shall meet requirements in Article 1012-1 of the
2012 Standard Specifications.
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(©)

Mineral Filler

Mineral filler shall be any recognized brand of non-air entrained Portland cement that is free of lumps or
hydrated lime meeting the requirements of ASTM D242. It may be accepted upon visual inspection.

(D)  Water
The water shall be potable and shall be free of harmful soluble salts in accordance with Article 1024-4 of
the 2012 Standard Specifications.

(E)  Latex Modifier
A latex based modifier, certified from an approved source, along with special emulsifiers shall be milled
into the asphalt emulsion by an approved emulsion manufacturer. The latex modified emulsified asphalt
shall be so formulated that when the paving mixture is applied at a thickness of one inch it will cure
sufficiently so that rolling traffic can be allowed back on the pavement in one hour with no damage to the
surface.

(F)  Other Additives
The additives are any other materials that are added to the emulsion mix or to any of the component
materials to provide the specified properties. The additives shall be supplied by the emulsion
manufacturer to provide control of the set time in the field.

Mix Design

The Contractor shall submit a mix design certified by the latex modified emulsion manufacturer and present
certified test results for the Engineer's approval. Compatibility of the aggregate and latex modified CSS-1h or
CQS-1h shall be certified. The job mix formula shall provide a minimum Marshall stability of 1,800 pounds and
a flow of 6 to 16 units when tested according to modified ASTM procedures. Aggregate used in the job mix
formula shall be of the material proposed by the Contractor for use on the project.

Submit mix design to the Materials and Tests Unit for approval. The mix design shall conform to the
International Slurry Surfacing Association’s ISSA A143, Section 5.2.

The gradation of the aggregate shall be in accordance with the following:

Screen Size Type 11 (% passing) Type 111 (% passing) Stockpile Tolerance
3/8" 100 100
#4 90 - 100 70-90 +5
#8 65 - 90 45-70 +5
#16 45 -70 28 - 50 +5
#30 30-50 19-34 +5
#50 18 - 30 12 - 25 +4
#100 10-21 7-18 +3

#200 5-15 5-15 +2
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The gradation of the aggregate stockpile shall not vary by more than the stockpile tolerance from the mix design
gradation (indicated in the table above) while also remaining within the specification gradation band. The
percentage of aggregate passing any 2 successive sieves shall not change from one end of the specified range to
the other end.

The aggregate will be accepted at the job location or stockpile based on 5 gradation tests sampled according to
AASHTO T 2. If the average of the 5 tests is within the stockpile tolerance from the mix design gradation, the
material will be accepted. If the average of those test results is out of specification or tolerance, the Contractor
will be given the choice to either remove the material or blend additional aggregate with the stockpile material to
bring it into compliance. Materials used in blending shall meet the required aggregate quality test specifications
in Section 1012 of the 2012 Standard Specifications before blending and shall be blended in a manner to produce
a consistent gradation.

Aggregate blending may require a new mix design. Screening shall be required at the stockpile if there are any
problems created by oversized materials in the mix.

Type 11 aggregate gradation is used to fill surface voids, address surface distresses, seal and provide a durable
wearing surface.

Type 11l aggregate gradation provides maximum skid resistance and an improved wearing surface. This type of
microsurfacing is appropriate for heavily traveled pavements or for placement on highly textured surfaces
requiring larger size aggregate to fill voids. Type Il microsurfacing shall be used for rut filling.

The mineral aggregate shall be weighed by means of scale approved by the Engineer before delivery to the job
site. Emulsified asphalt shall be weighed by means of approved scales or be measured by volume.

Precautions shall be taken to insure that stockpiles do not become contaminated.
Samples for gradation will be taken from aggregate stockpiles designated by the Contractor for use. Samples for
asphalt content shall be taken from the completed mix. Samples of aggregate and filler will be taken at the job
site. The frequency of sampling and testing will be established by the Engineer based upon the Department's
current acceptance program. The asphalt content will be determined by AASHTO T 308 modified.
Equipment
Use equipment that meets ISSA A143 Section 6.
Each mixing unit to be used in performance of the work shall be calibrated in the presence of the Engineer before
beginning the work. Submit calibration documentation to the Engineer. Any equipment replacement affecting
material proportioning requires that the machine be recalibrated. No machine will be allowed to work on the
project until the calibration has been accepted.
Construction Methods
(A)  Weather Limitations

The material shall be placed only when the surface is dry and the atmospheric and surface temperature is

at least 45°F and rising and there is no chance of temperatures below 32°F within 24 hours from the time
the material is applied.
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(B)

(©)

(D)

(E)

Surface Preparation

Immediately prior to applying the paving mixture the surface shall be thoroughly cleaned of all
vegetation, loose materials, dirt, mud, and other deleterious materials. If water is used, cracks shall be
allowed to dry thoroughly before applying microsurfacing. Manholes, valve boxes, drop inlets and other
service entrances shall be protected from the microsurfacing by a suitable method.

Tack Coat for Microsurfacing

The emulsified asphalt used for tack coat shall be CSS, CQS, CRS or the microsurfacing emulsion diluted
to one part emulsified asphalt to two (2) or three (3) parts water, as approved by the Engineer. Consult
with the microsurfacing emulsion supplier to determine dilution stability. The distributor shall be capable
of applying the diluted tack coat evenly at a rate of 0.08 to 0.15 gallons per square yard as required by the
Engineer. The tack coat shall be allowed to cure sufficiently before the application of microsurfacing.

Application

When rutting or deformation is less than 0.5 inch, a full width scratch course may be applied with the
spreader box using a metal or stiff rubber strike-off. Apply at a sufficient rate to level the pavement
surface. The mixture shall be spread to fill minor cracks, minor surface irregularities, and shallow
potholes and leave a uniform high-skid resistant application of aggregate and asphalt on the surface.
Approved squeegees shall be used to spread the mixture in areas inaccessible to the spreader box and
other areas hand spreading may be required. Ruts that are greater than 0.5 inch depth shall be filled
independently by means of a box specifically designed for that purpose. The box shall be 5 to 6 feet in
width and have a dual chamber with an inner “V”” configuration of augers to channel the large aggregate
to the center of the rut and the fines to the edges of the rut fill pass. The box shall be equipped with dual
steel strike-off to control both the width and depth of the rut fill. All rut-filling and leveling material
should cure under traffic for at least 24 hours before additional material is placed.

A sufficient amount of surface sealer shall be carried to all parts of the spreader box at all times so that
complete coverage is obtained. Water in very limited quantity may be sprayed into the spreader box to
prevent build-up on the blades to facilitate spreading without harming the mix. No lumping, balling, or
unmixed aggregate shall be permitted in the finished surface. Any oversized aggregate or foreign
materials shall be screened from the aggregate prior to delivery to the mixing machine. Microsurfacing for
the final surface course shall be placed at an application rate of 18 to 22 pounds per square yard for Type
Il and 22 to 26 pounds per square yard for Type IlI.

In restricted areas where hand spreading is necessary, slight adjustments to the mix formula may be
required to slow setting time. The paving mixture shall be poured into a small windrow along one edge of
the surface to be covered. The mixture then shall be spread uniformly by a hand squeegee or lute.

The seam where two passes join shall be neat in appearance and uniform.

All excess material shall be removed from ends of each run immediately on surface course.

Curing

Adequate means shall be provided to protect the microsurfacing from damage by traffic until the mixture

has cured sufficiently so that it will not adhere to or be picked up by the tire of vehicles. Normally,
microsurfacing accepts straight rolling traffic on a 0.5 inch thick surface within one hour after placement.
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(F)

Stopping and starting traffic may require additional curing time. All rut-filling and level-up material
should cure under traffic for at least 24 hours before additional material is placed.

Any damage done by traffic to the microsurfacing shall be repaired by the Contractor.
Test Strip
A test strip shall be placed with job site materials and approved by the Engineer. The weather and time of

day, day or night, during the test strip shall be similar to expected conditions during construction. Upon
completion of the test strip the Engineer will approve the mixture for proper curing and placement.

Measurement and Payment

(A)

(B)

Latex Modified Microsurfacing Type 111 will be measured along the top surface of the completed work,
placed and accepted as specified herein. Payment will be made at the contract unit price per square yard
for the type specified, which price will be full compensation for all materials including modifiers and
additives, emulsion, aggregate, tack coat, labor, tools, equipment, and all other incidentals necessary to
complete the work.

Latex Modified Emulsion will be measured and paid at the contract unit price per gallon, which price will
be full compensation for all materials including modifiers and additives, tack coat, labor, tools,
equipment, and all other incidentals necessary to complete the work.

Aggregate, Type I11 will be measured and paid at the contract unit price per ton which price will be full
compensation for all material, including mineral filler, labor, tools, equipment, and maintenance of traffic
and all incidentals necessary to complete the work.

Rut filling will be measured and paid at the contract unit price per gallon for Latex Modified Emulsion and
at the contract unit price per ton of Aggregate, Type IlIl. Payment will be full compensation for all
materials including modifiers and additives, tack coat, mineral filler, labor, tools, equipment, maintenance
of traffic, and all other incidentals necessary to complete the work.

Microsurfacing will be measured and paid by either (A) or (B) as described herein.

Payment will be made under:

Pay Item Pay Unit
Latex Modified Microsurfacing Type IlI Square Yard

(7-1-95)

COOPERATION BETWEEN CONTRACTORS:

105-7 SP1 G133

The Contractor's attention is directed to Article 105-7 of the 2012 Standard Specifications.
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The Contractor on this project shall cooperate with the Contractor working within or adjacent to the limits of this
project to the extent that the work can be carried out to the best advantage of all concerned.

DAMAGE TO EXISTING PAVEMENT, BASE, SUBGRADE, AND
PROPOSED PAVEMENT

In addition to the requirements of the Standard Specifications concerning this subject, the Contractor is cautioned
that he will be held responsible for all damages to the pavement, base, and subgrade caused by his operations,
including but not limited to, rutting and shoving of the existing or proposed pavement and yielding or rutting of
the existing base and subgrade.

The Contractor is cautioned to limit the weight of his equipment and the frequency of hauls so as to not damage
the existing pavement, base, subgrade and the proposed pavement.

Any subgrade or base failures which the Contractor finds prior to the beginning of his operations or during the
conditioning of the existing base are to be brought to the attention of the Engineer in writing. Repairs to those
areas will be made by DOT forces. Once these deficient areas have been repaired, the requirements of this
Special Provision will fully apply.

DRIVEWAYS AND PRIVATE PROPERTY

The Contractor shall maintain access to driveways for all residents and property owners throughout the life of the
project.

The Contractor shall not perform work for private citizens or agencies in conjunction with this project or within
the project limits of this contract. Any driveway paved by a Contractor which ties into a NCDOT system road
being paved by the Contractor must be paved either prior to the road paving project or after its completion.

NOTIFICATION OF OPERATIONS

The Contractor shall notify the Engineer one week in advance of beginning work on this project. The Contractor
shall give the Engineer sufficient notice of all operations for any sampling, inspection or acceptance testing
required. It should be noted that grading, draining, and stabilizing operations on the subject routes will be
performed by Departmental Forces. All routes may not be available by the above listed date.

PLAN, DETAIL AND QUANTITY ADJUSTMENTS

The Department reserves the right to make, at any time during the progress of the work, such alterations in plans
or the details of construction as may be found necessary or desirable by the Engineer to complete the project.

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) Z-04a
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Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the Contractor's
operations is located within a quarantined area, thoroughly clean all equipment prior to moving out of the
quarantined area. Comply with federal/state regulations by obtaining a certificate or limited permit for any
regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States Department of
Agriculture. Have the certificate or limited permit accompany the article when it arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of  Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific project sites
located in the quarantined area or for any regulated article used on this project originating in a quarantined
county.

Regulated Articles Include
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other articles.

This includes movement of articles listed above that may be associated with cut/waste, ditch pulling, and
shoulder cutting.

2. Plants with roots including grass sod.

3. Plant crowns and roots.

4. Bulbs, corms, rhizomes, and tubers of ornamental plants.

5. Hay, straw, fodder, and plant litter of any kind.

6. Clearing and grubbing debris.

7. Used agricultural cultivating and harvesting equipment.

8. Used earth-moving equipment.

9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector to
present a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1 G112 A

There is no subsurface information available on this project. The Contractor shall make his own investigation of
subsurface conditions.

MAINTENANCE OF THE PROJECT

The Contractor shall be responsible for maintaining the project as directed by Section 104-10 in the Standard
Specifications.
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PRECONSTRUCTION CONFERENCE

In accordance with Section 108-3 of the Standard Specifications, a preconstruction conference will be required
prior to beginning work.

PROSECUTION AND PROGRESS

The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, and supervision,
and with equipment, materials, and methods of construction as may be required to complete the work described in
the contract by the completion date and in accordance with Section 108 of the Standard Specifications.

Work shall only be performed when weather and visibility conditions allow safe operations.

The Contractor shall temporarily remove his equipment from the travelway for emergency vehicles and school
buses as directed by the Engineer.

WORK ZONE TRAFFIC CONTROL GENERAL REQUIREMENTS

TEMPORARY traffic Control (TTC):

(7-16-13) RWZ-1

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications and the
following provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these plans prior to
beginning any other work. Use a lane closure or slow moving operation to complete the work, as necessary,
unless otherwise indicated. Refer to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02, 1130.01 1135.01
and 1180.01 of the 2012 Roadway Standard Drawings. Use a moving operation only if the minimum speed
maintained at all times is 3 mph with no stops that narrow or close a lane of travel. If the moving operation is
progressing slower than 3 mph at any time, install a lane closure. Maintain the existing traffic pattern at all times,
except in the immediate work zone where lane closures are allowed as determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 1110.01,
1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 2012 Roadway Standard
Drawings when closing a lane of travel in a stationary work zone such as pavement patching resurfacing, or
pavement marking removal. Properly ballasted cones and skinny drums may be used instead of drums. However,
drums are required for the upstream taper portion of lane closures in all applications. The stationary work zone
shall be a maximum of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved
by the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the appropriate pilot
vehicle warning signing as directed by the Engineer. During periods of construction inactivity, return the traffic
pattern to the existing alignment and remove or cover any work zone signs. When covering work zone signs, use
an opaque material that prevents reading of the sign at night by a driver using high beam headlights. Use material,
which does not damage the sign sheeting. Replace any obliterated markings as required by other sections of the
2012 Standard Specifications and the Engineer.
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When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an open travel
lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the 2012 Roadway Standard
Drawings. When personnel and/or equipment are working within a lane of travel of an undivided facility, close
the lane according to the traffic control plans, 2012 Roadway Standard Drawings or as directed by the Engineer.
Conduct the work so that all personnel and/or equipment remain within the closed travel lane. Do not work
simultaneously, on both sides of an open travel way, within the same location, on a two-lane, two-way road.
Perform work only when weather and visibility conditions allow safe operations as directed by the Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker placement, as a
minimum the slow moving operation caravan shall consist of the vehicles and devices shown on the Moving
Operation Caravan Details according to Roadway Standard Drawing No. 1101.02, sheet 11 of the 2012 Roadway
Standard Drawings. Traffic cones may be used when necessary to provide additional protection of wet pavement
markings. Ballast all traffic cones so they will not be blown over by traffic.

TRAFFIC OPERATIONS:
1) Drop-Off Requirements and Time Limitations:
Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts of 1.5 inches

During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation within 72 hours for
nominal lifts of 1.5 inches or less of asphalt course and by the end of each work day for nominal lifts of greater
than 1.5 inches of asphalt course

Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to an open travel lane
that has an edge of pavement drop-off as follows:

(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater.
(B)  Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45 mph.

For drop-offs that exceed the above requirements, backfill the unacceptable drop-off with suitable compacted
material, as approved by the Engineer. The material, equipment and labor associated with this operation will be at
no expense to the Department. This work is not considered part of shoulder reconstruction.

2) Project Requirements:
Failure to comply with the following requirements will result in a suspension of all other operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence for traffic control
and construction lighting for ALL MAPS to the Engineer at the first pre-construction meeting and the
sequence must be approved before closing a lane of traffic. The Contractor and Engineer will coordinate
with the Traffic Management Unit at 919-773-2800 or Traffic Services for additional traffic control
guidance, as necessary.

2. Coordinate the installation of items required by the contract documents and resurfacing operations such that
these operations are completed in the order as agreed upon with the Engineer at the first pre-construction
meeting. Refer to the Provisions, Typicals and Details unless otherwise directed by the Engineer.

3. Once the Contractor has started work at a location, the Contractor should prosecute the work in a continuous
and uninterrupted manner from the time he begins the work until completion and final acceptance unless
determined otherwise by the Engineer.
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4. Obtain written approval of the Engineer before working in more than one location or setting up additional
lane closures.

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season.

Contractor shall mill and pave lanes in an order such that water shall not accumulate.

7. Traffic Control for the milling and/or paving of ramps is to be done according to Standard Drawing Number
1101.02, Sheets 9 & 10 unless otherwise approved to be closed by the Engineer. If approved, Contractor
will provide plans and devices for the detour at no additional cost to the department.

If lane closure restrictions apply, see Special Provision, “Intermediate Contract Times and Liquidated
Damages”.

IS

o

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches. Patch and make
repairs to bridge surface and its approaches before resurfacing occurs. Coordinate all operations on the bridge
and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require patching. Patch these
areas before resurfacing occurs. Allow full depth asphalt patching to cool to the point of supporting traffic
without displacement or rutting before reopening closed lane. Coordinate the resurfacing operations of the
patched areas with the Engineer.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal Loops. Loops
may need to be placed in milled surface before resurfacing occurs. Coordinate all signal loop operations with the
Engineer.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back by the end of
each work day. For Partial or wheel track milling operation on multi-lane facilities, the lane being milled may be
left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way,
two-lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane
facilities when all lanes or a single lane in one direction are to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and pave back within 72
hours.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the Engineer.
Sweep and remove all milled material from the roadway as soon as the daily milling operation is completed.
Continue milling operations until the particular section of roadway being milled is complete. Remove any
existing pavement adjacent to the milled area that has been damaged and replace with patch material as directed
by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain vehicular access
in accordance with Article 1101-05 of the 2012 Standard Specifications using suitable backfill material approved
by the Engineer.
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Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard Specifications.

Review and record the existing pavement markings and markers prior to resurfacing. Use the record of existing
pavement markings and markers in accordance with the 2012 Roadway Standard Drawings to identify “no
passing zones” and to re-establish the proposed pavement markings and markers unless otherwise directed by the
Engineer.

Remove existing pavement markers in preparation for paving. Repair any pavement damage due to existing
pavement marker removal prior to the end of the work day. Dispose of existing pavement markers as directed by
the Engineer. No direct payment will be made for this work, as it will be incidental to the paving operation.

3) Work Zone Signing:

Description

Install advance/general warning work zone signs according to the Detail Drawing provided in these plans prior to
beginning of work. Install and maintain signing in accordance with the attached drawings and Divisions 11 and
12 of the 2012 Standard Specifications.

(A) Installation

Install all Advance/General warning work zone signs before beginning work on a particular map. If signs are
installed more than seven (7) calendar days prior to the beginning of work on a particular map, cover the signs
until the work begins. Install each work zone Advance/General warning sign separately and not on the same post
or stand with any other sign except where an advisory speed plate or directional arrow is used. UNMARKED
PAVEMENT AHEAD signs shall also be installed a minimum of 500 feet on each side of an intersection. Install
signs prior to the obliteration of any pavement markings.

All stationary signing is to be installed as shown on the detail drawing unless otherwise directed by the Engineer.
Once the signs have been installed, any sign relocations requested by the Department will be compensated in
accordance with Section 104-7. Any additional signs other than the ones shown in the drawing will be
compensated in accordance with Section 104-7.

No —Y- Line advance warning signage is required unless there’s more than 1,000 feet of resurfacing along the —
Y- line. Whenever work proceeds through an intersection, portable signs shall be used for traffic control. There
will be no direct compensation for any portable signing.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover advance/general
warning work zone signs. Uncover advance/general warning work zone signs no more than 7 calendar days
before work resumes. All other operations may be suspended upon failure to comply with the above
requirements. Such suspended operations would not be resumed until the above requirements are fulfilled.

(B) Sign Removal

All stationary work zone signs shall be removed once the project is substantially complete. The project is
substantially complete when the resurfacing operations are completed and the shoulders are brought up to the
same elevation as the proposed pavement and when pavement markings are installed. The pavement marking
doesn’t have to be the final marking material to be considered substantially complete. Any remaining punch list
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items are to be completed with portable work zone signing. There will be no compensation for any portable
signing. Sign removal is a condition of final project acceptance.

(C)  Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with the Standard
Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard Drawings. Any required portable
signs for lane closures are compensated in the contract pay item for Temporary Traffic Control.

4) Measurement and Payment:

Temporary traffic control work, including, but not limited to installation and removal of portable signs, cones,
drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck mounted attenuators, flashing arrow
panels, and pilot vehicles will be paid at the contract lump sum price for Temporary Traffic Control. The
Temporary Traffic Control pay item does not include work zone advance or general warning signs. Partial
payments for Temporary Traffic Control will be made as follows: The cumulative total of the lump sum price for
temporary traffic control will be equal to the percent complete (project) as calculated for each partial pay
estimate. Additional flashing arrow panels and message boards beyond those shown in the contract, detail
drawings or Roadway Standard Drawings required by the Engineer will be paid as extra work in accordance with
Avrticle 104-7 of the Standard Specifications.

The work of satisfactorily installing and removing work zone advance and/or general warning signs, including,
but not limit to, furnishing, locating, installing, covering, uncovering and removing stationary signs will be
measured for each required sign and paid at the contract price for Work Zone Advance/General Warning Signing
(SF).

Payment will be made under:

Payment Will Be Made As Lump Sum

TIME LIMITATION FOR PAVEMENT MARKINGS AND MARKERS ON NEWLY
RESURFACED AREAS:

Markings: Two-Lane, Two-Way Facilities

For all two-lane, two-way facilities, place all edge lines and other symbols within 30 calendar days after they
have been obliterated by the resurfacing operation. This 30 day requirement is an exception to the 15 day
requirement in the 2012 Standard Specifications. All other pavement marking shall be installed in accordance
with the 2012 Standard Specifications and the 2012 Roadway Standard Drawings 1205.01 through 1205.13.

Markings: All Facilities
Final pavement markings on a specific map are subject to an observation period that begins with the satisfactory

completion of all pavement markings required on a specific map in accordance with Subarticle 1205-3(H) of the
2012 Standard Specifications. Pavement markings shall be installed in accordance with the 2012 Standard
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Specifications and the 2012 Roadway Standard Drawings 1205.01 through 1205.13 with the exception of the 30
day edge line requirement for 2 lane roads as described above.

All characters, symbols and stop bars on concrete shall be either Type 2 or Type 3 Cold Applied Plastic or
Heated-In-Place Thermoplastic as shown on NCDOT Approved Product List. The quantity for characters,
symbols and stop bars on concrete will be included in the pay items for Type 2 Cold Applied Plastic.

All characters, symbols and stop bars on asphalt shall be either Heated-In-Place Thermoplastic or Extruded
Thermoplastic as shown on NCDOT Approved Product List. The quantity for characters, symbols and stop bars
on asphalt will be included in the pay items for
Heated-In-Place Thermoplastic.

Markers: All Facilities

Install permanent pavement markers within 60 calendar days after completing the resurfacing on each map.
Pavement markers shall be installed in accordance with the 2012 Standard Specifications and the 2012 Roadway
Standard Drawing 1205.12 and 2012 Roadway Standard Drawings 1250.01 through 1253.01.

Milled Rumble Strips:

When utilized, milled rumble strips shall be installed in accordance with the 2012 Standard Specifications and the
2012 Roadway Standard Drawing 665.01.
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VICINITYMAPS

WBS ELEMENT: 30001.22
STATE ROAD NUMBER: SR# 1511
Onslow County

SEE PLAN SHEETS
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SUMMARY OF QUANTITIES

SEE PLAN SHEETS
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TYPICAL SECTION

SEE PLAN SHEETS
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NON COLLUSION AFFIDAVIT

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own bonafide employees or
subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of perjury under the laws of the
United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with the
State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your entire
organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your
organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

NOTARY SEAL
Subscribed and sworn to before me this the

day of , 20

Signature of Notary Public
of County

State of

My Commission Expires
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own bonafide employees or
subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of perjury under the laws of the
United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with the
State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your entire
organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your
organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Manager

Witness's Signature Individually

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee of the bidder has
entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or
contract, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of perjury under the laws of the United States in
accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with the State, or from any
person seeking to do business with the State. By execution of any response in this procurement, you attest, for your entire organization and its employees or agents, that
you are not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On Line (1), fill in the name of
the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the appropriate manner. On Line (3), print or type the name of
the other joint venturers and execute below in the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the
appropriate manner.

(6Y)
Name of Joint Venture
(@3]
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
©)
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4
Name of Contractor (for 3 Joint Venture only)
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20___

Signature of Notary Public

of County
State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public
of County
State of

My Commission Expires:

Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of County
State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official,
agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of perjury under
the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also
includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a
contract with the State, or from any person seeking to do business with the State. By execution of any response in this procurement,
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted,
or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own bonafide employees or
subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of perjury under the laws of the
United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

N.C.G.S. 8 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with the
State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your entire
organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your
organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name
AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION
PARTNERSHIP
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official,
agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of perjury under
the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also
includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a
contract with the State, or from any person seeking to do business with the State. By execution of any response in this procurement,
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted,
or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any time the bidder
learns that his certification was erroneous when he submitted his debarment certification or explanation that is
file with the Department, or has become erroneous because of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction,
participant, person, primary covered transaction, principal, proposal, and voluntarily excluded, as used
in this provision, have the meanings set out in the Definitions and Coverage sections of the rules
implementing Executive Order 12549. A copy of the Federal Rules requiring this certification and detailing
the definitions and coverages may be obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded
from participation in NCDOT contracts, unless authorized by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will include
the Federal-Aid Provision titled Required Contract Provisions Federal-Aid Construction Contract (Form
FHWA PR 1273) provided by the Department, without subsequent modification, in all lower tier covered
transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered transaction that
he is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless he
knows that the certification is erroneous. The bidder may decide the method and frequency by which he will
determine the eligibility of his subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order
to render in good faith the certification required by this provision. The knowledge and information of a
participant is not required to exceed that which is normally possessed by a prudent person in the ordinary
course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder
knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or
voluntarily excluded from participation in this transaction, in addition to other remedies available by the
Federal Government.
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DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil judgment
rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting
to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public transactions (Federal,
State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will show in his bid
proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation with this
submittal. An explanation will not necessarily result in denial of participation in a contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified bidder's bid
being considered non-responsive.
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LISTING OF MBE & WBE SUBCONTRACTORS
Sheet of
MBE ITEM ) AU%%?\IED ** DOLLAR
FIRM NAME AND ADDRESS or ITEM DESCRIPTION VOLUME OF
NO. UNIT
WBE PRICE ITEM

. . ** Dollar Volume of MBE Subcontractor
* The Dollar Volume shown in this column shall be 3

the Actual Price Agreed Upon by the Prime Contractor  \gg Percentage of Total Contract Bid Price
and the MBE and/or WBE subcontractor, and these %

prices will be used to determine the percentage of the ** Dollar Volume of WBE Subcontractor $

MBE and/or WBE participation in the contract. o
WBE Percentage of Total Contract Bid Price

** Must have entry even if figure to be entered is zero. %

This form must be completed in order for the Bid to be considered responsive and be publicly read.
Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or
number zero.
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North Carolina Department of Transportation

PURCHASE ORDER CONTRACT BID FORM

Work Order Number: 30001.22
Hammocks Beach State Park Microsurfacing in Onslow County

ITEM DESC SECT DESCRIPTION QTY UNIT UNIT AMOUNT
PRICE BID
10 0000100000-N 800 | Mobilization 1 LS
20 1891000000-E SP | GENERIC PAVING ITEM - LATEX MODIFIED 5505 sY
MICRO-SURFACING, TYPE Il
30 4589000000-E SP | GENERIC TRAFFIC CONTROL ITEM 1 LS
40 4686000000-E | 1205 | THERMOPLASTIC PAVEMENT MARKING LINES 3285 LF
(4", 120 MILS)
50 4697000000-E | 1205 | THERMOPLASTIC PAVEMENT MARKINGLINES 48 LF
(8", 120 MILS)
60 4710000000-E | 1205 | THERMOPLASTIC PAVEMENT MARKINGLINES 70 LF
(24", 120 MILS)
70 4710000000-E 1205 | THERMOPLASTIC PAVEMENT MARKING SYMBOL (90 MILS) 8 EA

TOTAL BID FOR PROJECT:

CONTRACTOR

ADDRESS

Federal Identification Number

Contractors License Number

Authorized Agent Title
Signature Date
Witness Title
Signature Date

THIS SECTION TO BE COMPLETED BY NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications for Roads and Structures 2012.
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Reviewed by Date

Accepted by NCDOT Date




