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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 4

PROPOSAL

DATE AND TIME OF BID OPENING: MAY 9, 2017 AT 2:00 P M
CONTRACT ID:  DD00212

WBS ELEMENT NO.: 17BP.4.R.74

FEDERAL AID NO.: STATE FUNDED

COUNTY: WILSON COUNTY

TIP-NO:: N/A

MILES: 0.071 MILES

ROUTE NO.: SR 1378 (EATMON ROAD)

LOCATION: BRIDGE NO. 83 OVER JUNIPER CREEK ON SR 1378

(EATMON ROAD)

TYPE OF WORK: GRADING, DRAINAGE, PAVING AND STRUCTU RE

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS R EGULATING THE PRACTICE OF
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF T HE GENERAL STATUTES OF
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICE NSED BY THE N.C. LICENSING
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDER AL AID PROJECT WHERE THE
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE
LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH AL L OTHER APPLICABLE LAWS
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, H EATING AND AIR
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTA INED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - Al D FUNDED PROJECT SHALL
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF N ORTH CAROLINA FOR
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF B ID OPENING.

THIS IS A ROADWAY PROJECT. BID BONDS ARE REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DD00212 INWILSON COUNTY, NORTH CAROLINA
MAY 9, 2017
DEPARTMENT OF TRANSPORTATION,
WILSON, NORTH CAROLINA

The Bidder has carefully examined the locatiorhefproposed work to be known as Contract BIB00212 has carefully

examined the plans and specifications, which akm@eledged to be part of the proposal, the spemiatisions, the

proposal, the form of contract, and the forms oft@xt payment bond and contract performance band;thoroughly

understands the stipulations, requirements andgioog. The undersigned bidder agrees to bound hjoexecution of

the bid and subsequent award to him by the Depattofelransportation in accordance with this pr@pde provide the

necessary contract payment bond and contract pgfare bond within fourteen days after the writtetiae of award is

received by him. The undersigned Bidder furtheeag to provide all necessary machinery, toolgrladnd other means
of construction; and to do all the work and to fslnall materials, except as otherwise noted, rseocgdo perform and
complete the said contract in accordance With2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions anddcordance with the requirements of the Enginewt ad the unit or lump
sum prices, as the case may be, for the varioos itggven on the sheets contained herein.

The Bidder shall provide and furnish all the maitisti machinery, implements, appliances and toald peerform the work
and required labor to construct and complete $aghway Contract NoDD00212in WILSON COUNTY , for the unit
or lump sum prices, as the case may be, bid bBithger in his bid and according to the proposanpl and specifications
prepared by said Department, which proposal, plamnd,specifications show the details covering pinggect, and hereby
become a part of this contract.

The published volume entitlédorth Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, ieefgyence incorporated into and made
a part of this contract; that, except as hereinifigol] all the construction and work included insticontract is to be done
in accordance with the specifications containedad volume, and amendments and supplements therster the
direction of the Engineer.

If the proposal is accepted and the award is nthde;ontract is valid only when signed either by @ontract Officer or
such other person as may be designated by thet&gdme sign for the Department of Transportatidie conditions and
provisions herein cannot be changed except ovesigmature of the said Contract Officer or Divisiengineer.

The quantities shown in the itemized proposal fier project are considered to be approximate ondlyaaa given as the
basis for comparison of bids. The Department ah$portation may increase or decrease the quahstyy item or portion
of the work as may be deemed necessary or expedient

An increase or decrease in the quantity of an wéimot be regarded as sufficient ground for acrégase or decrease in the
unit prices, nor in the time allowed for the contjgle of the work, except as provided for the corttra

Accompanying this bid is a bid bond secured byrp@ate surety, or certified check payable to tlikepof the Department
of Transportation, for five percent of the totadl lprice, which deposit is to be forfeited as liqt#d damages in case this
bid is accepted and the Bidder shall fail to previde required payment and performance bonds WétDepartment of
Transportation, under the condition of this proposéhin 14 calendar days after the written notidaward is received by
him, as provided in the Standard Specificationseatise said deposit will be returned to the Bidder
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordace with the following requirements. Failure to
comply with any requirement may cause the bid to beonsidered irregular and may be grounds for
rejection of the bid.

TRADITIONAL PAPER BIDS:

1.
2.
3.

8.
9.

10.

11.

12.

Download the entire proposal from the Connect NCD¥@bsite and return the entire proposal with ymdr
All entries on the itemized proposal sheet (biuifpshall be written in ink or typed.
The Bidder shall submit a unit price for everyrten the itemized proposal sheet. The unit pfimethe various
contract items shall be written in figurednit prices shall be rounded off by the Bidder éot&in no more than
FOUR decimal places.
An amount bid shall be entered on the itemizegpgsal sheet for every item. The amount bid fohegsmn shalll
be determined by multiplying each unit bid by thetity for that item, and shall be written in figa in the
"Amount" column of the form.
The total amount bid shall be written in figuraghe proper place on the bid form. The total amhduid shall
be determined by adding the amounts bid for each. it
Changes to any entry shall be made by markingutiirghe entry in ink and making the correct entijpeent
thereto in ink. Arepresentative of the Bidderlldhiial the change in ink. Do not use correctituid, correction
tape or similar product to make corrections.
The bid shall be properly executed on the incluBlgelcution of Bid — Non-collusion Affidavit, Debarment
Certification and Gift Ban Certification form. All bids shall show the following informati:
a. Name of corporation, partnership, limited ligpi company, joint venture, individual or firm,
submitting bid.
Corporations that have a corporate seal shoaldde it on the bid.
b. Name of individual or representative submittiiigjand position or title held on behalf of the idder.
c. Name, signature, and position or title of witsie
d. Completed attestation by Notary Public
Note: Signer, Witness and Notary Public must beifferent individuals.
The bid shall not contain any unauthorized addgjaleletions, or conditional bids.
The Bidder shall not add any provision reservimgright to accept or reject an award, or to eintera contract
pursuant to an award.
THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET A TTACHED SHALL BE PLACED IN
A SEALED ENVELOPE AND SHALL BE DELIVERED TO AND REC EIVED IN THE NCDOT
DIVISION 4 OFFICE, LOCATED AT 509 Ward Blvd., P.O. Box 3165, Wilson, NC, BY 2:00 PM ONMay
9, 2017.
The sealed bid must display the following statenoanthe front of the sealed envelope:

QUOTATION FOR DD00212 TO BE OPENED AT 2:00 PM ON MAY 9, 2017.

If delivered by mail, the sealed envelope shablaeed in another sealed envelope and the outetage shall
be addressed as follows:
N. C. DEPARTMENT OF TRANSPORTATION
ATTN: J. Charles Cauley, PLS
509 Ward Blvd., P.O. Box 3165
Wilson, NC 27895

OPTIONAL COMPUTER BID PREPARATION:

1.

Expedite software necessary for electronigbaparation may be downloaded from the Connect 8TD
website athttps://connect.ncdot.gov/letting/Pages/EBS-Infdiamaaspx
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PROJECT SPECIAL PROVISIONS

GENERAL

REQUIRED PRECONSTRUCTION MEETING:

The Contractor shall attend the required pre-construction meeting on Wednesday, June 21,
2017 at 10:00 A.M. in the Division Four Conference Room located in Wilson, NC.

The proposed progress schedule must be submittéé Division Construction Engineer seven
(7) days prior to the date of the preconstructiontimngeAt the preconstruction meeting the
Contractor shall supply the following information:

* Name of persons authorized to sign Supplementaégents

* Name of the EEO Officer and Minority Liaison Office

* Name of the Erosion Control and Sediment Controit8tWater Certified Supervisor,
Certified Foreman, Certified Installer, and CeetifiDesigner

* Name of the Work Zone Traffic Control Supervisor

* Buy America Certification

BOND REQUIREMENTS:
(06-01-16) 102-8, 102-10 SPD 01-420A

A Bid Bond is required in accordance with Articl@2t10 of the 2012 Standard Specifications for
Roads and Structures.

Contract Payment and Performance Bonds are reguiradcordance with Article 103-7 of the
2012 Standard Specifications for Roads and Strestur

ELECTRONIC BIDDING (Division Contracts):
(05-13-16) 102 SPD 01-055

The bidder has the option to prepare and submdt liycone of three methods; electronically using
the on-line system Bid Express®, electronic bidppration with manual delivery, or traditional
paper bid. All bids shall be prepared and submrhitieaccordance with the following requirements.
Failure to comply with any requirement may causehid to be considered irregular and may be
grounds for rejection of the bid.

(A)  Electronic On-Line Bids thru Bid Express®

For preparing and submitting the bid electronicaklyng the on-line system Bid Express®, refer
to Article 102-8(B) of the2012 Standard Specifications.

Bidders that bid electronically on Raleigh Centrat- projects will need a separate Digital
Signature from Bid Express® for Division Contracts.
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(B)  Electronic Bid Preparation with Manual Delivery

For electronic bid preparation with manual delivettye bidder shall download the Expedite
program from the NCDOT “Project Letting” websitedasiownload the appropriate .ebs electronic
file of line items and quantities unique to eacbjget from the Division Office’s website. The
only entries into the program which will be perexdttby the bidder are the applicable unit or lump
sum prices for those items which must be bid ireotd provide a complete bid for the project,
and any MBE/WBE or DBE participation in the appiiaf® section of the Expedite program. The
computer generated itemized proposal sheets sbghribted and signed by a duly authorized
representative in accordance with Subarticle 1@9{8] of the2012 Standard Specifications. The
computer generated itemized proposal sheets (idbsld) shall also be copied to an external
device (i.e. compact disk (CD), USB flash drivednighed by the bidder and shall be submitted to
the Department with the bid. This set of itemizedjgwsal sheets, MBE/WBE or DBE information,
external device and the correct proposal, will tituie the bid and shall be delivered to the
contracting Division Office or location specified the INSTRUCTIONS TO BIDDERS. If the
bidder submits their bid on computer generatedizethproposal sheets, bid prices shall not be
written on the itemized proposal sheets boundemptitoposal.

In the case of discrepancy between the unit or laamp prices submitted on the itemized proposal
sheets and those contained on the CD furnishechéybidder, the unit or lump sum prices
submitted on the printed and signed itemized pralpsiseets shall prevail. Changes to any entry
on the computer generated itemized proposal she&etl be made in accordance with the
requirements of the INSTRUCTIONS TO BIDDERS.

(C) Traditional Paper Bids
Bids may also be submitted by paper means pelN8&RUCTIONS TO BIDDERS.

CONTRACT TIME AND LIQUIDATED DAMAGES
(7-1-95) (Rev. 12-18-07) 108 SP1GO5 A

The date of availability for this contract is thetel the Contractor begins work but not befhree
26, 2017or later thanAugust 21, 2017 except that work in jurisdictional waters and laetls
shall not begin until a meeting between NCDOT, Ratguy Agencies, and the Contractor is held
as stipulated in the permits contained elsewhet@isproposal. This delay in availability has
been considered in determining the contract timnéhis project.

The completion date for this contract is the ddtat tis Two Hundred Eighty Five (285)
consecutive calendar days after and including tte df availability.

Except where otherwise provided by the contracteolation periods required by the contract will
not be a part of the work to be completed by thepdetion date and/or intermediate contract times
stated in the contract. The acceptable compleatidhe observation periods that extend beyond
the final completion date shall be a part of thekvoovered by the performance and payment
bonds.
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The liguidated damages for this contract B Hundred Dollars ($ 200.00)per calendar day.
At the preconstruction conference the Contractail skeclare his expected date for beginning
work. Should the Contractor desire to revise tlage after the preconstruction conference, he
shall notify the Engineer in writing at least thi(B0) days prior to the revised date.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(12-18-07) (Rev. 2-21-12) 108 SP1G13 B

Except for that work required under the Projectcggé’rovisions entitle@lanting, Reforestation
and/orPermanent Vegetation Establishment, included elsewhere in this proposal, the Conbract
will be required to complete all work included mg contract and shall place and maintain traffic
on same.

The date of availability for this intermediate a@at time is the date of availability of the comtra

The completion date for this intermediate conttane is the date which ®ne Hundred Five
(105) consecutive calendar days after the date of dihija

The liquidated damages for this intermediate cabtiime areSix Hundred Dollars ($ 600.00)
per calendar day.

Upon apparent completion of all the work requirecbé completed by this intermediate date, a
final inspection will be held in accordance withtidle 105-17 and upon acceptance, the
Department will assume responsibility for the manance of all work excepPlanting,
Reforestation and/orPermanent Vegetation Establishment. The Contractor will be responsible for
and shall make corrections of all damages to thepieted roadway caused by his planting
operations, whether occurring prior to or aftecplg traffic through the project.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1G16

Establish a permanent stand of the vegetation max$bown in the contract. During the period
between initial vegetation planting and final pobjecceptance, perform all work necessary
to establish permanent vegetation on all erodibeas within the project limits, as well as,
in borrow and waste pits. This work shall inclueesion control device maintenance and
installation, repair seeding and mulching, supplatiale seeding and mulching, mowing,
and fertilizer topdressing, as directed. All waskall be performed in accordance with the
applicable section of th2012 Sandard Specifications. All work required for initial vegetation
planting shall be performed as a part of the wakessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between tihee of ICT and Final Project acceptance,
or otherwise referred to as the vegetation estamksit period, the Department will be responsible
for preparing the required National Pollutant Degje Elimination System (NPDES) inspection
records.

Once the Engineer has determined that the permargetation establishment requirement has
been achieved at an 80% vegetation density (theianhaf established vegetation per given area
to stabilize the soil) and no erodible areas ewithin the project limits, the Contractor will be

notified to remove the remaining erosion contralides that are no longer needed. The Contractor
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will be responsible for, and shall correct any ardiaturbed by operations performed in permanent
vegetation establishment and the removal of temmpoeaosion control measures, whether
occurring prior to or after placing traffic on theoject.

Payment folResponse for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental
Seeding, Mowing, Fertilizer Topdressing, Sit Excavation, and Sone for Erosion Control will be
made at contract unit prices for the affected itergork required that is not represented by
contract line items will be paid in accordance wAttiicles 104-7 or 104-3 of th2012 Standard
Specifications. No additional compensation will be made for ramance and removal of
temporary erosion control items.

SUBSTRUCTURE CONSTRUCTION:

This structure is intended to be constructed toprdo

Alternate means of access to construct the founda&iements may be proposed by the Contractor
as long as the proposed method of entry and cantistnuare in accordance with the permits and
the Standard Specifications.

Contractor is responsible for ensuring that all tigwn construction is done by a means and
method that is based on sound engineering prirgipldie contractor shall evaluate and examine
the condition of the existing structure includinlyj vaeight postings. The Contractor will be
responsible for any required shoring or other tsuea that the existing structure will support any
equipment intended to be used during constructio.payment will be made for this work.

Any alternate construction method proposed by thetactor shall be completed at no cost to the
Department.

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1G43

Revise the2012 Sandard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustmentsdd the following:

The base index price for DIESEL #2 FUEL$iSL.5765per gallon. Where any of the following
are included as pay items in the contract, thelybeileligible for fuel price adjustment.

The pay items and the fuel factor used in caloudpéidjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation GallCY 0.29
Borrow Excavation GallCY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55

Sub-Ballast Gal/Ton 0.55
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Asphalt Concrete Base Course, Type Gal/Ton 029
Asphalt Concrete Intermediate Course, Type /T@al 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/To 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 55 0.
Portland Cement for Cement Treated Base Course T&al/ 0.55
__"Portland Cement Concrete Pavement Gal/sy 50.24
Concrete Shoulders Adjacent to " Pavement GallSYy 0.245

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to cartyt the North Carolina Department of
Transportation’s policy of ensuring nondiscriminatin the award and administration of contracts
financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that wilbt
be used to meet either the MBE or WBE goal. Novstihl of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid thatising
used to meet either the MBE or WBE goal by submissif a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously comchMBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at tinfeward, but
not greater than the advertised contract goalsdoh.

Goal Confirmation Letter - Written documentation from the Department to tigelér confirming
the Contractor's approved, committed MBE and WBHigpation along with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory stablishment that produces on the
premises, the materials or supplies obtained byCth&ractor.

MBE Goal - A portion of the total contract, expressed as aqrégage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Ovehe
Business Enterprise through the North Carolina igdiCertification Program.
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Regular Dealer - A firm that owns, operates, or maintains a stosarehouse, or other
establishment in which the materials or suppliegired for the performance of the contract are
bought, kept in stock, and regularly sold to théljguin the usual course of business. A regular
dealer engages in, as its principal business aitd own name, the purchase and sale or lease of
the products in question. A regular dealer in doglk items as steel, cement, gravel, stone, and
petroleum products need not keep such productsoirksif it owns and operates distribution
equipment for the products. Brokers and packages$iot regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applgarfor MBE/WBE certification.
The MBE/WBE program follows the same regulationsttaes federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 GHaR 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidafarethe DBE program.

WBE Goal - A portion of the total contract, expressed as aqrgage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-OwnediBess
Enterprise through the North Carolina Unified Cleréition Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enteespghyments made to
MBE and WBE subcontractors who have performed wodn the project.
https://apps.dot.state.nc.us/Vendor/PaymentTratking

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form ifor paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/DocusiEnrm%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Gangion%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract
http://connect.ncdot.gov/projects/construction/Gangion%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip

JC-1Joint Check Notification Form - Form and procedures for joint check notificatidrne form
acts as a written joint check agreement among anep providing full and prompt disclosure of
the expected use of joint checks.
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http://connect.ncdot.gov/projects/construction/QGangion%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBEcsulractor, manufacturer
or regular dealer that affirms that a portion afl s@ntract is going to be performed by the signed
MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Lett&061%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on
a project that will meet this MBE and WBE goalshisTform is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Pregls%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotésein
work areas where MBEs and WBEs quoted on the gdrojgus sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusinessibents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Biness Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprisés0 %

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participat ieast the percent of the
contract as set forth above as the MBE goal.

(2) If the MBE goal iszero, the Contractor shall make an effort to recrud ase MBEs
during the performance of the contract. Any MBHtipgation obtained shall be
reported to the Department.

(B) Women Business Enterpris2® %

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBESs participatd least the percent of the
contract as set forth above as the WBE goal.

(2) If the WBE goal is zero, the Contractor shall make an effort to recrudt ase WBES
during the performance of the contract. Any WBEipgpation obtained shall be
reported to the Department.



DD00212 13 Wilson County

Directory of Transportation Firms (Directory)

Real-time information is available about firms dpisusiness with the Department and firms that
are certified through NCUCP in the Directory of isportation Firms. Only firms identified in the
Directory as MBE and WBE certified shall be usedneet the MBE and WBE goals respectively.
The Directory can be found at the following link. https://
www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directoshall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBEdBWBE participation that they anticipate to use
during the life of the contract. Only those idéatl to meet the MBE goal and the WBE goal will
be considered committed, even though the listingll shclude both committed MBE/WBE
subcontractors and  additional MBE/WBE  subcontractor Any  additional
MBE/WBE subcontractor participation submitted a¢ thme of bid will be used toward overall
race-neutral goals. Only those firms with curfefBE and WBE certification at the time of bid
opening will be acceptable for listing in the biddesubmittal of MBE and WBE patrticipation.
The Contractor shall indicate the following reqdiiaformation:

(A)  If either the MBE or WBE goal is more than zero,

(1) Bidders, at the time the bid proposal is sutedit shall submit a listing of
MBE/WBE participation, including the names and asdes oristing of MBE
and WBE Subcontractors contained elsewhere in the contract documentsdaero
for the bid to be considered responsive. Biddiead sndicate the total dollar value
of the MBE and WBE participation for the contract.

(2) If bidders have no MBE or WBE participationeyhshall indicate this on thesting
of MBE and WBE Subcontractors by entering the word “None” or the number “0.”
This form shall be completed in its entiretlank forms will not be deemed to
represent zero participation. Bids submitted that do not have MBE and WBE
participation indicated on the appropriate form wat be read publicly during the
opening of bids. The Department will not consitlese bids for award and the
proposal will be rejected.

(3) The bidder shall be responsible for ensurireg the MBE/WBE is certified at the
time of bid by checking the Directory of Transptida Firms. If the firm is not
certified at the time of the bid-letting, that MBEOr WBE's patrticipation will not
count towards achieving the corresponding goal.

(B) If either the MBE or WBE goal is zero, entries on thelisting of MBE and WBE
Subcontractors are not required for the zero goal, however anyBMB WBE participation
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that is achieved during the project shall be reggbrih accordance with requirements
contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contréitat contains MBE and WBE goals, the
firm is responsible for meeting the goals or makyogd faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE didth a contract will meet one of the goals
by virtue of the work it performs on the contradthats own forces. However, all the work that
is performed by the MBE or WBE bidder and any otsiemilarly certified subcontractors will
count toward the goal. The MBE or WBE bidder sthatlitself along with any MBE or WBE
subcontractors, if any, in order to receive crealitard the goals.

For example, on a proposed contract, the WBE @g®al(0%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perfor#®% of the contract work and have
a WBE subcontractor which will perform another 5¢h® work. Together the two WBE firms
submit on thelisting of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall betaimed through MBE patrticipation with MBE
certified subcontractors or documented through @ddaith effort. It should be noted that you
cannot combine the two goals to meet an overallerallhe two goals shall remain separate.

MBE/WBE prime contractors shall also follow Secsoh or B listed undekisting of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation facle MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating theder's commitment to use the MBE/WBE
in the contract. This documentation shall be stieahi on the Department’s form titled
Letter of Intent.

The documentation shall be received in the offitéhe Engineer no later than 2:00 p.m. of the
fifth calendar day following opening of bids, urddase fifth day falls on Saturday, Sunday or an
official state holiday. In that situation, it isi@ in the office of the Engineer no later than 00:0

a.m. on the next official state business day.

If the bidder fails to submit the Letter of Intdndm each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form isanaplete (i.e. both signatures are not present),
the MBE/WBE participation will not count toward ntew the MBE/WBE goal. If the lack of
this participation drops the commitment below eititree MBE or WBE goal, the Contractor shall
submit evidence of good faith efforts for the goail met, completed in its entirety, to the Engineer
no later than 2:00 p.m. of the eighth calendarfddgwing opening of bids, unless the eighth day
falls on Saturday, Sunday or an official statedwji In that situation, it is due in the officetbé
Engineer no later than 10:00 a.m. on the nextiaffstate business day.
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Banking MBE/WBE Credit

If the committed MBE/WBE patrticipation submitted bgtter of Intent exceeds the algebraic sum
of the MBE or WBE goal by $1,000 or more, the excesll be placed on deposit by the
Department for future use by the bidder. Sepaeteunts will be maintained for MBE and WBE
participation and these may accumulate for a per@do exceed 24 months.

When the apparent lowest responsive bidder faidgibomit sufficient participation by MBE firms

to meet the contract goal, as part of the goodi fifort, the Department will consider allowing
the bidder to withdraw funds to meet the MBE gaalang as there are adequate funds available
from the bidder’s MBE bank account.

When the apparent lowest responsive bidder faissitonit sufficient participation by WBE firms

to meet the contract goal, as part of the goodi fifort, the Department will consider allowing
the bidder to withdraw funds to meet the WBE gaalomg as there are adequate funds available
from the bidder’'s WBE bank account.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the BMiBr the WBE goal, the apparent lowest
responsive bidder shall submit to the Departmerud@ntation of adequate good faith efforts
made to reach that specific goal(s).

One complete set aridelectronic copy (.PDF format) of this informatishall be received in the
office of the Engineer no later than 2:00 p.m.h& fifth calendar day following opening of bids,
unless the fifth day falls on Saturday, Sundayrop#icial state holiday. In that situation, it is
due in the office of the Engineer no later tharD00a.m. on the next official state business day.

Note: Where the information submitted includesetéus solicitation letters, it will be

acceptable to submit a representative letter aleitlg a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations IkH#e a part of the good faith effort

submittal. This documentation may include writtgibcontractor quotations, telephone log
notations of verbal quotations, or other typesuadtgtion documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the biddek &l necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appateness, could reasonably be expected to
obtain sufficient MBE/WBE patrticipation. Adequaeod faith efforts also mean that the bidder
actively and aggressively sought MBE/WBE partidpat Mere pro forma efforts are not
considered good faith efforts.
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The Department will consider the quality, quantagd intensity of the different kinds of efforts a
bidder has made. Listed below are examples ofyfhes of actions a bidder will take in making
a good faith effort to meet the goals and are ni@nided to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)

(B)

(©)

(D)

Soliciting through all reasonable and availatmleans (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable adtenic means through the use of the
NCDOT Directory of Transportation Firms) the intgtref all certified MBES/WBEs that
are also prequalified subcontractors. The biddestrsolicit this interest within at least
10 days prior to bid opening to allow the MBEs/WBi6srespond to the solicitation.
Solicitation shall provide the opportunity to MBB#BEs within the Division and
surrounding Divisions where the project is locate@ihe bidder must determine with
certainty if the MBES/WBES are interested by takapgpropriate steps to follow up initial
solicitations.

Selecting portions of the work to be perfornigdMBES/WBESs in order to increase the
likelihood that the MBE and WBE goals will be acred.

(1) Where appropriate, break out contract work gémo economically feasible units
to facilitate MBE/WBE patrticipation, even when tlpgime contractor might
otherwise prefer to perform these work items wihown forces.

(2) Negotiate with subcontractors to assume parthefresponsibility to meet the
contract MBE/WBE goals when the work to be subletludes potential for
MBE/WBE participation (24 and ¥ tier subcontractors).

Providing interested certified MBEs/WBEs that also prequalified subcontractors with
adequate information about the plans, specificatiand requirements of the contract in a
timely manner to assist them in responding to misation.

(1) Negotiating in good faith with interested Bs/WBEs. It is the bidder’s
responsibility to make a portion of the work avhiéato MBE/WBE subcontractors
and suppliers and to select those portions of thekwr material needs consistent
with the available MBE/WBE subcontractors and sigpp)] so as to facilitate
MBE/WBE participation. Evidence of such negotiatiomcludes the names,
addresses, and telephone numbers of MBEsS/WBEs wwae considered;
a description of the information provided regarding plans and specifications for
the work selected for subcontracting; and evidexsc® why additional agreements
could not be reached for MBES/WBEs to perform tloeky

(2) A bidder using good business judgment woulds@er a number of factors
in negotiating with subcontractors, including MBEP® subcontractors, and
would take a firm's price and capabilities as wel contract goals into
consideration. However, the fact that there magdiae additional costs involved
in finding and using MBES/WBEs is not in itself 8aient reason for a bidder’'s
failure to meet the contract MBE or WBE goals, amsgl as such costs are
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(E)

(F)

(©)

(H)

(1)

reasonable. Also, the ability or desire of a prouoatractor to perform the work of
a contract with its own organization does not k&ithe bidder of the responsibility
to make good faith efforts. Bidding contractors aot, however, required to accept
higher quotes from MBES/WBEs if the price differends excessive or
unreasonable.

Not rejecting MBES/WBEs as being unqualifiedtheut sound reasons based on
a thorough investigation of their capabilities. eTihidder’'s standing within its industry,
membership in specific groups, organizations, osoeastes and political or social
affiliations (for example, union vs. non-union ewy®e status) are not legitimate causes
for the rejection or non-solicitation of bids iretbidder’s efforts to meet the project goal.

Making efforts to assist interested MBEs/WBHEsobtaining bonding, lines of credit,
or insurance as required by the recipient or bidder

Making efforts to assist interested MBEs/WBHs abtaining necessary equipment,
supplies, materials, or related assistance or@Esyvi

Effectively using the services of available ority/women community organizations;
minority/women contractors’ groups; Federal, Starg] local minority/women business
assistance offices; and other organizations asvatloon a case-by-case basis to provide
assistance in the recruitment and placement of MBB&s. Contact within 7 days from
the bid opening the Business Opportunity and Wodkc& Development Unit at
DBE @ncdot.govo give notification of the bidder’s inability et MBE or WBE quotes.

Any other evidence that the bidder submits whicbwsh that the bidder has made
reasonable good faith efforts to meet the MBE aiBEVgoal.

In addition, the Department may take into accohatfollowing:

(1) Whether the bidder's documentation reflectiearcand realistic plan for achieving
the MBE and WBE goals.

(2) The bidders’ past performance in meeting theBvid WBE goals.

3) The performance of other bidders in meeting Mi®#E and WBE goals. For
example, when the apparent successful bidder tfailtgeet the goals, but others
meet it, you may reasonably raise the question béther, with additional
reasonable efforts the apparent successful biduldd hrave met the goals. If the
apparent successful bidder fails to meet the MBE WABE goals, but meets
or exceeds the average MBE and WBE participatigaio®éd by other bidders, the
Department may view this, in conjunction with othactors, as evidence of the
apparent successful bidder having made a goodd#itit.

If the Department does not award the contract ® d&pparent lowest responsive bidder,
the Department reserves the right to award theraointo the next lowest responsive bidder that
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can satisfy to the Department that the MBE and V¢gBEIs can be met or that an adequate good
faith effort has been made to meet the MBE and WB&s.

Non-Good Faith Appeal

The Engineer will notify the contractor verballydam writing of non-good faith. A contractor

may appeal a determination of non-good faith magdéhb Goal Compliance Committee. If a
contractor wishes to appeal the determination nbigdée Committee, they shall provide written
notification to the Engineer. The appeal shallhime within 2 business days of notification of
the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/W BE Goals

(A)

(B)

(©)

(D)

Participation

The total dollar value of the participation by anouitted MBE/WBE will be counted
toward the contract goal requirements. The tot@lad value of participation by
acommitted MBE/WBE will be based upon the value @frkvactually performed by the
MBE/WBE and the actual payments to MBE/WBE firmsthg Contractor.

Joint Checks

Prior notification of joint check use shall be reqd when counting
MBE/WBE participation for services or purchased thaolves the use of a joint check.
Notification shall be through submission of FormDCJoint Check Notification Form)
and the use of joint checks shall be in accordamitle the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work thddBE subcontracts to another MBE
firm may be counted toward the MBE contract gogumement. The same holds for work
that a WBE subcontracts to another WBE firm. Wihvkt a MBE subcontracts to a non-
MBE firm does_not count toward the MBE contract lgeguirement. Again, the same
holds true for the work that a WBE subcontracta tmon-WBE firm. If a MBE or WBE
contractor or subcontractor subcontracts a sigmtiy greater portion of the work of the
contract than would be expected on the basis oidata industry practices, it shall be
presumed that the MBE or WBE is not performing mcercially useful function. The
MBE/WBE may present evidence to rebut this presionpto the Department. The
Department's decision on the rebuttal of this prggion may be subject to review by the
Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in iatjeenture, the Contractor may
count toward its contract goal requirement a partibthe total value of participation with
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(E)

(F)

the MBE or WBE in the joint venture, that portiohtle total dollar value being a distinct
clearly defined portion of work that the MBE or WRErforms with its forces.

Suppliers

A contractor may count toward its MBE or WBE reguirent 60 percent of its expenditures
for materials and supplies required to completecth@ract and obtained from a MBE or
WBE regular dealer and 100 percent of such exparmdit from a MBE or WBE
manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE reguient the following expenditures
to MBE/WBE firms that are not manufacturers or lagdealers:

(1) The fees or commissions charged by a MBE/WBI& for providing abona fide
service, such as professional, technical, condyllanmanagerial services, or for
providing bonds or insurance specifically requiréd the performance of
a DOT-assisted contract, provided the fees or casions are determined to be
reasonable and not excessive as compared wittafeesommissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchdsed a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count theesathount of fees or commissions
charged for assistance in the procurement of themats and supplies, or fees or
transportation charges for the delivery of mater@lsupplies required on a job site
(but not the cost of the materials and suppliesnd®ves), provided the fees are
determined to be reasonable and not excessivengzated with fees customarily
allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract gequirement only expenditures to MBEs
and WBEs that perform a commercially useful functim the work of a contract.

A MBE/WBE performs a commercially useful functionhen it is responsible for

execution of the work of the contract and is caigyout its responsibilities by actually
performing, managing, and supervising the work ined. To perform a commercially
useful function, the MBE/WBE shall also be respblesiwith respect to materials and
supplies used on the contract, for negotiatingepraetermining quality and quantity,
ordering the material and installing (where apgileaand paying for the material itself.
To determine whether a MBE/WBE is performing a casrorally useful function, the

Department will evaluate the amount of work subraeted, industry practices, whether
the amount the firm is to be paid under the cohtisacommensurate with the work it is
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actually performing and the MBE/WBE credit claimied its performance of the work,
and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determineafMBE or WBE trucking firm is
performing a commercially useful function:

(1)

(2)

(3)

(4)

(5)

(6)

The MBE/WBE shall be responsible for the mamaget and supervision of the
entire trucking operation for which it is resporeilon a particular contract, and
there shall not be a contrived arrangement for phepose of meeting the
MBE or WBE goal.

The MBE/WBE shall itself own and operate asteane fully licensed, insured, and
operational truck used on the contract.

The MBE/WBE receives credit for the total valfethe transportation services it
provides on the contract using trucks it owns, iespand operates using drivers it
employs.

The MBE may subcontract the work to another MBiEM, including
an owner-operator who is certified as a MBE. Tame holds true that a WBE
may subcontract the work to another WBE firm, inlahg an owner-operator who
is certified as a WBE. When this occurs, the MBEMBE who subcontracts work
receives credit for the total value of the transg@yn services the subcontracted
MBE or WBE provides on the contract. It shouldrizeed that every effort shall
be made by MBE and WBE contractors to subcontceitted same certification (i.e.,
MBEs to MBEs and WBEs to WBES), in order to fulflile goal requirement. This,
however, may not always be possible due to thedimon of firms in the area. If
the MBE or WBE firm shows a good faith effort haseh made to reach out to
similarly certified transportation service provideand there is no interest or
availability, and they can get assistance fromrotkeified providers, the Engineer
will not hold the prime liable for meeting the goal

The MBE/WBE may also subcontract the work tma-MBE/WBE firm, including
from an owner-operator. The MBE/WBE who subcortgabe work to a non-
MBE/WBE is entitled to credit for the total valud transportation services
provided by the non-MBE/WBE subcontractor not tocesd the value
of transportation services provided by MBE/WBE-odrneucks on the contract.
Additional participation by non-MBE/WBE subcontraxs receives credit only for
the fee or commission it receives as a result @fstibcontract arrangement. The
value of services performed under subcontract aggats between the MBE/WBE
and the Contractor will not count towards the MBB&V/contract requirement.

A MBE/WBE may lease truck(s) from an establgeguipment leasing business
open to the general public. The lease must inglithat the MBE/WBE has
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exclusive use of and control over the truck. Taguirement does not preclude the
leased truck from working for others during thentesf the lease with the consent
of the MBE/WBE, so long as the lease gives the MBBE absolute priority for
use of the leased truck. This type of lease mayicdoward the MBE/WBE's credit
as long as the driver is under the MBE/WBE's pdyrol

(7) Subcontracted/leased trucks shall display lylear the dashboard the name of the
MBE/WBE that they are subcontracted/leased to hen bwn company name if it
is not identified on the truck itself. Magneticatesigns are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment t@3&Mr WBE firm (or an approved substitute
MBE or WBE firm) to meet all or part of a contragal requirement, the contractor shall not
terminate the MBE/WBE for convenience. This inéadbut is not limited to, instances in which
the Contractor seeks to perform the work of thenteated subcontractor with another MBE/WBE
subcontractor, a non-MBE/WBE subcontractor, or whih Contractor’'s own forces or those of an
affiliate. A MBE/WBE may only be terminated aftexceiving the Engineer’s written approval
based upon a finding of good cause for the ternomnat The prime contractor must give the
MBE/WBE firm five (5) calendar days to respond e prime contractor’s notice of termination
and advise the prime contractor and the Departoifeihie reasons, if any, why the firm objects to
the proposed termination of its subcontract and thkyDepartment should not approve the action.

All requests for replacement of a committed MBE/Wn shall be submitted to the Engineer
for approval on Form RF{Replacement Request). If the Contractor fails to follow this procedure,
the Contractor may be disqualified from furtherdordy for a period of up to 6 months.

The Contractor shall comply with the following fiaplacement of a committed MBE/WBE:
(A) Performance Related Replacement

When a committed MBE is terminated for good caussstated above, an additional MBE
that was submitted at the time of bid may be useflfill the MBE commitment. The
same holds true if a committed WBE is terminatedyfmod cause, an additional WBE that
was submitted at the time of bid may be used ftidlftile WBE goal. A good faith effort
will only be required for removing a committed MBEBE if there were no additional
MBEs/WBEs submitted at the time of bid to cover #ame amount of work as the
MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can penf at least the same amount of work
as the terminated MBE/WBE, the Contractor shalhsitila good faith effort documenting
the steps taken. Such documentation shall incluatenot be limited to, the following:

(1) Copies of written notification to MBES/WBESs ththeir interest is solicited in
contracting the work defaulted by the previous MBIBE or in subcontracting
other items of work in the contract.
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(2) Efforts to negotiate with MBES/WBEs for specifisubbids including, at
a minimum:

(a) The names, addresses, and telephone numb#MBEd/WBES who were
contacted.

(b) A description of the information provided to MB/WBES regarding the
plans and specifications for portions of the warlbé performed.

(3) A list of reasons why MBE/WBE quotes were notepted.

(4) Efforts made to assist the MBES/WBESs contadfetgeded, in obtaining bonding
or insurance required by the Contractor.

(B)  Decertification Replacement

(1) When a committed MBE/WBE is decertified by tlepartment after the
SAF (Qubcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to dblicreplacement
MBE/WBE participation equal to the remaining woxk lbe performed by the
decertified firm. The participation equal to tlemaining work performed by the
decertified firm will count toward the contract geaquirement.

(2) When a committed MBE/WBE is decertified priorthe Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor
shall take all necessary and reasonable steps ptacee the MBE/WBE
subcontractor with another similarly certified MBHEBE subcontractor to perform
at least the same amount of work to meet the MBEEVgBal requirement. If a
MBE/WBE firm is not found to do the same amountairk, a good faith effort
must be submitted to NCDOT (see A herein for regfislocumentation).

Changes in the Work

When the Engineer makes changes that result inrdatiection or elimination of work to be
performed by a committed MBE/WBE, the Contractol wot be required to seek additional
participation. When the Engineer makes changdsrésalt in additional work to be performed
by a MBE/WBE based upon the Contractor's commitmém MBE/WBE shall participate in
additional work to the same extent as the MBE/WBEipipated in the original contract work.

When the Engineer makes changes that result ia @xirk, which has more than a minimal impact
on the contract amount, the Contractor shall seelitianal participation by MBEsS/WBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result iftemragon of plans or details of construction,
and a portion or all of the work had been expettele performed by a committed MBE/WBE,
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the Contractor shall seek participation by MBEs/VEB&nless otherwise approved by the
Engineer.

When the Contractor requests changes in the wartkrésult in the reduction or elimination of
work that the Contractor committed to be perforrogch MBE/WBE, the Contractor shall seek
additional participation by MBEs/WBEs equal to teduced MBE/WBE patrticipation caused by
the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to befpemed by
a MBE/WBE subcontractor. The Department reserviesright to require copies of actual
subcontract agreements involving MBE/WBE subcombrac

When using transportation services to meet theraohtommitment, the Contractor shall submit
a proposed trucking plan in addition to the SAFhe Plan shall be submitted prior to beginning
construction on the project. The plan shall ineldde names of all trucking firms proposed for
use, their certification type(s), the number otksiowned by the firm, as well as the individual
truck identification numbers, and the line iteni§e)ng performed.

Within 30 calendar days of entering into an agregnaath a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAdpasified above, the Contractor shall furnish
the Engineer a copy of the agreement. The docwatentshall also indicate the percentage (60%
or 100%) of expenditures claimed for MBE/WBE credit

Reporting Minority and Women Business Enterprise Pdicipation

The Contractor shall provide the Engineer with ecoainting of payments made to all MBE and
WBE firms, including material suppliers and contoas at all levels (prime, subcontractor,
or second tier subcontractor). This accountingdl $lgafurnished to the Engineer for any given
month by the end of the following month. Failucesubmit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partialypsstimate; or

(B) Removal of an approved contractor from the pedifjed bidders’ list or the removal of
other entities from the approved subcontractots lis

While each contractor (prime, subcontractor, 2ed subcontractor) is responsible for accurate
accounting of payments to MBES/WBES, it shall bephime contractor’s responsibility to report
all monthly and final payment information in thereet reporting manner.

Failure on the part of the Contractor to submitrdgpuired information in the time frame specified
may result in the disqualification of that cont@ctnd any affiliate companies from further
bidding until the required information is submitted
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Failure on the part of any subcontractor to sulih@t required information in the time frame
specified may result in the disqualification of tlw@ntractor and any affiliate companies from
being approved for further work on future projeatsil the required information is submitted.

Contractors reporting transportation services mlediby non-MBE/WBE lessees shall evaluate
the value of services provided during the montthefreporting period only.

At any time, the Engineer can request written weatfon of subcontractor payments.

The Contractor shall report the accounting of paysi¢hrough the Department’s DBE Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordand# Subarticle 102-15(J) of the
2012 Sandard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1 G112 A

There isno subsurface information available on this projethe Contractor shall make his own
investigation of subsurface conditions.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the2012 Sandard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the firgentenceadd the following:

Identify excavation locations by means of pre-maglkwith white paint, flags, or stakes or provide
a specific written description of the location Inietlocate request.

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICE S
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Orde8,INCGS 130A-309.14(3), and NCGS 136-
28.8, it is the objective of the Department toiaithe reduction of materials that become a part of
our solid waste stream, to divert materials fromdféls, to find ways to recycle and reuse
materials, to consider and minimize, where econaliyideasible, the environmental impacts
associated with agency land use and acquisitiomstoaction, maintenance and facility
management for the benefit of the Citizens of N@#mnolina.

To achieve the mission of reducing environmentglaaots across the state, the Department is
committed to supporting the efforts to initiateyelep and use products and construction methods
that incorporate the use of recycled, solid wasbdycts and environmentally sustainable practices
in accordance with Article 104-13 of tmandard Specifications.
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Report the quantities of reused or recycled mdseeither incorporated in the project or diverted
from landfills and any practice that minimizes #eironmental impact on the project annually
on the Project Construction Reuse and RecyclingoRelg Form. The Project Construction
Reuse and Recycling Reporting Form and a locatiohfor local recycling facilities are available
at:

http://connect.ncdot.gov/resources/Environmentg#BANorth-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and RecydRagorting Form by August 1 annually to
valuemanagementunit@ncdot.gokFor questions regarding the form or reportigape contact
the State Value Management Engineer at 919-707-:4810

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the2012 Sandard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, linBs7, replace the first paragraph with the
following:

All steel and iron products that are permanenttpmorated into this project shall be produced in
the United States except minimal amounts of forsigel and iron products may be used provided
the combined material cost of the items involvedgioot exceed 0.1% of the total amount bid for
the entire project or $2,500, whichever is greateémvoices showing the cost of the material are
not provided, the amount of the bid item involvitige foreign material will be used for
calculations. This minimal amount of foreign prodd steel and iron products permitted for use
is not applicable to high strength fasteners. Dsimally produced high strength fasteners are
required.

COOPERATION BETWEEN CONTRACTORS:

The Contractor's attention is directed to Articlb47 of the2012 Sandard Specifications.

The Contractor on this project shall cooperate with Contractor working within or adjacent to
the limits of this project to the extent that therlwcan be carried out to the best advantage of all
concerned.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials anckkmanship against latent and patent defects
arising from faulty materials, faulty workmanship megligence for a period of twelve months
following the date of final acceptance of the wlmkmaintenance and shall replace such defective
materials and workmanship without cost to the Depant. The Contractor will not be responsible
for damage due to faulty design, normal wear arat, tor negligence on the part of the
Department, and/or for use in excess of the design.
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(B) Where items of equipment or material carry aaafacturer’s guarantee for any period in
excess of twelve months, then the manufacturei@saguee shall apply for that particular piece of
equipment or material. The Department’s first rdynghall be through the manufacturer although
the Contractor is responsible for invoking the \aated repair work with the manufacturer. The
Contractor’s responsibility shall be limited to tieem of the manufacturer’'s guarantee. NCDOT
would be afforded the same warranty as providetheyanufacturer.

This guarantee provision shall be invoked only ieajor components of work in which the
Contractor would be wholly responsible for undes terms of the contract. Examples would
include pavement structures, bridge componentss@mdstructures. This provision will not be
used as a mechanism to force the Contractor tonrébuthe project to make repairs or perform
additional work that the Department would normalympensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing gragfris removal, ruts in earth shoulders,) are not
parts of this guarantee.

Appropriate provisions of the payment and/or perfance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the DivisiEngineer will forward details regarding the
circumstances surrounding any proposed guaranpaérsdo the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services conigaahd construction contracts shall be performed
in the United States of America. No work shalldagsourced outside of the United States of
America.

Outsourcing for the purpose of this provision is defined as phactice of subcontracting labor,
work, services, staffing, or personnel to entittesated outside of the United States.

The North Carolina Secretary of Transportation Isapprove exceptions to this provision in
writing.

IRAN DIVESTMENT ACT:
(5-17-16) SP01 G151

As a result of the Iran Divestment Act of 2015 (Aétrticle 6E, N.C. General Statute § 147-86.55,
the State Treasurer published the Final DivestrshiList) which includes the Final Divestment
List-lran, and the Parent and Subsidiary Guidamae-I These lists identify companies and
persons engaged in investment activities in Irahwaitl be updated every 180 days. The List can
be found at https://www.nctreasurer.com/inside-the-departmepet@overnment/Pages/Iran-
Divestment-Act-Resources.aspx

By submitting the Offer, the Contractor certifiéat, as of the date of this bid, it is not on thent
current List created by the State Treasurer.  Toatractor must notify the Department
immediately if, at any time before the award of tbatract, it is added to the List.
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As an ongoing obligation, the Contractor must iyatifle Department immediately if, at any time

during the contract term, it is added to the LiSbnsistent with § 147-86.59, the Contractor shall
not contract with any person to perform a parhefwork if, at the time the subcontract is signed,
that person is on the then-current List.

During the term of the Contract, should the Departhreceive information that a person is in
violation of the Act as stated above, the Departmalhoffer the person an opportunity to respond
and the Department will take action as appropaaie provided for by law, rule, or contract.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdne NaC.G.S.8 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, caator, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractupplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s @&bAgencies (i.e. Administration, Commerce,
Correction, Crime Control and Public Safety, CudtuResources, Environment and Natural
Resources, Health and Human Services, Juveniledwstd Delinquency Prevention, Revenue,
Transportation, and the Office of the Governor)hisTprohibition covers those vendors and
contractors who:

(A) Have a contract with a governmental agency; or
(B) Have performed under such a contract withinghst year; or
(C)  Anticipate bidding on such a contract in thiufe.

For additional information regarding the specifequirements and exemptions, vendors and
contractors are encouraged to review Executive 2deandN.C.G.S § 133-32.

Executive Order 24 also encouraged and invited roBtate Agencies to implement the
requirements and prohibitions of the Executive @tdeheir agencies. Vendors and contractors
should contact other State Agencies to determindhabe agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the2012 Sandard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors spatlvide proof of coverage issued by a workers’
compensation insurance carrier, or a certificatecanpliance issued by the Department of
Insurance for self-insured subcontractors, irrespeof whether having regularly in service fewer
than three employees.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATI ON:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities inaamer that will minimize soil erosion and the
resulting sedimentation and turbidity of surfacetevs. Comply with the requirements herein
regardless of whether or not a National Pollutiatikdarge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operati@amsl subcontractors’ operations to ensure that the
Eroson and Sediment Control/Sormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Coffstokmwater
Supervisor to manage the Contractor and subcoatraperations, insure compliance with
Federal, State and Local ordinances and regulatam$ manage the Quality Control
Program.

(B) Certified Foreman - Provide a certified, trained foreman for eachstouction operation
that increases the potential for soil erosion erpgbssible sedimentation and turbidity of
surface waters.

(C) Certified Installer - Provide a certified installer to install or ditethe installation for
erosion or sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the desigrheférosion and sediment
control/stormwater component of reclamation plards & applicable, for the design of the
project erosion and sediment control/stormwaten.pla

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor
shall be Level Il and responsible for ensuringdhesion and sediment control/stormwater
plan is adequately implemented and maintained enptioject and for conducting the
quality control program. The Certified Supervisball be on the project within 24 hours
notice from initial exposure of an erodible surfacethe project’s final acceptance.
Perform the following duties:

(1) Manage Operations - Coordinate and schedulsvtdnk of subcontractors so that
erosion and sediment control/stormwater measuresfudly executed for each
operation and in a timely manner over the duratibthe contract.

(@) Oversee the work of subcontractors so that cgg@ate erosion and
sediment control/stormwater preventive measures@r®rmed to at each
stage of the work.
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(b) Prepare the required National Pollutant DisghaElimination System
(NPDES) Inspection Record and submit to the Enginee

(c) Attend all weekly or monthly construction mees to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment controlisteater site plans
requested.

(e) Provide any needed erosion and sediment césttohwater practices for
the Contractor’s temporary work not shown on treng] such as, but not
limited to work platforms, temporary constructiggumping operations,
plant and storage yards, and cofferdams.

M Acquire applicable permits and comply with regments for borrow pits,
dewatering, and any temporary work conducted by @watractor in
jurisdictional areas.

(9) Conduct all erosion and sediment control/stoatenvwork in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sedimeantrol/stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State lamchl Regulatory agencies
on resolution of erosion and sediment control/steaer issues due to the
Contractor’s operations.

()] Ensure that proper cleanup occurs from vehiaeking on paved surfaces
or any location where sediment leaves the Rightvafy.

(k) Have available a set of erosion and sedimentroistormwater plans that
are initialed and include the installation datBe§t Management Practices.
These practices shall include temporary and perntajreundcover and be
properly updated to reflect necessary plan and fiblanges for use and
review by Department personnel as well as reguledgencies.

(2) Requirements set forth under the NPDES Perniihe Department's NPDES
Stormwater permit (NCS000250) outlines certain cijes and management
measures pertaining to construction activitiese parmit referencddCG010000,
General Permit to Discharge Sormwater under the NPDES, and states that the
Department shall incorporate the applicable requémats into its delegated Erosion
and Sediment Control Program for construction & disturbing one or more
acres of land. The Department further incorpordbese requirements on all
contracted bridge and culvert work at jurisdictiomaters, regardless of size.
Some of the requirements are, but are not limibed t

(a) Control project site waste to prevent contatmmaof surface or ground
waters of the state, i.e. from equipment operati@mtenance, construction
materials, concrete washout, chemicals, litter|sfuleibricants, coolants,
hydraulic fluids, any other petroleum products, aaditary waste.

(b) Inspect erosion and sediment control/stormwedeaices and stormwater
discharge outfalls at least once every 7 calendgs dnd within 24 hours
after a rainfall event of 0.5 inch that occurs witla 24 hour period.
Additional monitoring may be required at the disicre of Division of
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3)

(€)

(d)
(e)
()

(9)
(h)

(i)
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Water Resources personnel if the receiving strearB0B8(d) listed for

turbidity and the project has had documented problmanaging turbidity.

Maintain an onsite rain gauge or use the Depamt's Multi-Sensor

Precipitation Estimate website to maintain a dagtyord of rainfall amounts
and dates.

Maintain erosion and sediment control/stormwatepection records for
review by Department and Regulatory personnel upgoest.

Implement approved reclamation plans on alfdwerpits, waste sites and
staging areas.

Maintain a log of turbidity test results as lmgd in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk stor@igeuid materials.

Provide training for employees concerning gaherosion and sediment
control/stormwater awareness, the Department’s NFDEormwater

Permit NCS000250 requirements, and the applicadgdeirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to thegitreer immediately who
will notify the Division of Water Quality Region&®ffice within 24 hours

of becoming aware of the violation.

Quality Control Program - Maintain a qualityntml program to control erosion,
prevent sedimentation and follow provisions/comadisi of permits. The quality
control program shall:

(@)
(b)
(€)

(d)
(e)

()

(9)
(h)
(i)
()

Follow permit requirements related to the Cactsr and subcontractors’
construction activities.

Ensure that all operators and subcontractorsternave the proper erosion
and sediment control/stormwater certification.

Notify the Engineer when the required certifietbsion and sediment
control/stormwater personnel are not availablehenab site when needed.
Conduct the inspections required by the NPDE/$S.

Take corrective actions in the proper timefraseequired by the NPDES
permit for problem areas identified during the NFDiEspections.
Incorporate erosion control into the work itiely manner and stabilize
disturbed areas with mulch/seed or vegetative conex section-by-section
basis.

Use flocculants approved by state regulatoth@uties where appropriate
and where required for turbidity and sedimentat@auction.

Ensure proper installation and maintenance emporary erosion and
sediment control devices.

Remove temporary erosion or sediment contreiads when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspectanocedures shall be subject
to review by the Engineer. Maintain NPDES inspmttiecords and make
records available at all times for verificationtiwg Engineer.
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(B)

(©)

(D)

Certified Foreman - At least one Certified Foreman shall be onsiteefach type of work
listed herein during the respective constructiotiviéies to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert congtomcover jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same pesstbhe devel [l Supervisor and Level Il
Foreman. This person shall be onsite whenevetmuanti®n activities as described above
are taking place. This request shall be approyetid Engineer prior to work beginning.

The Contractor may request to name a single Levéloreman to oversee multiple
construction activities on small bridge or culveplacement projects. This request shall
be approved by the Engineer prior to work beginning

Certified Installers - Provide at least one onsite, Level | Certifiedthller for each of the
following erosion and sediment control/stormwatewe

(2) Seeding and Mulching

(2) Temporary Seeding

(3) Temporary Mulching

(4) Sodding

(5) Silt fence or other perimeter erosion/sedineamitrol device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

(9) Rock ditch check/sediment dam installation

(10) Ditch liner/matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as butlmoted to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level | Installer, provilthe Level Il Foreman is not tasked to
another crew requiring Level Il Foreman oversight.

Certified Designer - Include the certification number of the LevétB Certified Designer
on the erosion and sediment control/stormwater corapt of all reclamation plans and if
applicable, the certification number of the LevélA Certified Designer on the design of
the project erosion and sediment control/stormwalem.
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Preconstruction Meeting

Furnish the names of th€ertified Eroson and Sediment Control/Sormwater Supervisor,
Certified Foremen, Certified Installers andCertified Designer andnotify the Engineer of changes
in certified personnel over the life of the contra¢thin 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolibepartment of Transportation has the
ethical responsibility to fully disclose any repand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to thetifoation entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of amediate Corrective Action (ICA), Notice of Violation (NOV),
or Cease and Desist Order for erosion and sediment control/stormwater relagsues.

The Chief Engineer may recommend suspension orgent revocation of certification due to
the following:

(A) Failure to adequately perform the duties asngeff within this certification provision.

(B) Issuance of an ICA, NOV, or Cease and Desisle©r

(©) Failure to fully perform environmental commitme as detailed within the permit
conditions and specifications.

(D) Demonstration of erroneous documentation ooty techniques.

(E) Cheating or copying another candidate’s worlanrexamination.

(F Intentional falsification of records.

(G) Directing a subordinate under direct or indirsgpervision to perform any of the above
actions.

(H) Dismissal from a company for any of the aboxasons.

0] Suspension or revocation of one’s certificatmnanother entity.

Suspension or revocation of a certification willdsnt by certified mail to the certificant and the
Corporate Head of the company that employs theficartt.

A certificant has the right to appeal any adverd@®a which results in suspension or permanent
revocation of certification by responding, in wmii to the Chief Engineer within 10 calendar days
after receiving notice of the proposed adverseacti

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536
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Failure to appeal within 10 calendar days will tesu the proposed adverse action becoming
effective on the date specified on the certifieticeo Failure to appeal within the time specified
will result in a waiver of all future appeal rightgarding the adverse action taken. The centifica
will not be allowed to perform duties associatethwine certification during the appeal process.

The Chief Engineer will hear the appeal and ma#leasion within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final andMae made in writing to the certificant.

If a certification is temporarily suspended, thetiieant shall pass any applicable written
examination and any proficiency examination, atcitweclusion of the specified suspension period,
prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Sormwater Supervisor, Certified Foremen, Certified
InstallersandCertified Designer will be incidental to the project for which no elit compensation

will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not seasurface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not desiged as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waterg. lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUsthéf turbidity exceeds these levels due to natural
background conditions, the existing turbidity lesb&ll not be increased.

If during any operating day, the downstream watality exceeds the standard, the Contractor
shall do all of the following:

(A) Either cease discharge or modify the dischargleme or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B) Evaluate the upstream conditions to deternfirieel exceedance of the standard is due to
natural background conditions. If the backgroumdbitlity measurements exceed the standard,
operation of the pit and discharge can continudoag as the stream turbidity levels are not
increased due to the discharge.

(C) Measure and record the turbidity test resulisig, date and sampler) at all defined
sampling locations 30 minutes after startup and atinimum, one additional sampling of all
sampling locations during that 24-hour period inaktthe borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turltidstandard exceedances that are not
brought into compliance.

During the Environmental Assessment required byickrt230-4 of the 2012 Sandard
Specifications, the Contractor shall define the point at whicé tlischarge enters into the State’s
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surface waters and the appropriate sampling loesticSampling locations shall include points
upstream and downstream from the point at whichdiseharge enters these waters. Upstream
sampling location shall be located so that it i4 mdluenced by backwater conditions and
represents natural background conditions. Dowastreampling location shall be located at the
point where complete mixing of the discharge ameireng water has occurred.

The discharge shall be closely monitored when wiaden the dewatering activities is introduced
into jurisdictional wetlands. Any time visible segkntation (deposition of sediment) on the
wetland surface is observed, the dewatering agtwill be suspended until turbidity levels in the
stilling basin can be reduced to a level wheremedt deposition does not occur. Staining of
wetland surfaces from suspended clay particlesjroog after evaporation or infiltration, does
not constitute sedimentation. No activities shadtur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentationlivide considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbiditytsesn a random basis. These results will be
maintained in a log within the project records.c&es will include, at a minimum, turbidity test
results, time, date and name of sampler. Shoeld#partment’s test results exceed those of the
Contractor’s test results, an immediate test $l®lperformed jointly with the results superseding
the previous test results of both the Departmedtthe Contractor.

The Contractor shall use tidCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at
http://www.ncdot.gov/doh/operations/dp_chief_engdtside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf

to plan, design, construct, and maintain BMPs tiresk water quality standards. Tier | Methods
include stilling basins which are standard compemgaBMPs. Other Tier | methods are
noncompensatory and shall be used when neededdabtheestream turbidity standards. Tier Il
Methods are also noncompensatory and are opti@ismty be needed for protection of rare or
unique resources or where special environmentaditions exist at the site which have led to
additional requirements being placed in the DWQU Lertifications and approval letters,
Isolated Wetland Permits, Riparian Buffer Authotiza or a DOT Reclamation Plan’s
Environmental Assessment for the specific siteoukhthe Contractor exhaust all Tier | Methods
on a site exclusive of rare or unigue resourcepecial environmental conditions, Tier Il Methods
may be required by regulators on a case by case f@ssupplemental agreement.

The Contractor may use cation exchange capacitZj@glues from proposed site borings to plan

and develop the bid for the project. CEC valuezeesring 15 milliequivalents per 100 grams of

soil may indicate a high potential for turbiditycashould be avoided when dewatering into surface
water is proposed.

No additional compensation for monitoring borrowdgischarge will be paid.
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EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the2012 Sandard Specifications as follows:

Page 1-20, Subatrticle 102-15(Qyelete and replace with the following:

(O)  Failure to restrict a former Department employe@mhibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Metbds, and Equipment, line 32delete all

of line 32, the first sentence of the second paalyand the first word of the second sentence of

the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the2012 Sandard Specifications as follows:

Replace all references to “State Highway Admintstrawith “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the2012 Sandard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, hie 37 add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted witBO days of the date of availability or prior to
expiration of 20% of the contract time, whichevatelis later, unless otherwise approved by the
Engineer.

Page 1-67, Article 108-6 Subletting of Contract,rie 7, add the following as the second sentence
of the fourth paragraph:

Purchasing materials for subcontractors is noumhetl in the percentage of work required to be
performed by the Contractor. If the Contractorlstshitems of work but elects to purchase
material for the subcontractor, the value of théemal purchased will be included in the total
dollar amount considered to have been sublet.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD I:
(9-17-02) (Rev.8-18-15) 200 SP2 RO2A

Perform clearing on this project to the limits &dished by Method “II” shown on Standard
Drawing No. 200.02 of th@012 Roadway Sandard Drawings. Conventional clearing methods
may be used except where permit drawings or camdithave been included in the proposal which
require certain areas to be cleared by hand methods

BURNING RESTRICTIONS:
(7-1-95) 200, 210, 215 SP2 RO5

Open burning is not permitted on any portion ofrigat-of-way limits established for this project.
Do not burn the clearing, grubbing or demolitiotde designated for disposal and generated from
the project at locations within the project limitsf the project limits or at any waste or borrow
sites in this county. Dispose of the clearing biping and demolition debris by means other than
burning, according to state or local rules and lagns.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope constnudbe this project in accordance with the
applicable requirements of Section 560 and Se@&mof the2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an am#dtstockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct paymaititbe made for this work,
as the cost of this work will be part of the workiry paid at the contract lump sum price for
Grading. If Borrow Excavation is included in this contract and the material hesn obtained
from an authorized stockpile or from a borrow seurmeasurement and payment will be as
provided in Section 230 of ti#912 Standard Specifications for Borrow Excavation.
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PIPE INSTALLATION:
(11-20-12) (Rev. 8-18-15) 300 SP3 RO1

Revise the2012 Sandard Specifications as follows:

Page 3-1, Article 300-2, Materials)ine 15, in the materials table, repldédowable Fill” and
“Geotextiles” with the following:

Item Section
Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materialslines 23-24, replace sentence with the following:

Provide foundation conditioning geotextile and gstite to wrap pipe joints in accordance with
Section 1056 for Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipdine 2, in the first paragraph, replace “an apptbve
non-shrink grout.” with “grout.” and line 4, in tle®cond paragraph, replace “filtration geotextile”
with “geotextile”.

Page 3-3, Article 300-7, Backfillinglines 37-38, in the first and second sentences$effifth
paragraph, replace “Excavatable flowable fill” witHowable fill".

BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-17-12) 422 SP4 R0O2

Description

Bridge approach fills include bridge approach fitls sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approadthih accordance with the contract and Standard
Drawing No. 422.10 or 422.11 of tB812 Roadway Sandard Drawings. Define “geosynthetics”
as geotextiles or geomembranes.

Materials

Refer to Division 10 of th€012 Sandard Specifications.

ltem Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tierdges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fijlgpvide Type 5 geotextile for geotextile
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reinforcement and Type 1 geotextile and No. 78Mhator drains. Use Class B concrete for
concrete pads.

Use Class Ill or V select material for reinforceddge approach fills and only Class V select
material (standard size No. 78M stone) for bridgeraach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes fobsuface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perdmathat meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene[@PPE) geomembranes for reinforced bridge
approach fills. For PVC geomembranes, provide @ RdC30 geomembranes that meet ASTM
D7176. For HDPE and LLDPE geomembranes, use gebnags with a nominal thickness of
at least 30 mils that meet Geosynthetic Reseasttiute Standard Specifications GM13 or GM17,
respectively. Handle and store geomembranes iordance with Article 1056-2 of the
2012 Sandard Specifications. Provide material certifications for geomembraimeaccordance
with Article 1056-3 of the2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fillaccordance with the contract. Notify the
Engineer when foundation excavation is completeo rot place geomembranes or filtration
geotextiles until excavation dimensions and fouldatmaterial are approved. Attach
geomembranes and filtration geotextiles to end baptback and wing walls with adhesives, tapes
or other approved methods. Glue or weld geomensbsaams to prevent leakage.

For reinforced bridge approach fills, place geadkexeinforcement within 3" of locations shown
in Standard Drawing No. 422.10 of tB812 Roadway Standard Drawings and in slight tension
free of kinks, folds, wrinkles or creases. Insgbtextile reinforcement with the orientation,
dimensions and number of layers shown in Standaedvidg No. 422.10 of th2012 Roadway
Sandard Drawings. Place first layer of geotextile reinforcemenedtly on geomembranes with
no void or material in between. Install geotextéenforcement with the machine direction (MD)
parallel to the roadway centerline. The MD isdirection of the length or long dimension of the
geotextile roll. Do not splice or overlap geotkxtieinforcement in the MD so seams are
perpendicular to the roadway centerline. Wrap @ddé reinforcement at end bent cap back and
wing walls as shown in Standard Drawing No. 4221¢he 2012 Roadway Standard Drawings
and directed by the Engineer. Extend geotextildfaecement at least 4 ft back behind end bent
cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seanented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or ancpins as needed. Contact the Engineer when
existing or future obstructions such as foundatiqgrevements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct doet square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by 188 gtone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawiay 422.10 of the2012 Roadway Standard

Drawings. For bridge approach fills for sub regional teidges, install 4" diameter continuous
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perforated PVC drain pipes in accordance with StehdDrawing No. 422.11 of the
2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so jomtsad leak. Connect perforated pipes to outlet
pipes just behind wing walls. Provide drain pi@esl drains with positive drainage towards
outlets. Place pipe sleeves in or under wing whllsoutlet pipes so positive drainage is
maintained. Use sleeves that can withstand winpleads.

Place select material in 8" to 10" thick lifts. dJsnly hand operated compaction equipment to
compact select material for bridge approach filmmpact Class Il select material in accordance
with Subarticle 235-3(C) of th2012 Sandard Specifications. Compact No. 78M stone with a
vibratory compactor to the satisfaction of the Ewegrr. Do not displace or damage geosynthetics,
drain pipes or drains when placing and compactelgcs material. End dumping directly on
geosynthetics is not permitted. Do not operateheguipment on geosynthetics, drain pipes or
drains until they are covered with at least 8" efest material. Replace any damaged
geosynthetics, drain pipes or drains to the satisfa of the Engineer.

Cover open ends of outlet pipes with rodent scresrghown in Standard Drawing No. 815.03 of
the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pa@sisting
drainage structures as directed by the Engineenst@uct concrete pads with an Ordinary surface
finish that meets Subarticle 825-6(B) of 22 Sandard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Sation ___ will be paid at the contract lump sum price. The
contract lump sum price foReinforced Bridge Approach Fill, Sation __ will be full
compensation for labor, tools, equipment and rea#d bridge approach fill materials, excavating,
backfilling, hauling and removing excavated maisri@ompacting select material, connecting
outlet pipes to existing drainage structures ampling select materials, geosynthetics, drains,
pipe sleeves and outlet components and any inatemecessary to construct all reinforced bridge
approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Sation __ will be paid at the contract lump sum
price. The contract lump sum price #iridge Approach Fill - Sub Regional Tier, Sation

will be full compensation for labor, tools, equipmheand bridge approach fill materials,
excavating, backfilling, hauling and removing exai@d materials, compacting No. 78M stone,
connecting outlet pipes to existing drainage stmed and supplying No. 78M stone, filtration
geotextiles, drain pipes, pipe sleeves and outleponents and any incidentals necessary to
construct all bridge approach fills at each sulomgj tier bridge.

Payment will be made under:
Pay Item Pay Unit

Reinforced Bridge Approach Fill, Station LuBpm
Bridge Approach Fill - Sub Regional Tier, Station _ Lump Sum
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ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 RO1

Revise the2012 Sandard Specifications as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 605-1, with the following:

Apply tack coat uniformly across the existing soefaat target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the rangfgswvn in Table 605-2. Tack coat shall not be
overheated during storage, transport or at appicat

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-6, Subarticle 607-5(A), Milled Asphalt Paveemt, line 25, add the following to the end
of the paragraph:

Areas to be paid under these items include mainture lanes, shoulders, and other areas milled
in conjunction with the mainline and any additioegLiipment necessary to remove pavement in
the area of manholes, water valves, curb, gutteéo#mer obstructions.

Page 6-6, Subarticle 607-5(C), Incidental Millinglines 42-48, replace the paragraph with the
following:

Incidental Milling to be paid will be the actual number of square yafcsurface milled where the
Contractor is required to mill butt joints, irregulareas and intersections milled as a separate
operation from mainline milling and re-mill aredmst are not due to the Contractor’s negligence
whose length is less than 100 feet. Measuremdibevmade as provided in Subarticle 607-5(A)
for each cut the Contractor is directed to perfoivihere the Contractor elects to make multiple
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cuts to achieve the final depth, no additional meament will be made. Compensation will be
made at the contract unit price per square yarthfmdental Milling.

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXT URE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of ttendegparagraph.

Page 6-18, Article 610-1 DESCRIPTION lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subatrticle 610-3(A), Mix Design-Generaline 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at then@actor’s option in accordance with the

NCDOT Approved Products List for WMA Technologiesdable at:
https://connect.ncdot.gov/resources/Materials/MataalsResources/Warm%:20
Mix%20Asphalt%20Approved%20List.pdf

Page 6-20, Subatrticle 610-3(C), Job Mix Formula (JIH), lines 47-48, replace the last sentence
of the third paragraph with the following:

The JMF mix temperature shall be within the rangleswn in Table 610-1 unless otherwise
approved.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMJf; replace Table 610-1 with the
following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 70-22 275- 305°F
PG 76-22 300- 325°F

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF lines 1-2, in the first sentence of the
first paragraph, delete “and compaction”. Lineg, 4lelete the second paragraph and replace with
the following:

When RAS is used, the JMF mix temperature shadidbablished at 275°F or higher.

Page 6-22, Article 610-4, WEATHER, TEMPERATURE ANDSEASONAL LIMITATIONS
FOR PRODUCING AND PLACING ASPHALT MIXTURES , lines 15-17, replace the second
sentence of the first paragraph with the following:

Do not place asphalt material when the air or sgrfemperatures, measured at the location of the
paving operation away from artificial heat, do nwtet Table 610-5.
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Page 6-23, Article 610-4, WEATHER, TEMPERATURE ANDSEASONAL LIMITATIONS
FOR PRODUCING AND PLACING ASPHALT MIXTURES , replace Table 610-5 with the
following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, C 35°F

119.0B, C, D 35°F

SF9.5A, S9.5B A0°FA
S9.5C, S12.5C 45°FA
S9.5D, S12.5D 50°F

A. For the final layer of surface mixes containingyaded asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-23, Subatrticle 610-5(A), Generalines 33-34, replace the last sentence of the third
paragraph with the following:

Produce the mixture at the asphalt plant within £2E50f the JMF mix temperature. The
temperature of the mixture, when discharged froenntixer, shall not exceed 350°F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so aveolap the top of the truck bed and” with “to”.
Line 28, in the last paragraph, replace “+15 °R2@®°F of the specified JMF temperature.” with
“+25 °F of the specified JMF mix temperature.”

Page 6-26, Article 610-8, SPREADING AND FINISHING line 34, add the following new
paragraph:

As referenced in Section 9.6.3 of tHMA/QMSManual, use the automatic screed controls on the
paver to control the longitudinal profile. Whemgpaoved by the Engineer, the Contractor has the
option to use either a fixed or mobile string line.

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add
the following after the first sentence in the fipstragraph:

Smoothness acceptance testing using the inertéilgrris not required on ramps, loops and turn
lanes.

Page 6-30, Subarticle 610-13(A), Option 1 — InertidProfiler, lines 15-16,replace the fourth
sentence of the fourth paragraph with the following

The interval at which relative profile elevationg aeported shall be 2”.
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Page 6-30, Subarticle 610-13(A), Option 1 — InertidProfiler, lines 25-28,replace the ninth
paragraph with the following:

Operate the profiler at any speed as per the menué’s recommendations to collect valid data.

Page 6-30, Subarticle 610-13(A), Option 1 — InertiaProfiler, lines 30-31, delete the third
sentence of the tenth paragraph.

Page 6-31, Subatrticle 610-13(A), Option 1 — InertigProfiler, lines 11-13, replace the first
sentence of the third paragraph with the following:

After testing, transfer the profile data from thefger portable computer’s hard drive to a write
once storage media (Flash drive, USB, DVD-R or CDsRelectronic media approved by the
Engineer.

Page 6-31, Subatrticle 610-13(A), Option 1 — InertigProfiler, lines 17-18, replace the first
sentence of the fourth paragraph with the following

Submit a report with the documentation and eleatrdata of the evaluation for each section to

the Engineer within 10 days after completion ofsh@othness testing. The report shall be in the
tabular format for each 0.10 segment or a porti@netof with a summary of the MRI values and

the localized roughness areas including correspgngroject station numbers or acceptable
reference points. Calculate the pay adjustmentalf@egments in accordance with the formulas
in Sections (1) and (2) shown below. The Engirsbatl review and approval all pay adjustments
unless corrective action is required.

Page 6-31, Subarticle 610-13(A)(1), Acceptance fdew Construction, lines 36-37replace the
third paragraph with the following:

The price adjustment will apply to each 0.10-méet®n or prorated for a portion thereof, based
on the Mean Roughness Index (MRI), the averageséiRies from both wheel paths.

Page 6-32, Subarticle 610-13(A)(2), Localized Rougéss, lines 12-16replace the first
paragraph with the following:

Areas of localized roughness shall be identifiecbalgh the “Smoothness Assurance Module
(SAM)” provided in the ProVAL software. Use the BlAeport to optimize repair strategies by
analyzing the measurements from profiles colleatsithg inertial profilers. The ride quality
threshold for localized roughness shall be 165 iie/for any sections that are 15 ft. to 100 ft. in
length at the continuous short interval of 253ubmit a continuous roughness report to identify
each section with project station numbers or refegeoints outside the threshold and identify all
localized roughness, with the signature of the @perincluded with the submitted IRI trace and
electronic files.

Page 6-32, Subarticle 610-13(A)(2), Localized Rougéss, line 21,add the following new
paragraph:
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If the Engineer does not require corrective acttbe, pay adjustment for each area of localized
roughness shall be based on the following formula:

PA = (165 - LR#) 5
Where:
PA = Pay Adjustment (dollars)
LR# = The Localized Roughness number detexdhfrom SAM report for

the ride quality threshold

Page 6-41, Subarticle 650-3(B), Mix Design Criteriaeplace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Seve Sze (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified
19.0 - - 100
12.5 100 100 80 - 100
9.50 75 - 100 75 - 100 55 - 80
4.75 25 - 45 25 - 45 15 - 30
2.36 5-15 5-15 5-15
0.075 1.0-3.0 1.0-3.0 2.0-4.0
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the dspbacrete plant mixtures used on this project
will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type119.0  4.8%

Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5 5.6%

The actual asphalt binder content will be establisturing construction by the Engineer within
the limits established in tHi2912 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant miik be made in accordance with Section 620 of
the 2012 Standard Specifications.

The base price index for asphalt binder for plaix ism$ 373.50per ton.
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This base price index represents an average oBFg@lling prices of asphalt binder at supplier's
terminals orApril 1, 2017.

GUARDRAIL ANCHOR UNITS, TYPE 350 TL-2:

(10-21-08) (Rev. 7-21-15) 862 SP08 R064

Description

Furnish and install guardrail anchor units in ademice with the details in the plans, the applicable
requirements of Section 862 of tB812 Standard Specifications, and at locations shown in the
plans.

Materials

Furnish guardrail anchor wunits listed on the NCDQd3pproved Products Listat
https://apps.dot.state.nc.us/vendor/approvedprstoicapproved equal.

Prior to installation the Contractor shall subroithe Engineer:

(A) FHWA acceptance letter for each guardrail amehmt certifying it meets the requirements
of NCHRP Report 350, Test Level 2 in accordancé witicle 106-2 of th012 Sandard
Specifications.

(B)  Certified working drawings and assembling iostions from the manufacturer for each
guardrail anchor unit in accordance with Articlé&i®of the2012 Standard Specifications.

No modifications shall be made to the guardraih@mainit without the express written permission
from the manufacturer. Perform installation in@ctance with the details in the plans, and details
and assembling instructions furnished by the mantufar.

Construction Methods

Guardrail end delineation is required on all apphoand trailing end sections for both temporary
and permanent installations. Guardrail end defioraconsists of yellow reflective sheeting
applied to the entire end section of the guardraibccordance with Article 1088-3 of the
2012 Sandard Specifications and is incidental to the cost of the guardrailremaunit.

Measurement and Payment

Measurement and payment will be made in accordesitbeArticle 862-6 of the2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail Anchor Units, Type 350 TL-2 Each
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MATERIALS:
(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 10088} 1024, 1050, 1074, 1078, 1080, 1081, 1086410837, 1092 SP10 RO1

Revise the2012 Sandard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-1@eplace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be useatieiad of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14dd the following:

If any change is made to the mix design, subméw mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, algmmit new test results showing the mix
design conforms to the criteria. Define a majcargde to the mix design as:

1) A source change in coarse aggregate, fine ggtger cement.
(2) A pozzolan class or type change (e.g. Cladg &sh to Class C fly ash).

(3) A guantitative change in coarse aggregate (@ppbd an increase or decrease greater than
5%), fine aggregate (applies to an increase ore@sergreater than 5%), water (applies to
an increase only), cement (applies to a decredgg onpozzolan (applies to an increase
or decrease greater than 5%).

Use materials which do not produce a mottled agrea through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Pag&0-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-MATERIALS, line 9, add the following to
the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Bign, lines 25-27replace the second
paragraph with the following:

Fly ash may be substituted for cement in the msigteup to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Bign, lines 12-21delete the third
paragraph through the sixth paragraph beginninlg Witany change is made to the mix design,
submit...” through “...(applies to a decrease only).”
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETEgplace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Maximum Water-Cement Ratio = Consistency Max.

Slump Cement Content

= Q g < 2 e
oo £E58 Air-Entrained Non Air . Non-
n © oS Entrained 3 .2 Vibrated '
Q S °Q Concrete = c = Vibrated
08 7S Concrete g S £
=" ° rRounded AW Rounded OO S > Min Max.  Min Max
Aggregate ggt e Aggregate ggt e : ) ) )
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
AA Slip L
Form 4,500 0.381 0.426 - - 15 - 639 715 - -
5-7
. . dry
Drilled Pier | 4,500 - - 0.450 0.450 - _ - - 640 800
wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 602
1.5
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 508 - 545 -
haﬁd»
placed
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - -
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable 150 Flow-
Fill max. at as needed as needed as needed as needed - able - 40 100
excavatable 56 days
Flowable
rllz(;lrll 125 as needed as needed as needed  as needed - Fak;‘l': - 100 nezfjed
excavatable
4,500 '
dgsign, 1f.05rr?1hp
Pavement ~field 0.559  0.559 - - - 526 - - -
650 3.0hand
flexural, place
design only
See as as as as as
Precast l-l(-)a;;li as needed as needed needed needed needed needed needed
per See See as
Prestress Table Table - - 8 - 564 - -
contract 1078-1 1078-1 needed

Page 10-6, Subarticle 1000-4(1), Use of Fly Ashnéis 36-2replace the first paragraph with the
following:

Fly ash may be substituted for cement in the msigteup to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced. Use Table 100Gd&teymine the maximum allowable water-
cementitious material (cement + fly ash) ratiotfog classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORT.AND CEMENT
CONCRETE, lines 30-31 delete the second sentence of the third paragraph.

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARYSUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when precongiaucor production test panels are
made within 24 hours of shooting the panels. Fieice and protect test panels from
damage in accordance with ASTM C1140 until the Dpant transports panels to the
Materials and Tests Regional Laboratory for coring.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARE AGGREGATE, replace

with the following:

DD00212

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage ofTotal by Weight Passin(

Std. 2" 112" 1" 3/4" 1/2" 3/8" #4 #8 #10 | #16  #40 #200 Remarks
Size ?
4 100 90-100 20-55 0-15 - 0-5 - - - - - A Asphalt Plant Mix
467M 100 @ 95-100 - 35-70 - 0-30 0-5 - - - - A Asphalt Plant Mix
5 - 100 = 90-100 20-55 = 0-10 0-5 - - - - - A AST, mmm_ﬁwﬁ% Control

AST, Structural Concrete,
57 - 100 95-100 - 25-60 - 0-10 0-5 - - - A Shoulder Drain Stone,
Sediment Control Stone

57M - 100 95-100 - 25-45 - 0-10 0-5 - - - A AST, Concrete Pavement
6M - - 100 90-100 20-55 0-20 0-8 - - - - A AST
67 - - 100  90-100 - 20-55  0-10 0-5 - - - A Asphalt Plant Mix, AST,

Structural Concrete

Asphalt Plant Mix, AST,
78M - - - 100 98-100 75-100 20-45 0-15 - - - A Structural Concrete, Weep

Hole Drains

Asphalt Plant Mix, AST,

14M - - - - 100 98-100  35-70 = 5-20 - 0-8 - A Structural Concrete, Weep
Hole Drains
oM - - - - 100 98-100 @ 85-100 10-40 - 0-10 - A AST
ABC - 100 75-97 - 55-80 - 35-55 - 25-45 - 14-30 4-12 Aggregate Base Course,
Aaareaate Stabilizatic
ABC(M) - 100 = 75- 100 - 45-79 - 20-40 - 0- 25 - - 0-12 Maintenance Stabilization
bight . - - - 100  80-100 5-40 020 - 010 - 0-25 AST
weight

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Cotereee Subarticle 1014-2(E)(6).
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Page 10-39, Article 1016-3, CLASSIFICATIONS, line27-32, replace with the following:

Select material is clean, unweathered durabletdda®ck material obtained from an approved
source. While no specific gradation is requirée, below criteria will be used to evaluate the
materials for visual acceptance by the Engineer:

(A)  Atleast 50% of the rock has a diameter of fromfiL.té 3 ft,
(B)  30% of the rock ranges in size from 2” to 1.5 fdiameter, and

(C) Not more than 20% of the rock is less than 2” ianggter. No rippable rock will be
permitted.

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESRN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ftrobankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 3, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240¢ept that the limestone content is
limited to between 5 and 12% by weight and the ttehts shall be interground. Class F fly
ash can replace a portion of Type IL blended cerardtshall be replaced as outlined in
Subarticle 1000-4(1) for Portland cement. For mikeat contain cement with alkali content
between 0.6% and 1.0% and for mixes that contagaetive aggregate documented by the
Department, use a pozzolan in the amount showmlneT1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN POR'AND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Class F fly ash per Ib of cement repth

Ground Granulated Blast 35%-50% by weight of required cement content
Furnace Slag with 1.0 Ib slag per Ib of cement replaced
0/ R0 : :
Microsilica 4%-8% by weight of required cement content

with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sourcdisies 16-18replace the second sentence
of the second paragraph with the following:
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Tests shall be performed by AASHTO'’s designatedddat Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixtesting.

Page 10-65, Article 1050-1, GENERAL, line 4Xeplace the first sentence with the following:
All fencing material and accessories shall meeti&ed06.

Page 10-115, Subarticle 1074-7(B), Gray Iron Castys, lines 10-11replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AA® M 306 excluding proof load. Proof
load testing will only be required for new castagsigns during the design process, and
conformance to M306 loading (40,000 Ib.) will bgu&ed only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRHH, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 28 Day Design

: Compressive
Property Compressive Strgngth
6 Ogéren_gth I greater than
, psi or less 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"

Air Content (upon discharge into forms) 5+ 2% 3%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22yreplace (B), (C)
and (D) with the following:

(B) At least 3 panels prepared as specified inl®.5f AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the ElcomeAdhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved indegent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance @edtBullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved indegent testing laboratory that the product
has been tested for slip coefficient and meets ARSH253, Class B.
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Page 10-161, Subarticle 1081-1(A), Classifications)es 29-33 delete first 3 sentences of the
description for Type 2 and replace with the follagi

Type 2 -A low-modulus, general-purpose adhesive used imyepwrtar repairs. It may be used to patch
spalled, cracked or broken concrete where vibrasbock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classificatiors)es 4-7,delete the second and third
sentences of the description for Type 3Anes 16-22,delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B), Requirementsidis 26-30replace the second paragraph
with the following:

For epoxy resin systems used for embedding dows| Hareaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufactsinall submit test results showing that the
bonding system will obtain 125% of the specifiequieed yield strength of the fixture. Furnish
certification that, for the particular bolt gragkameter and embedment depth required, the
anchor system will not fail by adhesive failure dahdt there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 pshasrtinimum Portland cement concrete
compressive strength used in this test. Use adte#ihat meet Section 1081.

List the properties of the adhesive on the contaand include density, minimum and maximum
temperature application, setting time, shelf Ifet life, shear strength and compressive strength.



Wilson County

53
Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXKRESIN SYSTEMS, replace

with the following:

DD00212

Property Type 1
Viscosity-Poises at 77°F + 2°F Gel
Spindle No. -
Speed (RPM) -
Pot Life (Minutes) 20-50
Minimum Tensile Strength at 1,500

7 days (psi)

Tensile Elongation at 7 days (%) 30 min.

Min. Compressive Strength of 3,000
2". mortar cubes at 24 hours = (Neat)
Min. Compressive Strength of 5,000

2" mortar cubes at 7 days (Neat)

Maximum Water Absorption (%) 1.5

Min. Bond Strength Slant Shear
Test at 14 days (psi)

1,500

Type 2

10-30

20

30-60

2,000

30 min.

4,000-

1.0

1,500

TABLE 1081-1
PROPERTIES OF MIXED EPOXY RESIN SYSTEMS

Type 3

25-75

20

20-50

4,000

2-5

6,000-

1.0

2,000

Type
3A

Gel

5-50

4,000

2-5

6,000

(Neat)

15

2,000

Type
4A

40-150

10

40-80

1,500

5-15

3,000

1.0

1,500

Type
4B

40-150

10

40-80

1,500

5-15

3,000

5,000

1.0

1,500

Type 5

1-6

50

20-60

4,000

2-5

6,000

1.0

1,500

Page 10-164, Subarticle 1081-1(E), Prequalificatiotines 31-33yeplace the second sentence

of the first paragraph with the following:

Manufacturers choosing to supply material for Dépant jobs must submit an application

through the Value Management Unit with the follogvinformation for each type and brand

name:
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Page 10-164, Subarticle 1081-1(E)(3), line 3&place with the following:
(3) Type of the material in accordance with Aggll081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), lineih,the first sentence of the first paragraph replac
“AASHTO M 237" with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalificatiotine 9-10,delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, libé,in the first sentence of the first
paragraph replace “Type 1" with “Type 3".

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adberes,delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9add the following at the end of Section
1081:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MAR KINGS
(A) General
This section covers epoxy resin adhesive for banttiaffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as sholewbe

Type | —Rapid Setting, High Viscosity, Epoxy Adhesive. Ttyipe of adhesive provides rapid
adherence to traffic markers to the surface of peare.

Type Il — Standard Setting, High Viscosity, Epoxy AdhesivhkisTtype of adhesive is
recommended for adherence of traffic markers t@pent surfaces when rapid set is not
required.

Type Il - Rapid Setting, Low Viscosity, Water Resistant, BEpéxihesive. This type of rapid
setting adhesive, due to its low viscosity, is appiate only for use with embedded traffic
markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Ploleabarkers.
(C)Requirements

Epoxies shall conform to the requirements set forthASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, les 37-38replace first paragraph with
the following:

Steel sheet piles detailed for permanent applioatghall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plaBteel sheet piles shall be coated as required
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by the plans. Galvanized sheet piles shall beecbiataccordance with Section 1076.
Metallized sheet piles shall be metallized in adeoce to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with &mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metadll sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shallbbapproved waterborne coating with a low-
viscosity which readily absorbs into the poreshef &aluminum thermal sprayed coating.

The waterborne coating shall be applied at a sprgadte that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issuetger of certification that the resin chemistry
of the waterborne coating is compatible with thed2® aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lin&8-24,replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be usedyre I, Rapid Setting, and Type II,
Standard Setting. Use Type Il when the pavemenpéeature is above 60°F or per the
manufacturer’'s recommendations whichever is monegent. Use Type | when the pavement
temperature is between 50°F and 60°F or per theifaaturer’'s recommendations whichever is
more stringent. Epoxy adhesive Type |, Cold Sely ive used to attach temporary pavement
markers to the pavement surface when the pavemeperature is between 32°F and 50°F or
per the manufacturer’'s recommendations whichevewise stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesivérage 27, replace “Section 1081” with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesivéage 22, replace “Section 1081” with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A), Composition, &8 39-41replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall nettam more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Charadistics, line 8,replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comyti NCGS § 136-30.2
and 23 USC 8§ 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed andrbp-on Glass Beads, line 24add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling @dace for intermixed and drop-on beads,
without crushing, to check for any levels of arseamd lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the tegt Msiay Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppshthe beads using United States
Environmental Protection Agency Method 6010B, 60D0@G052 for no more than 75 ppm
arsenic or 200 ppm lead.
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GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the2012 Sandard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be usedtifoctures, foundations, retaining walls,
concrete barriers, embankments, pavements andagp#cations in accordance with the contract.
Produce non-metallic grout composed of Portlandesgrand water and at the Contractor’s option
or as required, aggregate and pozzolans. Inclheéenical admixtures as required or needed.
Provide sand cement or neat cement grout as requidefine “sand cement grout” as grout with
only fine aggregate and “neat cement grout” astgnailhout aggregate.

The types of grout with their typical uses arelasx below:

Type 1— A cement grout with only a 3-day strength regment and a fluid consistency that is
typically used for filling subsurface voids.

Type 2— A nonshrink grout with strength, height changd #ow conforming to ASTM C1107
that is typically used for foundations, ground asvshand soil nails.

Type 3— A nonshrink grout with high early strength aneefze-thaw durability requirements that
is typically used in pile blockouts, grout pocketisear keys, dowel holes and recesses for concrete
barriers and structures.

Type 4— A neat cement grout with low strength, a fluahsistency and high fly ash content that
is typically used for slab jacking.

Type 5— A low slump, low mobility sand cement grout withinimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.
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Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chloridesmore than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged gnsteéad of the materials above except for
water. Use packaged grouts that are on the NCD@ar@ved Products List.

Use admixtures for grout that are on the NCDOT Appd Products List or other admixtures in
accordance with Subarticle 1024-3(E) except daisetconcrete additives or unclassified or other

admixtures in Type 4 or 5 grout. Use Class F$ly for Type 4 grout and Type Il Portland cement
for Type 5 grout.

Use well graded rounded aggregate with a gradaliguid limit (LL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly aglyipe substituted for a portion of the fines in
the aggregate. Do not use any other pozzolangpe B grout.

TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Sieve Designati(?r:adatlolgercentage Passing !\/Ia_xmgrr_l Ma_lx_imum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index

3/8" 100
No. 4 70 -95
No. 8 50 -90

No. 16 30 -80 N/A N/A

No. 30 25-70

No. 50 20 -50

No. 100 15-40

No. 200 10 - 30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a groutdesxgn submittal is not required.
Otherwise, submit proposed grout mix designs fahegout mix to be used in the work.
Mixes for all grout shall be designed by a Certif@oncrete Mix Design Technician or an
Engineer licensed by the State of North CaroliNax proportions shall be determined by
a testing laboratory approved by the DepartmerdseByrout mix designs on laboratory
trial batches that meet Table 1003-2 and this@ectWith permission, the Contractor may
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use a quantity of chemical admixture within theg@shown on the current list of approved
admixtures maintained by the Materials and Testt Un

Submit grout mix designs in terms of saturatedam@idry weights on Materials and Tests
Form 312U at least 35 days before proposed us@usdatch proportions to compensate
for surface moisture contained in the aggregatéseatime of batching. Changes in the
saturated surface dry mix proportions will not bermitted unless revised grout mix

designs have been submitted to the Engineer and\egih

Accompany Materials and Tests Form 312U with anlisiof laboratory test results of
compressive strength, density and flow or slump i&rgbplicable, aggregate gradation,
durability and height change. List the compressivength of at least three 2" cubes at the
age of 3 and 28 days.

The Engineer will review the grout mix design fonagpliance with the contract and notify
the Contractor as to its acceptability. Do not aggout mix until written notice has been
received. Acceptance of the grout mix design erafsapproved packaged grouts does not
relieve the Contractor of his responsibility torfish a product that meets the contract.
Upon written request from the Contractor, a grouk mesign accepted and used
satisfactorily on any Department project may beepted for use on other projects.

Perform laboratory tests in accordance with thie¥ahg test procedures:

Property Test Method

Aggregate Gradatidn AASHTO T 27

Compressive Strength AASHTO T 106
AASHTO T 121,

AASHTO T 13%,

Density (Unit Weight) ANSI/API RF® 13B- (Section 4, Mud
Balance)
Durability AASHTO T 167
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1080
Slump AASHTO T 119
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American &letrm Institute Recommended

Practice.
Procedure A (Rapid Freezing and Thawing in Watequired.
Moist room storage required.

mo

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contratge grouts with properties that meet
Table 1003-2. The compressive strength of the tgwall be considered the average
compressive strength test results of three 2" calbesach age. Make cubes that meet
AASHTO T 106 from the grout delivered for the warkmixed on-site. Make cubes at
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such frequencies as the Engineer may determinecargl them in accordance with

AASHTO T 106.
TABLE 1003-2
GROUT REQUIREMENTS
Minimum . .
. Height Minimum
Type of Compressive Change  Flow”/Slump®  Durability
Grout Strength at at 28 davs Factor
3 days 28 days y
1 3,000 psi - - 10 — 30 sec -
2 Table Fluid Consistency -
Per Accepted
: Grout Mix Design/
— — 0,
3 5,000 psi 0-0.2% Approved 80
Packaged Grout
4P 600 psi 1,500 psi — 10 — 26 sec —
5 - 500 psi - 1-3" -

A. Applicable to Type 1 through 4 grouts.
B. Applicable to Type 5 grout.
C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of Itg@ment and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow thaufacturer’s instructions for grout
and air temperature at the time of placement. 1@tise, the grout temperature at the time
of placement shall be not less tharilb@or more than 9&. Do not place grout when the
air temperature measured at the location of thatgrg operation in the shade away from
artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Ratgulthe delivery so the maximum
interval between the placing of batches at the vgtiiekdoes not exceed 20 minutes. Place
grout before exceeding the times in Table 1003vi#asure the elapsed time as the time
between adding the mixing water to the grout miat placing the grout.
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TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

Maximum Elapsed Time

?el ;nopre?a:?uurte No Re_tarding Retqrding
Whichever is Hiéher Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89F 45 minutes 1 hr. 30 minutes
79°F or below 60 minutes 1 hr. 45 minutes

1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed ceméfiten using an approved packaged
grout, mix grout in accordance with the manufaatarastructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extapplicable for grout instead of concrete.

TEMPORARY TRAFFIC CONTROL DEVICES:
(1-17-12) 1105 SP11 RO5

Revise the2012 Sandard Specifications as follows:

Page 11-5, Article 1105-6 Measurement and Paymeradd the following paragraph after
line 24:

Partial payments will be made on each payment agtirbased on the following: 50% of the
contract lump sum price bid will be paid on thetfimonthly estimate and the remaining 50% of
the contract lump sum price bid will be paid onteasbsequent estimate based on the percent of
the project completed.
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COIR FIBER MAT:

Description

Furnish material, install and maintain coir fibeatnn locations shown on the plans or in locations
as directed. Work includes providing all materiascavating and backfilling, and placing and
securing coir fiber mat with stakes, steel reindonent bars or staples as directed.

Materials
ltem Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or stapla s used as anchors.

Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" »@minal square cross section. One
end of the stake must be sharpened or bevelectildate driving through the coir fiber
mat and down into the underlying soil. The othedl ef the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch followittycatch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars @dtimal length. The bars shall have a
4" diameter bend at one end with a 4" straightisedcit the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steelfarmed into ai shape not less
than 12" in length with a throat of 1" in width.

Construction Methods

Place the coir fiber mat immediately upon finaldjng. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the aonbf the mat with the soil. Unroll the mat and
apply without stretching such that it will lie sntbty but loosely on the soil surface.

For stream relocation applications, take care ¢3¢nve the required line, grade, and cross
section of the area covered. Bury the top slogkoérach piece of mat in a narrow trench at
least 6 in. deep and tamp firmly. Where one rbthatting ends and a second roll begins,
overlap the end of the upper roll over the buried ef the second roll so there is a 6 in. overlap.
Construct check trenches at least 12 in. deep é&ff longitudinally along the edges of the
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mat or as directed. Fold over and bury mat tdwhelepth of the trench, close and tamp firmly.
Overlap mat at least 6 in. where 2 or more widthsat are installed side by side.

Place anchors across the mat at the ends appr@kniatt. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirets¢o fit individual site conditions may be
required.

Measurement and Payment

Coir Fiber Mat will be measured and paid for as the actual nurabsquare yards measured
along the surface of the ground over which coieffimat is installed and accepted.

No measurement will be made for anchor items.
Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard

CRIMPING STRAW MULCH:

Crimping shall be required on this project adjaderany section of roadway where traffic is to be
maintained or allowed during construction. In areéhin six feet of the edge of pavement, straw
is to be applied and then crimped. After the crimgpoperation is complete, an additional
application of straw shall be applied and immedyatzcked with a sufficient amount of undiluted
emulsified asphalt.

Straw mulch shall be of sufficient length and qtyatio withstand the crimping operation.
Crimping equipment including power source shalsbbject to the approval of the Engineer

providing that maximum spacing of crimper bladesllshot exceed 8".

ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in aBnvironmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbingypéeary stream crossings, and grading
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operations within the Environmentally Sensitive @sddentified on the plans and as designated
by the Engineer. This also requires special proesito be used for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defiasdh 50-foot buffer zone on both sides of the
stream or depression measured from top of stredkrdracenter of depression.

Construction Methods

(A)

(B)

(©)

(D)

(E)

Clearing and Grubbing

In areas identified as Environmentally Sensitiveeds, the Contractor may perform
clearing operations, but not grubbing operationsl ummediately prior to beginning
grading operations as described in Article 200-XhefSandard Specifications. Only
clearing operations (not grubbing) shall be allowethis buffer zone until immediately
prior to beginning grading operations. Erosion tomindevices shall be installed
immediately following the clearing operation.

Grading

Once grading operations begin in identified Envinemtally Sensitive Areas, work shall
progress in a continuous manner until completd.céwstruction within these areas shall
progress in a continuous manner such that eacheplsagomplete and areas are
permanently stabilized prior to beginning of nextape. Failure on the part of the
Contractor to complete any phase of construction aincontinuous manner in
Environmentally Sensitive Areas will be just cataehe Engineer to direct the suspension
of work in accordance with Article 108-7 of tB&ndard Specifications.

Temporary Stream Crossings

Any crossing of streams within the limits of thisoct shall be accomplished in
accordance with the requirements of Subarticle 12(B) of theStandard Specifications.

Seeding and Mulching

Seeding and mulching shall be performed in accarelanth Section 1660 of ti&andard
Specifications and vegetative cover sufficient to restrain emosghall be installed
immediately following grade establishment.

Seeding and mulching shall be performed on the sadisturbed by construction
immediately following final grade establishmento Bppreciable time shall lapse into the
contract time without stabilization of slopes, Hi#s and other areas within the
Environmentally Sensitive Areas.

Stage Seeding
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The work covered by this section shall consisthef ¢stablishment of a vegetative cover
on cut and fill slopes as grading progresses. i8gechd mulching shall be done in stages
on cut and fill slopes that are greater than 20 ife&eight measured along the slope, or
greater than 2 acres in area. Each stage shadkoeed the limits stated above.

Additional payments will not be made for the reqguaents of this section, as the cost for this work
shall be included in the contract unit prices foe tvork involved.

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetatiathin project limits to the maximum extent
practicable. Vegetation along stream banks aracadj to other jurisdictional resources outside
the construction limits shall only be removed uppproval of Engineer. No additional payment
will be made for this minimization work.

STABILIZATION REQUIREMENTS:
(3-11-2016)

Stabilization for this project shall comply withettime frame guidelines as specified by the NCG-
010000 general construction permit effective AugBst2011 issued by the North Carolina
Department of Environment and Natural Resourcession of Water Quality. Temporary or
permanent ground cover stabilization shall occuthiwi7 calendar days from the last land-
disturbing activity, with the following exceptioms which temporary or permanent ground cover
shall be provided in 14 calendar days from thel&sd-disturbing activity:

» Slopes between 2:1 and 3:1, with a slope lengtOdt. or less
» Slopes 3:1 or flatter, with a slope of length offé@r less
» Slopes 4:1 or flatter

The stabilization timeframe for High Quality WaigtQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. Highl@QuWater Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 00A05 (25). Temporary and permanent
ground cover stabilization shall be achieved irbagance with the provisions in this contract and
as directed.

NATIVE GRASS SEEDING & MULCHING

Native Grass Seeding and Mulching shall be perfdrow the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocatiastauction within a 50 foot zone on both sides
of the stream or depression, measured from topedis bank or center of depression. The stream
bank of the stream relocation shall be seeded mgthod that does not alter the typical cross
section of the stream bank. Native Grass SeechdgMulching shall also be performed in the
permanent soil reinforcement mat section of preétscour holes, and in other areas as directed.

The kinds of seed and fertilizer, and the ratespplication of seed, fertilizer, and limestone,lha
be as stated below. During periods of overlapmlates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.
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March 1 - August 31 September 1 - February 28

18# Creeping Red Fescue 18# Creeping Red Fescue
6# Indiangrass 6# Indiangrass

8# Little Bluestem 8# Little Bluestem

A# Switchgrass a# Switchgrass

25# Browntop Millet 35# Rye Grain

500# Fertilizer S500# Fertilizer

4000#  Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou

Fertilizer shall be 10-20-20 analysis. A differamalysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of applaatdjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

Native Grass Seeding and Mulching shall be perfdrineaccordance with Section 1660 of the
Sandard Specifications and vegetative cover sufficient to restrain emosehall be installed
immediately following grade establishment.

All areas seeded and mulched shall be tacked wjhadt. Crimping of straw in lieu of asphalt
tack shall not be allowed on this project.

Temporary Seeding

Fertilizer shall be the same analysis as specifie@eeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 powstdacpe. German Millet or Browntop Millet
shall be used in summer months and rye grain déh@gemainder of the year. The Engineer will
determine the exact dates for using each kinded.se

Fertilizer Topdressing

Fertilizer used for topdressing shall be 16-8-8lgrand shall be applied at the rate of 500 pounds
per acre. A different analysis of fertilizer mag bsed provided the 2-1-1 ratio is maintained and
the rate of application adjusted to provide theesamount of plant food as 16-8-8 analysis and as
directed.

Supplemental Seeding

The kinds of seed and proportions shall be the sasrspecified foBeeding and Mulching, and

the rate of application may vary from 25# to 75# pere. The actual rate per acre will be
determined prior to the time of topdressing andGoatractor will be notified in writing of the
rate per acre, total quantity needed, and areagharh to apply the supplemental seed. Minimum
tillage equipment, consisting of a sod seeder $eallsed for incorporating seed into the soil as to
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prevent disturbance of existing vegetation. A blaster (ball and chain) may be used where
degree of slope prevents the use of a sod seeder.

Mowing
The minimum mowing height shall be 4 inches.
Measurement and Payment

Native GrassSeeding and Mulching will be measured and paid for in accordance witticke
1660-8 of thetandard Specifications.

REFORESTATION:

Description

Reforestation will be planted within interchanges and alongahéside borders of the road, and in
other areas as directeReforestation is not shown on the plan sheets. See the RefbigsDetalil
Sheet.

All non-maintained riparian buffers impacted by thlacement of temporary fill or clearing
activities shall be restored to the preconstructiontours and revegetated with native woody
species.

The entireReforestation operation shall comply with the requirements ottie® 1670 of the
Sandard Specifications.

Materials

Reforestation shall be bare root seedlings 12"-18" tall.

Construction Methods

Reforestation shall be shall be planted as soon as practicidwalg permanent &ding and
Mulching. The seedlings shall be planted in a 16-foot widath adjacent to mowing pattern line,
or as directed.

Root dip: The roots of reforestation seedlings Igbaicoated with a slurry of water, and either a
fine clay (kaolin) or a superabsorbent that isglesied as a bare root dip. The type, mixture ratio
method of application, and the time of applicastiall be submitted to the Engineer for approval.
With the approval of the Engineer, seedlings maydeted before delivery to the job or at the

time of planting, but at no time shall the rootdlté¢ seedlings be allowed to dry out. The roots
shall be moistened immediately prior to planting.

Seasonal LimitationgReforestation shall be planted from November 15 through March 15
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Measurement and Payment

Reforestation will be measured and paid for in accordance wittiche 1670-17 of th&tandard
Specifications.

RESPONSE FOR EROSION CONTROL:

Description

Furnish the labor, materials, tools and equipmeaessary to move personnel, equipment, and
supplies to the project necessary for the purdaibg or all of the following work as shown herein,

by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF, TG
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TON
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Ma SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performsr@sian control action as described in Form
1675. Each erosion control action may include aneore of the above work items.

Measurement and Payment

Wilson County
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Response for Erosion Control will be measured and paid for by counting the datuanber of
times the subcontractor moves onto the projechidiecg borrow and waste sites, and
satisfactorily completes an erosion control actlescribed in Form 1675. The provisions of
Article 104-5 of theStandard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installiagd maintaining polyethylene or
polypropylene fence along the outside riparian dffvetland, or water boundary, or other
boundaries located within the construction corrisiomark the areas that have been approved to
infringe within the buffer, wetland, endangeredetagion, culturally sensitive areas or water. The
fence shall be installed prior to any land distogbactivities.

Interior boundaries for jurisdictional areas notdmbve shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, was®, ®r borrow pits, whether considered outside
or interior boundaries shall be delineated by stak@ highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be allgigisible preconstructed safety fence approved
by the Engineer. The fence material shall haval&aviolet coating.

Either wood posts or steel posts may be used. Wosts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least b flength with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. ngtle, and have a minimum weight of 0.85 Ib/ft of
length.

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minn nominal 3/4” x 1-3/4” cross section. The
flagging shall be at least 1” in width. The flaggimaterial shall be vinyl and shall be orange in
color and highly visible.

Construction Methods
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No additional clearing and grubbing is anticipaf@dhe installation of this fence. The fence shall
be erected to conform to the general contour ofjtbend.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 1th&tintained in a vertical position and hand set or
set with a post driver. Posts shall be installedim@mum of 2 ft. into the ground. If hand set, al
backfill material shall be thoroughly tamped. Waqaakts may be sharpened to a dull point if
power driven. Posts damaged by power driving shalremoved and replaced prior to final
acceptance. The tops of all wood posts shall batca 30-degree angle. The wood posts may, at
the option of the Contractor, be cut at this amifleer before or after the posts are erected.

The fence geotextile shall be attached to the wimstls with one 2" galvanized wire staple across
each cable or to the steel posts with wire or o#lceeptable means.

Place construction stakes to establish the locatfahe safety fence in accordance with Article
105-9 or Article 801-1 of th&andard Specifications. No direct pay will be made for the staking

of the safety fence. All stakeouts for safety feshall be considered incidental to the work being
paid for as “Construction Surveying”, except thdtene there is no pay item for construction
surveying, all safety fence stakeout will be perfed by state forces.

The Contractor shall be required to maintain thetgadence in a satisfactory condition for the
duration of the project as determined by the Ergine

(B) Boundary Flagging

Boundary flagging delineation of interior boundari&hall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flaggi attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundarimay be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer gtlanation. Interior boundaries of hand clearing
shall be identified with a different colored flaggito distinguish it from mechanized clearing.

Boundary flagging delineation of interior boundarigill be placed in accordance with Article
105-9 or Article 801-1 of th&andard Specifications. No direct pay will be made for delineation
of the interior boundaries. This delineation viod considered incidental to the work being paid
for asConstruction Surveying, except that where there is no pay item or constnusurveying
the cost of boundary flagging delineation shalliraiduded in the unit prices bid for the various
items in the contract. Installation for delineatiof all jurisdictional boundaries at staging areas
waste sites, or borrow pits shall consist of woaostaekes on 25 feet maximum intervals with highly
visible orange flagging attached. Stakes shalins&alled a minimum of 6” into the ground.
Additional flagging may be placed on overhangingetation to enhance visibility but does not
substitute for installation of stakes.

Installation of boundary flagging for delineatiofadl jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performeddcoadance with Subarticle 230-4(B)(3)(d) or
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Subarticle 802-2(F) of thetandard Specifications. No direct pay will be made for this delineation,
as the cost of same shall be included in the uitep bid for the various items in the contract.

The Contractor shall be required to maintain a#itve stakes and highly visible flagging in a
satisfactory condition for the duration of the paijas determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual numbédineér feet of polyethylene or
polypropylene fence installed in place and accept&dch payment will be full compensation
including but not limited to furnishing and instatj fence geotextile with necessary posts and post
bracing, staples, tie wires, tools, equipment atientals necessary to complete this work.
Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply withethime frame guidelines as specified by the ncg-
010000 general construction permit effective AugBst2011 issued by the North Carolina
Department of Environment and Natural Resourcession of Water Quality. Temporary or
permanent ground cover stabilization shall occuthiwi 7 calendar days from the last land-
disturbing activity, with the following exceptioms which temporary or permanent ground cover
shall be provided in 14 calendar days from thel&sd-disturbing activity:

» Slopes between 2:1 and 3:1, with a slope lengttOdt. or less
» Slopes 3:1 or flatter, with a slope length of Sftless
» Slopes 4:1 or flatter

The stabilization timeframe for High Quality WaigtQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. Highl@QuWater Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 0QA05 (25). Temporary and permanent
ground cover stabilization shall be achieved irbagance with the provisions in this contract and
as directed.

SEEDING AND MULCHING: (East)

The kinds of seed and fertilizer, and the ratespplication of seed, fertilizer, and limestone,lkha
be as stated below. During periods of overlapmlates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

All Roadway Areas

March 1 - August 31 September 1 - February 28
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50# Tall Fescue

10# Centipede

25# Bermudagrass (hulled)
500# Fertilizer

4000# Limestone

71

50# Tall Fescue
10# Centipede
35# Bermudagrass (urulle
500# Fertilizer
4000# Limestone

Waste and Borrow Locations

March 1 — August 31

75# Tall Fescue

25# Bermudagrass (hulled)
500# Fertilizer

4000# Limestone

September 1 - February 28

75# Tall Fescue
35# Bermudagrass (Ledjull
500# Fertilizer
4000# Limestone

Note: 50# of Bahiagrass may be substituted foee@entipede or Bermudagrass only upon
Engineer’s request.

Approved Tall Fescue Cultivars

06 Dust Escalade
24 Millennium  Essential
3 Millennium  Evergreen 2

Wilson County

Apache llI Falcon IV
Avenger Falcon NG
Barlexas Falcon V
Barlexas I Faith

Bar Fa Fat Cat
Barrera Festnova
Barrington Fidelity
Barrobusto Finelawn Elite
Barvado Finelawn Xpress
Biltmore Finesse I
Bingo Firebird

Bizem Firecracker LS
Blackwatch Firenza

Blade Runner Il Five Point
Bonsai Focus
Braveheart Forte

Bravo Garrison
Bullseye Gazelle lI
Cannavaro Gold Medallion
Catalyst Grande 3
Cayenne Greenbrooks
Cessane Rz Greenkeeper
Chipper Gremlin
Cochise IV Greystone

Justice Serengeti
Kalahari Shelby
Kitty Hawk 2000 Sheridan
Legitimate Signia
Lexington Silver Hawk
LSD Sliverstar
Magellan Shenandoah Elite
Matador Sidewinder
Millennium SRP  Skyline
Monet Solara
Mustang 4 Southern Chdice
Ninja 2 Speedway
Ol Glory Spyder LS
Olympic Gold Sunset Gold
Padre Taccoa
Patagonia Tanzania
Pedigree Trio
Picasso Tahoe Il
Piedmont Talladega
Plantation Tarheel
Proseeds 5301 Terrano
Prospect Titan Itd
Pure Gold Titanium LS
Quest Tracer
Raptor [l Traverse SRP
Rebel Exeda Tulsa Time
Rebel Sentry Turbo
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Constitution Guardian 21 Rebel IV Turbo RZ
Corgi Guardian 41 Regiment I Tuxedo RZ
Corona Hemi Regenerate Ultimate
Coyote Honky Tonk Rendition Venture
Darlington Hot Rod Rhambler 2 SRP  Umbrella
Davinci Hunter Rembrandt Van Gogh
Desire Inferno Reunion Watchdog
Dominion Innovator Riverside Wolfpack Il
Dynamic Integrity RNP Xtremegreen
Dynasty Jaguar 3 Rocket

Endeavor Jamboree Scorpion

On cut and fill slopes 2:1 or steeper Centipedd bbeaapplied at the rate of 5 pounds per acre and
add 20# of Sericea Lespedeza from January 1 - DesreBd.

Fertilizer shall be 10-20-20 analysis. A differamalysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of applaratdjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

All areas seeded and mulched shall be tacked wjthadt. Crimping of straw in lieu of asphalt
tack shall not be allowed on this project.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as speciie@eeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 powrdacpe. Sweet Sudan Grass, German Millet
or Browntop Millet shall be used in summer monthd &ye Grain during the remainder of the
year. The Engineer will determine the exact détesising each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway aregcept slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 5@dg® per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintasedithe rate of application adjusted to provide
the same amount of plant food as 10-20-20 anadyxisas directed.

Fertilizer used for topdressing on slopes 2:1 dedper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of SQMgs per acre. A different analysis of fertilizer
may be used provided the 2-1-1 ratio is maintasedithe rate of application adjusted to provide
the same amount of plant food as 16-8-8 analysisaardirected.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the ssv#pecified foBeeding and Mulching, with

the exception that no centipede seed will be usdtla seed mix for supplemental seeding. The
rate of application for supplemental seeding may #i@m 25# to 75# per acre. The actual rate
per acre will be determined prior to the time gideessing and the Contractor will be notified in
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writing of the rate per acre, total quantity needmad areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting obd seeder shall be used for incorporating seed
into the solil as to prevent disturbance of existiagetation. A clodbuster (ball and chain) may

be used where degree of slope prevents the useaaf seeder.

MOWING:
The minimum mowing height on this project shaldbmches.

STOCKPILE AREAS:

The Contractor shall install and maintain erosiontml| devices sufficient to contain sediment
around any erodible material stockpile areas acthd.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractorlghatall or re-establish temporary diversions
or earth berms across access/haul roads to dinectfrinto sediment devices. Silt fence sections
that are temporarily removed shall be reinstalledss access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measuregpttose made necessary by the Contractor’s
own negligence or for his own convenience, willdadd for at the appropriate contract unit price
for the devices or measures utilized in borrow sesiand waste areas.

No additional payment will be made for erosion cohdevices or permanent seeding and
mulching in any commercial borrow or waste pit.| édosion and sediment control practices that
may be required on a commercial borrow or waseevgill be done at the Contractor’'s expense.

All offsite Staging Areas, Borrow and Waste sitkalkbe in accordance with “Borrow and Waste
Site Reclamation Procedures for Contracted Prdjémtated at:

http://www.ncdot.gov/doh/operations/dp chief enaftside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrawl &Vaste Site Reclamation Procedures for
Contracted Projects” shall be included with thelaation plans for offsite staging areas, and
borrow and waste sites.

CONCRETE WASHOUT STRUCTURE:

(12-01-15)

Description
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Concrete washout structures are enclosures abdwelmwx grade to contain concrete waste water
and associated concrete mix from washing out reaitytrucks, drums, pumps, or other
equipment. Concrete washouts must collect andnredbthe concrete washout water and solids,
so that this material does not migrate to surfaagevs or into the ground water. These enclosures
are not intended for concrete waste not assocwiteédvash out operations.

The concrete washout structure may include construdevices above or below ground and or
commercially available devices designed specifydallcapture concrete waste water.

Materials
ltem Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewineti@is contract.

Geomembrane basin liner shall meet the followinghimum physical properties for low
permeability; it shall consist of a polypropylenegpolyethylene 10 mil think geomembrane. If the
minimum setback dimensions can be achieved thein®t required. (5 feet above groundwater,
50 feet from top of bank of perennial stream, otheface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to fmmenclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimetethe enclosure in accordance with the details
and as directed if structure is not located in eaavhere existing erosion and sedimentation
control devices are capable to containing any éddsediment.

Post a sign with the words “Concrete Washout” osel proximity of the concrete washout area,
so it is clearly visible to site personnel.

The construction details for the above grade aroMbgrade concrete washout structures can be
found on the following web page link:

http://www.ncdot.gov/doh/operations/dp chief enadtside/soil water/details/

Alternate details for accommodating concretashiout may be submitted for review and
approval.
The alternate details shall include the method ueegttain and dispose of the concrete waste
water within the project limits and in accordanaghwhe minimum setback requirements. (5 feet
above groundwater, 50 feet from top of bank of peia stream, other surface water body, or
wetland.)
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Maintenance and Removal

Maintain the concrete washout structure(s) to g®wadequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hattdleoncrete and return the structure to a
functional condition after reaching 75% capacity.

Inspect concrete washout structures for damagerenctain for effectiveness.

Remove the concrete washout structures and sign ppoject completion. Grade the earth
material to match the existing contours and permiyeeed and mulch area.

Measurement and Payment
Concrete Washout Structure will be paid for per each enclosure installed in@adance with the
details. If alternate details are approved thesehdetails will also be paid for per each approved

and installed device.

Temporary Sit Fence will be measured and paid for in accordance wittichs 1605-5 of the
Sandard Specifications.

No measurement will be made for other items oofgr excavation or stockpiling. Payment will
be made under:

Pay Item Pay Unit
Concrete Washout Structure Each
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) z2

General Satute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation gtogg@propriations may be encumbered in the
amount of allotments made to the Department of §partation by the Director for the estimated
payments for transportation project contract worke performed in the appropriation fiscal year.
The allotments shall be multiyear allotments aralldte based on estimated revenues and shall
be subject to the maximum contract authority cowmtadiin General Statute 143C-6-11(c).
Payment for transportation project work performedspant to contract in any fiscal year other
than the current fiscal year is subject to appedjams by the General Assembly. Transportation
project contracts shall contain a schedule of estoh completion progress, and any acceleration
of this progress shall be subject to the approfdeoDepartment of Transportation provided funds
are available. The State reserves the right tmit@te or suspend any transportation project
contract, and any transportation project contrhatl e so terminated or suspended if funds will
not be available for payment of the work to be eried during that fiscal year pursuant to the
contract. Inthe event of termination of any caoty the contractor shall be given a written notice
of termination at least 60 days before completibscbeduled work for which funds are available.
In the event of termination, the contractor shal gmid for the work already performed in
accordance with the contract specifications.

Payment will be made on any contract terminatedymant to the special provision in accordance
with Subarticle 108-13(E) of tH2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z-3

Seed shall be sampled and tested by the NorthiGamepartment of Agriculture and Consumer
Services, Seed Testing Laboratory. When said @k collected, the vendor shall supply an
independent laboratory report for each lot to Btk Results from seed so sampled shall be final.
Seed not meeting the specifications shall be regeloy the Department of Transportation and shall
not be delivered to North Carolina Department adriBportation warehouses. If seed has been
delivered it shall be available for pickup and emgiment at the supplier’s expense.

Any re-labeling required by the North Carolina Depgent of Agriculture and Consumer Services,
Seed Testing Laboratory, that would cause the labedflect as otherwise specified herein shall
be rejected by the North Carolina Department ofhgpartation.

Seed shall be free from seeds of the noxious wédetasongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy @mda Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shali Ioe labeled with the above weed species on
the seed analysis label. Tolerances as appligtiéoassociation of Official Seed Analysts will
NOT be allowed for the above noxious weeds exaapi\fild Onion and Wild Garlic.

Tolerances established by the Association of GifiSeed Analysts will generally be recognized.
However, for the purpose of figuring pure live seid found pure seed and found germination
percentages as reported by the North Carolina Deeat of Agriculture and Consumer Services,
Seed Testing Laboratory will be used. Allowancas,established by the NCDOT, will be
recognized for minimum pure live seed as listedhenfollowing pages.

The specifications for restricted noxious weed sedel's to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Nas€o Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged seeds
Robin)
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtalil 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds

Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain thane7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not comtare than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on alher kinds of seed. In addition, all seed shall
not contain more than 2% other crop seed nor nmwe 1% total weed seed. The germination
rate as tested by the North Carolina Departmeitgoiculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shddbeéed with not more than 7%, 5% or 2%
inert matter (according to above specification$p, &her crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live sdéxvances when cases of seed variety
shortages are verified. Pure live seed percentadiese applied in a verified shortage situation.
Those purchase orders of deficient seed lots wiltiedited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVBELOW:

Minimum 85% pure live seed; maximum 1% total weeelds maximum 2% total other crop seed,;
maximum 144 restricted noxious weed seed per poBeed less than 83% pure live seed will not
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weedds maximum 2% total other crop;
maximum 144 restricted noxious weed seed per poBeed less than 78% pure live seed will not
be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weeelds maximum 2% total other crop seed,;
maximum 144 restricted noxious weed seed per poBeed less than 76% pure live seed will not
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weeelds maximum 2% total other crop seed,;
maximum 144 restricted noxious weed seed per poBeed less than 74% pure live seed will not
be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weeelds maximum 2% total other crop seed,;
maximum 144 noxious weed seed per pound. SeedHass70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weeelds maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restlictoxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 04-21-15) z-4

Revise the2012 Sandard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Metldas, replace “Article 107-26" with
“Article 107-25".
Page 2-17, Article 226-3, Measurement and Paymetipe 2, delete“pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor FurnislteSources, change references as follows:
Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone'ine 12, replace “(5) Evaluation for
Potential Wetlands and Endangered Species” with E¢hluation for Potential Wetlands and
Endangered Species”; ahahe 33, replace “(6) Approval” with “(4) Approval’.

Division 3
Page 3-1, after line 15, Article 300-2 Materialgeplace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete fQlag, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verificationof Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2)replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)".
Page 6-11, Table 609-1 Control Limitsyeplace “Max. Spec. Limit” for the Target Source of
Po.o79Pre Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replacecompetion”
with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materialgeplace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumengplace “Table 1081-16” with “Table 1081-2", reqda
“Table 1081-17" with “Table 1081-3", and replace dfile 1081-18" with
“Table 1081-4".
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Division 12
Page 12-7, Table 1205-2dd “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 1Bplace “Table 1205-2" with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205+gplace “THERMOPLASTIC” in the title of these tabl
with “POLYUREA".
Page 12-9, Subarticle 1205-6(B), line 2deplace “Table 1205-4" with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 2f&place “Table 1205-5" with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line & replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)".
Page 15-6, Subarticle 1510-3(B), after line 2tgplace the allowable leakage formula with the
following: W=LD VP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete &y be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 2delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Terminath and Splicing within Interconnect
Center, delete this subarticle.

Revise the2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing fddatting Installation, replace “1633.01”
with “1631.01".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious

Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated famp and/or pests. If the project or any part of
the Contractor's operations is located within argui@ned area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comyith federal/state regulations by obtaining a
certificate or limited permit for any regulatedield moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued bg t4.C. Department of Agriculture/United States
Department of Agriculture. Have the certificateliorited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/Unitedat8s Department of Agriculture
at 1-800-206-9333, 919-707-3730, lattp://mmw.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined ar for any regulated article used on this gtoje
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck,d@dmposed manure, separately or with
other articles. This includes movement of artidisted above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamengaitp!

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equsoin

Used earth-moving equipment.

Any other products, articles, or means of convegan€ any character, if determined by an
inspector to present a hazard of spreading impdire@nt, gypsy moth, witchweed, emerald
ash borer, or other noxious weeds.

CoNOOrWN
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STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that witthaie exceptions every employer
shall pay wages at the rate of not less than SEYJENLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides thaery employer shall pay to
each of his employees, wages at a rate of nothessSEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employad this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hou

The minimum wage paid to all intermediate labor Ey@d on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) phour.

The minimum wage paid to all unskilled labor orstbontract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the applicatafrthis act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Dapt of Transportation for any changes in
the minimum wage laws, Federal or State. It isrdgponsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting dontract.
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STANDARD SPECIAL PROVISION

AWARD OF CONTRACT
(6-28-77)(Rev 2/16/2016) Z-6

“The North Carolina Department of Transportationaccordance with the provisionsTfle Vi

of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Departnud
Transportation49 C.F.R., Part 21), issued pursuant to such act, hereby notifiebidtlers that it
will affirmatively insure that the contract enteredo pursuant to this advertisement will be
awarded to the lowest responsible bidder withositrénination on the ground of race, color, or
national origin”.

TITLE VI AND NONDISCRIMINATION

|.  Title VI Assurance
During the performance of this contract, the canttrg for itself, its assignees and successors in
interest (hereinafter referred to as the "contrdrtgrees as follows:
(1) Compliance with Regulations:The contractor shall comply with the Regulatioratigke to
nondiscrimination in Federally-assisted programs tbé Department of Transportation
(hereinafter, "DOT") Title 49, Code of Federal Rigions, Part 21, as they may be amended from
time to time, (hereinafter referred to as the Ragmhs), which are herein incorporated by
reference and made a part of this contract.
(2) Nondiscrimination: The Contractor, with regard to the work performeditoduring the
contract, shall not discriminate on the groundsacé, color, or national origin in the selectiod an
retention of subcontractors, including procuremesftgnaterials and leases of equipment. The
contractor shall not participate either directlyindirectly in the discrimination prohibited by
section 21.5 of the Regulations, including emplogimpractices when the contract covers a
program set forth in Appendix B of the Regulations.
(3) Solicitations for Subcontractors, Including Pracurements of Materials and Equipment:
In all solicitations either by competitive bidding negotiation made by the contractor for work to
be performed under a subcontract, including praoerdgs of materials or leases of equipment,
each potential subcontractor or supplier shall bsfied by the contractor of the contractor's
obligations under this contract and the Regulati@fstive to nondiscrimination on the grounds
of race, color, or national origin.
(4) Information and Reports: The contractor shall provide all information angags required
by the Regulations or directives issued pursuagtetb, and shall permit access to its books,
records, accounts, other sources of information, i facilities as may be determined by the
North Carolina Department of Transportation (NCDQ@T the Federal Highway Administration
(FHWA) to be pertinent to ascertain compliance vetith Regulations, orders and instructions.
Where any information required of a contractonighie exclusive possession of another who fails
or refuses to furnish this information the contoachall so certify to the NCDOT, or the FHWA
as appropriate, and shall set forth what efforteg made to obtain the information.
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(5) Sanctions for Noncompliance:ln the event of the contractor's noncompliance wité
nondiscrimination provisions of this contract, MEDOT shall impose such contract sanctions as
it or the FHWA may determine to be appropriateludtg, but not limited to:

(a) Withholding of payments to the contractor unthercontract until the contractor

complies, and/or

(b) Cancellation, termination or suspension ofdbetract, in whole or in part.
(6) Incorporation of Provisions: The contractor shall include the provisions of gaaahs (1)
through (6) in every subcontract, including procoeats of materials and leases of equipment,
unless exempt by the Regulations, or directivasedgursuant thereto.
The contractor shall take such action with respeeahy subcontractor procurement as the NCDOT
or the FHWA may direct as a means of enforcing spabvisions including sanctions for
noncompliance: provided, however, that, in the éwerontractor becomes involved in, or is
threatened with, litigation with a subcontractor supplier as a result of such direction, the
contractor may request the NCDOT to enter into diation to protect the interests of the
NCDOT, and, in addition, the contractor may reqlestUnited States to enter into such litigation
to protect the interests of the United States.

Il.  Title VI Nondiscrimination Program
Title VI of the 1964 Civil Rights Act, 42 U.S.C. @0d, provides that: “No person in the United
States shall, on the grounds of race, color, aonat origin, be excluded from participation in, be
denied the benefits of, or be subjected to discration under any program or activity receiving
Federal financial assistance.” The broader apmnatf nondiscrimination law is found in other
statutes, executive orders, and regulations (sedio8elll, Pertinent Nondiscrimination
Authorities), which provide additional protectiohased on age, sex, disability and religion. In
addition, the 1987 Civil Rights Restoration Act ends nondiscrimination coverage to all
programs and activities of federal-aid recipientsl @ontractors, including those that are not
federally-funded.
Nondiscrimination Assurance
The North Carolina Department of Transportation M) hereby gives assurance that no
person shall on the ground of race, color, nationgin, sex, age, and disability, be excluded from
participation in, be denied the benefits of, orofi@erwise subjected to discrimination under any
program or activity conducted by the recipientpesvided by Title VI of the Civil Rights Act of
1964, the Civil Rights Restoration Act of 1987, amy other related Civil Rights authorities,
whether those programs and activities are fedefaigied or not.
Obligation
During the performance of this contract, the Carttbreand its subcontractors are responsible for
complying with NCDOT'’s Title VI Program. The Conttar must ensure that NCDOT’s Notice
of Nondiscrimination is posted in conspicuous lonad accessible to all employees and
subcontractors on the jobsite, along with the Gaoor's own Equal Employment Opportunity
(EEO) Policy Statement. The Contractor shall praigicincorporate this TITLE VI AND
NONDISCRIMINATION " language, in its entirety, into all its subcomtisaon federally-assisted
and state-funded NCDOT-owned projects, and engsr@nclusion by subcontractors into all
subsequent lower tier subcontracts. The Contrautdrits subcontractors shall also physically
incorporate theFHWA-1273, in its entirety, into all subcontracts and suloset lower tier
subcontracts orFederal-aid highway construction contracts only. The Contractor isoal
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responsible for making its subcontractors awal@DOT’s Discrimination Complaints Process,
as follows:

FILING OF COMPLAINTS
1. Applicability — These complaint procedures apply to the bemeigs of the NCDOT'’s
programs, activities, and services, including, ot limited to, members of the public,
contractors, subcontractors, consultants, and sthiierecipients of federal and state funds.
2. Eligibility — Any person or class of persons who believes belfsis been subjected to
discrimination or retaliation prohibited by anytbé Civil Rights authorities, based upon
race, color, sex, age, national origin, or disahilmay file a written complaint with

NCDOT's Civil Rights office. The law prohibits intidation or retaliation of any sort.

The complaint may be filed by the affected indiatlar a representative, and must be in

writing.

3. Time Limits and Filing Options — A complaint must be filed no later than 180 ndkr
days after the following:

» The date of the alleged act of discrimination; or

» The date when the person(s) became aware of #gedlldiscrimination; or

» Where there has been a continuing course of conthectdate on which that conduct
was discontinued or the latest instance of the woind

Title VI and other discrimination complaints may faémitted to the following entities:

» North Carolina Department of Transportation, Office of Equal Opportunity &
Workforce Services (EOWS), External Civil Rightc8en, 1511 Mail Service Center,
Raleigh, NC 27699-1511; 919-508-1808 or toll {8@8-522-0453

» US Department of Transportation, Departmental Office of Civil Rights, External
Civil Rights Programs Division, 1200 New Jersey Awe, SE, Washington, DC
20590; 202-366-4070

Federal Highway Administration, North Carolina Division Office, 310 New Bern
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey
Avenue, SE, 8Floor, E81-314, Washington, DC 20590, 202-366-0636-0752
Federal Transit Administration, Office of Civil Rights, ATTN: Title VI Program
Coordinator, East Bldg. "5 Floor — TCR, 1200 New Jersey Avenue, SE,
Washington, DC 20590

Federal Aviation Administration, Office of Civil Rights, 800 Independence
Avenue, SW, Washington, DC 20591, 202-267-3258

» US Department of Justice Special Litigation Section, Civil Rights Divisipi®50
Pennsylvania Avenue, NW, Washington, DC 20530, 202-6255 or toll free 877-
218-5228

4. Format for Complaints — Complaints must be inwriting and signed by the
complainant(s) or a representative and include dbeplainant’'s name, address, and
telephone number. Complaints received by fax onad-will be acknowledged and
processed. Allegations received by telephone veilrdduced to writing and provided to
the complainant for confirmation or revision befgpeocessing. Complaints will be
accepted in other languages including Braille.

5. Discrimination Complaint Form — Contact NCDOT EOWS at the phone number above
to receive a full copy of the Discrimination ComptaForm and procedures.
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6. Complaint Basis —Allegations must be based on issues involving,raotr, national
origin, sex, age, or disability. The term “bagiefers to the complainant’'s membership in
a protected group category. Contact this officedceive a Discrimination Complaint

Form.
Protected Definition Examples Applicable Statutes and
Categories Regulations
FHWA FTA
Race An individual belonging to | Black/African American,| Title VI of | Title VI of
one of the accepted racial | Hispanic/Latino, Asian, | the Civil the Civil
groups; or the perception, | American Indian/Alaska | Rights Act | Rights Act
based usually on physical | Native, Native of 1964, of 1964,
characteristics that a person|iglawaiian/Pacific 49 CFR Part 49 CFR
a member of a racial group | Islander, White 21; Part 21;
Color Color of skin, including shadeBlack, White, brown, 23 CFR 200/ Circular
of skin within a racial group | yellow, etc. 4702.1B
National | Place of birth. Citizenship is | Mexican, Cuban,
Origin not a factor. Discrimination | Japanese, Vietnamese,
based on language or a Chinese
person’s accent is also
covered.
Sex Gender Women and Men 1973 Title IX of
Federal-Aid | the
Highway Education
Act Amendmen
ts of 1972
Age Persons of any age 21 year old person Age iDis@tion Act of
1975
Disability | Physical or mental Blind, alcoholic, para- | Section 504 of the
impairment, permanent or | amputee, epileptic, Rehabilitation Act of
temporary, or perceived. diabetic, arthritic 1973; Americans with
Disabilities Act of 1990

Pertinent Nondiscrimination Authorities

During the performance of this contract, the cartrg for itself, its assignees, and successors in
interest agrees to comply with the following nosedimination statutes and authorities, including,
but not limited to:
» Title VI of the Civil Rights Act of 1964 (42 U.S.& 2000det seqg., 78 stat. 252), (prohibits
discrimination on the basis of race, color, natia&in); and 49 CFR Part 21.
» The Uniform Relocation Assistance and Real Prop&dyuisition Policies Act of 1970, (42
U.S.C. 8§ 4601), (prohibits unfair treatment of p&s displaced or whose property has been
acquired because of Federal or Federal-aid progaathprojects);
* Federal-Aid Highway Act of 1973, (23 U.S.C. 8§ 324eq.), (prohibits discrimination on the
basis of sex);
» Section 504 of the Rehabilitation Act of 1973, (2%.C. 8§ 794t seq.), as amended, (prohibits
discrimination on the basis of disability); and@BR Part 27;
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The Age Discrimination Act of 1975, as amended, (13.C. § 6101et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USCA71, Section 47123), as amended,
(prohibits discrimination based on race, creedpalational origin, or sex);

The Civil Rights Restoration Act of 1987, (PL 10092, (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act ©1964, The Age Discrimination Act of 1975
and Section 504 of the Rehabilitation Act of 19B8,expanding the definition of the terms
“programs or activities” to include all of the pragns or activities of the Federal-aid recipients,
sub-recipients and contractors, whether such progirar activities are Federally funded or
not);

Titles Il and 11l of the Americans with DisabiligeAct, which prohibit discrimination on the
basis of disability in the operation of public ¢ies, public and private transportation systems,
places of public accommodation, and certain testimgies (42 U.S.C. 88 12131 — 12189) as
implemented by Department of Transportation reguriatat 49 C.F.R. parts 37 and 38;

The Federal Aviation Administration’s Non-discrimtion statute (49 U.S.C. 8§ 47123)
(prohibits discrimination on the basis of racepephational origin, and sex);

Executive Order 12898, Federal Actions to AddreswitGnmental Justice in Minority
Populations and Low-Income Populations, which essutiscrimination against minority
populations by discouraging programs, policies,astivities with disproportionately high and
adverse human health or environmental effects oomnty and low-income populations;
Executive Order 13166, Improving Access to ServifmesPersons with Limited English
Proficiency, and resulting agency guidance, natiooagin discrimination includes
discrimination because of limited English profiaagr{LEP). To ensure compliance with Title
VI, you must take reasonable steps to ensure ERtpersons have meaningful access to your
programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, aseaded, which prohibits you from
discriminating because of sex in education progranactivities (20 U.S.C. 1681 et seq).
Title VIl of the Civil Rights Act of 1964 (42 U.S.@ 2000est seq., Pub. L. 88-352), (prohibits
employment discrimination on the basis of racepicakligion, sex, or national origin);

49 CFR Part 26, regulation to ensure nondiscrimonain the award and administration of
DOT-assisted contracts in the Department's highwapsit, and airport financial assistance
programs, as regards the use of Disadvantaged &sskEnterprises (DBES);

Form FHWA-1273, “Required Contract Provisions,”@lection of contract provisions and
proposal notices that are generally applicabkdltBederal-aid construction projects and must

be made a part of, and physically incorporated alldederally-assisted contracts, as well as
appropriate subcontracts and purchase ordersgylarly Sections Il (Nondiscrimination) and
Il (Nonsegregated Facilities).
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportatiort adiminister a custom version of the Federal
On-the-Job Training (OJT) Program, commonly reféni@ as the Alternate OJT Program. All
contractors (existing and newcomers) will be auticady placed in the Alternate Program.
Standard OJT requirements typically associated mdlvidual projects will no longer be applied
at the project level. Instead, these requiremesiitsbe applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requiremen®30€FR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Proghamual.

The Alternate OJT Program will allow a contractorttain employees on Federal, State and
privately funded projects located in North Carolindowever, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minoritieslamomen toward journeyman level status is
a primary objective of this special training proeis Accordingly, the Contractor shall make every
effort to enroll minority and women as traineeghi® extent that such persons are available within
a reasonable area of recruitment. This trainingra@dment is not intended, and shall not be used,
to discriminate against any applicant for trainmdpether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Managdrasdgign training goals for a calendar year
based on the contractors' past three years’ actintl the contractors' anticipated upcoming year’s
activity with the Department. At the beginning edch year, all contractors eligible will be
contacted by the Department to determine the nurabémrainees that will be assigned for the
upcoming calendar year. At that time the Contrastwall enter into an agreement with the
Department to provide a self-imposed on-the-jobning program for the calendar year.
This agreement will include a specific number ofiga training goals agreed to by both parties.
The number of training assignments may range fram15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill themnual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job trainingned at developing full journeyman level
workers in the construction craft/operator possionPreference shall be given to providing
training in the following skilled work classificatns:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common trainingsiitzetions and their respective training
requirements that may be used by the contractdosvever, the classifications established are not
all-inclusive. Where the training is oriented todaonstruction applications, training will be
allowed in lower-level management positions sucbfise engineers and estimators. Contractors
shall submit new classifications for specific jamétions that their employees are performing.
The Department will review and recommend for acaepeé to FHWA the new classifications
proposed by contractors, if applicable. New cfasgtions shall meet the following requirements:

Proposed training classifications are reasonabtk raalistic based on the job skill
classification needs, and

The number of training hours specified in the tiregnclassification is consistent with
common practices and provides enough time for thiede to obtain journeyman level
status.

The Contractor may allow trainees to be trainedIsyibcontractor provided that the Contractor
retains primary responsibility for meeting thertirag and this provision is made applicable to the
subcontract. However, only the Contractor wille®e credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or temme each occupation shall be in their first year
of apprenticeship or training. The number of teaim shall be distributed among the work
classifications on the basis of the contractor'edseand the availability of journeymen in the
various classifications within a reasonable areseofuitment.

No employee shall be employed as a trainee in &@sgification in which they have successfully
completed a training course leading to journeynrell status or in which they have been
employed as a journeyman.
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Records and Reports

The Contractor shall maintain enroliment, monthig aompletion reports documenting company
compliance under these contract documents. Thesentents and any other information as
requested shall be submitted to the OJT Programalyam

Upon completion and graduation of the program,Gbatractor shall provide each trainee with
a certification Certificate showing the type andgth of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive mitial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a gradupdly scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacomn) AdMinimum pay shall be as follows:

60 percent of the journeyman wage for the first bathe training period

75 percent of the journeyman wage for the thirdrguanf the training period
90 percent of the journeyman wage for the lasttquai the training period

In no instance shall a trainee be paid less thadatal minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that witisfp both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainegplyed by him on the contract work who is
currently enrolled or becomes enrolled in an appdoprogram and who receives training for at
least 50 percent of the specific program requireamd@mainees will be allowed to be transferred
between projects if required by the Contractorlsesitled workload to meet training goals.

If a contractor fails to attain their training agsments for the calendar year, they may be takien of
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing requitegdning in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

NAME CHANGE FOR NCDENR
(1-19-16) Z-11

Description

Wherever in the 2012 Standard Specifications, EBtrofgpecial Provisions, Standard Special
Provisions, Permits or Plans that reference is ta@&CDENR” or “North Carolina Department
of Environment and Natural Resources”, replace WNIGDEQ” or “North Carolina Department
of Environmental Quality” respectively, as the cassy be.
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PILES (10-20-15)

Revise the 2012 Standard Specifications as follows:

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout,
Nonshrink” with “Neat Cement Grout, Type 1”.

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace
“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products
List.”

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first
paragraph with the following:

The Engineer will determine if the proposed pile driving methods and equipment are acceptable
and provide the blows/ft and equivalent set for the required driving resistance noted in the plans,
i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing. For
structures with PDA testing, provide pile driving criteria for any bents and end bents with piles
in accordance with Subarticle 450-3(F)(4).

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the
second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use
smooth non-corrugated clean watertight steel casings”.

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph
with the following:

The Engineer will complete the review of the proposed pile driving methods and equipment
within 7 days of receiving PDA reports and pile driving criteria. Do not place concrete for caps
or footings on piles until PDA reports and pile driving criteria have been accepted.

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of
Article 450-3:

4) Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP)
manufactured by Pile Dynamics, Inc. Use the same PDA Consultant that provides PDA
reports to perform GRLWEAP analyses and develop pile driving criteria. Provide
driving criteria sealed by an engineer approved as a Project Engineer (key person) for the
same PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from
PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.
Provide pile driving criteria for each combination of required driving resistance and pile
length installed for all pile types and sizes. Submit 2 copies of pile driving criteria with
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PDA reports. Include the following for driving criteria:

@) Project information in accordance with Subarticle 450-3(F)(3)(a)

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in
increments of 6" or bounce chamber pressure for multiple pressures in increments
of 1 psi

(©) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing
piles as needed

(d) GRLWEAP software version information

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output
files

Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of
the sixth paragraph with the following:

The contract unit price for PDA Testing will be full compensation for performing PDA testing
the first time a pile is tested, performing CAPWAP analysis on data collected during initial drive,
restrikes and redrives, providing PDA reports, performing GRLWEAP analysis and developing
and providing pile driving criteria.
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FALSEWORK AND FORMWORK (4-5-12)
1.0 DESCRIPTION

2.0

3.0

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed ?/r:rct:(f;l '\Ign'
Type Depth, Width, Thickness, Wheel Weight, -€g
: . . Extension,
(PCG) | (inches) (inches) (inches) (Ibs.) (inches)
I 36 39 14 2000 26
1] 45 42 14 2000 35
v 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48
Overhang width is measured from the centerline of the girder to the edge of the deck
slab.
For Type II, 11l & IV prestressed concrete girders (PCG), 45-degree cast-in-place half

hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 %2” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
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bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than %.”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft® for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

counTy | YR COUNTY YR county | 2R
(mph) (mph) (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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5.0

6.0

7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (6-19-15)

1.0 GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Resident Engineer. Either the Structure Design Unit or the Geotechnical Engineering Unit
or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Resident Engineer. State the reason for the proposed variation in the
submittal. To minimize review time, make sure all submittals are complete when initially
submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Resident Engineer, Structure Design Unit
contacts or the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

2.0 ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.
Send submittals to:
plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:
jgaither@ncdot.gov (James Gaither)

mrorie@ncdot.gov (Madonna Rorie)
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For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail: Via other delivery service:
Mr. Eric Williams., P. E. Mr. Eric Williams, P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit
can be viewed from the Unit’s web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert (919) 707 — 6407
(919) 250 - 4082 facsimile
plambert@ncdot.gov
Secondary Structures Contacts: James Gaither (919) 707 — 6409
Madonna Rorie (919) 707 — 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim
(919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams  (704) 455 - 8902
(704) 455 — 8912 facsimile
ewilliams@ncdot.gov
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3.0 SuBMITTAL COPIES

Wilson County

Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of hard copies shown below of the same
complete submittal directly to the Structure Design Unit and/or the Geotechnical
Engineering Unit.

The first table below covers “Structure Submittals”. The Resident Engineer will receive
review comments and drawing markups for these submittals from the Structure Design
Unit. The second table in this section covers “Geotechnical Submittals”. The Resident
Engineer will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structure
Design Unit or the Geotechnical Engineering Unit unless both units require submittal

copies in which case submit a set of supporting calculations to each unit.

additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies

Copies Required by

Required by  Geotechnical

Provide

Contract Reference

Structure Engineering o e
Submittal Design Unit Unit Requiring Submittal
Arch Culvert Falsework 5 0 “ Plan Note, SN Sheet & ”
Falsework and Formwork
7 Plan Note, SN Sheet &
Box Culvert Falsework > 0 “Falsework and Formwork”
Cofferdams 6 2 Acrticle 410-4
Foam Joint Seals ° 9 0 “Foam Joint Seals”
Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)
Expansion Joint Seals 2. then 9 0 Modular Expa’r,13|on Joint
(modular) Seals
Expansion Joint Seals
(strip seals) 9 0 “Strip Seals”
Falsework & Forms 2 8 0 Avrticle 420-3 & “Falsework
(substructure) and Formwork”
Falsework & Forms Article 420-3 & “Falsework
8 0 ”
(superstructure) and Formwork
Girder Erection over Railroad 5 0 Railroad Provisions
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Maintenance and Protection of

Traffic Beneath Proposed 8
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms

Metalwork for Elastomeric

Bearings 45 !
Miscellaneous Metalwork *° 7
Optional Disc Bearings 4 8

Overhead and Digital Message
Signs (DMS) (metalwork and 13
foundations)

Placement of Equipment on

Structures (cranes, etc.) !
Pot Bearings 4 8
2, then

Precast Concrete Box Culverts .
1 reproducible

Prestressed Concrete Cored Slab

(detensioning sequences) 3 °

6 and

Prestressed Concrete Deck Panels )
1 reproducible

Prestressed Concrete Girder
(strand elongation and 6
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

2, then
1 reproducible

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

2, then
1 reproducible

Sound Barrier Wall (precast
items)

Sound Barrier Wall Steel
Fabrication Plans 5 /

10

10

Wilson County

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station __ "

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Optional Disc Bearings”

Applicable Provisions

Article 420-20

“Pot Bearings”

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”
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Structural Steel 4 2,then?7 0 Article 1072-8

Article 400-3 &
“Construction,

Temporary Detour Structures 10 2 Maintenance and Removal
of Temporary Structure at
Station 7
TFE Expansion Bearings 4 8 0 Article 1072-8
FOOTNOTES
1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.
2. Submittals for these items are necessary only when required by a note on plans.
3. Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.
The fabricator may submit these items directly to the Structure Design Unit.
The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.
6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.
7. Submittals are necessary only when the top slab thickness is 18" or greater.
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GEOTECHNICAL SUBMITTALS

Copies
Required by Copies
Geotechnical Required by

Engineering Structure Contract Reference

Submittal Unit Design Unit ~ Requiring Submittal
Drilled Pier Construction Plans > 1 0 Subarticle 411-3(A)
hol ic Loggi L .
Cross 02e Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data .
, 1 0 Subarticle 450-3(D)(2)
Forms
Pile Driving Analyzer  (PDA) 1 0 Subarticle 450-3(F)(3)
Reports
- 4 8 drawings, . . -
Retaining Walls 2 calculations 2 drawings Applicable Provisions

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

5 drawings,

.4
Temporary Shoring 2 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit
a second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the appropriate Geotechnical Engineering Unit regional office. Electronic
submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
www.ncdot.org/doh/preconstruct/highway/geotech/formdet/
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

Crane Safety Submittal List

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.
Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

B. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

C. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators),
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's
Proficiency Program. Other approved nationally accredited programs will be
considered upon request. All crane operators shall also have a current CDL medical
card. Submit a list of anticipated critical lifts and corresponding crane operator(s).
Include current certification for the type of crane operated (small hydraulic, large
hydraulic, small lattice, large lattice) and medical evaluations for each operator.

GROUT FOR STRUCTURES (9-30-11)

1.0 DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.
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2.0

3.0

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing 4" x
8" cylinders in accordance with AASHTO T22. Construction loading and traffic loading
shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.
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4.0

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

BAsis OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)

RENOVATION ACTIVITIES

1.0

2.0

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos
surveys. The inspection must be performed by a N.C. accredited asbestos inspector with
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos
inspector must conduct a thorough inspection, identifying all asbestos-containing material
as required by the Environmental Protection Agency National Emission Standards for
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61,
Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who
performed the inspection and completed the report. The cover sheet of the report shall
include project identification information. Place the following notes on the cover sheet of
the report and check the appropriate box:

____ACM was found
____ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.
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3.0

4.0

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health,
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is
to be removed from a structure and this work must be completed by a contractor
prequalified by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part
61, Subpart M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and
Miscellaneous which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities. The 10 working day
period starts based on the post-marked date or date of hand delivery. Demolition that does
not begin as originally notified requires submission of a separate revision form HHCU
3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A,
Subchapter 41C, Article .0605 for directives on revision submissions.

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and
NESHAP requirements must be followed. For projects involving permitted RACM
removals, both the applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440
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Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

5.0 ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

www.epi.state.nc.us/epi/asbestos/ahmp.html

6.0 BASISOF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”. Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.
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PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 2-18-14) z1

PERMITS

The Contractor's attention is directed to the foitay permits, which have been issued to the
Department of Transportation by the authority granthe permit.

PERMIT AUTHORITY GRANTING THE PERMIT
Dredge and Fill and/or
Work in Navigable Waters (404)

Water Quality (401)

U. S. Army Corps of Engineers

Division of Environmental Management, DENR
State of North Carolina
Division of Environmental Management, DENR
State of North Carolina

Buffer Certification

The Contractor shall comply with all applicable pérconditions during construction of this
project. Those conditions marked*gre the responsibility of the Department and tbat@ctor
has no responsibility in accomplishing those coods.

Agents of the permitting authority will periodicaihspect the project for adherence to the permits.

The Contractor's attention is also directed tocle¢s 107-10 and 107-13 of ti2812 Sandard
Specifications and the following:

Should the Contractor propose to utilize constarctnethods (such as temporary structures or fill
in waters and/or wetlands for haul roads, work fofats, cofferdams, etc.) not specifically
identified in the permit (individual, general, cationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with thegineer to determine what, if any, additional
permit action is required. The Contractor shalbdle responsible for initiating the request fer th
authorization of such construction method by themp¢ing agency. The request shall be
submitted through the Engineer. The Contractoll sled utilize the construction method until it
is approved by the permitting agency. The requestally takes approximately 60 days to
process; however, no extensions of time or additicompensation will be granted for delays
resulting from the Contractor's request for appr@faconstruction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a prmit condition which restricts the

Contractor's activities to certain times of the yea those moratoriums will apply only to the

portions of the work taking place in the waters orwetlands provided that activities outside
those areas is done in such a manner as to not affehe waters or wetlands.



NATIONWIDE PERMIT 3
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2012

Maintenance. (a) The repair, rehabilitation, or replacement of any previously authorized,
currently serviceable structure, or fill, or of any currently serviceable structure or fill authorized
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing from those
uses specified or contemplated for it in the original permit or the most recently authorized
modification. Minor deviations in the structure's configuration or filled area, including those due
to changes in materials, construction techniques, requirements of other regulatory agencies, or
current construction codes or safety standards that are necessary to make the repair,
rehabilitation, or replacement are authorized. Any stream channel modification is limited to the
minimum necessary for the repair, rehabilitation, or replacement of the structure or fill; such
modifications, including the removal of material from the stream channel, must be immediately
adjacent to the project or within the boundaries of the structure or fill. This NWP also authorizes
the repair, rehabilitation, or replacement of those structures or fills destroyed or damaged by
storms, floods, fire or other discrete events, provided the repair, rehabilitation, or replacement is
commenced, or is under contract to commence, within two years of the date of their destruction
or damage. In cases of catastrophic events, such as hurricanes or tornadoes, this two-year limit
may be waived by the district engineer, provided the permittee can demonstrate funding,
contract, or other similar delays.

(b) This NWP also authorizes the removal of accumulated sediments and debris in the
vicinity of existing structures (e.g., bridges, culverted road crossings, water intake structures,
etc.) and/or the placement of new or additional riprap to protect the structure. The removal of
sediment is limited to the minimum necessary to restore the waterway in the vicinity of the
structure to the approximate dimensions that existed when the structure was built, but cannot
extend farther than 200 feet in any direction from the structure. This 200 foot limit does not
apply to maintenance dredging to remove accumulated sediments blocking or restricting outfall
and intake structures or to maintenance dredging to remove accumulated sediments from canals
associated with outfall and intake structures. All dredged or excavated materials must be
deposited and retained in an area that has no waters of the United States unless otherwise
specifically approved by the district engineer under separate authorization. The placement of
new or additional riprap must be the minimum necessary to protect the structure or to ensure the
safety of the structure. Any bank stabilization measures not directly associated with the structure
will require a separate authorization from the district engineer.

(c) This NWP also authorizes temporary structures, fills, and work necessary to conduct
the maintenance activity. Appropriate measures must be taken to maintain normal downstream
flows and minimize flooding to the maximum extent practicable, when temporary structures,
work, and discharges, including cofferdams, are necessary for construction activities, access fills,
or dewatering of construction sites. Temporary fills must consist of materials, and be placed in a
manner, that will not be eroded by expected high flows. Temporary fills must be removed in



their entirety and the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

(d) This NWP does not authorize maintenance dredging for the primary purpose of
navigation. This NWP does not authorize beach restoration. This NWP does not authorize new
stream channelization or stream relocation projects.

Notification: For activities authorized by paragraph (b) of this NWP, the permittee must
submit a pre-construction notification to the district engineer prior to commencing the activity
(see general condition 31). The pre-construction notification must include information regarding
the original design capacities and configurations of the outfalls, intakes, small impoundments,
and canals. (Sections 10 and 404)

Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously
authorized structure or fill that does not qualify for the Clean Water Act Section 404(f)
exemption for maintenance.



NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.



8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).




17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
jurisdiction of the United States to take a listed species, where "take™ means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.




(F) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
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section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must
still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(Kk)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,
notification is required in accordance with general condition 31, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.




23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

() The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable
at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district
engineer determines in writing that either some other form of mitigation would be more
environmentally appropriate or the adverse effects of the proposed activity are minimal, and
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of
components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of



the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
of native species. The width of the required riparian area will address documented water quality
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district engineer
may waive or reduce the requirement to provide wetland compensatory mitigation for wetland
losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quiality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.



26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:
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(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;
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(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to
determine that the adverse effects of the project will be minimal and to determine the need for
compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate;

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by
the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.
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(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.
The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concerning the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aquatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate functional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.
Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer.

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) That the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or (c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
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conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to
essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and
place.

Discharge: The term “discharge” means any discharge of dredged or fill material.

Enhancement: The manipulation of the physical, chemical, or biological characteristics of
an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s).
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic
resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall
is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by
a rising tide. The line encompasses spring high tides and other high tides that occur with periodic
frequency but does not include storm surges in which there is a departure from the normal or
predicted reach of the tide due to the piling up of water against a coast by strong winds such as
those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological site),
building, structure, or other object included in, or eligible for inclusion in, the National Register
of Historic Places maintained by the Secretary of the Interior. This term includes artifacts,
records, and remains that are related to and located within such properties. The term includes
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian
organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-linear
project in the Corps regulatory program. A project is considered to have independent utility if it
would be constructed absent the construction of other projects in the project area. Portions of a
multi-phase project that depend upon other phases of the project do not have independent utility.
Phases of a project that would be constructed even if the other phases were not built can be
considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of the
year, when groundwater provides water for stream flow. During dry periods, intermittent streams
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream
flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded,
excavated, or drained, but restored to pre-construction contours and elevations after construction,
are not included in the measurement of loss of waters of the United States. Impacts resulting
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not
considered when calculating the loss of waters of the United States.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high
tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that an
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or
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flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be
open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR
328.3(e)).

Perennial stream: A perennial stream has flowing water year-round during a typical year.
The water table is located above the stream bed for most of the year. Groundwater is the primary
source of water for stream flow. Runoff from rainfall is a supplemental source of water for
stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the Corps
for confirmation that a particular activity is authorized by nationwide permit. The request may be
a permit application, letter, or similar document that includes information about the proposed
work and its anticipated environmental effects. Pre-construction notification may be required by
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction
notification may be voluntarily submitted in cases where pre-construction notification is not
required and the project proponent wants confirmation that the activity is authorized by
nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources
by an action in or near those aquatic resources. This term includes activities commonly
associated with the protection and maintenance of aquatic resources through the implementation
of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic
resource area or functions.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource.
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in
aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics of a
site with the goal of returning natural/historic functions to a former or degraded aquatic resource.
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two
categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface,
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize
pools.

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase
shellfish production. Shellfish seed consists of immature individual shellfish or individual
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish
habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a single
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies
several times at separate and distant locations, each crossing is considered a single and complete
project for purposes of NWP authorization. However, individual channels in a braided stream or
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate
waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by
one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility””). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation,
and flooding and mitigating the adverse effects of changes in land use on the aquatic
environment.

Stormwater management facilities: Stormwater management facilities are those facilities,
including but not limited to, stormwater retention and detention ponds and best management
practices, which retain water for a period of time to control runoff and/or improve the quality
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other
pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water marks.
The substrate may be bedrock or inorganic particles that range in size from clay to boulders.
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not
considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity, or
location that causes more than minimal interruption of normal stream processes. A channelized
stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples of
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent

18



mooring structure, power transmission line, permanently moored floating vessel, piling, aid to
navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR
328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end
where the rise and fall of the water surface can no longer be practically measured in a predictable
rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located
channelward of the high tide line, which is defined at 33 CFR 328.3(d).

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances have
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of
vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a jurisdictional wetland is adjacent — meaning bordering, contiguous, or
neighboring — to a waterbody determined to be a water of the United States under 33 CFR
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single
aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes,
ponds, and wetlands.
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Final Regional Conditions 2012

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our District and any external links to collaborating agencies) in
this document are valid at the time of publication. However, the Wilmington District Regulatory
Program web page addresses, as with other agency web sites, may change over the timeframe of
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology
advances. While we will make every effort to check on the integrity of our web links and provide
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep
the page information current and usable. We apologize in advanced for any broken links that
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and
stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our
web site to find links for pages that cannot be found by clicking directly on the listed web link in
this document.

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the
Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from NCDMF or NCWRC and the Corps.

1.2 Trout Waters Moratorium

Waters of the United States in the twenty-five designated trout counties of North Carolina are
excluded during the period between October 15 and April 15 without prior written approval from
the NCWRC. (See Section 2.7 for a list of the twenty-five trout counties).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWP’s. These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below,
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa
Street, Asheville, North Carolina 28801. This PCN must be sent concurrently to the US Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to Federally Endangered Species and the
following website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville US Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:
The Wilmington District has developed the following website for applicants which provides

guidelines on how to review linked websites and maps in order to fulfill NWP general condition
18 requirements: http://www.saw.usace.army.mil/wetlands/ESA

Applicants who do not have internet access may contact the appropriate US Fish and Wildlife
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633:

US Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Asheville US Fish and Wildlife Service Office counties: All
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties

US Fish and Wildlife Service
Raleigh Field Office

Post Office Box 33726
Raleigh, NC 27636-3726
Telephone: (919) 856-4520

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.
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2.2 Special Designation Waters

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN).
The North Carolina waters and contiguous wetlands that require additional notification
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas”
(IPNA) as designated by the NCWRC; “Contiguous Wetlands” as defined by the North Carolina
Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by
the North Carolina Marine Fisheries Commission.

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area
Management Act (CAMA) must also obtain the required CAMA permit. Development activities
for non-federal projects may not commence until a copy of the approved CAMA permit is
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403 or Washington Field Office — 2407
West 5th Street, Washington, NC 27889).

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with
Nationwide Permit General Condition 31 (PCN).

2.5 Mountain or Piedmont Bogs

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31
(PCN). The latest version of NCWAM is located on the NC DWQ web site at:
http://portal.ncdenr.org/web/wa/swp/ws/pdu/ncwam .

2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).

2.7 Trout Waters
Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with

Nationwide Permit General Condition 31 (PCN). The applicant shall also provide a copy of the
notification to the appropriate NCWRC office to facilitate the determination of any potential
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impacts to designated Trout Waters. Notification to the Corps of Engineers will include a
statement with the name of the NCWRC biologist contacted, the date of the notification, the
location of work, a delineation of wetlands, a discussion of alternatives to working in the
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory
mitigation for all unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Counties

Western Piedmont Region Alleghany | Caldwell Watauga
Coordinator

20830 Great Smoky Mtn. Ashe Mitchell Wilkes
Expressway

Waynesville, NC 28786 Avery Stokes

Telephone: (828) 452-2546 Burke Surry

Mountain Region Coordinator | Buncombe | Henderson | Polk
20830 Great Smoky Mtn. Cherokee | Jackson Rutherford
Expressway

Waynesville, NC 28786 Clay Macon Swain
Telephone: (828) 452-2546 Graham Madison Transylvania
Fax: (828) 452-7772 Haywood | McDowell | Yancey

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Perennial Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of greater than
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a
case-by-case basis and he determines that the proposed activity will result in minimal individual
and cumulative adverse impacts to the aquatic environment. Loss of stream includes the linear
feet of stream bed that is filled, excavated, or flooded by the proposed activity. Waivers for the
loss of ephemeral and intermittent streams must be in writing and documented by
appropriate/accepted stream quality assessments*. This waiver only applies to the 300 linear feet
threshold for NWPs.

*NOTE: Applicants should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality. Information can be found at:

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012 (see “Quick Links”™)
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3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of perennial and/or
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate
for more than minimal individual and cumulative adverse impacts to the aquatic environment.
For stream losses less than 150 linear feet, that require a PCN, the District Commander may
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the
activity results in minimal adverse effect on the aquatic environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet.

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide
Permit General Condition 31 (PCN). This applies to NWPs that do not have specific notification
requirements. If a NWP has specific notification requirements, the requirements of the NWP
should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the US. Water inside coffer dams or casings that has been in contact with wet concrete
shall only be returned to waters of the US when it is no longer poses a threat to aquatic
organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters.

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing.
The waiver will only be issued if it can be demonstrated that the impacts of complying with this
Regional condition would result in greater adverse impacts to the aquatic environment.

3.6 Safe Passage Requirements for Culvert Placement

For all NWPs that involve the construction/installation of culverts, measures will be included in
the construction/installation that will promote the safe passage of fish and other aquatic
organisms. The dimension, pattern, and profile of the stream above and below a pipe or culvert
should not be modified by widening the stream channel or by reducing the depth of the stream in
connection with the construction activity. The width, height, and gradient of a proposed culvert
should be such as to pass the average historical low flow and spring flow without adversely
altering flow velocity. Spring flow should be determined from gage data, if available. In the
absence of such data, bankfull flow can be used as a comparable level.

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological
Survey (USGS) 7.5-minute quadrangle maps.

Circular

Culvert ™ ™\

|

Rise
{Diameter)

Streambed
Material

12 Inches
Y

In all other counties: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried or placed on
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall
be made to maintain the existing channel slope. The bottom of the culvert must be placed at a
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depth below the natural stream bottom to provide for passage during drought or low flow
conditions.

Culverts are to be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested in writing. The waiver
will be issued if it can be demonstrated that the proposal would result in the least impacts to the
aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried.

3.7 Notification to NCDENR Shellfish Sanitation Section

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or
removing sediment from an area closed to shell fishing where the effluent may be released to an
area open for shell fishing or swimming in order to avoid contamination from the disposal area
and cause a temporary shellfish closure to be made. Such notification shall also be provided to
the appropriate Corps of Engineers Regulatory Field Office. Any disposal of sand to the ocean
beach should occur between November 1 and April 30 when recreational usage is low. Only
clean sand should be used and no dredged sand from closed shell fishing areas may be used. If
beach disposal were to occur at times other than stated above or if sand from a closed shell
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be
issued by the permittee.

3.8 Preservation of Submerged Aquatic Vegetation

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP
within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management
Act of 1974 (CAMA).

3.9 Sedimentation and Erosion Control Structures and Measures

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and
measures proposed for placement in waters of the US. The structures and measures should be

depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.
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PAT MCCRORY

-

Water Resources S.JAY ZIMMERMAN

ENVIRONMENTAL QUALITY

August 5, 2016

Wilson County

NCDWR Project No. 20160729
Bridge 83 on SR 1378

State Project No. 17BP.4.R.74

APPROVAL of NEUSE BUFFER AUTHORIZATION, with ADDITIONAL CONDITIONS

Mr. Tim Little, P.E., Division Engineer
NCDOT, Division 4

PO Box 3165

Wilson, NC 27895

Dear Mr. Little:

You have our approval, in accordance with the conditions listed below, for the following impacts for the purpose of
replacing Bridge 83 in Wilson County:

DONALD R. VAN DER VAART

[ Site —!—i(-)l—lé 1 [mpact T‘-Z_on_eEI_TB-u?fer M;flgatlon Reqlured ~ Zone 2 Buffer Mltlgatlo—n—‘
ool _ (sq ft)____i_ ~ (using3:1ratio) | Required (using 1.5:i ratio)
l I-
Totals 3219 | N/A l N/A

* n/a = Total for Site is less than 1/3 acre and 150 linear feet of i |mpact no mitigation required
Total Buffer Impact for Project: 4561 square feet.

The project shall be constructed in accordance with your application received July 27, 2016. This approval is valid
for the Neuse Riparian Buffer Rules (15A NCAC .02B .0295). In addition, you should acquire any other federal,
state or local permits before you proceed with your project including (but not limited to) Sediment and Erosion
Control, Non-Discharge and Water Supply Watershed regulations.

This approval is valid solely for the purpose and design described in your application (unless modified below).
Should your project change, you must notify the NCDWR and submit a new application. If the property is sold, the
new owner must be given a copy of this Certification and approval ietter, and is thereby responsible for complying
with all the conditions. If total wetland fills for this project (now or in the future) exceed one acre, or of total
impacts to streams (now or in the future) exceed 150 linear feet, compensatory mitigation may be required as
described in 15A NCAC 2H .0506 (h) (6) and (7). Additional buffer impacts may require compensatory mitigation
as described in 15A NCAC 2B.0233. For this approval to remain valid, you must adhere to the conditions listed
below.

Conditions of Certification:

1. The post-construction removal of any temporary bridge structures must return the project site to its
preconstruction contours and elevations. The impacted areas shall be revegetated with appropriate native species.
[15A NCAC 02H .0506(b)(2)

State of North Carolina [Environinental Quality | Water Resources
1617 Mail Service Center, Raleigh, North Carolina 27693-1617
Phone: 919-807-6300




2. As a condition of this 401 Water Quality Certification, the bridge demolition and construction must be
accomplished in strict compliance with the most recent version of NCDOT’s Best Management Practices for
Construction and Maintenance Activities. {15A NCAC 02H .0507(d)(2) and 15A NCAC 02H .0506(b)(5)]

3. Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed across the bridge and
pre-treated through site-appropriate means (grassed swales, pre-formed scour holes, vegetated buffers, etc.) before
entering the stream. To meet the requirements of NCDOT’s NPDES permit NCS0000250, please refer to the most
recent version of the North Carolina Department of Transportation Stormwater Best Management Practices
Toolbox manual for approved measures. [15A NCAC 02H .0507(d)(2) and 15A NCAC 02H .0506(b)(5)]

4. All riparian buffers impacted by the placement of temporary fill or clearing activities shall be restored to the
preconstruction contours and revegetated. Maintained buffers shall be permanently revegetated with non-woody
species by the end of the growing season following completion of construction. For the purpose of this condition,
maintained buffer areas are defined as areas within the transportation corridor that will be subject to regular NCDOT
maintenance activities including mowing. The area with non-maintained buffers shall be permanently revegetated with
native woody species before the next growing season following completion of construction. [15A NCAC 2B..0233]

5. Pursuant to 15A NCAC 2B.0233(6), sediment and erosion control devices shall not be placed in Zone 1 of any
Neuse Buffer without prior approval by the NCDWR. At this time, the NCDWR has approved no sediment and
erosion control devices in Zone 1, outside of the approved project impacts, anywhere on this project. Moreover,
sediment and erosion control devices shall be allowed in Zone 2 of the buffers provided that Zone 1 is not
compromised and that discharge is released as diffuse flow.

6. All stormwater runoff shall be directed as sheetflow through stream buffers at non-erosive velocities, unless
otherwise approved by this certification. [15A NCAC 2B..0233]

7. If concrete is used during construction, a dry work area shall be maintained to prevent direct contact between
curing concrete and stream water. Water that inadvertently contacts uncured concrete shall not be discharged to
surface waters due to the potential for elevated pH and possible aquatic life and fish kills. [1SA NCAC 02B.0200]

8. During the construction of the project, no staging of equipment of any kind is permitted in waters of the U.S., or .
protected riparian buffers. [15A NCAC 02H.0506(b)(2)]

9. The dimension, pattern and profile of the stream above and below the crossing shall not be modified. Disturbed
floodplains and streams shall be restored to natural geomorphic conditions. [ 15A NCAC 02H.0506(b)(2)]

10. The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for stream
stabilization shall be placed in stream channels in such a manner that it does not impede aquatic life passage. [15A
NCAC 02H.0506(b)(2)]

11.. The Permittee shall ensure that the final design drawings adhere to the permit and to the permit drawings
submitted for approval. [ISA NCAC 02H .0507 (c) and 15A NCAC 02H .0506 (b)(2) and (c)(2)]

12. All work in or adjacent to stream waters shall be cenducted in a dry work area. Approved BMP measures from
the most current version of NCDOT Construction and Maintenance Activities manual such as sandbags, rock berms,
cofferdams and other diversion structures shall be used to prevent excavation in flowing water. [15A NCAC
02H.0506(b)(3) and (c)(3)]

13. Heavy equipment shall be operated from the banks rather than in the stream channel in order to minimize
sedimentation and reduce the introduction of other pollutants into the stream. [15A NCAC 02H.0506(b)(3)]

14. All mechanized equipment operated near surface waters must be regularly inspected and maintained to prevent
contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials. {15A NCAC
02H.0506(b)(3)]

15. No rock, sand or other materials shall be dredged from the strearn channel except where authorized by this
certification. {154 NCAC G2H.0506(b)(3)]






























Water Quality Certification No. 3883

Public hearings may be held for specific applications or group of applications prior to a
Certification decision if deemed in the public's best interest by the Director of the North Carolina
Division of Water Quality.

Effective date: March 19, 2012

DIVISION OF WATER QUALITY

By

72] gzi. PV gemr—__ 7/01/

Charles Wakild, P.E.

Director

History Note: Water Quality Certification (WQC) Number 3883 issued March 19, 2012 replaces
WQC Number 3687 issued November 1, 2007, WQC Number 3624 issued March 19, 2007, WQC
Number 3494 issued December 31, 2004, and WQC Number 3376 issued March 18, 2002. This
General Certification is rescinded when the Corps of Engineers reauthorizes any of the
corresponding Nationwide and/or Regional General Permits or when deemed appropriate by the
Director of the Division of Water Quality.

Water Quality Certification No. 3883 7



illl.i.gr‘l“fay North Carolina Department of Transportation

Highway Stormwater Program
STORMWATER MANAGEMENT PLAN
(Version 2.04; Released November 2015) FOR NCDOT PROJECTS
WBS Element:  17BP.4.R.74 TIP No.: SF-970083 County(ies): Wilson Page 1 of 1
General Project Information
WBS Element: 17BP.4.R.74 |TIP Number: SF-970083 Project Type: Bridge Replacement Date: 4/5/2016
NCDOT Contact: Chad Coggins (Division Environmental Officer) Contractor / Designer: Wetherill Engineering, Inc./ Dustin D. Creech, PE
Address: [Highway Division 4 Address: (1223 Jones Franklin Rd.
509 Ward Blvd. (PO Box 3165) Raleigh, NC 27606
Wilson, NC 27895
Phone:|252-237-6164 Phone:|919-851-8077
Email: [ccoggins@ncdot.gov Email: [dcreech@wetherilleng.com
City/Town: Wilson County(ies): Wilson
River Basin(s): Neuse | CAMA County? No
Wetlands within Project Limits? Yes |
Project Description
Project Length (lin. miles or feet): 0.071 Mi. | surrounding Land Use: Wooded/Sparse Residential
Proposed Project Existing Site
Project Built-Upon Area (ac.) 0.2 ac. 0.2 ac.
Typical Cross Section Description: (2) 10' Paved Lanes with 3' grassed shoulders outside of extents with guardrail. Where |(2) 9' Paved Lanes with grassed shoulders

guardrail is present, variable width full depth paved shoulders to 4.5' wide with an
additional 3' grassed shoulders.

Annual Avg Daily Traffic (veh/hr/day): Design/Future: 200 Year: 2025 Existing: 160 Year: 2016
General Project Narrative: The purpose of this project is to replace the structurally deficient bridge on SR 1378 with a new bridge. The existing bridge consists of two spans (2 @ 17’ 9”) with a reinforced
(Description of Minimization of Water [concrete floor on timber joists. Interior bents consist of timber caps on timber piles. Abutments are oriented at approximately a 90 degree skew to the roadway. The existing
Quality Impacts) bridge utilizes vertical abutments. The replacement bridge will consist of a single span bridge (1 @ 65’-0") with 4'-0” deep caps and vertical abutments with rip rap in front of the

abutments. The single span configuration will prevent the need for a interior bent in the creek. Efforts were made to minimize water quality impacts by containing bridge
drainage within the paved shoulder with no deck drains and conveying that water to a grated inlet located beyond buffer zone 2. A rip rap dissipator pad is provided at the outlet
of the proposed system to dissipate energy before entering the buffer zone. On the northeastern quadrant, there is a small portion of ditch realignment that will be lined with rip
rap to slow water down prior to entering buffer zone 2 in order to protect the integrity of the buffer zones. No alterations were made to the existing ditch conveying roadside
drainage through buffer zone 2 on the northwest quadrant. Fill slopes will catch at the top of the existing roadway fill and not impact wetlands present within the project limits.

Waterbody Information

Surface Water Body (1): Juniper Creek NCDWR Stream Index No.: 27-86-6-2
NCDWR Surface Water Classification for Water Body Primary Classification: Sl
Supplemental Classification: Nutrient Sensitive Waters (NSW)
Other Stream Classification: None
Impairments: None
Aquatic T&E Species? No Comments:
NRTR Stream ID: Buffer Rules in Effect: | Neuse
Project Includes Bridge Spanning Water Body? Yes Deck Drains Discharge Over Buffer? |N0 Dissipator Pads Provided in Buffer? |N/A
Deck Drains Discharge Over Water Body? No (If yes, provide justification in the General Project Narrative) (If yes, describe in the General Project Narrative; if no, justify in the
(If yes, provide justification in the General Project Narrative) General Project Narrative)
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WETLAND PERMIT IMPACT SUMMARY
WETLAND IMPACTS SURFACE WATER IMPACTS
Hand Existing Existing
Permanent | Temp. Excavation|Mechanized | Clearing | Permanent| Temp. Channel Channel Natural
Site Station Structure Fill In Fill In in Clearing in SW SW Impacts Impacts Stream
No. (From/To) Size / Type Wetlands | Wetlands | Wetlands | in Wetlands | Wetlands | impacts impacts | Permanent Temp. Design
(ac) (ac) (ac) (ac) (ac) (ac) (ac) (ft) (ft) (ft)
1 -L- STA. 12+08 to 15+83 1@65' 24" Cored Slab
TOTALS*: 0 0 0
*Rounded totals are sum of actual impacts
NOTES:
No Impacts NC DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
3/10/2016
WILSON CO.
SF-970083
ENTER WBS # HERE
Revised 2013 10 24 SHEET 4 OF 4
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BUFFER IMPACTS SUMMARY

IMPACT BUFFER
TYPE ALLOWABLE MITIGABLE REPLACEMENT
STRUCTURE SIZE / STATION ROAD PARALLEL| ZONE 1 | ZONE 2 | TOTAL | ZONE 1 | ZONE 2 TOTAL ZONE 1 ZONE 2
SITE NO. TYPE (FROM/TO) CROSSING [BRIDGE| IMPACT (ft9) (ft9) (ft%) (ft%) (ft9) (ft9) (ft9) (ft9)
1 1@65' 24" Cored Slab|-L- STA. 12+08 to 15+83 X 507.6| 1339.1| 1846.7
X 2711.0 2.9] 2713.9
TOTAL: 3218.6 | 1342.0 | 4560.6 0.0 0.0 0.0

N.C. DEPT. OF TRANSPORTATION
DIVISION OF HIGHWAYS

WILSON COUNTY
PROJECT: 17BP.4.R.74 (SF-970083)

3/30/2016
SHEET 4 OF 4

Rev. May 2006



DD00212

161

LISTING OF MBE/WBE SUBCONTRACTORS

Wilson County

Sheet of
. * Agreed
: Circle Item _ : ** Dollar Volume of
Firm Name and Address | oo No. Item Description upon Unit ltem
Price
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE

* The Dollar Volume shown in this column shall be &etual Price Agreed Upon by the Prime Contracta the MBE/WBE
subcontractor, and these prices will be used terdete the percentage of the MBE/WBE patrticipatiothe contract.

** Dollar Volume of MBE/WBE Subcontractor Percengagdf Total Contract Bid Price:
If firmisa Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firmisa Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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162

LISTING OF MBE/WBE SUBCONTRACTORS

Wilson County

Sheet of
. * Agreed
: Circle Item _ : ** Dollar Volume of
Firm Name and Address | oo No. Item Description upon Unit ltem
Price
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE

** Dollar Volume of MBE Subcontractor $

MBE Percentage of Total Contract Bid Price %

** Dollar Volume of WBE Subcontractor $

WBE Percentage of Total Contract Bid Price %

*The Dollar Volume shown in this column shall be tle Actual Price Agreed Upon by the Prime Contractoand the
MBE/WBE subcontractor, and these prices will be ustto determine the percentage of the MBE/WBE partiipation in

the contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price.
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Irient.
If firm is a Manufacturer, show Dollar Volume as 10% of Agreed Upon Amount from Letter of Intent.




Apr 17,2017 3:33 pm

County :  Wilson

ITEMIZED PROPOSAL FOR CONTRACT NO. DD00212

Page 1 of 4

Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.S.
0003 0030000000-N SP  BRIDGE APPROACH FILL - SUB Lump Sum L.S.
REGIONAL TIER, STATION #x#k*x
(STA. 13+95.50)
0004 0043000000-N 226 GRADING Lump Sum L.S.
0005 0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 1
BING ACR
0006 0318000000-E 300 FOUNDATION CONDITIONING MATE- 10
RIAL, MINOR STRUCTURES TON
0007 0320000000-E 300 FOUNDATION CONDITIONING GEO- 20
TEXTILE sy
0008 0335200000-E 305 15" DRAINAGE PIPE 36
LF
0009 1220000000-E 545 INCIDENTAL STONE BASE 50
TON
0010 1330000000-E 607 INCIDENTAL MILLING 260
SY
0011  1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 110
B25.0B TON
0012 1525000000-E 610 ASPHALT CONC SURFACE COURSE, 180
TYPE SF9.5A TON
0013 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 20
TON
0014 2000000000-N 806 RIGHT OF WAY MARKERS 10
EA
0015 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 1
EA
0016 2367000000-N 840 FRAME WITH TWO GRATES, STD 1
840.29 EA
0017 2556000000-E 846 SHOULDER BERM GUTTER 32
LF
0018 3030000000-E 862 STEEL BM GUARDRAIL 43.75
LF
0019 3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 5

EA
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Line Item Number Sec Description Quantity Unit Cost Amount
# #
0020 3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 4
n EA
0021 3270000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 4
350 EA
0022 3649000000-E 876 RIP RAP, CLASSB 50
TON
0023 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 430
Sy
0024  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 239
SF
0025 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 89
MOUNTED) SE
0026  4445000000-E 1145 BARRICADES (TYPE IIl) 88
LF
0027 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 3,000
G LF
0028 6000000000-E 1605 TEMPORARY SILT FENCE 1,140
LF
0029 6006000000-E 1610 STONE FOR EROSION CONTROL, 70
CLASS A TON
0030 6009000000-E 1610 STONE FOR EROSION CONTROL, 25
CLASS B TON
0031 6012000000-E 1610 SEDIMENT CONTROL STONE 75
TON
0032 6015000000-E 1615 TEMPORARY MULCHING 0.5
ACR
0033 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 100
LB
0034 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 0.5
ING TON
0035 6024000000-E 1622 TEMPORARY SLOPE DRAINS 200
LF
0036 6029000000-E SP  SAFETY FENCE 200
LF
0037 6030000000-E 1630 SILT EXCAVATION 20
cYy
0038 6036000000-E 1631 MATTING FOR EROSION CONTROL 1,465

SY
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Line Item Number Sec Description Quantity Unit Cost Amount
# #
0039 6037000000-E SP  COIR FIBER MAT 100
SY
0040 6042000000-E 1632 1/4" HARDWARE CLOTH 340
LF
0041 6084000000-E 1660 SEEDING & MULCHING 0.5
ACR
0042 6087000000-E 1660 MOWING 0.5
ACR
0043 6090000000-E 1661 SEED FOR REPAIR SEEDING 50
LB
0044 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25
TON
0045 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50
LB
0046 6108000000-E 1665 FERTILIZER TOPDRESSING 0.5
TON
0047 6117000000-N SP  RESPONSE FOR EROSION CONTROL 19
EA
0048 6123000000-E 1670 REFORESTATION 0.1
ACR
0049 6132000000-N SP  GENERIC EROSION CONTROL ITEM 2
(CONCRETE WASHOUT STUCTURE) EA
0050 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION *kkkkkkkkkkk
(STA. 13+95.50)
0051 8096000000-E 450 PILE EXCAVATION IN SOIL 70
LF
0052 8097000000-E 450 PILE EXCAVATION NOT IN SOIL 30
LF
0053 8121000000-N 412 UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATION #issrk
(STA. 13+95.50)
0054 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 404
cY
0055 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
*kkkkkkkkkkk
(STA. 13+95.50)
0056 8217000000-E 425 REINFORCING STEEL (BRIDGE) 4,898
LB
0057 8364000000-E 450 HP12X53 STEEL PILES 190

LF
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0058 8391000000-N 450 STEEL PILE POINTS 10
EA
0059 8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL 130
LF
0060 8590000000-E 876 RIP RAP, CLASS ** 140
(I, 2'-0" THICK) TON
0061 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
0062 8763000000-E 430 3-0" X 2-0" PRESTRESSED CONC 650
CORED SLABS LE
0063 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.

(ASBESTOS ASSESSMENT)

1533/Apr17/Q14710.0/D305776700000/E63

Total Amount Of Bid For Entire Project :
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EXECUTION OF BID

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN
CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidbeing duly sworn, solemnly swears (or affiriist neither he, nor any

official, agent or employee of the bidder has @ddnto any agreement, participated in any collysar otherwise taken any

action which is in restraint of free competitiveldhing in connection with any bid or contract, tthet bidder has not been convicted
of violating N.C.G.S. § 133-24 within the last three years, and that the Bidaéerids to do the work with its own bonafide
employees or subcontractors and is not biddinghiebenefit of another contractor.

In addition, execution of this bid in the properrmar also constitutes the Bidder's certificatiostatus under penalty of perjury
under the laws of the United States in accordanite tve Debarment Certification attached, providbdt the Debarment
Certification also includes any required statemeatserning exceptions that are applicable.

N.C.G.S 8 133-32 and Executive Order 24 prohibit the offer to, oceptance by, any State Employee of any gift froyoae
with a contract with the State, or from any perseaking to do business with the State. By exetuwfoany response in this
procurement, you attest, for your entire organireéind its employees or agents, that you are nategtlvat any such gift has been
offered, accepted, or promised by any employeg®wf organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Viceid@egAssistant Vice President
Sdlect appropriatetitle Sdlect appropriatetitle
Print or type Signer's name Print or type Signeaisie

CORPORATE SEAL
AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

__ dayof 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:




DD00212 168 Wilson County

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN
CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidbeing duly sworn, solemnly swears (or affiriist neither he, nor any

official, agent or employee of the bidder has etdnto any agreement, participated in any collysar otherwise taken any

action which is in restraint of free competitiveldhing in connection with any bid or contract, tthet bidder has not been convicted
of violating N.C.G.S. § 133-24 within the last three years, and that the Bidaéerids to do the work with its own bonafide
employees or subcontractors and is not biddinghebenefit of another contractor.

In addition, execution of this bid in the properrmar also constitutes the Bidder's certificatiostatus under penalty of perjury
under the laws of the United States in accordanite the Debarment Certification attached, providbdt the Debarment
Certification also includes any required statemeatserning exceptions that are applicable.

N.C.G.S 8 133-32 and Executive Order 24 prohibit the offer to, oceptance by, any State Employee of any gift froyoae
with a contract with the State, or from any perseaking to do business with the State. By exetuwfoany response in this
procurement, you attest, for your entire organireéind its employees or agents, that you are nategtivat any such gift has been
offered, accepted, or promised by any employeg®wf organization.

SIGNATURE OF CONTRACTOR
By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

__ dayof 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN
CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the &idbeing duly sworn, solemnly swears (or affiriist neither he, nor any

official, agent or employee of the bidder has etdnto any agreement, participated in any collysar otherwise taken any

action which is in restraint of free competitiveldhing in connection with any bid or contract, tthet bidder has not been convicted
of violating N.C.G.S. § 133-24 within the last three years, and that the Bidaéerids to do the work with its own bonafide
employees or subcontractors and is not biddinghebenefit of another contractor.

In addition, execution of this bid in the properrmar also constitutes the Bidder's certificatiostatus under penalty of perjury
under the laws of the United States in accordanite the Debarment Certification attached, providbdt the Debarment
Certification also includes any required statemeatserning exceptions that are applicable.

N.C.G.S 8 133-32 and Executive Order 24 prohibit the offer to, oceptance by, any State Employee of any gift froyoae
with a contract with the State, or from any perseaking to do business with the State. By exetuwfoany response in this
procurement, you attest, for your entire organireéind its employees or agents, that you are nategtlvat any such gift has been
offered, accepted, or promised by any employeg®wf organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Managehorized Agent
Sdlect appropriatetitle

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN
CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Biddeing duly sworn, solemnly swears (or affirnigt neither he, nor any official, agent or
employee of the bidder has entered into any agregmarticipated in any collusion, or otherwisedalany action which is in restraint of free
competitive bidding in connection with any bid antract, that the bidder has not been convictedadting N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to dombr with its own bonafide employees or subcontestand is not bidding for the benefit of
another contractor.

DD00212 Wilson County

In addition, execution of this bid in the propernmar also constitutes the Bidder's certificatiostatus under penalty of perjury under the laws of
the United States in accordance with the Debarr@ertification attached, provided that the Debarnm@eitification also includes any required
statements concerning exceptions that are appécabl

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, ocgptance by, any State Employee of any gift frogoae with a contract with
the State, or from any person seeking to do busingh the State. By execution of any respongisprocurement, you attest, for your entire
organization and its employees or agents, thatayeunot aware that any such gift has been offerecepted, or promised by any employees of

your organization.
SIGNATURE OF CONTRACTOR

Instructions:2 Joint Venturers Fill in lines (1), (2) and (3) and executgJoint Venturers Fill in lines (1), (2), (3) and (4) and executen Line
(2), fill in the name of the Joint Venture Compar@n Line (2), fill in the name of one of the jognturers and execute below in the appropriate
manner. On Line (3), print or type the name ofdtteer joint venturer and execute below in the appate manner. On Line (4), fill in the name

of the third joint venturer, if applicable and engzbelow in the appropriate manner.

Signature of Witness or Attest

By

Signature of Cactior

Print or type Signer's name

If Corporation, affix Corporate Seal

and

Print or type Signeame

Signature of Witness or Attest

By

Signature of Cactior

Print or type Signer's name

If Corporation, affix Corporate Seal

and

Print or type Signeame

Signature of Witness or Attest

By

Signature oh@actor

Print or type Signer's name

If Corporation, affix Corporate Seal
NOTARY SEAL
Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this

day of 20___
Signature of Notary Public
of County
State of

My Commission Expires:

NOTARY SEAL
Affidavit must be notarized for Line (3)
Subscabedsworn to before me this

Print or type Sitgneame

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sveobetore me this

day of 20__
Signature of Notary Rubl
of County
State _of

My Commis&apires:

day of 20
Signature of Notary Public
of County
State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN
CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidbeing duly sworn, solemnly swears (or affiriist neither he, nor any

official, agent or employee of the bidder has etdnto any agreement, participated in any collysar otherwise taken any

action which is in restraint of free competitiveldhing in connection with any bid or contract, tthet bidder has not been convicted
of violating N.C.G.S. § 133-24 within the last three years, and that the Bidaéerids to do the work with its own bonafide
employees or subcontractors and is not biddinghebenefit of another contractor.

In addition, execution of this bid in the properrmar also constitutes the Bidder's certificatiostatus under penalty of perjury
under the laws of the United States in accordanite the Debarment Certification attached, providbdt the Debarment
Certification also includes any required statemeatserning exceptions that are applicable.

N.C.G.S 8 133-32 and Executive Order 24 prohibit the offer to, oceptance by, any State Employee of any gift froyoae
with a contract with the State, or from any perseaking to do business with the State. By exetuwfoany response in this
procurement, you attest, for your entire organireéind its employees or agents, that you are nategtivat any such gift has been
offered, accepted, or promised by any employeg®wf organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

__ dayof 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN
CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidbeing duly sworn, solemnly swears (or affiriist neither he, nor any

official, agent or employee of the bidder has etdnto any agreement, participated in any collysar otherwise taken any

action which is in restraint of free competitiveldhing in connection with any bid or contract, tthet bidder has not been convicted
of violating N.C.G.S. § 133-24 within the last three years, and that the Bidaeerids to do the work with its own bonafide
employees or subcontractors and is not biddinghiebenefit of another contractor.

In addition, execution of this bid in the properrmar also constitutes the Bidder's certificatiostatus under penalty of perjury
under the laws of the United States in accordanite tve Debarment Certification attached, providbhdt the Debarment
Certification also includes any required statemeatserning exceptions that are applicable.

N.C.G.S 8 133-32 and Executive Order 24 prohibit the offer to, oceptance by, any State Employee of any gift froyoae
with a contract with the State, or from any perseaking to do business with the State. By exetuwfoany response in this
procurement, you attest, for your entire organireéind its employees or agents, that you are nategtlvat any such gift has been
offered, accepted, or promised by any employeg®wf organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

__ dayof 20

Signature of Notary Public

of County

State of

My Commission Expires:
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediatettgn notice to the Department if at any time
the bidder learns that his certification was erouse when he submitted his debarment
certification or explanation filed with the Depa#gnt, or has become erroneous because of
changed circumstances.

The termscovered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings deindhe Definitions
and Coverage sections of the rules implementingclixee Order 12549. A copy of the
Federal Rules requiring this certification and deig the definitions and coverages may be
obtained from the Contract Officer of the Departmen

The prequalified bidder agrees by submitting tbisr, that he will not knowingly enter into
any lower tier covered transaction with a persoro v debarred, suspended, declared
ineligible, or voluntarily excluded from participan in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified biddetter agrees that by submitting this form he
will include the Federal-Aid Provision titleBequired Contract Provisons Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covetehsactions.

The prequalified bidder may rely upon a certifioatof a participant in a lower tier covered
transaction that he is not debarred, suspendetigible, or voluntarily excluded from the
covered transaction, unless he knows that thdficatton is erroneous. The bidder may decide
the method and frequency by which he will deterntiveeeligibility of his subcontractors.

Nothing contained in the foregoing shall be corestirto require establishment of a system of
records in order to render in good faith the cestion required by this provision. The
knowledge and information of a participant is nequired to exceed that which is normally
possessed by a prudent person in the ordinaryeadifsusiness dealings.

Except as authorized in paragraph 6 herein, theaDeent may terminate any contract if the
bidder knowingly enters into a lower tier covereghsaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded frqrarticipation in this transaction, in addition
to other remedies available by the Federal Govenhme
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DEBARMENT CERTIFICATION
The prequalified bidder certifies to the best afkmowledge and belief, that he and his principals:

a. Are not presently debarred, suspended, proposedidbarment, declared ineligible, or
voluntarily excluded from covered transactions hy BRederal department or agency;

b. Have not within a three-year period preceding pngposal been convicted of or had a civil
judgment rendered against them for commissionaafdror a criminal offense in connection
with obtaining, attempting to obtain, or performimgublic (Federal, State or local) transaction
or contract under a public transaction; violatiohFederal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribéaysification or destruction of records;
making false statements; or receiving stolen pryper

c. Are not presently indicted for or otherwise crintipaor civilly charged by a governmental
entity (Federal, State or local) with commissioany of the offenses enumerated in paragraph
b. of this certification; and

d. Have not within a three-year period preceding thisposal had one or more public
transactions (Federal, State or local) terminavectdéuse or default.

e. Will submit a revised Debarment Certification imnadly if his status changes and will show
in his bid proposal an explanation for the chamgstatus.

If the prequalified bidder cannot certify that Iseniot debarred, he shall provide an explanation
with this submittal. An explanation will not nesasily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and dahent certification will result inthe
prequalified bidder's bid being considered non-oespre.

Check here if an explanation is attached to thisifioation.
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Execution of Contract

Contract No: DD00212

County: Wilson County

ACCEPTED BY THE DEPARTMENT

Proposals Engineer

Date

EXECUTION OF CONTRACT AND BONDS
APPROVED AS TO FORM:

Division Engineer

Date

Signature Sheet (Bid) - ACCEPTANCE SHEET

Wilson County
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Wilson County

CONTRACTOR INFORMATION SHEET

EMAIL ADDRESS FOR CORRESPONDENCE
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