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 STATE OF NORTH CAROLINA 

 DEPARTMENT OF TRANSPORTATION 

 HIGHWAY DIVISION 4 
 

 

 PROPOSAL 
 

 

DATE AND TIME OF BID OPENING: SEPTEMBER 24, 2024 AT 2:00 PM 
 

CONTRACT ID: DD00470 
 

WBS ELEMENT NO.:  4B.104213, 4B.106413 
 

FEDERAL AID NO.:  STATE FUNDED 
 

COUNTY:  HALIFAX AND NASH COUNTIES 
 

TIP NO.:  NONE 
 

MILES:  0.15 
 

ROUTE NO.:  SR 1226, SR 1515 AND NC 4/NC 48 
 

LOCATION: BRIDGE 55 ON BELLAMY LAKE RD, BRIDGE 98 ON NC 4/NC 48 

AND BRIDGE 225 ON SHILOH SCHOOL RD 
 

TYPE OF WORK: BRIDGE REHABILITATION 
 

 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 

GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 

BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 

LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 

REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 

BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 

COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A ROADWAY AND STRUCTURE PROJECT.            BID BOND IS REQUIRED. 

 
 

 

NAME OF BIDDER 
 

 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DD00470 IN HALIFAX AND NASH COUNTIES, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

WILSON, NORTH CAROLINA 

 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DD00470; has 

carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special 

provisions, the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; 

and thoroughly understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound 

upon his execution of the bid and subsequent award to him by the Department of Transportation in accordance with 

this proposal to provide the necessary contract payment bond and contract performance bond within fourteen days 

after the written notice of award is received by him.  The undersigned Bidder further agrees to provide all necessary 

machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials, except as 

otherwise noted, necessary to perform and complete the said contract in accordance with the 2024 Standard 

Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance 

with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the various items 

given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the 

work and required labor to construct and complete Contract No. DD00470 in Halifax and Nash Counties, for the 

unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and 

specifications prepared by said Department, which proposal, plans, and specifications show the details covering this 

project, and hereby become a part of this contract.   

 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for 

Roads and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into 

and made a part of this contract; that, except as herein modified, all the construction and work included in this contract 

is to be done in accordance with the specifications contained in said volume, and amendments and supplements thereto, 

under the direction of the Engineer.   

 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer 

or such other person as may be designated by the Secretary to sign for the Department of Transportation.  The 

conditions and provisions herein cannot be changed except over the signature of the said Contract Officer or Division 

Engineer.   

 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as 

the basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item 

or portion of the work as may be deemed necessary or expedient.   

 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease 

in the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  

 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated 

damages in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds 

with the Department of Transportation, under the condition of this proposal, within 14 calendar days after the written 

notice of award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned 

to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  

Failure to comply with any requirement may cause the bid to be considered irregular and 

may be grounds for rejection of the bid. 

 

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the Standard 

Specifications.  

 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 

Signature from the approved electronic bidding provider for Division Contracts. 

 

ELECTRONIC ON-LINE BID: 

1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 

2.   In accordance with Article 102-3 of the Standard Specifications, registration on the Interested 

Parties List is required unless SP1 G02 Interested Parties List Not Required provision is 

included in the proposal. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 

software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded from 

the Bid Express website following the directions at: 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx. 

5.  Questions should be emailed 7 calendar days prior to the bid opening to Vickie P. Gardner at 

vpgardner@ncdot.gov. Contact with any other NCDOT personnel concerning this project is 

strictly prohibited, unless otherwise noted, and may result in bids being considered non-

responsive. 

 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx


DD00470        G-1 
HALIFAX AND NASH COUNTIES 

 
 

 

PROJECT SPECIAL PROVISIONS 

GENERAL 

 

BOND REQUIREMENTS: 
(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 

 

A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads 

and Structures. 

 

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 

Standard Specifications. 

 

HAUL ROADS: 
(7-16-24) 105 SP1 G04 

 

Revise the Standard Specifications as follows: 

 

Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 

second sentence of the second paragraph:   

 

At least 30 days prior to use, the Contractor shall notify the Engineer of any public road proposed 

for use as a haul road for the project. 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 

 

The date of availability for this contract is October 28, 2024.    

 

The completion date for this contract is October 24, 2025. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are One Thousand One Hundred Dollars ($1,100.00) 

per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Bridge 630098 Steps 1 thru 3, as described 

on sheet TMP-3 and shall place and maintain traffic on same.    

 

The date of availability for this intermediate contract time is the date the Contractor elects to close 

the road to begin the work.    
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The completion date for this intermediate contract time is the date which is Twenty-Eight (28) 

consecutive calendar days after and including the date the Contractor begins this work.  

 

The liquidated damages are One Thousand One Hundred Dollars ($1,100.00) per calendar day.   

 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Bridge 630225 Steps 1 thru 3, as described 

on sheet TMP-3 and shall place and maintain traffic on same.    

 

The date of availability for this intermediate contract time is the date the Contractor elects to close 

the road to begin the work.    

 

The completion date for this intermediate contract time is the date which is Twenty-Eight (28) 

consecutive calendar days after and including the date the Contractor begins this work.  

 

The liquidated damages are One Thousand One Hundred Dollars ($1,100.00) per calendar day.   

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Bridge 410055 Steps 1 thru 3, as described 

on sheet TMP-3 and shall place and maintain traffic on same.    

 

The date of availability for this intermediate contract time is the date the Contractor elects to close 

the road to begin the work.    

 

The completion date for this intermediate contract time is the date which is Twenty-Eight (28) 

consecutive calendar days after and including the date the Contractor begins this work.  

 

The liquidated damages are One Thousand One Hundred Dollars ($1,100.00) per calendar day.   

 

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on I-95 during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Thursday 

7:00 AM to 8:00 PM 

And 

Friday thru Sunday 

7:00 AM to 10:00 PM 
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In addition, the Contractor shall not close or narrow a lane of traffic on I-95, detain and/or alter 

the traffic flow on or during holidays, holiday weekends, special events, or any other time when 

traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 

 

2. For New Year's Day, between the hours of 6:30 AM December 31st and 8:00 PM 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

8:00 PM the following Tuesday. 

 

3. For Easter, between the hours of 6:30 AM Thursday and 8:00 PM Monday. 

 

4. For Memorial Day, between the hours of 6:30 AM Friday and 8:00 PM Tuesday. 

 

5. For Independence Day, between the hours of 6:30 AM the day before Independence Day 

and 8:00 PM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 

of 6:30 AM the Thursday before Independence Day and 8:00 PM the Tuesday after 

Independence Day. 

 

6. For Labor Day, between the hours of 6:30 AM Friday and 8:00 PM Tuesday. 

 

7. For Thanksgiving Day, between the hours of 6:30 AM Tuesday and 8:00 PM Monday. 

 

8. For Christmas, between the hours of 6:30 AM the Friday before the week of Christmas 

Day and 8:00 PM the following Tuesday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor begins 

to install all traffic control devices for lane closures according to the time restrictions listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is required 

to complete the removal of all traffic control devices for lane closures according to the time 

restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are One Thousand Dollars ($1,000.00) per fifteen (15) minute time 

period. 
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NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 

None of the items included in this contract will be major items. 

 

NO SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G34 

 

None of the items included in this contract will be specialty items (see Article 108-6 of the 

Standard Specifications). 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 

 

Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 

 

The base index price for DIESEL #2 FUEL is $2.5238 per gallon.  Where any of the following are 

included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Erosion Control Stone Gal/Ton 0.55 

Rip Rap, Class _____ Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

> 11" Portland Cement Concrete Pavement Gal/SY   0.327 

Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 

9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 

Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 

< 9” Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 

the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 

usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
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https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form

%20-%20%20Starting%20Nov%202022%20Lettings.pdf 

 

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 

the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 

remain in effect for the duration of the contract.   

 

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 

ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 

not be permitted to change the Fuel Usage Factor after the bids are submitted. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS): 
(10-16-07)(Rev. 5-9-24) 102-15(J) SP1 G67 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 

be performed by committed MBE/WBE subcontractors. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 

or WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 

that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 

makes minor modifications to the materials, supplies, articles, or equipment is not a manufacturer. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in sufficient quantities, and regularly sold to the public in the usual course of business.  

A regular dealer engages in, as its principal business and in its own name, the purchase and sale 

or lease of the products in question.  A regular dealer in such bulk items as steel, concrete or 

concrete products, gravel, stone, asphalt and petroleum products need not keep such products in 

stock, if it owns and operates distribution equipment for the products.  Any supplement of regular 

dealers’ own distribution equipment shall be by a long-term operating lease and not on an ad hoc 

or contract-by-contract basis. 

 

Distributor – A firm that engages in the regular sale or lease of the items specified by the contract. 

A distributor assumes responsibility for the items it purchases once they leave the point of origin 

(e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s 

insurance. 

 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) MBE/WBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
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https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Form%20and%20Instructions.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

  https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-

%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 

determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 

or 40 percent credit, respectively of the cost of materials or supplies based on its demonstrated 

capacity and intent to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 

under the contract at issue. A Contractor will submit the completed form with the Letter of Intent. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De

aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
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Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 1.0% 

 

The Combined Goal was established utilizing the following anticipated participation for Minority 

Business Enterprises and Women Business Enterprises: 

 

(A) Minority Business Enterprises 0.5% 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 

participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises 0.5% 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 

participation obtained shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 

Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 

combination of MBE and WBE participation. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 

Directory can be found at the following link. 

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 
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Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors. Any additional 

MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 

elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 

at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 

with current MBE and WBE certification at the time of bid opening will be acceptable for listing 

in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 

following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

the electronic submittal file. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in the electronic submittal file, the bidder may use the dropdown menu to access 

the name and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/ WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 
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appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE  

goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

 

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 

Subcontractors just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 

fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 

official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 

a.m. on the next official state business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 

the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 

bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 
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it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

Banking MBE/WBE Credit 

 

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 

MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 

future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 

and these may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 

bidder shall submit to the Department documentation of adequate good faith efforts made to reach 

that specific goal. 

 

One complete set and one electronic copy (in .PDF format) of this information shall be received 

in the office of the Engineer no later than 2:00 p.m. of the fifth calendar day following opening of 

bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  In that situation, it 

is due in the office of the Engineer no later than 10:00 a.m. on the next official state business day. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
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NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 
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affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

mailto:BOWD@ncdot.gov
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Non-Good Faith Appeal 

 

The Engineer will notify the Contractor verbally and in writing of non-good faith.  A Contractor 

may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 

Contractor wishes to appeal the determination made by the Committee, they shall provide written 

notification to the Engineer.  The appeal shall be made within 2 business days of notification of 

the determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds for work 

that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 

non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 

noted that every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 

or WBE participation breakdown. This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 

made to reach out to similarly certified firms and there is no interest or availability, and 

they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function.   

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 
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(E) Manufacturer, Regular Dealer, Distributor 

 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 

for materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 

percent of its expenditures for materials or supplies (including transportation costs) from a 

MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 

MBE/WBE manufacturer. 

 

A Contractor may count toward its MBE/WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 

commissions charged that the Department deems to be reasonable, including 

transportation charges for the delivery of materials or supplies. Do not count any 

portion of the cost of the materials and supplies themselves. 

 

A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 

with the Letter of Intent to the Engineer.  The Engineer will forward to the State Contractor 

Utilization Engineer or DBE@ncdot.gov. The State Contractor Utilization Engineer will 

make a preliminary assessment as to whether a MBE/WBE supplier has the demonstrated 

capacity to perform a commercially useful function (CUF) on a contract-by-contract basis 

prior to its participation. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by performing, 

managing, and supervising the work involved.  To perform a commercially useful function, 

the MBE/WBE shall also be responsible with respect to materials and supplies used on the 

contract, for negotiating price, determining quality and quantity, ordering the material and 

installing (where applicable) and paying for the material itself.  To determine whether a 

MBE/WBE is performing a commercially useful function, the Department will evaluate 

the amount of work subcontracted, industry practices, whether the amount the firm is to be 

paid under the contract is commensurate with the work it is performing and the MBE/WBE 

credit claimed for its performance of the work, and any other relevant factors. If it is 
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determined that a MBE or WBE is not performing a Commercially Useful Function, the 

contractor may present evidence to rebut this presumption to the Department. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 

to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 
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leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 

substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 

contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 

convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 

perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-

MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 

subcontractor or any portion of its work, and the reason for the request.  The Contractor must give 

the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of Intent 

to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 

intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 

Contractor and the Department of the reasons why the action should not be approved. The five-

day notice period shall begin on the next business day after written notice is provided to the 

MBE/WBE subcontractor. 

 

A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 

receiving the Department’s written approval based upon a finding of good cause for the proposed 

termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 

MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 

can self-perform the work for which the MBE/WBE was engaged, or so that the Contractor can 

substitute another MBE/WBE or non- MBE/WBE contractor after contract award.  For purposes 

of this section, good cause shall include the following circumstances: 

 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 

does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 

on the subcontract results from the bad faith or discriminatory action of the prime 

contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 

reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
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(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 

because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 

1200 or applicable State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 

(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBE/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 
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Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement but not the overall 

goal. 

 

(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 

continue to count participation equal to the remaining work performed by 

the decertified firm which will count toward the contract goal requirement 

and overall goal. 

 

(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. The 

Department may not continue to count the portion of the decertified firm’s 

performance on the contract remaining toward either the contract goal or 

the overall goal, even if the Contractor has executed a subcontract with the 

firm or the Department has executed a prime contract with the MBE/WBE 

that was later decertified. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another MBE/WBE subcontractor to perform at least the same 

amount of work to meet the Combined MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 



DD00470    G-20 
HALIFAX AND NASH COUNTIES 

 

 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for further work on future projects until the required information is submitted. 
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

The Contractor shall report the accounting of payments through the Department’s DBE Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

Standard Specifications may be cause to disqualify the Contractor. 

 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)  SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 

of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 

Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 

Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 

for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 

operator certifications include possessing a current Federal Aviation Administration (FAA) 

Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 

the FAA. 

 

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 

Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved 

by the Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 

the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 

will be in accordance with Article 104-7 Extra Work. 

 

EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 

all work associated with this contract.  Employees engaged in the construction of this project 

should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 

equipment should idle no longer than fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 

 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 



DD00470    G-22 
HALIFAX AND NASH COUNTIES 

 

 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 

is exempt from the idling limitations set forth in this special provision. 

 

COOPERATION BETWEEN CONTRACTORS: 
(7-1-95)(Rev. 1-16-24) 105-7 SP1 G133 

 

The Contractor's attention is directed to Article 105-7 of the Standard Specifications. 

 

DD00464 - HALIFAX COUNTY NORTH AND SOUTH BOUND WEIGH STATIONS 

 

The Contractor on this project shall cooperate with the Contractor working within or adjacent to 

the limits of this project to the extent that the work can be carried out to the best advantage of all 

concerned. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 
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PROJECT SPECIAL PROVISIONS 

ROADWAY 

SHOULDER WEDGE: 
(9-20-11)(Rev. 1-16-24) 610 SP6 R03R 

 

Revise the Standard Specifications as follows: 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 40: 

 

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge 

with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, 

measured from the horizontal plane in place after final compaction on the final surface course.  

Use an approved mechanical device which will form the asphalt mixture to produce a wedge with 

uniform texture, shape and density while automatically adjusting to varying heights. 

 

Payment for use of this device will be incidental to the other pay items in the contract. 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00)(Rev. 1-16-24) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $595.00 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on August 1, 2024. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

ELECTRONIC TICKETING SYSTEM: 
(7-16-24) 1020 SP10 R20 

 

Description 

 

At the contractor’s option, the use of an electronic ticketing system for reporting individual and 

cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 

conference, the contractor shall notify the Engineer if they intend to utilize an electronic ticketing 

system for reporting individual and cumulative asphalt material deliveries to the project. 

 

  



DD00470    R-2 
HALIFAX AND NASH COUNTIES 

 

 

Electronic Ticketing Requirements 

 

a. The electronic ticketing system must be fully integrated with the load read-out system 

at the plant.  The system shall be designed so data inputs from scales cannot be altered 

by either the Contractor or the Department. 

 

b. Material supplier must test to confirm that ticketing data can be shared from the 

originating system no less than 30 days prior to project start.  

 

c. After each truck is loaded, ticket data must be electronically captured, and ticket 

information uploaded via Application Programming Interface (API) to the Department.    

 

d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). 

To request a Security Key, fill out the below E-Ticketing Security Request Form: 

https://forms.office.com/g/XnT7QeRtgt  

 

e. Obtain API from NCDOT containing the required e-ticketing data fields and format. 

Download the API from the NCDOT E-ticketing Webpage:   

https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 

f. Provide all ticket information in real time and daily summaries to the Department’s 

designated web portal. If the project contains locations with limited cellular service, an 

alternative course of action must be agreed upon. 

 

g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 

 

h. The electronic ticket shall contain the following information: 

  

Date 

Time 

Contract Number 

Supplier Name 

Contractor Name 

Material 

JMF 

Gross Weight 

Tare Weight 

Net Weight  

Load Number 

Cumulative Weight  

Truck Number 

Weighmaster Certification 

Weighmaster Expiration 

Weighmaster Name 

Facility Name 

Plant Type 

Plant Number 

https://forms.office.com/g/XnT7QeRtgt
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx
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Ticket Number 

Voided Ticket Number (if necessary) 

Original Ticket Number (if necessary) 

Supplier Revision (If necessary) 

 

The Contractor/supplier can use the electronic ticketing system of their choice to meet the 

requirements of this provision. 

 

Measurement and Payment 

 

No measurement or payment will be made for utilizing an electronic ticketing system as the cost 

of such shall be included in the contract price bid for the material being provided. 

 

GLASS BEAD GRADATION FOR PAVEMENT MARKINGS: 
(9-17-24) 1087 SP10 R87 

 

Revise the Standard Specifications as follows: 
 

Page 10-187, Subarticle 1087-4(C), Gradation & Roundness, after line 6, delete and replace 

Table 1087-2 with the following: 

TABLE 1087-2 

GLASS BEAD GRADATION REQUIREMENTS 

Sieve Size 
Gradation Requirements 

Minimum Maximum 

Passing #20 100% -- 

Retained on #30 5% 15% 

Retained on #50 40% 80% 

Retained on #80 15% 40% 

Passing #80 0% 10% 

Retained on #200 0% 5% 

 

 

NOTE TO CONTRACTOR (PORTABLE CHANGEABLE MESSAGE SIGNS): 

 

Additional quantities of Portable Changeable Message Signs are included in this Project to 

supplement those required by the applicable Roadway Standard Drawings.  Portable Changeable 

Message Signs shall be placed in advance of the Work Zone to alert motorist of conditions ahead.  

The location and messages to be displayed will be as directed by the Engineer.   

 

It is expected that Portable Changeable Message Signs shall be located in advance of any traffic 

queue.  As deemed necessary by the Engineer or detailed in the Contract documents additional 

Portable Changeable Message Signs may be required to display pertinent messages to motorists.  

Payment for these supplemental devices will be in accordance with Section 1120 of the Standard 

Specifications.   



TC-1 
4B.104213/4B.106413                                                                            Nash and Halifax Counties 

7/30/2024 

   

WORK ZONE TRAFFIC CONTROL 

Project Special Provisions 

Table of Contents 

 

Special Provision Page 

Connected Lane Closure System TC-2 

Work Zone Digital Speed Limit Signs TC-5 

Work Zone Presence Lighting TC-10 

 

 

 

 

  

043251 

Docusign Envelope ID: 6368F942-D8A8-411A-A723-3E498A81F74F

7/30/2024 | 2:25 PM EDT



TC-2 
4B.104213/4B.106413                                                                            Nash and Halifax Counties 

7/30/2024 

   

CONNECTED LANE CLOSURE SYSTEM: 

(10/29/2018) (Rev. 2/7/2023) 

 

Description 

 

Furnish, install, operate, maintain, relocate, and remove connected lane closure devices for use 

on Interstate and Freeway lane closures. The purpose of a Connected Lane Closure System 

(CLCS) is to transmit real-time information of active lane closures on Interstate and Freeways 

for use by the State Transportation Operations Center (STOC), Regional Transportation 

Management Centers (TMCs), and 511 systems; and for third party vendors (Mapping, 

Navigation, Connected Vehicles, etc.) to identify and provide advanced notification of active 

lane closures to approaching motorists. 

 

Materials 

 

The CLCS shall be designed and built to transmit the location of the real-time lane closure from 

the START to the END such that the full length of the lane closure is known. The information 

transmitted shall be approved by each entity, conform to the current version of the USDOT’s 

Work Zone Data Exchange (WZDx) specification and be publicly available to NCDOT approved 

consumers of this data. More information about the WZDx specification can be found at 

(https://www.transportation.gov/av/data/wzdx). 

 

The connected lane closure devices shall be capable of wireless communication. 

 

The initial connected device representing the START location shall be designed and attached to 

the flashing arrow board in such a manner that it is only activated when either the left or right 

arrows are displayed, not when the flashing arrow board is operated in caution mode. When the 

lane closure is removed, and the flashing arrow board is turned off or changed to caution mode, 

the connected device shall automatically turn off simultaneously and its location shall no longer 

be transmitted. The device shall also have a visual indicator (e.g. an illuminated light either 

steady burn or flash) to allow clear, visual proof the device is powered on, has established 

communication and is transmitting. The visual indicator shall not be located such that it 

potentially creates confusion to the motorists. 

 

A second connected device representing the END location shall be installed on a crashworthy 

(e.g. NCHRP 350 or MASH-16) traffic control device. It shall have an easily accessible power 

switch and a small status indicator light mounted such that it is visible when passing by in a 

vehicle at operating speed. When switched to the ON position, the light shall indicate the device 

has established communication and is transmitting. The light may be either steady burn or 

flashing and shall not exceed one (1) inch in diameter. This second connected device 

representing the END location may be created virtually by a connected flashing arrow board. 

Docusign Envelope ID: 6368F942-D8A8-411A-A723-3E498A81F74F
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The devices shall have battery life sufficient to maintain operation for the duration of the lane 

closure or have the ability to be recharged without deactivating the device or impacting the 

location of the lane closure information transmitted to the external parties. All costs associated 

with charging are incidental and shall be included in the cost of the system. 

 

Construction Methods 

 

Connected lane closure devices shall be used on all lane closures on freeways and interstates 

throughout the project. 

 

A START and END location shall be established by the installed system per grouping of lane 

closures (single, double, or triple); one attached and wired into the flashing arrow board at the 

beginning of the first taper. The other at the last traffic control device at the end of the lane 

closure(s) if the END location cannot be created virtually. Supplemental flashing arrow boards in 

advance of the first lane closure taper or flashing arrow boards in subsequent lane closures (for 

double and triple lane closures) shall not be transmitting if equipped with connected devices. 

Subsequent lane closures occurring downstream of where all lanes have been reopened and lane 

closures in the opposite direction of travel will require additional connected devices. 

 

The second connected lane closure device shall be manually turned ON and OFF by crews 

installing and removing the lane closure unless the device can be controlled or virtually created 

by the initial connected device. The unit shall be turned on immediately upon installation of the 

lane closure and turned off immediately upon removal of the lane closure. 

 

Once installed, the Contractor shall verify that the connected lane closure devices are 

transmitting information prior to leaving the device unattended and re-verify transmission every 

72 hours for long-term installations. 

 

Technical Requirements 

 

The connected devices shall run continuously during any active lane closures for the length of 

the contract. 

 

The GPS within the connected devices shall have a horizontal accuracy of 10 feet, 95% of the 

time. 

 

The system shall send real-time alerts to designated NCDOT personnel when the flashing arrow 

mode or direction is changed. The alert shall be within 5 minutes of the actual change. 
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The connected device information, including the location, transmission status, and battery status 

shall be transmitted within five (5) minutes of initiation and updated every thirty (30) minutes to 

the central server.  

 

The contractor shall provide multiple logins to a secured server (e.g. vendor dashboard) that 

provides real-time and historic status. The status must be exportable, within 24 hours, in .csv or 

.xls format and include data for date, display direction, time on, time off, and GPS coordinates. 

The historic logged information shall be available to CLCS users 24/7/365 during the length of 

the entire construction phase. All logged information from the project shall be retained by the 

Contractor and be available to the NCDOT for at least one (1) year after the contract ends. 

Information shall include timestamps, device name, flashing arrow mode, communication status, 

battery voltage and GPS location. 

 

The battery voltage shall be collected at least once an hour. The information shall be stored and 

available for troubleshooting. To prevent communication loss, the system shall transmit an alert 

via E-mail or SMS to designated personnel if the battery voltage of a device is under a specified 

threshold. 

 

The CLCS shall provide an immediate electronic alert (e.g. via E-mail or SMS) to the Traffic 

Control Supervisor or other designated individual if a device is not transmitting its position for a 

period of 30 minutes or more. 

  

The outputs from the connected device on the arrow board and the downstream connected (or 

virtual) device at the end of the lane closure shall be easily identifiable as a single system, either 

by sequential device IDs, identical project names, or other method as approved by the Engineer. 

Additional pairs on the project shall have unique identifiable information such that it is not 

confused with another project system. 

 

Measurement and Payment 

 

Connected Lane Closure System will be measured and paid as the maximum number of 

connected systems acceptably placed and in use at any one time during the life of the project. 

Each lane closure system may be satisfied by one of the following: 

 

 Two (2) connected lane closure devices; one connected to the flashing arrow board and the 

other on a crashworthy device at the downstream end of the lane closure. 

 

 One (1) connected lane closure device connected to the flashing arrow board that can 

generate a virtual END location with 50’ accuracy. 

 

All devices for each system must be functioning properly to receive payment for the system. No 

payment will be made for a system until all devices are satisfactorily installed and operational at 
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the device and on the vendors dashboard. A copy of the device status reporting should be 

provided by the contractor every 2 weeks. 

 

The price for each connected lane closure system will cover all material, labor, maintenance, 

relocation, removal, and communication costs required for the duration of the project. 

 

Flashing Arrow Boards will be measured and paid in accordance with Section 1115-4 of the 

Standard Specifications. 

  

Crashworthy devices (such as drums) used to mount the downstream connected lane closure 

device shall be considered incidental. 

 

Pay Item                                                                                                                       Pay Unit 

 

Connected Lane Closure System                                                                                         Each 

 

WORK ZONE DIGITAL SPEED LIMIT SIGNS 

(5/10/2021) 

 

Description 

 

Furnish and install Work Zone Digital Speed Limit Signs on interstates and freeways with speed 

limits of 55 mph or greater. These signs are regulatory speed limit signs with LED displays for the 

speed limit numbers. 

 

Materials 

 

Digital Speed Limit Signs shall be a minimum 36” wide x 48” high. The speed limit sign (R2-1) 

shall be black on white with high intensity white prismatic sheeting.   

 

The Digital Speed Limit Sign shall be mounted such that the bottom of the sign is 7’ above 

roadway. 

 

The LED panel shall be a minimum of 28” wide x 18” high. The display on the LED panel shall 

be amber or white. 

 

The LED numbers shall have a minimum 5 wide by 7 high pixel array with a minimum height of 

18”. 

 

The LED panel shall have auto brightness/dimming capability.  

 

The black on orange “WORK ZONE” sign shall be mounted above the speed limit sign. It shall 

be 36” wide x 24” high with high intensity prismatic orange sheeting. 
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The black on white “$250 FINE” sign shall be mounted below the speed limit sign. It shall be 36” 

wide x 24” high with high intensity prismatic white sheeting. 

 

All digital speed limit systems shall have operational software and wireless communications that 

allows for remote operation and data monitoring. It shall be configured to allow access by the 

Engineer or their designee to change each sign independently or change the speed limit on all signs 

at once from a PC, tablet or cellular phone application. 

 

Radar equipment to detect approaching speeds on the digital speed limit systems is optional. 

However, if the systems have radar, they will be equipped to store the detected speed data, this 

information should be available in a spreadsheet format and accessed remotely from a secure cloud 

location. 

 

The Work Zone Digital Speed Limit systems shall have flashing beacons. The beacons are to be a 

minimum of 8” diameter LED circular yellow. They shall be mounted above and below the sign 

assemblies and are to be centered. The beacons shall alternately flash at rates not less than 50 or 

more than 60 times per minute. 

 

In addition, the flashing beacons shall be mounted in such a manner that the $250 FINE sign is not 

obscured when in operation. 

 

Digital Speed Limit Signs may be trailer mounted or stationary mounted. The unit shall be solar 

powered and have the ability to operate continuously. It shall be supplemented with a battery 

backup system which includes a 110/120 VAC powered on-board charging system. 

  

The batteries, when fully charged, shall be capable of powering the display for 20 continuous days 

with no solar power. The unit shall be capable of being powered by standard 110/120 VAC power 

source. 

 

Store the battery bank and charging system in a lockable, weather and vandal resistant box.  

 

All Work Zone Digital Speed Limit Sign equipment shall be on the NCDOT Approved Products 

List. 

 

Digital Speed Limit Displays 

 

The speed limit shall be continuously displayed on the signs. All other stationary speed limit signs 

shall be covered when Digital Speed Limit systems are in operation. 

 

Reduced Speed Limit Displays 

 

The Digital Speed Limit systems shall have beacons activated when the work zone speed limit is 

reduced. Otherwise, the beacons are to remain off. 
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IF THE DIGITAL SPEED LIMIT SYSTEM IS EQUIPPED WITH RADAR: The Digital Speed 

Limit Signs shall display the reduced work zone speed limit without flashing the LED speed limit 

number unless approaching speeds are detected to be 6 MPH or higher than the displayed speed 

limit. If speeds are detected 6 MPH or above the displayed Speed Limit, then the LED shall flash 

the speed limit until the speeds are within the 6 MPH tolerance. 

 

Existing Speed Limit Displays 

 

When the existing speed limit is displayed on the Digital Speed Limit Signs, the beacons are to 

remain off. 

 

IF THE DIGITAL SPEED LIMIT SYSTEM IS EQUIPPED WITH RADAR: The speed limit 

number is not to flash unless the approaching speeds are detected to be 6 MPH or higher than the 

displayed speed limit. 

 

Other Construction Methods 

 

The speed limits are the sole authority of the NCDOT.  An ordinance by the State Traffic Engineer 

is required for all speed limits in order to have a lawfully enforceable speed limit. 

  

The Regional Traffic Engineering Office and the Division Construction Engineer in coordination 

with the Work Zone Traffic Control Section will provide all work zone speed limit 

recommendations based on activities and conditions.  

 

The Contractor will be responsible for coordinating with the Engineer when the work zone speed 

limits are to be changed and will have to seek approval by the Engineer or their designee before 

the speed limit is changed.  

 

Whenever possible, each trailer mounted unit shall be placed on the paved shoulder and shall have 

the capability of being leveled.  

 

Measurement and Payment 

 

Work Zone Digital Speed Limit Signs will be measured and paid as the maximum number of Work 

Zone Digital Speed Limit Signs satisfactorily installed according to the attached detail and 

properly functioning at any one time during the life of the project.  

 

This includes all materials and labor to install, maintain and remove all the Work Zone Digital 

Speed Limit Signs.  

 

Pay Item         Pay Unit 

Work Zone Digital Speed Limit Signs      Each 
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WORK ZONE PRESENCE LIGHTING 

(10/14/19) (Rev. 5/10/2021) 

 

Description 

 

Furnish and install Work Zone Presence Lighting during nightly lane closures on multilane 

roadways with speed limits of 55 mph or greater. 

 

Materials 

 

Anti-glare lighting systems are required. Work Zone Presence Lighting shall be installed in 

accordance with the attached detail and the Manufacturer’s recommendations.  

 

Supply a power source for each light to provide the light output as described in the chart below. 

 

Each light unit shall be capable of providing a minimum of 14,000 lumens illuminating a minimum 

area of approximately 3,000 square feet. The light shall be capable of being elevated to a height of 

14 feet above the pavement. 

 

Each light unit support base or mounting stand shall have the capability of being leveled such that 

the light mast is plumb. 

 

Provide Work Zone Presence Lighting listed on the NCDOT Approved Products List. 

 

Construction Methods 

 

Work Zone Presence Lighting is permitted to be prestaged (up to 1 hour prior for single lane 

closures and up to 2 hours prior for double or triple lane closures) along with other traffic control 

devices or installed within 1 hour after the necessary traffic control has been installed for the lane 

closure(s). At the end of the work night, the Work Zone Presence Lighting shall be removed within 

1 hour before or after the lane closure(s) is removed.  

 

Whenever possible, each light unit shall be placed on the outside paved shoulder, a minimum of 4 

feet from the travel lane and spaced according to the chart below based on the amount of light 

output for each unit. 

   

Work Zone Presence Lighting is permitted to supplement the Portable Construction Lighting 

inside the lane closure. At no time shall Work Zone Presence Lighting be used in lieu of Portable 

Construction Lighting when required. 

 

If there is sufficient existing overhead lighting, Work Zone Presence Lighting may be eliminated 

as directed by the Engineer. 

 

Lighting Unit Installation Requirements 
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The lighting units shall be installed in advance of the lane closure as shown on the attached detail 

and spaced according to the chart below: 

 

 AREA 1 AREA 2 

Light Output 

(Lumens) 

Illuminated 

Fixture Area 

(Sq. Ft.) 

# of 

Lights 
Spacing* 

# of 

Lights 
Spacing* 

14,000 - 35,000 4 6 640’ (16 skips) 8 480’ (12 skips) 

35,001 - 59,999 5 5 800’ (20 skips) 6 640’ (16 skips) 

60,000+ 6+ 4 1,000’ (25 skips) 5 800’ (20 skips) 

*Skips refer to traditional 10’ pavement marking lines with 30’ gaps. 

 

Area 1: Begins 2,640’ downstream from CMS; Extends to just past 1st Lane Closure Sign 

 

Area 2: Begins just past the 1st Lane Closure Sign; Extends to just past the last Lane Closure Sign 

 

MEASUREMENT AND PAYMENT 

 

Work Zone Presence Lighting will be measured and paid as the maximum number of lighting units 

satisfactorily placed, accepted by the Engineer, and in use at any one time during the life of the 

project. 

  

Relocation, replacement, repair, removal, and maintenance of Work Zone Presence Lighting units 

will be incidental to the work of this section. No measurement or separate payment will be made 

for power generators, batteries, or other power supply devices. 

 

Pay Item        Pay Unit 

Work Zone Presence Lighting     Each 
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PROJECT SPECIAL PROVISIONS 

Structures 

 

Scope of Work  -----------------------------------------------------  BP-2 

Submittal of Working Drawings  ------------------------------ (11-30-23) BP-2 

Falsework and Formwork  ------------------------------------- (11-30-23) BP-9 

Crane Safety  -------------------------------------------------- (06-20-19) BP-14 

Grout for Structures  ------------------------------------------- (12-01-17) BP-15 

LMC Overlay Surface Preparation ---------------------------- (11-30-23) BP-16 

Latex Modified Concrete Overlay ----------------------------- (11-30-23) BP-23 

Volumetric Mixer ------------------------------------------------ (11-30-23) BP-28 

Bridge Joint Demolition ---------------------------------------- (11-30-23) BP-29 

Elastomeric Concrete for Preservation ----------------------- (02-11-19) BP-30 

Concrete Repairs ------------------------------------------------- (11-30-23) BP-33 

Shotcrete Repairs ------------------------------------------------- (11-30-23) BP-36 

Epoxy Resin Injection ------------------------------------------ (08-08-22) BP-40 

Cleaning and Painting Existing Bearings with HRCSA --- (SPECIAL) BP-45 

Bridge Jacking --------------------------------------------------- (SPECIAL) BP-61 

Epoxy Coating and Debris Removal ------------------------- (SPECIAL) BP-63 

Pourable Silicone Joint Sealant ------------------------------- (SPECIAL) BP-64 

 

 

  
07/22/2024
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SCOPE OF WORK  

 

This work shall consist of furnishing all labor, equipment, and materials to treat the bridge decks 

with Latex Modified Concrete, repair and replace existing concrete bridge deck joints and seals, 

painting of bearings with HRCSA, substructure repairs, and replacing approach pavement.  Work 

includes: shotblasting and preparation of the existing bridge deck; application of an LMC deck 

overlay on the prepared concrete deck; bridge deck joint demolition and reconstruction; removal 

of existing joint seals; installation of silicone joint seals; shotcrete and concrete repairs of 

substructure units; milling and replacement of asphalt pavement on approaches; temporary work 

platforms; seeding and mulching all grassed areas disturbed; and all incidental items necessary to 

complete the project as specified and indicated on the plans.   

Work will be performed on the existing bridge at the following location in Halifax County: 

 

1.) Bridge #410055 – SR 1226 over SR 1227 and I-95 

 

Work will also be performed on the existing bridges at the following locations in Nash County: 

 

1.) Bridge #630098 – NC 4 / NC 48 over I-95 

2.) Bridge #630225 – SR 1515 over I-95 

 

Contractor shall provide all necessary access; understructure platforms, scaffolding, ladders, etc.; 

provide all staging areas, material storage, waste disposal, provide environmental controls to limit 

loss of materials from sawing, chipping and blasting equipment; and all else necessary to complete 

the work. 

 

No separate measurement or payment will be made for seeding, mulching, or any measures 

required to control erosion or prevent off-site sedimentation.  The cost of this work shall be 

included in the lump sum price bid for Mobilization. 

 

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard 

Specifications for Roads and Structures dated January 2024, except as otherwise specified herein. 
 

SUBMITTAL OF WORKING DRAWINGS (11-30-23) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 

Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 

Provision. The list of submittals contained herein does not represent a list of required submittals 

for the project. Submittals are only necessary for those items as required by the contract. Make 

submittals that are not specifically noted in this provision directly to the Engineer. Either the 

Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 

submittals. 
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If a submittal contains variations from plan details or specifications or significantly affects project 

cost, field construction or operations, discuss the submittal with and submit all copies to the 

Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 

make sure all submittals are complete when initially submitted. Provide a contact name and 

information with each submittal. Direct any questions regarding submittal requirements to the 

Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 

noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 

address and telephone number of the facility where fabrication will actually be done if different 

than shown on the title block of the submitted working drawings. This includes, but is not limited 

to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 

 

For submittals to the Structures Management Unit, use the following addresses:   

 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

 State Structures Engineer State Structures Engineer 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Structures Management Unit Structures Management Unit 

 1581 Mail Service Center 1000 Birch Ridge Drive 

 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

    For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 

 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 

 Assistant State Geotechnical Assistant State Geotechnical  

 Engineer – Eastern Region Engineer – Eastern Region 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Geotechnical Engineering Unit Geotechnical Engineering Unit 

 Eastern Regional Office Eastern Regional Office 

 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

 Raleigh, NC  27699-1570 Garner, NC  27529 

mailto:SMU-wdr@ncdot.gov
mailto:EastGeotechnicalSubmittal@ncdot.gov
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   For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 

can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 

Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 

link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 

the following contacts: 

 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 

  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 

  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Thomas Santee   (919) 920-8901 

  tgsantee@ncdot.gov  

 

 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (704) 455 – 8902 

  ewilliams3@ncdot.gov  

mailto:WestGeotechnicalSubmittal@ncdot.gov
https://connect.ncdot.gov/resources/Structures/Pages/Drawing-Submittal-Status-and-Design-Notes.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
mailto:jlbolden@ncdot.gov
mailto:eomile@ncdot.gov
mailto:mrorie@ncdot.gov
mailto:dthering@ncdot.gov
mailto:ewilliams3@ncdot.gov
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SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 

same time, submit a copy of the same complete submittal directly to the Structures Management 

Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 

and drawing markups for these submittals from the Structures Management Unit. The second table 

in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 

drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 

in which case submit a set of supporting calculations to each unit. Provide additional copies of any 

submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6
 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
Y N 

“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 

(strip seals) 

 

Y 

 

N 

“Strip Seal Expansion 

Joints” 

Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 
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Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

Y N 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 
4
 Y N “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

Y N Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
Y N Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 
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Sound Barrier Wall (precast 

items) 
Y N 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 

calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 

calculations 

Y; drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20

EQUIPMENT%20DATA%20FORM.pdf 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 

https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20FORM.pdf
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20FORM.pdf
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FALSEWORK AND FORMWORK              (11-30-23) 

GENERAL 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein. Such 

temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes 

self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid 

concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that 

functions as a work platform that supports construction personnel, materials, and tools, but is not 

intended to support the structure. Scaffolding systems that are used to temporarily support 

permanent structures (as opposed to functioning as work platforms) are considered to be falsework 

under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or 

inclined support members. Where the term “temporary works” is used, it includes all of the 

temporary facilities used in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 

provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 

structure. 

MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the safety 

and quality required by the design assumptions. The Engineer has authority to reject material on 

the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly 

identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise 

the plan and notify the Engineer if any change to materials or material strengths is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the Engineer, 

with design calculations and supporting data in sufficient detail to permit a structural and safety 

review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 

checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed sequence, 

rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and sealed 

by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary 

works design. 
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 

listing the weight of all construction equipment that will be supported on the temporary work. 

Show anticipated total settlements and/or deflections of falsework and forms on the working 

drawings. Include falsework footing settlements, joint take-up, and deflection of beams or 

girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 

maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For 

Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and 

rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 

be cast through the girder top flange and located, measuring along the top of the member, 1’-

2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 

working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 

falsework attachments or other hardware. Submit calculations and working drawings for 

overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 

of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 

girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 

72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 

transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 

geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 

advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type 

and hanger spacing on prestressed concrete girder casting drawings may delay the approval of 

those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin top 

flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 

the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 

HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 

falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 

be no differential settlement between the girders and the deck forms during placement of deck 

concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for screed 

and fluid concrete loads to be independent of any previous deck pour components when the 

mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 

devices used as part of the falsework or formwork that remains in the permanent structure. If 

the plan notes indicate that the structure contains the necessary corrosion protection required 

for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 

be allowed. Any coating required by the Engineer will be considered incidental to the various 

pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition of 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein. 

(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in North 

Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 

of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   



4B.104213   Halifax County 

4B.106413  BP-13 Nash County 
 

(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their review, 

revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 

and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required until 

the drawings have been approved. Such approval does not relieve the Contractor of the 

responsibility for the accuracy and adequacy of the working drawings. 

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 

quality of materials and workmanship employed is consistent with that assumed in the design of 

the temporary works. Do not weld falsework members to any portion of the permanent structure 

unless approved. Show any welding to the permanent structure on the approved construction 

drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 

measurement of falsework settlement. Make sure that the anticipated compressive settlement 

and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make 

sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their 

span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of 

its use. Certify that the manufactured devices have been maintained in a condition to allow 

them to safely carry their rated loads. Clearly mark each piece so that its capacity can be readily 

determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement. Inspect other temporary works at least once a month to ensure that they are 

functioning properly. Have a North Carolina Registered Professional Engineer inspect the 

cofferdams, shoring, sheathing, support of excavation structures, and support systems for load 

tests prior to loading. 
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(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest. If required by the Engineer, conduct load tests to verify proposed bearing 

capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as those of 

the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 

the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 

standard procedures based on the driving characteristics of the pile is permitted. If preferred, 

use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load 

tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   

Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 

manner as to permit the structure to uniformly and gradually take the stresses due to its own weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 

full compensation for the above falsework and formwork. 

 

CRANE SAFETY (6-20-19) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration (OSHA) 

regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 
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CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will have the 

responsibility and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and rigging 

equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 

for review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction Education 

and Research (NCCER). Other approved nationally accredited programs will be considered 

upon request. In addition, crane operators shall have a current CDL medical card. Submit a list 

of crane operator(s) and include current certification for each type of crane operated (small 

hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 

operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for Crane Safety. All costs shall be considered incidental to 

items for which direct payment is made. 

 

GROUT FOR STRUCTURES (12-1-17) 

GENERAL  

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 

holes and recesses for structures. This Special Provision does not apply to grout placed in post-

tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place grout 

in accordance with the manufacturer’s recommendations, the applicable sections of the Standard 

Specifications and this Special Provision. 

MATERIAL REQUIREMENT 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 

Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266. 

Construction loading and traffic loading shall not be allowed until the 3-day compressive strength 

is achieved. 
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SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and accepted.  

Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and 

other foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior 

to placing grout. 

MEASUREMENT AND PAYMENT 

No separate payment will be made for Grout for Structures. The cost of the material, equipment, 

labor, placement, and any incidentals necessary to complete the work shall be considered 

incidental to the structure item requiring grout. 

 

LMC OVERLAY SURFACE PREPARATION      (11-30-23) 

GENERAL 

This Special Provision addresses the surface preparation activities required prior to the 

placement of latex modified concrete. Unless specifically mentioned below, all requirements 

specified for the bridge deck are also required for the approach slabs. 

DEFINITIONS 

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to 

a uniform depth within ½” of the plan overlay thickness or to the limits shown on the plans. 

Hydro-demolition shall consist of the removal of the deck surface by means of high pressure 

water blasting which will remove concrete, oil, dirt, concrete laitance and rust from the exposed 

reinforcing bars by direct impact, pressurization of micro and macro cracks and cavitation 

produced by jet instability. 

EQUIPMENT 

Use the following surface preparation equipment: 

(A) Scarifying equipment that is a power-operated, mechanical grinder capable of removing a 

minimum depth of ¼” for each pass. 

(B) Hydro-demolition machine, self-propelled with a minimum orifice pressure of 17,000 psi. 

(C) All water used for hydro-demolition shall be potable. 

(D) Equipment capable of sawing concrete to the specified plan depth. 
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(E) Hand-held high velocity (7,500 psi minimum) water-jet equipment capable of removing rust 

scale from reinforcing steel, removing small chips of concrete partially loosened by the 

scarifying or chipping operation, and for removing rehydrated dust left from scarification. 

(F) Power driven hand tools for removal of unsound concrete are required that meet the following 

requirements: 

(1) Pneumatic hammers weighing a nominal 35 lb or less. 

(2) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 

(G) Hand tools such as hammers and chisels for removal of final particles of unsound concrete. 

(H) Self-propelled vacuum capable of picking up water, dust, and other loose material from 

prepared deck surface. 

(I) Vibratory screed for overlays, except as noted herein. 

The hydro-demolition machine shall be self-propelled and capable of producing a water-jet 

through an orifice at a pressure of at least 17,000 psi. The machine shall move the jet 

transversely across the area and forward and backward so that the entire deck is covered with the 

water-jet and operated at a pressure sufficient to remove the unsound concrete. 

The machine shall have sufficient means to control and vary the following functions: 

(A) Water pressure. 

(B) Angle and distance of the orifice in relation to the surface to be blasted. 

(C) Limits of transverse and longitudinal movement of the orifice. 

(D) Speed of the orifice in the transverse and longitudinal direction. 

High pressure pump(s) shall be equipped with over-pressurization relief valves and rupture disc 

systems. All high pressure components shall be rated at full working pressure of the hydro-

demolition system. The complete hydro-demolition system must be capable of depressurization 

from a single point. 

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet. 

MANAGEMENT AND DISPOSAL OF CONCRETE GRINDING RESIDUALS 

The contractor must collect and properly dispose of water, Hydro-demolition Operation Slurry 

(HOS), Diamond Grinding Slurry (DGS), and solids from bridge deck preparation, otherwise 

referred to as Concrete Grinding Residuals (CGR). Prior to beginning work, submit for approval 

by the Engineer an HOS/DGS Management Plan. Prepare the plan in accordance with the NCDOT 

Guidelines on the Management and Disposal of CGR available at:  

https://connect.ncdot.gov/resources/Environmental/Environmental Permits and 

Guidelines/Forms/AllItems.aspx  

The contractor shall comply with applicable regulation concerning such water disposal. 

https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
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Prior to final payment, the contractor must submit a paper copy of all completed records pertaining 

to disposal of CGR. All costs associated with Management and Disposal of CGR shall be included 

in the payment of other items. 

OSP PLAN SUBMITTAL 

Prior to beginning surface preparation activities, the Contractor shall submit for review and 

approval the Overlay Surface Preparation (OSP) Plan. The OSP Plan shall detail the type of 

equipment that is intended to be used and the means by which the Contractor will achieve the 

following requirements: 

(A) Estimate depth of reinforcing steel. 

(B) Scarification of deck to required depth. 

(C) Field verification that required scarification depth was achieved within limits. 

(D) Hydro-demolition of deck with appropriate profile and to required depth. 

(E) Field verification that the required hydro-demolition depth was achieved within limits. 

SURFACE PREPARATION 

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated 

concrete to the limits shown on the plans with the following requirements: 

(A) Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the hydro-

demolition process with material approved by the Engineer, prior to beginning any demolition. 

The expansion joints shall remain sealed until water from the hydro-demolition process no 

longer passes over them. Take all steps necessary to eliminate the flow of water through the 

expansion joints, and any other locations water could leak from the deck. 

All deck drains in the immediate work area and other sections of the bridge affected by the 

work being performed shall be sealed prior to beginning scarification. Drains shall remain 

sealed until it has been determined that materials from the hydro-demolition and concrete 

overlay operations cannot be discharged through them any longer. 

(B) Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck and 

scarification of the entire surface of the concrete deck to remove concrete to a uniform depth 

within ½” of the plan overlay thickness, but not less than ½” inch above the top mat of 

reinforcing steel. 

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing 

steel. Use a pachometer or other approved device, as directed by Engineer, prior to beginning 

hydro-demolition. Readings shall be taken in the presence of the Engineer. Readings should 

be taken for each span at 1/5 points longitudinally and 1/3 points transversely. This cost for 

this work will be considered incidental to the cost of hydro-demolition of the bridge deck. 

Estimated average cover to top mat:   

Bridge # 410055 2” +/-3/8” 
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Bridge # 630098 2” +/- 3/8” 

Bridge # 630225 2” +/- 3/8” 

The above top mat cover dimensions are an estimate based on the best available information. 

Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge 

floor or the approach slab. If reinforcing bars or bridge drainage devices are pulled up or 

snagged during operations, then cease work and consult with the Engineer to determine any 

necessary adjustments to the scarifying operation. 

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface. 

In areas where reinforcing steel is located in the depth to be scarified, use another method 

with the Engineer’s approval.  

(C) Calibration of Hydro-Demolition Equipment:  Two (2) trial areas shall be designated by the 

Engineer to demonstrate that the equipment, personnel, and methods of operation are capable 

of producing results to the satisfaction of the Engineer. The first trial area shall consist of 

approximately 50 square feet of sound concrete as determined by the Engineer. The equipment 

shall be calibrated to remove sound concrete from the scarified surface to the depth required 

to achieve the plan overlay thickness. After completion of this test area, the equipment shall 

be moved to the second area consisting of deteriorated or defective concrete, to determine 

whether unsound concrete will be completely removed with the previous calibration and to 

establish a baseline for requiring the contractor to place under-deck containment in areas 

subject to full depth removal, before beginning the hydro-demolition process in a span. Should 

it be determined that not all defective concrete has been removed, the hydro-demolition system 

shall be recalibrated to remove an additional  ¼” of sound concrete, then re-test on deteriorated 

concrete.   

If additional defective concrete is found, the depth of cut will increase in ¼” increments until 

only sound concrete is found remaining. 

When satisfactory results are obtained, the machine parameters shall be used for production 

removal. The contractor shall make adjustments to the operating parameters, as required, to 

perform concrete removal as indicated on the plans and to adjust to the variance in the 

compressive strength of the concrete. 

Hand held water blasting equipment, pneumatic hammers, and hand tools may be substituted 

for the hydro-demolition unit in inaccessible or inconvenient areas. 

(D) Hydro-demolition (Overlay Depth):  Remove by hydro-demolition or chipping with hand tools 

all loose, unsound and contaminated deck concrete and, if necessary, sound concrete in order 

to allow for the placement of an overlay with the minimum depth shown on the plans. In areas 

where reinforcing steel is exposed and debonded for a length greater than two (2) feet, remove 

deck to an average depth of ½” below the exposed and debonded reinforcing steel. Reinforcing 

steel that is exposed and loose shall be tied to the crossing bar(s) as needed to secure the steel. 

Reinforcing steel shall be considered loose if when struck, movement or vibration can be 

observed. Concrete below crossing bar shall be removed as necessary to tie reinforcing steel 
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to crossing bar with a wire tie. Dispose of the unsound concrete, clean, repair or replace 

damaged reinforcing steel and thoroughly clean the newly exposed surface. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. 

The Engineer will re-inspect after each removal and require additional removals until 

compliance with plans and specifications are met. 

Any areas of the prepared surface contaminated by oil or other materials detrimental to good 

bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense. 

Regardless of the method of removal, the removal operation shall be stopped if it is 

determined that sound concrete is being removed to a depth greater than required by the 

plans including any ¼”increments added per the above calibration process. 

Appropriate recalibration, or change in equipment and methods shall be performed prior to 

resuming the removal operation. 

(E) Class II Surface Preparation (Partial Depth):  At locations specified on the plans for Class II 

Surface Preparation, verify the depth of removal achieved by the hydro-demolition. The 

average depth of removal shall be approximately one-half the deck thickness but not less than 

¾” below the top mat of steel. When hydro-demolition did not achieve the Class II Surface 

Preparation depth requirements, remove by hydro-demolition or chipping with hand tools all 

existing patches and contaminated concrete to the required depth. No additional payment will 

be made for Class II Surface Preparation depths achieved by the initial hydro-demolition. 

All patches shall be removed under Class II Surface Preparation. If any patch cannot be 

removed by means of hydro-demolition, the Contractor shall use hand tools to remove the 

patch. Areas indicated on the plans that require Class II Surface Preparation, including the 

locations of existing patches, are from the best information available. The Contractor shall 

verify prior to surface preparation the location of all existing patches.  

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel and 

thoroughly clean the newly exposed surface. Care shall be taken not to cut, stretch, or damage 

any exposed reinforcing steel. 

In overhangs, removing concrete areas of less than 0.60 ft2/ft. length of bridge without 

overhang support is permitted unless the Engineer directs otherwise. Overhang support is 

required for areas removed greater than 0.60 ft2/ft. length of bridge. Submit details of overhang 

support to the Engineer for approval prior to beginning the work. 

(F) Class III Surface Preparation (Full Depth):  Remove by hydro-demolition or chipping with 

hand tools the full depth of slab. Dispose of the removed concrete, clean, repair or replace 
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damaged reinforcing steel and thoroughly clean the newly exposed surface.  Care shall be taken 

not to cut, stretch, or damage any exposed reinforcing steel. 

For areas of less than 3 ft2 suspending forms from existing reinforcing steel using wire ties is 

permitted. For larger areas, support forms by blocking from the beam flanges, or other 

approved method. 

Overhang support is required for full depth removal adjacent to bridge rails. Submit details of 

overhang support to the Engineer for approval prior to beginning the work. 

(G) Under Deck Containment: Under deck containment shall be installed where Class III surface 

preparation occurs. The containment shall be installed prior to hydro-demolition in the areas 

where full depth removal is required or blow through may occur during the hydro-demolition 

process.   

Submit for approval detailed plans for the under deck containment system. Detail how waste, 

debris, and wastewater are contained.  

(H) Concrete for Full Depth Repair:  Fill the Class III surface preparation areas with Class AA, 

high early strength structural concrete or latex modified concrete in accordance with one of the 

methods described below: 

(1) Refill full depth areas with Class AA concrete to the bottom of the proposed concrete 

overlay in accordance with Section 420 of the Standard Specifications.  Any of the methods 

for curing Class AA concrete as stated in the Standard Specifications are permitted except 

the membrane curing compound method. 

Provide a raked finish to the surface of the Class AA concrete which     provides a 

minimum relief of  1
16⁄ ” and a maximum relief of ¼”.  

Verify the Class AA concrete has attained a minimum compressive strength of 

3,000 psi using an approved, non-destructive test method. Brush a lean mix of the 

latex modified concrete to the surface and immediately place the overlay course.  

(2) Refill full depth areas with high early strength concrete as described in the Concrete for 

Deck Repair and Volumetric Mixer Special Provisions. 

(3) Refilling full depth areas with latex modified concrete during the Class III repair is 

permitted if any of the following conditions are met: 

(a) The reinforcing steel cover is 1½ inches or less for the top mat of steel. 

(b) The area being repaired is less than 1 yd2. 

(c) The Engineer directs the fill. 

(I) Preparation of Reinforcing Steel:  Remove concrete without cutting or damaging existing steel 

unless otherwise noted in the plans. Damaged reinforcing steel, such as bars with nicks deeper 
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than 20% of the bar diameter, shall be repaired or replaced.  Reinforcing steel which has a 

cross section reduced to 75% or less shall be replaced with new reinforcing steel of similar 

cross section area. Replacement bars shall be Grade 60 and meet the material requirements of 

Section 1070 of the Standard Specifications. Replacement bars shall be spliced to existing bars 

using either minimum 30 bar diameter lap splices to existing steel with 100% cross sectional 

area or approved mechanical connectors.   

Support and protect the exposed reinforcing steel left unsupported by the hydro-demolition 

process against displacement and damage from loads such as those caused by removal 

equipment and delivery buggies. All reinforcing steel damaged or dislodged by these 

operations shall be replaced with bars of the same size at the contractor’s expense. 

Reinforcing steel exposed and cleaned by hydro-demolition will not require additional 

cleaning if encased in concrete within seven (7) days. Rebar exposed for more than seven (7) 

days shall be cleaned by high velocity water jets, with a minimum pressure 4,000 psi, prior to 

placement of the new concrete.   

When large areas of the deck on composite bridges are removed resulting in the debonding of 

the primary reinforcing bars, the removal shall be performed in stages to comply with the 

construction sequence shown on the plans or as directed by the Engineer. 

(J) Safety:  Provide a containment system for handling expected and unexpected blow through of 

the deck. The containment system shall retain runoff water and debris and protect the area 

under the bridge deck. The Contractor shall be responsible for any injury or damage caused by 

these operations. The containment system shall remain in place until the concrete has been cast 

and reach minimum strength. 

Provide adequate lighting when performing hydro-demolition activities at night.  Submit a 

lighting plan to the Engineer for approval prior to beginning work. 

(K) Surface Cleaning:  Removal of concrete debris shall be accomplished either by hand or 

mechanical means capable of removing wet debris and water in the same pass and after the 

hydro-demolition process to prevent debris from setting or adhering to the surface of the sound 

concrete. All concrete debris shall become the property of the Contractor and shall be legally 

disposed of at the contractor’s expense. The contractor shall be responsible for disposing of all 

debris generated by the scarification operations.   

Any debris which is allowed to set or adhere to the surface of the sound concrete shall be 

carefully removed at no additional cost. Exercise care to avoid any damage to the remaining 

sound concrete or exposed reinforcement. Prior to the placement of the overlay, the entire 

surface shall be cleaned with high pressure water to remove any bond-breaking residue, loose 

material from the concrete surface, and/or rust from the reinforcing steel. This residue shall 

be collected and disposed of by the contractor. 

Any areas modified by chipping or hammering shall be cleaned with high pressure water at 

7,500 psi minimum to remove any bond-breaking residue, loose concrete, and any deleterious 

material. This material shall be collected and disposed of by the contractor.   
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Any areas of the prepared surface contaminated by oil or other materials detrimental to good 

bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense. 

MEASUREMENT AND PAYMENT 

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard  

for the milling of existing asphalt wearing surface from the bridge deck or approaches, milling of 

the entire concrete bridge deck, repairing or replacing any damaged reinforcing steel, and the 

cleaning and disposal of the milled material.  

Hydro-Demolition of Bridge Deck will be measured and paid for at the contract unit price per 

square yard for hydro-demolition, removal and disposal of unsound and contaminated concrete, 

cleaning, repairing or replacing of reinforcing steel, and furnishing all materials, labor, tools, 

equipment and incidentals necessary to complete the work. 

Class II Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class II (partial depth) deck preparation where required 

by the plans and not attained by the initial hydro-demolition of the deck.  The cost will also 

include removal and disposal of unsound and contaminated concrete, removal of all existing 

patches, cleaning, repairing or replacing of reinforcing steel, and all materials, labor, tools, 

equipment and incidentals necessary to complete the work. 

Class III Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class III (full depth) deck preparation and repair where 

required by the plans. The cost will also include removal and disposal of unsound and 

contaminated concrete, cleaning, repairing or replacing of reinforcing steel, under deck 

containment, placing and finishing concrete for full depth repair, and for furnishing all materials, 

labor, tools, equipment and incidentals necessary to complete the work. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Scarifying Bridge Deck Square Yard 

Hydro-Demolition of Bridge Deck Square Yard 

Class II Surface Preparation Square Yard 

Class III Surface Preparation Square Yard 

  

  

LATEX MODIFIED CONCRETE OVERLAY (11-30-23) 

GENERAL 

This Special Provision addresses the requirements for furnishing and placing an overlay of latex 

modified concrete (LMC) over existing concrete or repair concrete on bridge decks and approach 
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pavement. Perform this work in accordance with this Special Provision and the applicable parts of 

the Standard Specifications. 

QUALITY CONTROL 

The Contractor is responsible for scheduling a pre-construction meeting with the Resident 

Engineer. 

Submit a Quality Control Plan to the Engineer for approval which, at a minimum, describes the 

methods of:  storing materials, calibrating mixers, controlling moisture content in the aggregate, 

maintaining proper mix temperature, retarder usage, curing and curing time, controlling 

evaporation rate, cleaning and removing excess water. 

Before beginning any work, obtain approval for all equipment to be used for deck preparation, 

mixing, placing, finishing and curing the LMC. 

MATERIALS 

For materials, equipment, and proportioning and mixing of modified compositions, see Article 

1000-8 of the Standard Specifications. 

Provide aggregates for use in the LMC that are free from ice, frost, frozen particles or other 

contaminants when introduced into the mixer. 

Revise the Standard Specifications as follows: 

1000-8(A)– Add the following paragraph to the end of the section: 

Submit the LMC mix design, including laboratory compressive strength data for a 

minimum of six (6) 4-inch by 8-inch cylinders at three (7) days for normal setting 

concrete for the Engineer for review. Include test results for the slump and the air content 

of the laboratory mix. Perform laboratory tests in accordance with AASHTO T 22, T 119, 

and T 152. 

 

PREPARATION OF SURFACE 

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise 

approved by the Engineer. 

Thoroughly soak the clean surface and maintain a wet surface for at least 12 hours immediately 

prior to placing the LMC. After soaking the surface for at least 12 hours, cover it with a layer of 

white opaque polyethylene film that is at least 4 mils thick. Immediately prior to placing the LMC, 

remove standing water from the surface using an approved vacuum system. 
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CONCRETE FIELD SAMPLING 

An initial concrete sample of LMC will be taken in the inspection area prior to placing any 

concrete on the bridge. For each truck, discharge a minimum of three (3) cubic feet of material in 

the inspection area such that a homogeneous mix is produced prior to taking the initial concrete 

sample. Measure the temperature and slump of initial concrete sample prior to the truck leaving 

the inspection area. The initial concrete sample shall not include any citric acid.   

A composite concrete sample of LMC will be taken in random areas of the bridge deck after a 

minimum of 2 cubic yards has been placed. The composite sample will be used to measure air 

content, and to produce four (4) 4-inch by 8-inch cylinders for compressive strength tests. The 

composite sample shall be taken before the concrete is vibrated, screeded, or finished in any way. 

PLACING AND FINISHING 

Prior to placing LMC, install a bulkhead of easily compressible material at expansion joints to 

the required grade and profile.   

Construction joints other than those shown on the plans will not be permitted unless approved by 

the Engineer. At construction joints, remove 4” of previously placed LMC prior to placing the 

adjacent latex concrete. Also, for staged construction, 4” of previously poured LMC shall be 

scarified, hydro-demolitioned and recast with the next stage. 

Place and fasten screed rails in position to ensure finishing the new surface to the required 

profile. Do not treat screed rails with parting compound to facilitate their removal. Prior to 

placing the overlay attach a filler block to the bottom of the screed and pass it over the area to be 

repaired to check the thickness. The filler block thickness shall be equal to the design overlay 

thickness as shown in the plans. Remove all concrete that the block does not clear.  Individual 

aggregates left after hydro-demolition may be allowed to project above the base of the filler 

block. Remove aggregate that does not provide a 1” clear cover to the top of the overlay. 

Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry 

before it is covered with the additional material required for the final grade. Remove all loose 

aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For 

surfaces not prepared with hydro-demolition brush the lean latex mixture over horizontal and 

vertical surfaces). 

Do not place the LMC until the burlap is fully saturated and approved by the Engineer. Drain 

excess water from the wet burlap before placement. 

Place the LMC in one operation. Provide a minimum overlay thickness as shown in the plans. 

Once LMC placement begins a single layer of wet burlap shall be placed five (5) feet behind the 

screed’s burlap drag. In the event of a delay of ten (10) minutes or more, temporarily cover all 

exposed latex concrete with wet burlap and white opaque polyethylene. 
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When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further 

finish the surface of the floor by burlap dragging or another acceptable method that produces an 

acceptable uniform surface texture. 

Within 1 hour of covering with wet burlap, place a layer of 4 mil white opaque polyethylene film 

on the wet burlap and cure the surface for 48 hours. Then remove the curing material for an 

additional 48 hours air cure.  

Screed rails or construction dams shall be separated from the newly placed concrete by passing a 

pointing trowel along the face of the formwork and the newly placed concrete. Carefully make 

this trowel cut for the entire depth and length of rails or dams after the LMC has sufficiently 

stiffened and cannot flow back. 

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an 

approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately 

indicate or mark all deck areas which deviate from a plane surface by more than ⅛” in 10’.  

Remove all high areas in the hardened surface in excess of ⅛” in 10’ with an approved grinding 

or cutting machine. Additionally, the final LMC deck surface shall not deviate from the line and 

elevation indicated on the plans by more than 0.3” over any 50’ length. Where variations are 

such that the corrections extend below the limits of the top layer of grout, seal the corrected 

surface with an approved sealing agent as required by the Engineer. If approved by the Engineer, 

correct low areas in an acceptable manner. 

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Subarticle 

420-14(B) of the Standard Specifications.   

LIMITATIONS OF OPERATIONS 

The mixer is not permitted on the bridge deck unless otherwise approved. 

No traffic is permitted on the finished LMC surface until the total specified curing time is 

completed and until the concrete reaches the minimum specified compressive strength. 

Do not place LMC if the temperature of the concrete surface on which the overlay is to be placed 

is below 50°F or above 85°F. Measure the surface temperature by placing a thermometer under 

the insulation against the surface. 

Prior to placing LMC, the air temperature, wind speed and evaporation rate shall be determined 

by Contractor and verified by the Engineer. Do not place LMC if the ambient air temperature is 

below 50°F or above 85°F, or if the wind velocity is greater than 10 mph. 

Do not place LMC when the temperature of the LMC is below 45°F or above 85°F. 

Do not place LMC if the rate of evaporation of surface moisture from the LMC determined by the 

Engineer or Contractor exceeds 0.05 pounds per square foot per hour during placement. The 

evaporation rate is calculated using the following formula: 

 E = (Tc
2.5-r*Ta

2.5)*(1+0.4V)*(10-6) 
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 where, 

 E = Evaporation Rate, 

 Tc = Concrete Temp (°F), 

 r = Relative Humidity (%/100) 

 Ta = Air Temp (°F), 

 V=Wind Velocity (mph) 

Do not place LMC if the National Weather Service predicts the air temperature at the site to be 

below 35°F during the next 72 hours. If the predicted air temperature is above 35°F but below 

50°F, then use insulation to protect the LMC for a period of at least 48 hours. Use insulation that 

meets the requirements of Subarticle 420-7(C) of the Standard Specifications and, if required, 

place it on the LMC as soon as initial set permits. When using insulation to protect LMC during 

the wet curing period, do not remove the insulation until the ambient air temperature is at least 

50°F and rising. Leave the LMC uncovered for the 48 hour air curing period. 

Stop all placement operations during periods of precipitation. Take adequate precautions to 

protect freshly placed LMC from sudden or unexpected precipitation. Keep an adequate quantity 

of protective coverings at the worksite to protect the freshly placed pavement from precipitation. 

If working at night, provide approved lighting. 

MEASUREMENT AND PAYMENT 

Latex Modified Concrete Overlay will be measured and paid for in cubic yards of LMC 

satisfactorily placed on the completed deck. 

Placing & Finishing Latex Modified Concrete Overlay will be paid for at the contract unit price 

bid per square yard which includes compensation for furnishing all labor, tools, equipment and 

incidentals necessary to complete the work in accordance with the contract documents. 

Grooving Bridge Floors will be measured and paid in accordance with Article 420-21 of the 

Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Latex Modified Concrete Overlay Cubic Yard 

Placing & Finishing Latex Modified Concrete Overlay 

Grooving Bridge Floors 

Square Yard 

Square Feet 
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VOLUMETRIC MIXER        (11-30-23) 

GENERAL 

This Special Provision addresses the requirements for batching deck repair concrete at the point 

of delivery using a Mobile High Performance Volume Mixer (MHPVM). Work shall be in 

accordance with the general requirements of Section 1000-13 of the Standard Specifications and 

as amended by this Special Provision. 

MATERIALS 

Produce high early strength concrete with MHPVM equipment. Furnish project site storage 

facilities that will provide protection of materials in accordance with the Standard Specifications 

and all material suppliers’ recommendations. 

EQUIPMENT 

MHPVM devices shall have prominently displayed stamped metal plate(s) from the Volumetric 

Mixers Manufacturers Bureau stating that the equipment conforms to the requirements of ASTM 

C685. 

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of materials 

and mixer unit conforming to the following: 

(A) The unit shall be equipped with calibrated proportioning devices for each ingredient added to 

the concrete mix. The unit shall be equipped with a working recording meter that is visible at 

all times and furnishes a ticket printout with the calibrated measurement of the mix being 

produced. If at any time the mixer fails to discharge a uniform mix, production of concrete 

shall be suspended until such time that problems are corrected. 

(B) Each unit shall have prominently displayed stamped metal plate(s) attached by the 

manufacturer on which the following are plainly marked: the gross volume of the 

transportation unit in terms of mixed concrete, the discharge speed and the mass calibrated 

constant of the machine in terms of volume. 

(C) MHPVMs shall be calibrated by a Department approved testing agency in accordance with 

the manufacturer’s recommendations at an interval of every 6 months or a maximum 

production of 2,500 cubic yards, whichever comes first prior to use on the project. The yield 

shall be maintained within a tolerance of +/- 1% and verified using a minimum 2 cubic feet 

container every 500 cubic yards or a minimum of once per week. 

(D) The three (3) cubic feet initially discharged from the truck shall be discarded and not used for 

concrete placement. Acceptance of the concrete shall comply with the Standard 

Specifications except that the sample secured for acceptance testing will be taken after four 

(4) cubic feet is discharged from the delivery vehicle. During discharge, the consistency as 

determined by ASTM C143 on representative samples taken from the mixer discharge at 

random intervals shall not vary by more than 1 inch. Acceptance tests shall be performed on 

each load. If test data demonstrates that acceptable consistency of concrete properties is 

being achieved, the Engineer may reduce testing requirements. 

(E) MHPVM equipment shall be operated by a person who is a certified operator by the 

equipment manufacturer. Any equipment adjustments made during the on-site production of 
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concrete shall be done under the direct on-site supervision of the producer’s NCDOT 

Certified Concrete Batch Technician. 

UNIFORMITY AND ACCEPTANCE    

The contractor is responsible for providing a Certified Concrete Plant Technician during 

batching operations, and a Certified Concrete Field Technician during placing operations.  

MEASUREMENT AND PAYMENT 

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing the 

certified MHPVM devices and calibration of the equipment. 

Payment will be made under: 

Pay Item     Pay Unit 

Volumetric Mixer    Lump Sum 

 

BRIDGE JOINT DEMOLITION  (11-30-23) 

GENERAL 

This special provision addresses the removal of existing joint material and adjacent concrete 

headers to facilitate the installation of new elastomeric concrete headers and bridge joint seals at 

the locations noted in the contract plans.   

EQUIPMENT 

Use the following surface preparation equipment: 

(A) Sawing equipment capable of sawing concrete to a specified depth. 

(B) Power driven hand tools for removal of concrete are required that meet the following 

requirements: 

(C) Pneumatic hammers weighing a nominal 15 lbs. (7 kg) or less 

(D) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 

(E) Hand tools such as hammers and chisels for removal of final particles of concrete. 

REMOVAL AND PREPARATION 

Prior to any construction, take the necessary precautions to ensure debris from joint construction 

is not allowed to fall below the bridge deck.  

Remove existing joint material by methods approved by the Engineer. Provide a 1” deep saw cut 

around the perimeter of areas noted for bridge deck removal.  
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Remove by chipping with hand tools concrete headers adjacent to the joint to the limits shown on 

the contract plans. Use a small chipping hammer (15 lb. class) to prepare the edges of the repair 

area to limit micro fractures. In addition, all loose and unsound concrete shall be removed.  

In overhangs, removing concrete areas greater than 0.60 ft2/ft length of bridge will require 

overhang support. Submit the overhang support method to the Engineer for approval. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. Dispose of the 

removed concrete.   

If the condition of the concrete is such that deep spalls or sheer faces result, notify the Engineer 

for the proper course of action.  

Clean, repair or replace rusted or loose reinforcing steel. Thoroughly clean the newly exposed 

surface to be free of all grease, oil, curing compounds, acids, dirt, or loose debris. 

 

MEASUREMENT AND PAYMENT 

 

Bridge Joint Demolition will be measured and paid for at the contract unit price bid per square foot 

and will be full compensation for removal, containment and disposal of existing joint material and 

concrete and shall include the cost of labor, tools, equipment and incidentals necessary to complete 

the work. 

Pay Item      Pay Unit 

Bridge Joint Demolition    Square Feet 

 

ELASTOMERIC CONCRETE FOR PRESERVATION (02-11-19) 

GENERAL 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy 

and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is preapproved.  

Use the concrete in the blocked-out areas on both sides of the bridge deck joints as indicated on 

the plans. 

MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the end 

of the specified curing time). 

 

ELASTOMERIC CONCRETE 

PROPERTIES 
TEST METHOD 

MINIMUM 

REQUIREMENT 



4B.104213   Halifax County 

4B.106413  BP-31 Nash County 
 

Compressive Strength, psi ASTM D695 2000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM C882 (C882M) 450 

Durometer Hardness ASTM D2240 50 

 

BINDER PROPERTIES 

(without aggregate) 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150%  

Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 

chemical, UV and ozone exposure and withstand temperature extremes. Elastomeric concrete 

systems requiring preheated aggregates are not allowed. 

PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, primer 

and binder materials) and a Type 3 certification in accordance with Article 106-3 of the Standard 

Specifications for prequalification to: 

 

 

 

North Carolina Department of Transportation 

Materials and Tests Unit 

1801 Blue Ridge Road 

Raleigh, NC   27607 

Prequalification will be determined for the system.  Individual components will not be evaluated, 

nor will individual components of previously evaluated systems be deemed prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will 

be evaluated for compliance with the Materials requirements specified above. Systems satisfying 

all of the Materials requirements will be prequalified for a one (1) year period. Before the end of 

this period new product samples shall be resubmitted for prequalification evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system that 

system will no longer be approved for use. 
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INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab or overlay has 

cured for seven (7) full days and reached a minimum strength of 3,000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the elastomeric 

concrete to ensure that all steps being performed comply with all manufacturer installation 

requirements including, but not limited to: weather conditions (ambient temperature, relative 

humidity, precipitation, wind, etc.), concrete deck surface preparation, binder and aggregate 

mixing, primer application, elastomeric concrete placement, curing conditions and minimum 

curing time before joint exposure to traffic. Do not place elastomeric concrete if the ambient air or 

surface temperature is below 45F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete. Before 

placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  

Sandblast the concrete surface in the block-out and clear the surface of all loose debris. Do not 

place the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be in 

contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 

instructions. Place the elastomeric concrete in the areas specified on the plans while the primer is 

still tacky and within two (2) hours after applying the primer. Trowel the elastomeric concrete to 

a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete deck 

prior to sawing the joint. 

FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be sampled 

for acceptance. A minimum of six (6) 2-inch cube molds and three (3) 3-inch diameter x 6-inch 

cylinders will be taken by the Department for each day’s production. Compression, splitting 

tensile, and durometer hardness testing will be performed by the Department to determine 

acceptance. Materials failing to meet the requirements listed above are subject to removal and 

replacement at no cost to the Department. 

MEASUREMENT AND PAYMENT 

Elastomeric Concrete for Preservation will be measured and paid for at the contract unit price bid 

per cubic foot and will be full compensation for material, labor, tools, and equipment necessary 

for satisfactorily installing the elastomeric concrete in place. 

Payment will be made under: 

Pay Item       Pay Unit 



4B.104213   Halifax County 

4B.106413  BP-33 Nash County 
 

Elastomeric Concrete for Preservation   Cubic Feet 

 

CONCRETE REPAIRS (11-30-23) 

GENERAL 

Work includes removal of concrete in spalled, delaminated and/or cracked areas of the existing 

bent caps, bent columns, underside of bridge decks, deck slabs, girders, and bridge rails in 

reasonably close conformity with the lines, depth, and details shown on the plans, described herein 

and as established by the Engineer. This work also includes straightening, cleaning, and 

replacement of reinforcing steel, doweling new reinforcing steel, removing all loose materials, 

removing and disposing of debris, formwork, applying repair material, and protecting adjacent 

areas of the bridge and environment from material leakage. The repair material shall be one of the 

materials described in this Special Provision, unless otherwise noted in the plans or Special 

Provisions. 

The location and extent of repairs shown on the plans described herein are general in nature. The 

Engineer shall determine the extent of removal in the field based on an evaluation of the condition 

of the exposed surfaces. The Contractor shall coordinate removal operations with the Engineer.  

No more than 30% of a round or square column or 30% of the bearing area under a beam shall be 

removed without a temporary support system and approval from the Engineer. 

Repair, to the Engineer’s satisfaction, any portion of the structure that is damaged from 

construction operations. No extra payment is provided for these repairs. 

SURFACE PREPARATION 

1. Adhere to the following surface preparation requirements or the repair material manufacturer’s 

requirements, whichever is more stringent. 

2. Prior to starting the repair operation, delineate all surfaces and areas assumed to be deteriorated 

by visually examining and sounding the concrete surface with a hammer or other approved method. 

The Engineer is the sole judge in determining the limits of deterioration. 

3. Prior to concrete removal, introduce a shallow saw cut, ½” in depth, around the repair area at 

right angles to the concrete surface. Sawcut should be located a minimum 2” beyond the perimeter 

of the deteriorated concrete area to be repaired. Remove all concrete within the sawcut to a 

minimum depth of ½”. If concrete removal exposes reinforcing steel, remove all deteriorated 

concrete 1” below the reinforcing steel with a 17 lb (maximum) pneumatic hammer, with points 

that do not exceed the width of the shank, or with hand picks or chisels, as directed by the Engineer. 

Do not cut or remove the existing reinforcing steel. Unless specifically directed by the Engineer, 

do not remove concrete deeper than 1” below the reinforcing steel. 

4. Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to 

remove all debris, loose concrete, loose mortar, rust, scale, etc. After blasting, examine the 

reinforcing steel to ensure at least 90% of the original diameter remains. If there is more than 10% 

reduction in the rebar diameter, splice in and securely tie supplemental reinforcing bars as directed 
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by the Engineer. This might require additional removal of concrete, in order to achieve an 

appropriate splice length of the reinforcing steel. 

5. Thoroughly clean the repair area of all dirt, grease, oil, or foreign matter, and remove all loose 

or weakened material by abrasive blasting before applying concrete repair material. Acid etch with 

15% hydrochloric acid, only if approved by the Engineer. Follow acid etching by scrubbing and 

flushing with copious amounts of clean water. Check the cleaning using moist pH paper. Water 

cleaning is complete when the paper reads ten (10) or higher. 

6. Follow all abrasive blasting with vacuum cleaning. 

7. The time between removal of deteriorated concrete and applying concrete repair material shall 

not exceed 72 hours. If the time allowance exceeds 72 hours, prepare the surface at the direction 

of the Engineer before applying concrete repair material. 

APPLICATION AND SURFACE FINISH  

Apply repair material to damp surfaces only when allowed by repair material recommendations 

and approved by the Engineer. Prepare damp surfaces in accordance with the Standard 

Specifications and/ or repair material manufacturer’s recommendations. Use a blowpipe to 

facilitate removal of free surface water. Only oil-free compressed air is to be used in the blowpipe. 

When surface preparation is completed, mix and apply repair material in accordance with the 

Standard Specifications and/ or repair material manufacturer’s recommendations. 

Use aggregate that is washed, kiln-dried, and bagged. Maximum size of aggregate shall not exceed 

2/3 of the minimum depth of the repair area, or 3/4 of the depth of excavation behind the 

reinforcing steel, whichever is smaller. 

Unless otherwise required by the repair material manufacturer, apply bonding agent to all repair 

areas immediately prior to placing repair material. 

Repair areas shall be formed unless otherwise approved by the Engineer. Form and finish all 

repaired areas, including chamfered edges, as close as practicable to their original “As Built” 

dimensions and configuration. After applying the repair material, remove excessive material and 

provide a smooth, flush surface, unless directed otherwise. 

Cure finished Class A concrete repair material by maintaining 95% relative humidity at the repair 

and surrounding areas by fogging, moist curing, or other approved means for seven (7) days. Cure 

polymer modified concrete repair material in accordance with manufacturer’s recommendations. 

REPAIR MATERIAL OPTIONS 

(A) Polymer Modified Concrete Repair Material 

Repair material shall be polymer modified cement mortar for vertical or overhead applications 

and shall be suitable for applications in marine environments. Material shall be approved for 
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use by NCDOT. Submit repair material to the Engineer for review and approval prior to 

beginning the work. Color of repair material shall be concrete gray. 

(B) Class A Concrete Repair Material 

Repair material shall be Class A Portland Cement Concrete as described in Article 1000-3 of 

the Standard Specifications.  

TEMPORARY WORK PLATFORM  

8. Prior to beginning any repair work, provide details for a sufficiently sized temporary work 

platform at each repair location. Design steel members to meet the requirements of the American 

Institute of Steel Construction Manual.  Design timber members in accordance with the National 

Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. Submit the platform design and plans for review and approval. The design and plans 

shall be sealed and signed by a North Carolina registered Professional Engineer. Do not install the 

platform until the design and plans are approved. Drilling holes in the superstructure for the 

purpose of attaching the platform is prohibited. Upon completion of work, remove all anchorages 

in the substructure and repair the substructure at no additional cost to the Department. 

MEASUREMENT AND PAYMENT 

Concrete Repairs will be measured and paid for at the contract unit price bid per cubic foot and 

will be full compensation for removal, containment and disposal off-site of unsound concrete 

including the cost of materials, reinforcing steel, labor, tools, equipment and incidentals necessary 

to complete the repair work. Depth will be measured from the original outside concrete face. The 

Contractor and Engineer will measure quantities after removal of unsound concrete and before 

application of repair material. Payment will also include the cost of abrasive blasting, surface 

cleaning and preparation, blast cleaning of reinforcing steel, placement of new reinforcing steel, 

cost of temporary work platform, testing of the soundness of the exposed concrete surface, 

furnishing and installation of repair mortar material, curing and sampling of concrete, and 

protection/cleaning of adjacent areas from splatter or leakage. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Concrete Repairs  Cubic Feet 
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SHOTCRETE REPAIRS (11-30-23) 

GENERAL 

The work covered by this Special Provision consists of removing deteriorated concrete from the 

structure in accordance with the limits, depth and details shown on the plans, described herein and 

as established by the Engineer. This work also includes removing and disposing all loose debris, 

cleaning and repairing reinforcing steel and applying structural shotcrete. 

The location and extent of repairs shown on the plans are general in nature. The Engineer shall 

determine the extent of removal in the field based on an evaluation of the condition of the exposed 

surfaces. 

Any portion of the structure that is damaged from construction operations shall be repaired to the 

Engineer’s satisfaction, at no extra cost to the Department.   

MATERIAL REQUIREMENTS 

Use prepackaged dry mix shotcrete conforming to the requirements of ASTM C1480, the 

applicable sections of the Standard Specifications and the following: 

Admixtures are not allowed unless approved by the Engineer. Store shotcrete in an environment 

where temperatures remain above 40°F and less than 95°F      

All equipment must operate in accordance with the manufacturer's specifications and material must 

be placed within the recommended time. 

QUALITY CONTROL 

(A) Qualification of Shotcrete Contractor 

The shotcrete Contractor shall provide proof of experience by submitting a description of jobs 

similar in size and character that have been completed within the last five (5) years. The name, 

Test Description Test Method Age (Days) 
Specified 

Requirements 

Silica Fume (%) ASTM C1240 - 10 (Max.) 

Air Content - As Shot (%) 
ASTM C231 or 

ASTM C457 
- 5 ± 2 

Minimum Compressive Strength (psi)  ASTM C109 
7 

28 

3,000 

5,000 

Minimum Bond Pull-off Strength (psi) 
ASTM C1583 

or ASTM C882 
28 250 

Rapid Chloride Permeability Tests 

(range in coulombs) 
ASTM C1202 - 100 – 1,000 
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address and telephone number of references for the submitted projects shall also be furnished.  

Failure to provide appropriate documentation will result in the rejection of the proposed 

shotcrete contractor. 

(B) Qualification of Nozzleman 

The shotcrete Contractor’s nozzleman shall be certified by the American Concrete Institute 

(ACI). Submit proof of certification to the Engineer prior to beginning repair work. The 

nozzleman shall maintain certification at all times while work is being performed for the 

Department. Failure to provide and maintain certification will result in the rejection of the 

proposed nozzleman. 

TEMPORARY WORK PLATFORM  

Prior to beginning any repair work, provide details for a sufficiently sized temporary work platform 

at each repair location. Design steel members to meet the requirements of the American Institute 

of Steel Construction Manual.  Design timber members in accordance with the National Design 

Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. Submit the platform design and plans for review and approval. The design and plans 

shall be sealed and signed by a North Carolina registered Professional Engineer. Do not install the 

platform until the design and plans are approved. Drilling holes in the superstructure for the 

purpose of attaching the platform is prohibited. Upon completion of work, remove all anchorages 

in the substructure and repair the substructure at no additional cost to the Department. 

SURFACE PREPARATION 

Prior to starting the repair operation, delineate all surfaces and areas assumed to be deteriorated by 

visually examining and sounding the concrete surface with a hammer or other approved method.  

The Engineer is the sole judge in determining the limits of deterioration. 

Prior to removal, introduce a shallow saw cut approximately ½” in depth around the repair area at 

right angles to the concrete surface. Remove all deteriorated concrete 1 inch below the reinforcing 

steel with a 17 lb (maximum) pneumatic hammer with points that do not exceed the width of the 

shank or with hand picks or chisels as directed by the Engineer. Do not cut or remove the existing 

reinforcing steel. Unless specifically directed by the Engineer, do not remove concrete deeper than 

1 inch below the reinforcing steel. 

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to remove 

all debris, loose concrete, loose mortar, rust, scale, etc. After sandblasting examine the reinforcing 

steel to ensure at least 90% of the original diameter remains. If there is more than 10% reduction 

in the rebar diameter, splice in and securely tie supplemental reinforcing bars as directed by the 

Engineer.   

Provide stainless welded wire fabric at each repair area larger than one square foot if the depth of 

the repair exceeds 2 inches from the existing, intact exterior face of the concrete member. Provide 

a minimum 4" x 4" - 12 gage stainless welded wire fabric unless otherwise shown on the plans.  

Rigidly secure the welded wire fabric to existing steel or to 3
16⁄ "diameter stainless hook fasteners 
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adequately spaced to prevent sagging. Encase the welded wire fabric in shotcrete a minimum depth 

of 1½ inches. 

With the exception of overhead applications, the contractor has the option to use synthetic fiber 

reinforcement as an alternate to welded wire fabric if attaching welded wire fabric is impractical 

or if approved by the Engineer. Welded wire fabric and synthetic fiber reinforcement shall not be 

used in the same repair area. 

Thoroughly clean the repair area of all dirt, grease, oil or foreign matter, and remove all loose or 

weakened material before applying shotcrete. Saturate the repair area with clean water the day 

before applying shotcrete. Bring the wetted surface to a saturated surface dry (SSD) condition prior 

to applying shotcrete and maintain this condition until the application begins.  Use a blowpipe to 

facilitate removal of free surface water. Only oil-free compressed air is to be used in the blowpipe. 

The time between removal of deteriorated concrete and applying shotcrete shall not exceed five 

(5) calendar days. If the time allowance exceeds (5) calendar days, prepare the surface at the 

direction of the Engineer before applying shotcrete. 

APPLICATION AND SURFACE FINISH  

Apply shotcrete only when the surface temperature of the repair area is greater than 40°F and less 

than 95°F. Do not apply shotcrete to frosted surfaces. Maintain shotcrete at a minimum 

temperature of 40°F for three (3) calendar days after placement. 

Apply shotcrete in layers. The properties of the applied shotcrete determine the proper thickness 

of each layer or lift. 

The nozzleman should hold the nozzle three (3) to four (4) feet from the surface being covered in 

a position that ensures the shotcrete strikes at right angles to the surface being covered without 

excessive impact. The nozzleman shall maintain the water amount at a practicable minimum, so 

the mix properly adheres to the repair area. Water content should not become high enough to cause 

the mix to sag or fall from vertical or inclined surfaces, or to separate in horizontal layers. 

Use shooting wires or guide strips that do not entrap rebound sand. Use guide wires to provide 

a positive means of checking the total thickness of the shotcrete applied. Remove the guide wires 

prior to the final finish coat. 

To avoid leaving sand pockets in the shotcrete, blow or rake off sand that rebounds and does not 

fall clear of the work, or which collects in pockets in the work.  Do not reuse rebound material in 

the work 

If a work stoppage longer than two (2) hours takes place on any shotcrete layer prior to the time it 

has been built up to required thickness, saturate the area with clean water and use a blowpipe as 

outlined previously, prior to continuing with the remaining shotcrete course. Do not apply 

shotcrete to a dry surface. 
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Finish all repaired areas, including chamfered edges, as close as practicable to their original 

dimensions and configuration, unless otherwise required to provide a minimum 2" of cover for 

reinforcing steel exposed during repair. If necessary to extend shotcrete repair material beyond the 

original member dimensions and geometry, coordinate with the Engineer to determine methods, 

geometry, and dimensions of the final finished surface to provide a minimum 2" of cover on 

reinforcing steel. Slightly build up and trim shotcrete to the final surface by cutting with the leading 

edge of a sharp trowel.  Use a rubber float to correct any imperfections. Limit work on the finished 

surface to correcting imperfections caused by trowel cutting. 

Immediately after bringing shotcrete surfaces to final thickness, thoroughly check for sags, 

bridging, and other deficiencies.  Repair any imperfections at the direction of the Engineer. 

Cure the completed shotcrete surface in accordance with Article 420-15(B) Water Method of the 

Standard Specifications for seven (7) calendar days. If the water method is impracticable and if 

approved by the Engineer, a membrane curing compound may be used in accordance with 

Subarticle 420-15(C) of the Standard Specifications at double the manufacturer’s recommended 

coverage rate.     

MATERIAL TESTING & ACCEPTANCE 

Each day shotcreting takes place, the nozzleman shall shoot one 18" x 18" x 3.5" test panel in the 

same position as the repair work that is being done to demonstrate the shotcrete is being applied 

properly.  Store, handle and cure the test panel in the same manner as the repaired substructure and 

do not disturb for the first 24 hours after shotcreting.  

Approximately 72 hours after completing the final shotcrete placement, thoroughly test the surface 

with a hammer. At this time, the repair area should have sufficient strength for all sound sections 

to ring sharply.  Remove and replace any unsound portions prior to the final inspection of the work.  

No additional compensation will be provided for removal and replacement of unsound shotcrete. 

In accordance with Subarticle 1002-3(H) of the Standard Specifications, core three (3) 3" diameter 

samples from each test panel. Compressive strength values on test panels shall equal or exceed the 

required 28-day strength requirements. Should failures occur on the test panel cores, acceptance 

of the material will be determined by tests on cores from the installed work on the structure. A 

minimum of (3) three cores shall be taken from the area in question of the structure. The average 

compressive strength of the cores taken from the structure shall equal or exceed the specified 

strength of the shotcrete applied, and no single core shall have strength less than 85% of the 

specified value. Any cores taken from the structure shall penetrate into the existing concrete at 

least two (2) inches. Cores shall also be inspected for delamination, sand pockets, segregation, and 

voids.   

The adequacy of the bond between the existing concrete and the shotcrete shall be determined by 

direct tension bond testing, in accordance with ASTM C1583 or ASTM C882, as directed by the 

Engineer.  A minimum bond strength of 250 psi will be accepted as satisfactory. Bond failure less 

than 250 psi attributable to the failure of existing concrete will not be cause for rejection. The cost 

of up to three passing direct tension bond tests shall be the responsibility of the Contractor; 

additional passing pull-off tests will be the responsibility of the Department.   
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Any repair work failing to meet the requirements of this Special Provision will be rejected and the 

Contractor shall implement a remediation plan to correct the deficiency at no additional cost to the 

Department. No extra payment will be provided for drilling extra cores. Patch all core holes in the 

repaired structure to the satisfaction of the Engineer.   

MEASUREMENT AND PAYMENT 

Shotcrete Repairs will be measured and paid for at the contract unit price bid per cubic foot and 

will be full compensation for removal, containment and disposal off-site of unsound concrete 

including the cost of materials, labor, tools, equipment and incidentals necessary to complete the 

repair work. Depth will be measured from the original outside concrete face. If modifications to 

the dimensions and geometry are approved by the Engineer to achieve proper clearance over 

reinforcing steel, depth measurements will be made from the modified final outside face. The 

Contractor and Engineer will measure quantities after removal of unsound concrete and before 

application of repair material. Payment will also include the cost of sandblasting, surface cleaning 

and preparation, cleaning of reinforcing steel, placement of new steel, cost of temporary work 

platform, testing for soundness and bond strength, curing of shotcrete and taking core samples 

from the test panels and the structure. 

Payment will be made under: 

Pay Item Pay Unit 

Shotcrete Repairs  Cubic Feet 

  

EPOXY RESIN INJECTION (08-08-22) 

GENERAL 

For repairing cracks, an applicator certified by the manufacturer of epoxy injection system to be 

used is required to perform the epoxy resin injection. The Contractor shall submit documentation 

that indicates the firm, supervisor and the workmen have completed an instruction program in the 

methods of restoring concrete structures utilizing the epoxy injection process and have five (5) 

years of relative experience with a record of satisfactory performance on similar projects. 

The Contractor furnishes all materials, tools, equipment, appliances, labor and supervision 

required when repairing cracks with the injection of an epoxy resin adhesive. 

SCOPE OF WORK 

Using Epoxy Resin Injection, repair all cracks 5 mils (125 µm) wide or greater in the interior bent 

columns and caps, end bent caps, and in the underside of the superstructure deck. 

Repair the column cracks to the groundline. 
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Repair any crack, void, honeycomb or spall area unsuitable for repair by injection with epoxy 

mortar, or as otherwise approved by the Engineer. 

SUBMITTALS 

Prior to construction, the Contractor shall submit the following to the Engineer for review and 

approval: 

(A) Materials – Information detailing the materials and their properties, storage and handling requirements, 

and Material Safety Data Sheets. Material certifications and sampling shall be required as per 

Section 106 of the NCDOT Standard Specifications.  

(B) Injection Procedures – Preparation and epoxy injection installation procedures, including 

written instructions from the manufacturer of the proportioning dispenser and the procedures 

recommended to monitor and assure its proportioning accuracy of the unit. 

(C) Contingencies – Proposed injection repair procedures in the event that during testing it is found 

that the injection installation procedure did not completely fill the cracks with epoxy. 

(D) Qualifications – The resumes of the Contractor’s staff and/or the epoxy resin manufacturer’s 

Technical Representative that will be on site performing the epoxy injection. The resumes shall 

detail the installer's applicable certifications and epoxy injection installation experience.   

(E) References – The names and telephone numbers of contact persons for recent (< 2years?) 

epoxy injection projects.  

COOPERATION 

Cooperate and coordinate with the Technical Representative of the epoxy resin manufacturer for 

satisfactory performance of the work. 

Have the material manufacturer's Technical Representative present when the epoxy resin injection 

process begins and until the Engineer is assured that their service is no longer needed. 

The expense of having this representative on the job is the Contractor’s responsibility at no 

additional cost to the Department. 

MATERIAL PROPERTIES 

Provide a two-component structural epoxy adhesive for injection into cracks or other voids.  

Provide modified epoxy resin (Component “A”) that conforms to the following requirements: 

 Test Method Specification Requirements 

Viscosity @ 40 ± 3°F, cps 
Brookfield RVT Spindle 

No. 4 @ 20 rpm 
6,000 – 8,000 

Viscosity @ 77 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
400 - 700 

Epoxide Equivalent Weight ASTM D1652 152 - 168 

Ash Content, % ASTM D482 1 max. 
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Provide the amine curing agent (Component “B”) used with the epoxy resin that meets the 

following requirements: 

 Test Method Specification Requirements 

Viscosity @ 40 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
700 - 1400 

Viscosity @ 77 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
105 - 240 

Amine Value, mg KOH/g ASTM D664* 490 - 560 

Ash Content, % ASTM D482 1 max. 

 Method modified 

to use perchloric 

acid in acetic 

acid. 

Certify that the Uncured Adhesive, when mixed in the mix ratio that the material supplier specifies, 

has the following properties: 

Pot Life (60 gram mass) 

@ 77 ± 3°F - 15 minutes minimum 

@ 100 ± 3°F - 5 minutes minimum 

Certify that the Adhesive, when cured for seven (7) days at 77 ± 3°F unless otherwise specified, 

has the following properties: 

 

 

 Test Method Specification Requirements 

Ultimate Tensile Strength ASTM D638 7,000 psi (min.) 

Tensile Elongation at Break ASTM D638 4% max. 

Flexural Strength ASTM D790 10,000 psi (min.) 

Flexural Modulus ASTM D790 3.5 x 105 psi 

Compressive Yield Strength ASTM D695 11,000 psi (min.) 

Compressive Modulus ASTM D695 2.0 - 3.5 x 105 psi 

Heat Deflection Temperature 

Cured 28 days @ 77 ± 3°F 
ASTM D648* 

125°F min. 

135°F  min. 

Slant Shear Strength, 

5,000 psi (34.5 MPa) 

compressive strength 

concrete 

AASHTO T237 

 

Cured 3 days @ 40°F 

wet concrete 

 
3,500 psi (min.) 
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Cured 7 days @ 40°F 

wet concrete 

 
4,000 psi (min.) 

Cured 1 day @ 77°F 

dry concrete 

 
5,000 psi (min.) 

 Cure test specimens so the peak exothermic temperature does not exceed 77°F. 

Use an epoxy bonding agent, as specified for epoxy mortar, as the surface seal (used to confine 

the epoxy resin during injection). 

EQUIPMENT FOR INJECTION 

Use portable positive displacement type pumps with interlock to provide positive ratio control of 

exact proportions of the two (2) components at the nozzle to meter and mix the two (2) injection 

adhesive components and inject the mixed adhesive into the crack. Use electric or air powered 

pumps that provide in-line metering and mixing. 

Use injection equipment with automatic pressure control capable of discharging the mixed 

adhesive at any pre-set pressure up to 200   5 psi and equipped with a manual pressure control 

override. 

Use equipment capable of maintaining the volume ratio for the injection adhesive as prescribed by 

the manufacturer. A tolerance of  5% by volume at any discharge pressure up to 200 psi is 

permitted. 

Provide injection equipment with sensors on both the Component A and B reservoirs that 

automatically stop the machine when only one component is being pumped to the mixing head. 

PREPARATION 

Follow these steps prior to injecting the epoxy resin: 

(A) Remove all dirt, dust, grease, oil, efflorescence and other foreign matter detrimental to the 

bond of the epoxy injection surface seal system from the surfaces adjacent to the cracks or 

other areas of application. Acids and corrosives are not permitted. 

(B) Provide entry ports along the crack at intervals determined by the Contractor to ensure full 

penetration of the crack.   

(C) Apply surface seal material to the face of the crack between the entry ports. For through 

cracks, apply surface seal to both faces. 

(D) Allow enough time for the surface seal material to gain adequate strength before proceeding 

with the injection. 

(E) Perform an air pressure check of the surface seal to ensure the system is airtight prior to 

proceeding with the injection. 
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EPOXY INJECTION 

Before epoxy adhesive injection occurs, the Contractor shall test discharge one pint of epoxy to 

calibrate the equipment and to demonstrate that the workmen and equipment are working properly. 

Follow approved preparation and installation procedures submitted by the Contractor. It is the 

Contractor’s responsibility to achieve full penetration of cracks being injected. 

Perform epoxy adhesive injection continuously until cracks are completely filled. Pressure shall 

be maintained until complete refusal of material is achieved. Any stoppage of injection for more 

than 15 minutes shall result in the injection equipment being cleaned, at no additional cost to the 

Department, before resuming injection.  

If port to port travel of epoxy adhesive is not indicated, or the surface seal and/or ports become 

dislodged, immediately stop the work and notify the Engineer. 

TESTING 

The Contractor shall core 3” diameter by 6" deep samples of the cured epoxy to verify the cracks 

have been completely filled with epoxy. When coring, care shall be taken to avoid existing steel 

reinforcement, where possible. Injection will not proceed beyond the initial 50 feet until three (3) 

cores have been submitted to, and approved by, the Engineer. If the epoxy does not penetrate a 

minimum of 6” or the full depth of the crack, whichever is less, the repair will be rejected, and the 

contractor shall follow their proposed repair procedure that has been approved by the Engineer.  

The presence of the technical representative will be required when repairs begin. 

The Engineer will take possession of the cores from the repaired concrete for compressive strength 

testing.  If the failure plane is located at the repaired crack, a minimum compressive strength of 

3,000 psi is required of these cores. The cost of coring is incidental to the pay item for epoxy 

injection. If the core fails, the contractor will be required to take corrective action before 

proceeding and another 50’ test section will be required. 

After the contractor demonstrates acceptable repairs, cores will be taken at a rate of one per 100 

linear feet of repair until completion of the work or unacceptable cores are encountered. 

FINISHING 

When cracks are completely filled, allow the epoxy adhesive to cure for sufficient time to allow 

the removal of the surface seal without any draining or runback of epoxy material from the cracks. 

Fill all cored holes with Type 3 grout in accordance with Section 1003 of the Standard 

Specifications. 

Remove the surface seal material and injection adhesive runs or spills from concrete surfaces. 

Finish the face of the crack and all core holes flush to the adjacent concrete, removing any 

indentations or protrusions caused by the placement of entry ports or grout placement. 
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MEASUREMENT AND PAYMENT 

Epoxy Resin Injection will be paid at the contract unit price per linear foot. For full depth cracks, 

payment will be made for one side only.  Such payment will be full compensation for all materials, 

tools, equipment, labor, coring and for all incidentals necessary to complete the work.  

Payment will be made under: 

Pay Item     Pay Unit 

Epoxy Resin Injection    Linear Foot 

 

CLEANING AND PAINTING EXISTING BEARINGS WITH HRCSA (SPECIAL) 

DESCRIPTION 

These items of work shall consist of cleaning, preparation, and field application of the specified 

paint system to existing steel bridge bearings and for all labor, materials, tools and equipment 

necessary, to complete the work to the limits shown on the plans, described in these special 

provisions, or as directed by the Engineer. 

 

The bridge bearings shall be cleaned using hand tools, power tools, and high pressure water 

equipment.  Using dry compressed air, connections and crevices will be dried completely.  Rust 

penetrant will be applied to all open connections, crevices, pack rust and rust scale areas.  A paint 

system with a co-polymerized high ratio of ‘active’ calcium sulfonate (HRCSA) shall be used as 

a stripe coat at all connections/crevices and as a topcoat over the bearings. 

 

The bearings shall be considered to be plates (including masonry plates, sole plates, embedded 

plates, and other associated plates), bolts, nuts, washers, rockers, and any other components or 

hardware that comprise the bearing assembly. 

TWELVE-MONTH OBSERVATION PERIOD 

The Contractor maintains responsibility for the coating system for a 12-month observation period 

beginning upon the satisfactory completion of all the work required in the plans or as directed by 

the Engineer. The Contractor shall guarantee the coating system under the payment and 

performance bond (refer to Article 109-10 of the Standard Specifications). To complete 

successfully the observation period, the coating system shall meet the following requirements after 

12 months service: 

(A)  No visible rust, contamination or application defect is observed in any coated area. 

(B)  Painted surfaces have a uniform color and gloss. 

(C)  Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

Final acceptance is made only after the paint system meets the above requirements. 
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SUBMITTALS 

Submit all of the following to the Engineer for review and approval before scheduling the pre-

construction meeting. Allow at least two (2) weeks for the review process. 

(A)  The existing paint systems include toxic substances such as red lead oxide, which are 

considered hazardous if improperly removed. The contractor shall be currently Society for 

Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have 

successfully completed lead paint removal and field painting on similar structures within 

18 months prior to this bid. Lead abatement work completed within the 18 month period shall 

have been completed in accordance with contract specifications, free of citation from safety 

or environmental agencies. Lead abatement work shall include, but not be limited to:  

abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement 

activities (fall protection, personal protective equipment (PPE), etc.); and containment. This 

requirement is in addition to the contractor pre-qualification requirements covered by Article 

102-2 of the Standard Specifications.   

The apparent low bidder shall submit a list of projects for which QP 2 work was performed 

within the last 18 months including owner contact information and submit to the Engineer a 

“Lead Abatement Affidavit”. This form may be downloaded from:  

https://www.ncdot.gov/initiatives-

policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf 

(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being   

provided to the Engineer in a timely manner. 

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class 

2A and other project requirements, signed and sealed by a Professional Engineer licensed by 

the State of North Carolina. 

(D) Bridge wash water sampling and disposal plan. 

(E) Subcontractor identification. 

(F) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications. 

(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices. 

(H) Health and safety plan addressing at least the required topics as specified by the SSPC QP 1 

and QP 2 program and including hazard communication, respiratory health, emergency 

procedures, and local hospital and treatment facilities with directions and phone numbers, 

disciplinary criteria for workers who violate the plan and accident investigation. The plan shall 

address the following:  hazardous materials, personal protective equipment, general health and 

safety, occupational health and environmental controls, fire protection and prevention, signs 

signals, and barricades, materials handling, storage, use, and disposal, hand and power tools, 

welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, elevators, and 

conveyors, ladders, toxic and hazardous substances, airless injection and high pressure water 

jet (HPWJ). 

(I) Provide the Engineer a letter of certification that all employees performing work on the project 

have blood lead levels that are below the Occupational Safety and Health Administration 

(OSHA) action level. 

(J) Provide the Engineer with Competent Person qualifications and summary of work experience. 

(K) Environmental Compliance Plan. 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
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(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of 

work experience. 

(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific). 

(N) Abrasive Blast Media: 

(1) Product Data Sheet. 

(2) Blast Media Test Reports in accordance with Article 1080-12 of the Standard 

Specification. 

(O) Coating Material: 

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests Unit). 

(2) Product Data Sheets. 

(3) Material Safety Data Sheets. 

(4) Product Specific Repair Procedures. 

(5) Acceptance letters from paint manufacturer’s for work practices that conflict with special 

provisions and/or paint manufactures product data sheets. 

PRE-CONSTRUCTION MEETING 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting. Allow no less than two (2) weeks for a review process. When requesting a 

pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the 

desired pre-construction date. The contractor’s project supervisor, Competent Person, quality 

control personnel and certified traffic control supervisor shall be in attendance at the pre-

construction meeting in order for the Contractor and NCDOT team to establish responsibilities for 

various personnel during project duration and to establish realistic timeframes for problem 

escalation. 

CONTAINMENT SYSTEM 

If a containment plan for Painting of Existing Structure is submitted for a bridge that will have its 

bearings cleaned and painted with HRCSA, the containment plan for that structural steel painting 

operation will suffice for cleaning and painting existing bearings with HRCSA.  If the structural 

steel of a bridge is not to be cleaned and painted, and no containment plan has been submitted for 

that bridge, and that bridge will have its bearings cleaned and painted with HRCSA, a containment 

plan for cleaning and painting existing bearings with HRCSA shall be submitted for review and 

approval. 

Prior to performing any construction or painting operations on the structure, the Contractor shall 

furnish the Engineer with plans and design calculations for a sufficiently designed containment 

system, which will provide access for any repairs on structural steel members, cleaning and surface 

preparations for structural steel members, and coating operations for structural steel members of 

the bridge. The containment system shall not be installed, and no work shall begin, until the 

Engineer has reviewed and approved, in writing, the submitted containment system plans and 

design calculations. Containment system plans and design calculations shall be prepared, sealed, 

and signed by a Professional Engineer licensed by the State of North Carolina. Allow a minimum 

of two (2) weeks for review of the containment plans and calculations. 

The containment system shall meet or exceed the requirements of Class 3W containment in 

accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the 
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containment system, which, at a minimum, shall include loads due to wind, repair materials and 

repair operations, equipment, and tools; however, the capacity shall not be less than that required 

by Federal or State regulations. Design steel members to meet the requirements of the American 

Institute of Steel Construction Manual. Design timber members in accordance with the National 

Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. The containment system shall be constructed of materials capable of withstanding 

damage from any of the work required on this project and shall provide a two (2) hour resistance 

to fire. 

In the containment system plans, describe how debris is contained and collected. Describe the type 

of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads shall be 

in accordance with the Falsework and Formwork special provision. Describe the dust collection 

system and how a negative pressure of 0.03 inches of water column is maintained inside the 

enclosure, while blasting operations are being conducted. Describe how the airflow inside the 

containment structure is designed to meet all applicable OSHA Standards. Describe how water 

run-off from rain will be routed by or through the enclosure. Describe how wash water will be 

contained and paint chips separated. Describe what physical containment will be provided during 

painting application to protect the public and areas not to be painted. 

Drilling holes in the superstructure for the purpose of attaching the containment system is 

prohibited.   

The Contractor will be responsible for certifying the containment system has been constructed in 

accordance with the approved plans. 

The containment system shall be cleaned after each workday. 

Upon completion of work, remove all anchorages in the substructure and repair the substructure 

at no additional cost to the Department. 

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric 

Pads, and Disc Bearings). 

WASH WATER SAMPLING AND DISPOSAL PLAN 

All wash water shall be collected and sampled prior to disposal. Representative sampling and 

testing methodology shall conform to North Carolina Administrative Code 15A NCAC 02B.0103, 

“Analytical Procedures”. Wash water shall be tested for pollutants listed in 

15A NCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending 

on the test results, wash water disposal methods shall be described in the disposal plan. Wash water 

shall be disposed of in accordance with all current Federal and State regulations. See link for 

NCDOT Guidelines for Managing Bridge Wash Water:   

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf
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WASTE HANDLING OF PAINT AND ABRASIVES 

Comply with all Federal, State, and local regulations. Failure to comply with the regulations could 

result in fines and loss of qualified status with NCDOT. 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the 

Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for employee 

training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and disposal 

of all hazardous waste generated during paint removal. 

A summary of Generator Requirements is available at the above NCDOT web link, which cites 

the specific regulations for each Generator category. Quantities of waste by weight and dates of 

waste generation shall be recorded. Waste stored at the project site shall be properly labeled. All 

waste, hazardous or non-hazardous, requires numbered shipping manifests. 

The North Carolina Department of Environmental Quality (NCDEQ) have adopted RCRA as the 

North Carolina Hazardous Waste Management Rules and are responsible for enforcement. The 

Hazardous Waste Generator Compliance Manual is published by the Compliance Branch of the 

Division of Waste Management of NCDEQ, and can be found at:  

https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compli

ance%20Manual.pdf 

Immediately after award of the contract, arrange for waste containers, sampling, testing, 

transportation, and disposal of all waste. No work shall begin until the Contractor furnishes the 

Engineer with a written waste disposal plan. Any alternative method for handling waste shall be 

pre-approved by the Engineer. Use an approved waste management company from the following 

link: 

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-

params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbm

FtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBl

PSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25f

YWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meX

NjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MD

AzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3

Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY

3Rpb25fY3R5cGU9MA%3d%3d 

All removed paint and spent abrasive media shall be tested for lead following the SW-846 Toxicity 

Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as required in 40 CFR 261, 

Appendix 11, to determine whether it shall be disposed of as hazardous waste. Furnish the 

Engineer certified test reports showing TCLP results of the paint chips stored on site, with disposal 

in accordance with “Flowchart on Lead Waste Identification and Disposal” at: 

https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf 

All sampling shall be done in presence of the Engineer’s representative. 

https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
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https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
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https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf
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The Competent Person shall obtain composite samples from each barrel of the wash water and 

waste generated by collecting two or more portions taken at regularly spaced intervals during 

accumulation. Composite the portions into one sample for testing purposes. Acquire samples after 

10% or before 90% of the barrel has accumulated. The intent is to provide samples that are 

representative of widely separated portions, but not the beginning and end of wash water or waste 

accumulation. 

Perform sampling by passing a receptacle completely through the discharge stream or by 

completely diverting the discharge into a sample container. If discharge of the wash water or waste 

is too rapid to divert the complete discharge stream, discharge into a container or transportation 

unit sufficiently large to accommodate the flow and then accomplish the sampling in the same 

manner as described above. 

Comply with the NCDEQ Hazardous Waste Compliance Generator Manual. Record quantities of 

waste by weight and dates of waste generation. Until test results are received, store all waste, and 

label as “NCDOT Bridge Paint Removal Waste - Pending Analysis” and include the date generated 

and contact information for the Engineer. Store waste containers in an enclosed, sealed, and 

secured storage container protected from traffic from all directions. Obtain approval for the 

protection plan for these containers from the Engineer. If adequate protection cannot be obtained 

by use of existing guardrail, provide the necessary supplies and equipment to maintain adequate 

protection. Once test results are received and characterized, label waste as either “Hazardous 

Waste - Pending Disposal” or “Paint Waste - Pending Disposal”. 

Once the waste has been collected, and the quantities determined, prepare the appropriate shipping 

documents and manifests and present them to the Engineer. The Engineer will verify the type and 

quantity of waste and obtain a Provisional Environmental Protection Agency (EPA) ID number 

from: 

Melodi Deaver 

Division of Waste Management/Hazardous Waste Section 

North Carolina Department of Environmental Quality 

1646 Mail Service Center 

Raleigh, NC 27699 

Phone: (919) 707-8204, Email: melodi.deaver@ncdenr.gov 

 

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate 

section on the manifest. The maximum on-site storage time for collected waste shall be 90 calendar 

days. All waste whether hazardous or non-hazardous will require numbered shipping manifests. 

The cost for waste disposal (including lab and Provisional EPA ID number) is included in the bid 

price for this contract. Note NC Hazardous Waste Management Rules (15A NCAC 13A) for more 

information. Provisional EPA ID numbers may be obtained at: 

https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification 

Testing labs shall be certified in accordance with North Carolina State Laboratory Public Health 

Environmental Sciences. List of certified laboratories may be obtained at: 

https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp 

mailto:melodi.deaver@ncdenr.gov
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp
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All test results shall be documented on the lab analysis as follows: 

(J) For leachable lead: 
(1) Soils/Solid/Liquid- EPA 1311/200.7/6010 

Area sampling will be performed for the first two (2) days at each bridge location. The area 

sample will be located within five (5) feet of the containment and where the highest 

probability of leakage will occur (access door, etc.). Results from the area sampling will be 

given to the Engineer within 72 hours of sampling (excluding weekends). If the results of 

the samples exceed 20 µg/m3 corrective measures shall be taken and monitoring shall be 

continued until two (2) consecutive sample results are less than 20 µg/m3. 

Time Weighted Average (TWA) may suspend the work if there are visible emissions outside 

the containment enclosure or pump monitoring results exceeding the level of 30 µg/m3. 

Where schools, housing and/or buildings are within 500 feet of the containment, the 

Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for the 

first ten (10) days of the project during abrasive blasting, vacuuming and containment 

removal. Additional monitoring will be required during abrasive blasting two (2) days per 

month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5 µg/m3. 

EQUIPMENT MOBILIZATION 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels 

that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in 

travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-

propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, blasting and coating application are in accordance with the requirements 

of the contract. The inspector shall have written authority to perform QC duties to include 

continuous improvement of all QC internal procedures. The presence of the engineer or inspector 

at the work site shall in no way lessen the contractor's responsibility for conformity with the 

contract. 

QUALITY ASSURANCE INSPECTOR 

The quality assurance inspector which may be a Department employee or a designated 

representative of the Department shall observe, document, assess, and report that the Contractor is 

complying with all of the requirements of the contract. Inspectors employed by the Department 

are authorized to inspect all work performed and materials furnished. Such inspection may extend 

to all or any part of the work and to the preparation, fabrication, or manufacture of the materials 

to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each 

stage in preparing the structure to be coated which includes but not limited to washing, blasting, 

coating testing and inspection shall be inspected and approved by the Engineer or an authorized 

representative. 
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SUBLETTING OF CONTRACT 

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed lead 

paint removal and field painting on all similar structures within 18 months prior to this bid are 

qualified for this work. Work is only sublet by approval of the Engineer. 

PREPARATION OF SURFACES 

(A) Removal of Soil, Concrete, Debris, and Other Material 

Soil, concrete, debris, and other foreign material that might be on or attached to the bearings, 

plates, or any other bearing components shall be removed. Removal of such material may 

require the use of brooms, brushes, hand tools, hammers, chisels, pneumatic hammers, or other 

tools or power tools. Pneumatic hammers used for removal of such material shall weigh a 

nominal 15 lbs. or less. Exercise care to avoid nicking or gouging the bearing components 

during removal of soil, concrete, debris, and other foreign material. Should damage occur, 

repairs shall be made to the bearings at no cost to the Department. 

(B) Cleaning and Removal of Pack Rust 

Removal of pack rust shall be done by hand tool cleaning to meet requirements of SSPC 

Surface Preparation (SP)-SP 2, or by power tool cleaning to meet requirements of SSPC-SP 3, 

or a combination of these methods.  Any black oxide scale shall be removed, unless otherwise 

directed by the Engineer.  Pay particular attention to crevice areas when removing pack rust 

and rust scale.  Exercise care to avoid nicking or gouging the bearing components during 

removal. Remove all rust scale and loose pack rust, followed by high pressure water cleaning. 

(C) High Pressure Water Cleaning (HPWC) 

The bearings shall be cleaned with water at a minimum pressure of 5,000 psi, at five (5) gallons 

per minute, with a rotating tip, at a maximum four (4) inch standoff distance from the steel 

surface, held as perpendicular to the steel surface as possible.   

All water to be used in the surface preparation shall be potable water.   

Ambient wash water temperature is allowed; hot water is not necessary.   

The wash water shall include a soluble salt removing chemical at a minimum ratio of 100:1 

and in compliance with manufacturer recommendations.   

Care should be taken to ensure that the potable wash water does not have a level of chloride 

exceeding 15 parts per million (ppm) when tested. If higher, the level of soluble salt removing 

chemical should be proportionally increased as per manufactures recommendation.   

It should be expected that the surfaces of the steel (and connections) are contaminated with 

soluble salts (e.g. Chlorides, Sulfates, or Nitrates).  Using an acceptable sample method in 

accordance with SSPC Guide 15, ensure that soluble slat levels on the surfaces do not exceed 

allowable soluble salt limits listed below:  
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(1) Chloride - NVC3 3 µg/cm2 

(2) Sulfate - NVS10 10 µg/cm2 

(3) Nitrate - NVN10 10 µg/cm2 

 

The frequency of testing shall be two (2) tests per span after all surface preparation has been 

completed and immediately prior to painting.  Select test areas representing the greatest amount 

of corrosion in the span as determined by the Engineers’ representative.  Additional testing 

may be required if significant amounts of chloride are detected. 

The surface cleaning shall meet the requirements of SSPC Waterjet (WJ)-WJ4, to remove loose 

paint and loose rust. SSPC SP2 or SP3 (hand or power tool cleaning) may be used in 

inaccessible areas or when water cleaning is not possible. 

In some cases, after HPWC, there may be areas of tightly adhered black oxide that were not 

removed.  All black oxide scale shall be removed, unless otherwise directed by the Engineer. 

If there is a question of whether all loose paint has been removed, adhesion testing of the 

remaining “tightly adhered” paint shall be done in accordance with ASTM D 4541-02 Standard 

Test Method for Pull-Off Strength of Coatings Using Portable Adhesion Testers, with a 

minimum value of 300 psi. 

Care should be taken to ensure all crevice corroded and pack rusted joints connections and 

corrosion frozen bearings are flushed with water containing a soluble salt removing chemical, 

at a minimum pressure of 5,000 psi, at five (5) gallons per minute, to ensure removal of all 

loose materials and to flush out any contaminant. 

(D) Compressed Air Drying 

All joints, connections, and bearings shall be blown dry with clean, dry, oil free, high pressure 

(100 psi) compressed air, regardless if the areas appear to be dry.  Use the white blotter test in 

accordance with ASTM D4285 to verify the cleanliness of the compressed air used for blowout 

of “Limited Access” areas and drying.  Conduct the test at least once per shift for each 

compressor system.  Sufficient freedom from oil and moisture is confirmed if soiling and/or 

discoloration are not visible on the paper.  If air contamination is evidenced, change filters, 

clean traps, add moisture separators or filters, or make adjustments as necessary to achieve 

clean, dry air. 

All surfaces shall be inspected at this point.  Surface preparation found to be deficient will be 

repeated at the Contractor’s expense as directed by the Engineer.  Once areas are agreed to be 

satisfactory, the Contractor may proceed with penetrating sealer application. 

PAINTING OF STEEL 

(A) Penetrating Sealer 

Penetrating sealer may be applied by brush, roller, or airless spray method as recommended by 

the manufacturer.  The mixing amount and method of mixing for the sealer components must 
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be in accordance with the manufacturer’s instruction. Wet coat sufficiently to completely cover 

and penetrate the steel surface, but do not apply heavy coat. Use coat thickness as 

recommended by the manufacturer.  Apply liberally to crevices and joints and/or spaces where 

a gap has been created between plates and around bolts, nuts and washers.  Allow material to 

soak into spaces.  Brush out any excess material, so as to not retard curing of the topcoat or 

result in an unaesthetically pleasing surface. 

The penetrating sealer shall be applied within 24-hours after completion of the cleaning 

operations and before flash-rusting occurs. No bare steel surface prepared for penetrating sealer 

application shall be left uncoated long enough to allow the formation of rust. Cleaned areas 

upon which rust has formed shall be re-cleaned in accordance with the cleaning requirement 

at no additional cost. The presence of rust shall be determined by the Engineer. 

The receiving steel surface shall be clean and absolutely dry. The permissible steel surface 

temperature and the ambient temperature shall be as recommended by the sealer manufacturer. 

However, in no case, shall the penetrating sealer be applied when the steel surface or the 

ambient temperatures is below 36°F or above 104°F, or the relative humidity exceeds 99% or 

a 3.6°F (2°C) temperature-Dew Point temperature spread.  

Drying time is temperature, humidity, and film thickness dependent. Use manufacturer’s 

recommended drying schedule to estimate the drying time of the penetrating sealer for 

application of the other coatings. If the manufacturer’s recommendations allow, the use of 

forced air pressure to dry the surface will be permitted. 

(B) HRCSA – Striping and Topcoat 

No application of any stripe/primer shall be allowed until cleaning and preparation of the 

substrate has been approved by the Engineer.  See drawings to determine exact location of 

structure components to be painted. 

The permissible steel surface temperature and the ambient temperature shall be as 

recommended by the coating manufacturer. However, in no case, shall the coating be applied 

when the steel surface or the ambient temperatures is below 36°F or above 104°F, or the 

relative humidity exceeds 99% or a 3.6°F (2°C) temperature-Dew Point temperature spread. 

The Contractor shall provide paint brushes, rollers, and spray equipment to conduct the work 

as specified in this special provision. 

The Contractor shall also provide specialized equipment as required for the painting of limited 

access areas and for other difficult-to-clean areas.  Specialized equipment may include, but is 

not limited to: 

(1) Pole guns for spray painting. 

(2) Mitts, daubers, or other methods to supplement brush application. 

Stripe painting will be required on the following surfaces that have been cleaned: edges of 

plates, angles, lattice, connections (rivets and bolt heads) or other shapes, corners, crevices, 

back-to-back angles, and built-up edges.  The surfaces of existing steel members to which 
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new steel may be connected (faying surfaces) shall also be cleaned and painted as herein 

described.  The stripe coat shall have a band width of at least four (4) in. (101.6 mm) to 

each side of the adjoining edges and is to completely coat the interior of all crevices.  All 

stripe painting should be applied by spray, but immediately afterwards it may be “brushed 

in” using a brush.  No other method of paint application will be allowed for stripe painting. 

Paint for intermediate coat or topcoat may be applied using spray, brush, or roll methods. 

Spray painting will be permitted only within a containment that will contain all of the 

sprayed material, as approved by the Engineer.  Complete protection from paint spatter, 

spillage, overspray, wind-blown paint, or similar releases of paint shall be provided. 

Covers, tarps, mesh, and similar materials shall be placed around the work area to protect 

public and private property, pedestrian, vehicular, marine, or other traffic, all portions of 

the bridge, highway appurtenances, waterways, and similar surrounding areas and 

property, upon, beneath, or adjacent to the structure. 

Apply HRCSA as directed by the manufacturer.  Wait time between the stripe coats, 

intermediate coats, and the topcoat shall be as per the manufacturer’s recommendations.  

The following paint schedule shall be used unless special exceptions are submitted and 

approved according to manufacturer recommendations prior to the start of this work. 

Application Location Description Film Thickness 

SPOT Liberally apply a stripe coat to crevice 

corroded and pack rusted bearings and 

connections, provide extra material to bolts, 

nuts and any gaps around rivets. 

15-18 mils (wet) 

10-12 mils (dry) 

SPOT Over exposed metal areas and areas of tightly 

adhered contaminant free rust or flash rust, 

apply a spot prime with 5 to 7 mils DFT of 

Topcoat, including areas mentioned in 

previous SPOT application. 

7-10 mils (wet) 

5-7 mils (dry) 

 

Prior to placing the subsequent coats, the Contractor will ensure that the prior coat is clean 

of all foreign matter, such as grease, dirt, bird waste, etc., before application of the 

subsequent coat. 

Sealer, stripe, spot, and finish coats shall be applied in sufficient quantity so as to produce 

the minimum specified Dry Film Thicknesses (DFT).  Care should be taken to not over 

apply the primer/topcoat, especially on flat surfaces.  Maximum 25 mils DFT. 

Active calcium sulfonate coatings cure slowly, so wet film measurements may be used as 

criteria for preliminary acceptance of the coating.  Wet film thickness (WFT) 

measurements shall be determined as the job progresses and corrections shall be made 

during paint application. 
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Dry film thicknesses shall be determined using SSPC Paint Application (PA) PA2 – using 

a digital film thickness gage and a shim – after the coating has cured sufficiently to allow 

accurate measurements. Depending upon ambient air conditions, it may take more than one 

week before DFT measurements can be taken. 

Areas failing to meet the specified WFT range shall be over-coated with the same paint to 

produce at least the total WFT required. 

Paint applied containing unauthorized thinners, paint applied to contaminated surfaces, and 

paint applied contrary to this special provision shall result in the re-cleaning and re-painting 

of the surface.  The work of re-cleaning, re-painting, or over-coating, if required, shall be 

performed within ten (10) working days following notification by the Engineer and shall 

be done by the Contractor to the satisfaction of the Engineer, at no additional cost to the 

Department.   

MATERIALS 

(A) Penetrant and Paint System 

The paint system to be used shall be a High Ratio Co-Polymerized Calcium Sulfonate 

(HRCSA) coating system.  Characteristics of submitted products shall meet or exceed those of 

the requirements listed within this special provision. 

The structure is to be coated with a High Ratio, Co-Polymerized Calcium Sulfonate (HRCSA) 

corrosion mitigation system.  Any Contractor-proposed coating system shall meet the 

following requirements:  

(1) The proposed coating system shall be an HRCSA coating as defined by this special 

provision and shall be submitted for approval. 

(a) Primer/Topcoat (Minimum 9.5% active sulfonate) must maintain a 9-11 to 1 ratio Total 

Base Number to Active Sulfonate, i.e., total base number of 85 to 104 to 9.5% Active 

Sulfonate, as determined by Percent Active Sulfonate Content by Cationic Titration 

(Hyamine) testing, Procedure No. 817/4.9/T1409A.   

(b) Formulations with greater than 27% Alkyd or co-polymer are not valid HRCSA. 

(c) Zero Volatile Organic Compounds (VOC), 100% Solids Penetrant/Sealer approved by 

HRCSA manufacturer (Minimum 15% active sulfonate, a total base number of 135 to 

165, must maintain a 9-11 to 1 ratio Active Sulfonate to Total Base Number as 

determined by Total Base Number Determination testing, Procedure No. 

817/4.9/T1401. 

(2) The proposed coating system shall be certified in writing by the coating manufacturer that 

the HRCSA Primer/Topcoat and the HRCSA Penetrant Sealer meets the HRCSA special 

provision and has been verified by the testing titration protocols indicated above.  The 

Engineer may choose to perform verification testing using the same protocols on materials 

delivered to the job site.   

(3) The proposed coating formulation shall have independent laboratory tests showing that the 

HRCSA coating, as supplied, has been tested to ASTM D5894 with a 24 hour freeze-thaw 

cycle and has passed a minimum 5,000 hours with no rust creepage at the scribe. The 
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manufacturer shall certify that the currently manufactured formulation used is the same as 

the formulation that was tested, and can supply supporting documentation. 

 

Lighting shall be equipped with explosion-proof fixtures. 

The accumulation of empty paint cans, combustibles, and other debris will not be permitted. 

Material Safety Data Sheets (MSDS) sheets for all materials shall be maintained on file and 

provided to the Engineer prior to receipt of the material from the manufacturers. 

If required, paint shall be mixed with mechanical mixers in accordance with the paint 

manufacturer’s recommendations. 

The primer, stripe, and other coats may be thinned only if recommended by the manufacturer, 

done in compliance with the manufacturer’s instructions, approved by the Engineer, and mixed 

in the presence of the Engineer.  If recommended by the manufacturer and approved by the 

Engineer, a measuring cup, having graduation in ounces, shall be used in the addition of thinner 

to any paint.  No “eye balling” during addition of thinner to paint will be allowed.  Paint mixed 

with thinner by “eye balling” will be subject to rejection by the Engineer as ruined material. 

(B) Penetrant and Paint Storage 

Do not expose penetrant and paint materials to rain, excessive condensation, long periods of 

direct sunlight, or temperatures above 100°F or below 40°F.  In addition, the Contractor shall 

place a device which records the high, low, and current temperatures inside the storage 

location.  Follow the manufacturer’s storage requirements if more restrictive than the above 

requirements.  Any material found to be damaged or beyond its expiration date shown on the 

container shall be immediately removed from the project site and will be considered as ruined 

material. 

All storage of paint, solvents, and other materials applied to structures shall be stored in 

accordance with Subarticle 442-9(C) of the Standard Specifications or the manufacturers’ 

requirements. The more restrictive requirements will apply. 

(C) Testing of Paint Samples 

Engineer reserves the right to conduct tests of the materials at any time, and any number of 

times during the period of field painting. 

The Engineer will sample the paint(s) being used.  A representative size sample of each 

component of paint(s) at the construction site will be transferred to metal containers, identified, 

sealed, and certified in the presence of the Contractor. 

Tests on paint samples may be performed by the Department in order to confirm the 

manufacturer’s test results submitted with each batch of material. 

If the laboratory test results show that the material being used does not comply with the 
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requirements specified in this special provision, the Contractor will be directed to stop painting 

work and remove non-complying paint; pay for testing; re-paint surfaces coated with rejected 

paint; or remove rejected paint from previously painted surfaces if, upon re-painting with 

specified paint, the two (2) coatings are not compatible. 

INSPECTION 

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not meeting 

the requirements of SSPC SP-10 shall be remediated prior to application of coating. Surface 

inspection is considered ready for inspection when all blast abrasive, residue and dust is removed 

from surfaces to be coated. 

(A) Quality Assurance Inspection 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds 

and platforms as required for the inspector to have reasonable and safe access to all parts of 

the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot 

candles of light. All access points shall be illuminated to a minimum of 20-foot candles of 

light.  

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not 

limited to surface contamination testing, adhesion pull testing, and DFT readings as necessary 

to assure quality. 

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced 

inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a 

copy of all inspection reports except for reports performed by a third party and or consultant 

on behalf of the Contractor.  

(B) Inspection Instruments 

At a minimum, furnish the following calibrated instruments and conduct the following 

quality control tests: 

(1) Sling Psychrometer - ASTM E337 - bulb type 

(2) Surface Temperature Thermometer 

(3) Wind Speed Indicator 

(4) Tape Profile Tester - ASTM D4417 Method C 

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(6) Wet Film Thickness Gage - ASTM D4414 

(7) Dry Film Thickness Gage - SSPC-PA2 Modified  

(8) Solvent Rub Test Kit - ASTM D4752 

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(10) Adhesion Pull test - ASTM D4541 

(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology 

Guide 15 
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(C) Quality Control 

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the 

Standard Specifications and make such records available at the job site for review by the 

inspector and submit to the Engineer as directed. In addition to the information required on 

Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to Form 

M&T-611. These forms can be found at: 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-

Material.aspx?Order=MM-03-02 

Film thickness shall be measured at no less than six (6) random spots per bearing (each of four 

(4) bearing plate edges and two (2) readings on top of the sole plate).  Also, film thickness 

shall be measured at no less than six (6) random spots per span on diaphragms/cross frames. 

 

Each spot is an average of three (3) to five (5) individual gage readings as defined in SSPC 

PA-2.  No spot average shall be less than 80% of minimum film thickness for each layer 

applied; this does not apply to stripe coat application.  These non-conforming areas shall be 

corrected by the Contractor prior to applying successive coats. 

 

Areas failing to meet the specified film thickness range shall be over-coated with the same 

paint to produce at least the total film thickness required.   

REPAIR OF DAMAGED COATINGS 

All damaged coatings, new or existing, shall be repaired prior to project completion and acceptance 

in accordance with the above specifications for re-coating and over-coating and as directed by the 

Engineer, at no additional cost to the Department. 

COATING MANUFACTURER’S REPRESENTATIVE 
 

Unless waived by the Engineer, the Contractor shall make arrangements for a representative of the 

coating manufacturer to be present on-site as work begins, at a minimum, and as necessary as work 

progresses, to work together with the Contractor and representatives of the Department and to 

provide comments and guidance, so that the cleaning, application, and inspection procedures are 

done properly. 

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other 

approved means. Submit copies of safety and environmental compliance plans that comply with 

SSPC QP 2 Certification requirements. 

HEALTH AND SAFETY RESPONSIBILITIES 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium. 

It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA 

regulations, which may include medical testing. 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
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Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of 

identifying existing and predictable hazards in the surroundings or working conditions which are 

unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt 

corrective measures to eliminate them; is on site during all surface preparation activities and 

monitors the effectiveness of containment, dust collection systems and waste sampling. Before 

any work begins, provide a written summary of the Competent Person’s safety training. 

Comply with Subarticle 442-14(B) of the Standard Specifications. 

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood 

sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood 

sampling test of 50 or more micrograms per deciliter from work activities involving any lead 

exposure. 

An employee who has been removed with a blood level of 50 micrograms per deciliter or more 

shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the 

employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work 

activities involving any lead exposure. 

All OSHA recordable accidents that occur during the project duration are to be reported to the 

Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve 

civilians or property damage that occurs within the work zone the Division Safety Engineer shall 

be notified immediately. 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash 

station at each bridge location and a decontamination trailer at each bridge or between bridges 

unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to do 

so and provide an alternative site as approved by the Engineer. The Contractor shall assure that all 

employees whose airborne exposure to lead is above the Permissible Exposure Limit (PEL) shall 

shower at the end of their work shift. 

STORAGE OF PAINT AND EQUIPMENT 

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all 

pavements and surfaces underneath equipment used for abrasive recycling and other waste 

handling equipment or containers. All land and or lease agreements that involve private property 

shall disclose to the property owner that heavy metals may be present on the Contractor’s 

equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized 

written consent signed by the land owner received by the Engineer at least forty-eight (48) hours 

before using property. All storage of paint, solvents, and other materials applied to structures shall 

be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the 

manufacturers’ requirements. The more restrictive requirements will apply. 

UTILITIES 

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites 

from damage and paint overspray. 
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MEASUREMENT AND PAYMENT 

Painting Containment for Bridge No. ___ will be paid for at the contract unit price which will be 

full compensation for the design, materials, installation, maintenance, and removal of the 

containment system. 

 

Pollution Control will be paid at the contract lump sum price which will be full compensation for 

all collection, handling, storage, air monitoring, and disposal of debris and wash water, all personal 

protective equipment, and all personal hygiene requirements, and all equipment, material and labor 

necessary for the daily collection of the blast debris into specified containers; and any measures 

necessary to ensure conformance to all safety and environmental regulations as directed by the 

Engineer. 

 

Cleaning and Painting Existing Bearings will be measured and paid for each bearing location. The 

price for each bearing will be full compensation for all labor, materials and equipment necessary 

to complete the work.  All work shall be done in a manner satisfactory to the Engineer. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Painting Containment for Bridge No. ___ 

Pollution Control 

Cleaning and Painting Existing Bearings with High Ratio 

Calcium Sulfonate  

 

 

Lump Sum 

Lump Sum 

Each 

BRIDGE JACKING (SPECIAL) 

DESCRIPTION 

Bridge jacking at end bents and interior bents is to facilitate beam or bent cap repairs and to replace 

and/ or reset bearings, as necessary. This work shall consist of furnishing all engineering, labor, 

equipment, and materials necessary for construction and subsequent removal of jacking support 

system, including jacks, jack supports, shims and all necessary blocking. Included under this item 

shall be all work to raise and support the existing structure as specified on the plans and as noted 

herein. 

UTILITY COORDINATION 

Utility owners with active utilities on the bridge shall be notified by the contractor of the jacking 

operation 30 days before the operation begins. 

SCOPE OF WORK 

Work for bridge jacking includes calculating existing and applied bridge loads, designing proper 

strength jacking scheme, evaluating stresses imposed on the bridge members, setting blocking and 
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jacks, jacking bridge girders, mechanically locking jacks, and lowering bridge spans onto bearing 

assemblies. 

Submit calculations, working drawings, and jacking procedure to the Engineer for review and 

approval prior to the start of work. Calculations and jacking procedure shall account for all loads 

expected while bridge is jacked or temporarily supported. Working drawings and all calculations 

(for determination of all applied loads, for design of the jacking scheme, to evaluate stresses 

imposed on the bridge members, and any other necessary calculations) for the required jacking 

scheme shall be sealed by an engineer licensed in the State of North Carolina. 

Thoroughly clean areas under the proposed jacks to provide a flat, clean jacking surface.  When 

jacking surfaces are not level or have slightly deteriorated concrete areas, use non-shrink grout to 

repair them to a flat level surface.  The minimum thickness of the grout shall be as recommended 

by the manufacturer. 

If the Engineer determines that any jacking surface contains highly deteriorated concrete, delay all 

work at that location and initiate provisions for pneumatically applied mortar or cast in place 

concrete repairs to restore the surface to full capacity for the jacking operations. 

Do not remove any steel that has been welded to the existing bridge; it shall remain in place.  The 

Contractor may opt to leave the jacking beam in place unless otherwise specified. 

Make test cubes or cylinders of the nonshrink grout or concrete used for bearing pedestal repairs.  

The beams shall not be lowered in place until the test specimens achieve 3,500 psi minimum 

compressive strength. 

The jack system shall be equipped with a direct reading gauge to directly read the jack force in 

pounds or kips.  However, a gauge accompanied by a chart with which the dial reading can be 

converted into pounds may be used if approved by the Engineer. 

Prior to bridge jacking, complete all diaphragm modifications necessary at the location where 

jacking is to occur. If a span connected to an end bent is to be jacked, ensure the curtain wall is 

either clear of the girders, or fully free to move with the jacked span prior to jacking. Lock jacks 

and install blocking while the bridge is in the raised condition. While in the raised condition, follow 

bridge plans for any work that may be required. Complete repair work, as needed. After all repairs 

requiring bridge jacking are completed, lower the bridge onto the bearing assemblies.  

Unless otherwise allowed by the Engineer, all bridge jacking operations shall be complete before 

new deck overlay or deck joints and seals are placed on the existing structure.  

Bridge jacking will be designated as one of two jacking arrangements, as follows: 

Type I 

Type I Bridge Jacking shall be applicable for jacking at individual beam or bearing locations. On 

a particular bridge bent or end bent, there might be more than one Type I Bridge Jacking. When 

jacking individual beam or bearing locations, all adjacent bearings of beams not being jacked may 

be loosened to decrease the resistance of the deck slab during jacking. The maximum differential 
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between adjacent beams that are being jacked is ⅛”. Should the jacking of an individual beam 

require the jacking of adjacent beams to reduce stresses or damage in the bridge, the jacking of the 

individual beam and adjacent beams shall be considered one Type I Bridge Jacking. All bearings 

loosened shall be tightened back after repair operations are completed and the jacks and blocking 

have been removed.  

Type II 

Type II Bridge Jacking shall be applicable for jacking an entire span end (i.e., all beams at one 

time) on a bent or end bent. 

BASIS OF PAYMENT 

Type I Bridge Jacking Bridge No.___ payment will be made at the price bid for each set-up to 

complete bridge jacking as shown in the contract plans. The price per each jacking set-up required 

will be full compensation for designing proper strength jacking scheme (calculations, working 

drawings, and jacking procedure), all materials, equipment, tools, labor, and incidentals necessary 

to complete the work of this scope, including any jacking frames, jacking plates, and concrete 

repair required due to jacking operations.  

Type II Bridge Jacking Bridge No.___ payment will be made at the price bid for each set-up to 

complete bridge jacking as shown in the contract plans. The price per each jacking set-up required 

will be full compensation for designing proper strength jacking scheme (calculations, working 

drawings, and jacking procedure), all materials, equipment, tools, labor, and incidentals necessary 

to complete the work of this scope, including any jacking frames, jacking plates, and concrete 

repair required due to jacking operations.  

 

Pay Item      Pay Unit 

Type I Bridge Jacking Bridge No. ____  Each 

Type II Bridge Jacking Bridge No. ____  Each 

 

EPOXY COATING AND DEBRIS REMOVAL (SPECIAL) 

GENERAL 

This work applies to all bents and end bents of all bridges throughout the project as noted in the 

plans. Pressure wash, clean and epoxy coat top of the all bent and end bent caps under open joints 

and at the expansion joints of steel girder spans after painting of all girders is concluded. 

Debris removal from the top of bent caps shall be incidental to epoxy coating the top of bent caps. 

Use a Type 4A flexible and moisture insensitive epoxy coating in accordance with Section 1081 

of the Standard Specifications. Provide a Type 3 material certification in accordance with Article 

106-3 showing the proposed epoxy meets Type 4A requirements. 
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SURFACES 

Apply the epoxy protective coating to the top surface area, including chamfer area of bent caps 

under open joints and expansion joints of the steel girder spans, excluding areas under elastomeric 

bearings.   

Thoroughly clean all dust, dirt, grease, oil, laitance and other objectionable material from the 

concrete surfaces to be coated. Air blast all surfaces immediately before applying the protective 

coating. 

Use only cleaning agents preapproved by the Engineer. 

APPLICATION 

Apply epoxy protective coating only when the air temperature is at least 40°F and rising, but less 

than 95°F and the surface temperature of the area to be coated is at least 40°F. Remove any excess 

or free-standing water from the surfaces before applying the coating. Apply one coat of epoxy 

protective coating at a rate such that it covers between 100 and 200 sf/gal. 

Under certain combinations of circumstances, the cured epoxy protective coating may develop an 

oily condition on the surface due to amine blush. This condition is not detrimental to the applied 

system. 

Apply the coating so the entire designated surface of the concrete is covered and all pores are 

filled. To provide a uniform appearance, use the exact same material on all visible surfaces.  

BASIS OF PAYMENT 

Epoxy Coating will be measured and paid for by the contract unit price per square foot and shall 

be full compensation for furnishing all material, labor, tools and equipment necessary for cleaning 

and coating the tops of bent caps. Debris removal from the top of bent caps shall be incidental to 

epoxy coating the top of bent caps.      

Pay Item Pay Unit 

Epoxy Coating  Square Feet 

 

POURABLE SILICONE JOINT SEALANT (SPECIAL) 

SEALS 

Provide and install a low modulus silicone sealant (non-sag or self-leveling) and backer rod which 

conforms to the Standard Specifications (Subsections 1028-3 and 1028-4, respectively) and this 

special provision. Use silicone approved for use on joint openings as indicated on project plans 

and provide a seal with a working range of minimum 50% compression and extension.  Silicone 

joint seal product shall be designated as approved for use on the NCDOT Approved Products List. 
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If non-sag and self-leveling sealants are to be in contact with each other, they shall be from the 

same manufacturer and shall be compatible for such use. 

SAWING THE JOINT 

Joint concrete material or joint concrete header material shall have sufficient time to cure such that 

no damage can occur to the concrete prior to sawing to the final width and depth as specified in 

the plans. 

When sawing the joint to receive the seal, always use a rigid guide to control the saw in the desired 

direction. To control the saw and to produce a straight line as indicated on the plans, anchor and 

positively connect a template or a track to the bridge deck. Do not saw the joint by visual means 

such as a chalk line. Fill the holes used for holding the template or track to the deck with an 

approved flowable, non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two (2) passes of the saw by placing and spacing 

two (2) metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus ¼ ” above the top of the seal plus approximately 1” 

below the bottom of the seal. An irregular bottom of sawed joint is permitted as indicated on the 

plans. Grind exposed corners on saw cut edges to a ¼ ” chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified in the 

plans. Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 

satisfaction of the Engineer. 

PREPARATION OF FORMED OR SAWED JOINT FOR SEAL INSTALLATION 

Joint concrete material or joint concrete header material shall cure a minimum of 24 hours prior to 

seal installation. 

After forming or sawing the joint, the Engineer will thoroughly inspect the joint opening for spalls, 

popouts, cracks, etc.  All necessary repairs will be made by the Contractor prior to blast cleaning 

and installing the seal, at no cost to the Department. 

Clean the joints by sandblasting the joint opening to provide a firm, clean joint surface free of 

curing compound, loose material, and any foreign matter.  Sandblast the joint opening without 

causing pitting or uneven surfaces.  The aggregate in the polyester polymer concrete may be 

exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle, or fiber, blow the 

surface with compressed air, or vacuum the surface until all traces of blast products and abrasives 

are removed from the surface, pockets, and corners. If nozzle blasting is used to clean the joint 

opening, use compressed air that does not contain detrimental amounts of water or oil. 

Examine the blast-cleaned surface and remove any traces of oil, grease, or smudge deposited in 

the cleaning operations. 
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Apply recommended primer in accordance with the manufacturer’s recommendations.  Uniformly 

coat the entire surface.  Over application may affect adhesion.  Allow to thoroughly dry before 

installing backer rod and sealant. 

Install a circular backer rod that is a minimum 25 percent oversized into the joint approximately 

1 in. below the surface.  The backer rod shall be sized according to the manufacturer’s 

recommendation for the size of the joint to be sealed as measured by the Contractor.  If two (2) 

pieces must be joined, abut the two (2) ends and tape them together to prevent sealant run down.  

The backer rod may be installed by hand, but roller device shall be used to insure a consistent, 

uniform placement at the proper depth below the top surface. 

Install the backer rod and silicone sealant in the blast-cleaned opening on the same day the surface 

is blast cleaned. 

SEAL INSTALLATION 

Install the silicone joint sealant(s) as indicated on the plans, in accordance with the manufacturer’s 

procedures and recommendations, and as recommended below.  Do not install the joint seal if the 

ambient air or surface temperature is below 45F.  Have a manufacturer’s certified trained factory 

representative present during the installation of the first seal of the project, to provide guidance for 

the proper installation of the silicone joint sealant(s). 

The sealant must be recessed a minimum ½ in. below the pavement surface to prevent traffic 

abrasion or snow plow damage. 

After a joint has been sealed, remove excess joint sealer on the pavement or bridge deck concrete 

as soon as possible. 

The installed system shall be watertight and will be monitored until final inspection and approval. 

Do not place pavement markings on top of pourable joint seals. 

(A) Watertight Integrity Test 

(1) Upon completion of each strip seal expansion joint, perform a water test on the top surface 

to detect any leakage.  Cover the roadway section of the joint from curb to curb, or barrier 

rail to barrier rail, with water, either ponded or flowing, not less than 1 inch above the 

roadway surface at all points.  Block sidewalk sections and secure an unnozzled water hose 

delivering approximately 1 gallon of water per minute to the inside face of the bridge 

railing, trained in a downward position about six (6) inches above the sidewalk, such that 

there is continuous flow of water across the sidewalk and down the curb face of the joint. 

(2) Maintain the ponding or flowing of water on the roadway and continuous flow across 

sidewalks and curbs for a period of five (5) hours.  At the conclusion of the test, the 

underside of the joint is closely examined for leakage.  The strip seal expansion joint is 

considered watertight if no obvious wetness is visible on the Engineer’s finger after 

touching a number of underdeck areas.  Damp concrete that does not impart wetness to the 

finger is not considered a sign of leakage. 
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(3) If the joint system leaks, locate the place(s) of leakage and take any repair measures 

necessary to stop the leakage at no additional cost to the Department. Use repair measures 

recommended by the manufacturer and approved by the Engineer prior to beginning 

corrective work. 

(4) If measures to eliminate leakage are taken, perform a subsequent water integrity test subject 

to the same conditions as the original test.  Subsequent tests carry the same responsibility 

as the original test and are performed at no additional cost to the Department. 

BASIS OF PAYMENT 

Pourable Silicone Joint Sealant will be measured and paid for at the contract unit price bid per 

linear foot and will be full compensation for furnishing all material, including backer rod, labor, 

tools, and equipment necessary for installing these seals in place and accepted. 

Pay Item      Pay Unit 

Pourable Silicone Joint Sealant   Linear Feet 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08)(Rev. 1-16-24) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 

ERRATA 

(1-16-24)  Z-4 
 

Revise the 2024 Standard Specifications as follows: 

 

Division 3 

 

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 

and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 

 

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 

Pipe” with Section “1032-3”. 

 

Division 9 

 

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 

Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 

Mounted)”. 

 

Division 10 

 

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 

Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 

 

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 

“minimum”. 

 

Division 11 

 

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 

barrier units are moved more than one” with “Where barrier units are moved more than once”. 

 

Division 15 

 

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 

piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 

 

Division 16 

 

Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 

25, delete and replace with the following " Flocculant will be measured and paid in accordance 

with Article 1642-5 applied to the temporary rock silt checks.” 

 

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 

 

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 

sites located in the quarantined area or for any regulated article used on this project originating in 

a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm


DD00470    SSP-4 
HALIFAX AND NASH COUNTIES 

 

 

STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 
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records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 

Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 



DD00470    SSP-8 
HALIFAX AND NASH COUNTIES 

 

 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 



DD00470    SSP-12 
HALIFAX AND NASH COUNTIES 

 

 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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LISTING OF MBE/WBE SUBCONTRACTORS 

Sheet ________ of  ________  
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No. 
Item Description 
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WBE     
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WBE     
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Name 

 
 

MBE 
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WBE     
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Address 

 

 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 

subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 

Sheet ________ of  ________  
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WBE     
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WBE     

  

** Dollar Volume of MBE Subcontractor     $ ____________ 

 

MBE Percentage of Total Contract Bid Price  ___________% 

 

** Dollar Volume of WBE Subcontractor     $ ____________ 

 

WBE Percentage of Total Contract Bid Price  ___________% 

 

*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 

MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in 

the contract. 

 

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: HALIFAX, NASH

ROADWAY ITEMS

0001 1,797
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0002 192
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0003 282
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0004 2
EA

4415000000-N 1115 FLASHING ARROW BOARD

0005 4
EA

4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN

0006 3
EA

4423000000-N SP WORK ZONE DIGITAL SPEED LIMIT
SIGNS

0007 11
EA

4424000000-N SP WORK ZONE PRESENCE LIGHTING

0008 30
EA

4430000000-N 1130 DRUMS

0009 12
EA

4434000000-N 1140 SEQUENTIAL FLASHING WARNING
LIGHTS

0010 240
LF

4445000000-E 1145 BARRICADES (TYPE III)

0011 1
EA

4480000000-N 1165 TMA

0012 1,320
HR

4510000000-N 1190 LAW ENFORCEMENT

0013 1
EA

4600000000-N SP GENERIC TRAFFIC CONTROL ITEM
CONNECTED LANE CLOSURE
SYSTEM

0014 1,200
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0015 3,502
LF

4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(TYPE 3)

0016 Lump Sum5255000000-N 1413 L.S.PORTABLE LIGHTING
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: HALIFAX, NASH

STRUCTURE ITEMS

0017 984.9
SY

1330000000-E 607 INCIDENTAL MILLING

0018 100
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0019 15
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0020 19,647.8
SF

8161000000-E 420 GROOVING BRIDGE FLOORS

0021 Lump Sum8296000000-N 442 L.S.POLLUTION CONTROL

0022 359.2
SY

8559000000-E SP CLASS II, SURFACE PREPARATION

0023 129.1
CY

8573000000-E SP LATEX MODIFIED CONC OVERLAY

0024 2,449
SY

8580000000-E SP PLACING & FINISHING OF LATEX
MODIFIED CONC OVERLAY

0025 10.3
CF

8660000000-E SP CONCRETE REPAIRS

0026 350
CF

8664000000-E SP SHOTCRETE REPAIRS

0027 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE # 410055

0028 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE # 630098

0029 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE # 630225

0030 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
VOLUMETRIC MIXER

0031 452.6
LF

8867000000-E SP GENERIC STRUCTURE ITEM
POURABLE SILICONE JOINT SEALANT

0032 72.4
CF

8882000000-E SP GENERIC STRUCTURE ITEM
ELASTOMERIC CONCRETE FOR
PRESERVATION
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: HALIFAX, NASH

0033 317.6
SF

8892000000-E SP GENERIC STRUCTURE ITEM
BRIDGE JOINT DEMOLITION

0034 1,284.3
SF

8892000000-E SP GENERIC STRUCTURE ITEM
EPOXY COATING

0035 2,449
SY

8893000000-E SP GENERIC STRUCTURE ITEM
HYDRO-DEMOLITION OF BRIDGE
DECK

0036 2,449
SY

8893000000-E SP GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

0037 88
EA

8897000000-N SP GENERIC STRUCTURE ITEM
CLEANING AND PAINTING EXISTING
BEARINGS WITH HIGH RATIO
CALCIUM SULFONATE

0038 5
EA

8897000000-N SP GENERIC STRUCTURE ITEM
TYPE II BRIDGE JACKING FOR BRIDGE
NO. 630225

Total Amount Of Bid For Entire Project :0937/Aug30/Q39766.2/D242976000000/E38
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Execution of Contract 
 

 

 

Contract No:  DD00470 

 

 

County:  HALIFAX AND NASH COUNTIES 

 

 

 

ACCEPTED BY THE DEPARTMENT 

 

 

 

 

__________________________________________________ 

Proposals Engineer 

 

 

__________________________________________________ 

Date 

 

 

 

EXECUTION OF CONTRACT AND BONDS 

APPROVED AS TO FORM: 

 

 

 

__________________________________________________ 

for Division Engineer 

 

 

__________________________________________________ 

Date 

 

 

 

 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
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