
STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

HIGHWAY DIVISION 5

PROPOSAL

DATE AND TIME OF BID OPENING: February 14, 2024, AT 2:00 P.M.

CONTRACT ID: DE00376

WBS ELEMENT NO.:  BP5.R131.3

FEDERAL AID NO.:  N/A

COUNTY: Vance

TIP NO.: N/A

MILES: 0.213

ROUTE NO.: SR 1125 (Horseshoe Bend Road)

LOCATION: Bridge No. 15 Over Little Ruin Creek 

TYPE OF WORK: Grading, Paving, Drainage, and Structure

NOTICE:
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE 

OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE 

THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY 

THE LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE 

LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 

BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 

COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

THIS IS A STRUCTURE PROJECT. BID BOND Required.

NAME OF BIDDER

ADDRESS OF BIDDER



PROPOSAL FOR THE CONSTRUCTION OF 

CONTRACT No. DE00376 IN Vance Co., NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION,

RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DE00376; has 
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, 
the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 
lump sum prices, as the case may be, for the various items given on the sheets contained herein.  

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete Contract No. DE00376 in Vance County, for the unit or lump sum prices, as 
the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said 
Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of 
this contract.  

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made 
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.  

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.  

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 
portion of the work as may be deemed necessary or expedient.  

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract. 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY

BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements.  

Failure to comply with any requirement may cause the bid to be considered irregular and 

may be grounds for rejection of the bid.

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the Standard 

Specifications. 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts.

ELECTRONIC ON-LINE BID:

1.  Download entire proposal from Connect NCDOT website.  Download the electronic 
submittal file from the approved electronic bidding provider website.

2.   In accordance with Article 102-3 of the Standard Specifications, registration on the Interested 
Parties List is required unless SP1 G02 Interested Parties List Not Required provision is 
included in the proposal.

3. Prepare and submit the electronic submittal file using the approved electronic bidding 
provider software.

4.  Electronic bidding software necessary for electronic bid preparation may be downloaded 
from the Bid Express website following the directions at: 
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx.

5.  Questions should be emailed 7 calendar days prior to the bid opening to Michael Biedell, PE 
at mbiedell@ncdot.gov. Contact with any other NCDOT personnel concerning this project 
is strictly prohibited, unless otherwise noted, and may result in bids being considered non-
responsive.

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
mailto:mbiedell@ncdot.gov
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PROJECT SPECIAL PROVISIONS

GENERAL

BOND REQUIREMENTS:
(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for 

Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
Standard Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A

The date of availability for this contract is April 1, 2024, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This 
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is March 31, 2026.

Except where otherwise provided by the contract, observation periods required by the contract 
will not be a part of the work to be completed by the completion date and/or intermediate 
contract times stated in the contract.  The acceptable completion of the observation periods that 
extend beyond the final completion date shall be a part of the work covered by the performance 
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may 
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A

Except for that work required under the Project Special Provisions entitled Planting, 

Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 
the Contractor will be required to complete all work included in this contract and shall place and 
maintain traffic on same.

The date of availability for this intermediate contract time is April 1, 2024.  

The completion date for this intermediate contract time is September 30, 2025.

The liquidated damages for this intermediate contract time are Nine Hundred Dollars 
($ 900.00) per calendar day.
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Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 
for and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12)(Rev. 1-16-24) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be 
responsible for preparing the required National Pollutant Discharge Elimination System 
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  
The Contractor will be responsible for, and shall correct any areas disturbed by operations 
performed in permanent vegetation establishment and the removal of temporary erosion control 
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 

Control will be made at contract unit prices for the affected items.  Work required that is not 
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 
Standard Specifications.  No additional compensation will be made for maintenance and removal 
of temporary erosion control items.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.
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SPECIALTY ITEMS:
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the 
Standard Specifications).

Line # Description

28-33 Guardrail
41-42 Pavement Markings
43-67 Erosion Control

FUEL PRICE ADJUSTMENT:
(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43

Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following:

The base index price for DIESEL #2 FUEL is $ 2.7592 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage 

Factor Diesel

Unclassified Excavation Gal/CY 0.29

Borrow Excavation Gal/CY 0.29

Class IV Subgrade Stabilization Gal/Ton 0.55

Aggregate Base Course Gal/Ton 0.55

Sub-Ballast Gal/Ton 0.55

Erosion Control Stone Gal/Ton 0.55

Rip Rap, Class _____ Gal/Ton 0.55

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90 

Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55

Portland Cement for Cement Treated Base Course Gal/Ton 0.55

> 11" Portland Cement Concrete Pavement Gal/SY   0.327

Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327

9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272

Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272

< 9” Portland Cement Concrete Pavement Gal/SY   0.245

Concrete Shoulders Adjacent to < 9” Pavement Gal/SY   0.245

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link:
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https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.  

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted.

STEEL PRICE ADJUSTMENT:
(4-19-22)(Rev. 12-20-22)                                                                                        SP1 G47

Description and Purpose

Steel price adjustments will be made to the payments due the Contractor for items as defined 
herein that are permanently incorporated into the work, when the price of raw steel mill products 
utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 
up or down as appropriate for cost changes in steel according to this provision. 

Eligible Items

The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:  

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx 

Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment.

Adjustments will only be made for fluctuations in the material cost of the steel used in the above 
products as specified in the Product Relationship Table below.  The producing mill is defined as 
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 
shipping, storage, etc. 

No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date. 
 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
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Bid Submittal Requirements

The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department (State Contract Officer or Division 
Contract Engineer) along with the payment bonds, performance bonds and contract execution 
signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 
payment bonds, performance bonds and contract execution signature sheets, the Contractor will 
not be eligible for any steel price adjustment for any item in the contract for the life of the 
contract.  Form SPA-1 can be found on the Department’s website at the following address:    

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm

The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the 
Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 
may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 
chooses for steel price adjustment must be designated by writing the word “Yes” in the column 
titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 
price item, the entire quantity of the line item will be subject to the price adjustment for the 
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 
typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 
automatically be removed from consideration for adjustment.  No steel items will be eligible for 
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 
this provision.

Establishing the Base Price

The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 
available on the first day of the month for the preceding month. The indices will be calculated by 
the Department for the different categories found on the Product Relationship Table below.  For 
item numbers that include multiple types of steel products, the category listed for that item 
number will be used for adjusting each steel component.

The bidding index for Category 1 Steel items is $ 42.13 per hundredweight.
The bidding index for Category 2 Steel items is $ 64.99 per hundredweight.
The bidding index for Category 3 Steel items is $ 62.49 per hundredweight.
The bidding index for Category 4 Steel items is $ 54.39 per hundredweight.
The bidding index for Category 5 Steel items is $ 56.56 per hundredweight.
The bidding index for Category 6 Steel items is $ 71.49 per hundredweight.
The bidding index for Category 7 Steel items is $ 44.04 per hundredweight.

The bidding index represents a selling price of steel based on Fastmarkets data for the month of 
December 2023.

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm
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MI = Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table. 

BI = Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal.

Product Relationship Table

Steel Product (Title) BI, MI* Adjustment Date for MI Category

Reinforcing Steel, Bridge 
Deck, and SIP Forms

Based on one or more 
Fastmarkets indices

Delivery Date from 
Producing Mill

1

Structural Steel and 
Encasement Pipe

Based on one or more 
Fastmarkets indices

Delivery Date from 
Producing Mill

2

Steel H-Piles, Soldier Pile 
Walls

Based on one or more 
Fastmarkets indices

Delivery Date from 
Producing Mill

3

Guardrail Items and Pipe 
Piles

Based on one or more 
Fastmarkets indices

Material Received Date** 4

Fence Items Based on one or more 
Fastmarkets indices

Material Received Date** 5

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards

Based on one or more 
Fastmarkets indices

Material Received Date** 6

Prestressed Concrete 
Members

Based on one or more 
Fastmarkets indices

Cast Date of Member 7

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT)

** Material Received Date is defined as the date the materials are received on the project site.  
If a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will 
be the date of the prepayment request instead of the Materials Received Date. 

Submit documentation to the Engineer for all items listed in the Contract for which the 
Contractor is requesting a steel price adjustment.

Submittal Requirements

The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 
by color marking, and identifiable by Project for inspection and audit verification immediately 
upon arrival at the fabricator. 

Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address:

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx

Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to 
proceed.  Progress payments will be made upon receipt of the delinquent documentation.

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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Step 1 (Form SPA -2)

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below.

a. Documentation package number: (Insert the contract line-item) - (Insert 

sequential package number beginning with “1”).  

Example: 412 - 1, 

412 - 2, 

424 – 1, 

424 – 2, 

424 – 3, etc.

b. The steel product quantity in pounds

i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 

Engineers decision:  

1. Department established weights of steel/iron by contract pay 

item per pay unit; 

2. Approved Shop Drawings; 

3. Verified Shipping Documents; 

4. Contract Plans; 

5. Standard Drawing Sheets; 

6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and 

7. Manufacture’s data.

ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 

certified separately by the fabricator.

c. The date the steel product, subject to adjustment, was shipped from the 

producing mill (Categories 1-3), received on the project (Categories 4-6), or 

casting date (Category 7).

Step 2 (Monthly Calculator Spreadsheet)

For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following:

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 

work in the given month.  

a. Contract Number

b. Bidding Index Reference Month

c. Contract Completion Date or Revised Completion Date

d. County, Route, and Project TIP information
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e. Item Number 

f. Line-Item Description

g. Submittal Number from Form SPA-2

h. Adjustment date 

i. Pounds of Steel

2) An affidavit signed by the Contractor stating the documentation provided in the 

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate.

Price Adjustment Conditions 

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address:

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx

If the monthly Fastmarkets data is not available, the data for the most recent immediately 
preceding month will be used as the basis for adjustment.

Price Adjustment Calculations

The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price 
adjustment dollar value will be determined by multiplying this percentage increase or decrease in 
the index by the represented quantity of steel incorporated into the work, and the established 
bidding index (BI) subject to the limitations herein.

Price increase/decrease will be computed as follows: 

SPA  =  ((MI/ BI) -1) * BI *(Q/100) 

Where; 
SPA = Steel price adjustment in dollars 
MI = Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table. 

BI = Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal.

Q = Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer.

Calculations for price adjustment shall be shown separate from the monthly progress estimate 
and will not be included in the total cost of work for determination of progress or for extension 
of Contract time in accordance with Subarticle 108-10(B)(1). 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx


DE00376 G-9  Vance County

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 
in rejection of the bid proposal.

Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work. 

Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays. 

If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options.

If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted.

When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date.

If the price adjustment is based on estimated material quantities for that time, and a revision to 
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 
will be made to the price adjustment previously calculated. The adjustment will be based on the 
same indices used to calculate the price adjustment which is being revised. If the adjustment date 
of the revised material quantity cannot be determined, the adjustment for the quantity in 
question, will be based on the indices utilized to calculate the steel price adjustment for the last 
initial documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized. 
Example: Structural steel for a particular bridge was provided for in three different shipments 
with each having a different mill shipping date. The quantity of structural steel actually used for 
the bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel 
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 
mill shipping dates. The steel price adjustment for the quantity in question would be calculated 
using the indices that were utilized to calculate the steel price adjustment for the quantity of 
structural steel represented by the last initial structural steel documentation package submission.  
The package used will be the one with the greatest sequential number.
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Extra Work/Force Account: 

When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 
be made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed.

For work performed on force account basis, reimbursement of actual material costs, along with 
the specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made.
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Examples Form SPA-2

Steel Price Adjustment Submission Form

Contract Number __C203394_______________ Bid Reference Month __January 2019__

Submittal Date ___8/31/2019____________

Contract Line Item ______237_______________

Line Item Description __APPROX….LBS Structural Steel______________________

Sequential Submittal 
Number _________2______________

Supplier Description of material Location information Quantity 

in lbs.

Adjustment 

Date

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020

ABC 
distributing

Various channel & angle
shapes

Structure 3 Spans A-C 35,000 July 14, 2020

Total Pounds of Steel 1,235,000

Note: Attach the following supporting documentation to this form.

 Bill of Lading to support the shipping dates

 Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data)

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred.

Printed Name Signature
_______________________________                             ______________________________________
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Examples Form SPA-2

Steel Price Adjustment Submission Form

Contract Number C203394 Bid Reference Month __January 2019__

Submittal Date August 31, 2019

Contract Line Item 237

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00

Sequential Submittal 
Number _________2______________

Supplier Description of material Location 

information

Quantity 

in lbs.

Adjustment Date

XYZ mill Tubular Steel (Vertical 
legs)

-DFEB – STA 36+00 12000 December 11, 2021

PDQ Mill 4” Tubular steel (Horizontal 
legs)

-DFEB – STA 36+00 5900 December 11, 2021

ABC 
distributing

Various channel & angle
shapes (see quote)

-DFEB – STA 36+00 1300 December 11, 2021

Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021

Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021

Total Pounds of Steel 21,850

Note: Attach the following supporting documentation to this form.

 Bill of Lading to support the shipping dates

 Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data)

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred.

Printed Name Signature

_______________________________                              ______________________________________
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Price Adjustment Sample Calculation (increase)

_____________________________________________________________________________________

Project bid on September 17, 2019

Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs.

Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI

450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the 
producing mill in same month, May 2021.

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI

The Steel Price Adjustment formula is as follows:

SPA  =  ((MI/ BI) -1) * BI *(Q/100) 

Where; SPA = Steel price adjustment in dollars

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 
indices as listed in the proposal.

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 
adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

Q = Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer.

BI = $36.12/ CWT

MI = $64.89 / CWT

% change = ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791

Q = 450,000 lbs.

SPA = 0.79651162791x $36.12 x (450,000/100)

SPA = 0.79651162791* $36.12 *4,500

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60)
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Price Adjustment Sample Calculation (decrease)

_____________________________________________________________________________________

Project bid on December 18, 2018

Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs.

Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI

600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020.

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI

The Steel Price Adjustment formula is as follows:

SPA  =  ((MI/ BI) -1) * BI *(Q/100) 

Where; SPA = Steel price adjustment in dollars

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 
indices as listed in the proposal.

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 
adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.

Q = Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer.

BI = $46.72/ CWT

MI = $27.03 / CWT

% change = ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808

Q = 600,000 lbs.

SPA = -0.421446917808 * $46.72 * (600,000/100)

SPA = -0.421446917808 * $46.72 *6,000

SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68)
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Price Adjustment Sample Calculation (increase)

_____________________________________________________________________________________

Project bid on July 16, 2020

Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs.

Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI

51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021.

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI

The Steel Price Adjustment formula is as follows:

SPA  =  ((MI/ BI) -1) * BI *(Q/100) 

Where; SPA = Steel price adjustment in dollars

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 
indices as listed in the proposal.

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 
adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.

Q = Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer.

BI = $29.21/ CWT

MI = $43.13 / CWT

% change = ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701

Q = 103932 lbs.

SPA = 0. 47654912701 * $29.21 * (103,932/100)

SPA = 0. 47654912701 * $29.21 *1,039.32

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L-
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08)(Rev. 1-16-24) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows:

                 Fiscal Year Progress (% of Dollar Value)

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS):
(10-16-07)(Rev. 1-16-24) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of 
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 
not be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is 
required.

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 
or WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than 
the advertised Combined MBE/WBE contract goal.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE 
and WBE firms.

2024 (7/01/23 - 6/30/24) 15% of Total Amount Bid

2025 (7/01/24 - 6/30/25) 75% of Total Amount Bid

2026 (7/01/25 - 6/30/26) 10% of Total Amount Bid
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Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section.

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.    

North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
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https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
  https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the 
time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 
on a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

Combined MBE/WBE Goal

The Combined MBE/WBE Goal for this project is 5.0%

The Combined Goal was established utilizing the following anticipated participation for 
Minority Business Enterprises and Women Business Enterprises:

(A) Minority Business Enterprises 2.0%

(1) If the anticipated MBE participation is more than zero, the Contractor shall 
exercise all necessary and reasonable steps to ensure that MBEs participate in at 
least the percent of the contract as set forth above.

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 
recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department.

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
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(B) Women Business Enterprises 3.0%

(1) If the anticipated WBE participation is more than zero, the Contractor shall 
exercise all necessary and reasonable steps to ensure that WBEs participate in at 
least the percent of the contract as set forth above.

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 
recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE 
goal.  The Directory can be found at the following link.
https://www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to 
use during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal 
will be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision.  All other additional MBE/WBE subcontractor participation 
submitted at the time of bid will be used toward the Department’s overall race-neutral goals. 
Only those firms with current MBE and WBE certification at the time of bid opening will be 
acceptable for listing in the bidder's submittal of MBE and WBE participation.  The Contractor 
shall indicate the following required information:

(A) Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section 
of the electronic submittal file.

(1) Submit the names and addresses of MBE and WBE firms identified to participate 
in the contract.  If the bidder uses the updated listing of MBE and WBE firms 
shown in the electronic submittal file, the bidder may use the dropdown menu to 
access the name and address of the firms.
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(2) Submit the contract line numbers of work to be performed by each MBE and 
WBE firm.  When no figures or firms are entered, the bidder will be considered to 
have no MBE or WBE participation.

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 
at the time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the bid-letting, that MBE’s or WBE's participation 
will not count towards achieving the Combined MBE/WBE goal.

(B) Paper Bids

(1) If the Combined MBE/ WBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on 
the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected.

(c) The bidder shall be responsible for ensuring that the MBE/WBE is 
certified at the time of bid by checking the Directory of Transportation 
Firms.  If the firm is not certified at the time of the bid-letting, that MBE’s 
or WBE’s participation will not count towards achieving the Combined 
MBE/WBE  goal.

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance 
with requirements contained elsewhere in the special provision.
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MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE 
Goal, the firm is responsible for meeting the goal or making good faith efforts to meet the goal, 
just like any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the 
Combined MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  
However, all the work that is performed by the MBE or WBE bidder and any other similarly 
certified subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself 
along with any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of 

MBE/WBE Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation – Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 
titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 
goal, the Contractor shall submit evidence of good faith efforts for the goal not met, completed in 
its entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening 
of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that 
situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day.

Banking MBE/WBE Credit

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long 
as there are adequate funds available from the bidder’s MBE and WBE bank accounts.
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Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal.

One complete set and five copies of this information shall be received in the office of the 
Engineer no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the 
fifth day falls on Saturday, Sunday or an official state holiday.  In that situation, it is due in the 
office of the Engineer no later than 10:00 a.m. on the next official state business day.

Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 
that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro forma 
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a bidder has made.  Listed below are examples of the types of actions a bidder will take in 
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified 
MBEs/WBEs that are also prequalified subcontractors.  The bidder must solicit this 
interest within at least 10 days prior to bid opening to allow the MBEs/WBEs to respond 
to the solicitation.  Solicitation shall provide the opportunity to MBEs/WBEs within the 
Division and surrounding Divisions where the project is located.  The bidder must 
determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to 
follow up initial solicitations.

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 
likelihood that the Combined MBE/WBE goal will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces.
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(2) Negotiate with subcontractors to assume part of the responsibility to meet the 
advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors).

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 
adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation.

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s 

responsibility to make a portion of the work available to MBE/WBE 
subcontractors and suppliers and to select those portions of the work or material 
needs consistent with the available MBE/WBE subcontractors and suppliers, so as 
to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 
names, addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications 
for the work selected for subcontracting; and evidence as to why additional 
agreements could not be reached for MBEs/WBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors 
in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs 
involved in finding and using MBEs/WBEs is not in itself sufficient reason for 
a bidder’s failure to meet the advertised goal, as long as such costs are reasonable.  
Also, the ability or desire of a prime contractor to perform the work of a contract 
with its own organization does not relieve the bidder of the responsibility to make 
good faith efforts.  Bidding contractors are not, however, required to accept 
higher quotes from MBEs/WBEs if the price difference is excessive or 
unreasonable.

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 
or insurance as required by the recipient or bidder.

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 
supplies, materials, or related assistance or services.

(H) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
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BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes.

(I) Any other evidence that the bidder submits which shows that the bidder has made 
reasonable good faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 
achieving the Combined MBE/WBE goal.

(2) The bidders’ past performance in meeting the contract goal.

(3) The performance of other bidders in meeting the advertised goal.  For example, 
when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts 
the apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE 
and WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of 
the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal

(A) Participation

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B) Joint Checks

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  

mailto:BOWD@ncdot.gov
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Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures.

(C) Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 
MBE firm may be counted toward the anticipated MBE participation.  The same holds 
for work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE 
subcontracts to a non-MBE/WBE firm does not count toward the contract goal 
requirement.    It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area.  If the MBE or 
WBE firm shows a good faith effort has been made to reach out to similarly certified 
firms and there is no interest or availability, and they can get assistance from other 
certified firms, the Engineer will not hold the prime responsible for meeting the 
individual MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor 
subcontracts a significantly greater portion of the work of the contract than would be 
expected on the basis of standard industry practices, it shall be presumed that the MBE or 
WBE is not performing a commercially useful function.  

(D) Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation 
with the MBE or WBE in the joint venture, that portion of the total dollar value being 
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.

(E) Suppliers

A contractor may count toward its MBE /WBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and obtained 
from a MBE or WBE regular dealer and 100 percent of such expenditures from 
a MBE or WBE manufacturer.

(F) Manufacturers and Regular Dealers

A contractor may count toward its MBE /WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 
service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of 
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services.
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(2) With respect to materials or supplies purchased from a MBE/WBE, which is 
neither a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or supplies 
required on a job site (but not the cost of the materials and supplies themselves), 
provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services.

Commercially Useful Function

(A) MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to 
MBEs and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. If it is determined that a MBE or WBE is not performing a 
Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department.

(B) MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function:

(1) The MBE/WBE shall be responsible for the management and supervision of the 
entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
Combined MBE/WBE goal.

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 
and operational truck used on the contract.

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers 
it employs.

(4) The MBE may subcontract the work to another MBE firm, including 
an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
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is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 
work receives credit for the total value of the transportation services the 
subcontracted MBE or WBE provides on the contract.  It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 
the participation breakdown.  This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith 
effort has been made to reach out to similarly certified transportation service 
providers and there is no interest or availability, and they can get assistance from 
other certified providers, the Engineer will not hold the prime responsible for 
meeting the individual MBE or WBE participation breakdown.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 
including from an owner-operator.  The MBE/WBE who subcontracts the work to 
a non-MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only 
for the fee or commission it receives as a result of the subcontract arrangement.  
The value of services performed under subcontract agreements between the 
MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 
open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude 
the leased truck from working for others during the term of the lease with the 
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 
priority for use of the leased truck.  This type of lease may count toward the 
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 
MBE/WBE that they are subcontracted/leased to and their own company name 
if it is not identified on the truck itself.  Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but 
is not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Contractor’s own forces or those of an affiliate.  

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
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Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, 
the MBE/WBE, within five (5) business days must advise the Contractor and the Department of 
the reasons why the action should not be approved. The five-day notice period shall begin on the 
next business day after written notice is provided to the MBE/WBE subcontractor.

A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances:

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract;
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its 

subcontract in a way consistent with normal industry standards.  Provided, however, that 
good cause does not exist if the failure or refusal of the MBE/WBE subcontractor to 
perform its work on the subcontract results from the bad faith or discriminatory action of 
the prime contractor;

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements;

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness;

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 
1,200 or applicable state law;

(f) The listed MBE/WBE subcontractor is not a responsible contractor;
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal;
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required;
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract;
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 
can self-perform the work for which the MBE/WBE contractor was engaged or so that 
the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 
after contract award.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A) Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an 
additional MBE/WBE that was submitted at the time of bid may be used to fulfill the 
MBE/WBE commitment to meet the Combined MBE/WBE Goal.  A good faith effort 
will only be required for removing a committed MBE/WBE if there were no additional 
MBE/WBEs submitted at the time of bid to cover the same amount of work as the 
MBE/WBE that was terminated.
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If a replacement MBE/WBE is not found that can perform at least the same amount of 
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 
documenting the steps taken.  Such documentation shall include, but not be limited to, the 
following:

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 
contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract.

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a 
minimum:

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 
contacted.

(b) A description of the information provided to MBE/WBEs regarding the 
plans and specifications for portions of the work to be performed.

(3) A list of reasons why MBE/WBE quotes were not accepted.

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 
or insurance required by the Contractor.

(B) Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement.

(2) When a committed MBE/WBE is decertified prior to the Department receiving 
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation).

(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having 
exceeded the size standard during the performance of the contract, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation 
equal to the remaining work to be performed by the decertified firm.  The 
participation equal to the remaining work performed by the decertified firm will 
count toward the contract goal requirement and overall goal.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
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procedure, the Contractor may be disqualified from further bidding for a period of up to 
6 months.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Contractor shall seek additional participation by 
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused 
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall 
furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.
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Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action:

(A) Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor.
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USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 

for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA.

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract.

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21)                                                                                        107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.  

These guidelines for turning off vehicles and equipment when idling do not apply to:

1. Idling when queuing.

2. Idling to verify the vehicle is in safe operating condition.

3. Idling for testing, servicing, repairing or diagnostic purposes.

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.).

5. Idling required to bring the machine system to operating temperature.

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work.

7. Idling to ensure safe operation of the vehicle. 

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers)

9. When specific traffic, safety, or emergency situations arise.

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater).
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11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision.

SUBSURFACE INFORMATION:
(7-1-95)(Rev. 8-16-22) 450 SP1 G112 B

Subsurface information is available on the structure portion of this project.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent 
defects arising from faulty materials, faulty workmanship or negligence for a period of 
twelve months following the date of final acceptance of the work for maintenance and 
shall replace such defective materials and workmanship without cost to the Department. 
The Contractor will not be responsible for damage due to faulty design, normal wear and 
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair 
work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as 
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed.
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OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the United 
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 
Supervisor to manage the Contractor and subcontractor operations, insure compliance 
with Federal, State and Local ordinances and regulations, and manage the Quality 
Control Program.

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 
that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters.

(C) Certified Installer - Provide a certified installer to install or direct the installation for 
erosion or sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the design of the erosion and 
sediment control/stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 
Supervisor shall be Level II and responsible for ensuring the erosion and sediment 
control/stormwater plan is adequately implemented and maintained on the project and for 
conducting the quality control program.  The Certified Supervisor shall be on the project 
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within 24 hours notice from initial exposure of an erodible surface to the project’s final 
acceptance.  Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 
erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and 
sediment control/stormwater preventive measures are conformed to at 
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans 
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams.

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas.

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work.

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control/stormwater issues 
due to the Contractor’s operations.

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel as well as regulatory 
agencies.

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 
Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references 
NCG010000, General Permit to Discharge Stormwater under the NPDES, and 
states that the Department shall incorporate the applicable requirements into its 
delegated Erosion and Sediment Control Program for construction activities 
disturbing one or more acres of land.  The Department further incorporates these 
requirements on all contracted bridge and culvert work at jurisdictional waters, 
regardless of size.  Some of the requirements are, but are not limited to:
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(a) Control project site waste to prevent contamination of surface or ground 
waters of the state, i.e. from equipment operation/maintenance, 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 
24 hour period.  Additional monitoring may be required at the discretion 
of Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems 
managing turbidity.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas.

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge.

(g) Provide secondary containment for bulk storage of liquid materials.
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000.

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation.

(3) Quality Control Program - Maintain a quality control program to control erosion, 
prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall:

(a) Follow permit requirements related to the Contractor and subcontractors’ 
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper 
erosion and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment 
control/stormwater personnel are not available on the job site when 
needed.

(d) Conduct the inspections required by the NPDES permit.
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections.
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.
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(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices.

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer.

(j) The Contractor’s quality control and inspection procedures shall be 
subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer.

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 
listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
(3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and 
Level II Foreman.  This person shall be onsite whenever construction activities as 
described above are taking place.  This request shall be approved by the Engineer prior to 
work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning.

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 
following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching
(2) Temporary Seeding
(3) Temporary Mulching
(4) Sodding
(5) Silt fence or other perimeter erosion/sediment control device installations
(6) Erosion control blanket installation
(7) Hydraulic tackifier installation
(8) Turbidity curtain installation
(9) Rock ditch check/sediment dam installation
(10) Ditch liner/matting installation
(11) Inlet protection
(12) Riprap placement
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices)
(14) Pipe installations within jurisdictional areas
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If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight.

(D) Certified Designer - Include the certification number of the Level III Certified Designer 
on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of 
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following:

(A) Failure to adequately perform the duties as defined within this certification provision.
(B) Issuance of an ICA, NOV, or Cease and Desist Order.
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications.
(D) Demonstration of erroneous documentation or reporting techniques.
(E) Cheating or copying another candidate’s work on an examination.
(F) Intentional falsification of records.
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions.
(H) Dismissal from a company for any of the above reasons.
(I) Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant.
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A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 
downstream turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 
natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge.
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(C) Measure and record the turbidity test results (time, date and sampler) at all defined 
sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Contractor shall define the point at which the discharge enters into the State’s surface waters 
and the appropriate sampling locations.  Sampling locations shall include points upstream and 
downstream from the point at which the discharge enters these waters.  Upstream sampling 
location shall be located so that it is not influenced by backwater conditions and represents 
natural background conditions.  Downstream sampling location shall be located at the point 
where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 
environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 
plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 
100 grams of soil may indicate a high potential for turbidity and should be avoided when 
dewatering into surface water is proposed.

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
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No additional compensation for monitoring borrow pit discharge will be paid.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD III:
(4-6-06)(Rev. 1-16-24) 200 SP2 R02B

Perform clearing on this project to the limits established by Method “III” shown on Standard 
Drawing No. 200.03 of the Roadway Standard Drawings. Conventional clearing methods may 
be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.  

BRIDGE APPROACH FILLS:
(10-19-10)(Rev. 1-16-24) 422 SP4 R02

Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge 
approach fills to drain water through and away from approach fills.  Install geotextiles to allow 
for possible future slab jacking and separate approach fills from embankment fills, natural 
ground and pavement sections as required.  For bridge approach fills behind end bents with 
mechanically stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE 
wall reinforcement connected to end bent caps as required.  Construct bridge approach fills in 
accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 

Drawings.

Define bridge approach fill types as follows:

Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 

Drawing No. 423.01;

Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 
Roadway Standard Drawing No. 423.02;

Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 
Roadway Standard Drawing No. 423.03 and

Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 
accordance with Roadway Standard Drawing No. 423.04.

At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach 
fills, respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of 
constructing an approach fill with a temporary geotextile wall before placing all or a portion of 
the concrete for the backwall and wing walls of the integral end bent cap.  The temporary 
geotextile wall is designed for a construction surcharge, remains in place and is aligned so the 
wall face functions as a form for the integral end bent cap backwall and wing walls.

Materials
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Refer to Division 10 of the Standard Specifications.

Item Section

Geotextiles 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044
Welded Wire Reinforcement 1070-3

Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge 
approach slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for 
Type 1 and 1A approach fills and the same aggregate type approved for the reinforced zone in 
the accepted MSE wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, 
reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining Walls 
provision.  Provide outlet pipes and fittings for subsurface drainage materials.  Provide 1/4” 
hardware cloth with 1/4 inch openings constructed from 24 gauge wire.

For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 
5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 
Roadway Standard Drawing No. 423.02 or 423.04.

Construction Methods

Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 
accordance with the contract.  Ensure limits of approach fills are graded to drain as shown in the 
bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in 
embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with 
Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B) 
and 235-3(C) of the Standard Specifications.  Density testing is required within the temporary 
fill slope and additional more frequent density testing is also required for bridge approach 
embankments.  Wait 3 days before cutting the slope back to complete the approach fill 
excavation.  Use excavated material elsewhere on the project to form embankments, subgrades, 
or shoulders.  If a slope for an approach fill is excavated to flatter than what is required for 
access or any other reason, that same slope is required for the entire approach fill excavation.  Do 
not backfill overexcavations that extend outside the approach fill limits shown on the Roadway 

Standard Drawings with embankment soils.  Instead, expand approach fill limits to include 
overexcavations.

Notify the Engineer when embankment fill placement and approach fill excavation is complete.  
Do not place separation geotextiles or aggregate until approach fill dimensions and embankment 
materials below and outside approach fills are approved.

For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3 inches of locations shown in the accepted MSE wall submittals.  Install MSE 
wall reinforcement with the orientation, dimensions and number of layers shown in the accepted 
MSE wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement 
embedded in an end bent cap, cut geogrids to the required lengths and after securing ends of 
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geogrids in place, reroll and rewrap portions of geogrids not embedded in the cap to protect 
geogrids from damage.  Before placing aggregate over any MSE wall geosynthetic 
reinforcement, pull reinforcement taut so that it is in tension and free of kinks, folds, wrinkles or 
creases.

For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards 
outlets.  Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to 
direct water towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  
Connect outlet pipes and fittings with solvent cement in accordance with Article 815-3 of the 
Standard Specifications and place outlet pads in accordance with Roadway Standard Drawing 
No. 815.03.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover 
select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge 
approach slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 
utilities will interfere with geotextiles or MSE wall reinforcement.

For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 

Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom 
portion of integral end bents before temporary geotextile walls as shown in the plans.  Erect and 
set welded wire facing for temporary geotextile walls so facing functions as a form for the 
integral end bent cap backwall.  Place welded wire facing adjacent to each other in the horizontal 
and vertical directions to completely cover the temporary geotextile wall face.  Stagger welded 
wire facing to create a running bond by centering facing over joints in the row below.  Wrap 
reinforcement geotextiles at the wall face in accordance with Roadway Standard Drawing No. 
423.02 or 423.04 and cover geotextiles with at least 3 inches of select material or aggregate.  
Place layers of reinforcement geotextiles within 3 inches of locations shown in Roadway 

Standard Drawing No. 423.02 or 423.04.  Install reinforcement geotextiles with the direction 
shown in Roadway Standard Drawing No. 423.02 or 423.04.  Orient overlapping seams in 
reinforcement geotextiles perpendicular to the integral end bent cap backwall.  Do not overlap 
reinforcement geotextiles so seams are parallel to the wall face.  Before placing select material or 
aggregate over reinforcement geotextiles, pull geotextiles taut so they are in tension and free of 
kinks, folds, wrinkles or creases.  Temporary geotextile walls are designed for a surcharge 
pressure in accordance with Roadway Standard Drawing No. 423.02 or 423.04.  If loads from 
construction equipment will be more than what the wall is designed for, contact the Engineer 
before positioning equipment on top of temporary geotextile walls.

Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for 
Type 2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard 

Specifications except compact fine aggregate to a density of at least 98%.  Compact select 
material for Type 1 and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills 
with at least 4 passes of a trench roller in a direction parallel to the end bent cap backwall.  Do 
not displace or damage geosynthetics or MSE wall reinforcement when placing and compacting 
select material or aggregate.  End dumping directly on geosynthetics is not permitted.  Do not 
operate heavy equipment on geosynthetics until they are covered with at least 8 inches of select 
material or aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  
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When approach fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select 
material or aggregate and back under approach slabs as shown in Roadway Standard Drawing 
No. 423.03 or 423.04.

Measurement and Payment

Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge 

Approach Fill, Station ________ and Type 2 and 2A approach fills will be paid for at the contract 
lump sum price for Type 2 Bridge Approach Fill, Station ________.  The lump sum price for each 
approach fill will be full compensation for providing labor, tools, equipment and approach fill 
materials, excavating, backfilling, hauling and removing excavated materials, installing wall 
facing, geotextiles and outlets, compacting backfill and supplying select material, aggregate, 
geotextiles, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct 
approach fills behind bridge end bents.

Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made 
in accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, 
including excavating, hauling, placement, and compaction of the material elsewhere on or off the 
project will be included in the contract lump sum price for Type 1 Bridge Approach Fill, Station 

________.

The contract lump sum price for Type 2 Bridge Approach Fill, Station ________ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. ________.

Payment will be made under:

Pay Item Pay Unit

Type 1 Bridge Approach Fill, Station ________ Lump Sum
Type 2 Bridge Approach Fill, Station ________ Lump Sum

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00)(Rev. 1-16-24) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the Standard Specifications.

The base price index for asphalt binder for plant mix is $ 578.13 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on January 1, 2024.
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FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS
(5-20-08)(Rev. 1-16-24) Z-2

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows:

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin)

27 seeds

Cocklebur 4 seeds Texas Panicum 27 seeds

Spurred Anoda 4 seeds Bracted Plantain 54 seeds

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds

Morning-glory 8 seeds Broadleaf Dock 54 seeds

Corn Cockle 10 seeds Curly Dock 54 seeds

Wild Radish 12 seeds Dodder 54 seeds

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds

Yellow Nutsedge 27 seeds Horsenettle 54 seeds

Canada Thistle 27 seeds Quackgrass 54 seeds

Field Bindweed 27 seeds Wild Mustard 54 seeds

Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved.

Tall Fescue (all approved varieties) Bermudagrass
Kobe Lespedeza Browntop Millet
Korean Lespedeza German Millet – Strain R
Weeping Lovegrass Clover – Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved.

Rye (grain; all varieties)
Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)
Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia
Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass
Big Bluestem
Little Bluestem
Bristly Locust
Birdsfoot Trefoil
Indiangrass
Orchardgrass
Switchgrass
Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA

(1-16-24) Z-4

Revise the 2024 Standard Specifications as follows:

Division 3

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”.

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 
Pipe” with Section “1032-3”.

Division 9

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”.

Division 10

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”.

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”.

Division 11

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”.

Division 15

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”.

Division 16

Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 

25, delete and replace with the following " Flocculant will be measured and paid in accordance 
with Article 1642-5 applied to the temporary rock silt checks.”

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”.

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds)
(3-18-03) (Rev. 5-21-19) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture 
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 
other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting.

2. Plants with roots including grass sod.

3. Plant crowns and roots.

4. Bulbs, corms, rhizomes, and tubers of ornamental plants.

5. Hay, straw, fodder, and plant litter of any kind.

6. Clearing and grubbing debris.

7. Used agricultural cultivating and harvesting equipment.

8. Used earth-moving equipment.

9. Any other products, articles, or means of conveyance, of any character, if determined by an 
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds.

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION

MINIMUM WAGES
(7-21-09) Z-5

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 
shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour.

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

TITLE VI AND NONDISCRIMINATION:
(6-28-77)(Rev 1/16/2024) Z-6

The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.  

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows:

(a) Compliance with Regulations

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract.

(b) Nondiscrimination

The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21.

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment

In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin.

(d) Information and Reports
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The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information. 

(e) Sanctions for Noncompliance:

In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to: 

(i) Withholding payments to the contractor under the contract until the contractor 
complies; and/or

(ii) Cancelling, terminating, or suspending a contract, in whole or in part.

(f) Incorporation of Provisions

The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States.

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore:

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall:
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1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite.

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source:

“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.”

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only.

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed.

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15))

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process.

1. Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source.
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2. Eligibility

Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort.

3. Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or

(ii) The date when the person(s) became aware of the alleged discrimination; or

(iii) Where there has been a continuing course of conduct, the date on which that 
conduct was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following 
entities:
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453 

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070

4. Format for Complaints

Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille.

5. Discrimination Complaint Form

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures.

6. Complaint Basis

Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category. 
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TABLE 103-1

COMPLAINT BASIS

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White

Color Color of skin, including shade 
of skin within a racial group

Black, White, brown, 
yellow, etc.

National Origin (Limited English 

Proficiency)

Place of birth. Citizenship is not 
a factor. (Discrimination based 

on language or a person’s 

accent is also covered)

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese

Title VI of the Civil Rights Act of 1964; 
49 CFR Part 21; 
23 CFR 200;
49 U.S.C. 5332(b);
49 U.S.C. 47123.
(Executive Order 13166)

Sex Gender. The sex of an 
individual. 
Note: Sex under this program 
does not include sexual 
orientation.

Women and Men 1973 Federal-Aid Highway Act;
49 U.S.C. 5332(b);
49 U.S.C. 47123.

Age Persons of any age 21-year-old person Age Discrimination Act of 1975
49 U.S.C. 5332(b);
49 U.S.C. 47123.

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived.

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic

Section 504 of the Rehabilitation Act of 
1973; 
Americans with Disabilities Act of 1990 

Religion (in the context of 
employment)
(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction)

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice.

Muslim, Christian, 
Sikh, Hindu, etc.

Title VII of the Civil Rights Act of 1964; 
23 CFR 230;
FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);

49 U.S.C. 47123)

(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to:

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21. 
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects); 

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex); 

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27; 

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not); 

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38; 

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations; 

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100); 

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq). 

(m)Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin).

(4) Additional Title VI Assurances

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)
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The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns.
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].*
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(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.)

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C)

The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a):

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that:

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities.

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. *

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.)

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D)

The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b):
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance.

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. *

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.)
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications:

Equipment Operators Office Engineers
Truck Drivers Estimators
Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics
Pipe Layers Welders

The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and

The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee. 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment. 

No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman. 
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Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager. 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed. 

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff. 

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows: 

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List. 

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract 
documents.
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General: 

The following utility companies have facilities that will be in conflict with construction 

of this project: 

A)  Brightspeed 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 

Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A. Brightspeed – Telephone 

 

1) Brightspeed will remove and replace their facilities as shown on the project 

UBO plans.  Brightspeed will complete their relocation work by March 1, 

2024. 

 

2) See Utilities by Others plan sheet UO-2 

 

3) Contact Person: Mr. Phil Robertson, 919-208-0700 or 

phil.b.robertson@brightspeed.com 

 

 

  

 
 

120 N. Boylan Avenue 
Raleigh, NC 27603 

(919) 828-0531 
License Number: F-0115 

 

mailto:phil.b.robertson@brightspeed.com
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Project Special Provisions

Erosion Control

STABILIZATION REQUIREMENTS:
(3-11-2016)

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity:

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less

 Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed.

SEEDING AND MULCHING: (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre.

All Roadway Areas

March 1 - August 31 September 1 - February 28

50# Tall Fescue 50# Tall Fescue

10# Centipede 10# Centipede

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)

500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 – August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)

500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request.
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Approved Tall Fescue Cultivars

Escalade Justice Serengeti

Essential

06 Dust

2nd Millennium

3rd Millennium Evergreen 2

Kalahari

Kitty Hawk 2000

Shelby

Sheridan

Apache III Falcon IV Legitimate Signia

Avenger Falcon NG Lexington Silver Hawk

Barlexas Falcon V LSD Sliverstar

Barlexas II Faith Magellan Shenandoah Elite

Bar Fa Fat Cat Matador Sidewinder

Barrera Festnova Millennium SRP Skyline

Barrington Fidelity Monet Solara

Barrobusto Finelawn Elite Mustang 4 Southern Choice II

Barvado Finelawn Xpress Ninja 2 Speedway

Biltmore Finesse II Ol’ Glory Spyder LS

Bingo Firebird Olympic Gold Sunset Gold

Bizem Firecracker LS Padre Taccoa

Blackwatch Firenza Patagonia Tanzania

Blade Runner II Five Point Pedigree Trio

Bonsai Focus Picasso Tahoe II

Braveheart Forte Piedmont Talladega

Bravo Garrison Plantation Tarheel

Bullseye Gazelle II Proseeds 5301 Terrano

Cannavaro Gold Medallion Prospect Titan ltd

Catalyst Grande 3 Pure Gold Titanium LS

Cayenne Greenbrooks Quest Tracer

Cessane Rz Greenkeeper Raptor II Traverse SRP

Chipper Gremlin Rebel Exeda Tulsa Time

Cochise IV Greystone Rebel Sentry Turbo

Constitution Guardian 21 Rebel IV Turbo RZ

Corgi Guardian 41 Regiment II Tuxedo RZ

Corona Hemi Regenerate Ultimate

Coyote Honky Tonk Rendition Venture

Darlington Hot Rod Rhambler 2 SRP Umbrella

Davinci Hunter Rembrandt Van Gogh

Desire Inferno Reunion Watchdog

Dominion Innovator Riverside Wolfpack II

Dynamic Integrity RNP Xtremegreen

Dynasty Jaguar 3 Rocket

Endeavor Jamboree Scorpion

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31.
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed. 

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 

into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 

be used where degree of slope prevents the use of a sod seeder.

MOWING:

The minimum mowing height on this project shall be 4 inches.
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Native Grass Seeding and Mulching (East)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides 

of the stream or depression, measured from top of stream bank or center of depression.  The stream 

bank of the stream relocation shall be seeded by a method that does not alter the typical cross 

section of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the 

permanent soil reinforcement mat section of preformed scour holes, and in other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre.

March 1 - August 31 September 1 - February 28

18# Creeping Red Fescue 18# Creeping Red Fescue

6# Indiangrass 6# Indiangrass

8# Little Bluestem 8# Little Bluestem

4# Switchgrass 4# Switchgrass

25# Browntop Millet 35# Rye Grain

500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:

Aberdeen Boreal Epic Cindy Lou

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed.

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications.
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REFORESTATION:

Description

Reforestation will be planted within interchanges and along the outside borders of the road, and in 

other areas as directed.  Reforestation is not shown on the plan sheets.  See the Reforestation Detail 

Sheet.

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 

activities shall be restored to the preconstruction contours and revegetated with native woody 

species.

The entire Reforestation operation shall comply with the requirements of Section 1670 of the 

Standard Specifications.

Materials

Reforestation shall be bare root seedlings 12"-18" tall.

Construction Methods

Reforestation shall be shall be planted as soon as practical following permanent Seeding and 

Mulching.  The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, 

or as directed.

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 

method of application, and the time of application shall be submitted to the Engineer for approval.

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 

time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 

shall be moistened immediately prior to planting.

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15.

Measurement and Payment

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 

Specifications.



DE00376 EC-6 Vance County

1/18/2024

ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project.

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 

stream or depression measured from top of streambank or center of depression.

Construction Methods

(A) Clearing and Grubbing

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation.

(B) Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 

of work in accordance with Article 108-7 of the Standard Specifications.

(C) Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications.

(D) Seeding and Mulching

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment.
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Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into the 

contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas.

(E) Stage Seeding

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 

on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 

greater than 2 acres in area.  Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this work 

shall be included in the contract unit prices for the work involved.

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work.
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CONSTRUCTION MATERIALS MANAGEMENT
(3-19-19) (rev. 04-27-20)

Description

The requirements set forth shall be adhered to in order to meet the applicable materials handling requirements of the 

NCG010000 permit.  Structural controls installed to manage construction materials stored or used on site shall be 

shown on the E&SC Plan.  Requirements for handling materials on construction sites shall be as follows:

Polyacrylamides (PAMS) and Flocculants

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept under storm-resistant 

cover or surrounded by secondary containment structures designed to protect adjacent surface waters.  PAMS or other 

flocculants used shall be selected from the NC DWR List of Approved PAMS/Flocculants The concentration of PAMS 

and other flocculants used shall not exceed those specified in the NC DWR List of Approved PAMS/Flocculants and 

in accordance with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is available 

at:

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf

Equipment Fluids

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled and disposed of in a 

manner so as not to enter surface or ground waters and in accordance with applicable state and federal regulations.  

Equipment used on the site must be operated and maintained properly to prevent discharge of fluids.  Equipment, 

vehicle, and other wash waters shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls 

should be provided such that there is no discharge of soaps, solvents, or detergents.

Waste Materials

Construction materials and land clearing waste shall be disposed of in accordance with North Carolina General 

Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules governing the disposal of solid waste (15A 

NCAC 13B). Areas dedicated for managing construction material and land clearing waste shall be at least 50 feet 

away from storm drain inlets and surface waters unless it can be shown that no other alternatives are reasonably 

available.  Paint and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 

liquid construction waste washouts should be located at least 50 away from storm drain inlets unless there is no 

alternative.  Other options are to install lined washouts or use portable, removable bags or bins.  Hazardous or toxic 

waste shall be managed in accordance with the federal Resource Conservation and Recovery Act (RCRA) and NC 

Hazardous Waste Rules at 15A NCAC, Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to 

prevent it from entering jurisdictional waters and shall be disposed of offsite.

Herbicide, Pesticide, and Rodenticides

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal Insecticide, 

Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling restrictions.

Concrete Materials

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid contact with surface 

waters, wetlands or buffers. No concrete or cement slurry shall be discharged from the site. (Note that discharges from 

onsite concrete plants require coverage under a separate NPDES permit – NCG140000.)  Concrete wash water shall 

be managed in accordance with the Concrete Washout Structure provision. Concrete slurry shall be managed and 

disposed of in accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide (Permit 

No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, in accordance with state 

solid waste regulations.  

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf
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Earthen Material Stock Piles

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and surface waters unless it 

can be shown that no other alternatives are reasonably available.

Measurement and Payment

Conditions set within the Construction Materials Management provision are incidental to the project for which no 

direct compensation will be made.

WASTE AND BORROW SOURCES:
(2-16-11) (Rev. 3-17-22)

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at:

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati

on%20Procedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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(A) Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length.

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground.

(A) Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.  

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer.

(B) Boundary Flagging
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Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit

Safety Fence Linear Foot

IMPERVIOUS DIKE:
(9-9-11)(Rev. 11-15-22)

Description

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 

Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 

shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 

dike shall not permit seepage of water into the construction site or contribute to siltation of the 
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stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 

on the plans or as directed by the Engineer.

Materials

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile.

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place.

Construction Methods

Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 

construct in accordance with Article 410-4 and 410-5.

Measurement and Payment

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted by the Engineer.  Such price and payment will be full compensation for 

all work including but not limited to furnishing materials, construction, maintenance, pumping and 

removal of the impervious dike.

Payment will be made under:

Pay Item Pay Unit

Impervious Dike Linear Foot

CONCRETE WASHOUT STRUCTURE:
(8-17-23)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations. 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water.  

Materials

Item Section
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Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.  

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic.

Alternate details for accommodating concrete washout may be submitted for review and approval. 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.)

Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area.

Measurement and Payment

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device. 
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Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications.

Safety Fence shall be measured and paid for as provided elsewhere in this contract.

No measurement will be made for other items or for over excavation or stockpiling.

Payment will be made under:

Pay Item Pay Unit

Concrete Washout Structure Each
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FALSEWORK AND FORMWORK              (11-30-23) 

GENERAL 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. Such 
temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic or 
fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary structure 
that functions as a work platform that supports construction personnel, materials, and tools, but is 
not intended to support the structure. Scaffolding systems that are used to temporarily support 
permanent structures (as opposed to functioning as work platforms) are considered to be 
falsework under the definitions given. Shoring is a component of falsework such as horizontal, 
vertical, or inclined support members. Where the term “temporary works” is used, it includes all 
of the temporary facilities used in bridge construction that do not become part of the permanent 
structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 
structure. 

MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions. The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices on 
the plans. Revise the plan and notify the Engineer if any change to materials or material strengths 
is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 
checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 
listing the weight of all construction equipment that will be supported on the temporary 
work. Show anticipated total settlements and/or deflections of falsework and forms on the 
working drawings. Include falsework footing settlements, joint take-up, and deflection of 
beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 
maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 
For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 
be cast through the girder top flange and located, measuring along the top of the member, 1’-
2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 
working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 
of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 
girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 
72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 
transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 
and advise the girder producer of the proposed details. Failure to notify the Engineer of 
hanger type and hanger spacing on prestressed concrete girder casting drawings may delay 
the approval of those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 
the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 
HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 
falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 
be no differential settlement between the girders and the deck forms during placement of 
deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 
devices used as part of the falsework or formwork that remains in the permanent structure. If 
the plan notes indicate that the structure contains the necessary corrosion protection required 
for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 
be allowed. Any coating required by the Engineer will be considered incidental to the various 
pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition 
of AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in North 
Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 
of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 
and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved. Such approval does not relieve the Contractor of the 
responsibility for the accuracy and adequacy of the working drawings. 

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 
quality of materials and workmanship employed is consistent with that assumed in the design of 
the temporary works. Do not weld falsework members to any portion of the permanent structure 
unless approved. Show any welding to the permanent structure on the approved construction 
drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 
measurement of falsework settlement. Make sure that the anticipated compressive settlement 
and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, 
make sure that the calculated deflection of falsework flexural members does not exceed 1/240 of 
their span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of 
its use. Certify that the manufactured devices have been maintained in a condition to allow 
them to safely carry their rated loads. Clearly mark each piece so that its capacity can be 
readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement. Inspect other temporary works at least once a month to ensure that they are 
functioning properly. Have a North Carolina Registered Professional Engineer inspect the 
cofferdams, shoring, sheathing, support of excavation structures, and support systems for 
load tests prior to loading. 
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(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest. If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as those of 
the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 
the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 
standard procedures based on the driving characteristics of the pile is permitted. If preferred, 
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct 
load tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   
Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 
manner as to permit the structure to uniformly and gradually take the stresses due to its own 
weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 
full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (11-30-23) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and 
this Special Provision. For this Special Provision, “submittals” refers to only those listed in this 
Special Provision. The list of submittals contained herein does not represent a list of required 
submittals for the project. Submittals are only necessary for those items as required by the 
contract. Make submittals that are not specifically noted in this provision directly to the 
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or both 
units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all copies to 
the Engineer. State the reason for the proposed variation in the submittal. To minimize review 
time, make sure all submittals are complete when initially submitted. Provide a contact name and 
information with each submittal. Direct any questions regarding submittal requirements to the 
Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 
noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done if 
different than shown on the title block of the submitted working drawings. This includes, but is 
not limited to, precast concrete items, prestressed concrete items and fabricated steel or 
aluminum items. 

ADDRESSES AND CONTACTS 
 

For submittals to the Structures Management Unit, use the following addresses:   
 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 
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    For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 
 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

   For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 
can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 
link. 

Direct any questions concerning submittal review status, review comments or drawing markups 
to the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 
  eomile@ncdot.gov  
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  Madonna Rorie   (919) 707 – 6508 
  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Thomas Santee   (919) 920-8901 
  tgsantee@ncdot.gov  
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (704) 455 – 8902 
  ewilliams3@ncdot.gov  

SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 
same time, submit a copy of the same complete submittal directly to the Structures Management 
Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 
and drawing markups for these submittals from the Structures Management Unit. The second 
table in this section covers “Geotechnical Submittals.” The Engineer will receive review 
comments and drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit. Provide additional 
copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 

Contract Reference 
Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 

Y N “Expansion Joint Seals” 
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angle) 

Expansion Joint Seals 
(modular) 

Y N 
“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 

Y 

 

N 

“Strip Seal Expansion 
Joints” 

Falsework & Forms 2 
(substructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 
(superstructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 

Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

Y N Article 420-20 

Prestressed Concrete Box Beam 
(detensioning sequences) 3 

Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 

Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 

Y N 
Articles 1078-8 and 1078-

11 
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detensioning sequences) 

Removal of Existing Structure 
over Railroad 

Y N Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

Y N 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 Y N 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 
Engineering 

Unit  

Submittals 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20
EQUIPMENT%20DATA%20FORM.pdf 
See second page of form for submittal instructions. 

 
4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (6-20-19) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
(OSHA) regulations.  
 
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will have 
the responsibility and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and rigging 
equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 
for review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction 
Education and Research (NCCER). Other approved nationally accredited programs will be 
considered upon request. In addition, crane operators shall have a current CDL medical card. 
Submit a list of crane operator(s) and include current certification for each type of crane 
operated (small hydraulic, large hydraulic, small lattice, large lattice) and medical 
evaluations for each operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for Crane Safety. All costs shall be considered incidental to 
items for which direct payment is made. 
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GROUT FOR STRUCTURES (12-1-17) 

GENERAL  

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 
holes and recesses for structures. This Special Provision does not apply to grout placed in post-
tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place 
grout in accordance with the manufacturer’s recommendations, the applicable sections of the 
Standard Specifications and this Special Provision. 

MATERIAL REQUIREMENT 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 
Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3-day compressive 
strength is achieved. 

SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and accepted.  
Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and 
other foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior 
to placing grout. 

MEASUREMENT AND PAYMENT 

No separate payment will be made for Grout for Structures. The cost of the material, equipment, 
labor, placement, and any incidentals necessary to complete the work shall be considered 
incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT (11-30-23) 

INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly 
inspect the bridge or affected components for the presence of asbestos containing material (ACM) 
using a firm prequalified by NCDOT to perform asbestos surveys. The inspection must be 
performed by a N.C. accredited asbestos inspector with experience inspecting bridges or other 
industrial structures. The N.C. accredited asbestos inspector must conduct a thorough inspection, 
identifying all asbestos-containing material as required by the Environmental Protection Agency 
National Emission Standards for Hazardous Air Pollutants (NESHAP) Code of Federal 
Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must include 
information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location map, photos 
of existing structure, the date of inspection and the name, N.C. accreditation number, and signature 
of the N.C. accredited asbestos inspector who performed the inspection and completed the report. 
The cover sheet of the report shall include project identification information. Place the following 
notes on the cover sheet of the report and check the appropriate box: 

___ ACM was found              
___ ACM was not found 

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) of 
the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from a 
structure and this work must be completed by a contractor prequalified by NCDOT to perform 
asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 763.85 (a)(4) 
vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the NESHAP 
RACM. 

DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days 
prior to beginning demolition activities. The 10 working day period starts based on the post-
marked date or date of hand delivery. Demolition that does not begin as originally notified requires 
submission of a separate revision form HHCU 3768-R to HHCU. Reference the North Carolina 
Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on revision 
submissions. 
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Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed. For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  Contact 
information is as follows: 

 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures, and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos permit 
applications at the N.C. Asbestos Hazard Management Program website:  

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html 
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MEASUREMENT AND PAYMENT 

Asbestos Assessment Payment will be paid at the lump sum contract unit price and will be full 
compensation for all asbestos inspections, reports, permitting and notifications. 
Payment will be made under: 

Pay Item Pay Unit 
Asbestos Assessment Lump Sum 
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 STATE OF NORTH CAROLINA 
  DEPARTMENT OF TRANSPORTATION

ROY COOPER J.R. “JOEY” HOPKINS 
 

GOVERNOR   SECRETARY 

Mailing Address: 
NC DEPARTMENT OF TRANSPORTATION 
DIVISION 5 OFFICE  
2612 NORTH DUKE STREET 
DURHAM, NC  27704 
CS # 17-27-03 

Telephone: (919) 317-4700 
Fax: (919) 317-4710 

Customer Service:  1-877-368-4968 

Website: www.ncdot.gov 

Location: 
2612 NORTH DUKE STREET 

DURHAM, NC  27704 

MEMORANDUM TO: File 

FROM: Christopher A. Murray, SPWS 
Project Engineer for Planning and Environmental Studies 

SUBJECT: Environmental Permits for Replace Bridge No. 15 over 
Little Ruin Creek on Horseshoe Bend Road (SR 1125) in 
Vance County; BP5.R131. 

Please find enclosed the following permits and associated general conditions for this 
project: 

Agency Permit Type Permit Expiration 
US Army Corps of Engineers 

Section 404 Clean Water Act Permit 
RGP 50 May 25, 2025 

NC Division of Water Resources 
Section 401 Water Quality 

Certification 

General Water Quality Certification 
4135 

May 25, 2025 

NC Division of Water Resources 
Buffer Certification 

Tar-Pamlico Basin Riparian Buffer 
Authorization 

July 13, 2028 

Work is authorized by the above referenced permits provided it is accomplished in strict 
accordance with the permitted plans. 

The Division Environmental Office must be consulted if any deviation from the permit(s) 
is required. 

http://www.ncdot.gov/


H.  Project Commitments (7/7/23 with updated contact information on 1/10/24)  
 

TIP No. N/A 
Replacement of Bridge 15 over Little Ruin Creek on SR 1125 (Horseshoe Bend 

Rd.) 
Vance County  

Federal Aid Project No. N/A 
WBS No. BP5.R131 

 
NCDOT Division 5 Construction-Wildlife 
 
The project will adhere to all applicable environmental project commitments contained in 
Addendum to Revised Programmatic Biological/Conference Opinion: Bridge and Culvert 
Replacement/Repairs/Rehabilitations in Eastern North Carolina, NCDOT Divisions 1-8 
(June 1, 2021) and Programmatic Conference Opinion: Bridge and Culvert 
Replacement/Repairs/ Rehabilitation Effects on Carolina Madtom and Neuse River 
Waterdog in NCDOT Divisions 2, 4, 5, and 7 (May 6, 2020).  These applicable 
environmental commitments will be fully adhered to during design and construction of 
the project.  The environmental commitments will be listed in the environmental permit 
package. 
 
The Division will ensure that a minimum of 5 to 10 feet of rip rap free under the bridge is 
provided to allow for wildlife movement under the structure. 
 
The design will be met on the east streambank.  
 
NCDOT Division 5 Construction-Offsite Detour 
To provide adequate time to reroute school buses, David Parrish with Vance County 
Schools will be contacted by the Resident Engineer at least one month prior to road 
closure at (252) 483-5012. 
 
Revised contact information for David Parrish: (252) 438-5012 ext. 3  
 
Javier Plummer with Vance County EMS will be contacted by the Resident Engineer at 
least one month prior to road closure to make the necessary temporary reassignments 
to primary units at (252) 738-9010. 
 
Revised contact information for Javier Plummer: (252) 738-9010 

camurray
Text Box
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TIP/Proj No: BP5.R131 County(ies): Vance       Page 1 of 1

TIP Number: Date:

Phone: Phone:
Email: Email:

County(ies):
CAMA County?

No

Design/Future: Year: 2040 Existing: Year:

City/Town:

0.7
Typical Cross Section Description:  

Surrounding Land Use:    

No
Wetlands within Project Limits?

0.5

0.213 mi
Project Description

Proposed Project

Tar-PamlicoRiver Basin(s):  

Galen Cail

2612 N. Duke Street

WBS Element:

Bridge ReplacementWBS Element:
Reid RobolNCDOT Contact:

(919)707-6711

Suite 500
Raleigh NC, 27606

Contractor / Designer:

(919)754-5005

940 Main Campus Road

rrobol@vhb.com
VanceHenderson

Project Built-Upon Area (ac.)

109

2-11' lanes with full depth paved shoulders. Bridge is 33' out to out with 11' lanes and 4'-5" 
shoulders. 

2016

gcail@ncdot.gov

Annual Avg Daily Traffic (veh/hr/day):

Existing Site
Project Length (lin. miles or feet):  

ac.ac.

North Carolina Department of Transportation

Highway Stormwater Program     STORMWATER 
MANAGEMENT PLAN

FOR NCDOT PROJECTS

Project Type:

Highway Division 5 Address:

General Project Information
BP5.R131

Durham, 27704

Address:

6/8/2023

2 lanes which total 16' with shoulders. Existing bridge is 20.4' out to out. 

180

Rural

This project involves the replacement of Bridge No. 15 over Little Ruin Creek on Horseshoe Bend Road (SR 1125) in Vance County. The existing structure is 1@18', 1@31', 1@18' Timber Deck 
on I-beams and will be replaced with a 1@80'; 33" Box Beam with 4'-0" caps.  The proposed bridge is a single span structure which avoids impacts due to bents in the channel.  Existing side slopes 
from both Horseshoe Bend Rd and from the driveway on the northwest quadrant are steep and slope down to the outlet end of the 60" HDPE driveway pipe. A small tributary to Little Ruin Creek 
flows through the driveway pipe, and the tributary converges with Little Ruin Creek immediately north of the existing bridge. The existing private drive on the northwest quadrant of the bridge limits 
lengthening the bridge to the west. Placing the proposed structure and guardrail such that these slopes and streams are avoided will minimize impacts. All widening is recommended to occur on 
the southern side of Horseshoe Bend Rd. to minimize impacts to jurisdictional resources as much as possible while providing adequate setbacks from the tributary. This project is subject to Tar-
Pamlico Buffer regulations. There is one stormwater outfall proposed on the West side of the proposed bridge. This outfall was placed outside of buffer zone 2 and designed with a rip rap outlet 
pad to aid in diffusing flow outside the buffer zone. 

General Project Narrative:
(Description of Minimization of Water 

Quality Impacts)

Aquatic T&E Species? No Comments:

Yes No
NoDeck Drains Discharge Over Water Body? (If yes, provide justification in the General Project Narrative)

NRTR Stream ID: Tar-Pamlico

Biologcial conclusions of MA-NLAA were reached for Dwarf wedgemussel, atlantic pigtoe, yellow lance, neuse river waterdog, and carolina 
madtom based on aquatic species surveys in the study area. 

Surface Water Body (1):  Little Ruin Creek NCDWR Stream Index No.: 28-17-2-6

Supplemental Classification:  Nutrient Sensitive Waters (NSW)

Waterbody Information

NCDWR Surface Water Classification for Water Body Primary Classification:  Class C

(If yes, describe in the General Project Narrative; if no, justify in the 
General Project Narrative)(If yes, provide justification in the General Project Narrative)

27-57-(1) Buffer Rules in Effect:
Project Includes Bridge Spanning Water Body? Deck Drains Discharge Over Buffer? Dissipator Pads Provided in Buffer? No

Impairments: None
Other Stream Classification: None
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No. (From/To) Size / Type Wetlands Wetlands  Wetlands in Wetlands  Wetlands impacts impacts Permanent Temp. Design

(ac) (ac) (ac) (ac) (ac) (ac) (ac) (ft) (ft) (ft)
1 13+33/13+52 -L- Outlet channel stabilization < 0.01 < 0.01 15 19
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2 18+10/18+21 -L- Bank stabilization < 0.01 34

TOTALS*:  < 0.01 0.03 49 113 0
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Site Station Structure
No. (From/To) Size / Type

1 13+25/13+48 -L- Outlet Channel Stabilization X 575
1 12+46/13+52 -L- ROW X 1105 251
2 17+36/17+84 -L- Roadway Enbankment X 741 891
2 18+64/19+20 -L- Roadway Enbankment X 328 823
2 17+84/18+14 -L- 1 @ 75' Cored Slab X 929
2 18+18/18+64 -L- 1 @ 75' Cored Slab X 1894 129

5572 2094 0 0 0 0 0 0
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The project will adhere to environmental project commitments contained in Addendum to 
Revised Programmatic Biological/Conference Opinion: Bridge and Culvert 
Replacement/Repairs/Rehabilitations in Eastern North Carolina, NCDOT Divisions 1-8 
(June 1, 2021) and Programmatic Conference Opinion: Bridge and Culvert 
Replacement/Repairs/ Rehabilitation Effects on Carolina Madtom and Neuse River 
Waterdog in NCDOT Divisions 2, 4, 5, and 7 (May 6, 2020).  These commitments are noted 
below: 
 
The following “Design Standards in Sensitive Watersheds” [15A NCAC 04B.0124 (b) – (e)] 
are incorporated into NCDOT projects that occur within or upstream of water bodies that 
contain federally protected aquatic species. Within the Environmentally Sensitive Areas, the 
following shall apply: 

• The contractor may perform clearing operations but not grubbing operation until 
immediately prior to beginning grading operations. 

• Once grading operations begin in the ESA, work shall progress in a continuous 
manner until complete. 

• Erosion control devices shall be installed immediately following the clearing 
operation. 

• Seeding mulching shall be performed on the areas disturbed by construction 
immediately following final grade establishment. 

• Seeding mulching shall be done in stages on cut and fill slopes that are greater than 
20 feet in height measure along the slope or greater than two acres in area, 
whichever is less. 

 
An offsite detour will be utilized for this project.  
 
No heavy equipment is to be installed in Little Ruin Creek.  
 
The following documents will be used during design and construction: 1) NCDOT Erosion 
and Sediment Control Design and Construction Manual; 2) NCDOT Best Management 
Practices for Construction and Maintenance Activities and 3) NCDOT Stormwater Best 
Management Practices Toolbox. Best Management Practices for bridge demolition and 
removal will be implemented during the removal of the existing bridge.  
 
The bridge will be removed from the top down, first removing the asphalt with containment 
measures in place to prevent components of the bridge deck from dropping into the stream. 
The method of containment will be proposed by the contractor and approved by the 
engineer. This will be followed by the removal of the substructure including the wooden 
piles. An attempt will be made to completely remove the piles; however, if this cannot be 
accomplished with minimal substrate disturbance, the piles will be pinched off one foot 
below the mud line as directed by the engineer.  
 
A Brightspeed aerial cable will be installed across Little Ruin Creek with no anticipated 
impacts to the stream.    
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A new one-span 80 foot long bridge will be constructed at the site that completely spans 
Little Ruin Creek.  
 
Existing timber abutments will be completely removed.  
 
Deck drains will not be allowed to discharge directly into the stream.  
 
Special sediment control fence NCDOT Standard No. 1606.01 or a combination of special 
sediment control fence and standard silt fence will be installed between the top of the 
stream bank and bridge embankment. Once the disturbed areas of the project draining to 
these areas have been stabilized, the special sediment control fence and/or standard silt 
fence and all built up sediment adjacent to these devices will be removed to natural ground 
and stabilized with appropriate seed mix. Native grass mix will be used on the floodplain.  
 
All appropriate sedimentation and erosion control measures, throughout the project limits, 
will be cleaned out and maintained properly as appropriate to ensure proper function of the 
measures.  
 
Coir fiber matting or rip rap will be installed on the footprint of the unclassified structure 
excavation near the streambanks.  
 
Embankment construction and grading shall be managed in such a manner to prevent 
surface runoff/drainage from discharging untreated into the riparian buffer. All interim 
surfaces will be graded to drain to temporary erosion control services. Temporary berms, 
ditches, etc. will be incorporated, as necessary, to treat temporary runoff before discharging 
into the riparian buffer (as specified in the NCDOT BMP Manual).  
 
All sedimentation and erosion control measures will be appropriately maintained following 
NCDOT standards to ensure proper function of the measures. This project must adhere to 
conditions of General Permit NCG01000 to Discharge Stormwater under the National 
Pollutant Discharge Elimination System for Construction Activities. The project design and 
construction activities are required to “select, install, implement and maintain best 
management practices (BMPs) and control measures that minimize pollutants in the 
discharge to meet the requirements of the permit.” Among these conditions, the permit 
requires: 1) all erosion and sedimentation control measures must be inspected at least 
once every seven calendar days and 2) within 24 hours after any storm event of greater 
than 1.0 inch of rain per 24 hour period.  It is understood that these requirements and 
implementation of other appropriate BMPs are monitored through multiple layers of 
oversight. At a minimum, the following personnel monitor erosion control measures:  

• Contractor project manager 

• NCDOT Division Environmental Officer and Environmental Specialist 

• NCDOT Roadside Environmental Field Operations staff 
 
In the event that visible sediment loss from the project is observed at the bridge site, a       
review of turbidity levels will be made upstream and downstream 400 meters (0.25 mile) to  
determine if sedimentation effects are occurring beyond 400m downstream. If visual 
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observation of turbidity levels downstream appear to be elevated beyond upstream 
observations, the project inspector will contact the Division Environmental Officer. If 
determined that the project-related sedimentation is occurring beyond 400 meters, the 
Division Environmental Officer must immediately contact the USFWS to discuss potential 
remediation.  
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U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

 
Action Id.  SAW-2022-01397   County:  Vance County     U.S.G.S. Quad: Henderson 

 
GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 

 
Permittee:  Chris Murray 
 NC Department of Transportation, Division 5 
Address:  2612 N. Duke Street 
                               Durham NC, 27704 
Telephone Number: (919)618-1293 
 
Size (acres)      N/A              Nearest Town Henderson    
Nearest Waterway  Little Ruin Creek River Basin Pamlico 
USGS HUC  03020101    Coordinates  Latitude: 36.275706; Longitude: -78.491109 
Location description:  Bridge 15 over  Little Ruin Creek, on SR 1125, Horseshoe Bend Road, 
southwest of Henderson, NC. 
 
Description of projects area and activity:  Project No. BP5.R131; bridge replacement impacting 
162 linear feet/0.047 acre of tributaries (49 lf/0.013 acre permanent for bank stabilization, 113 
lf/0.034 acre temporary for dewatering)  
 
Applicable Law:   Section 404 (Clean Water Act, 33 USC 1344);    
                               Section 10 (Rivers and Harbors Act, 33 USC 403) 
 
Authorization:  Regional General Permit Number: GP 50 - NCDOT - Bridge, Road Widenings and 
Interchanges 

SEE ATTACHED RGP GENERAL, REGIONAL AND/OR SPECIAL CONDITIONS 
 
Your work is authorized by the above referenced permit provided it is accomplished in strict 
accordance with the attached conditions and your submitted application and attached 
information dated July 11, 2023.  Any violation of the attached conditions or deviation from 
your submitted plans may subject the permittee to a stop work order, a restoration order, a 
Class I administrative penalty, and/or appropriate legal action.   
 
This verification will remain valid until the expiration date identified below unless the nationwide and/or 
regional general permit authorization is modified, suspended or revoked.  If, prior to the expiration date 
identified below, the nationwide and/or regional general permit authorization is reissued and/or 
modified, this verification will remain valid until the expiration date identified below, provided it complies 
with all requirements of the modified nationwide permit.  If the nationwide and/or regional general permit 
authorization expires or is suspended, revoked, or is modified, such that the activity would no longer 
comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., 
are under construction) or are under contract to commence in reliance upon the nationwide and/or 
regional general permit, will remain authorized provided the activity is completed within twelve months 
of the date of the nationwide and/or regional general permit’s expiration, modification or revocation, 
unless discretionary authority has been exercised on a case-by-case basis to modify, suspend or 
revoke the authorization.   
 
This Department of the Army verification does not relieve the permittee of the responsibility to obtain 
any other required Federal, State or local approvals/permits. 
      



 
 

 

If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps 
of Engineers regulatory program, please contact Eric Alsmeyer at (919) 817-1570 or 
Eric.C.Alsmeyer@usace.army.mil. 
 
 
 
 
Corps Regulatory Official: ______________________________________ Date:  July 18, 2023 
Expiration Date of Verification:  May 25, 2025 
 
The Wilmington District is committed to providing the highest level of support to the public.  To help 
us ensure we continue to do so, please complete our Customer Satisfaction Survey, located online at 
https://regulatory.ops.usace.army.mil/customer-service-survey/ 
 
  

https://regulatory.ops.usace.army.mil/customer-service-survey/


 
 

 

 
Special Conditions 

 
1.  NLEB: The Wilmington District, Federal Highway Administration, U.S. Fish and Wildlife Service 

(USFWS), and the North Carolina Department of Transportation (NCDOT) have conducted 
programmatic Section 7(a)(2) consultation for the Northern long-eared bat (NLEB) for NCDOT 
projects located in Divisions 1-8. The result of this programmatic consultation is a Programmatic 
Biological Opinion (PBO) issued by the USFWS titled, “Programmatic Biological Opinion – 
Revised, NCDOT Program Effects on the Northern Long-eared Bat in Divisions 1-8”, dated 
December 15, 2022. This PBO contains agreed upon conservation measures which would 
minimize take of NLEB. As noted in the PBO, applicability of these conservation measures varies 
depending on the location of the project. The USFWS has documented that no reasonable and 
prudent measures, nor terms and conditions, are necessary or appropriate to minimize the 
amount or extent of incidental take of NLEB caused by the Action; therefore, the incidental take 
statement does not provide reasonable and prudent measures for this species. Department of the 
Army (DA) authorization under general permit or standard permit (Individual Permit) is conditional 
upon the permittee’s compliance with applicable, agreed upon conservations measures of the 
PBO, which is incorporated by reference in this verification letter. Failure to comply with the 
applicable conservation measures, where a take of the NLEB occurs, would constitute an 
unauthorized take by the permittee, and would also constitute permittee non-compliance with this 
verification letter. The USFWS is the appropriate authority to determine compliance with the terms 
and conditions of its PBO and the ESA. All PBOs can be found on our website at: 
https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/. 
 

2.  Mussels:  The U.S. Fish and Wildlife Service's (USFWS's) Programmatic Biological Opinion (BO) 
titled `Bridge and Culvert Replacements/Repairs/Rehabilitations in Eastern North Carolina, 
NCDOT Divisions 1-8),’ dated September 11, 2019, contains mandatory terms and conditions to 
implement the reasonable and prudent measures that are associated with `incidental take' that 
are specified in the BO.  Your authorization under this Corps permit is conditional upon your 
compliance with all the mandatory terms and conditions associated with incidental take of the BO, 
which terms and conditions are incorporated by reference in this permit. Failure to comply with the 
terms and conditions associated with incidental take of the BO, where a take of the listed species 
occurs, would constitute an unauthorized take, and it would also constitute non-compliance with 
your Corps permit. The USFWS is the appropriate authority to determine compliance with the 
terms and conditions of its BO, and with the ESA. 

 
3.  Neuse River Waterdog and Carolina Madtom: The U.S. Fish and Wildlife Service's (USFWS's) 

Programmatic Conference Opinion (PCO) titled ”Bridge and Culvert 
Replacement/Repair/Rehabilitation Effects on Carolina Madtom and Neuse River Waterdog In 
NCDOT Divisions 2, 4, 5, and 7”, dated May 6, 2020, contains mandatory terms and conditions to 
implement the reasonable and prudent measures that are associated with “incidental take” that 
are specified in the BO. Your authorization under this Corps permit is conditional upon your 
compliance with all the mandatory terms and conditions associated with incidental take of the 
PCO, which terms and conditions are incorporated by reference in this permit. Failure to comply 
with the terms and conditions associated with incidental take of the PCO, where a take of the 
listed species occurs, would constitute an unauthorized take, and it would also constitute non-
compliance with your Corps permit. The USFWS is the appropriate authority to determine 
compliance with the terms and conditions of its PCO, and with the ESA.  

https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/


 
 

 

 
 
 
Action ID Number: SAW-2022-01397   County: Vance County  
                                 
Permittee:   Chris Murray 

NC Department of Transportation, Division 5 
  

Project Name: NCDOT / BP5.R131 / Replace Bridge 15 / SR 1125 Horseshoe Bend Road / 
Little Ruin Creek / Vance County / Div 5 
 
Date Verification Issued:  July 18, 2023 
 
Project Manager: Eric Alsmeyer 
 
Upon completion of the activity authorized by this permit and any mitigation required by the 
permit, sign this certification and return it to the following address: 
 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn: Eric Alsmeyer  
Raleigh Regulatory Field Office 

3331 Heritage Trade Drive, Suite 105 
Wake Forest, NC 27587 
919.554.4884, Ext. 23 

 
Please note that your permitted activity is subject to a compliance inspection by a U. S. Army 
Corps of Engineers representative.  Failure to comply with any terms or conditions of this 
authorization may result in the Corps suspending, modifying or revoking the authorization 
and/or issuing a Class I administrative penalty, or initiating other appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit has been completed 
in accordance with the terms and condition of the said permit, and required mitigation was 
completed in accordance with the permit conditions. 
 
 
 
 
 
 
 
 
 _______________________________________  ______________________ 
 Signature of Permittee      Date 
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DEPARTMENT OF THE ARMY 
Wilmington District, Corps of Engineers 

69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 

 
 
Regional General Permit No.  SAW-2019-02350 (RGP 50) 
Name of Permittee: North Carolina Department of Transportation 
Effective Date:  May 26, 2020 
Expiration Date:  May 25, 2025 
 

DEPARTMENT OF THE ARMY 
REGIONAL GENERAL PERMIT 

 
A regional general permit (RGP) to perform work in or affecting navigable waters of the United 
States and waters of the United States, upon recommendation of the Chief of Engineers, pursuant 
to Section 10 of the Rivers and Harbors Act of March 3, 1899 (33 U.S.C. 403), and Section 404 of 
the Clean Water Act (33 U.S.C. 1344), is hereby issued by authority of the Secretary of the Army 
by the 
 
District Commander 
U.S. Army Engineer District, Wilmington 
Corps of Engineers 
69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 
 
TO AUTHORIZE THE DISCHARGE OF DREDGED OR FILL MATERIAL IN WATERS 
OF THE UNITED STATES (U.S.), INCLUDING WETLANDS, ASSOCIATED WITH 
MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS CONDUCTED BY THE 
VARIOUS DIVISIONS OF THE NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (NCDOT), INCLUDING THE NCDOT DIVISION OF HIGHWAYS, 
RAIL, BICYCLE/PEDESTRIAN, ETC. 
 

Activities authorized by this RGP: 
 
 a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of bridges. For 
bridge projects, work can include the approaches.  
 
 b.  (1) Improvement of interchanges or intersections, or (2) construction of interchanges 
or intersections over, or on, existing roads.  
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Full descriptions/terms of “a” and “b”: 
 

a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of 
bridges. For bridge projects, work can include the approaches.  
 

Permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), 
must be less than or equal to 500 linear feet (lf) of stream and/or one (1) acre of wetland/open 
water for each single and complete linear project.  
 
Single and complete linear project. As noted in 33 CFR 330.2(i), for linear projects, the ‘‘single 
and complete project’’ (i.e., single and complete crossing) will apply to each crossing of a separate 
water of the U.S. (i.e., single waterbody) at that location; except that for linear projects crossing a 
single waterbody several times at separate and distant locations, each crossing is considered a 
single and complete project. However, individual channels in a braided stream or river, or 
individual arms of a large, irregularly-shaped wetland or lake, etc., are not separate waterbodies 
and crossing of such features cannot be considered separately. 
 
Also authorized under “a”: (1) stream relocation(s) and (2) temporary impacts, such as those from 
temporary structures, fills, dewatering, and other work necessary to conduct the activities listed 
under “a”. Stream relocation(s) and temporary impacts will be evaluated independently and are 
not limited to the permanent loss limits of 500 lf of stream and/or 1 acre of wetland/open water 
(i.e., stream relocations and/or temporary impacts do not factor into these limits) for each single 
and complete linear project; however, if the Corps determines that the proposed stream 
relocation(s) and/or temporary impacts are of such magnitude that they cannot be authorized 
under this section (“a”) of RGP 50, even if the permanent losses from road widening, and/or 
construction, maintenance, and repair of bridges do not exceed the impact limits for this section 
(“a”) of RGP 50, an Individual Permit will be required. 
   
If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.  
 
 b.  (1) Improvement of interchanges or intersections, or (2) construction of 
interchanges or intersections, over or, on existing roads. 

 
For activities authorized under “b”, the limits for permanent impacts that result in a loss of waters 
of the U.S. depend on the location of the impacts, as described below: 
 
•       In the coastal plain of North Carolina (both inner coastal plain and outer coastal plain) - 
permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), must 
be less than or equal to 1,000 lf of stream and/or 3 acres of wetland/open water for the entire 
interchange or intersection project.  
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•       All other areas of North Carolina - permanent impacts that result in a loss of waters of the 
U.S., excluding stream relocation(s), must be less than or equal to 1,000 lf of stream and/or 2 acres 
of wetland/open water for the entire interchange or intersection project. 
 
Coastal plain – See http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf for Land Resource Areas 
LRRP (inner coastal plain) and LRRT (outer coastal plain). 
 
When proposed impacts to waters of the U.S. are located both inside AND outside of the coastal 
plain, the Corps will determine, based on the location(s) of proposed impacts to waters of the U.S., 
if a project is a “coastal plain project”. 
 
Single and complete project. For permitting purposes, each interchange or intersection is 
considered to be one single and complete project. For example, an interchange project cannot 
result in a permanent loss (excluding stream relocation), of (1) greater than 1,000 lf of stream 
and/or 3 acres of wetland/open water in the coastal plain OR (2) greater than 1,000 lf of stream 
and/or 2 acres of wetland/open water in all other areas of North Carolina. 
 
Approach fills may be considered to be part of an interchange or intersection project if the Corps 
determines that inclusion of these areas meet the terms of this section (“b”) of RGP 50. Early 
coordination with the Corps is encouraged. 
 
Intersections, regardless of the mode of transportation (e.g., railroad, other roadways, etc.), may 
be at grade or grade separated if the Corps determines that the project would meet the terms of 
this section (“b”) of RGP 50. Early coordination with the Corps is encouraged.  
 

Also authorized under “b”: (1) stream relocation(s) and (2) temporary impacts, such as those 
from temporary structures, fills, dewatering, and other work necessary to conduct the activities 
listed under “b”. Stream relocation(s) and temporary impacts will be evaluated independently and 
are not limited to the permanent loss limits of (1) 1,000 lf of stream and/or 3 acres of 
wetland/open water in the coastal plain OR (2) 1,000 lf of stream and/or 2 acres of wetland/open 
water in all other areas of North Carolina (i.e., stream relocations and/or temporary impacts do 
not factor into these limits) for each interchange or intersection project; however, if the Corps 
determines that the proposed stream relocation(s) and/or temporary impacts are of such 
magnitude that they cannot be authorized under this section (“b”) of RGP 50, even if the 
permanent losses from improvement of interchanges or intersections, or construction of 
interchanges or intersections over, or on, existing roads do not exceed the impact limits for this 
section (“b”) of RGP 50, an Individual Permit will be required. 
 
If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.    
  
 
 

http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf
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1.  Special Conditions. 
 

a.  The prospective permittee must submit a pre-construction notification (PCN) and 
applicable supporting information to the District Engineer and receive written verification 
from the Corps that the proposed work complies with this RGP prior to commencing any 
activity authorized by this RGP. 
 

b.  If the project will not impact a designated “Area of Environmental Concern” (AEC) 
in the twenty* (20) counties of North Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA) (“CAMA counties”), a consistency submission is not required. If the 
project will impact a designated AEC and meets the definition of “development”, the 
prospective permittee must obtain the required CAMA permit. Development activities shall not 
commence until a copy of the approved CAMA permit is furnished to the appropriate Corps 
Regulatory Field Office (Wilmington Field Office – 69 Darlington Avenue, Wilmington, NC 
28403 or Washington Field Office – 2407 West 5th Street, Washington, NC 27889). 
 
*The 20 CAMA counties in North Carolina include Beaufort, Bertie, Brunswick, Camden, 
Carteret, Chowan, Craven, Currituck, Dare, Gates, Hertford, Hyde, New Hanover, Onslow, 
Pamlico, Pasquotank, Pender, Perquimans, Tyrrell, and Washington.  
 

 c.  No work shall be authorized by this RGP within the 20* CAMA counties without prior 
consultation with the National Oceanic and Atmospheric Administration’s (NOAA) Habitat 
Conservation Division. For each activity reviewed by the Corps where it is determined that the 
activity may affect Essential Fish Habitat (EFH) for federally managed species, an EFH 
Assessment shall be prepared by the prospective permittee and forwarded to the Corps and NOAA 
Fisheries for review and comment prior to authorization of work. 

 
d.  Culverts and pipes. The following conditions [(1)-(8)] apply to the construction of 

culverts/pipes, and work on existing culverts/pipes.  
 

Additionally, if the proposed work would affect an existing culvert/pipe (e.g., culvert/pipe 
extensions), the prospective permittee must include actions (in the PCN) to correct any existing 
deficiencies that are located:  

 
• At the inlet and/or outlet of the existing culvert/pipe, IF these deficiencies are/were caused 

by the existing culvert/pipe, or 
 

• Near the inlet or outlet of the existing culvert/pipe, IF these deficiencies are/were caused by 
the existing culvert/pipe. 
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These deficiencies may include, but are not limited to, stream over-widening, bank erosion, 
streambed scour, perched culvert/pipes, and inadequate water depth in culvert(s). Also note if the 
proposed work would address the existing deficiency or eliminate it – e.g., bank erosion on left 
bank, but the culvert extension will be placed in this eroded area.  If the prospective permittee is 
unable to correct the deficiencies caused by the existing culvert/pipe, they must document the 
reasons in the PCN for Corps consideration.    

 
(1) No activity may result in substantial, permanent disruption of the movement 

of those species of aquatic life indigenous to the waterbody, including those species that 
normally migrate through the area. Measures will be included that will promote the safe 
passage of fish and other aquatic organisms.  

 
(2) The dimension, pattern, and profile of the stream above and below a 

culvert/pipe shall not be modified by widening the stream channel or by reducing the depth of 
the stream in connection with the construction activity. It is acceptable to use rock vanes at 
culvert/pipe outlets to ensure, enhance, or maintain aquatic passage. Pre-formed scour holes are 
acceptable when designed for velocity reduction. The width, height, and gradient of a proposed 
opening shall be such as to pass the average historical low flow and spring flow without 
adversely altering flow velocity. Spring flow will be determined from gauge data, if available. 
In the absence of such data, bankfull flow will be used as a comparable level.  

 
(3) Burial/depth specifications: If the project is located within any of the 20* 

CAMA counties, culvert/pipe inverts will be buried at least one foot below normal bed 
elevation when they are placed within the Public Trust AEC and/or the Estuarine Waters AEC 
as designated by CAMA. If the project is located outside of the 20* CAMA counties, 
culvert/pipe inverts will be buried at least one foot below the bed of the stream for 
culverts/pipes that are greater than 48 inches in diameter. Culverts/pipes that are 48 inches in 
diameter or less shall be buried or placed on the stream bed as practicable and appropriate to 
maintain aquatic passage, to include passage during drought or low flow conditions. Every 
effort shall be made to maintain the existing channel slope. A waiver from the burial/depth 
specifications in this condition may be requested in writing. The prospective permittee is 
encouraged to request agency input about waiver requests as early as possible, and prior to 
submitting the PCN for a specific project; this will allow the agencies time to conduct a site visit, 
if necessary, and will prevent time delays and potential project revisions for the prospective 
permittee. The waiver will only be issued by the Corps if it can be demonstrated that the 
impacts of complying with burial requirements would result in more adverse impacts to the 
aquatic environment. 

 
(4) Appropriate actions to prevent destabilization of the channel and head cutting 

upstream shall be incorporated in the design and placement of culverts/pipes. 
 
(5) Culverts/pipes placed within riparian and/or riverine wetlands must be 

installed in a manner that does not restrict the flow and circulation patterns of waters of the 
U.S. Culverts/pipes placed across wetland fills purely for the purposes of equalizing surface 
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water do not have to be buried, but must be of adequate size and/or number to ensure 
unrestricted transmission of water. 

 
(6) Bankfull flows (or less) shall be accommodated through maintenance of the 

existing bankfull channel cross sectional area in no more than one culvert/pipe or culvert/pipe 
barrel. Additional culverts/pipes or barrels at such crossings shall be allowed only to receive 
flows exceeding the bankfull flow. A waiver from this condition may be requested in writing; 
this request must be specific as to the reason(s) for the request. The waiver will be issued if it 
can be demonstrated that it is not practicable to comply with this condition. 

 

 
(7) Where adjacent floodplain is available, flows exceeding bankfull will be 

accommodated by installing culverts/pipes at the floodplain elevation. When multiple 
culverts/pipes are used, baseflow must be maintained at the appropriate width and depth by the 
construction of floodplain benches, sills, and/or construction methods to ensure that the 
overflow culvert(s)/pipe(s) is elevated above the baseflow culvert(s)/pipe(s). 

 
(8) The width of the baseflow culvert/pipe shall be comparable to the width of the 

bankfull width of the stream channel. If the width of the baseflow culvert/pipe is wider than the 
stream channel, the culvert/pipe shall include baffles, benches and/or sills to maintain the width 
of the stream channel. A waiver from this condition may be requested in writing; this request 
must be specific as to the reason(s) for the request. The waiver will be issued if it can be 
demonstrated that it is not practicable or necessary to include baffles, benches or sills. 

 
See the remaining special conditions for additional information about culverts/pipes in specific 
areas. 
 

e.  Discharges into waters of the U.S. designated by either the North Carolina Division of 
Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as 
anadromous fish spawning areas are prohibited during the period between February 15th and June 
30th, without prior written approval from the Corps and the appropriate wildlife agencies 
(NCDMF, NCWRC, and/or the National Marine Fisheries Service (NMFS)). Discharges into 
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are prohibited 
during the period between February 15th and September 30th, without prior written approval from 
the Corps and the appropriate wildlife agencies. Discharges into waters of the U.S. designated by 
NCDMF as primary nursery areas shall be coordinated with NCDMF prior to being authorized by 
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this RGP. Coordination with NCDMF may result in a required construction moratorium during 
periods of significant biological productivity or critical life stages. 
 
The prospective permittee should contact: 
 

NC Division of Marine Fisheries North Carolina Wildlife Resources Commission 
3441 Arendell Street Habitat Conservation Division 
Morehead City, NC 28557 1721 Mail Service Center 
Telephone 252-726-7021 Raleigh, NC 27699-1721 
or 800-682-2632 Telephone (919) 707-0220 

 
           f.  This permit does not authorize the use of culverts in areas designated as anadromous 
fish spawning areas by the NCDMF or the NCWRC. 
 

g.  No in-water work shall be conducted in Waters of the U.S. designated as Atlantic 
sturgeon critical habitat during the periods between February 1st and June 30th. No in-water work 
shall be conducted in Waters of the U.S. in the Roanoke River designated as Atlantic sturgeon 
critical habitat during the periods between February 1st and June 30th, and between August 1st to 
October 31st, without prior written approval from NMFS. 
 

h.  Before discharging dredged or fill material into waters of the U.S. in designated trout 
watersheds in North Carolina, the PCN will be sent to the NCWRC and the Corps concurrently. 
See https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout.aspx for the designated trout watersheds. The PCN shall summarize 
alternatives to conducting work in waters of the U.S. in trout watersheds that were considered 
during the planning process and detail why alternatives were or were not selected. For proposals 
where (1) a bridge in a trout stream will be replaced with a culvert, or (2) a culvert will be placed 
in a trout stream, the PCN must also include a compensatory mitigation plan for all loss of stream 
bed, and details of any on-site evaluations that were conducted to determine that installation of a 
culvert will not adversely affect passage of fish or other aquatic biota at the project site. The 
evaluation information must include factors such as the proposed slope of the culvert and 
determinations of how the slope will be expected to allow or impede passage, the necessity of 
baffles and/or sills to ensure passage, design considerations to ensure that expected baseflow will 
be maintained for passage and that post-construction velocities will not prevent passage, site 
conditions that will or will not allow proper burial of the culvert, existing structures (e.g., perched 
culverts, waterfalls, etc.) and/or stream patterns up and downstream of the culvert site that could 
affect passage and bank stability, and any other considerations regarding passage. The level of 
detail for this information shall be based on site conditions (i.e., culverts on a slope over 3% will 
most likely require more information than culverts on a slope that is less than 1%, etc.). Also, in 
order to evaluate potential impacts, the prospective permittee will describe bedforms that will be 
impacted by the proposed culvert – e.g., pools, glides, riffles, etc. The NCWRC will respond to 
both the prospective permittee and the Corps. 

 
 

https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout.aspx
https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout.aspx
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i.  For all activities authorized by this RGP that involve the use of riprap material for 

bank stabilization, the following measures shall be applied: 
 

 (1) Where bank stabilization is conducted as part of an activity, natural design, 
bioengineering, and/or geoengineering methods that incorporate natural durable materials, 
native seed mixes, and native plants and shrubs are to be utilized, as appropriate to site 
conditions, to the maximum extent practicable. 

 
(2) Filter cloth must be placed underneath the riprap as an additional requirement 

of its use in North Carolina waters; however, the prospective permittee may request a waiver 
from this requirement. The waiver request must be in writing. The Corps will only issue a 
waiver if the prospective permittee demonstrates that the impacts of complying with this 
requirement would result in greater adverse impacts to the aquatic environment. Note that filter 
fabric is not required if the riprap will be pushed or “keyed” into the bank of the waterbody.  

 
        (3) The placement of riprap shall be limited to the areas depicted on submitted 

work plan drawings. 
 
 (4) Riprap shall not be placed in a manner that prevents or impedes fish passage. 
 
         (5) Riprap shall be clean and free from loose dirt or any pollutant except in trace 

quantities that will not have an adverse environmental effect. 
 

         (6) Riprap shall be of a size sufficient to prevent its movement from the 
authorized alignment by natural forces under normal conditions. 

 
         (7) Riprap material shall consist of clean rock or masonry material such as, but 

not limited to, granite, marl, or broken concrete. 
 
j.  Discharges of dredged or fill material into waters of the U.S., including wetlands, must be 

minimized or avoided to the maximum extent practicable.  
 

  k.  Generally, off-site detours are preferred to avoid and minimize impacts to the human 
and natural environment; however, if an off-site detour is considered impracticable, then an on-
site detour may be considered as a necessary component of the actions authorized by this RGP. 
Impacts from the detour may be considered temporary and may not require compensatory 
mitigation if the impacted area is restored to pre-construction elevations and contours after 
construction is complete. The permittee shall also restore natural hydrology and stream corridors 
(if applicable), and reestablish native vegetation/riparian corridors. If the construction of a detour 
(on-site or off-site) includes standard undercutting methods, removal of all material and 
backfilling with suitable material is required. See special condition “s” for additional information.  
 
 l.  All activities authorized by this RGP shall, to the maximum extent practicable, be 
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conducted "in the dry", with barriers installed between work areas and aquatic habitat to protect 
that habitat from sediment, concrete, and other pollutants. Where concrete is utilized, measures 
will be taken to prevent live or fresh concrete, including bags of uncured concrete, from coming 
into contact with waters of the U.S. until the concrete has set and cured. All water in the work 
area that has been in contact with concrete shall only be returned to waters of the U.S. when it no 
longer poses a threat to aquatic organisms (concrete is set and cured). 
 

m.  In cases where new alignment approaches are to be constructed and the existing 
approach fill in waters of the U.S. is to be abandoned and no longer maintained as a roadway, the 
abandoned fill shall be removed and the area will be restored to pre-construction elevations and 
contours. The permittee shall also restore natural hydrology and stream corridors (if applicable), 
and reestablish native vegetation/riparian corridors, to the extent practicable. This activity may 
qualify as compensatory mitigation credit for the project and will be assessed on a case-by-case 
basis in accordance with Special Conditions “q” and “r” in this document. Any proposed on-site 
wetland restoration area must be void of utility conflicts and/or utility maintenance areas. A 
restoration plan detailing this activity will be required with the submittal of the PCN. 
 

n.  To the maximum extent practicable, the pre-construction course, condition, capacity, 
and location of open waters must be maintained for each activity, including stream 
channelization and storm water management activities, except as provided below. The activity 
must be constructed to withstand expected high flows. The activity must not restrict or impede 
the passage of normal or high flows, unless the primary purpose of the activity is to impound 
water or manage high flows. The activity may alter the pre-construction course, condition, 
capacity, and location of open waters if it benefits the aquatic environment (e.g., stream 
restoration or relocation activities). 
 

o.  The project must be implemented and/or conducted so that all reasonable and 
practicable measures to ensure that equipment, structures, fill pads, and work associated with the 
project do not adversely affect upstream and/or downstream reaches. Adverse effects include, but 
are not limited to, channel instability, scour, flooding, and/or shoreline/streambank erosion. 
During construction, the permittee shall routinely monitor for these effects, cease all work if/when 
detected, take initial corrective measures to correct actively eroding areas, and notify the Corps 
immediately. Permanent corrective measures may require additional authorization from the Corps. 
 

p.  All PCNs will describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the U.S. To the maximum extent practicable, structures and 
measures will be depicted on maps, surveys or drawings showing location and impacts to 
jurisdictional wetlands and streams. In addition, appropriate soil and erosion control measures 
must be established and maintained during construction. All fills, temporary and permanent, must 
be adequately stabilized at the earliest practicable date to prevent erosion of fill material into 
adjacent waters or wetlands. 
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q.  Compensatory mitigation will be required for permanent impacts resulting in a loss of 
waters of the U.S. due to culvert/pipe installation and other similar activities. Mitigation may be 
required for stream relocation projects (see Special Condition “r” below). When compensatory 
mitigation is required, the prospective permittee will attach a proposed mitigation plan to the 
PCN. Compensatory mitigation proposals will be written in accordance with currently approved 
Wilmington District guidance and Corps mitigation regulations, unless the purchase of mitigation 
credits from an approved mitigation bank or the North Carolina Division of Mitigation Services 
(NCDMS) is proposed to address all compensatory mitigation requirements. The Corps Project 
Manager will make the final determination concerning the appropriate amount and type of 
mitigation. 
 

r.  Stream Relocations (non-tidal only) - for the purposes of permitting, stream relocations 
are considered a loss of waters of the U.S. Depending on the condition and location of (1) the 
existing stream, and (2) the relocated channel, stream relocation(s) may provide a functional uplift. 
The Corps will determine if an uplift is possible based on the information submitted with the PCN. 
If the anticipated uplift(s) occurs, it may offset, either partially or fully, the loss associated with a 
stream relocation(s) - (i.e., due to the uplift, either no compensatory mitigation would be required 
for the stream relocation itself, or compensatory mitigation would be required at a reduced ratio). 
 

Because the amount of potential uplift is dependent upon the condition (or quality) of the 
channel to be relocated, there is no pre-determined amount of uplift needed to satisfy the 
requirements for a successful relocation project. After performing the evaluation(s) noted in this 
document, the prospective permittee will propose a certain amount of uplift potential and the Corps 
project manager will make the final determination. Baseline conditions and subsequent monitoring 
must show that the relocated channel is providing/will provide aquatic function at, or above, the 
level provided by the baseline (pre-project) condition. If the required uplift is not achieved, the 
work will not be in compliance with this special condition of RGP 50 and remediation will be 
required through repair (and continued monitoring), or by the permittee providing compensatory 
mitigation (e.g., mitigation credit through an approved bank, mitigation credit through NCDMS, 
etc.).  

 
Compensatory mitigation, in addition to the stream relocation activity, may be required if 

the Corps determines that (a) no uplift in stream function is achievable, (b) the proposed uplift in 
stream function is not sufficient, by itself, (c) the risks associated with achieving potential uplifts in 
stream function are excessive, and/or (d) the time period for achieving the potential 
uplifts/functional success is too great.  

 
On-site compensatory mitigation is not the same as stream relocation. While stream 

relocation simply moves a stream to a nearby, geographically similar area, it does not generate 
mitigation credits. If NCDOT proposes to generate compensatory mitigation on a project site, 
NCDOT must submit a mitigation plan that complies with 33 CFR 332.4.   
 

 
 



11          

The prospective permittee is required to submit the following information for any 
proposed project that involves stream relocation, regardless of the size/length of the stream 
relocation (note that 1-5 below only apply to stream relocations and not to compensatory 
mitigation): 
 

(1) A statement detailing why relocating the stream is unavoidable. In order to ensure that 
this action is separate from a compensatory mitigation project, the need for the fill must 
be related to road/interchange/intersection construction or improvement, and the project 
must meet the requirements set forth in the full descriptions/terms of “a” and “b” on 
pages 2 and 3 of this permit.  

 
(2) An evaluation of effects on the relocated stream and buffer from utilities, or potential 

for impact from utility placement in the future. 
 

(3) An evaluation of the baseline condition of the stream to be relocated. In order to 
demonstrate a potential uplift, the prospective permittee must provide the baseline (pre-
impact) condition of the stream that is proposed for relocation. The prospective 
permittee will document the baseline condition of the stream by using the Corps’ 
(Wilmington District’s) current functional assessment method - e.g., the North Carolina 
Stream Assessment Method (NCSAM). The functional assessment must be used to 
identify specific areas where an uplift would reasonably be expected to occur, and also 
show important baseline functions that will remain after the relocation.    

 
(4) An evaluation of the potential uplifts to stream function for the relocated channel. The 

amount of detail required in the plan will be commensurate with the functional capacity 
of the original stream and proposed uplift(s). Low functional capacity will warrant less 
monitoring and less detail in the plan in order to ensure that the relocated channel 
provides the same, or better/increased, suite of aquatic functions as the existing channel.  

 
(5) A proposed monitoring plan for the relocated channel (and buffer, if applicable), will be 

prepared in accordance with current District guidance. The level of detail needed in the 
plan will be directly related to the quality of baseline functions and the anticipated 
uplift, therefore it is recommended that a pre-application discussion occur with the 
Corps Project Manager as early as possible. For example, if the risk for achieving the 
anticipated functional uplift is moderate or low, or if there is a low amount of proposed 
uplift, less information and monitoring will be required in the proposed relocation plan; 
similar to the requirements found in the "2003 Stream Mitigation Guidelines". If the 
risk for uplift is higher, or if there is a high amount of proposed uplift, additional 
monitoring and information will be required, trending toward the prescriptions found in 
the most recent Wilmington District Compensatory Mitigation Guidance – e.g., the 
2016 Wilmington District Stream and Wetland Compensatory Mitigation Update. All 
monitoring will be for at least 5 years unless the Corps project manager determines that 
(a) a specific project requires less than 5 years due to site conditions or limited 
risk/uplift potential, and/or complexity (or simplicity) of the existing channel and/or the 
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relocation work, or (b) the Corps project manager determines (during the monitoring 
period) that the 5 years of monitoring may be reduced (or that no further monitoring is 
required) based on monitoring information received once the stream relocation has been 
completed.   

 
s.  Upon completion of any work authorized by this RGP, all temporary fills (to include 

culverts, pipes, causeways, etc.) will be completely removed from waters of the U.S. and the 
areas will be restored to pre-construction elevations and contours. The permittee shall also 
restore natural hydrology and stream corridors (if applicable), and reestablish native 
vegetation/riparian corridors. This work will be completed within 60 days of completion of 
project construction. If this timeframe occurs while a required moratorium of this permit is in 
effect, the temporary fill shall be removed in its entirety within 60 days of the moratorium end 
date. If vegetation cannot be planted due to the time of the year, all disturbed areas will be 
seeded with a native mix appropriate for the impacted area, and vegetation will be planted 
during the next appropriate time frame. A native seed mix may contain non-invasive small grain 
annuals (e.g. millet and rye grain) to ensure adequate cover while native vegetation becomes 
established. The PCN must include a restoration plan showing how all temporary fills and 
structures will be removed and how the area will be restored to pre-project elevations and 
contours. 

 
  t.  Once the authorized work in waters of the U.S. is complete, the permittee shall sign and 

return the compliance certificate that is attached to the RGP verification letter. 
 

u.  The District Engineer will consider any comments from Federal and/or State agencies 
concerning the proposed activity's compliance with the terms and conditions of this RGP. 

 
v.  The Corps may place additional special conditions, limitations, or restrictions on any 

verification of the use of RGP 50 on a project-by-project basis. 
 
2.  General Conditions. 

 
a.  Except as authorized by this RGP or any Corps approved modification to this RGP, no 

excavation, fill or mechanized land-clearing activities shall take place within waters or wetlands, 
at any time during construction or maintenance of the project. This permit does not authorize 
temporary placement or double handling of excavated or fill material within waters or wetlands 
outside the permitted area. This prohibition applies to all borrow and fill activities connected 
with the project. 

 
b.  Authorization under this RGP does not obviate the need to obtain other federal, state, 

or local authorizations. 
 

c.  All work authorized by this RGP must comply with the terms and conditions of the 
applicable CWA Section 401 Water Quality Certification for this RGP issued by the North 
Carolina Division of Water Resources (NCDWR). 
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d.  The permittee shall employ all sedimentation and erosion control measures necessary 

to prevent an increase in sedimentation or turbidity within waters and wetlands outside of the 
permit area. This shall include, but is not limited to, the immediate installation of silt fencing or 
similar appropriate devices around all areas subject to soil disturbance or the movement of 
earthen fill, and the immediate stabilization of all disturbed areas. Additionally, the project must 
remain in full compliance with all aspects of the Sedimentation Pollution Control Act of 1973 
(North Carolina General Statutes Chapter 113A Article 4). 

 
e.  The activities authorized by this RGP must not interfere with the public’s right to free 

navigation on all navigable waters of the U.S. No attempt will be made by the permittee to 
prevent the full and free use by the public of all navigable waters at, or adjacent to, the authorized 
work for a reason other than safety. 

 
f.  The permittee understands and agrees that if future operations by the U.S. require the 

removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the 
opinion of the Secretary of the Army or his authorized representative, said structure or work shall 
cause unreasonable obstruction to the free navigation of the navigable waters, the permittee will be 
required, upon due notice from the Corps, to remove, relocate, or alter the structural work or 
obstructions caused thereby, without expense to the U.S. No claim shall be made against the U.S. 
on account of any such removal or alteration. 

 
g.  The permittee, upon receipt of a notice of revocation of this RGP for the verified 

individual activity, may apply for an individual permit, or will, without expense to the U.S. and 
in such time and manner as the Secretary of the Army or his/her authorized representative may 
direct, restore the affected water of the U.S. to its former conditions. 

 
h.  This RGP does not authorize any activity that would conflict with a federal project’s 

congressionally authorized purposes, established limitations or restrictions, or limit an agency’s 
ability to conduct necessary operation and maintenance functions. Per Section 14 of the Rivers 
and Harbors Act of 1899, as amended (33 U.S.C. 408), no project that has the potential to take 
possession of or make use of for any purpose, or build upon, alter, deface, destroy, move, injure, 
or obstruct a federally constructed work or project, including, but not limited to, levees, dams, 
jetties, navigation channels, borrow areas, dredged material disposal sites, flood control 
projects, etc., shall be permitted unless the project has been reviewed and approved by the 
appropriate Corps approval authority. Permittees shall not begin the activity authorized by this 
RGP until notified by the Corps that the activity may proceed. 

 
i.  The permittee shall obtain a Consent to Cross Government Easement from the 

appropriate Corps District’s Land Use Coordinator prior to any crossing of a Corps easement 
and/or prior to commencing construction of any structures, authorized dredging, or other work 
within the right-of-way of, or in proximity to, a federally designated disposal area.  
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j.  The permittee will allow the Wilmington District Engineer or his/her representative 
to inspect the authorized activity at any time deemed necessary to ensure that the activity is 
being performed or maintained in strict accordance with the Special and General Conditions of 
this permit. 

 
k.  This RGP does not grant any property rights or exclusive privileges. 

 
l.  This RGP does not authorize any injury to the property or rights of others. 

 
m.  This RGP does not authorize the interference with any existing or proposed federal 

project. 
 
n.  In issuing this permit, the Federal Government does not assume any liability for the 

following: 
 

(1) Damages to the permitted project or uses thereof as a result of other permitted 
or unpermitted activities or from natural causes. 

 
(2) Damages to the permitted project or uses thereof as a result of current or 

future activities undertaken by or on behalf of the U.S. in the public interest. 
 

(3) Damages to persons, property, or to other permitted or unpermitted activities 
or structures caused by the activity authorized by this permit. 

 
(4) Design or construction deficiencies associated with the permitted work.  
 
(5) Damage claims associated with any future modification, suspension, or 

revocation of this permit. 
 

o.  Authorization provided by this RGP may be modified, suspended or revoked in whole, 
or in part, if the Wilmington District Engineer, acting for the Secretary of the Army, determines 
that such action would be in the best public interest. The term of this RGP shall be five (5) years 
unless subject to modification, suspension, or revocation. Any modification, suspension, or 
revocation of this authorization will not be the basis for any claim for damages against the U.S. 
Government. 
 

 p.  No activity may occur in a component of the National Wild and Scenic Rivers System, 
or in a river officially designated by Congress as a “study river” for possible inclusion in the 
system while the river is in an official study status, unless the appropriate Federal agency with 
direct management responsibility for such river, has determined in writing that the proposed 
activity will not adversely affect the Wild and Scenic designation or study status. Information on 
Wild and Scenic Rivers may be obtained from the appropriate Federal land management agency 
responsible for the designated Wild and Scenic River or “study river” (e.g., National Park Service, 
U.S. Forest Service, etc.). 
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q.  Endangered Species. 

                 (1) No activity is authorized under this RGP which is likely to directly or indirectly 
jeopardize the continued existence of a threatened or endangered species or a species proposed for 
such designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity is 
authorized under this RGP which “may affect” a listed species or critical habitat, unless Section 7 
consultation addressing the effects of the proposed activity has been completed. 
 

              (2) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. Federal prospective permittees (and when FHWA is the lead federal 
agency) must provide the District Engineer with the appropriate documentation to demonstrate 
compliance with those requirements. The District Engineer will review the documentation and 
determine whether it is sufficient to address ESA compliance for the RGP activity, or whether 
additional ESA consultation is necessary. 

 
               (3) Non-federal prospective permittees - for activities that might affect federally-

listed endangered or threatened species or designated critical habitat, the PCN must include the 
name(s) of the endangered or threatened species that might be affected by the proposed work or 
that utilize the designated critical habitat that might be affected by the proposed work. The 
District Engineer will determine whether the proposed activity “may affect” or will have “no 
effect” to listed species and designated critical habitat. In cases where the non-federal 
prospective permittee has identified listed species or critical habitat that might be affected or is 
in the vicinity of the project, and has so notified the Corps, the prospective permittee shall not 
begin work until the Corps has provided notification that the proposed activities will have “no 
effect” on listed species or critical habitat, or until Section 7 consultation has been completed.  
 

               (4) As a result of formal or informal consultation with the U.S. Fish and 
Wildlife Service (USFWS) or NMFS, the District Engineer may add species-specific 
endangered species conditions to the RGP verification letter for a project. 

 
               (5) Authorization of an activity by a RGP does not authorize the “take” of a 

threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the USFWS or the NMFS, the ESA prohibits any person subject to the 
jurisdiction of the U.S. to take a listed species, where "take" means to harass, harm, pursue, hunt, 
shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. The word 
“harm” in the definition of “take'' means an act which actually kills or injures wildlife. Such an 
act may include significant habitat modification or degradation where it actually kills or injures 
wildlife by significantly impairing essential behavioral patterns, including breeding, feeding or 
sheltering. 
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               (6) Information on the location of threatened and endangered species and their 
critical habitat can be obtained directly from the offices of the USFWS in North Carolina at the 
addresses provided below, or from the USFWS and NMFS via their world wide web pages at 
http://www.fws.gov/ or http://www.fws.gov/ipac and http://www.noaa.gov/fisheries.html 
respectively. 

 
                            USFWS offices in North Carolina: 
 

The Asheville USFWS Office covers all NC counties west of, and including, Anson, Stanly, 
Davidson, Forsyth and Stokes Counties. 

 
US Fish and Wildlife Service 

Asheville Field Office 
160 Zillicoa Street 
Asheville, NC  28801 
Telephone: (828) 258-3939 

 
The Raleigh USFWS Office covers all NC counties east of, and including, Richmond, 
Montgomery, Randolph, Guilford, and Rockingham Counties. 

 
US Fish and Wildlife Service 
Raleigh Field Office 
Post Office Box 33726 
Raleigh, NC  27636-3726 
Telephone: (919) 856-4520 

 
r.  The Wilmington District, USFWS, NCDOT, and the FHWA have conducted 

programmatic Section 7(a)(2) consultation for a number of federally listed species and habitat, and 
programmatic consultation concerning other federally listed species and/or habitat may occur in the 
future. The result of completed programmatic consultation is a Programmatic Biological Opinion 
(PBO) issued by the USFWS. These PBOs contain mandatory terms and conditions to implement 
the reasonable and prudent measures that are associated with “incidental take” of whichever 
species or critical habitat is covered by a specific PBO. Authorization under RGP 50 is conditional 
upon the permittee’s compliance with all the mandatory terms and conditions associated with 
incidental take of the applicable PBO (or PBOs), which are incorporated by reference in RGP 50. 
Failure to comply with the terms and conditions associated with incidental take of an applicable 
PBO, where a take of the federally listed species occurs, would constitute an unauthorized take by 
the permittee, and would also constitute permittee non-compliance with the authorization under 
RGP 50. If the terms and conditions of a specific PBO (or PBOs) apply to a project, the Corps will 
include this/these requirements in any RGP 50 verification that may be issued for a project. The 
USFWS is the appropriate authority to determine compliance with the terms and conditions of its 
PBO, and with the ESA. 

 
 

http://www.fws.gov/
http://www.fws.gov/
http://www.fws.gov/ipac
http://www.noaa.gov/fisheries.html
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s.  Northern long-eared bat (NLEB) (Myotis septentrionalis). Standard Local Operating 
Procedures for Endangered Species (SLOPES) for the NLEB have been approved by the Corps and 
the U.S. Fish and Wildlife Service. See http://www.saw.usace.army.mil/Missions/Regulatory-
Permit-Program/Agency-Coordination/ESA/ . This SLOPES details how the Corps will make 
determinations of effect to the NLEB when the Corps is the lead federal agency for an NCDOT 
project that is located in the western 41 counties of North Carolina. This SLOPES does not address 
NCDOT projects (either federal or state funded) in the eastern 59 counties in North Carolina. Note 
that if another federal agency is the lead federal agency for a project in the western 41 counties, 
procedures for satisfying the requirements of Section 7(a)(2) of the ESA will be dictated by that 
agency and will not be applicable for consideration under the SLOPES; however, information that 
demonstrates the lead federal agency’s (if other than the Corps) compliance with Section 7(a)(2) / 
4(d) Rule for the NLEB, will be required in the PCN. Note that at the time of issuance of RGP 50, 
the federal listing status of the NLEB as “Threatened” is being litigated at the National level. If, as 
a result of litigation, the NLEB is federally listed as “Endangered”, this general condition (“s”) will 
no longer be applicable because the 4(d) Rule, and this NLEB SLOPES, will no longer apply/be 
valid. 
 

t.  For proposed activities the sixteen (16) counties listed below, prospective permittees 
must provide a copy of the PCN to the USFWS, 160 Zillicoa Street, Asheville, North Carolina 
28801. This PCN must be sent concurrently to the USFWS and the Corps Project Manager for 
that specific county. 

 
The 16 counties with tributaries that drain to designated critical habitat that require notification 
to the Asheville USFWS are: Avery, Cherokee, Forsyth, Graham, Haywood, Henderson, 
Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union and 
Yancey. 
 

 u.  If the permittee discovers or observes any live, damaged, injured or dead individual of 
an endangered or threatened species during construction, the permittee shall immediately notify the 
Wilmington District Engineer so that required coordination can be initiated with the U.S. Fish and 
Wildlife Service and/or National Marine Fisheries Service.   
 

v.  Historic Properties. 
 

        (1) In cases where the District Engineer determines that the activity may have the 
potential to cause effects to properties listed, or eligible for listing, in the National Register of 
Historic Places (NRHP), the activity is not authorized, until the requirements of Section 106 of 
the National Historic Preservation Act (NHPA) have been satisfied. 

 
         (2) Federal prospective permittees (or when FHWA is the lead federal agency) 

should follow their own procedures for complying with the requirements of Section 106 of the 
NHPA. Federal prospective permittees must provide the District Engineer with the appropriate 
documentation to demonstrate compliance with those requirements; this includes copies of 
correspondence sent to all interested, federally recognized tribes and a summary statement about 

http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/
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tribal consultation efforts or, if the Corps enters into a Programmatic Agreement (PA) with the 
FHWA/NCDOT, documentation that the FHWA/NCDOT has complied with PA requirements. 
The District Engineer will review the documentation and determine whether it is sufficient to 
address Section 106 compliance for this RGP activity, or whether additional Section 106 
consultation is necessary.  

 
         (3) Non-federal prospective permittees - the PCN must state which historic 

properties may be affected by the proposed work or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of or potential for the presence of historic 
resources can be sought from the State Historic Preservation Officer (SHPO) and/or Tribal 
Historic Preservation Officer (THPO), as appropriate, and the NRHP (see 33 CFR 330.4(g)). 
When reviewing PCNs, the District Engineer will comply with the current procedures for 
addressing the requirements of Section 106 of the NHPA. The District Engineer shall make a 
reasonable and good faith effort to carry out appropriate identification efforts, which may 
include background research, consultation, oral history interviews, sample field investigation, 
and field survey. Based on the information submitted and these efforts, the District Engineer 
shall determine whether the proposed activity has the potential to cause an effect on the historic 
properties.  
 

         (4) Section 106 consultation is not required when the Corps determines that the 
activity does not have the potential to cause effects on historic properties (see 36 CFR 
§800.3(a)).  
 

         (5) Section 110k of the NHPA (16 U.S.C. 470h-2(k)) prevents the Corps from 
granting a permit or other assistance to a prospective permittee who, with intent to avoid the 
requirements of Section 106 of the NHPA, has intentionally significantly adversely affected a 
historic property to which the permit will relate, or having legal power to prevent it, allowed such 
significant adverse effect to occur, unless the Corps, after consultation with the Advisory Council 
on Historic Preservation (ACHP), determines that circumstances justify granting such assistance 
despite the adverse effect created or permitted by the prospective permittee. If circumstances 
justify granting the assistance, the Corps is required to notify the ACHP and provide 
documentation specifying the circumstances, the degree of damage to the integrity of any historic 
properties affected, and proposed mitigation. This documentation must include any views obtained 
from the prospective permittee, SHPO/THPO, appropriate Indian tribes if the undertaking occurs 
on or affects historic properties on tribal lands or affects properties of interest to those tribes, and 
other parties known to have a legitimate interest in the impacts to the permitted activity on historic 
properties. 

 
 w.  If you discover any previously unknown historic or archeological remains while 

accomplishing the activity authorized by this general permit, you must immediately notify this 
office of what you have found. We will initiate the Federal and state coordination required to 
determine if the remains warrant a recovery effort or if the site is eligible for listing in the National 
Register of Historic Places. 
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x.  Permittees are advised that development activities in or near a floodway may be subject 

to the National Flood Insurance Program that prohibits any development, including fill, within a 
floodway that results in any increase in base flood elevations. This general permit does not 
authorize any activity prohibited by the National Flood Insurance Program. 

 y.  The permittee must install and maintain, at his/her expense, any signal lights and signals 
prescribed by the U.S. Coast Guard, through regulations or otherwise, on authorized facilities. For 
further information, the permittee should contact Coast Guard Sector North Carolina at (910) 772-
2191 or email Coast Guard Fifth District at cgd5waterways@uscg.mil.  

 z.  The permittee must maintain any structure or work authorized by this general permit in 
good condition and in conformance with the terms and conditions of this general permit. The 
permittee is not relieved of this requirement if the permittee abandons the structure or 
work. Transfer in fee simple of the work authorized by this general permit will automatically 
transfer this general permit to the property's new owner, with all of the rights and responsibilities 
enumerated herein. The permittee must inform any subsequent owner of all activities undertaken 
under the authority of this general permit and provide the subsequent owner with a copy of the 
terms and conditions of this general permit. 

  aa.  At his or her sole discretion, any time during the processing cycle, the Wilmington 
District Engineer may determine that this general permit will not be applicable to a specific 
proposal. In such case, the procedures for processing an individual permit in accordance with 33 
CFR 325 will be available. 

 
 bb.  Except as authorized by this general permit or any Corps approved modification to 

this general permit, all fill material placed in waters or wetlands shall be generated from an upland 
source and will be clean and free of any pollutants except in trace quantities. Metal products, 
organic materials (including debris from land clearing activities), or unsightly debris will not be 
used. 

 
  cc.  Except as authorized by this general permit or any Corps approved modification to this 

general permit, all excavated material will be disposed of in approved upland disposal areas. 
 

 dd.  Activities which have commenced (i.e., are under construction) or are under contract 
to commence in reliance upon this general permit will remain authorized provided the activity is 
completed within twelve months of the date of the general permit's expiration, modification, or 
revocation. Activities completed under the authorization of this general permit that were in effect at 
the time the activity was completed continue to be authorized by the general permit. 

 
 ee.  The permittee is responsible for obtaining any “take” permits required under the 

USFWS’s regulations governing compliance with the Migratory Bird Treaty Act or the Bald and 
Golden Eagle Protection Act. The permittee should contact the appropriate local office of the 
USFWS to determine if such “take” permits are required for a particular activity. 

 

mailto:cgd5waterways@uscg.mil


20          

 
 
ff.  The activity must comply with applicable FEMA approved state or local floodplain 

management requirements. 
 

gg.  There will be no unreasonable interference with navigation or the right of the 
public to riparian access by the existence or use of activities authorized by this RGP. 

 
hh.  Unless authorization to fill those specific wetlands or mudflats has been issued by 

the Corps, heavy equipment working in wetlands or mudflats must be placed on mats, or other 
measures must be taken to minimize soil disturbance. 

 
ii.  This RGP will not be applicable to proposed construction when the Wilmington 

District Engineer determines that the proposed activity will significantly affect the quality of 
the human environment and determines that an EIS must be prepared. 

 
 

BY AUTHORITY OF THE SECRETARY OF THE ARMY: 
 
 
 
 
 

Robert J. Clark 
Colonel, U. S. Army  
District Commander 



















kristilynn.carpenter
http://www.ncoah.com/





Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: VANCE

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 400
CY

0036000000-E 225 UNDERCUT EXCAVATION

0004 Lump Sum0043000000-N 226 L.S.GRADING

0005 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0006 400
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0007 700
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0008 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL,
STATION 18+23.50

0009 10
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0010 20
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0011 24
LF

0335200000-E 305 15" DRAINAGE PIPE

0012 2
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(15" DRAINAGE PIPE ELBOWS)

0013 36
LF

0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV

0014 100
CY

1099500000-E 505 SHALLOW UNDERCUT

0015 200
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0016 50
TON

1220000000-E 545 INCIDENTAL STONE BASE

0017 210
CY

1231000000-E 560 SHOULDER BORROW
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Item Number Sec
  #

Description Quantity Unit Cost Amount

County: VANCE

0018 150
SY

1330000000-E 607 INCIDENTAL MILLING

0019 700
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0020 680
TON

1503000000-E 610 ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0021 560
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0022 105
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0023 15
EA

2000000000-N 806 RIGHT-OF-WAY MARKERS

0024 2
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0025 1
EA

2366000000-N 840 FRAME WITH TWO GRATES, STD
840.24

0026 1
EA

2367000000-N 840 FRAME WITH TWO GRATES, STD
840.29

0027 75
LF

2556000000-E 846 SHOULDER BERM GUTTER

0028 100
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0029 32.8
LF

3045000000-E 862 STEEL BEAM GUARDRAIL, SHOP
CURVED

0030 5
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0031 1
EA

3195000000-N 862 GUARDRAIL END UNITS, TYPE AT-1

0032 4
EA

3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE III

0033 3
EA

3288000000-N 862 GUARDRAIL END UNITS, TYPE TL-2

0034 20
TON

3628000000-E 876 RIP RAP, CLASS I
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County: VANCE

0035 80
TON

3635000000-E 876 RIP RAP, CLASS II

0036 11
TON

3649000000-E 876 RIP RAP, CLASS B

0037 230
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0038 267
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0039 94
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0040 64
LF

4445000000-E 1145 BARRICADES (TYPE III)

0041 4,800
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0042 21
EA

4900000000-N 1251 PERMANENT RAISED PAVEMENT
MARKERS

0043 1,520
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0044 15
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0045 390
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0046 165
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0047 2
ACR

6015000000-E 1615 TEMPORARY MULCHING

0048 200
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0049 1
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0050 200
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0051 1,000
LF

6029000000-E SP SAFETY FENCE
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County: VANCE

0052 600
CY

6030000000-E 1630 SILT EXCAVATION

0053 8,985
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0054 100
SY

6037000000-E 1629 COIR FIBER MAT

0055 200
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0056 1
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0057 130
LB

6071002000-E 1642 FLOCCULANT

0058 3
ACR

6084000000-E 1660 SEEDING & MULCHING

0059 3
ACR

6087000000-E 1660 MOWING

0060 50
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0061 0.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0062 50
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0063 1.25
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0064 159
LF

6111000000-E SP IMPERVIOUS DIKE

0065 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0066 25
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0067 0.1
ACR

6123000000-E 1670 REFORESTATION
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: VANCE

STRUCTURE ITEMS

0068 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(18+23.50 -L-)

0069 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT

0070 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(18+23.50 -L-)

0071 51
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)

0072 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(18+23.50 -L-)

0073 7,152
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)

0074 14
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

0075 250
LF

8364000000-E 450 HP 12 X 53 STEEL PILES

0076 14
EA

8391000000-N 450 STEEL PILE POINTS

0077 7
EA

8393000000-N 450 PILE REDRIVES

0078 1
EA

8394000000-N 450 DYNAMIC PILE TESTING

0079 160
LF

8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL

0080 140
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0081 155
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0082 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

0083 880
LF

8753100000-E 430 3'-0" X 2'-9" PRESTRESSED CONC BOX
BEAMS
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Total Amount Of Bid For Entire Project :0848/Jan10/Q32818.4/D367789752000/E83
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