
 

 

STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 5 
 

PROPOSAL 
 

DATE AND TIME OF BID OPENING: August 8, 2018 AT 2:00 PM 
 

CONTRACT ID: DE00251 
 

WBS ELEMENT NO.:  17BP.5.R.69 & 17BP.5.R.71 
 

FEDERAL AID NO.:  N/A 
 

COUNTY:  Franklin 
 

TIP NO.:  N/A 
 

MILES:  0.285 MILES 
 

ROUTE NO.:  SR 1114 & SR 1203  
 

LOCATION:  Bridge # 20 & #25 in Franklin County 
 

TYPE OF WORK: Grading, Drainage, Paving and Structure 
 
 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 

GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 

BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 

LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 

REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 

BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 

COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A STRUCTURE PROJECT.    BID BONDS ARE REQUIRED. 
 

 

NAME OF BIDDER 
 

 

 

ADDRESS OF BIDDER 
 



PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DE00251 IN FRANKLIN COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DE00251; has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 

sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. DE00251 in Franklin County for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made 

a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 

in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   

 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 

 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  

Failure to comply with any requirement may cause the bid to be considered irregular and 

may be grounds for rejection of the bid. 

 

For preparing and submitting the bid electronically using the on-line system Bid Express®, refer 

to Article 102-8(B) of the 2018 Standard Specifications.  

 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 

Signature form Bid Express® for Division Contracts. 

 

ELECTRONIC ON-LINE BID THRU BID EXPRESS: 

1.   Download entire proposal from Connect NCDOT website.  Download EBS file from Bid 

Express website. 

2. Prepare and submit EBS file using Expedite software. 

3.   Expedite software necessary for electronic bid preparation may be downloaded from the 

Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx or 

from Bid Express.

https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 

 

BOND REQUIREMENTS: 
(06-01-16) 102-8, 102-10 SPD 01-420A 

 

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 

Roads and Structures. 

 

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 

2018 Standard Specifications for Roads and Structures. 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(4-17-12) 108 SP1 G07 C 

 

The date of availability for this contract is February 1, 2019. 

 

The completion date for this contract is May 31, 2020. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1.   

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is February 1, 2019. 

 

The completion date for this intermediate contract time is October 31, 2019. 

 

The liquidated damages for this intermediate contract time are One Thousand Dollars ($ 1000.00) 

per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 
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Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 

 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
    

 

The Contractor shall complete all work to replace Bridge #20 and place and maintain traffic on 

same. 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work for Bridge #20 included in this contract and shall place and 

maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor begins work 

but not before February 1, 2019 or later than May 31, 2019. 

 

The completion date for this intermediate contract time is the date which is One Hundred Forty 

(140) consecutive calendar days after the date of availability. 

 

The liquidated damages for this intermediate contract time are One Thousand Dollars ($ 1000.00) 

per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work for Bridge #20 except 

Planting, Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be 

responsible for and shall make corrections of all damages to the completed roadway caused by his 

planting operations, whether occurring prior to or after placing traffic through the project. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
   

 

The Contractor shall not close SR 1203 ANYTIME and the Contractor shall complete the required 

work of installing, maintaining and removing the traffic control devices for lane closures and 

restoring traffic to the existing traffic pattern.  The Contractor shall not close or narrow a lane of 

traffic on SR 1203 during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday – Friday 

7:00 A.M. thru 9:00 A.M. 

and 

4:00 P.M. thru 6:00 P.M. 
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The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for the lane closures according to the time restrictions 

stated herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is required 

to complete the removal of traffic control devices required for the lane closures according to the 

time restrictions stated herein and restore traffic to the existing traffic pattern. 

 

The liquidated damages are Two Hundred Fifty Dollars (250.00) per quarter hour. 

 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

MAJOR CONTRACT ITEMS: 
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(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2018 Standard Specifications): 

 

Line #  Description 
0105 — 3’-0” x 2’-9” Prestressed Concrete Box Beams 
       

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2018 Standard Specifications). 

 

Line # Description 
0033-0037 Guardrail Items 

0048-0049 Permanent Pavement Markings 

0052 Permanent Pavement Markers 

0053-0080 Erosion Control Items 

0081 Reforestation Items 

  

  

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.1965 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 
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Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS): 
(10-16-07)(Rev. 5-15-18) 102-15(J) SP1 G67 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 

be performed by committed MBE/WBE subcontractors. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 

or WBE used as a replacement for a previously committed MBE or WBE firm. 

 

2019 (7/01/18 - 6/30/19) 50% of Total Amount Bid 

2020 (7/01/19 - 6/30/20) 100% of Total Amount Bid 
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Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 4% 

 

The Combined Goal was established utilizing the following anticipated participation for Minority 

Business Enterprises and Women Business Enterprises: 

 

(A) Minority Business Enterprises 1 % 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that MBEs participate in at least the 
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percent of the contract as set forth above. 

 

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 

participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises 3% 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 

participation obtained shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 

Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 

combination of MBE and WBE participation. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 

Directory can be found at the following link. 

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors. Any additional 

MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 

elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 

at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 

with current MBE and WBE certification at the time of bid opening will be acceptable for listing 

in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 

following required information: 
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(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

Expedite, the bidding software of Bid Express®. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in Expedite, the bidder may use the dropdown menu to access the name and address 

of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/ WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE  

goal. 
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(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

 

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 

Subcontractors just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 

fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 

official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 

a.m. on the next official state business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 

the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 

bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 

it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

Banking MBE/WBE Credit 

 

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 

MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 

future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 

and these may accumulate for a period not to exceed 24 months. 
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When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 

bidder shall submit to the Department documentation of adequate good faith efforts made to reach 

that specific goal. 

 

One complete set and 1 copy of this information shall be received in the office of the Engineer no 

later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls 

on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 

Engineer no later than 10:00 a.m. on the next official state business day. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
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(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 
 

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor 

may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 

contractor wishes to appeal the determination made by the Committee, they shall provide written 

notification to the Engineer.  The appeal shall be made within 2 business days of notification of 

the determination of non-good faith. 

 

mailto:BOWD@ncdot.gov
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Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds for work 

that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 

non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 

noted that every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 

or WBE participation breakdown. This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 

made to reach out to similarly certified firms and there is no interest or availability, and 

they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function.   

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
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manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE /WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department. 
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(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 

to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 
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of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 

MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 

terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 

the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 

affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 

based upon a finding of good cause for the proposed termination.  The prime contractor must give 

the MBE/WBE firm 5 days to respond to the prime contractor’s notice of intent to terminate and 

advise the prime contractor and the Department of the reasons, if any, why the firm objects to the 

proposed termination of its subcontract and why the Department should not approve the action. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 

the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBEs/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 
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(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to perform 

at least the same amount of work to meet the Combined MBE/WBE goal 

requirement.  If a MBE/WBE firm is not found to do the same amount of work, 

a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 
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When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for further work on future projects until the required information is submitted. 
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

The Contractor shall report the accounting of payments through the Department’s DBE Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 C 

 

Subsurface information is available on the structure portion of this project only. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 
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circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 
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Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
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measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of 

Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
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(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 
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(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 
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(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 
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natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 

that may be needed for protection of rare or unique resources or where special environmental 

conditions exist at the site which have led to additional requirements being placed in the DWQ’s 

401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 

or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 

Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

BIDS OVER LIMIT: 
(08-01-16)  SPD 01-400 

 

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, 

the bid will not be considered for award. 

 

DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(12-1-16)  SPD 01-410 

 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 

Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 

 

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in 

the work code(s) which are identified as work items in the prime contractor’s construction progress 

schedule that they will complete themselves.  Any contractor identified as working outside their 

expertise may be considered in default of contract. 

 

CONTRACTOR CLAIM SUBMITTAL FORM: 
(2-12-14) 104-3 SPD 01-440 

 

If the Contractor elects to file a written claim or requests an extension of contract time, it shall be 

submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction 

Unit or at https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx as 

Form CCSF under Construction Forms. 

 

Any claims for additional compensation and/or extensions of the completion date shall be 

submitted to the Division Engineer in writing, with detailed justification, prior to submitting the 

final invoice payment.  Once an invoice is received and accepted that is marked as “Final”, the 

Contractor shall be barred from recovery. 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD III: 
(4-6-06) (Rev.8-18-15) 200 SP2 R02B 

 

Perform clearing on this project to the limits established by Method “III” shown on Standard 

Drawing No. 200.03 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.   

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 

bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 

natural ground as required.  For bridge approach fills behind end bents with mechanically 

stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 

reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 

contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 

Roadway Detail Drawing No. 422D10. 

 

Define bridge approach fill types as follows: 

 

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 

422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 

 

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.01; 

 

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.02 and 

 

Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 

Roadway Detail Drawing No. 422D10. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 

Select Materials 1016 
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Subsurface Drainage Materials 1044 

 

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 

Class V or Class VI select material for standard and modified approach fills.  For an approach fill 

behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 

the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 

MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 

Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 

drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 

 

Construction Methods 

 

Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 

when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 

approach fill dimensions and foundation material are approved. 

 

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 

backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 

wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 

an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 

reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  

Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 

kinks, folds, wrinkles or creases. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 

other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 

parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 

needed.  Contact the Engineer when existing or future obstructions such as foundations, 

pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 

reinforcement. 

 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 

2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 

beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 

accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 

accordance with 2018 Roadway Standard Drawing No. 815.03. 

 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 

pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 

in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 

loads. 

 

Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 

approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 

compact fine aggregate to a density of at least 98%.  Compact select material for standard or 
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modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 

compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 

reinforcement or drains when placing and compacting select material or aggregate.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 

drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 

damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 

beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 

shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 

422D10. 

 

Measurement and Payment 

 

Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 

Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

lump sum price for each approach fill will be full compensation for providing labor, tools, 

equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 

materials, installing geotextiles and drains, compacting backfill and supplying select material, 

aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 

incidentals necessary to construct approach fills behind bridge end bents. 

 

The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 

compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 

designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 

connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 

incidental to the contract unit price for MSE Retaining Wall No. __. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 

Type II Modified Approach Fill, Station ____ Lump Sum 

Type III Reinforced Approach Fill, Station ____ Lump Sum 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 535.56 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on July 1, 2018. 
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FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 

 

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade B 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 



DE00251 R-5 Franklin County 

 

 

 

 

 

 

 

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace with the following:  

 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  

S9.5B, S9.5C,  

I19.0C, B25.0C 

PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 

 

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following:  

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28. 

 

 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 
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Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 

B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 

 

 

GUARDRAIL END UNITS, TYPE - TL-3: 
(4-20-04) (Rev. 7-1-17) 862 SP8 R65 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 

Article 106-2 of the 2018 Standard Specifications. 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-3 Each 

 

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 
(1-16-2018) 862 SP8 R70 

 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 

requirements of Section 862 of the 2018 Standard Specifications. 

 

Revise the 2018 Standard Specifications as follows:  

 

Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 

 

Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 

measured and paid as units of each completed and accepted.  No separate measurement will be 

made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 

components of the completed unit that are within the pay limits shown in the plans for the unit as 

all such components will be considered to be part of the unit.  

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type ____ Each 

Temporary Guardrail Anchor Units, Type ___ Each 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
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Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 

not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(2-12-18)  Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 7 

Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “725-3”.  

 

 

Division 8 

Page 8-23, lines 3, 6, 11 and 13, Section 836, SLUICE GATE, replace article number “8366” 

with “836”.  

 

 

Division 10 

Page 10-69, Table 1046-1 WIRE DIAMETER, rename RECYCLED PLASTIC AND 

COMPOSITE OFFSET BLOCK PROPERTIES 

 

Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article 

number “1080-50” with “1080-10”.  

 

Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace 

article number “1080-61” with “1080-11”.  

 

Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 

STEEL, replace article number “1080-72” with “1080-12”.  

 

Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace 

article number “1080-83” with “1080-13”.  

 

 

 



DE00251 SSP-6 Franklin County 

 

STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 

 



DE00251 SSP-8 Franklin County 

 

STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 
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(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 

Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs one through six in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 
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1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 
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2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 



DE00251 SSP-14 Franklin County 

 

The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 



DE00251 SSP-15 Franklin County 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  
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Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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 PROJECT SPECIAL PROVISIONS 
 

STRUCTURE 
 
 
FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 
the Standard Specifications or other provisions; no additional submittals are required 
herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain 
plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 
temporary structure that functions as a work platform that supports construction personnel, 
materials, and tools, but is not intended to support the structure.  Scaffolding systems that 
are used to temporarily support permanent structures (as opposed to functioning as work 
platforms) are considered to be falsework under the definitions given.  Shoring is a 
component of falsework such as horizontal, vertical, or inclined support members.  Where 
the term “temporary works” is used, it includes all of the temporary facilities used in bridge 
construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 
imposed and provide the necessary rigidity to achieve the lines and grades shown on the 
plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 
the safety and quality required by the design assumptions.  The Engineer has authority to 
reject material on the basis of its condition, inappropriate use, safety, or nonconformance 
with the plans.  Clearly identify allowable loads or stresses for all materials or 
manufactured devices on the plans. Revise the plan and notify the Engineer if any change 
to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 
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On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework 
and forms on the working drawings.  Include falsework footing settlements, joint take-
up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 
slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 
near the bottom flange transition. 
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Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details.  Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 
other such devices used as part of the falsework or formwork that remains in the 
permanent structure.  If the plan notes indicate that the structure contains the necessary 
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 
these devices.  Electroplating will not be allowed.  Any coating required by the 
Engineer will be considered incidental to the various pay items requiring temporary 
works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 
required until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

4. CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 
concrete structures, make sure that the calculated deflection of falsework flexural members 
does not exceed 1/240 of their span regardless of whether or not the deflection is 
compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so 
that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 
the presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure that 
they are functioning properly.  Have a North Carolina Registered Professional Engineer 
inspect the cofferdams, shoring, sheathing, support of excavation structures, and 
support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 
for temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 
washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  
If preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 
will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0     GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision.  For this provision, “submittals” refers to only those listed in this 
provision.  The list of submittals contained herein does not represent a list of required 
submittals for the project.  Submittals are only necessary for those items as required by the 
contract.  Make submittals that are not specifically noted in this provision directly to the 
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all 
copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 
minimize review time, make sure all submittals are complete when initially submitted.  
Provide a contact name and information with each submittal.  Direct any questions 
regarding submittal requirements to the Engineer, Structures Management Unit contacts or 
the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 
provide the name, address and telephone number of the facility where fabrication will 
actually be done if different than shown on the title block of the submitted working 
drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 
items and fabricated steel or aluminum items. 

2.0    ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 
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Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 
 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 

 
Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  
Western Regional Geotechnical  
Manager  
North Carolina Department  
of Transportation  
Geotechnical Engineering Unit  
Western Regional Office  
5253 Z Max Boulevard  
Harrisburg, NC  28075 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 
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Primary Structures Contact:  James Bolden   (919) 707 – 6408 
   (919) 250 – 4082 facsimile 
   jlbolden@ncdot.gov 

Secondary Structures Contacts: Emmanuel Omile (919) 707 – 6451 
 Madonna Rorie (919) 707 – 6508 

       
Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Chris Kreider  (919) 662 – 4710 
  ckreider@ncdot.gov 

 
Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams (704) 455 – 8902 
  ewilliams@ncdot.gov 

3.0     SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  
At the same time, submit the number of hard copies shown below of the same complete 
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 
Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management 
Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 
will receive review comments and drawing markups for these submittals from the 
Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide 
additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 
Structures 

Management
Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 

Contract Reference 
Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork”

Box Culvert Falsework 7 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork”

Cofferdams 6 2 Article 410-4 
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Foam Joint Seals 6 9 0 “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

2, then 9 0 
“Modular Expansion Joint 

Seals” 

    

Expansion Joint Seals 
(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 
(superstructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

7 0 Article 420-20 

    

Precast Concrete Box Culverts  
2, then 

1 reproducible
0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  6 and 0 Article 420-3 
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1 reproducible

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 
over Railroad 

5 0 Railroad Provisions 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

2, then 
1 reproducible

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible

0 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

10 0 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 
Structures 

Management
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   
1 calculations 

2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   
1 calculations 

2 drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (8-15-05) 

 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
regulations (OSHA). 
 
Submit all items listed below to the Engineer prior to beginning crane operations involving 
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 
crane chart capacity for the radius at which the load will be lifted or requires the use of more 
than one crane. Changes in personnel or equipment must be reported to the Engineer and all 
applicable items listed below must be updated and submitted prior to continuing with crane 
operations. 
 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 
rigging operations.  Qualifications and experience should include, but not be limited to, 
weight calculations, center of gravity determinations, selection and inspection of sling 
and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 
certified by NC CCO (National Commission for the Certification of Crane Operators), 
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 
Proficiency Program. Other approved nationally accredited programs will be 
considered upon request. All crane operators shall also have a current CDL medical 
card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 
Include current certification for the type of crane operated (small hydraulic, large 
hydraulic, small lattice, large lattice) and medical evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0     DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 
and place grout in accordance with the manufacturer’s recommendations, the applicable 
sections of the Standard Specifications and this provision. 

2.0     MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 
of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0     SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

4.0     BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND 
RENOVATION ACTIVITIES 12-30-15 

1.0 Inspection for Asbestos Containing Material 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos 
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 
surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 
inspector must conduct a thorough inspection, identifying all asbestos-containing material 
as required by the Environmental Protection Agency National Emission Standards for 
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 
Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who 
performed the inspection and completed the report. The cover sheet of the report shall 
include project identification information. Place the following notes on the cover sheet of 
the report and check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 Removal and Disposal of Asbestos Containing Material 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 
to be removed from a structure and this work must be completed by a contractor 
prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 
61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 
Miscellaneous which does not meet the NESHAP RACM. 

3.0 Demolition Notification 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day 
period starts based on the post-marked date or date of hand delivery.  Demolition that does 
not begin as originally notified requires submission of a separate revision form HHCU 
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3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 
Subchapter 41C, Article .0605 for directives on revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 Special Considerations 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 
NESHAP requirements must be followed.  For projects involving permitted RACM 
removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 Additional Information 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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6.0 Basis of Payment 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 
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CONSTRUCTION, MAINTENANCE AND REMOVAL OF TEMPORARY ACCESS AT 
STATION 14+35.00 –L- 12-12-13 

 

1.0 GENERAL 
 
Construct, maintain, and remove the temporary access required to provide the working area 
necessary for construction of the new bridge, construction of the temporary detour structure, or 
for the removal of an existing bridge, as applicable.  Temporary access may involve the use of a 
rock causeway [workpad], a work bridge, or other methods; however, all types of temporary 
access are required to meet the requirements of all permits, the Standard Specifications, and this 
Special Provision. 
 

2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 
 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 
limits shown on the plans is permitted.  Build the causeway [workpad] with Class II riprap 
topped by a layer of Class B riprap or as otherwise designated on the plans or approved by the 
Engineer.  If desired, recycle the Class II riprap used in the causeway [workpad] for placement in 
the final riprap slope protection as directed by the Engineer.  No payment will be made for 
recycled riprap as this material is considered incidental to the causeway [workpad] placement 
and removal.  If this option is exercised, no adjustment in contract bid price will be allowed due 
to an underrun in the quantity of “Rip Rap Class II (2'-0" Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 
causeway [workpad] footprint to the original contours and elevations within 90 days of the 
completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or remove 
causeway [workpad] during the moratorium period shown on the permit. If the completion of the 
deck slab falls within the prohibitive dates for causeway [workpad] construction or removal, 
begin causeway [workpad] removal immediately following the prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 
 
At the contractor’s option, construction of a temporary work bridge in lieu of the causeway(s) 
[workpad] is acceptable, provided the temporary work bridge satisfies all permits.  Submit 
details of the temporary work bridge to the Engineer prior to constructing the work bridge to 
ensure conformance with the plans and all permits.  Completely remove the temporary bridge 
prior to final acceptance or as otherwise required by the permits. 

 

DocuSign Envelope ID: 94E4EB05-15E1-4809-A701-E78F4E589053



17BP.5.R.69 ST-20 Franklin County 

4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Access at 
Station 14+35.00 –L-” will be full compensation for the above work, or other methods of access, 
including all material, pipes, work bridge components, equipment, tools, labor, disposal, and 
incidentals necessary to complete the work. 
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 PROJECT SPECIAL PROVISIONS 
 

STRUCTURE 
 
 
FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 
the Standard Specifications or other provisions; no additional submittals are required 
herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain 
plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 
temporary structure that functions as a work platform that supports construction personnel, 
materials, and tools, but is not intended to support the structure.  Scaffolding systems that 
are used to temporarily support permanent structures (as opposed to functioning as work 
platforms) are considered to be falsework under the definitions given.  Shoring is a 
component of falsework such as horizontal, vertical, or inclined support members.  Where 
the term “temporary works” is used, it includes all of the temporary facilities used in bridge 
construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 
imposed and provide the necessary rigidity to achieve the lines and grades shown on the 
plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 
the safety and quality required by the design assumptions.  The Engineer has authority to 
reject material on the basis of its condition, inappropriate use, safety, or nonconformance 
with the plans.  Clearly identify allowable loads or stresses for all materials or 
manufactured devices on the plans. Revise the plan and notify the Engineer if any change 
to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 
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On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework 
and forms on the working drawings.  Include falsework footing settlements, joint take-
up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 
slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 
near the bottom flange transition. 
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Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details.  Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 
other such devices used as part of the falsework or formwork that remains in the 
permanent structure.  If the plan notes indicate that the structure contains the necessary 
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 
these devices.  Electroplating will not be allowed.  Any coating required by the 
Engineer will be considered incidental to the various pay items requiring temporary 
works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 
required until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

4. CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 
concrete structures, make sure that the calculated deflection of falsework flexural members 
does not exceed 1/240 of their span regardless of whether or not the deflection is 
compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so 
that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 
the presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure that 
they are functioning properly.  Have a North Carolina Registered Professional Engineer 
inspect the cofferdams, shoring, sheathing, support of excavation structures, and 
support systems for load tests prior to loading. 

 

DocuSign Envelope ID: B52A8409-CC3C-42A9-A91B-B4E1719E679D



17BP.5.R.71 ST-7 Franklin County 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 
for temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 
washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  
If preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 
will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0     GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision.  For this provision, “submittals” refers to only those listed in this 
provision.  The list of submittals contained herein does not represent a list of required 
submittals for the project.  Submittals are only necessary for those items as required by the 
contract.  Make submittals that are not specifically noted in this provision directly to the 
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all 
copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 
minimize review time, make sure all submittals are complete when initially submitted.  
Provide a contact name and information with each submittal.  Direct any questions 
regarding submittal requirements to the Engineer, Structures Management Unit contacts or 
the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 
provide the name, address and telephone number of the facility where fabrication will 
actually be done if different than shown on the title block of the submitted working 
drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 
items and fabricated steel or aluminum items. 

2.0    ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 
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Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 
 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 

 
Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  
Western Regional Geotechnical  
Manager  
North Carolina Department  
of Transportation  
Geotechnical Engineering Unit  
Western Regional Office  
5253 Z Max Boulevard  
Harrisburg, NC  28075 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 
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Primary Structures Contact:  James Bolden   (919) 707 – 6408 
   (919) 250 – 4082 facsimile 
   jlbolden@ncdot.gov 

Secondary Structures Contacts: Emmanuel Omile (919) 707 – 6451 
 Madonna Rorie (919) 707 – 6508 

       
Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Chris Kreider  (919) 662 – 4710 
  ckreider@ncdot.gov 

 
Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams (704) 455 – 8902 
  ewilliams@ncdot.gov 

3.0     SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  
At the same time, submit the number of hard copies shown below of the same complete 
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 
Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management 
Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 
will receive review comments and drawing markups for these submittals from the 
Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide 
additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 
Structures 

Management
Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 

Contract Reference 
Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork”

Box Culvert Falsework 7 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork”

Cofferdams 6 2 Article 410-4 
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Foam Joint Seals 6 9 0 “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

2, then 9 0 
“Modular Expansion Joint 

Seals” 

    

Expansion Joint Seals 
(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 
(superstructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

7 0 Article 420-20 

    

Precast Concrete Box Culverts  
2, then 

1 reproducible
0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  6 and 0 Article 420-3 
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1 reproducible

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 
over Railroad 

5 0 Railroad Provisions 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

2, then 
1 reproducible

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible

0 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

10 0 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 
Structures 

Management
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   
1 calculations 

2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   
1 calculations 

2 drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (8-15-05) 

 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
regulations (OSHA). 
 
Submit all items listed below to the Engineer prior to beginning crane operations involving 
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 
crane chart capacity for the radius at which the load will be lifted or requires the use of more 
than one crane. Changes in personnel or equipment must be reported to the Engineer and all 
applicable items listed below must be updated and submitted prior to continuing with crane 
operations. 
 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 
rigging operations.  Qualifications and experience should include, but not be limited to, 
weight calculations, center of gravity determinations, selection and inspection of sling 
and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 
certified by NC CCO (National Commission for the Certification of Crane Operators), 
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 
Proficiency Program. Other approved nationally accredited programs will be 
considered upon request. All crane operators shall also have a current CDL medical 
card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 
Include current certification for the type of crane operated (small hydraulic, large 
hydraulic, small lattice, large lattice) and medical evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0     DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 
and place grout in accordance with the manufacturer’s recommendations, the applicable 
sections of the Standard Specifications and this provision. 

2.0     MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 
of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0     SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

4.0     BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 

 

 

 

 

 

 

 

 

DocuSign Envelope ID: B52A8409-CC3C-42A9-A91B-B4E1719E679D



17BP.5.R.71 ST-16 Franklin County 

 
ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND 
RENOVATION ACTIVITIES 12-30-15 

1.0 Inspection for Asbestos Containing Material 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos 
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 
surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 
inspector must conduct a thorough inspection, identifying all asbestos-containing material 
as required by the Environmental Protection Agency National Emission Standards for 
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 
Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who 
performed the inspection and completed the report. The cover sheet of the report shall 
include project identification information. Place the following notes on the cover sheet of 
the report and check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 Removal and Disposal of Asbestos Containing Material 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 
to be removed from a structure and this work must be completed by a contractor 
prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 
61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 
Miscellaneous which does not meet the NESHAP RACM. 

3.0 Demolition Notification 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day 
period starts based on the post-marked date or date of hand delivery.  Demolition that does 
not begin as originally notified requires submission of a separate revision form HHCU 
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3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 
Subchapter 41C, Article .0605 for directives on revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 Special Considerations 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 
NESHAP requirements must be followed.  For projects involving permitted RACM 
removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 Additional Information 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 

DocuSign Envelope ID: B52A8409-CC3C-42A9-A91B-B4E1719E679D
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6.0 Basis of Payment 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 
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PROJECT SPECIAL PROVISIONS 

Utilities by Others 

 

4/20/18                                                                     1/1 

 

General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 

A)  Wake EMC   

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 

Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Wake EMC 

 

1) Wake EMC will install a new three phase overhead power line on the left side of 

the project, approximately 10ft behind the existing power line. This work will be 

completed by 6/1/2018. 

 

2) Refer to UO-2, Utilities By Other plan for details.  

 

3) Contact person for Wake EMC is Mr. Kerry Freeman, 

Kerry.Freeman@wemc.com, 919-612-0614 

 

 

 
 

919.828.0531 
 

License # F-0115 

mailto:Kerry.Freeman@wemc.com
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PROJECT SPECIAL PROVISIONS 

Utilities by Others 
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General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 

A) Duke Energy Progress- Power Distribution  

B)  Centurylink- Communications 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 

Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Duke Energy Progress 

 

1) Duke Energy Progress will install one new pole and conductors on the left side of 

the project and install two new poles and conductors on the right of the existing 

bridge. The existing overhead line that diagonally crosses the bridge will be 

removed. Work to be completed by May 31, 2018.   

2) See Utility by Others Plan UO-2 

3) Contact person for Duke Energy Progress: Mr. Codie Pigott, UC Synergetic, 

Office: 919-926-5421, CPigott@ucseng.com. 

 

 
 

919.828.0531 
 

License # F-0115 

mailto:CPigott@ucseng.com
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PROJECT SPECIAL PROVISIONS 

Utilities by Others 
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B) Centurylink 

1)  Centurylink will install new underground copper cable on the right side of the 

 project from outside the project limits to approximate station 11+ 81. A new 

 overhead copper line will be installed on Duke Energy poles on the right side 

 from the existing pole located at approximate station 11+81 to a proposed pole at 

 approximate station 13+36 and continuing to a proposed pole located at 

 approximate station 15+26. A new underground copper line will be installed on 

 the right side of the project from the proposed Duke Energy pole at approximate 

 station 15+26 to the end of the project. Work to be completed by August 1, 2018.  

2) See Utility by Others Plan UO-2 

3)  Contact person for Centurylink, Mr. Kevin Newbury, Office: 919-570-8109, Cell: 

 919-441-3748, email; Kevin.Newbury@centurylink.com . 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:Kevin.Newbury@centurylink.com
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March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (un 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

March 1 – August 31 September 1 - February 28 

75# Tall Fescue 75# Tall Fescue 

25# Bermudagrass (hulled) 35# Bermudagrass (un 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

 

EROSION CONTROL 

PROJECT SPECIAL PROVISIONS 

STABILIZATION REQUIREMENTS: 
(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the 

NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality. Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land- 

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 
 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 
SEEDING AND MULCHING: (East) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 
All Roadway Areas 

 
 
 
 
 

hulled) 
 

 
 
 

Waste and Borrow Locations 
 

 
 
 

hulled) 
 

 
 
 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

 
Approved Tall Fescue Cultivars 
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06 Dust 

2
nd 

Millennium 

3
rd 

Millennium 

Escalade 

Essential 

Evergreen 2 

Justice 

Kalahari 

Kitty Hawk 2000 

Serengeti 

Shelby 

Sheridan 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre 

and add 20# of Sericea Lespedeza from January 1 - December 31. 
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Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 
TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed. 

 
FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20- 

20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 
Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16- 

8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of 

fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted 

to provide the same amount of plant food as 16-8-8 analysis and as directed. 

 
SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding. The 

rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating 

seed into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) 

may be used where degree of slope prevents the use of a sod seeder. 

 
MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 
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NATIVE GRASS SEEDING AND MULCHING: (East) 

 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both 

sides of the stream or depression, measured from top of stream bank or center of depression. 

The stream bank of the stream relocation shall be seeded by a method that does not alter the 

typical cross section of the stream bank. Native Grass Seeding and Mulching shall also be 

performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 
March 1 - August 31 September 1 - February 28 

18# 

6# 
Creeping Red Fescue 

Indiangrass 

18# 

6# 
Creeping Red Fescue 

Indiangrass 

8# 
4# 

Little Bluestem 
Switchgrass 

8# 
4# 

Little Bluestem 
Switchgrass 

25# 
500# 

Browntop Millet 
Fertilizer 

35# 
500# 

Rye Grain 
Fertilizer 

4000# Limestone 4000# Limestone 
 

Approved Creeping Red Fescue Cultivars: 

Aberdeen Boreal Epic Cindy Lou 
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Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 
Temporary Seeding 

 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year. The Engineer 

will determine the exact dates for using each kind of seed. 

 
Fertilizer Topdressing 

 
Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 

pounds per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is 

maintained and the rate of application adjusted to provide the same amount of plant food as 16-8- 

8 analysis and as directed. 

 
Supplemental Seeding 

 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed. 

Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 

the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be 

used where degree of slope prevents the use of a sod seeder. 

 
Mowing 

 
The minimum mowing height shall be 4 inches. 

 
Measurement and Payment 

 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 
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REFORESTATION: 
 

Description 

 
Reforestation will be planted within interchanges and along the outside borders of the 

road, and in other areas as directed. Reforestation is not shown on the plan sheets. See 

the Reforestation Detail Sheet. 

 
All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 

activities shall be restored to the preconstruction contours and revegetated with native 

woody species. 

 
The entire Reforestation operation shall comply with the requirements of Section 1670 of 

the Standard Specifications. 

 
Materials 

 
Reforestation shall be bare root seedlings 12"-18" tall. 

 
Construction Methods 

 
Reforestation shall be shall be planted as soon as practical following permanent Seeding 

and Mulching. The seedlings shall be planted in a 16-foot wide swath adjacent to mowing 

pattern line, or as directed. 

 
Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and 

either a fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The 

type, mixture ratio, method of application, and the time of application shall be submitted 

to the Engineer for approval. 

 
With the approval of the Engineer, seedlings may be coated before delivery to the job or at 

the time of planting, but at no time shall the roots of the seedlings be allowed to dry out. 

The roots shall be moistened immediately prior to planting. 

 
Seasonal Limitations: Reforestation shall be planted from November 15 through March 

15. 

 
Measurement and Payment 

 
Reforestation will be measured and paid for in accordance with Article 1670-17 of the 

Standard Specifications. 
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RESPONSE FOR EROSION CONTROL: 
 

Description 

 
Furnish the labor, materials, tools and equipment necessary to move personnel, 

equipment, and supplies to the project necessary for the pursuit of any or all of the 

following work as shown herein, by an approved subcontractor. 

 
 

Section 
 

Erosion Control Item 
 

Unit 
 

1605 

 

Temporary Silt Fence 
 

LF 
 

SP 

 

Special Sediment Control Fence 
 

LF/TON 
 

1615 

 

Temporary Mulching 
 

ACR 
 

1620 

 

Seed - Temporary Seeding 
 

LB 
 

1620 

 

Fertilizer - Temporary Seeding 
 

TN 
 

1631 

 

Matting for Erosion Control 
 

SY 
 

SP 

 

Coir Fiber Mat 
 

SY 
 

SP 

 

Coir Fiber Baffles 
 

LF 
 

SP 

 

Permanent Soil Reinforcement Mat 
 

SY 
 

1660 

 

Seeding and Mulching 
 

ACR 
 

1661 

 

Seed - Repair Seeding 
 

LB 
 

1661 

 

Fertilizer - Repair Seeding 
 

TON 
 

1662 

 

Seed - Supplemental Seeding 
 

LB 
 

1665 

 

Fertilizer Topdressing 
 

TON 
 

SP 

 

Safety/Highly Visible Fencing 
 

LF 
 

SP 

 

Response for Erosion Control 
 

EA 

 

Construction Methods 

 
Provide an approved subcontractor who performs an erosion control action as described 

in Form 1675. Each erosion control action may include one or more of the above work 

items. 

 
Measurement and Payment 

 
Response for Erosion Control will be measured and paid for by counting the actual 

number of times the subcontractor moves onto the project, including borrow and waste 

sites, and satisfactorily completes an erosion control action described in Form 1675. The 
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provisions of Article 104-5 of the Standard Specifications will not apply to this item of 

work. 

 
Payment will be made under: 

 
Pay Item Pay Unit 

Response for Erosion Control Each 
 

ENVIRONMENTALLY SENSITIVE AREAS: 
 

Description 
 
This project is located in an Environmentally Sensitive Area. This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer. This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of 

the stream or depression measured from top of streambank or center of depression. 

 
Construction Methods 

 
(A) Clearing and Grubbing 

 
In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications. Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations. Erosion control devices shall be installed 

immediately following the clearing operation. 

 
(B) Grading 

 
Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete. All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase. Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the 

suspension of work in accordance with Article 108-7 of the Standard Specifications. 

 
(C) Temporary Stream Crossings 

 
Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 
(D) Seeding and Mulching 

 
Seeding and mulching shall be performed in accordance with Section 1660 of the 
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Standard Specifications and vegetative cover sufficient to restrain erosion shall be 

installed immediately following grade establishment. 
 

Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment. No appreciable time shall lapse into 

the contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 
(E) Stage Seeding 

 
The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses. Seeding and mulching shall be done in 

stages on cut and fill slopes that are greater than 20 feet in height measured along the 

slope, or greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 
Additional payments will not be made for the requirements of this section, as the cost for this 

work shall be included in the contract unit prices for the work involved. 
 

MINIMIZE REMOVAL OF VEGETATION: 
 

The Contractor shall minimize removal of vegetation within project limits to the maximum 

extent practicable. Vegetation along stream banks and adjacent to other jurisdictional resources 

outside the construction limits shall only be removed upon approval of Engineer. No additional 

payment will be made for this minimization work. 
 

STOCKPILE AREAS: 
 

The Contractor shall install and maintain erosion control devices sufficient to contain 

sediment around any erodible material stockpile areas as directed. 

 
ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary 

diversions or earth berms across access/haul roads to direct runoff into sediment devices. Silt 

fence sections that are temporarily removed shall be reinstalled across access/haul roads at 

the end of each working day. 
 

WASTE AND BORROW SOURCES: 
 

Payment for temporary erosion control measures, except those made necessary by the 

Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 

contract unit price for the devices or measures utilized in borrow sources and waste areas. 

 
No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit. All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 

Waste Site Reclamation Procedures for Contracted Projects” located at: 

 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte 

dReclamationProcedures.pdf 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 
 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 

Description 

 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. 

The fence shall be installed prior to any land disturbing activities. 

 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 
Materials 

 
(A) Safety Fencing 

 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 

approved by the Engineer.  The fence material shall have an ultraviolet coating. 

 
Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 
(B) Boundary Flagging 

 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 

The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 

orange in color and highly visible. 

 
Construction Methods 

 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence 

shall be erected to conform to the general contour of the ground. 

 
(A) Safety Fencing 

 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 

or set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, 

all backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if 

power driven.   Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, 

at the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 

across each cable or to the steel posts with wire or other acceptable means. 

 
Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking 

of the safety fence. All stakeouts for safety fence shall be considered incidental to the work 

being paid for as “Construction Surveying”, except that where there is no pay item for 

construction surveying, all safety fence stakeout will be performed by state forces. 

 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 
(B) Boundary Flagging 

 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached. Stakes shall be installed a 

minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location. Interior boundaries of hand 

clearing shall be identified with a different colored flagging to distinguish it from mechanized 

clearing. 

 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for 

delineation of the interior boundaries. This delineation will be considered incidental to the work 

being paid for as Construction Surveying, except that where there is no pay item or construction 

surveying the cost of boundary flagging delineation shall be included in the unit prices bid for 

the various items in the contract. Installation for delineation of all jurisdictional boundaries at 

staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum 

intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6” 

into the ground. Additional flagging may be placed on overhanging vegetation to enhance 

visibility but does not substitute for installation of stakes. 

 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this 

delineation, as the cost of same shall be included in the unit prices bid for the various items in the 

contract. 

 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 
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Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted. Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and 

post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 
Payment will be made under: 

 
Pay Item                                                                                                                        Pay Unit 
Safety Fence                                                                                                               Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 
 

Description 

 
Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 

of runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 

placed at locations shown on the plans or as directed. Installation shall follow the detail 

provided in the plans and as directed. Work includes furnishing materials, installation of 

Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 

Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 

 
Materials 

 
Structural stone shall be class B stone that meets the requirements of Section 1042 of the 

Standard Specifications for Stone for Erosion Control, Class B. 

 
Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 

of the Standard Specifications for these stone sizes. 

 
Matting  shall  meet  the  requirements  of  Excelsior  Matting  in  Subarticle  1060-8(B)  of  the 

Standard Specifications, or shall meet specifications provided elsewhere in this contract. 

 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged. Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A 

with Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 
Construction Methods 

 
Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 
Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 
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Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 

Type A and matting where the water is going to flow over. PAM applications shall be done 

during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 
Measurement and Payment 

 
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 

in this contract. 

 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 
Payment will be made under: 

 
Pay Item                                                                                                                        Pay Unit 

Polyacrylamide(PAM)                                                                                                        Pound 
 
COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 

  

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.  

Installation shall follow the detail provided in the plans and as directed.  Work includes furnishing 

materials, installation of coir fiber wattles, matting installation, PAM application, and removing 

wattles. 

 

Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft3 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 
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Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an 

approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and 

at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream 

side of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the 

detail.  Install a minimum of 2 stakes on the upstream side of the wattle according to the detail 

provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more 

than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according to the detail 

provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with specifications 

provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow 

over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  

PAM applications shall be done during construction activities after every rainfall event that is equal 

to or exceeds 0.50 in. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 

are removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 
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covered by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Coir Fiber Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the coir fiber wattles. Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Coir Fiber Wattle Linear Foot 
 

COIR FIBER WATTLE: 

 

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.  

Installation shall follow the detail provided in the plans and as directed.  Work includes furnishing 

materials, installation of coir fiber wattles, matting installation, and removing wattles. 

 

Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft3 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 
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Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and 

at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream 

side of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the 

detail.  Install a minimum of 2 stakes on the upstream side of the wattle according to the detail 

provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more 

than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according to the detail 

provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with specifications 

provided elsewhere in this contract. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 

are removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Coir Fiber Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 
 
WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles are 

used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be placed 

at locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of wattles, matting 

installation, PAM application, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood (Excelsior) Fibers 
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Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft3 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an 

approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end 

of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side of the 

wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  Install 

a minimum of 2 stakes on the upstream side of the wattle according to the detail provided in the 

plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. 

projecting from the top of the wattle.  Drive stakes at an angle according to the detail provided in 

the plans. 

 

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes 

and according to the detail provided in the plans and as directed.  Overlap adjoining sections of 

wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with specifications 

provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a 

rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  PAM 

applications shall be done during construction activities after every rainfall event that is equal to or 

exceeds 0.50 in. 
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The Contractor shall maintain the wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattles will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to install the Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the wattles. Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Wattle Linear Foot 
 
 
COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One end 

of the stake must be sharpened or beveled to facilitate driving through the coir fiber mat and 

down into the underlying soil.  The other end of the stake needs to have a 1"- 2" long head at 

the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 
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Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 4" 

diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end of 

the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

FLOATING TURBIDITY CURTAIN: 
 

Description 

 
This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and 

movement of silt particles during construction. The floating turbidity curtain shall be 

constructed at locations as directed. 

 
Materials 

 
The curtain material shall be made of a tightly woven nylon, plastic or other non- 
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deteriorating material meeting the following specifications: 

 
Property Value 
Grab tensile strength *md-370 lbs *cd-250 lbs 

Mullen burst stength 480 psi 

Trapezoid tear strength *md-100 lbs *cd-60 lbs 

Apparent opening size 70 US standard sieve 

Percent open area 4% permittivity 0.28 sec-1 

 
*md - machine direction 

*cd - cross machine direction 

 
In the event that more than one width of fabric is required, a 6" overlap of the material 

shall also be required. 

 
The curtain material shall be supported by a flotation material having over 29 lbs/ft 

buoyancy. The floating curtain shall have a 5/16" galvanized chain as ballast and dual 

5/16" galvanized wire ropes with a heavy vinyl coating as load lines. 

 
Construction Methods 

 
The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition 

until its removal is requested by the Engineer. The curtain shall extend to the bottom of the 

jurisdictional resource. Anchor the curtain according to manufacturer recommendations. 

 
Measurement and Payment 

 
Floating Turbidity Curtain will be measured and paid for as the actual number of square 

yards of curtain furnished as specified and accepted. Such price and payment will be full 

compensation for the work as described in this section including but not limited to furnishing 

all materials, tools, equipment, and all incidentals necessary to complete the work. 

 

Payment will be made under: 

 
Pay Item Pay Unit 

Floating Turbidity Curtain Square Yard 
 

CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 
Description 

 
Concrete washout structures are enclosures above or below grade to contain concrete waste 

water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment. Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These 

enclosures are not intended for concrete waste not associated with wash out operations. 

 
The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water. 

 
Materials 
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Item                                                                                                                           Section 

 
Temporary Silt Fence                                                                                                    1605 

 
Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 
Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If 

the minimum setback dimensions can be achieved the liner is not required. (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 
Construction Methods 

 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed. 

 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 
The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate  details  for  accommodating  concrete  washout  may  be  submitted  for  review  and 

approval. 
 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 
Maintenance and Removal 

 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 
Inspect concrete washout structures for damage and maintain for effectiveness. 

 
Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 
Measurement and Payment 

 
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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and installed device. 

 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 
No measurement will be made for other items or for over excavation or stockpiling. 

Payment will be made under: 

Pay Item                                                                                                                        Pay Unit 

Concrete Washout Structure                                                                                                 Each 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 

Buffer Certification 
Division of Environmental Management, DEQ 

State of North Carolina 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 

 

REFER TO PERMIT FILE FOR PERMITS AND PERMIT RELATED INFORMATION. 
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County : Franklin

ROADWAY ITEMS

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N TYPE II MODIFIED APPROACH
FILL, STATION *******
(STATION 14+35.00 -L-)

0002

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N TYPE II MODIFIED APPROACH
FILL, STATION *******
(STATION 14+65.00 -L-)

0003

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250225 0036000000-E UNDERCUT EXCAVATION0004

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0005

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,590240 0134000000-E DRAINAGE DITCH EXCAVATION0006

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000265 0195000000-E SELECT GRANULAR MATERIAL0007

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,300270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0008

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0009

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0010

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16305 0335200000-E 15" DRAINAGE PIPE0011

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20310 0343000000-E 15" SIDE DRAIN PIPE0012

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36310 0344000000-E 18" SIDE DRAIN PIPE0013

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

52310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0014

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0015

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32310 0582000000-E 15" CS PIPE CULVERTS, 0.064"
THICK

0016

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
15", 0.064" THICK

0017

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20340 0995000000-E PIPE REMOVAL0018
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EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1350 0996000000-N PIPE CLEAN OUT0019

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50505 1099500000-E SHALLOW UNDERCUT0020

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0021

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50545 1220000000-E INCIDENTAL STONE BASE0022

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0023

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

670610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0024

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0025

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0026

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

103620 1575000000-E ASPHALT BINDER FOR PLANT MIX0027

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24806 2000000000-N RIGHT-OF-WAY MARKERS0028

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5840 2286000000-N MASONRY DRAINAGE STRUCTURES0029

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.6840 2308000000-E MASONRY DRAINAGE STRUCTURES0030

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0031

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280846 2556000000-E SHOULDER BERM GUTTER0032

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

587.5862 3030000000-E STEEL BEAM GUARDRAIL0033

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0034

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0035

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30036

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

750863 3360000000-E REMOVE EXISTING GUARDRAIL0037



Line
#

AmountQuantity Unit CostDescriptionSec
#
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TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

395876 3635000000-E RIP RAP, CLASS II0038

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31876 3649000000-E RIP RAP, CLASS B0039

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,056876 3656000000-E GEOTEXTILE FOR DRAINAGE0040

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50411104400000000-E WORK ZONE SIGNS (STATIONARY)0041

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13011104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0042

DAY    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411204422000000-N PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0043

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2511304430000000-N DRUMS0044

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11211454445000000-E BARRICADES (TYPE III)0045

DAY    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

611504455000000-N FLAGGER0046

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111604465000000-N TEMPORARY CRASH CUSHIONS0047

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,00012054685000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

0048

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,00012054686000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

0049

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,40012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0050

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,80512054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0051

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1912514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0052

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,07016056000000000-E TEMPORARY SILT FENCE0053

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0054

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0055



Line
#
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#
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TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22516106012000000-E SEDIMENT CONTROL STONE0056

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.516156015000000-E TEMPORARY MULCHING0057

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016206018000000-E SEED FOR TEMPORARY SEEDING0058

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0059

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40016226024000000-E TEMPORARY SLOPE DRAINS0060

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800SP  6029000000-E SAFETY FENCE0061

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23016306030000000-E SILT EXCAVATION0062

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,73516316036000000-E MATTING FOR EROSION CONTROL0063

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600SP  6037000000-E COIR FIBER MAT0064

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43516326042000000-E 1/4" HARDWARE CLOTH0065

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

135SP  6048000000-E FLOATING TURBIDITY CURTAIN0066

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

416396070000000-N SPECIAL STILLING BASINS0067

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SP  6071010000-E WATTLE0068

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SP  6071012000-E COIR FIBER WATTLE0069

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15SP  6071020000-E POLYACRYLAMIDE (PAM)0070

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3016406071030000-E COIR FIBER BAFFLE0071

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.516606084000000-E SEEDING & MULCHING0072

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.516606087000000-E MOWING0073

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016616090000000-E SEED FOR REPAIR SEEDING0074

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516616093000000-E FERTILIZER FOR REPAIR SEEDING0075

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0076



Line
#
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#
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TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.516656108000000-E FERTILIZER TOPDRESSING0077

MHR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2016676114500000-N SPECIALIZED HAND MOWING0078

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26SP  6117000000-N RESPONSE FOR EROSION CONTROL0079

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  6117500000-N CONCRETE WASHOUT STRUCTURE0080

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.216706123000000-E REFORESTATION0081

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(STATION 14+35.00 -L-)

0082

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(STATION 14+35.00 -L-)

0083

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(STATION 14+65.00 -L-)

0084

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8065000000-N ASBESTOS ASSESSMENT0085

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68411 8105520000-E 3'-0" DIA DRILLED PIERS IN
SOIL

0086

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49411 8105620000-E 3'-0" DIA DRILLED PIERS NOT IN
SOIL

0087

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

69.9411 8111200000-E PERMANENT STEEL CASING FOR
3'-0" DIA DRILLED PIER

0088

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2411 8113000000-N SID INSPECTIONS0089

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411 8115000000-N CSL TESTING0090

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(STATION 14+35.00 -L-)

0091

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(STATION 14+65.00 -L-)

0092

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

135.1420 8182000000-E CLASS A CONCRETE (BRIDGE)0093



Line
#

AmountQuantity Unit CostDescriptionSec
#
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---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(STATION 14+35.00 -L-)

0094

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(STATION 14+65.00 -L-)

0095

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31,470425 8217000000-E REINFORCING STEEL (BRIDGE)0096

LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,759425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0097

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
HP 12X53

0098

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

470450 8364000000-E HP12X53 STEEL PILES0099

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24450 8391000000-N STEEL PILE POINTS0100

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

590460 8505000000-E VERTICAL CONCRETE BARRIER RAIL0101

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

685876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0102

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

765876 8622000000-E GEOTEXTILE FOR DRAINAGE0103

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0104

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,125430 8753100000-E 3'-0" X 2'-9" PRESTRESSED CONC
BOX BEAMS

0105

Total Amount Of Bid For Entire Project :1116/Jul16/Q84751.8/D484857712000/E105
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