
 

STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 6 
 

 
PROPOSAL 

Revised – 3-14-18 
 

DATE AND TIME OF BID 
OPENING: 

MARCH 21, 2018 AT 2:00 PM 

CONTRACT ID: DF00206 

TIP NO.: --------- 

FEDERAL AID NO.: STATE FUNDED 

WBS ELEMENT NO.: 17BP.6.R.99 

ROUTE NO.:  SR 2455 

LOCATION: BRIDGES 121 & 123 OVER ASHPOLE SWAMP 

COUNTY: ROBESON 

LENGTH OF PROJECT: 0.176 MILES 

TYPE OF WORK: GRADING, DRAINAGE, PAVING AND STRUCTURES 

 
 
 
NOTICE: 
 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL 
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH 
REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN 
BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN 
SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL 
OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER 
WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS 
OF BID OPENING. 
 
 
 
 
THIS IS A ROADWAY PROPOSAL.    5% BID BOND OR BID DEPOSIT REQUIRED. 

 
 
  



NC DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work; has carefully examined the plans and specifications, which 
are acknowledged to be part of the proposal, the special provisions, the proposal, the form of contract, and the forms of contract 
payment bond and contract performance bond; and thoroughly understands the stipulations, requirements and provisions.  The 
undersigned bidder agrees to bound upon his execution of the bid and subsequent award to him by the Department of 
Transportation in accordance with this proposal to provide the necessary contract payment bond and contract performance bond 
within fourteen days after the written notice of award is received by him.  The undersigned Bidder further agrees to provide all 
necessary machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials, except as 
otherwise noted, necessary to perform and complete the said contract in accordance with the 2018 Standard Specifications for 
Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance with the requirements of the 
Engineer, and at the unit or lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work and 
required labor to construct and complete this contract, for the unit or lump sum prices, as the case may be, bid by the Bidder in 
his bid and according to the proposal, plans, and specifications prepared by said Department, which proposal, plans, and 
specifications show the details covering this project, and hereby become a part of this contract.   
 
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads and 
Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a part of this 
contract; that, except as herein modified, all the construction and work included in this contract is to be done in accordance with 
the specifications contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.   
 
If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or such 
other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and provisions 
herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 
The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the basis 
for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion of the 
work as may be deemed necessary or expedient.   
 
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the unit 
prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 
Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department of 
Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this bid is 
accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of Transportation, 
under the condition of this proposal, within 14 calendar days after the written notice of award is received by him, as provided in 
the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 

All bids shall be prepared and submitted in accordance with the following requirements.  Failure to 
comply with any requirement may cause the bid to be considered irregular and may be grounds for 
rejection of the bid. 
 
For preparing and submitting the bid electronically using the on-line system Bid Express®, refer to Article 
102-8(B) of the 2018 Standard Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital Signature from 
Bid Express® for Division Contracts. 
 
ELECTRONIC ON-LINE BID THRU BID EXPRESS: 
1.   Download entire proposal from Connect NCDOT website.  Download EBS file from Bid Express 

website. 
2. Prepare and submit EBS file using Expedite software. 
3.   Expedite software necessary for electronic bid preparation may be downloaded from the Connect 

NCDOT website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx or from Bid 
Express. 

 
 
 



PROJECT SPECIAL PROVISIONS 
 

GENERAL  
 
DIVISION LET CONTRACT PREQUALIFICATION: 

(07-01-14)(12-1-16)  SPD 01-410 
 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime Contractor 
prior to submitting a bid.  Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in the work 
code(s) which are identified as work items in the prime contractor’s construction progress schedule that 
they will complete themselves.  Any contractor identified as working outside their expertise may be 
considered in default of contract. 
 
BOND REQUIREMENTS: 

(06-01-16) 102-8, 102-10 SPD 01-420A 
 

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for Roads 
and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 2018 
Standard Specifications for Roads and Structures. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 
 

The date of availability for this contract is Apri l 18, 2018. 
 
The completion date for this contract is May 14, 2019.   
 
Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be 
required to complete all work included in this contract and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is April 18, 2018.  
 
The completion date for this intermediate contract time is November 15, 2018.  
 
The liquidated damages for this intermediate contract time are Seven Hundred Fifty Dollars ($ 750.00) 
per calendar day. 
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Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will 
assume responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent 
Vegetation Establishment. The Contractor will be responsible for and shall make corrections of all 
damages to the completed roadway caused by his planting operations, whether occurring prior to or after 
placing traffic through the project. 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 & LIQUIDATED DAMAGES: 

(2-20-07) 108 SP1 G14 B 

 
The Contractor shall not narrow or close a lane of traffic on ANY MAP , detain and/or alter the traffic flow 
on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, 
including the following schedules: 
 
HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the Engineer. 
 
2. For New Year's Day, between the hours of 4:00 p.m. December 31st and 8:30 a.m. January 2nd.  If 

New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 8:30 a.m. the following 
Tuesday. 

 
3. For Easter, between the hours of 4:00 p.m. Thursday and 8:30 a.m. Monday. 
 
4. For Memorial Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday. 
 
5. For Independence Day, between the hours of 4:00 p.m. the day before Independence Day and 8:30 

a.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 4:00 p.m. 
the Thursday before Independence Day and 8:30 a.m. the Tuesday after Independence Day. 

 
6. For Labor Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday. 

 
7. For Thanksgiving Day, between the hours of 4:00 p.m. Tuesday and 8:30 a.m. Monday. 
 
8. For Christmas, between the hours of 4:00 p.m. the Friday before the week of Christmas Day and 8:30 

a.m. the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, Labor 
Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that lane closures are not 
required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins to install 
all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required to 
complete the removal of all traffic control devices for lane closures according to the time restrictions stated 
herein and place traffic in the correct traffic pattern. 
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The liquidated damages are Two Hundred Fifty Dollars  ($250.00) per hour. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period between 
init ial vegetation planting and final project acceptance, perform all work necessary to establish permanent 
vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits.  This work 
shall include erosion control device maintenance and installation, repair seeding and mulching, 
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  All work shall be 
performed in accordance with the applicable section of the 2018 Standard Specifications.  All work required 
for initial vegetation planting shall be performed as a part of the work necessary for the completion and 
acceptance of the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible for 
preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has been 
achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the 
soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the 
remaining erosion control devices that are no longer needed.  The Contractor will be responsible for, and 
shall correct any areas disturbed by operations performed in permanent vegetation establishment and the 
removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the 
project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, 
Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract 
unit prices for the affected items.  Work required that is not represented by contract line items will be paid 
in accordance with Articles 104-7 or 104-3 of the 2018 Standard Specifications.  No additional 
compensation will be made for maintenance and removal of temporary erosion control items. 
 
AUTHORITY OF THE ENGINEER: 

(01-30-14) 105-1 SPD 01-460 

 
The Engineer for this project shall be the Division Engineer, Division 6, Division of Highways, North 
Carolina Department of Transportation, acting directly or through his duly authorized representative.  
 
The Engineer will decide all questions which may arise as to the quality and acceptability of work performed 
and as to the rate of progress of the work; all questions which may arise as to the interpretation of the 
contract; and all questions as to the acceptable fulfillment of the contract on the part of the Contractor.  His 
decision shall be final and he shall have executive authority to enforce and make effective such decisions 
and orders as the Contractor fails to carry out promptly. 
 
PROSECUTION AND PROGRESS: 

(3-16-10) 108 SPD 1-700 
 

The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, and 
supervision, and with equipment, materials, and methods as may be required to complete the work described 
in the contract by the completion date and in accordance with the 2018 Standard Specifications. 
 
The Contractor's operations are restricted to daylight hours.  No work may be performed on Sundays and 
legal State holidays, unless otherwise approved by the Engineer.  Work shall only be performed when 
weather and visibility conditions allow safe operations. 
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OFFSITE DETOUR – NOTIFICATIONS: 
 
The Project Contractor shall coordinate with Robeson County Public Schools and local emergency 
management response officials at least one month prior to road closure to allow time for alternate route 
planning. Contacts are as follows: 
 

Agency Contact Phone 
Robeson County Emergency Services  910-671-3250 

   
Robeson County Schools  910-671-6000 

 
 
RAILROAD GRADE CROSSING: 

(7-1-95) (Rev. 1-15-13) 107-9 SP1 G17R 
 

Provide at least 2 weeks advance notice to the railroad's local Roadmaster or Track Supervisor when the 
use of slow-moving or stopped equipment is required over at-grade railroad crossings. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 

The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 

Description 

3'-0" x 1'-9" Prestressed Concrete Cored Slabs 

 
NO SPECIALTY ITEMS: 

(7-1-95) 108-6 SP1 G34 
 

None of the items included in this contract will be specialty items (see Article 108-6 of the 2018 Standard 
Specifications). 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.2321 per gallon.  Where any of the following are included 
as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 
Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
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Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 
Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's schedule 
of estimated completion progress for this project as required by that Standard Special Provision is as 
follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 
2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress 
schedule over the progress as shown above shall be subject to the approval of the Engineer. 
 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS): 

(10-16-07)(Rev. 1-16-18) 102-15(J) SP1 G67 
 

Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not greater 
than the advertised contract goals for each. 
 

2018 (7/01/17 - 6/30/18) 49% of Total Amount Bid 
2019 (7/01/18 - 6/30/19) 51% of Total Amount Bid 
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Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed MBE and WBE participation along with a listing of the committed MBE 
and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, 
the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed 
MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services 
and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the same 
regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 CFR 
Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed 
WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE 
and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl
acement%20Request%20Form.pdf 
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SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For
m%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as 
a written joint check agreement among the parties providing full and prompt disclosure of the expected 
use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su
bcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a 
project that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls 
 
MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business Enterprises 
are established for this contract: 
 
(A) Minority Business Enterprises 3.0 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and reasonable 
steps to ensure that MBEs participate in at least the percent of the contract as set forth above 
as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs during 

the performance of the contract.  Any MBE participation obtained shall be reported to the 
Department. 

 
(B) Women Business Enterprises 2.0 %  
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and reasonable 
steps to ensure that WBEs participate in at least the percent of the contract as set forth above 
as the WBE goal. 
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(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs during 
the performance of the contract.  Any WBE participation obtained shall be reported to the 
Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  The Directory can 
be found at the following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor participation submitted at the time 
of bid will be used toward overall race-neutral goals. Only those firms with current MBE and 
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of MBE 
and WBE participation.  The Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of Expedite, 
the bidding software of Bid Express®. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of MBE and WBE firms shown in Expedite, 
the bidder may use the dropdown menu to access the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE firm.  

When no figures or firms are entered, the bidder will be considered to have no MBE or 
WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not certified at the 
time of the bid-letting, that MBE’s or WBE's participation will not count towards achieving 
either the MBE or WBE goal. 

 
(B) Paper Bids 
 

(1) If either the MBE or WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
WBE Subcontractors contained elsewhere in the contract documents in order for the 
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bid to be considered responsive.  Bidders shall indicate the total dollar value of the 
MBE and WBE participation for the contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on the Listing 

of MBE and WBE Subcontractors by entering the word “None” or the number “0.”  
This form shall be completed in its entirety.  Blank forms will not be deemed to 
represent zero participation.  Bids submitted that do not have MBE and WBE 
participation indicated on the appropriate form will not be read publicly during the 
opening of bids.  The Department will not consider these bids for award and the 
proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not 
count towards achieving the corresponding goal. 

 
(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE participation 
that is achieved during the project shall be reported in accordance with requirements 
contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is 
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the work it 
performs on the contract with its own forces.  However, all the work that is performed by the MBE or WBE 
bidder and any other similarly certified subcontractors will count toward the goal.  The MBE or WBE bidder 
shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit toward the 
goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder puts 
in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will 
perform another 5% of the work.  Together the two WBE firms submit on the Listing of MBE and WBE 
Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% MBE goal shall be 
obtained through MBE participation with MBE certified subcontractors or documented through a good faith 
effort.  It should be noted that you cannot combine the two goals to meet an overall value.  The two goals 
shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE and 
WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  In 

DF00206 G-9 Robeson County



that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the MBE/WBE 
participation will not count toward meeting the MBE/WBE goal.  If the lack of this participation drops the 
commitment below either the MBE or WBE goal, the Contractor shall submit evidence of good faith efforts 
for the goal not met, completed in its entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar 
day following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the 
MBE or WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 
use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms to meet 
the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to 
withdraw funds to meet the MBE goal as long as there are adequate funds available from the bidder’s MBE 
bank account. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms to meet 
the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to 
withdraw funds to meet the WBE goal as long as there are adequate funds available from the bidder’s WBE 
bank account. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive bidder 
shall submit to the Department documentation of adequate good faith efforts made to reach that specific 
goal(s). 
 
One complete set and 6 copies of this information shall be received in the office of the Engineer no later 
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 
documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
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MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 
checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also prequalified 
subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid opening to 
allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  The 
bidder must determine with certainty if the MBEs/WBEs are interested by taking appropriate steps 
to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the MBE and WBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the contract 

MBE/WBE goals when the work to be sublet includes potential for MBE/WBE participation 
(2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 

information about the plans, specifications, and requirements of the contract in a timely manner to 
assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and evidence 
as to why additional agreements could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price and 
capabilities as well as contract goals into consideration.  However, the fact that there may be 
some additional costs involved in finding and using MBEs/WBEs is not in itself sufficient 
reason for a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs 
are reasonable.  Also, the ability or desire of a prime contractor to perform the work of a 
contract with its own organization does not relieve the bidder of the responsibility to make 
good faith efforts.  Bidding contractors are not, however, required to accept higher quotes 
from MBEs/WBEs if the price difference is excessive or unreasonable. 
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(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 
bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 
recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening the 
Business Opportunity and Work Force Development Unit at DBE@ncdot.gov to give notification 
of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the MBE 
and WBE goals. 

 
(2) The bidders’ past performance in meeting the MBE and WBE goals. 
(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, when 

the apparent successful bidder fails to meet the goals, but others meet it, you may reasonably 
raise the question of whether, with additional reasonable efforts the apparent successful 
bidder could have met the goals.  If the apparent successful bidder fails to meet the MBE 
and WBE goals, but meets or exceeds the average MBE and WBE participation obtained by 
other bidders, the Department may view this, in conjunction with other factors, as evidence 
of the apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made 
to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
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Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
be based upon the value of work actually performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through submission 
of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in accordance 
with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the MBE contract goal requirement.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-MBE firm does not 
count toward the MBE contract goal requirement.  Again, the same holds true for the work that a 
WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or subcontractor subcontracts 
a significantly greater portion of the work of the contract than would be expected on the basis of 
standard industry practices, it shall be presumed that the MBE or WBE is not performing 
a commercially useful function.  The MBE/WBE may present evidence to rebut this presumption to 
the Department.  The Department's decision on the rebuttal of this presumption may be subject to 
review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the MBE or WBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of work 
that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE regular 
dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds or 
insurance specifically required for the performance of a DOT-assisted contract, provided the 
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fees or commissions are determined to be reasonable and not excessive as compared with 
fees and commissions customarily allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions charged 
for assistance in the procurement of the materials and supplies, or fees or transportation 
charges for the delivery of materials or supplies required on a job site (but not the cost of the 
materials and supplies themselves), provided the fees are determined to be reasonable and 
not excessive as compared with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, and any 
other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not be 
a contrived arrangement for the purpose of meeting the MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified as 
a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit for the 
total value of the transportation services the subcontracted MBE or WBE provides on the 
contract.  It should be noted that every effort shall be made by MBE and WBE contractors 
to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order 
to fulfill the goal requirement.  This, however, may not always be possible due to the 
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limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, the 
Engineer will not hold the prime liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or 
WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may 
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the termination.  The prime contractor must give the MBE/WBE firm five (5) calendar days to respond to 
the prime contractor’s notice of termination and advise the prime contractor and the Department of the 
reasons, if any, why the firm objects to the proposed termination of its subcontract and why the Department 
should not approve the action. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval 
on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the Contractor may 
be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE that was 
submitted at the time of bid may be used to fulfill the MBE commitment.  The same holds true if a 
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committed WBE is terminated for good cause, an additional WBE that was submitted at the time of 
bid may be used to fulfill the WBE goal.  A good faith effort will only be required for removing a 
committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to 
cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work in 
the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBEs/WBEs who were contacted. 
(b) A description of the information provided to MBEs/WBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract 
Approval Form) has been received by the Department, the Department will not require the 
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to 
be performed by the decertified firm.  The participation equal to the remaining work 
performed by the decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall take 
all necessary and reasonable steps to replace the MBE/WBE subcontractor with another 
similarly certified MBE/WBE subcontractor to perform at least the same amount of work to 
meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
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When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 
of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 
claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
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Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 
System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 D 
 

Subsurface information is available on the roadway and structure portions of this project. 
 
TWEL VE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising 
from faulty materials, faulty workmanship or negligence for a period of twelve months following 
the date of final acceptance of the work for maintenance and shall replace such defective materials 
and workmanship without cost to the Department. The Contractor will not be responsible for damage 
due to faulty design, normal wear and tear, for negligence on the part of the Department, and/or for 
use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of 

twelve months, then the manufacturer’s guarantee shall apply for that particular piece of equipment 
or material. The Department’s first remedy shall be through the manufacturer although the 
Contractor is responsible for invoking the warranted repair work with the manufacturer.  The 
Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee. NCDOT 
would be afforded the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the Contractor 
would be wholly responsible for under the terms of the contract.  Examples would include pavement 
structures, bridge components, and sign structures.  This provision will not be used as a mechanism to force 
the Contractor to return to the project to make repairs or perform additional work that the Department would 
normally compensate the Contractor for.  In addition, routine maintenance activities (i.e. mowing grass, 
debris removal, ruts in earth shoulders,) are not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval 
prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 
 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 
sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of whether 
or not a National Pollution discharge Elimination System (NPDES) permit for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 
of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to 

manage the Contractor and subcontractor operations, insure compliance with Federal, State and 
Local ordinances and regulations, and manage the Quality Control Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters. 
 
(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the project 
erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be 

Level II and responsible for ensuring the erosion and sediment control/stormwater plan is adequately 
implemented and maintained on the project and for conducting the quality control program.  The 
Certified Supervisor shall be on the project within 24 hours notice from initial exposure of an 
erodible surface to the project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 
timely manner over the duration of the contract. 
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(a) Oversee the work of subcontractors so that appropriate erosion and sediment 
control/stormwater preventive measures are conformed to at each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 
Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings of the 
NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans requested. 
(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage yards, and 
cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in jurisdictional 
areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to any 
suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 
resolution of erosion and sediment control/stormwater issues due to the Contractor’s 
operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 
location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 
initialed and include the installation date of Best Management Practices.  These 
practices shall include temporary and permanent groundcover and be properly 
updated to reflect necessary plan and field changes for use and review by Department 
personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater 

permit (NCS000250) outlines certain objectives and management measures pertaining to 
construction activities.  The permit references NCG010000, General Permit to Discharge 
Stormwater under the NPDES, and states that the Department shall incorporate the 
applicable requirements into its delegated Erosion and Sediment Control Program for 
construction activities disturbing one or more acres of land.  The Department further 
incorporates these requirements on all contracted bridge and culvert work at jurisdictional 
waters, regardless of size.  Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground waters of 

the state, i.e. from equipment operation/maintenance, construction materials, 
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any 
other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater discharge 
outfalls at least once every 7 calendar days and within 24 hours after a rainfall event 
of 0.5 inch that occurs within a 24 hour period.  Additional monitoring may be 
required at the discretion of Division of Water Resources personnel if the receiving 
stream is 303(d) listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 
Estimate website to maintain a daily record of rainfall amounts and dates. 
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(d) Maintain erosion and sediment control/stormwater inspection records for review by 
Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 
areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure for 
Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 
NCS000250 requirements, and the applicable requirements of the General Permit, 
NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will notify 
the Division of Water Quality Regional Office within 24 hours of becoming aware 
of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 
shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion and 

sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize disturbed 

areas with mulch/seed or vegetative cover on a section-by-section basis. 
(g) Use flocculants approved by state regulatory authorities where appropriate and where 

required for turbidity and sedimentation reduction. 
(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 
(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 
(j) The Contractor’s quality control and inspection procedures shall be subject to review 

by the Engineer.  Maintain NPDES inspection records and make records available at 
all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 
follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 

DF00206 G-21 Robeson County



The Contractor may request to use the same person as the Level II Supervisor and Level II Foreman.  
This person shall be onsite whenever construction activities as described above are taking place.  
This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple construction 
activities on small bridge or culvert replacement projects.  This request shall be approved by the 
Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the following 

erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for a 
Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 
Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III-B Certified Designer on the 

erosion and sediment control/stormwater component of all reclamation plans and if applicable, the 
certification number of the Level III-A Certified Designer on the design of the project erosion and 
sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 
personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the ethical 
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 
or falsification of records. 
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Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order 
for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to the 
following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate 
Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent revocation 
of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving 
notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 
the date specified on the certified notice.  Failure to appeal within the time specified will result in a waiver 
of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed to perform 
duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  Decision 
of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written examination and 
any proficiency examination, at the conclusion of the specified suspension period, prior to having the 
certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers 
and Certified Designer will be incidental to the project for which no direct compensation will be made. 
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 
designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 
exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 
turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all 
of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream 

turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 
of the pit and discharge can continue as long as the stream turbidity levels are not increased due to 
the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 
locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought into 

compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard Specifications, the 
Contractor shall define the point at which the discharge enters into the State’s surface waters and the 
appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 
the point at which the discharge enters these waters.  Upstream sampling location shall be located so that it 
is not influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and receiving water 
has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced into 
jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface is 
observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced 
to a level where sediment deposition does not occur.  Staining of wetland surfaces from suspended clay 
particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No activities shall 
occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation will be 
considered an indication of possible adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be maintained 
in a log within the project records.  Records will include, at a minimum, turbidity test results, time, date and 
name of sampler.  Should the Department’s test results exceed those of the Contractor’s test results, an 
immediate test shall be performed jointly with the results superseding the previous test results of both the 
Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
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Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water 
quality standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other 
Tier I methods are noncompensatory and shall be used when needed to meet the stream turbidity standards.  
Tier II Methods are also noncompensatory and are options that may be needed for protection of rare or 
unique resources or where special environmental conditions exist at the site which have led to additional 
requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, 
Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific 
site.  Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or 
special environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 
develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 
indicate a high potential for turbidity and should be avoided when dewatering into surface water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount of 
allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(E) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an independent 
laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  Seed not meeting 
the specifications shall be rejected by the Department of Transportation and shall not be delivered to North 
Carolina Department of Transportation warehouses.  If seed has been delivered it shall be available for 
pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed 
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by 
the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, 
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and 
Wild Garlic.  Seed shall not be labeled with the above weed species on the seed analysis label.  Tolerances 
as applied by the Association of Official Seed Analysts will NOT be allowed for the above noxious weeds 
except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  However, 
for the purpose of figuring pure live seed, the found pure seed and found germination percentages as 
reported by the North Carolina Department of Agriculture and Consumer Services, Seed Testing Laboratory 
will be used.  Allowances, as established by the NCDOT, will be recognized for minimum pure live seed 
as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede 
and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 2% inert matter 
will be allowed on all other kinds of seed.  In addition, all seed shall not contain more than 2% other crop 
seed nor more than 1% total weed seed.  The germination rate as tested by the North Carolina Department 
of Agriculture shall not fall below 70%, which includes both dormant and hard seed.  Seed shall be labeled 
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with not more than 7%, 5% or 2% inert matter (according to above specifications), 2% other crop seed and 
1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are 
verified.  Pure live seed percentages will be applied in a verified shortage situation.  Those purchase orders 
of deficient seed lots will be credited with the percentage that the seed is deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not be 
approved. 
 

 Sericea Lespedeza 
 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 
144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not be 
approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not be 
approved. 
 

 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be approved. 
 

 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
 

DF00206 SSP-4 Robeson County



 

STANDARD SPECIAL PROVISION  

 
ERRATA 

(2-12-18)  Z-4 
 

Revise the 2018 Standard Specifications as follows: 
 

 
Division 7 

Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number “725-1” 
with “724-4”.  
 
Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number “725-1” 
with “725-3”.  
 
 

Division 10 
Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article number 
“1080-50” with “1080-10”.  
 
Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace article 
number “1080-61” with “1080-11”.  
 
Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 
replace article number “1080-72” with “1080-12”.  
 
Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace article 
number “1080-83” with “1080-13”.  
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious Weeds) 

(3-18-03) (Rev. 12-20-16) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those specific 
project sites located in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, or other 
noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall 

pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS 
($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each of 

his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY FIVE 
CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this project 
is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in the 
minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully informed of 
all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors (existing 
and newcomers) will be automatically placed in the Alternate Program.  Standard OJT requirements 
typically associated with individual projects will no longer be applied at the project level.  Instead, these 
requirements will be applicable on an annual basis for each contractor administered by the OJT Program 
Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 
the Department.  At the beginning of each year, all contractors eligible will be contacted by the Department 
to determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 
program for the calendar year.  This agreement will include a specific number of annual training goals 
agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 
calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following skilled 
work classifications: 
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Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training requirements 
that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 
the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new classifications 
for specific job functions that their employees are performing.  The Department will review and recommend 
for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 
shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully completed 
a training course leading to journeyman level status or in which they have been employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
 
Trainee Wages 
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Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract documents. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD II: 

(9-17-02) (Rev.8-18-15) 200 SP2 R02A - Rev 
 

Perform clearing on this project to the limits established by Method “II” shown on Standard Drawing 
No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods may be used except 
where permit drawings or conditions have been included in the proposal which require certain areas to be 
cleared by hand methods.  
 
Clearing limits shall extend 5 feet beyond the toe of slope with no grubbing. 
 
LUMP SUM GRADING: 

(1-30-14) 226 SPD 02-300 

 
Description 
 
Grade the project to the typical sections and details shown.  Grading shall be comprehensive grading as 
defined in Section 226 of the 2018 Standard Specifications, and shall include clearing and grubbing; all 
excavation within the area of the Typical Sections, including borrow, unclassified, and undercut excavation; 
construction of embankments, subgrade, and shoulders; construction of all intersecting roads and drives; the 
construction of all ditches within the area of the right of way or easements; all drainage ditch excavation; all 
silt excavation; removal, resetting, and maintenance of all mailboxes; removal and disposal of existing 
pavement, cross-line and driveway pipe, concrete and asphalt driveways; the disposal of any other unsuitable 
material in a waste area provided by the contractor; the loading, hauling, placement, shaping, and compaction 
of any excavated earth material; backfilling with a suitable material of all structures, and pavement removal. 
 
Construction Method 
 
Dispose of any waste material and/or furnish any borrow material needed.  Borrow quantity for this project 
is estimated at 0 cubic yards.  The Contractor should make his own determination of borrow quantities.  No 
material may be wasted or removed from the project unless approved by the Engineer. 
 
Shape, compact, and grade the slopes, ditches, subgrade and shoulders to the lines, grades, and typical 
sections established by the plans or as directed by the Engineer.  Roadway ditches shall be cleaned, 
reshaped, and maintained until final acceptance of the project.  Drainage adequate for the protection of the 
subgrade shall be provided at all times. Grading shall include shaping all disturbed areas to facilitate 
drainage, prevent the impoundment of water, and dressing all areas to a condition suitable for seeding and 
mulching by the Contractor.  Previously approved subgrade that is damaged by natural causes, construction 
or hauling equipment, or traffic, shall be restored to the required lines, grades, typical sections, and densities 
at no expense to the Department. 
 
Excavated areas shall be uniformly graded, well compacted, and free of debris and loose material.  
Excavated areas adjacent to existing pavement having more than a 2 inch drop from the edge of pavement 
shall not be left open overnight.  Such areas shall be made safe by the placement of solid material at a 6:1 
or flatter slope.  All open areas shall be identified and guarded by adequate traffic control devices as directed 
and approved by the Manual of Uniform Traffic Control Devices (MUTCD), 2018 Roadway Standards 
Drawings, and the Engineer. 
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Remove and satisfactorily dispose of vegetation and debris from within the project limits.  All waste 
disposal shall be in accordance with state, federal and local regulations regarding the disposal of waste 
material.  All permits and fees for any such disposal shall be the responsibility of the Contractor, and the 
Department shall not be held liable for disposal of any materials outside the project right of way. 
 
Measurement and Payment 
 
Grading will be paid in accordance with Article 226-3 of the Standard Specifications.  No separate payment 
will be made for borrow as it shall be incidental to the comprehensive item Grading. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 
 

Description 
 
Perform the required shoulder and slope construction for this project in accordance with the applicable 
requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
 
Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and Borrow 
Excavation is not included in the contract, no direct payment will be made for this work, as the cost of this 
work will be part of the work being paid at the contract lump sum price for Grading.  If Borrow Excavation 
is included in this contract and the material has been obtained from an authorized stockpile or from a borrow 
source, measurement and payment will be as provided in Section 230 of the 2018 Standard Specifications 
for Borrow Excavation. 
 
BRIDGE APPROACH FILLS: 

(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 
 

Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate to 
support all or portions of bridge approach slabs.  Install drains to drain water from bridge approach fills and 
geotextiles to separate approach fills from embankment fills, ABC and natural ground as required.  For 
bridge approach fills behind end bents with mechanically stabilized earth (MSE) abutment walls, reinforce 
bridge approach fills with MSE wall reinforcement connected to end bent caps.  Construct bridge approach 
fills in accordance with the contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 
or 422.02 or Roadway Detail Drawing No. 422D10. 
 
Define bridge approach fill types as follows: 
 
Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 422.01 
or 422.02 or Roadway Detail Drawing No. 422D10; 
 
Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 Roadway 
Standard Drawing No. 422.01; 
 
Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 Roadway 
Standard Drawing No. 422.02 and 
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Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with Roadway Detail 
Drawing No. 422D10. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles, Type 1 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 

 
Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use Class V or 
Class VI select material for standard and modified approach fills.  For an approach fill behind a bridge end 
bent with an MSE abutment wall, backfill the reinforced approach fill with the same aggregate type 
approved for the reinforced zone in the accepted MSE wall submittal.  For MSE wall aggregate, 
reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For PVC drain pipes, use 
pipes with perforations that meet AASHTO M 278. 
 
Construction Methods 
 
Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer when 
foundation excavation is complete.  Do not place separation geotextiles or aggregate until approach fill 
dimensions and foundation material are approved. 
 
For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls within 
3" of locations shown in the accepted MSE wall submittals.  Install MSE wall reinforcement with the 
orientation, dimensions and number of layers shown in the accepted MSE wall submittals.  If a reinforced 
approach fill is designed with geogrid reinforcement embedded in an end bent cap, cut geogrids to the 
required lengths and after securing ends of geogrids in place, reroll and rewrap portions of geogrids not 
embedded in the cap to protect geogrids from damage.  Before placing aggregate, pull geosynthetic 
reinforcement taut so that it is in tension and free of kinks, folds, wrinkles or creases. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other 
approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented parallel to the 
roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 
interfere with separation geotextiles or MSE wall reinforcement. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 2018 
Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just beyond wing 
walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with Article 815-3 
of the 2018 Standard Specifications and place outlet pads in accordance with 2018 Roadway Standard 
Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain pipe 
elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves in or under 
wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall loads. 
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Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced approach 
fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except compact fine 
aggregate to a density of at least 98%.  Compact select material for standard or modified approach fills and 
coarse aggregate for reinforced approach fills with a vibratory compactor to the satisfaction of the Engineer.  
Do not displace or damage geosynthetics, MSE wall reinforcement or drains when placing and compacting 
select material or aggregate.  End dumping directly on geosynthetics is not permitted.  Do not operate heavy 
equipment on geosynthetics or drain pipes until they are covered with at least 8" of select material or 
aggregate.  Replace any damaged geosynthetics or drains to the satisfaction of the Engineer.  When 
approach fills extend beyond bridge approach slabs, wrap separation geotextiles over select material or 
aggregate as shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 
422D10. 
 
Measurement and Payment 
 
Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and Type III 
Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The lump sum price 
for each approach fill will be full compensation for providing labor, tools, equipment and approach fill 
materials, excavating, backfilling, hauling and removing excavated materials, installing geotextiles and 
drains, compacting backfill and supplying select material, aggregate, separation geotextiles, drain pipes, 
pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach fills behind bridge 
end bents. 
 
The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not designing 
MSE wall reinforcement and connectors.  The cost of designing reinforcement and connectors for reinforced 
approach fills behind bridge end bents with MSE abutment walls will be incidental to the contract unit price 
for MSE Retaining Wall No. __. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Type I Standard Approach Fill, Station ____ Lump Sum 
Type II Modified Approach Fill, Station ____ Lump Sum 
Type III Reinforced Approach Fill, Station ____ Lump Sum 

 
AUTOMATED FINE GRADING: 

(1-16-96) 610 SP5 R05 
 

On mainline portions and ramps of this project, prepare the subgrade and base beneath the pavement 
structure in accordance with the applicable sections of the 2018 Standard Specifications except use an 
automatically controlled fine grading machine using string lines, laser controls or other approved methods 
to produce final subgrade and base surfaces meeting the lines, grades and cross sections required by the 
plans or established by the Engineer. 
 
No direct payment will be made for the work required by this provision as it will be considered incidental 
to other work being paid for by the various items in the contract. 
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INCIDENTAL STONE BASE: 
(7-1-95) (Rev.8-21-12) 545 SP5 R28R 

 

Description 
 
Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not have the 
paving operations exceed stone base placement by more than one week without written permission of the 
Engineer. 
 
Materials and Construction 
 
Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard Specifications. 
 
Measurement and Payment 
 
Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 2018 Standard 
Specifications. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 
2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 414.00 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals 
on February 1, 2018. 
 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 7-1-17) 862 SP8 R65 
 

Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of the 

AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with Article 106-2 
of the 2018 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each guardrail 

end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 
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No modifications shall be made to the guardrail end unit without the express written permission from the 
manufacturer.  Perform installation in accordance with the details in the plans, and details and assembling 
instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary and 
permanent installations.  Guardrail end delineation consists of yellow reflective sheeting applied to the 
entire end section of the guardrail in accordance with Article 1088-3 of the 2018 Standard Specifications 
and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 
STREET SIGNS AND MARKERS AND ROUTE MARKERS: 

(7-1-95) 900 SP9 R02 
 

Move any existing street signs, markers, and route markers out of the construction limits of the project and 
install the street signs and markers and route markers so that they will be visible to the traveling public if 
there is sufficient right of way for these signs and markers outside of the construction limits. 
 
Near the completion of the project and when so directed by the Engineer, move the signs and markers and 
install them in their proper location in regard to the finished pavement of the project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs and markers 
that will no longer be applicable after the construction of the project, at locations directed by the Engineer 
for removal by others. 
 
The Contractor shall be responsible to the owners for any damage to any street signs and markers or route 
markers during the above described operations. 
 
No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs and markers 
and route markers as such work shall be considered incidental to other work being paid for by the various 
items in the contract.  
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WBS # DESCRIPTION Replace Bridge No. 121

T.I.P. NO.    

COUNTY

STATION

INITIALS

DESIGN CW

CHECK WPA

APPROVED

FACTORED 

RESISTANCE
MISCELLANEOUS DETAILS

65 Tons/Pile

BOC Elev = 82.91' 

Avg. Pile Length = 40 ft

7 vertical piles @ 6'‐0" spacing

120 Tons/Pile

Avg BOC Elev = 84.59'

Avg. Pile Length = 50 ft

Point of Fixity Elevation = 64.0 ft

Tip No Higher Than Elev = 57.0 ft

8 vertical piles @ 4'‐6" spacing

120 Tons/Pile

Avg BOC Elev = 84.83'

Avg. Pile Length = 55 ft

Point of Fixity Elevation = 63.0 ft

Tip No Higher Than Elev = 55.0 ft

8 vertical piles @ 4'‐6" spacing

65 Tons/Pile

BOC Elev = 83.57' 

Avg. Pile Length = 35 ft

7 vertical piles @ 6'‐0" spacing

NOTES ON PLANS & COMMENTS (See following page)

END  BENT 2

BENT 1 13+32.94 
Cap on HP 14X73 

Steel Piles

BENT 2 13+88.06 
Cap on HP 14X73 

Steel Piles

13+60.50 ‐L‐

14+34.25 
Cap on HP 12X53 

Steel Piles

Document Not Considered Final Unless All 
Signatures Are Completed

FOUNDATION  RECOMMENDATIONS

END BENT 1

on SR 2455 over Ashpole Swamp

1/17

1/17

FOUNDATION 

TYPE

38438.1.2

B‐4620

Robeson

STATION (‐L‐)

DATE

12+86.75 
Cap on HP 12X53 

Steel Piles

SEAL

SIGNATURE

1/5/2017
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TIP # B‐4620 County

FOUNDATION RECOMMENDATION NOTES ON PLANS

1) For Piles, see geotechnical special provisions and Section 450 of the Standard Specifications.

2) Piles at End Bent 1 and End Bent 2 are designed for a factored resistance of 65 tons per pile.

3) Drive piles at End Bent 1 and End Bent 2 to a required driving resistance of 110 tons per pile.

4) Piles at Bent 1 and Bent 2 are designed for a factored resistance of 120 tons per pile.

5) Drive piles at Bent 1 to a required driving resistance of 205 tons per pile. This required driving

resistance includes additional resistance for scour.

6) Drive piles at Bent 2 to a required driving resistance of 200 tons per pile. 

7) Install piles at Bent 1 to a tip elevation no higher than 57 feet.

8) Install piles at Bent 2 to a tip elevation no higher than 55 feet. 

9) Testing piles with the PDA during driving, restriking or redriving may be required. The engineer 

will determine the need for PDA testing. For PDA testing, see Section 450 of the Standard 

Specifications.

10) The scour critical elevation for Bent No. 1 and Bent No.2 is elevation 69.0 feet. Scour critical 

 elevations are used to monitor possible scour problems during the life of the structure.

Robeson
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TIP # B‐4620 County

FOUNDATION RECOMMENDATION COMMENTS

1) A Delmag D19‐32 pile hammer was utilized as a common hammer type to determine potential pile driving

stresses at the end bents and bents 1 and 2. This hammer should provide sufficient energy to drive the piles to 

the required driving resistances at these bents. However, the actual hammer(s) to be utilized will need to be 

submitted by the contractor and analyzed after letting.

2) 1.5:1 (H:V) or flatter end slopes with rip rap slope protection are OK as shown on the bridge scour report.

3) Reinforced bridge approach fills are required at each end bent.

4) The pile lengths do not include the embedment into the cap.

5) The design scour elevation (DSE) for Bent No. 1 and Bent No. 2 is elevation 71.7 feet. 

6) No waiting period is required at either end bent.

Robeson

1/3/2017 Fdn Comments B4620_BRDG121_GEO_Foundation_Recs.xlsx
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WBS ELEMENT DATE 1/17

TIP NO. DESIGNED BY CW

COUNTY CHECKED BY WPA

STATION

DESCRIPTION

NUMBER OF BENTS WITH PILES

NUMBER OF PILES PER BENT

NUMBER OF END BENTS WITH PILES

NUMBER OF PILES PER END BENT

Steel

Pile Pipe Pile Predrilling Pile PDA

Bent # or Points Plates For Piles Redrives In Not In Testing
End Bent # (yes/no) (yes/no/maybe) (per linear ft) (per each) Soil Soil (per each)
End Bent 1 No No 0 4 0 0
Bent 1 No No 0 4 0 0
Bent 2 No No 0 4 0 0

End Bent 2 No No 0 4 0 0

TOTALS 0 16 0 0 2

Notes:

Excavation

PILE PAY ITEMS
(Revised 8/11/15)

38438.1.2

B‐4620

Robeson

13+60.50 ‐L‐

Replace Bridge No. 121 on SR 2455 over Ashpole Swamp

PILE PAY ITEM QUANTITIES

Pile

Show quantity of "PDA Testing" on the plans as total only.

(per linear ft)

Blanks or "no" represent quantity of zero.

If steel pile points are required, calculate quantity of "Steel Pile Points" as equal to the number of steel piles.

If pipe pile plates are or may be required, calculate the quantity of "Pipe Pile Plates" as equal to the number of pipe piles.

Only required for "Predrilling 
for Piles" & "Pile 

Excavation" pay items
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WBS # DESCRIPTION Replace Bridge No. 123

T.I.P. NO.    

COUNTY

STATION

INITIALS

DESIGN CW

CHECK WPA

APPROVED

FACTORED 

RESISTANCE
MISCELLANEOUS DETAILS

55 Tons/Pile

BOC Elev = 83.34'

Avg. Pile Length = 35 ft

7 vertical piles @ 6'‐0" spacing

100 Tons/Pile

Avg BOC Elev = 84.61'

Avg. Pile Length = 50 ft

Point of Fixity Elevation = 63.0 ft

Tip No Higher Than Elev = 54.0 ft

8 vertical piles @ 4'‐6" spacing

120 Tons/Pile

Avg BOC Elev = 84.31'

Avg. Pile Length = 65 ft

Point of Fixity Elevation = 63.0 ft

Tip No Higher Than Elev = 54.0 ft

8 vertical piles @ 4'‐6" spacing

60 Tons/Pile

BOC Elev = 82.61'

Avg. Pile Length = 40 ft

7 vertical piles @ 6'‐0" spacing

NOTES ON PLANS & COMMENTS (See following page)

END  BENT 2

BENT 1 17+84.94
Cap on HP 14X73 

Steel Piles

BENT 2 18+40.06
Cap on HP 14X73 

Steel Piles

18+15.00 ‐L‐

18+81.25
Cap on HP 12X53 

Steel Piles

Document Not Considered Final Unless All 
Signatures Are Completed

FOUNDATION  RECOMMENDATIONS

END BENT 1

on SR 2455 over Ashpole Swamp

1/17

1/17

FOUNDATION 

TYPE

38438.1.2

B‐4620

Robeson

STATION (‐L‐)

DATE

17+48.75
Cap on HP 12X53 

Steel Piles

SEAL

SIGNATURE

1/5/2017

DF00206 GT-5 Robeson County



TIP # B‐4620 County

FOUNDATION RECOMMENDATION NOTES ON PLANS

1) For Piles, see geotechnical special provisions and Section 450 of the Standard Specifications.

2) Piles at End Bent 1 are designed for a factored resistance of 55 tons per pile.

3) Drive piles at End Bent 1 to a required driving resistance of 95 tons per pile.

4) Piles at End Bent 2 are designed for a factored resistance of 60 tons per pile.

5) Drive piles at End Bent 2 to a required driving resistance of 100 tons per pile.

6) Piles at Bent 1 are designed for a factored resistance of 100 tons per pile.

7) Drive piles at Bent 1 to a required driving resistance of 180 tons per pile. This required driving

resistance includes additional resistance for scour.

8) Piles at Bent 2 are designed for a factored resistance of 120 tons per pile.

9) Drive piles at Bent 2 to a required driving resistance of 215 tons per pile. This required driving

resistance includes additional resistance for scour.

10) Install piles at Bents 1 and 2 to a tip elevation no higher than 54 feet.

11) Testing piles with the PDA during driving, restriking or redriving may be required. The engineer 

will determine the need for PDA testing. For PDA testing, see Section 450 of the Standard 

Specifications.

12) The scour critical elevation for Bent No. 1 and Bent No. 2 is elevation 70.0 feet. 

Scour critical elevations are used to monitor possible scour problems during the life 

of the structure.

Robeson
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TIP # B‐4620 County

FOUNDATION RECOMMENDATION COMMENTS

1) A Delmag D19‐32 pile hammer was utilized as a common hammer type to determine potential pile driving

stresses at the end bents and bents 1 and 2. This hammer should provide sufficient energy to drive the piles to 

the required driving resistances at these bents. However, the actual hammer(s) to be utilized will need to be 

submitted by the contractor and analyzed after letting.

2) 1.5:1 (H:V) or flatter end slopes with rip rap slope protection are OK as shown on the bridge scour report

3) Reinforced bridge approach fills are required at each end bent.

4) The pile lengths do not include the embedment into the cap.

5) The design scour elevation (DSE) for Bent No. 1 and Bent No. 2 is elevation 72.1 feet. 

6) No waiting period is required at either end bent.

Robeson

1/3/2017 Fdn Comments B4620_BRDG123_GEO_Foundation_Recs .xlsx
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WBS ELEMENT DATE 1/17

TIP NO. DESIGNED BY CW

COUNTY CHECKED BY WPA

STATION

DESCRIPTION

NUMBER OF BENTS WITH PILES

NUMBER OF PILES PER BENT

NUMBER OF END BENTS WITH PILES

NUMBER OF PILES PER END BENT

Steel

Pile Pipe Pile Predrilling Pile PDA

Bent # or Points Plates For Piles Redrives In Not In Testing
End Bent # (yes/no) (yes/no/maybe) (per linear ft) (per each) Soil Soil (per each)
End Bent 1 No No 0 4 0 0
Bent 1 No No 0 4 0 0
Bent 2 No No 0 4 0 0

End Bent 2 No No 0 4 0 0

TOTALS 0 16 0 0 2

Notes:

Excavation

PILE PAY ITEMS
(Revised 8/11/15)

38438.1.2

B‐4620

Robeson

18+15.00 ‐ L‐

Replace Bridge No. 123 on SR 2455 over Ashpole Swamp

PILE PAY ITEM QUANTITIES

Pile

Show quantity of "PDA Testing" on the plans as total only.

(per linear ft)

Blanks or "no" represent quantity of zero.

If steel pile points are required, calculate quantity of "Steel Pile Points" as equal to the number of steel piles.

If pipe pile plates are or may be required, calculate the quantity of "Pipe Pile Plates" as equal to the number of pipe piles.

Only required for "Predrilling 
for Piles" & "Pile 

Excavation" pay items
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PROJECT SPECIAL PROVISIONS 
 

TRAFFIC CONTROL 
 
TRAFFIC CONTROL 
 
NOTICE: The Contractor shall notify the project Resident Engineer of the Department of 
Transportation no less than 21 days prior to the date that the road is to be closed, to allow the 
Department sufficient time to install a Temporary Changeable Message Sign(s) stating the road is 
going to be closed, 10 days prior to its actual closure.  
 
The Contractor shall maintain traffic during construction and shall provide, install and maintain all traffic 
control devices as shown in the Roadway Standard Drawings or as directed by the Engineer. 
 
Traffic control shall include but not be limited to providing….Signs (portable, stationary, or 
barricade), which includes detour  signing, Truck Mounted  Attenuators (TMA),  Changeable 
Message Signs (CMS),  Flashing Arrow Boards  (FAB), Pilot Vehicle, Flaggers, Cones, Skinny 
Drums and Drums and all labor, tools, equipment and incidentals  necessary to  furnish, install,  
maintain  and  remove  traffic control  devices  when  no longer required. 
 
Measurement and Payment 
 
Payment will be made for the work zone signing items that have been included in the contract.  No direct 
payment will be made for providing other work zone signing as required herein, as the cost of same will be 
considered incidental to the work being paid for under those various work zone signing items that have 
been included.  Where the Contractor provides work zone signing as required herein but no specific pay 
items have been included in the contract, all associated costs will be considered incidental to the work being 
paid for under the various items in the contract. 
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PROJECT SPECIAL PROVISIONS 
 

UTILITY CONSTRUCTION 
 
UTILITY CONFLICTS: 
 
It shall be the responsibility of the Contractor to contact all affected utility owners and determine the precise 
locations of all utilities prior to beginning construction.  Utility owners shall be contacted a minimum of 48 
hours prior to the commencement of operations.  Special care shall be used in working around or near 
existing utilities, protecting them when necessary to provide uninterrupted service.  In the event that any 
utility service is interrupted, the Contractor shall notify the utility owner immediately and shall cooperate 
with the owner, or his representative, in the restoration of service in the shortest time possible. Existing fire 
hydrants shall be kept accessible to fire departments at all times. 
 
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when 
working in the vicinity of utilities in order to insure the safety of construction personnel and the public. 
 
Utility relocation may not be complete prior to the start of construction; therefore, the contractor will have 
to coordinate with the utility companies during the relocation. 
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Project Special Provisions 
Erosion Control 

 
STABILIZATION REQUIREMENTS: 
(3-11-2016) 
 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective August 1, 2016 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources.  Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 
with the following exceptions in which temporary or permanent ground cover shall be provided in 
14 calendar days from the last land-disturbing activity: 
 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
 Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
SEEDING AND MULCHING: (East) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 
50# Tall Fescue 50# Tall Fescue 
10# Centipede 10# Centipede 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000#  Limestone 

 
Waste and Borrow Locations 

 
March 1 – August 31 September 1 - February 28 
75#  Tall Fescue 75#  Tall Fescue 
25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000# Limestone 
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 
Engineer’s request. 
 

Approved Tall Fescue Cultivars 
 

06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice Serengeti 
Essential Kalahari 

Kitty Hawk 2000 
Shelby 
Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 
Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 
Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade Runner II Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket  
Endeavor Jamboree Scorpion  
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 
add 20# of Sericea Lespedeza from January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding and Mulching (East) 

 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides 
of the stream or depression, measured from top of stream bank or center of depression.  The stream 
bank of the stream relocation shall be seeded by a method that does not alter the typical cross 
section of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the 
permanent soil reinforcement mat section of preformed scour holes, and in other areas as directed. 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

March 1 - August 31 September 1 - February 28 
18# Creeping Red Fescue 18# Creeping Red Fescue 
6# Indiangrass 6# Indiangrass 
8# Little Bluestem 8# Little Bluestem 
4# Switchgrass 4# Switchgrass 
25# Browntop Millet 35# Rye Grain 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Creeping Red Fescue Cultivars: 

 
Aberdeen Boreal Epic Cindy Lou 

 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 
 
Measurement and Payment 
 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 
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All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt 
tack shall not be allowed on this project. 
 
CRIMPING STRAW MULCH: 
 
Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 
maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw 
is to be applied and then crimped. After the crimping operation is complete, an additional 
application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 
emulsified asphalt. 
 
Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 
 
Crimping equipment including power source shall be subject to the approval of the Engineer 
providing that maximum spacing of crimper blades shall not exceed 8". 
 
TEMPORARY SEEDING: 
 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 
year.  The Engineer will determine the exact dates for using each kind of seed.  
 
FERTILIZER TOPDRESSING: 
 
Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 10-20-20 analysis and as directed. 
 
Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 
may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 16-8-8 analysis and as directed. 
 
SUPPLEMENTAL SEEDING: 
 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 
the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 
rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 
per acre will be determined prior to the time of topdressing and the Contractor will be notified in 
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 
seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 
into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 
be used where degree of slope prevents the use of a sod seeder. 
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MOWING: 
 
The minimum mowing height on this project shall be 4 inches. 
 
RESPONSE FOR EROSION CONTROL: 
 
Description 
 
Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 
supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 
by an approved subcontractor. 
 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 
 
Construction Methods 
 
Provide an approved subcontractor who performs an erosion control action as described in the 
NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 
above work items. 
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Measurement and Payment 
 
Response for Erosion Control will be measured and paid for by counting the actual number of 
times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 
completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 
the Standard Specifications will not apply to this item of work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Response for Erosion Control Each 

 
MINIMIZE REMOVAL OF VEGETATION: 
 
The Contractor shall minimize removal of vegetation within project limits to the maximum extent 
practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 
the construction limits shall only be removed upon approval of Engineer.  No additional payment 
will be made for this minimization work. 
 
STOCKPILE AREAS: 
 
The Contractor shall install and maintain erosion control devices sufficient to contain sediment 
around any erodible material stockpile areas as directed. 
 
ACCESS AND HAUL ROADS: 
 
At the end of each working day, the Contractor shall install or re-establish temporary diversions 
or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 
that are temporarily removed shall be reinstalled across access/haul roads at the end of each 
working day. 
 
WASTE AND BORROW SOURCES: 
 
Payment for temporary erosion control measures, except those made necessary by the Contractor’s 
own negligence or for his own convenience, will be paid for at the appropriate contract unit price 
for the devices or measures utilized in borrow sources and waste areas. 
 
No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 
 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 
Site Reclamation Procedures for Contracted Projects” located at: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 
 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 
Description 
 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 
fence shall be installed prior to any land disturbing activities. 
 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 
 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 
 
Materials 
 
(A) Safety Fencing 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 
by the Engineer.  The fence material shall have an ultraviolet coating. 
 
Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 
 
(B) Boundary Flagging 
 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 
color and highly visible. 
 
Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 
be erected to conform to the general contour of the ground. 
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(A) Safety Fencing 
 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 
set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 
backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 
power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 
the option of the Contractor, be cut at this angle either before or after the posts are erected. 
 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 
each cable or to the steel posts with wire or other acceptable means. 
 
Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 
of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 
paid for as “Construction Surveying”, except that where there is no pay item for construction 
surveying, all safety fence stakeout will be performed by state forces.   
 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 
 
(B) Boundary Flagging 
 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 
minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 
to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 
shall be identified with a different colored flagging to distinguish it from mechanized clearing. 
 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 
of the interior boundaries.  This delineation will be considered incidental to the work being paid 
for as Construction Surveying, except that where there is no pay item or construction surveying 
the cost of boundary flagging delineation shall be included in the unit prices bid for the various 
items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 
visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 
substitute for installation of stakes. 
 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 
as the cost of same shall be included in the unit prices bid for the various items in the contract. 
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The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 
 
Measurement and Payment 
 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted.  Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and post 
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Safety Fence Linear Foot 

 
SILT FENCE COIR FIBER WATTLE BREAK: 
(8-21-12) 1605,1630  

 
Description 
 
Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers) 
encased in coir fiber netting and used in conjunction with temporary silt fence at the toe of fills to 
intercept runoff.  Silt fence coir fiber wattle breaks are to be placed at locations shown on the plans 
or as directed.  Installation shall follow the detail provided in the plans and as directed.  Work 
includes furnishing materials, installation, maintenance and removing Silt fence coir fiber wattle 
breaks. 
 
Materials 
 
Coir fiber wattle shall meet the following specifications: 
 

100% Coir (Coconut) Fibers 
Minimum Diameter 12" 
Minimum Length 10 ft 
Minimum Density 3.5 lb/cf ± 10% 
Net Material Coir Fiber 
Net Openings 2" x 2" 
Net Strength 90 lb. 
Minimum Weight 2.6 lb/ft ± 10% 

 
Stakes shall be used as anchors.  Provide hardwood stakes a minimum of 2-ft long with 
a 2" x 2" nominal square cross section.  One end of the stake shall be sharpened or beveled to 
facilitate driving down into the underlying soil. 
 
Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in 
length with a throat of 1" in width. 
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Construction Methods 
 
Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be 
placed.  Secure silt fence coir fiber wattle breaks to the soil by wire staples approximately every 
linear foot and at the end of each wattle.  Install at least 4 stakes on the downslope side of the 
wattle with a maximum spacing of 2 linear feet and according to the detail.  Install at least 2 stakes 
on the upslope side of the silt fence coir fiber wattle break according to the detail provided in the 
plans.  Drive stakes into the ground at least 10" with no more than 2" projecting from the top of 
the wattle.  Drive stakes at an angle according to the detail provided in the plans. 
 
Install temporary silt fence in accordance with Section 1605 of the Standard Specifications and 
overlap each downslope side of silt fence wattle break by 6". 
 
Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence 
coir fiber wattle breaks are removed, and remove and dispose of silt accumulations at the silt fence 
coir fiber wattle breaks when so directed in accordance with Section 1630 of the Standard 

Specifications. 
 
Measurement and Payment 
 
Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles installed 
and accepted.  Such price and payment will be full compensation for all work covered by this 
provision, including, but not limited to, furnishing all materials, labor, equipment and incidentals 
necessary to install the silt fence coir fiber wattle break. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Coir Fiber Wattle 
 

Linear Foot 

IMPERVIOUS DIKE: 
 
Description 
 
This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for the 
purpose of diverting normal stream flow around the construction site.  The Contractor shall 
construct an impervious dike in such a manner approved by the Engineer.  The impervious dike 
shall not permit seepage of water into the construction site or contribute to siltation of the stream.  
The impervious dike shall be constructed of an acceptable material in the locations noted on the 
plans or as directed. 
 
Materials 
 
Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 
of an acceptable size stone lined with polypropylene or other impervious geotextile. 
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Earth material shall not be used to construct an impervious dike when it is in direct contact with 
the stream unless vegetation can be established before contact with the stream takes place. 
 
Measurement and Payment 
 
Impervious Dike will be measured and paid as the actual number of linear feet of impervious 
dike(s) constructed, measured in place from end to end of each separate installation that has been 
completed and accepted.  Such price and payment will be full compensation for all work including 
but not limited to furnishing materials, construction, maintenance, and removal of the impervious 
dike. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Impervious Dike Linear Foot 

 
COIR FIBER MAT: 
 
Description 
 
Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 
as directed.  Work includes providing all materials, excavating and backfilling, and placing and 
securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 
 
Materials 
 
Item Section 
Coir Fiber Mat 1060-14 

 
Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 
 

 
Wooden Stakes: 
 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 
 
Steel Reinforcement Bars: 
 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 
fiber mat. 
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Staples: 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 
12" in length with a throat of 1" in width. 

 
Construction Methods 
 
Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 
apply without stretching such that it will lie smoothly but loosely on the soil surface. 
 
For stream relocation applications, take care to preserve the required line, grade, and cross section 
of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 
deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 
of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 
trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  
Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 
6 in. where 2 or more widths of mat are installed side by side. 
 
Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 
edges and down the center of the mat 3 ft. apart. 
 
Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 
required. 
 
Measurement and Payment 
 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 
the surface of the ground over which coir fiber mat is installed and accepted. 
 
No measurement will be made for anchor items. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Coir Fiber Mat Square Yard 

 
FLOATING TURBIDITY CURTAIN: 
 
Description 
 
This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and 
movement of silt particles during construction.  The floating turbidity curtain shall be constructed 
at locations as directed. 
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Materials 
 
The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating 
material meeting the following specifications: 
 

Property Value 
Grab tensile strength *md-370 lbs *cd-250 lbs 
Mullen burst stength 480 psi 
Trapezoid tear strength *md-100 lbs *cd-60 lbs 
Apparent opening size 70 US standard sieve 
Percent open area 4% permittivity  0.28 sec-1 
  
*md - machine direction  
*cd - cross machine direction  

 
In the event that more than one width of fabric is required, a 6" overlap of the material shall also 
be required. 
 
The curtain material shall be supported by a flotation material having over 29 lbs/ft buoyancy.  The 
floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes 
with a heavy vinyl coating as load lines. 
 
Construction Methods 
 
The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its 
removal is requested by the Engineer.  The curtain shall extend to the bottom of the jurisdictional 
resource.  Anchor the curtain according to manufacturer recommendations. 
 
Measurement and Payment 
 
Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of 
curtain furnished as specified and accepted.  Such price and payment will be full compensation for 
the work as described in this section including but not limited to furnishing all materials, tools, 
equipment, and all incidentals necessary to complete the work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Floating Turbidity Curtain Square Yard 
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CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 
Description 
 
Concrete washout structures are enclosures above or below grade to contain concrete waste water 
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 
equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 
so that this material does not migrate to surface waters or into the ground water. These enclosures 
are not intended for concrete waste not associated with wash out operations.  
 
The concrete washout structure may include constructed devices above or below ground and or 
commercially available devices designed specifically to capture concrete waste water.   
 
Materials 
 
Item Section 
Temporary Silt Fence 1605 
  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall meet the following minimum physical properties for low 
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 
minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 
50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
 
Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed.   
 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 
and as directed if structure is not located in an area where existing erosion and sedimentation 
control devices are capable to containing any loss of sediment. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel. 
 
The construction details for the above grade and below grade concrete washout structures can be 
found on the following web page link: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 
 
Alternate details for accommodating concrete washout may be submitted for review and approval.  
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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The alternate details shall include the method used to retain and dispose of the concrete waste 
water within the project limits and in accordance with the minimum setback requirements. (5 feet 
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 
wetland.) 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity. 
 
Inspect concrete washout structures for damage and maintain for effectiveness. 
 
Remove the concrete washout structures and sign upon project completion. Grade the earth 
material to match the existing contours and permanently seed and mulch area. 
 
Measurement and Payment 
 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 
details. If alternate details are approved then those details will also be paid for per each approved 
and installed device.  
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 
No measurement will be made for other items or for over excavation or stockpiling. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Concrete Washout Structure Each 
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PLACING LOAD ON STRUCTURE MEMBERS    (11-27-12) 

 
The 2012 Standard Specifications shall be revised as follows: 
In Section 420-20 – Placing Load on Structure Members replace the first sentence of 
the fifth paragraph with the following: 
 
Do not place vehicles or construction equipment on a bridge deck until the deck concrete 
develops the minimum specified 28 day compressive strength and attains an age of at 
least 7 curing days. 
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FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 
the Standard Specifications or other provisions; no additional submittals are required 
herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain 
plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 
temporary structure that functions as a work platform that supports construction personnel, 
materials, and tools, but is not intended to support the structure.  Scaffolding systems that 
are used to temporarily support permanent structures (as opposed to functioning as work 
platforms) are considered to be falsework under the definitions given.  Shoring is a 
component of falsework such as horizontal, vertical, or inclined support members.  Where 
the term “temporary works” is used, it includes all of the temporary facilities used in bridge 
construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 
imposed and provide the necessary rigidity to achieve the lines and grades shown on the 
plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 
the safety and quality required by the design assumptions.  The Engineer has authority to 
reject material on the basis of its condition, inappropriate use, safety, or nonconformance 
with the plans.  Clearly identify allowable loads or stresses for all materials or 
manufactured devices on the plans. Revise the plan and notify the Engineer if any change 
to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 
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When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework 
and forms on the working drawings.  Include falsework footing settlements, joint take-
up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 
slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 
near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details.  Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 
other such devices used as part of the falsework or formwork that remains in the 
permanent structure.  If the plan notes indicate that the structure contains the necessary 
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 
these devices.  Electroplating will not be allowed.  Any coating required by the 
Engineer will be considered incidental to the various pay items requiring temporary 
works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 
required until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 
concrete structures, make sure that the calculated deflection of falsework flexural members 
does not exceed 1/240 of their span regardless of whether or not the deflection is 
compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so 
that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 
the presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure that 
they are functioning properly.  Have a North Carolina Registered Professional Engineer 
inspect the cofferdams, shoring, sheathing, support of excavation structures, and 
support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 
for temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 
washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  
If preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 
will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision.  For this provision, “submittals” refers to only those listed in this 
provision.  The list of submittals contained herein does not represent a list of required 
submittals for the project.  Submittals are only necessary for those items as required by the 
contract.  Make submittals that are not specifically noted in this provision directly to the 
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all 
copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 
minimize review time, make sure all submittals are complete when initially submitted.  
Provide a contact name and information with each submittal.  Direct any questions 
regarding submittal requirements to the Engineer, Structures Management Unit contacts or 
the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 
provide the name, address and telephone number of the facility where fabrication will 
actually be done if different than shown on the title block of the submitted working 
drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 
items and fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 
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mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 
 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  
Western Regional Geotechnical  
Manager  
North Carolina Department  
of Transportation  
Geotechnical Engineering Unit  
Western Regional Office  
5253 Z Max Boulevard  
Harrisburg, NC  28075 
 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 
Primary Structures Contact:      James Bolden    (919) 707 – 6408 
        (919) 250 – 4082 facsimile 
        jlbolden@ncdot.gov 
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Secondary Structures Contacts: Emmanuel Omile  (919) 707 – 6451 
  Madonna Rorie  (919) 707 – 6508 

      
Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Chris Kreider   (919) 662 – 4710 
  ckreider@ncdot.gov 
 
Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams       (704) 455 – 8902 
  ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  
At the same time, submit the number of hard copies shown below of the same complete 
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 
Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management 
Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 
will receive review comments and drawing markups for these submittals from the 
Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide 
additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 
Structures 

Management 
Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 6 9 0 “Foam Joint Seals” 
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Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 2, then 9 0 “Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 
(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) 8 0 Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 7 0 Article 420-20 

Precast Concrete Box Culverts  2, then 
1 reproducible 0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 6 0 Article 1078-11 

Prestressed Concrete Deck Panels  6 and 
1 reproducible 0 Article 420-3 
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Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad 5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

2, then 
1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible 0 “Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 10 0 Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   
1 calculations 2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   
1 calculations 2 drawings 

“Temporary Shoring” & 
“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

 
4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (8-15-05) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
regulations (OSHA). 
 
Submit all items listed below to the Engineer prior to beginning crane operations involving 
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 
crane chart capacity for the radius at which the load will be lifted or requires the use of more 
than one crane. Changes in personnel or equipment must be reported to the Engineer and all 
applicable items listed below must be updated and submitted prior to continuing with crane 
operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 
rigging operations.  Qualifications and experience should include, but not be limited to, 
weight calculations, center of gravity determinations, selection and inspection of sling 
and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 
certified by NC CCO (National Commission for the Certification of Crane Operators), 
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 
Proficiency Program. Other approved nationally accredited programs will be 
considered upon request. All crane operators shall also have a current CDL medical 
card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 
Include current certification for the type of crane operated (small hydraulic, large 
hydraulic, small lattice, large lattice) and medical evaluations for each operator.  
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GROUT FOR STRUCTURES (9-30-11) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, or decks.  Mix and place grout in 
accordance with the manufacturer’s recommendations, the applicable sections of the 
Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Use a Department approved pre-packaged, non-shrink, non-metallic grout.  Contact the 
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the 
manufacturer to determine if the pre-packaged grout selected is suitable for the required 
application. 

When using an approved pre-packaged grout, a grout mix design submittal is not required. 

The grout shall be free of soluble chlorides and contain less than one percent soluble 
sulfate.  Supply water in compliance with Article 1024-4 of the Standard Specifications. 

Aggregate may be added to the mix only where recommended or permitted by the 
manufacturer and Engineer.  The quantity and gradation of the aggregate shall be in 
accordance with the manufacturer’s recommendations. 

Admixtures, if approved by the Department, shall be used in accordance with the 
manufacturer’s recommendations.  The manufacture date shall be clearly stamped on each 
container.  Admixtures with an expired shelf life shall not be used. 

The Engineer reserves the right to reject material based on unsatisfactory performance. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Test the expansion and shrinkage of the grout in accordance with ASTM C1090.  The grout 
shall expand no more than 0.2% and shall exhibit no shrinkage.  Furnish a Type 4 material 
certification showing results of tests conducted to determine the properties listed in the 
Standard Specifications and to assure the material is non-shrink. 

Unless required elsewhere in the contract the compressive strength at 3 days shall be at 
least 5000 psi.  Compressive strength in the laboratory shall be determined in accordance 
with ASTM C109 except the test mix shall contain only water and the dry manufactured 
material.  Compressive strength in the field will be determined by molding and testing 4” x 
8” cylinders in accordance with AASHTO T22.  Construction loading and traffic loading 
shall not be allowed until the 3 day compressive strength is achieved. 
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When tested in accordance with ASTM C666, Procedure A, the durability factor of the 
grout shall not be less than 80. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

Do not place grout if the grout temperature is less than 50F or more than 90F or if the air 
temperature measured at the location of the grouting operation in the shade away from 
artificial heat is below 45°F. 

Provide grout at a rate that permits proper handling, placing and finishing in accordance 
with the manufacturer’s recommendations unless directed otherwise by the Engineer.  Use 
grout free of any lumps and undispersed cement.  Agitate grout continuously before 
placement. 

Control grout delivery so the interval between placing batches in the same component does 
not exceed 20 minutes. 

The Engineer will determine the locations to sample grout and the number and type of 
samples collected for field and laboratory testing.  The compressive strength of the grout 
will be considered the average compressive strength test results of 3 cube or 2 cylinder 
specimens at 28 days. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 

DF00206 ST-18 Robeson County



 

1 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 
RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos 
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 
surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 
inspector must conduct a thorough inspection, identifying all asbestos-containing material 
as required by the Environmental Protection Agency National Emission Standards for 
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 
Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who 
performed the inspection and completed the report. The cover sheet of the report shall 
include project identification information. Place the following notes on the cover sheet of 
the report and check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 
to be removed from a structure and this work must be completed by a contractor 
prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 
61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 
Miscellaneous which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day 
period starts based on the post-marked date or date of hand delivery.  Demolition that does 
not begin as originally notified requires submission of a separate revision form HHCU 
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3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 
Subchapter 41C, Article .0605 for directives on revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 
NESHAP requirements must be followed.  For projects involving permitted RACM 
removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 
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County:  Robeson 
 
 
 

ACCEPTED BY THE DEPARTMENT OF TRANSPORTATION 
 
 
 
 

__________________________________________________ 
Division Proposals Engineer 

 
 

__________________________________________________ 
Date 

 
 
 

EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 

 
 
 

__________________________________________________ 
Division Proposals Engineer 

 
 

__________________________________________________ 
Date 

 
 
 
 
 
 
 
 
 

Signature Sheet (Bid) - ACCEPTANCE SHEET 
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 5 ITEMIZED PROPOSAL FOR CONTRACT NO. DF00206Mar 14, 2018 10:44 am

County : Robeson

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N TYPE II MODIFIED APPROACH
FILL, STATION *******
(-L-13+60.50)

0003

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N TYPE II MODIFIED APPROACH
FILL, STATION *******
(-L-18+15.00)

0004

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300225 0036000000-E UNDERCUT EXCAVATION0005

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0006

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0007

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300265 0195000000-E SELECT GRANULAR MATERIAL0008

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0009

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0010

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0011

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48305 0335200000-E 15" DRAINAGE PIPE0012

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120520 1121000000-E AGGREGATE BASE COURSE0013

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250607 1308000000-E MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 1.25")

0014

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0015

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

480610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0016

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55620 1575000000-E ASPHALT BINDER FOR PLANT MIX0017



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Robeson

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2286000000-N MASONRY DRAINAGE STRUCTURES0018

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.6840 2308000000-E MASONRY DRAINAGE STRUCTURES0019

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0020

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19846 2556000000-E SHOULDER BERM GUTTER0021

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

650862 3030000000-E STEEL BEAM GUARDRAIL0022

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5862 3150000000-N ADDITIONAL GUARDRAIL POSTS0023

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0024

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30025

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15876 3649000000-E RIP RAP, CLASS B0026

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

730876 3656000000-E GEOTEXTILE FOR DRAINAGE0027

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31811104400000000-E WORK ZONE SIGNS (STATIONARY)0028

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11911104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0029

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9611454445000000-E BARRICADES (TYPE III)0030

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,50012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0031

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2512514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0032

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,44016056000000000-E TEMPORARY SILT FENCE0033

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0034

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0035

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12016106012000000-E SEDIMENT CONTROL STONE0036
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#
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County : Robeson

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116156015000000-E TEMPORARY MULCHING0037

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016206018000000-E SEED FOR TEMPORARY SEEDING0038

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0039

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0040

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800SP  6029000000-E SAFETY FENCE0041

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7016306030000000-E SILT EXCAVATION0042

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,50016316036000000-E MATTING FOR EROSION CONTROL0043

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6037000000-E COIR FIBER MAT0044

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6016326042000000-E 1/4" HARDWARE CLOTH0045

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180SP  6048000000-E FLOATING TURBIDITY CURTAIN0046

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

416396070000000-N SPECIAL STILLING BASINS0047

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180SP  6071012000-E COIR FIBER WATTLE0048

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116606084000000-E SEEDING & MULCHING0049

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.5516606087000000-E MOWING0050

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016616090000000-E SEED FOR REPAIR SEEDING0051

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0052

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0053

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.7516656108000000-E FERTILIZER TOPDRESSING0054

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360SP  6111000000-E IMPERVIOUS DIKE0055

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0056

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SP  6117000000-N RESPONSE FOR EROSION CONTROL0057
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#

AmountQuantity Unit CostDescriptionSec
#
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  6117500000-N CONCRETE WASHOUT STRUCTURE0058

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(-L-13+60.50)

0059

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(-L-18+15.00)

0060

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4450 8112730000-N PDA TESTING0061

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(-L-13+60.50)

0062

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(-L-18+15.00)

0063

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

129.2420 8182000000-E CLASS A CONCRETE (BRIDGE)0064

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(-L-13+60.50)

0065

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(-L-18+15.00)

0066

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,088425 8217000000-E REINFORCING STEEL (BRIDGE)0067

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP12 X 53)

0068

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32450 8328400000-E PILE DRIVING EQUIPMENT SETUP
FOR *** GALVANIZED STEEL PILES
(HP14 X 73)

0069

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,050450 8364000000-E HP12X53 STEEL PILES0070

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,760450 8384200000-E HP14X73 GALVANIZED STEEL PILES0071

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32450 8393000000-N PILE REDRIVES0072

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

551.5460 8505000000-E VERTICAL CONCRETE BARRIER RAIL0073
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TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

741876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0074

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

824876 8622000000-E GEOTEXTILE FOR DRAINAGE0075

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0076

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,025430 8762000000-E 3'-0" X 1'-9" PRESTRESSED CONC
CORED SLABS

0077

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

0078

Total Amount Of Bid For Entire Project :1044/Mar14/Q46544.35/D385578242000/E78
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