
STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 6 
 

 
PROPOSAL – REVISED 

June 14, 2017 
 
 

DATE AND TIME OF BID 
OPENING: JUNE 21, 2017 AT 2:00 PM 

CONTRACT ID: DF00167 

WBS ELEMENT NO.: 2017CPT.06.18.20781.1 

FEDERAL AID NO.: STATE FUNDED 

COUNTY: ROBESON 

TIP NO.: --------- 

LENGTH OF PROJECT: 29.50 MILES 

ROUTE NO.:  VARIOUS SECONDARY ROADS 

TYPE OF WORK: 
RESURFACING, MILLING, WIDENING & SHOULDER 
RECONSTRUCTION  

 
 
 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS R EGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF T HE GENERAL STATUTES OF NORTH 
CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED B Y THE N.C. LICENSING BOARD FOR 
CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PRO JECT WHERE THE BID IS $30,000 OR 
MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMIN ED BY THE LICENSING BOARD.  
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE  LAWS REGULATING THE PRACTICES 
OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONI NG AND REFRIGERATION CONTRACTING 
AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. 
NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE B IDDER WHO IS AWARDED ANY FEDERAL 
- AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 O F THE GENERAL STATUTES OF NORTH 
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALEN DAR DAYS OF BID OPENING. 
 

 
THIS IS A ROADWAY PROJECT.    5% BID BOND OR BID DE POSIT REQUIRED. 
 
 
 
 

NAME OF BIDDER 
 
 
 
 

ADDRESS OF BIDDER 
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NC DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

 

The Bidder has carefully examined the location of the proposed work; has carefully examined the plans and specifications, which 
are acknowledged to be part of the proposal, the special provisions, the proposal, the form of contract, and the forms of contract 
payment bond and contract performance bond; and thoroughly understands the stipulations, requirements and provisions.  The 
undersigned bidder agrees to bound upon his execution of the bid and subsequent award to him by the Department of 
Transportation in accordance with this proposal to provide the necessary contract payment bond and contract performance bond 
within fourteen days after the written notice of award is received by him.  The undersigned Bidder further agrees to provide all 
necessary machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials, except as 
otherwise noted, necessary to perform and complete the said contract in accordance with the 2012 Standard Specifications for 
Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance with the requirements of the 
Engineer, and at the unit or lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work and 
required labor to construct and complete this contract, for the unit or lump sum prices, as the case may be, bid by the Bidder in 
his bid and according to the proposal, plans, and specifications prepared by said Department, which proposal, plans, and 
specifications show the details covering this project, and hereby become a part of this contract.   
 
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads and 
Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a part of this 
contract; that, except as herein modified, all the construction and work included in this contract is to be done in accordance with 
the specifications contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.   
 
If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or such 
other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and provisions 
herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 
The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the basis 
for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion of the 
work as may be deemed necessary or expedient.   
 
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the unit 
prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 
Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department of 
Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this bid is 
accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of Transportation, 
under the condition of this proposal, within 14 calendar days after the written notice of award is received by him, as provided in 
the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 

All bids shall be prepared and submitted in accordance with the following requirements.  Failure to comply with 
any requirement shall cause the bid to be considered irregular and shall be grounds for rejection of the bid. 
 
TRADITIONAL PAPER BIDS: 
1. Download the entire proposal from the Connect NCDOT website and return the entire proposal with your bid. 
2. All entries on the itemized proposal sheet (bid form) shall be written in ink or typed. 
3. The Bidder shall submit a unit price for every item on the itemized proposal sheet.  The unit prices for the various contract items 

shall be written in figures.  Unit prices shall be rounded off by the Bidder to contain no more than FOUR decimal places. 
4. An amount bid shall be entered on the itemized proposal sheet for every item.  The amount bid for each item shall be determined 

by multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount" column of the form. 
5. The total amount bid shall be written in figures in the proper place on the bid form.  The total amount bid shall be determined by 

adding the amounts bid for each item. 
6. Changes to any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in ink. A 

representative of the Bidder shall initial the change in ink. Do not use correction fluid, correction tape or similar product to make 
corrections. 

7. The bid shall be properly executed on the included Execution of Bid – Non-collusion Affidavit, Debarment Certification and 
Gift Ban Certification  form.  All bids shall show the following information: 
a. Name of corporation, partnership, limited liability company, joint venture, individual or firm, submitting bid.   

  Corporations that have a corporate seal should include it on the bid. 
b. Name of individual or representative submitting bid and position or title held on behalf of the bidder. 
c. Name, signature, and position or title of witness. 
d. Completed attestation by Notary Public 

 Note:  Signer, Witness and Notary Public must be different individuals. 
8. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 
9. The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract pursuant to an 

award. 
10. The Form entitled “LISTING OF DBE SUBCONTRACTORS”, or “LISTING OF MBE/WBE SUBCONTRACTORS”, must be 

filled out for Subcontractors submitting quotes for work on this contract. The Contractor shall then submit this form with the bid 
package. 

11. THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET ATTAC HED SHALL BE PLACED IN A SEALED 
ENVELOPE AND SHALL BE DELIVERED TO AND RECEIVED IN THE NCDOT DIVISION PROPOSALS 
ENGINEER’S OFFICE AT 558 GILLESPIE STREET, FAYETTEV ILLE, N. C. 28301 BY 2:00 P.M., ON JUNE 21, 2017.  

12. The sealed bid envelope must display the bidding Contractor’s name and address on the front. 
13. The sealed bid must display the following statement on the front of the sealed envelope: 
  

QUOTATION FOR DF00167 – WBS 2017CPT.06.18.20781.1  
RESURFACING, MILLING, W IDENING & SHOULDER RECONSTRUCTION  
TO BE OPENED AT 2:00 P.M. ON WEDNESDAY JUNE 21, 2017. 

 
14. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be addressed as 

follows: 
 

N. C. DEPARTMENT OF TRANSPORTATION 
R. ALLEN WADDELL, P.E. 
P.O. BOX 1150 
FAYETTEVILLE, NC 28302 

 
OPTIONAL COMPUTER BID PREPARATION: 

1. All instructions given above for completing and returning TRADITIONAL PAPER BIDS  apply, except as modified by the 
provision “ELECTRONIC BIDDING (Division Contracts) ”, if applicable. 

2. Expedite software necessary for electronic bid preparation may be downloaded from the Connect NCDOT website at: 
https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx 
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PROJECT SPECIAL PROVISIONS 
 

ELECTRONIC BIDDING (Division Contracts): 
(05-13-16) 102 SPI 1 G24 

 
The bidder has the option to prepare and submit bids by one of three methods; electronically using the on-
line system Bid Express®, electronic bid preparation with manual delivery, or traditional paper bid.  All 
bids shall be prepared and submitted in accordance with the following requirements.  Failure to comply 
with any requirement may cause the bid to be considered irregular and may be grounds for rejection of the 
bid. 
 
(A) Electronic On-Line Bids thru Bid Express® 
 
For preparing and submitting the bid electronically using the on-line system Bid Express®, refer to Article 
102-8(B) of the 2012 Standard Specifications. 
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital Signature from 
Bid Express® for Division Contracts. 
 
(B) Electronic Bid Preparation with Manual Delivery 
 
For electronic bid preparation with manual delivery, the bidder shall download the Expedite program from 
the NCDOT “Project Letting” website and download the appropriate .ebs electronic file of line items and 
quantities unique to each project from the Division Office’s website.  The only entries into the program 
which will be permitted by the bidder are the applicable unit or lump sum prices for those items which must 
be bid in order to provide a complete bid for the project, and any MBE/WBE or DBE participation in the 
appropriate section of the Expedite program. The computer generated itemized proposal sheets shall be 
printed and signed by a duly authorized representative in accordance with Subarticle 102-8(A)(8) of the 
2012 Standard Specifications.  The computer generated itemized proposal sheets (.ebs bid file) shall also 
be copied to an external device (i.e. compact disk (CD), USB flash drive) furnished by the bidder and shall 
be submitted to the Department with the bid. This set of itemized proposal sheets, MBE/WBE or DBE 
information, external device and the correct proposal, will constitute the bid and shall be delivered to the 
contracting Division Office or location specified in the INSTRUCTIONS TO BIDDERS.  If the bidder 
submits their bid on computer generated itemized proposal sheets, bid prices shall not be written on the 
itemized proposal sheets bound in the proposal.   
 
In the case of discrepancy between the unit or lump sum prices submitted on the itemized proposal sheets 
and those contained on the CD furnished by the bidder, the unit or lump sum prices submitted on the printed 
and signed itemized proposal sheets shall prevail.  Changes to any entry on the computer generated itemized 
proposal sheets shall be made in accordance with the requirements of the INSTRUCTIONS TO BIDDERS.   
 
(C) Traditional Paper Bids 
 
Bids may also be submitted by paper means per the INSTRUCTIONS TO BIDDERS.   
 
  



DF00167 6 - REV                       Robeson County 

DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(6-1-15)  SPD 01-410 

 
Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime Contractor 
prior to submitting a bid. Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work code(s) for which 
they identify as work items in the prime contractor’s construction progress schedule that they will complete 
themselves.  Any contractor identified as working outside their expertise may be considered in default of 
contract. 
 
BOND REQUIREMENTS: 

(06-01-16) 102-8, 102-10 SPD 01-420A 
 

A Bid Bond is required in accordance with Article 102-10 of the 2012 Standard Specifications for Roads 
and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 2012 
Standard Specifications for Roads and Structures. 
 
AUTHORITY OF THE ENGINEER: 

(01-30-14) 105-1 SPD 01-460 

 
The Engineer for this project shall be the Division Engineer, Division 6, Division of Highways, North 
Carolina Department of Transportation, acting directly or through his duly authorized representative.  
 
The Engineer will decide all questions which may arise as to the quality and acceptability of work performed 
and as to the rate of progress of the work; all questions which may arise as to the interpretation of the 
contract; and all questions as to the acceptable fulfillment of the contract on the part of the Contractor.  His 
decision shall be final and he shall have executive authority to enforce and make effective such decisions 
and orders as the Contractor fails to carry out promptly. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(7-20-99) (Rev. 12-18-07) 108 SP1 G10 A 
 

The date of availability for this contract is July 24, 2017. 
 
The completion date for this contract is August 31, 2018. 
 
Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are One Thousand Dollars ($ 1,000.00) per calendar day. 
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INTERMEDIATE CONTRACT TIME NUMBER 1 & LIQUIDATED DA MAGES: 
(2-20-07) 108 SP1 G14 A 

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control 
devices for lane closures and restoring traffic to the existing traffic pattern by the end of work period.  The 
Contractor shall not close or narrow a lane of traffic on Maps 5 & 6 during the following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

When School is in Session 
Monday thru Friday 

7:00 a.m. thru 8:30 a.m. 
2:30 p.m. thru 4:00 p.m. 

 
The Contractor shall not close or narrow a lane of traffic on ANY MAP , detain and/or alter the traffic flow 
on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, 
including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the Engineer. 
 
2. For New Year's Day, between the hours of 4:00 p.m. December 31st and 8:30 a.m. January 2nd.  If 

New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 8:30 a.m. the following 
Tuesday. 

 
3. For Easter, between the hours of 4:00 p.m. Thursday and 8:30 a.m. Monday. 
 
4. For Memorial Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday. 
 
5. For Independence Day, between the hours of 4:00 p.m. the day before Independence Day and 8:30 

a.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 4:00 p.m. 
the Thursday before Independence Day and 8:30 a.m. the Tuesday after Independence Day. 

 
6. For Labor Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday. 

 
7. For Thanksgiving Day, between the hours of 4:00 p.m. Tuesday and 8:30 a.m. Monday. 
 
8. For Christmas, between the hours of 4:00 p.m. the Friday before the week of Christmas Day and 8:30 

a.m. the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, Labor 
Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that lane closures are not 
required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins to install 
all traffic control devices for lane closures according to the time restrictions listed herein. 
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The completion time for this intermediate contract work shall be the time the Contractor is required to 
complete the removal of all traffic control devices for lane closures according to the time restrictions stated 
herein and place traffic in the correct traffic pattern. 
 
The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour. 
 
PROSECUTION AND PROGRESS: 

(3-16-10) 108 SPD 1-700 

 
The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, and 
supervision, and with equipment, materials, and methods as may be required to complete the work described 
in the contract by the completion date and in accordance with the 2012 Standard Specifications. 
 
The Contractor's operations are restricted to daylight hours.  No work may be performed on Sundays and 
legal State holidays, unless otherwise approved by the Engineer.  Work shall only be performed when 
weather and visibility conditions allow safe operations. 
 
RAILROAD GRADE CROSSING: 

(7-1-95) (Rev. 1-15-13) 107-9 SP1 G17R 
 

Provide at least 2 weeks advance notice to the railroad's local Roadmaster or Track Supervisor when the 
use of slow-moving or stopped equipment is required over at-grade railroad crossings. 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 1.6615 per gallon.  Where any of the following are included 
as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor 
Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS): 
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G67 

 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not greater 
than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed MBE and WBE participation along with a listing of the committed MBE 
and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, 
the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed 
MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services 
and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the same 
regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 CFR 
Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 
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WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed 
WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 
WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl
acement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For
m%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 
written joint check agreement among the parties providing full and prompt disclosure of the expected use 
of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 
amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su
bcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 
that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls 
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MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business Enterprises 
are established for this contract: 
 
(A) Minority Business Enterprises    5.0 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and reasonable 
steps to ensure that MBEs participate in at least the percent of the contract as set forth above 
as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs during 

the performance of the contract.  Any MBE participation obtained shall be reported to the 
Department. 

 
(B) Women Business Enterprises     5.0 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and reasonable 
steps to ensure that WBEs participate in at least the percent of the contract as set forth above 
as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs during 

the performance of the contract.  Any WBE participation obtained shall be reported to the 
Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively. The Directory can 
be found at the following link. 
 https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor participation submitted at the time 
of bid will be used toward overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of MBE 
and WBE participation.  The Contractor shall indicate the following required information: 
 
(A) If either the MBE or WBE goal is more than zero, 
 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
WBE Subcontractors contained elsewhere in the contract documents in order for the bid to 
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be considered responsive.  Bidders shall indicate the total dollar value of the MBE and WBE 
participation for the contract. 

 
(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of MBE 

and WBE Subcontractors by entering the word “None” or the number “0.”  This form shall 
be completed in its entirety.  Blank forms will not be deemed to represent zero 
participation.   Bids submitted that do not have MBE and WBE participation indicated on 
the appropriate form will not be read publicly during the opening of bids.  The Department 
will not consider these bids for award and the proposal will be rejected. 

 
(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified at the time 
of the bid-letting, that MBE’s or WBE’s participation will not count towards achieving the 
corresponding goal. 

 
(B) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE Subcontractors are 

not required for the zero goal, however any MBE or WBE participation that is achieved during the 
project shall be reported in accordance with requirements contained elsewhere in the special 
provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is 
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the work it 
performs on the contract with its own forces.  However, all the work that is performed by the MBE or WBE 
bidder and any other similarly certified subcontractors will count toward the goal.  The MBE or WBE bidder 
shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit toward the 
goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder puts 
in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will 
perform another 5% of the work.  Together the two WBE firms submit on the Listing of MBE and WBE 
Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% MBE goal shall be 
obtained through MBE participation with MBE certified subcontractors or documented through a good faith 
effort.  It should be noted that you cannot combine the two goals to meet an overall value.  The two goals 
shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE and 
WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  In 
that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
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If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the MBE/WBE 
participation will not count toward meeting the MBE/WBE goal.  If the lack of this participation drops the 
commitment below either the MBE or WBE goal, the Contractor shall submit evidence of good faith efforts 
for the goal not met, completed in its entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar 
day following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
Banking MBE/WBE Credit 

 
If the committed MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the 
MBE or WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 
use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms to meet 
the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to 
withdraw funds to meet the MBE goal as long as there are adequate funds available from the bidder’s MBE 
bank account. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms to meet 
the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to 
withdraw funds to meet the WBE goal as long as there are adequate funds available from the bidder’s WBE 
bank account. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive bidder 
shall submit to the Department documentation of adequate good faith efforts made to reach that specific 
goal(s). 
 
One complete set and 6 copies of this information shall be received in the office of the Engineer no later 
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 
documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 
checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also prequalified 
subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid opening to 
allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  The 
bidder must determine with certainty if the MBEs/WBEs are interested by taking appropriate steps 
to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the MBE and WBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the contract 

MBE/WBE goals when the work to be sublet includes potential for MBE/WBE participation 
(2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 

information about the plans, specifications, and requirements of the contract in a timely manner to 
assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s responsibility to 
make a portion 

of the work available to MBE/WBE subcontractors and suppliers and to select those portions 
of the work or material needs consistent with the available MBE/WBE subcontractors and 
suppliers, so as to facilitate MBE/WBE participation.  Evidence of such negotiation includes 
the names, addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for the work 
selected for subcontracting; and evidence as to why additional agreements could not be 
reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price and 
capabilities as well as contract goals into consideration.  However, the fact that there may be 
some additional costs involved in finding and using MBEs/WBEs is not in itself sufficient 
reason for a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs 
are reasonable.  Also, the ability or desire of a prime contractor to perform the work of a 
contract with its own organization does not relieve the bidder of the responsibility to make 
good faith efforts.  Bidding contractors are not, however, required to accept higher quotes 
from MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
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groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 
bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 
recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening NCDOT’s 
Business Opportunity and Work Force Development Unit at DBE@ncdot.gov to give notification 
of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the MBE 
and WBE goals. 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 
(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, when 

the apparent successful bidder fails to meet the goals, but others meet it, you may reasonably 
raise the question of whether, with additional reasonable efforts the apparent successful 
bidder could have met the goals.  If the apparent successful bidder fails to meet the MBE 
and WBE goals, but meets or exceeds the average MBE and WBE participation obtained by 
other bidders, the Department may view this, in conjunction with other factors, as evidence 
of the apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made 
to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/W BE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
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be based upon the value of work actually performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through submission 
of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in accordance 
with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the MBE contract goal requirement.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-MBE firm does not 
count toward the MBE contract goal requirement.  Again, the same holds true for the work that a 
WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or subcontractor subcontracts 
a significantly greater portion of the work of the contract than would be expected on the basis of 
standard industry practices, it shall be presumed that the MBE or WBE is not performing 
a commercially useful function.  The MBE/WBE may present evidence to rebut this presumption to 
the Department. The Department's decision on the rebuttal of this presumption may be subject to 
review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the MBE or WBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of work 
that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE regular 
dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds or 
insurance specifically required for the performance of a DOT-assisted contract, provided the 
fees or commissions are determined to be reasonable and not excessive as compared with 
fees and commissions customarily allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions charged 
for assistance in the procurement of the materials and supplies, or fees or transportation 
charges for the delivery of materials or supplies required on a job site (but not the cost of the 
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materials and supplies themselves), provided the fees are determined to be reasonable and 
not excessive as compared with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, and any 
other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not be 
a contrived arrangement for the purpose of meeting the MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including an owner-operator who 

is certified as a MBE.  The same holds true that a WBE may subcontract the work to another 
WBE firm, including an owner-operator who is certified as a WBE.  When this occurs, the 
MBE or WBE who subcontracts work receives credit for the total value of the transportation 
services the subcontracted MBE or WBE provides on the contract.  It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the same 
certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal 
requirement.  This, however, may not always be possible due to the limitation of firms in the 
area.  If the MBE or WBE firm shows a good faith effort has been made to reach out to 
similarly certified transportation service providers and there is no interest or availability, and 
they can get assistance from other certified providers, the Engineer will not hold the prime 
liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
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MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or 
WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may 
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the termination.  The prime contractor must give the MBE/WBE firm five (5) calendar days to respond to 
the prime contractor’s notice of termination and advise the prime contractor and the Department of the 
reasons, if any, why the firm objects to the proposed termination of its subcontract and why the Department 
should not approve the action. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval 
on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the Contractor may 
be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE that was 
submitted at the time of bid may be used to fulfill the MBE commitment.  The same holds true if a 
committed WBE is terminated for good cause, an additional WBE that was submitted at the time of 
bid may be used to fulfill the WBE goal.  A good faith effort will only be required for removing a 
committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to 
cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following: 
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(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 
the work defaulted by the previous MBE/WBE or in subcontracting other items of work in 
the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBEs/WBEs who were contacted. 
(b) A description of the information provided to MBEs/WBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract 
Approval Form) has been received by the Department, the Department will not require the 
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to 
be performed by the decertified firm.  The participation equal to the remaining work 
performed by the decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall take 
all necessary and reasonable steps to replace the MBE/WBE subcontractor with another 
similarly certified MBE/WBE subcontractor to perform at least the same amount of work to 
meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
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Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 
of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 
claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 
System. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Contractor. 
 
CONTRACTOR'S LICENSE REQUIREMENTS: 

(7-1-95) 102-14 SP1 G88 

 
If the successful bidder does not hold the proper license to perform any plumbing, heating, air conditioning, 
or electrical work in this contract, he will be required to sublet such work to a contractor properly licensed 
in accordance with Article 2 of Chapter 87 of the General Statutes (licensing of heating, plumbing, and air 
conditioning contractors) and Article 4 of Chapter 87 of the General Statutes (licensing of electrical 
contractors). 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 A 

 
There is no subsurface information available on this project.  The Contractor shall make his own 
investigation of subsurface conditions. 
 
LOCATING EXISTING UNDERGROUND UTILITIES: 

(3-20-12) 105 SP1 G115 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a specific 
written description of the location in the locate request. 
 
RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICE S: 

(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 

 
In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-28.8, it 
is the objective of the Department to aid in the reduction of materials that become a part of our solid waste 
stream, to divert materials from landfills, to find ways to recycle and reuse materials, to consider and 
minimize, where economically feasible, the environmental impacts associated with agency land use and 
acquisition, construction, maintenance and facility management for the benefit of the Citizens of North 
Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is committed to 
supporting the efforts to initiate, develop and use products and construction methods that incorporate the 
use of recycled, solid waste products and environmentally sustainable practices in accordance with Article 
104-13 of the Standard Specifications. 
 
Report the quantities of reused or recycled materials either incorporated in the project or diverted from 
landfills and any practice that minimizes the environmental impact on the project annually on the Project 
Construction Reuse and Recycling Reporting Form.  The Project Construction Reuse and Recycling 
Reporting Form and a location tool for local recycling facilities are available at: 
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx. 
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Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact the State 
Value Management Engineer at 919-707-4810. 
 
DOMESTIC STEEL: 

(4-16-13) 106 SP1 G120 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced in the 
United States except minimal amounts of foreign steel and iron products may be used provided the 
combined material cost of the items involved does not exceed 0.1% of the total amount bid for the entire 
project or $2,500, whichever is greater.  If invoices showing the cost of the material are not provided, the 
amount of the bid item involving the foreign material will be used for calculations.  This minimal amount 
of foreign produced steel and iron products permitted for use is not applicable to high strength fasteners.  
Domestically produced high strength fasteners are required. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
IRAN DIVESTMENT ACT: 

(5-17-16)  SP01 G151 

 
As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-86.55, the 
State Treasurer published the Final Divestment List (List) which includes the Final Divestment List-Iran, 
and the Parent and Subsidiary Guidance-Iran.  These lists identify companies and persons engaged in 
investment activities in Iran and will be updated every 180 days. The List can be found at 
https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-
Resources.aspx 
 
By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the then-current 
List created by the State Treasurer.   The Contractor must notify the Department immediately if, at any time 
before the award of the contract, it is added to the List.   
 
As an ongoing obligation, the Contractor must notify the Department immediately if, at any time during the 
contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor shall not contract with 
any person to perform a part of the work if, at the time the subcontract is signed, that person is on the then-
current List.   
 
During the term of the Contract, should the Department receive information that a person is in violation of 
the Act as stated above, the Department will offer the person an opportunity to respond and the Department 
will take action as appropriate and provided for by law, rule, or contract. 
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GIFTS FROM VENDORS AND CONTRACTORS: 

(12-15-09) 107-1 SP1 G152 

 
By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any vendor or 
contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, landlord, 
offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State employee of 
the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime Control and Public 
Safety, Cultural Resources, Environment and Natural Resources, Health and Human Services, Juvenile 
Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the Governor).  This 
prohibition covers those vendors and contractors who: 
 
(A) Have a contract with a governmental agency; or  
(B) Have performed under such a contract within the past year; or  
(C) Anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and contractors are 
encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and 
prohibitions of the Executive Order to their agencies.  Vendors and contractors should contact other State 
Agencies to determine if those agencies have adopted Executive Order 24. 
 
LIABILITY INSURANCE: 

(5-20-14)  SP1 G160 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second sentence 
of the third paragraph: 
 
Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of Insurance for 
self-insured subcontractors, irrespective of whether having regularly in service fewer than three employees. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATI ON: 

(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 
 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 
sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of whether 
or not a National Pollution discharge Elimination System (NPDES) permit for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 
of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to 

manage the Contractor and subcontractor operations, insure compliance with Federal, State and 
Local ordinances and regulations, and manage the Quality Control Program. 
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(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 
increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the project 
erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be 

Level II and responsible for ensuring the erosion and sediment control/stormwater plan is adequately 
implemented and maintained on the project and for conducting the quality control program.  The 
Certified Supervisor shall be on the project within 24 hours notice from initial exposure of an 
erodible surface to the project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 
timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the work. 
(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 

Inspection Record and submit to the Engineer. 
(c) Attend all weekly or monthly construction meetings to discuss the findings of the 

NPDES inspection and other related issues. 
(d) Implement the erosion and sediment control/stormwater site plans requested. 
(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage yards, and 
cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in jurisdictional 
areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to any 
suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 
resolution of erosion and sediment control/stormwater issues due to the Contractor’s 
operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 
location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 
initialed and include the installation date of Best Management Practices.  These 
practices shall include temporary and permanent groundcover and be properly 
updated to reflect necessary plan and field changes for use and review by Department 
personnel as well as regulatory agencies. 
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(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater 
permit (NCS000250) outlines certain objectives and management measures pertaining to 
construction activities.  The permit references NCG010000, General Permit to Discharge 
Stormwater under the NPDES, and states that the Department shall incorporate the 
applicable requirements into its delegated Erosion and Sediment Control Program for 
construction activities disturbing one or more acres of land.  The Department further 
incorporates these requirements on all contracted bridge and culvert work at jurisdictional 
waters, regardless of size.  Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground waters of 

the state, i.e. from equipment operation/maintenance, construction materials, 
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any 
other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater discharge 
outfalls at least once every 7 calendar days and within 24 hours after a rainfall event 
of 0.5 inch that occurs within a 24 hour period.  Additional monitoring may be 
required at the discretion of Division of Water Resources personnel if the receiving 
stream is 303(d) listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 
Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review by 
Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 
areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure for 
Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 
NCS000250 requirements, and the applicable requirements of the General Permit, 
NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will notify 
the Division of Water Quality Regional Office within 24 hours of becoming aware 
of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 
shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion and 

sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize disturbed 

areas with mulch/seed or vegetative cover on a section-by-section basis. 
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(g) Use flocculants approved by state regulatory authorities where appropriate and where 
required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and sediment 
control devices. 

(i) Remove temporary erosion or sediment control devices when they are no longer 
necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject to review 
by the Engineer.  Maintain NPDES inspection records and make records available at 
all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 
follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II Foreman.  
This person shall be onsite whenever construction activities as described above are taking place.  
This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple construction 
activities on small bridge or culvert replacement projects.  This request shall be approved by the 
Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the following 

erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, retention/detention 

devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for a 
Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 
Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III-B Certified Designer on the 

erosion and sediment control/stormwater component of all reclamation plans and if applicable, the 
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certification number of the Level III-A Certified Designer on the design of the project erosion and 
sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 
personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the ethical 
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 
or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order 
for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to the 
following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate 
Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent revocation 
of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving 
notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 
the date specified on the certified notice.  Failure to appeal within the time specified will result in a waiver 
of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed to perform 
duties associated with the certification during the appeal process. 
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The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  Decision 
of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written examination and 
any proficiency examination, at the conclusion of the specified suspension period, prior to having the 
certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers 
and Certified Designer will be incidental to the project for which no direct compensation will be made. 
 
EMPLOYMENT: 

(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of line 
32, the first sentence of the second paragraph and the first word of the second sentence of the second 
paragraph. 
 
STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 

(9-18-12)  SP1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 
Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 
SUBLETTING OF CONTRACT: 

(11-18-2014) 108-6 SP1 G186 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second sentence of the 
first paragraph: 
 
All requests to sublet work shall be submitted within 30 days of the date of availability or prior to expiration 
of 20% of the contract time, whichever date is later, unless otherwise approved by the Engineer. 
 
Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence of the 
fourth paragraph: 
 
Purchasing materials for subcontractors is not included in the percentage of work required to be performed 
by the Contractor.  If the Contractor sublets items of work but elects to purchase material for the 
subcontractor, the value of the material purchased will be included in the total dollar amount considered to 
have been sublet. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
SHOULDER RECONSTRUCTION & AGGREGATE SHOULDER BORROW : 
 
This work consists of reconstructing each shoulder (including median shoulders as applicable) in 
accordance with Standard Drawing No. 560.01 and 560.02 of the 2012 Roadway Standard Drawings except 
that the rate of slope and width will be as shown on typical section, or to the existing shoulder point, 
whichever is nearer, as long as the desired typical is achieved. This work shall be performed immediately 
after the resurfacing operations are complete as directed by the Engineer. 
 
Materials 
 
The Contractor shall use Aggregate Shoulder Borrow (ASB) on all maps, unless otherwise directed by the 
Engineer. The ASB shall meet the following gradation: 
 

Sieve Percent Passing 
1 1/2" 100 
1/2" 55-95 
#4 35-74 

 
Construction Methods 
 
Obtain material from an approved borrow source. The material shall be compacted to the satisfaction of the 
Engineer. 
 
Any excess material generated by the shoulder reconstruction shall be disposed of by the contractor in an 
approved disposal site. 
 
Measurement and Payment 
 
Shoulder Reconstruction will be measured and paid for as the actual number of shoulder miles on roads that 
have been resurfaced and require shoulder reconstruction. This work includes but is not limited to, clipping 
high shoulders, repairing low shoulders, and the placement of ASB. 
 
Aggregate Shoulder Borrow (ASB) will be measured and paid at the contract unit price per ton that has been 
incorporated into the completed and accepted work.  This quantity will be measured as provided for in 
Article 520-11.  Such price will include disposing of any excess material in an approved disposal site, and 
for all labor, tools, equipment, and incidentals necessary to complete the work. 
 
Aggregate Shoulder Borrow (ASB) will be used in place of incidental stone. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Aggregate Shoulder Borrow (ASB) Ton 
Shoulder Reconstruction Shoulder Mile 
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SHOULDER RECONSTRUCTION PROCEDURE: 
(7-1-95) (Rev. 10-15-13) 560 SP1 R10BR 

 

Perform shoulder reconstruction immediately following paving operations and in no case allow paving 
operations to exceed shoulder operations by more than two weeks without written permission of the 
Engineer.  Failure to meet this requirement shall be cause to cease paving operations until it can be met.  
Place final pavement marking after shoulder reconstruction. 
 
Upon completion of shoulder reconstruction, remove construction signs and use on other projects or store 
at the county maintenance installation or as directed by the Engineer. 
 
ASPHALT PAVEMENTS - SUPERPAVE: 

(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 R01 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this article, 
including Table 605-1, with the following: 
 
Apply tack coat uniformly across the existing surface at target application rates shown in Table 605-1. 
 

TABLE 605-1 
APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 
Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 
Oxidized or Milled Asphalt  0.06 ± 0.01 
Concrete 0.08 ± 0.01 

 
Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be overheated 
during storage, transport or at application. 
 

TABLE 605-2 
APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 
Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 
Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 
Emulsified Asphalt, Grade HFMS-1 130 - 160°F 
Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 
Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end of the 
paragraph: 
 
Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled in 
conjunction with the mainline and any additional equipment necessary to remove pavement in the area of 
manholes, water valves, curb, gutter and other obstructions. 
 
Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the following: 
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Incidental Milling to be paid will be the actual number of square yards of surface milled where the 
Contractor is required to mill butt joints, irregular areas and intersections milled as a separate operation 
from mainline milling and re-mill areas that are not due to the Contractor’s negligence whose length is less 
than 100 feet.  Measurement will be made as provided in Subarticle 607-5(A) for each cut the Contractor is 
directed to perform.  Where the Contractor elects to make multiple cuts to achieve the final depth, no 
additional measurement will be made.  Compensation will be made at the contract unit price per square 
yard for Incidental Milling.  
 
Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXT URE AND JOB MIX FORMULA 
ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 
 
Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last paragraph. 
 
Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first paragraph: 
 
Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 
NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20
Asphalt%20Approved%20List.pdf  
 

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence of the 
third paragraph with the following: 
 
The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise approved. 
 
Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the following: 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  
PG 58-28; PG 64-22 250 - 290ºF 

PG 70-22 275- 305ºF 
PG 76-22 300- 325ºF 

 
Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the first 
paragraph, delete “and compaction”.  Lines 4-7, delete the second paragraph and replace with the following: 
 
When RAS is used, the JMF mix temperature shall be established at 275ºF or higher. 
 
Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS FOR 
PRODUCING AND PLACING ASPHALT MIXTURES , lines 15-17, replace the second sentence of 
the first paragraph with the following: 
 
Do not place asphalt material when the air or surface temperatures, measured at the location of the paving 
operation away from artificial heat, do not meet Table 610-5. 
 
Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS FOR 
PRODUCING AND PLACING ASPHALT MIXTURES , replace Table 610-5 with the following: 
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TABLE 610-5 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0B, C 35°F 

I19.0B, C, D 35°F 
SF9.5A, S9.5B 40°FA 
S9.5C, S12.5C 45°FA 
S9.5D, S12.5D 50°F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum 
surface and air temperature shall be 50ºF. 

 
Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third paragraph with 
the following: 
 
Produce the mixture at the asphalt plant within ±25 ºF of the JMF mix temperature.  The temperature of the 
mixture, when discharged from the mixer, shall not exceed 350ºF. 
 
Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth sentence of 
the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. Line 28, in the last 
paragraph, replace “+15 ºF to -25 ºF of the specified JMF temperature.” with “±25 ºF of the specified JMF 
mix temperature.” 
 
Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new paragraph: 
 
As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on the paver to 
control the longitudinal profile.  Where approved by the Engineer, the Contractor has the option to use 
either a fixed or mobile string line.  
 
Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add the 
following after the first sentence in the first paragraph: 
 
Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn lanes. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth sentence of 
the fourth paragraph with the following: 
 
The interval at which relative profile elevations are reported shall be 2”. 
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Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth paragraph 
with the following: 
 
Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid data. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third sentence of 
the tenth paragraph. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first sentence of 
the third paragraph with the following: 
 
After testing, transfer the profile data from the profiler portable computer’s hard drive to a write once 
storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the Engineer. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first sentence of 
the fourth paragraph with the following: 
 
Submit a report with the documentation and electronic data of the evaluation for each section to the Engineer 
within 10 days after completion of the smoothness testing.  The report shall be in the tabular format for 
each 0.10 segment or a portion thereof with a summary of the MRI values and the localized roughness areas 
including corresponding project station numbers or acceptable reference points. Calculate the pay 
adjustments for all segments in accordance with the formulas in Sections (1) and (2) shown below.  The 
Engineer shall review and approval all pay adjustments unless corrective action is required.   
 
Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the third 
paragraph with the following: 
 
The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based on the 
Mean Roughness Index (MRI), the average IRI values from both wheel paths. 
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first paragraph with 
the following: 
 
Areas of localized roughness shall be identified through the “Smoothness Assurance Module (SAM)” 
provided in the ProVAL software.  Use the SAM report to optimize repair strategies by analyzing the 
measurements from profiles collected using inertial profilers.  The ride quality threshold for localized 
roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in length at the continuous short 
interval of 25 ft.  Submit a continuous roughness report to identify each section with project station numbers 
or reference points outside the threshold and identify all localized roughness, with the signature of the 
Operator included with the submitted IRI trace and electronic files.     
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  paragraph: 
If the Engineer does not require corrective action, the pay adjustment for each area of localized roughness 
shall be based on the following formula: 
 
 PA =  (165 – LR#) 5 
 
 Where: 
 
 PA =        Pay Adjustment (dollars) 
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 LR# =      The Localized Roughness number determined from SAM report for the ride 
quality threshold 

 
Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 
 

TABLE 650-1 
OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 
19.0 - - 100 
12.5 100 100 80 - 100 
9.50 75 - 100 75 - 100 55 - 80 
4.75 25 - 45 25 - 45 15 - 30 
2.36 5 - 15 5 - 15 5 - 15 
0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 
SHOULDER WEDGE: 

(9-20-11) (Rev. 8-21-12) 610 SP6 R03R 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 6-26, Article 610-8, add the following after line 43: 
 
Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge with 
an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, measured from the 
horizontal plane in place after final compaction on the final surface course.  Use an approved mechanical 
device which will form the asphalt mixture to produce a wedge with uniform texture, shape and density 
while automatically adjusting to varying heights. 
 
Payment for use of this device will be incidental to the other pay items in the contract. 
 
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 

(11-21-00) (Rev. 7-17-12) 609 SP6 R15 

 
The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project will be 
as follows: 
 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 
Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 
Asphalt Concrete Surface Course Type S 4.75A 6.8% 
Asphalt Concrete Surface Course Type SA-1 6.8% 
Asphalt Concrete Surface Course Type SF 9.5A 6.7% 
Asphalt Concrete Surface Course Type S 9.5__ 6.0% 
Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 
The actual asphalt binder content will be established during construction by the Engineer within the limits 
established in the 2012 Standard Specifications. 
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ASPHALT PLANT MIXTURES: 
(7-1-95) 609 SP6 R20 

 
Place asphalt concrete base course material in trench sections with asphalt pavement spreaders made for 
the purpose or with other equipment approved by the Engineer. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 

 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 
2012 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 384.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals 
on May 1, 2017. 
 
PAVING INTERSECTIONS: 

(7-1-95) (Rev. 8-21-12) 610 SP6 R67BR 

 
Condition, prime, and surface all unpaved intersections back from the edge of the pavement on the main 
line of the project a minimum distance of 50 feet.  The pavement placed in the intersections shall be of the 
same material and thickness placed on the mainline of the project. 
 
Resurface all paved intersections back to the ends of the radii, or as directed by the Engineer. 
 
Widen the pavement on curves as directed by the Engineer. 
 
PAVEMENT WIDTH VARIES: 

(7-1-95) (Rev. 8-21-12) 610 SP6 R76R 

 
The Contractor's attention is directed to the fact that the existing pavement varies in width and the 
Contractor will be required to widen the pavement as directed by the Engineer in order to obtain a uniform 
edge of pavement. 
 
TRENCHING FOR BASE COURSE: 

(7-1-95) (Rev. 8-21-12) 610 SP6 R79AR (REV.) 

 
Perform all trenching necessary to place the asphalt concrete base course widening in accordance with the 
typical sections, at locations shown on the sketch maps, and as directed by the Engineer. Trenching shall 
be performed using a milling machine or similar device that will allow the excavated material to be placed 
directly into a container or dump truck for immediate removal. Standard digging equipment such as a motor 
grader, front end loader, backhoe, etc., cannot be used. The excavated material from the trenching operation 
may be placed on the adjacent shoulder area if needed for shoulder reconstruction. Otherwise, excess 
material must be removed from the roadway and placed in an approved waste site obtained by the contractor.  
 
Perform the trenching for the base course on the same day that the base course is to be placed. If the base 
course cannot be placed on the same day the trench section is excavated, backfill the trench with earth 
material and compact it to the satisfaction of the Engineer. Once the trench is open, perform backfilling and 
re-opening of the trench at no cost to the Department. 
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The Contractor will be restricted to widening one side of the project at a time unless otherwise permitted 
by the Engineer.  In widening, operate equipment and conduct operations in the same direction as the flow 
of traffic. The base course shall be placed in trench sections with bituminous pavement spreaders made for 
the purpose, or with other equipment approved by the Engineer. 
 
Density tests may be taken every 2000 feet in the widened areas as directed by the Engineer. Shape and 
compact the subgrade in the widened areas to the satisfaction of the Engineer. Compact the asphalt concrete 
base course in the widened areas in accordance with the provisions of Article 610-9 of the 2006 Standard 
Specifications. 
 
For asphalt driveways, the Contractor shall cut a neat edge and remove all asphalt to the width of the 
proposed asphalt widening. For concrete driveways, the Contractor shall cut a neat edge and remove all 
concrete to the width of the proposed asphalt widening, plus 2’ to 4’ additional width, which shall be filled 
with asphalt as well. Ensure driveways are properly reconnected. 
 
Upon completion of the paving operation, properly dispose of any excess material remaining. 
 
No direct payment will be made for this work as the cost of this work shall be included in the contract unit 
price per ton for Asphalt Concrete Base Course, Type B 25.0B. 
 
PATCHING EXISTING PAVEMENT: 

(1-15-02) (Rev.12-18-12) 610 SP6 R88R 
 

Description 
 
The Contractor's attention is directed to the fact that there are areas of existing pavement on this project that 
will require repair prior to resurfacing.  Patch the areas that, in the opinion of the Engineer, need repairing.  
The areas to be patched will be delineated by the Engineer prior to the Contractor performing repairs. 
 
Materials 
 
The patching consists of Asphalt Concrete Intermediate Course. 
 
Construction Methods 
 
Remove existing pavement at locations directed by the Engineer in accordance with Section 250 of the 
2012 Standard Specifications. 
 
Place Asphalt Concrete Intermediate Course, in lifts not exceeding 4.0 inches.  Utilize compaction 
equipment suitable for compacting patches as small as 3.5 feet by 6 feet on each lift.  Use an approved 
compaction pattern to achieve proper compaction.  
 
Schedule operations so that all areas where pavement has been removed will be repaired on the same day 
of the pavement removal and all lanes of traffic restored. 
 
Measurement and Payment 
 
Patching Existing Pavement will be measured and paid as the actual number of tons of asphalt plant mix 
complete in place that has been used to make completed and accepted repairs.  The asphalt plant mixed 
material will be measured by being weighed in trucks on certified platform scales or other certified weighing 
devices.  The above price and payment will be full compensation for all work covered by this provision, 
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including but not limited to removal and disposal of all types of pavement; furnishing and applying tack 
coat; furnishing, placing, and compacting of asphalt plant mix; furnishing of asphalt binder for the asphalt 
plant mix; and furnishing scales. 
 
Patching Existing Pavement will be considered a minor item.  Any provisions included in the contract that 
provides for adjustments in compensation due to variations in the price of asphalt binder will not be 
applicable to payment for the work covered by this provision. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Patching Existing Pavement Ton 

 
MATERIALS: 

(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050,  1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first paragraph 
with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an approved 
pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix design 
conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
 
(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 5%), fine 

aggregate (applies to an increase or decrease greater than 5%), water (applies to an increase only), 
cement (applies to a decrease only), or pozzolan (applies to an increase or decrease greater than 
5%). 

 
Use materials which do not produce a mottled appearance through rusting or other staining of the finished 
concrete surface. 
 
Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), Materials, line 8; 
and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to the table of item references: 
 
Item       Section 
Type IL Blended Cement    1024-1 
 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second paragraph 
with the following: 
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Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to each 
pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third paragraph 
through the sixth paragraph beginning with “If any change is made to the mix design, submit…” through 
“…(applies to a decrease only).” 
 
Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE  
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Vibrated Non- Vibrated 

Rounded 
Aggregate 

Angular 
Aggre-gate 

Rounded 
Aggregate 

Angular 
Aggre-gate Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

 

7-9 wet 
- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-
placed 

 

2.5 
hand-
placed 

4 508 - 545 - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 

Latex 
Modified 

3,000 
7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable Fill 
excavatable 

150 max. 
at 56 days 

as needed as needed as needed as needed - Flow-able - - 40 100 

Flowable Fill 
non-excavatable 

125 as needed as needed as needed as needed - Flow-able - - 100 as needed 

Pavement 

4,500 
design, 
field 
650 

flexural, 
design only 

0.559 0.559 - - 

1.5 slip 
form 

 

3.0 hand 
place 

- 526 - - - 

Precast 
See Table 

1077-1 
as needed as needed - - 6 as needed as needed as needed as needed as needed 

Prestress per 
contract 

See Table 
1078-1 

See Table 
1078-1 - - 8 - 564 as needed - - 

 
Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to each 
pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-cementitious 
material (cement + fly ash) ratio for the classes of concrete listed. 
 
Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, delete the 
table. 
 
Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT CONCRETE, lines 
30-31, delete the second sentence of the third paragraph. 
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Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF EXCAVATIONS, 
line 30, add the following at the end of Section 1002: 
 

(H) Handling and Storing Test Panels 
 

Notify the Area Materials Engineer when preconstruction or production test panels are made within 
24 hours of shooting the panels.  Field cure and protect test panels from damage in accordance with 
ASTM C1140 until the Department transports panels to the Materials and Tests Regional Laboratory 
for coring. 
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ABC 

9M 

14M 

78M 

67 

6M 

57M 

57 

5 

467M 

4 

Std. 
Size # 

Percentage of Total by Weight Passing 

TABLE 1005-1 
AGGREGATE GRADATION - COARSE AGGREGATE 

A.  See Subarticle 1005-4(A). 
B.  See Subarticle 1005-4(B). 
C.  For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6). 
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0-5 

- 
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#200 

AST 

Maintenance Stabilization 

Aggregate Base Course, 
Aggregate Stabilization 

AST 

Asphalt Plant Mix, AST, 
Structural Concrete, Weep 

Hole Drains 

Asphalt Plant Mix, AST, 
Structural Concrete, Weep 

Hole Drains 

Asphalt Plant Mix, AST, 
Structural Concrete 

AST 

AST, Concrete Pavement 

AST, Structural Concrete, 
 Shoulder Drain Stone, 
Sediment Control Stone 

AST, Sediment Control 
Stone 

Asphalt Plant Mix 

Asphalt Plant Mix 

Remarks 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 
 
Select material is clean, unweathered durable, blasted rock material obtained from an approved source.  
While no specific gradation is required, the below criteria will be used to evaluate the materials for visual 
acceptance by the Engineer: 
 
(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft, 

 
(B) 30% of the rock ranges in size from 2” to 1.5 ft in diameter, and 

 
(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be permitted. 
 
Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both tables, 
replace second row with the following: 
 
Acceptable, but not to be used in the top 3 ft of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is limited to 
between 5 and 12% by weight and the constituents shall be interground.  Class F fly ash can replace a 
portion of Type IL blended cement and shall be replaced as outlined in Subarticle 1000-4(I) for Portland 
cement.  For mixes that contain cement with alkali content between 0.6% and 1.0% and for mixes that 
contain a reactive aggregate documented by the Department, use a pozzolan in the amount shown in Table 
1024-1. 
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE, replace 
with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 lb Class F fly ash per lb of cement replaced 
Ground Granulated Blast 

Furnace Slag 
35%-50% by weight of required cement content  

with 1.0 lb slag per lb of cement replaced 

Microsilica 
4%-8% by weight of required cement content  

with 1.0 lb microsilica per lb of cement replaced 
 
Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence of the 
second paragraph with the following: 
 
Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation Program 
(NTPEP) laboratory for concrete admixture testing. 
 
Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 
All fencing material and accessories shall meet Section 106. 
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two sentences with 
the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load testing 
will only be required for new casting designs during the design process, and conformance to M306 loading 
(40,000 lb.) will be required only when noted on the design documents. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE 

Property 
28 Day Design 

Compressive Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) and (D) 
with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion Test. 
 
(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog Resistance 

Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as specified in AASHTO 
M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the product has been 

tested for slip coefficient and meets AASHTO M253, Class B. 
 
Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the description 
for Type 2 and replace with the following: 
 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch spalled, 
cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
 
Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third sentences of the 
description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph with the 
following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other 
fixtures in hardened concrete, the manufacturer shall submit test results showing that the bonding system 
will obtain 125% of the specified required yield strength of the fixture.  Furnish certification that, for the 
particular bolt grade, diameter and embedment depth required, the anchor system will not fail by adhesive 
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failure and that there is no movement of the anchor bolt.  For certification and anchorage, use 3,000 psi as 
the minimum Portland cement concrete compressive strength used in this test.  Use adhesives that meet 
Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
 
Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace with the 
following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence of the first 
paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application through the 
Value Management Unit with the following information for each type and brand name: 
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace “AASHTO 
M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of the last 
paragraph. 
 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first paragraph replace 
“Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MAR KINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid adherence 
to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is recommended for 
adherence of traffic markers to pavement surfaces when rapid set is not required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid setting 
adhesive, due to its low viscosity, is appropriate only for use with embedded traffic markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with the 
following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or ASTM 
A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required by the plans.  
Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles shall be 
metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings (Metallization)” with 
an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any portion of the metallized sheet 
piling encased in concrete shall receive a barrier coat.  The barrier coat shall be an approved waterborne 
coating with a low-viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  
The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil dry film 
thickness.  The manufacturer shall issue a letter of certification that the resin chemistry of the waterborne 
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coating is compatible with the 99.9% aluminum thermal sprayed alloy and suitable for tidal water 
applications. 
 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, Standard Setting.  
Use Type II when the pavement temperature is above 60°F or per the manufacturer’s recommendations 
whichever is more stringent.  Use Type I when the pavement temperature is between 50°F and 60°F or per 
the manufacturer’s recommendations whichever is more stringent.  Epoxy adhesive Type I, Cold Set, may 
be used to attach temporary pavement markers to the pavement surface when the pavement temperature is 
between 32°F and 50°F or per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with “Article 1081-
4”. 
 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with “Article 1081-
4”. 
 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with the 
following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead. 
 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second paragraph with 
the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the following 
after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, without 
crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, the sample shall be 
crushed and repeat the test using X-ray Fluorescence.  If the X-ray Fluorescence test shows more than a 
LOD of 5 ppm, test the beads using United States Environmental Protection Agency Method 6010B, 6010C 
or 3052 for no more than 75 ppm arsenic or 200 ppm lead. 
 
GROUT PRODUCTION AND DELIVERY: 

(3-17-15) 1003 SP10 R20 

 
Revise the 2012 Standard Specifications as follows: 
 
Replace Section 1003 with the following: 
 

SECTION 1003 
GROUT PRODUCTION AND DELIVERY 

 
1003-1 DESCRIPTION 
 
This section addresses cement grout to be used for structures, foundations, retaining walls, concrete barriers, 
embankments, pavements and other applications in accordance with the contract.  Produce non-metallic 
grout composed of Portland cement and water and at the Contractor’s option or as required, aggregate and 
pozzolans.  Include chemical admixtures as required or needed.  Provide sand cement or neat cement grout 
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as required.  Define “sand cement grout” as grout with only fine aggregate and “neat cement grout” as grout 
without aggregate. 
 
The types of grout with their typical uses are as shown below: 
 
Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is typically 
used for filling subsurface voids. 
 
Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 that is 
typically used for foundations, ground anchors and soil nails. 
 
Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements that is 
typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete barriers 
and structures. 
 
Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that is typically 
used for slab jacking. 
 
Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically used for 
compaction grouting. 
 
1003-2 MATERIALS 
 
Refer to Division 10. 
 
Item Section 
Chemical Admixtures 1024-3 
Fine Aggregate 1014-1 
Fly Ash 1024-5 
Ground Granulated Blast Furnace Slag 1024-6 
Portland Cement 1024-1 
Silica Fume 1024-7 
Water 1024-4 

 
Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the Contractor’s option, 
use an approved packaged grout instead of the materials above except for water.  Use packaged grouts that 
are on the NCDOT Approved Products List. 
 
Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in accordance 
with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other admixtures in Type 
4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland cement for Type 5 grout. 
 
Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) that meet 
Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in the aggregate.  Do 
not use any other pozzolans in Type 5 grout. 
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TABLE 1003-1 
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation 
Maximum Liquid 

Limit 
Maximum 

Plasticity Index Sieve Designation 
per AASHTO M 92 

Percentage Passing 
(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 
No. 8 50 – 90 
No. 16 30 – 80 
No. 30 25 – 70 
No. 50 20 – 50 
No. 100 15 – 40 
No. 200 10 – 30 25 10 

 
1003-3 COMPOSITION AND DESIGN 
 
When using an approved packaged grout, a grout mix design submittal is not required.  Otherwise, submit 
proposed grout mix designs for each grout mix to be used in the work.  Mixes for all grout shall be designed 
by a Certified Concrete Mix Design Technician or an Engineer licensed by the State of North Carolina.  
Mix proportions shall be determined by a testing laboratory approved by the Department.  Base grout mix 
designs on laboratory trial batches that meet Table 1003-2 and this section.  With permission, the Contractor 
may use a quantity of chemical admixture within the range shown on the current list of approved admixtures 
maintained by the Materials and Tests Unit. 
 
Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests Form 312U at 
least 35 days before proposed use.  Adjust batch proportions to compensate for surface moisture contained 
in the aggregates at the time of batching.  Changes in the saturated surface dry mix proportions will not be 
permitted unless revised grout mix designs have been submitted to the Engineer and approved. 
 
Accompany Materials and Tests Form 312U with a listing of laboratory test results of compressive strength, 
density and flow or slump and if applicable, aggregate gradation, durability and height change.  List the 
compressive strength of at least three 2" cubes at the age of 3 and 28 days. 
 
The Engineer will review the grout mix design for compliance with the contract and notify the Contractor 
as to its acceptability.  Do not use a grout mix until written notice has been received.  Acceptance of the 
grout mix design or use of approved packaged grouts does not relieve the Contractor of his responsibility 
to furnish a product that meets the contract.  Upon written request from the Contractor, a grout mix design 
accepted and used satisfactorily on any Department project may be accepted for use on other projects. 
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Perform laboratory tests in accordance with the following test procedures: 
Property Test Method 
Aggregate GradationA AASHTO T 27 
Compressive Strength AASHTO T 106 

Density (Unit Weight) 
AASHTO T 121, 
AASHTO T 133B, 
ANSI/API RPC 13B-1B (Section 4, Mud Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 
Height Change ASTM C1090E 

Slump AASHTO T 119 
A. Applicable to grout with aggregate. 
B. Applicable to Neat Cement Grout. 
C. American National Standards Institute/American Petroleum Institute Recommended Practice. 
D. Procedure A (Rapid Freezing and Thawing in Water) required. 
E. Moist room storage required. 
 

1003-4 GROUT REQUIREMENTS 
 
Provide grout types in accordance with the contract.  Use grouts with properties that meet Table 1003-2.  
The compressive strength of the grout will be considered the average compressive strength test results of 
three 2" cubes at each age.  Make cubes that meet AASHTO T 106 from the grout delivered for the work 
or mixed on-site.  Make cubes at such frequencies as the Engineer may determine and cure them in 
accordance with AASHTO T 106. 
 

TABLE 1003-2 
GROUT REQUIREMENTS 

Type of 
Grout 

Minimum 
Compressive 
Strength at 

Height 
Change 

at 28 days 
FlowA/SlumpB Minimum 

Durability Factor 
3 days 28 days 

1 3,000 psi – – 10 – 30 sec – 
2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 
Grout Mix Design/ 

Approved 
Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 
5 – 500 psi – 1 – 3" – 
A. Applicable to Type 1 through 4 grouts. 
B. Applicable to Type 5 grout. 
C. ASTM C1107. 
D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 
 

  



DF00167 49 - REV                       Robeson County 

1003-5 TEMPERATURE REQUIREMENTS 
 
When using an approved packaged grout, follow the manufacturer’s instructions for grout and air 
temperature at the time of placement.  Otherwise, the grout temperature at the time of placement shall be 
not less than 50°F nor more than 90°F.  Do not place grout when the air temperature measured at the location 
of the grouting operation in the shade away from artificial heat is below 40°F. 

 
1003-6 ELAPSED TIME FOR PLACING GROUT  
 
Agitate grout continuously before placement.  Regulate the delivery so the maximum interval between the 
placing of batches at the work site does not exceed 20 minutes.  Place grout before exceeding the times in 
Table 1003-3.  Measure the elapsed time as the time between adding the mixing water to the grout mix 
and placing the grout. 

 
TABLE 1003-3 

ELAPSED TIME FOR PLACING GROUT 
(with continuous agitation) 

Air or Grout 
Temperature, 

Whichever is Higher 

Maximum Elapsed Time 
No Retarding 

Admixture 
Used 

Retarding 
Admixture 

Used 
90°F or above 30 minutes 1 hr. 15 minutes 

80°F through 89°F 45 minutes 1 hr. 30 minutes 
79°F or below 60 minutes 1 hr. 45 minutes 
 

1003-7 MIXING AND DELIVERY  
 
Use grout free of any lumps and undispersed cement.  When using an approved packaged grout, mix grout 
in accordance with the manufacturer’s instructions.  Otherwise, comply with Articles 1000-8 through 
1000-12 to the extent applicable for grout instead of concrete. 

 
TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:  

(8-21-12) 1101.02 SP11 R10 
 

Revise the 2012 Roadway Standard Drawings as follows: 
 
Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General Note #11 with the 
following: 
 
11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON SHADOW 
VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMU M OF 43" X 73".  THE DISPLAY 
PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH THE CA PABILITY TO PROVIDE 2 
MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM CHARACTER HEIGHT 
OF 18".  FOR ADDITIONAL MESSAGING, CONTACT THE WORK ZONE TRAFFIC CONTROL 
SECTION. 
 

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE SHOULDER 
MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE THE CAPABILITY 
TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM 
CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, CONTACT THE WORK ZONE 
TRAFFIC CONTROL SECTION. 
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Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General Note #12 with the 
following: 
 
12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON SHADOW 
VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMU M OF 43" X 73".  THE DISPLAY 
PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH THE CA PABILITY TO PROVIDE 2 
MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM CHARACTER HEIGHT 
OF 18".  FOR ADDITIONAL MESSAGING, CONTACT THE WORK ZONE TRAFFIC CONTROL 
SECTION. 
 

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE SHOULDER 
MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE THE CAPABILITY 
TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM 
CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, CONTACT THE WORK ZONE 
TRAFFIC CONTROL SECTION. 
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PROJECT SPECIAL PROVISIONS  
 

EROSION CONTROL 
 
EROSION AND STORMWATER CONTROL FOR SHOULDER CONSTRU CTION AND 
RECONSTRUCTION: 

(11-16-10) (Rev. 8-21-12) 105-16, 225-2, Division 16 SP16 R03R 
 

Land disturbing operations associated with shoulder construction/reconstruction may require erosion and 
sediment control/stormwater measure installation.  National Pollutant Discharge Elimination System 
(NPDES) inspection and reporting may be required. 
 
Erosion control measures shall be installed per the erosion control detail in any area where the vegetated 
buffer between the disturbed area and surface waters (streams, wetlands, or open waters) or drainage inlet 
is less than 10 feet.  The Engineer may reduce the vegetated buffer threshold for this requirement to a value 
between 5 and 10 feet.  Erosion control measures shall be spot checked every 14 days until permanent 
vegetative establishment. 
 
In areas where shoulder construction/reconstruction includes disturbance or grading on the front slope or to 
the toe of fill, relocating ditch line or backslope, or removing vegetation from the ditch line or swale, 
NPDES inspection and monitoring are required every 14 days or within 24 hours of a rainfall event of 0.5" 
or greater.  Maintain daily rainfall records.  Install erosion control measures per detail. 
 
In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of the State 
classified as High Quality Water (HQW), Outstanding Resource Water (ORW), Critical Areas, or Unique 
Wetlands, NPDES inspection and monitoring are required every 14 days or within 24 hours of a rainfall 
event of 0.5" or greater.  The Engineer may reduce the vegetated buffer threshold for this requirement to a 
value between 5 and 10 feet.  The plans or provisions will indicate the presence of these water 
classifications.  Maintain daily rainfall records.  Install erosion control measures per detail. 
 
Land disturbances hardened with aggregate materials receiving sheet flow are considered  
non-erodible. 
 
Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and mulching 
as directed by the Engineer. 
 
NPDES documentation shall be performed by a Level II Erosion and Sediment Control/Stormwater 
certificate holder. 
 
Materials used for erosion control will be measured and paid as stated in the contract. 
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STABILIZATION REQUIREMENTS: 
(5-1-15) S-2 

 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-010000 
general construction permit effective August 3, 2011 issued by the North Carolina Department of 
Environment and Natural Resources Division of Water Quality. Temporary or permanent ground cover 
stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the following 
exceptions in which temporary or permanent ground cover shall be provided in 14 calendar days from the 
last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no 
exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined by North 
Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent ground cover 
stabilization shall be achieved in accordance with the provisions in this contract and as directed. 
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WORK ZONE TRAFFIC CONTROL 
 
TEMPORARY TRAFFIC CONTROL (TTC):  

(7-16-13) (Rev. 12-17-15) RWZ-1 

  
Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications and the 
following provisions: 
 
Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these plans 
prior to beginning any other work.  Use a lane closure or slow moving operation to complete the work, as 
necessary, unless otherwise indicated. Refer to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02, 
1130.01 1135.01 and 1180.01 of the 2012 Roadway Standard Drawings.  Use a moving operation only if 
the minimum speed maintained at all times is 3 mph with no stops that narrow or close a lane of travel.  If 
the moving operation is progressing slower than 3 mph at any time, install a lane closure.  Maintain the 
existing traffic pattern at all times, except in the immediate work zone where lane closures are allowed as 
determined by the Engineer. 
 
Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 1110.01, 
1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 2012 Roadway 
Standard Drawings when closing a lane of travel in a stationary work zone such as pavement patching 
resurfacing, or pavement marking removal.  Properly ballasted cones and skinny drums may be used instead 
of drums.  However, drums are required for the upstream taper portion of lane closures in all applications.  
The stationary work zone shall be a maximum of 1 mile in length at any given time on 2 Lane, 2 Way 
facilities unless otherwise approved by the Engineer.  A pilot vehicle operation may be used in conjunction 
with flaggers and the appropriate pilot vehicle warning signing as directed by the Engineer.  During periods 
of construction inactivity, return the traffic pattern to the existing alignment and remove or cover any work 
zone signs.  When covering work zone signs, use an opaque material that prevents reading of the sign at 
night by a driver using high beam headlights.  Use material, which does not damage the sign sheeting.  
Replace any obliterated markings as required by other sections of the 2012 Standard Specifications and the 
Engineer. 
 
When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an open 
travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the 2012 Roadway 
Standard Drawings. When personnel and/or equipment are working within a lane of travel of an undivided 
facility, close the lane according to the traffic control plans, 2012 Roadway Standard Drawings or as 
directed by the Engineer.  Conduct the work so that all personnel and/or equipment remain within the closed 
travel lane.  Do not work simultaneously, on both sides of an open travel way, within the same location, on 
a two-lane, two-way road. Perform work only when weather and visibility conditions allow safe operations 
as directed by the Engineer. 
 
When utilizing a slow-moving operation for such items as pavement marking and marker placement, as a 
minimum the slow moving operation caravan shall consist of the vehicles and devices shown on the Moving 
Operation Caravan Details according to Roadway Standard Drawing No. 1101.02, sheet 11 of the 2012 
Roadway Standard Drawings.  Traffic cones may be used when necessary to provide additional protection 
of wet pavement markings.  Ballast all traffic cones so they will not be blown over by traffic. 
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TRAFFIC OPERATIONS: 
 
1)  Paving Lift Requirements and Time Limitations: 
 
For paving lifts of 2.0” or less, bring all newly resurfaced lanes to the same station and elevation within 72 
hours.  If not brought up to the same station and elevation within 72 hours, the Contractor shall place 
portable “UNEVEN PAVEMENT” signs in advance of the uneven pavement and spaced every ½ mile 
along the section of uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall 
be removed. No additional compensation will be made for these signs or any other type of portable warning 
signs as these are included in the “Temporary Traffic Control” contract pay item. 

 
For paving lifts greater than 2”, bring all newly resurfaced lanes to the same station and elevation by the 
end of each work day unless the Contractor utilizes the notched wedge paving methods as described below.  
 
Failure to comply with the following requirements will result in a suspension of all other operations 
until all lanes of traffic are brought to the same station and elevation: 
 

1. During paving operations, any paving lift greater than 2” for asphalt surface course mixes shall be 
mitigated by having an approved wedge apparatus on the paver that shapes the edge 1” vertically 
and the remaining at a maximum slope steepness of 2:1. For intermediate and base course mixes, 
use an approved wedge device that shapes the edge with a maximum slope steepness of 2:1.  The 
maximum paving lift allowed to use this method is 3”. 

 
2. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT” signs in 

advance of the uneven pavement and spaced every ½ mile along the section of uneven pavement. 
Once mitigated, all portable “UNEVEN PAVEMENT” signs shall be removed. No additional 
compensation will be made for these signs or any other type of portable warning signs as these are 
included in the “Temporary Traffic Control” contract pay item. 
 

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring up the 
adjacent lane to the same station and elevation before any further paving takes placed on the project.  

 
2)  Shoulder Drop-Off Requirements and Time Limitations: 
 
Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to an open travel 
lane that has an edge of pavement drop-off as follows: 
 
(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater. 
(B) Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph. 
 
For drop-offs that exceed the above requirements, backfill the unacceptable drop-off with suitable 
compacted material, as approved by the Engineer. The material, equipment and labor associated with this 
operation will be at no expense to the Department. This work is not considered part of shoulder 
reconstruction. 
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3) Project Requirements: 
 
Failure to comply with the following requirements will result in a suspension of all other operations: 
 
1. Before working on ANY MAP, the Contractor shall submit a written construction sequence for 

traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-construction 
meeting and the sequence must be approved before closing a lane of traffic.  The Contractor and 
Engineer will coordinate with the Traffic Management Unit at 919-773-2800 or Traffic Services for 
additional traffic control guidance, as necessary. 

 
2. Obtain written approval of the Engineer before working in more than one location or setting up 

additional lane closures. The maximum length of any one lane closure is 1 mile unless otherwise 
directed by the Engineer. 

 
3. Contractor shall mill and pave lanes in an order such that water shall not accumulate. 

 
4. Traffic Control for the milling and/or paving of ramps is to be done according to Standard Drawing 

Number 1101.02, Sheets 9 & 10 unless otherwise approved to be closed by the Engineer. If 
approved, Contractor will provide plans and devices for the detour at no additional cost to the 
department. 

5. If lane closure restrictions apply, see Special Provision, “Intermediate Contract Times and 
Liquidated Damages”. 
 

6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install the 
following portable signs to warn drivers of the conditions.  These are to include, but not limited to 
“Rough Road” (W8-8), “Uneven Lanes” (W8-11), and “Grooved Pavement” (W8-15) w/ 
Motorcycle Plaque mounted below. These are to be dual indicated on Multi-Lane Roadways with 
speed limits 45 mph and greater where lateral clearance can be obtained within the median areas.  
These portable signs are incidental to the other items of work included in the temporary traffic 
control (Lump Sum) pay item. 
 

4) Work Zone Signing: 
 
Description 
 
Install advance/general warning work zone signs according to the Detail Drawing provided in these plans 
prior to beginning of work. Install and maintain signing in accordance with the attached drawings and 
Divisions 11 and 12 of the 2012 Standard Specifications.  
 
(A) Installation 
 
All stationary Advance/General warning work zone signs require notification to existing Utility owners per 
Article 105-8 of the 2012 Standard Specifications and Special Provision SP1 G115 within 3 to 12 full 
working days prior to installation. 
 
Install all Advance/General warning work zone signs before beginning work on a particular map.  If signs 
are installed more than seven (7) calendar days prior to the beginning of work on a particular map, cover 
the signs until the work begins.  Install each work zone Advance/General warning sign separately and not 
on the same post or stand with any other sign except where an advisory speed plate or directional arrow is 
used. 
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All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed by the 
Engineer. All sign locations to be verified by the Engineer prior to installation. Once the signs have been 
installed and accepted, any sign relocations requested by the Department will be compensated in accordance 
with Article 104-7. Any additional signs other than the ones shown in the drawing will be compensated in 
accordance with Article 104-7.  
 
No stationary -Y- Line advance warning signage is required unless there’s more than 1,000 feet of 
resurfacing along the –Y- line. Whenever work proceeds through an intersection, portable signs shall be 
used for traffic control. There will be no direct compensation for any portable signing. 
 
If there is a period of construction inactivity longer than 14 calendar days, remove or cover advance/general 
warning work zone signs.  Uncover advance/general warning work zone signs no more than 7 calendar days 
before work resumes.  All other operations may be suspended upon failure to comply with the above 
requirements.  Such suspended operations would not be resumed until the above requirements are fulfilled. 
 
(B) Sign Removal 
 
All stationary work zone signs shall be removed once the project is substantially complete. The project is 
substantially complete when the resurfacing operations are completed and the shoulders are brought up to 
the same elevation as the proposed pavement and when pavement markings are installed. The pavement 
marking doesn’t have to be the final marking material to be considered substantially complete. Any 
remaining punch list items are to be completed with portable work zone signing. There will be no 
compensation for any portable signing.  Sign removal is a condition of final project acceptance.  
 
(C) Lane Closure Work Zone Signs 
 
Install any required lane closure signing needed during the life of the project in accordance with the 
Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard Drawings. Any 
required portable signs for lane closures are compensated in the contract pay item for Temporary Traffic 
Control. 
 
5) Measurement and Payment: 
 
Temporary traffic control work, including, but not limited to installation and removal of portable signs, 
cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck mounted attenuators, 
flashing arrow boards, and pilot vehicles will be paid at the contract lump sum price for Temporary Traffic 
Control. The Temporary Traffic Control pay item does not include work zone advance or general warning 
signs. Partial payments for Temporary Traffic Control will be made as follows:  The cumulative total of the 
lump sum price for temporary traffic control will be equal to the percent complete (project) as calculated 
for each partial pay estimate. Additional flashing arrow boards and message boards beyond those shown in 
the contract, detail drawings or Roadway Standard Drawings required by the Engineer will be paid as extra 
work in accordance with Article 104-7 of the Standard Specifications.   
 
The work of satisfactorily installing and removing work zone advance and/or general warning signs, 
including, but not limited to, furnishing, locating, installing, covering, uncovering and removing stationary 
signs will be measured for each required sign and paid at the contract price for Work Zone Advance/General 
Warning Signing (SF). Payment for Work Zone Advance/General Warning Signing will be limited to a 
maximum of 90% of the total installed quantity.  The remaining 10% will be paid once all signs have been 
removed. 
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The Lump Sum price for Temporary Traffic Control will include the work of four (4) flaggers per operation 
per map being utilized at the same time on any day.  If a pilot vehicle is used for an operation, the Lump 
Sum Price for Temporary Traffic Control will include the work of five (5) flaggers. The operator of a pilot 
vehicle will be considered one of the five flaggers.  
 
Any additional flagging beyond the “included” amount covered in the Temporary Traffic Control pay item 
will be considered supplemental flagging and compensated at a rate of $20.00 per hour for each additional 
flagger as approved by the Engineer. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Temporary Traffic Control Lump Sum 
Work Zone Advance/General Warning Signing Square Foot 

 
RESURFACING OPERATIONS: 

(7-15-14)  RWZ-2 
 

Coordinate the installation of items required by the contract documents and resurfacing operations such that 
these operations are completed in the order as agreed upon with the Engineer at the first pre-construction 
meeting.  Refer to the Provisions, Typicals and Details unless otherwise directed by the Engineer. 
 
Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches.  Patch and 
make repairs to bridge surface and its approaches before resurfacing occurs.  Coordinate all operations on 
the bridge and its approaches with the Engineer. 
 
Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require patching.  Patch 
these areas before resurfacing occurs.  Allow full depth asphalt patching to cool to the point of supporting 
traffic without displacement or rutting before reopening closed lane.  Coordinate the resurfacing operations 
of the patched areas with the Engineer. 
 
Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal Loops.  
Loops may need to be placed in milled surface before resurfacing occurs.  Coordinate all signal loop 
operations with the Engineer. 
 
For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back by the end 
of each work day.  For Partial or wheel track milling operation on multi-lane facilities, the lane being milled 
may be left closed and paved back within 72 hours. 
 
The following options are available during Resurfacing and milling operations on two-way,  
two-lane facilities when the entire roadway or entire lane is to be milled: 
 
(A) Mill a single lane and pave back by the end of each work day. 
(B) Mill the entire width of roadway and pave back by the end of each work day. 
 
The following options are available during Resurfacing and milling operations on multi-lane  
facilities when all lanes or a single lane in one direction are to be milled:  
 
(A) Mill a single lane and pave back by the end of each work day. 
(B) Mill the entire width of pavement for all lanes to be milled in any direction daily and pave back  by 

the end of each work day. 
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Slope the pavement at the beginning and ending of the daily milling operation as directed by the Engineer.  
Sweep and remove all milled material from the roadway as soon as the daily milling operation is completed.  
Continue milling operations until the particular section of roadway being milled is complete.  Remove any 
existing pavement adjacent to the milled area that has been damaged and replace with patch material as 
directed by the Engineer. 
 
Operate equipment and conduct operations in the same direction as the flow of traffic.  Maintain vehicular 
access in accordance with Article 1101-05 of the 2012 Standard Specifications using suitable backfill 
material approved by the Engineer. 
 
Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard Specifications. 
 
Milled Rumble Strips: 
 
When utilized, milled rumble strips shall be installed in accordance with the 2012 Standard Specifications 
and the 2012 Roadway Standard Drawing 665.01. 
 
PAVEMENT MARKINGS AND MARKERS: 

(7-15-14)  RWZ-3  

 
Markings: All Facilities 
 
Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through 1205.13 of 
the 2012 Roadway Standard Drawings and Section 1205 of the 2012 Standard Specifications with the 
exception of the 15 day edge line replacement requirement for two-lane, two-way roadways as described in 
Subarticle 1205-3(D) of  the 2012 Standard Specifications.  For all two-lane, two-way facilities, edge lines 
can be replaced within 30 calendar days after they have been obliterated. 
 
 
Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic.  If Type 3 Cold Applied 
Plastic is used, it shall be paid for using the Type 2 Cold Applied Plastic pay item. 
 
Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded Thermoplastic 
for stop bars, symbols, characters and diagonals.  If Heated-in-Place Thermoplastic is used, it shall be paid 
for using the Extruded Thermoplastic pay item. 
 
Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied Plastic for 
stop bars, symbols, characters and diagonals on asphalt or concrete roadways.  If Heated-in-Place 
Thermoplastic is used, it shall be paid for using the Cold Applied Plastic pay item. 
 
Markers: All Facilities 
 
Remove existing pavement markers in preparation for paving.  Repair any pavement damage due to existing 
pavement marker removal prior to the end of the work day.  Dispose of existing pavement markers as 
directed by the Engineer.  No direct payment will be made for this work as it will be incidental to the paving 
operation. 
 
Install permanent pavement markers within 60 calendar days after completing the resurfacing on each map.  
Pavement markers shall be installed in accordance with Standard Drawing 1205.12 and Standard Drawings 
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1250.01 through 1253.01 of the 2012 Roadway Standard Drawings and Sections 1250 through 1253 of the 
2012 Standard Specifications. 
 
Markings and Markers: All Facilities 
 
Review and record the existing pavement markings and markers before resurfacing.  Re-establish the new 
pavement markings and markers using the record of existing markings in conjunction with the 2012 
Roadway Standard Drawings unless otherwise directed by the engineer.  Have existing or proposed 
“passing zones” reviewed by the engineer before installation.  Submit the record of the existing pavement 
markings seven calendar days before the obliteration of any pavement markings. 
 
Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season.  If the 
Contractor begins any map and does not complete within the seasonal restrictions, including placement of 
final pavement markings or permanent markers, the Contractor shall be responsible for, at his expense, 
Paint in accordance with Article 1205-08 and Temporary Markers in accordance with Section 1251 of the 
2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount of 
allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION  

 
ERRATA 

(1-17-12) (Rev. 04-21-15) Z-4 
 

Revise the 2012 Standard Specifications as follows: 
 

Division 2 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-25”. 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  Line 1, 
replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential Wetlands 
and Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered Species”; and Line 
33, replace “(6) Approval” with “(4) Approval”. 

 
Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”. 

 
Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, 
replace “30” with “45”. 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with “Subarticle 609-6(D)”. 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of P0.075/Pbe 
Ratio with “1.0”. 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with “Subarticle 1012-1(E)” 

 
Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” with 
“completion”. 

 
Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with “Portland 
Cement Concrete, Class A”. 

 
Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, replace 
“Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with “Table 1081-4”. 

 
Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with 
“POLYUREA”. 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
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Division 15 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with “Subarticle 
235-3(C)”. 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  W=LD √P ÷ 148,000 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace 
with “shall be performed”. 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, delete 
this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with 
“1631.01”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious Weeds) 

(3-18-03) (Rev. 12-20-16) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those specific 
project sites located in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 
to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, or other 
noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall 

pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS 
($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each of 

his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY FIVE 
CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this project 
is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in the 
minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully informed of 
all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

AWARD OF CONTRACT 
(6-28-77)(Rev 2/16/2016) Z-6 

 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of Transportation (49 C.F.R., 
Part 21), issued pursuant to such act, hereby notifies all bidders that it will affirmatively insure that the 
contract entered into pursuant to this advertisement will be awarded to the lowest responsible bidder without 
discrimination on the ground of race, color, or national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 

I.  Title VI Assurance 
During the performance of this contract, the contractor, for itself, its assignees and successors in interest 
(hereinafter referred to as the "contractor") agrees as follows: 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") 
Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter 
referred to as the Regulations), which are herein incorporated by reference and made a part of this contract. 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the contract, shall 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor shall not 
participate either directly or indirectly in the discrimination prohibited by section 21.5 of the Regulations, 
including employment practices when the contract covers a program set forth in Appendix B of the 
Regulations. 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: In all 
solicitations either by competitive bidding or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials or leases of equipment, each potential 
subcontractor or supplier shall be notified by the contractor of the contractor's obligations under this contract 
and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin. 
(4) Information and Reports: The contractor shall provide all information and reports required by the 
Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the North Carolina Department of 
Transportation (NCDOT) or the Federal Highway Administration (FHWA) to be pertinent to ascertain 
compliance with such Regulations, orders and instructions. Where any information required of a contractor 
is in the exclusive possession of another who fails or refuses to furnish this information the contractor shall 
so certify to the NCDOT, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain 
the information. 
(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as it or the 
FHWA may determine to be appropriate, including, but not limited to:  

(a) Withholding of payments to the contractor under the contract until the contractor complies, 
and/or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) through (6) 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Regulations, or directives issued pursuant thereto.  
The contractor shall take such action with respect to any subcontractor procurement as the NCDOT or the 
FHWA may direct as a means of enforcing such provisions including sanctions for noncompliance: 
provided, however, that, in the event a contractor becomes involved in, or is threatened with, litigation with 
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a subcontractor or supplier as a result of such direction, the contractor may request the NCDOT to enter 
into such litigation to protect the interests of the NCDOT, and, in addition, the contractor may request the 
United States to enter into such litigation to protect the interests of the United States. 
 
II.  Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United States shall, 
on the grounds of race, color, or national origin, be excluded from participation in, be denied the benefits 
of, or be subjected to discrimination under any program or activity receiving Federal financial assistance.” 
The broader application of nondiscrimination law is found in other statutes, executive orders, and 
regulations (see Section III, Pertinent Nondiscrimination Authorities), which provide additional protections 
based on age, sex, disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 
nondiscrimination coverage to all programs and activities of federal-aid recipients and contractors, 
including those that are not federally-funded. 
Nondiscrimination Assurance 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no person shall 
on the ground of race, color, national origin, sex, age, and disability, be excluded from participation in, be 
denied the benefits of, or be otherwise subjected to discrimination under any program or activity conducted 
by the recipient, as provided by Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act 
of 1987, and any other related Civil Rights authorities, whether those programs and activities are federally 
funded or not. 
Obligation 
During the performance of this contract, the Contractor and its subcontractors are responsible for complying 
with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice of Nondiscrimination 
is posted in conspicuous locations accessible to all employees and subcontractors on the jobsite, along with 
the Contractor’s own Equal Employment Opportunity (EEO) Policy Statement. The Contractor shall 
physically incorporate this “TITLE VI AND NONDISCRIMINATION ” language, in its entirety, into all 
its subcontracts on federally-assisted and state-funded NCDOT-owned projects, and ensure its inclusion by 
subcontractors into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 
physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier 
subcontracts on Federal-aid highway construction contracts only.  The Contractor is also responsible for 
making its subcontractors aware of NCDOT’s Discrimination Complaints Process, as follows: 
 
FILING  OF COMPLAINTS 

1. Applicability  – These complaint procedures apply to the beneficiaries of the NCDOT’s programs, 
activities, and services, including, but not limited to, members of the public, contractors, 
subcontractors, consultants, and other sub-recipients of federal and state funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon race, color, 
sex, age, national origin, or disability, may file a written complaint with NCDOT's Civil Rights 
office.  The law prohibits intimidation or retaliation of any sort.  The complaint may be filed by the 
affected individual or a representative, and must be in writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar days after 
the following: 
� The date of the alleged act of discrimination; or 
� The date when the person(s) became aware of the alleged discrimination; or 
� Where there has been a continuing course of conduct, the date on which that conduct was 

discontinued or the latest instance of the conduct. 
Title VI and other discrimination complaints may be submitted to the following entities: 
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� North Carolina Department of Transportation , Office of Equal Opportunity & Workforce 
Services (EOWS), External Civil Rights Section, 1511 Mail Service Center, Raleigh, NC  
27699-1511; 919-508-1808 or toll free 800-522-0453 

� US Department of Transportation, Departmental Office of Civil Rights, External Civil Rights 
Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  20590; 202-366-4070 

Federal Highway Administration, North Carolina Division Office, 310 New Bern Avenue, 
Suite 410, Raleigh, NC 27601, 919-747-7010 
Federal Highway Administration, Office of Civil Rights, 1200 New Jersey Avenue, SE, 
8th Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-0752 
Federal Transit Administration , Office of Civil Rights, ATTN: Title VI Program 
Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, Washington, DC 
20590 
Federal Aviation Administration , Office of Civil Rights, 800 Independence Avenue, SW, 
Washington, DC 20591, 202-267-3258 

� US Department of Justice, Special Litigation Section, Civil Rights Division, 950 Pennsylvania 
Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-218-5228 

4. Format for Complaints – Complaints must be in writing  and signed by the complainant(s) or a 
representative and include the complainant’s name, address, and telephone number.  Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations received by telephone 
will be reduced to writing and provided to the complainant for confirmation or revision before 
processing. Complaints will be accepted in other languages including Braille. 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above to receive 
a full copy of the Discrimination Complaint Form and procedures. 

6. Complaint Basis – Allegations must be based on issues involving race, color, national origin, sex, 
age, or disability.  The term “basis” refers to the complainant’s membership in a protected group 
category. Contact this office to receive a Discrimination Complaint Form. 
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Protected 
Categories 

Definition Examples Applicable Statutes and 
Regulations 

FHWA FTA 
Race An individual belonging to 

one of the accepted racial 
groups; or the perception, 
based usually on physical 
characteristics that a person is 
a member of a racial group 

Black/African American, 
Hispanic/Latino, Asian, 
American Indian/Alaska 
Native, Native 
Hawaiian/Pacific 
Islander, White 

Title VI of 
the Civil 
Rights Act 
of 1964;  
49 CFR Part 
21;  
23 CFR 200 

Title VI of the Civil 
Rights Act of 1964;  
49 CFR Part 21;  
Circular 4702.1B 

Color Color of skin, including 
shade of skin within a racial 
group 

Black, White, brown, 
yellow, etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 
based on language or a 
person’s accent is also 
covered. 

Mexican, Cuban, 
Japanese, Vietnamese, 
Chinese 

Sex Gender Women and Men 1973 
Federal-Aid 
Highway 
Act 

Title IX of the 
Education 
Amendments of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 1975 
Disability Physical or mental 

impairment, permanent or 
temporary, or perceived. 

Blind, alcoholic, para-
amputee, epileptic, 
diabetic, arthritic 

Section 504 of the Rehabilitation Act 
of 1973; Americans with Disabilities 
Act of 1990  

 
III.  Pertinent Nondiscrimination Authorities  
During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 
agrees to comply with the following non-discrimination statutes and authorities, including, but not limited 
to:  
• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 

4601), (prohibits unfair treatment of persons displaced or whose property has been acquired because of 
Federal or Federal-aid programs and projects);  

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis of 
sex);  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27;  

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits discrimination 
on the basis of age);  

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, (prohibits 
discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs or 
activities” to include all of the programs or activities of the Federal-aid recipients, sub-recipients and 
contractors, whether such programs or activities are Federally funded or not);  



DF00167 69 - REV                       Robeson County 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of public 
accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as implemented by 
Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and 
Low-Income Populations, which ensures discrimination against minority populations by discouraging 
programs, policies, and activities with disproportionately high and adverse human health or 
environmental effects on minority and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, 
and resulting agency guidance, national origin discrimination includes discrimination because of limited 
English proficiency (LEP). To ensure compliance with Title VI, you must take reasonable steps to 
ensure that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 
because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

• Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin);  

• 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of DOT-assisted 
contracts in the Department's highway, transit, and airport financial assistance programs, as regards the 
use of Disadvantaged Business Enterprises (DBEs); 

• Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and proposal 
notices that are generally applicable to all Federal-aid construction projects and must be made a part 
of, and physically incorporated into, all federally-assisted contracts, as well as appropriate subcontracts 
and purchase orders, particularly Sections II (Nondiscrimination) and III (Nonsegregated Facilities). 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors (existing 
and newcomers) will be automatically placed in the Alternate Program.  Standard OJT requirements 
typically associated with individual projects will no longer be applied at the project level.  Instead, these 
requirements will be applicable on an annual basis for each contractor administered by the OJT Program 
Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 
the Department.  At the beginning of each year, all contractors eligible will be contacted by the Department 
to determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 
program for the calendar year.  This agreement will include a specific number of annual training goals 
agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 
calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following skilled 
work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training requirements 
that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 
the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new classifications 
for specific job functions that their employees are performing.  The Department will review and recommend 
for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 
shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully completed 
a training course leading to journeyman level status or in which they have been employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
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Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract documents. 
 
NAME CHANGE FOR NCDENR 

(1-19-16) Z-11 
 

Description 
 
Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special Provisions, 
Permits or Plans that reference is made to “NCDENR” or “North Carolina Department of Environment and 
Natural Resources”, replace with “NCDEQ” or “North Carolina Department of Environmental Quality” 
respectively, as the case may be.  



LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address 
Circle 
One 

Item No. Item Description 
* Agreed 
upon Unit 

Price 

** Dollar Volume 
 of Item 

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE subcontractor, and 
these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address 
Circle 
One 

Item No. Item Description 
* Agreed 
upon Unit 

Price 

** Dollar Volume  
of Item 

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

  
** Dollar Volume of MBE Subcontractor     $ ____________ 

 
MBE Percentage of Total Contract Bid Price  ___________% 

 
** Dollar Volume of WBE Subcontractor     $ ____________ 

 
WBE Percentage of Total Contract Bid Price  ___________% 

 
*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 
If firm is a Material Supplier Only, show Dollar Vo lume as 60% of Agreed Upon Amount from Letter of Intent.  
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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EXECUTION OF BID 
 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 
 

CORPORATION 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  
Full name of Corporation 

  
  
  

Address as Prequalified 

 
Attest   By   

Secretary/Assistant Secretary   President/Vice President/Assistant Vice President 
Select appropriate title   Select appropriate title 

      
      
      

Print or type Signer's name  Print or type Signer's name 

      

     

    CORPORATE SEAL  
 

AFFIDAVIT MUST BE NOTARIZED 
  

Subscribed and sworn to before me this the 
  
_____ day of _____________________ 20__. 
  
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN 

CERTIFICATION 
 

PARTNERSHIP 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 

 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the  

 
_______ day of _______________, 20_____ 
 
 

Signature of Notary Public 
Of __________________________County 
 
State of  ___________________________ 
 
My Commission Expires _______________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN 

CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  
Full Name of Firm 

  
  

Address as Prequalified 
  
  

  
 

      
Signature of Witness   Signature of Member/Manager/Authorized Agent 

    Select appropriate title 
      
      

Print or type Signer's name   Print or type Signer's Name 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN 

CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 

SIGNATURE OF CONTRACTOR  
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute.  On Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and 
execute below in the appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the 
appropriate manner.  On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 
manner. 
 
 

        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        
  If Corporation, affix Corporate Seal and   
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        
  If  Corporation, affix Corporate Seal and   
        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        

If  Corporation, affix Corporate Seal     
NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
   
_____day of______________________ 20___ _____day of __________________ 20___ ____day of _______________ 20_____ 
   
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of _________________________County of ________________________County 
   
State of _________________________________ State of ___________________________ State of __________________________ 
   

My Commission Expires:________________ My Commission Expires:____________ My Commission Expires:___________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor     
    Individual name 

      

 

Trading and doing business as 
    

    Full name of Firm 

      

      
Signature of Witness    Signature of Contractor, Individually 

      
Print or type Signer's name   Print or type Signer’s name 

      
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Print or type Individual name 

  
  

Address as Prequalified 
  

    

  Signature of Contractor, Individually 

    
    
  Print or type Signer's Name 

    
    

Signature of Witness   

    
    

Print or type Signer’s name   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any time the bidder learns that his 

certification was erroneous when he submitted his debarment certification or explanation filed with the Department, or has 
become erroneous because of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, participant, person, 

primary covered transaction, principal, proposal, and voluntarily excluded, as used in this provision, have the meanings set 
out in the Definitions and Coverage sections of the rules implementing Executive Order 12549.  A copy of the Federal Rules 
requiring this certification and detailing the definitions and coverages may be obtained from the Contract Officer of the 
Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any lower tier covered transaction 

with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in NCDOT contracts, 
unless authorized by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will include the Federal-Aid 

Provision titled Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 1273) provided by the 
Department, without subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered transaction that he is not debarred, 

suspended, ineligible, or voluntarily excluded from the covered transaction, unless he knows that the certification is erroneous.  
The bidder may decide the method and frequency by which he will determine the eligibility of his subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good 

faith the certification required by this provision.  The knowledge and information of a participant is not required to exceed that 
which is normally possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder knowingly enters into a 

lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation 
in this transaction, in addition to other remedies available by the Federal Government. 

 
DEBARMENT CERTIFICATION 

 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered 

transactions by any Federal department or agency; 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for 

commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission 
of embezzlement, theft, forgery, bribery, falsification or destruction of records; making false statements; or receiving stolen 
property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph b. of this certification; and 

d. Have not within a three-year period preceding this proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default. 

e. Will submit a revised Debarment Certification immediately if his status changes and will show in his bid proposal an explanation 
for the change in status. 

 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation with this submittal.  An explanation 
will not necessarily result in denial of participation in a contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified bidder's bid being considered 
non-responsive. 
 
 

Check here if an explanation is attached to this certification. 
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North Carolina Department of Transportation 
CONTRACT BID FORM 

 

WBS ELEMENT NO.: 2017CPT.06.18.20781.1 
COUNTY: ROBESON 

DESCRIPTION: RESURFACING, MILLING, WIDENING & SHOULDER 
RECONSTRUCTION 

BID DATE: JUNE 21, 2017 AT 2:00 PM 
 

 

Line Item Sec Description Qty Unit Unit Price 
Amount 

Bid 

1 0000100000-N 800 MOBILIZATION 1 LS   

2 0255000000-E SP 
GENERIC GRADING ITEM 
AGGREGATE SHOULDER BORROW 

8,637 TON   

3 1245000000-E SP SHOULDER RECONSTRUCTION 58.86 SMI   

4 1330000000-E 607 INCIDENTAL MILLING 980 SY   

5 1489000000-E 610 BASE COURSE, B25.0B 1,740 TONS   

6 1519000000-E 610 SURFACE COURSE, S9.5B 18,227 TONS   

7 1523000000-E SP SURFACE COURSE, S9.5C 5,762 TONS   

8 1525000000-E 610 SURFACE COURSE, SF9.5A 9,381 TONS   

9 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 2,139 TONS   

10 1704000000-E SP PATCHING EXISTING PAVEMENT 5 TONS   

11 2845000000-N 858 ADJ. OF METER OR VALVE BOX 2 EA   

12 4413000000-E SP 
WORK ZONE ADVANCE / 
GENERAL WARNING SIGNING 

3,742 SF   

13 4457000000-N SP TEMPORARY TRAFFIC CONTROL 1 LS   

14 4685000000-E 1205 
THERMOPLASTIC PAVEMENT 
MARKING LINES (4", 90 MILS) 

188,080 LF   

15 4686000000-E 1205 
THERMOPLASTIC PAVEMENT 
MARKING LINES (4", 120 MILS) 

155,210 LF   

16 4695000000-E 1205 
THERMOPLASTIC PAVEMENT 
MARKING LINES (8", 90 MILS) 

970 LF   

17 4700000000-E 1205 
THERMOPLASTIC PAVEMENT 
MARKING LINES (12", 90 MILS) 

912 LF   

18 4705000000-E 1205 
THERMOPLASTIC PAVEMENT 
MARKING LINES (16", 120 MILS) 

1,170 LF   

19 4710000000-E 1205 
THERMOPLASTIC PAVEMENT 
MARKING LINES (24", 120 MILS) 

2,488 LF   
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20 4721000000-E 1205 
THERMOPLASTIC PAVEMENT 
MARKING CHARTER (120 MILS) 

42 EA   

21 472500000-E 1205 
THERMOPLASTIC PAVEMENT 
MARKING SYMBOLS (90 MILS) 

33 EA   

22 4810000000-E 1205 
PAINT PAVEMENT MARKING 
LINES  (4") 

464,156 LF   

23 4900000000-N 1251 
PERMANENT RAISED PAVEMENT                   
MARKERS 

1,682 EA   

 

TOTAL BID FOR PROJECT:______________________________________ 

 
 
CONTRACTOR__________________________________________________________________________________ 
 
ADDRESS______________________________________________________________________________________ 
 
Federal Identification Number______________________________Contractors License Number___________________ 
 
Authorized Agent_________________________________________Title______________________________________ 
 
Signature_______________________________________________________________Date_______________________ 
 
Witness______________________________________________Title_________________________________________ 
 
Signature_______________________________________________________________Date_______________________ 
 
Point of Contact for Post Bid Inquiries (e.g., Letters of Intent, Insurance, Bonds, Contract Execution, etc.): 
 
Name____________________________________________________________________________________________ 
 
Email____________________________________________________________________________________________ 
 
Phone____________________________________________________________________________________________ 
 
 
 

 
THIS SECTION TO BE COMPLETED BY NORTH CAROLINA DEPA RTMENT OF TRANSPORTATION 

 
This bid has been reviewed in accordance with Article 103-1 of the current edition of the Standard Specifications for Roads 
and Structures.  
 
 

________________________________________           _____________________ 
Division Proposals Engineer     Date 

  



DF00167 84 - REV                       Robeson County 

 
EXECUTION OF CONTRACT 

 
 
Contract No: DF00167 
 
 
County:  Robeson County 
 
 
 
ACCEPTED BY THE DEPARTMENT 
 
 
 
 
__________________________________________________ 

Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 
 
 
 
_____________________________________________ 

Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
 
 


