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STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 7 
 

PROPOSAL 
 
DATE AND TIME OF BID OPENING: MARCH 16, 2023, AT 2:00 P.M. 
 
CONTRACT ID:  DG00611 
 
WBS ELEMENT NO. BP7.R005.3 
 
COUNTY:   GUILFORD  
 
MILES:   0.038  
 
ROUTE NO.:   SR 1376 (MECKLENBURG ROAD) 
 
LOCATION: REPLACE BRIDGE # 402 OVER RIDDICKS CREEK ON SR 

1376 (MECKLENBURG ROAD) 
 
TYPE OF WORK:  GRADING, PAVING, DRAINAGE AND CULVERT 
 
 
NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 
LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A STRUCTURE PROJECT. BID BONDS ARE REQUIRED. 
 
 

NAME OF BIDDER 
 
 
 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DG00611 IN GUILFORD COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract 
No. DG00611; has carefully examined the plans and specifications, which are acknowledged to be part of 
the proposal, the special provisions, the proposal, the form of contract, and the forms of contract payment 
bond and contract performance bond; and thoroughly understands the stipulations, requirements and 
provisions.  The undersigned bidder agrees to bound upon his execution of the bid and subsequent award 
to him by the Department of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award 
is received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, 
and other means of construction; and to do all the work and to furnish all materials, except as otherwise 
noted, necessary to perform and complete the said contract in accordance with the 2018 Standard 
Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in 
accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, 
for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and 
perform the work and required labor to construct and complete State Highway Contract No. DG00611 in 
Guilford County, for the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and 
according to the proposal, plans, and specifications prepared by said Department, which proposal, plans, 
and specifications show the details covering this project, and hereby become a part of this contract.   
 
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, January 2018 with all amendments and supplements thereto, is by 
reference incorporated into and made a part of this contract; that, except as herein modified, all the 
construction and work included in this contract is to be done in accordance with the specifications contained 
in said volume, and amendments and supplements thereto, under the direction of the Engineer.   
 
If the proposal is accepted and the award is made, the contract is valid only when signed either by the 
Contract Officer or such other person as may be designated by the Secretary to sign for the Department of 
Transportation.  The conditions and provisions herein cannot be changed except over the signature of the 
said Contract Officer or Division Engineer.   
 
The quantities shown in the itemized proposal for the project are considered to be approximate only and 
are given as the basis for comparison of bids.  The Department of Transportation may increase or decrease 
the quantity of any item or portion of the work as may be deemed necessary or expedient.   
 
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase 
or decrease in the unit prices, nor in the time allowed for the completion of the work, except as provided 
for the contract.  
 
Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order 
of the Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited 
as liquidated damages in case this bid is accepted and the Bidder shall fail to provide the required payment 
and performance bonds with the Department of Transportation, under the condition of this proposal, within 
14 calendar days after the written notice of award is received by him, as provided in the Standard 
Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard 
Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 
2.   If the Interested Parties List provision SP01 G02 is part of the proposal prior to submitting a 

bid on a project, the bidder shall sign up on the Interested Parties List in conformance with 
Interested Parties List provision SP01 G02. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 
software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded from 
the Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/Electronic-
Bidding.aspx or from the approved electronic bidding provider website. 

5. Questions shall be emailed to Jennifer Sour at jsour@ncdot.gov prior to the bid opening. 
Contact with any other NCDOT personnel concerning this project is strictly prohibited 
and will result in bids being considered non-responsive. 

 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
mailto:jsour@ncdot.gov
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PROJECT SPECIAL PROVISIONS- GENERAL 
 

CONTRACTOR PREQUALIFICATION: 
(10-18-22)  102   
 
Revise the 2018 Standard Specifications as follows: 

 
Page 1-10, Subarticle 102-2(A) Bidder Prequalification, lines 30-31, delete and replace the first 
sentence with the following:   
 
Prospective bidders shall obtain prequalification approval at least two business days prior to any 
letting in which they intend to submit a bid.  It is recommended that the prospective bidder file all 
required statements and documents with the State Prequalifications Engineer no less than 4 weeks 
before a given letting.   
 
Page 1-11, Subarticle 102-2(B) Purchase Order Bidder Prequalification, lines 16-18, delete 
and replace the first sentence with the following:   
 
Prospective bidders shall obtain prequalification approval at least two business days prior to any 
letting in which they intend to submit a bid.  It is recommended that the applicant file all required 
statements and documents with the State Prequalifications Engineer no less than 4 weeks before a 
given bid opening for their bid to be considered.   
 
Page 1-11, Subarticle 102-2(C) Subcontractor Prequalification, lines 44-45, delete and replace 
the first sentence with the following:   
 
The subcontractor shall file all required statements and documents with the State Prequalifications 
Engineer no less than 4 weeks before beginning work.   
 
Page 1-12, Subarticle 102-2(E) Renewal and Requalification, lines 38-40, delete and replace 
the first sentence with the following:   
 
It is recommended that the renewing or requalifying firm file all required statements and 
documents with the State Prequalifications Engineer no less than 4 weeks before a given letting 
for their bid to be considered. 
 
DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(6-1-15)  SPD 01-410 
 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 
Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work code(s) 
for which they identify as work items in the prime contractor’s construction progress schedule that 
they will complete themselves.  Any contractor identified as working outside their expertise may 
be considered in default of contract. 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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INTERESTED PARTIES LIST: 
(6-21-22)(Rev. 7-19-22) 102 SP1 G02 
 
Revise the 2018 Standard Specifications as follows: 

 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and 
replace with the following:   
 
102-3 PROPOSALS AND INTERESTED PARTIES LIST 
 
On Department projects advertised, the prospective bidder shall sign up on the Interested Parties 
List no later than one business day prior to the Letting day of that project, for which he intends to 
submit a bid.  There is no cost for signing up on the Interested Parties List that can be found on 
the Department’s website at connect.ncdot.gov/letting. 
 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and 
replace the first sentence of the second paragraph with the following:   
 
The proposal will state the location of the contemplated construction and show a schedule of 
contract items with the approximate quantity of each of these items for which bid prices are invited. 
 
Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete 
and replace the first paragraph with the following: 
 
Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 
conformance with Article 102-3.  The bidder shall submit a unit or lump sum price for every item 
in the proposal other than items that are authorized alternates to those items for which a bid price 
has been submitted. 
 
BOND REQUIREMENTS: 
(06-01-16) 102-8, 102-10 SPD 01-420A 
 

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 
Roads and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
2018 Standard Specifications for Roads and Structures. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 
The date of availability for this contract is August 21, 2023, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is May 20, 2024. 
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Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is August 21, 2023. 
 
The completion date for this intermediate contract time is November 22, 2023. 
 
The liquidated damages for this intermediate contract time are Seven Hundred Dollars ($ 700.00) 
per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
PROSECUTION OF WORK: 
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R 
 
The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 
from the time he begins the work until completion and final acceptance of the project.  The 
Contractor will not be permitted to suspend his operations except for reasons beyond his control 
or except where the Engineer has authorized a suspension of the Contractor's operations in writing. 
 
In the event that the Contractor's operations are suspended in violation of the above provisions, the 
sum of Seven Hundred Dollars ($ 700.00) will be charged the Contractor for each and every 
calendar day that such suspension takes place.  The said amount is hereby agreed upon as 
liquidated damages due to extra engineering and maintenance costs and due to increased public 
hazard resulting from a suspension of the work.  Liquidated damages chargeable due to suspension 
of the work will be additional to any liquidated damages that may become chargeable due to failure 
to complete the work on time. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 
None of the items included in this contract will be major items. 
 
NO SPECIALTY ITEMS: 
(7-1-95) 108-6 SP1 G34 
 
None of the items included in this contract will be specialty items (see Article 108-6 of the 
2018 Standard Specifications). 
 
FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 11-15-22) 109-8 SP1 G43 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
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The base index price for DIESEL #2 FUEL is $ 3.4755 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 
Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the 
Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel usage 
factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the 
Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will remain 
in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will not 
be permitted to change the Fuel Usage Factor after the bids are submitted. 
 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
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STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 3-21-23)                                                                                         SP1 G47 
 
Description and Purpose 
 
Steel price adjustments will be made to the payments due the Contractor for items as defined herein 
that are permanently incorporated into the work, when the price of raw steel mill products utilized 
on the contract have fluctuated.  The Department will adjust monthly progress payments up or 
down as appropriate for cost changes in steel according to this provision.  
 
Eligible Items 
 
The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:   
 
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the material cost of the steel used in the above 
products as specified in the Product Relationship Table below.  The producing mill is defined as 
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, shipping, 
storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 
 
The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department (State Contract Officer or Division Contract 
Engineer) along with the payment bonds, performance bonds and contract execution signature 
sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the payment 
bonds, performance bonds and contract execution signature sheets, the Contractor will not be 
eligible for any steel price adjustment for any item in the contract for the life of the contract.  Form 
SPA-1 can be found on the Department’s website at the following address:     
 
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the Contractor’s 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm


DG00611 G - 7 Guilford County 
 

selection of items for steel price adjustment or non-selection (non-participation) may not be 
changed once Form SPA-1 has been received by the Department.  Items the Bidder chooses for 
steel price adjustment must be designated by writing the word “Yes” in the column titled “Option” 
by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel price item, the 
entire quantity of the line item will be subject to the price adjustment for the duration of the 
Contract. The Bidder’s designations on Form SPA-1 must be written in ink or typed and signed by 
the Bidder (Prime Contractor) to be considered complete.  Items not properly designated, 
designated with “No”, or left blank on the Bidder’s Form SPA-1 will automatically be removed 
from consideration for adjustment.  No steel items will be eligible for steel price adjustment on 
this Project if the Bidder fails to return Form SPA-1 in accordance with this provision. 
 
Establishing the Base Price 
 
The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically available 
on the first day of the month for the preceding month. The indices will be calculated by the 
Department for the different categories found on the Product Relationship Table below.  For item 
numbers that include multiple types of steel products, the category listed for that item number will 
be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $ 46.13 per hundredweight. 
The bidding index for Category 2 Steel items is $ 68.79 per hundredweight. 
The bidding index for Category 3 Steel items is $ 64.01 per hundredweight. 
The bidding index for Category 4 Steel items is $ 40.27 per hundredweight. 
The bidding index for Category 5 Steel items is $ 57.06 per hundredweight. 
The bidding index for Category 6 Steel items is $ 68.66 per hundredweight. 
The bidding index for Category 7 Steel items is $ 50.14 per hundredweight. 
The bidding index represents a selling price of steel based on Fastmarkets data for the month of  
January 2023. 
 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

 
Steel Product (Title) 
 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck, and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

1 

Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

2 

Steel H-Piles, Soldier Pile 
Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

3 
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Guardrail Items and Pipe 
Piles 

Based on one or more 
Fastmarkets indices 

Material Received Date** 4 

Fence Items Based on one or more 
Fastmarkets indices 

Material Received Date** 5 

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

 
Submit documentation to the Engineer for all items listed in the Contract for which the Contractor 
is requesting a steel price adjustment. 
 
Submittal Requirements 
 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable by 
color marking, and identifiable by Project for inspection and audit verification immediately upon 
arrival at the fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to proceed.  
Progress payments will be made upon receipt of the delinquent documentation. 
 
Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 
sequential package number beginning with “1”).   
Example:  412 - 1,  

412 - 2,  
424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 
i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 
Engineers decision:   

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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1. Department established weights of steel/iron by contract pay 
item per pay unit;  

2. Approved Shop Drawings;  
3. Verified Shipping Documents;  
4. Contract Plans;  
5. Standard Drawing Sheets;  
6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  
7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 
steel calculated and shown on the shop drawings or submitted and 
certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 
producing mill (Categories 1-3), received on the project (Categories 4-6), or 
casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 
work in the given month.   

a. Contract Number 
b. Bidding Index Reference Month 
c. Contract Completion Date or Revised Completion Date 
d. County, Route, and Project TIP information 
e. Item Number  
f. Line-Item Description 
g. Submittal Number from Form SPA-2 
h. Adjustment date  
i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
 

Price Adjustment Conditions  
 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 
If the monthly Fastmarkets data is not available, the data for the most recent immediately preceding 
month will be used as the basis for adjustment. 
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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Price Adjustment Calculations 
 
The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price adjustment 
dollar value will be determined by multiplying this percentage increase or decrease in the index 
by the represented quantity of steel incorporated into the work, and the established bidding index 
(BI) subject to the limitations herein.  
 
Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate and 
will not be included in the total cost of work for determination of progress or for extension of 
Contract time in accordance with Subarticle 108-10(B)(1).  
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result in 
rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
 
Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options. 
 
If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
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dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
 
When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
 
If the price adjustment is based on estimated material quantities for that time, and a revision to the 
total material quantity is made in a subsequent or final estimate, an appropriate adjustment will be 
made to the price adjustment previously calculated. The adjustment will be based on the same 
indices used to calculate the price adjustment which is being revised. If the adjustment date of the 
revised material quantity cannot be determined, the adjustment for the quantity in question, will 
be based on the indices utilized to calculate the steel price adjustment for the last initial 
documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments with 
each having a different mill shipping date. The quantity of structural steel actually used for the 
bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel used 
for the bridge. The quantity to be adjusted cannot be directly related to any one of the three mill 
shipping dates. The steel price adjustment for the quantity in question would be calculated using 
the indices that were utilized to calculate the steel price adjustment for the quantity of structural 
steel represented by the last initial structural steel documentation package submission.  The 
package used will be the one with the greatest sequential number. 
 
Extra Work/Force Account:  
 
When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will be 
made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed. 
 
For work performed on force account basis, reimbursement of actual material costs, along with the 
specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location information Quantity 
in lbs. 

Adjustment 
Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 
     
ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     
     
     
     
     
     
  Total Pounds of Steel 1,235,000  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
 
  



DG00611 G - 13 Guilford County 
 

Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location 
information 

Quantity 
in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical legs) -DFEB – STA 36+00 12000 December 11, 2021 
PDQ Mill 4” Tubular steel (Horizontal 

legs) 
-DFEB – STA 36+00 5900 December 11, 2021 

ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 
Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 
     
     
  Total Pounds of Steel 21,850  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing mill, 
received on the project, or member cast as defined in the Product Relationship 
Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 
_____________________________________________________________________________________ 
 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the adjustment 

indices from the month the steel was shipped from the producing mill, received on 
the project, or member cast as defined in the Product Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the Engineer. 
 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing mill, 
received on the project, or member cast as defined in the Product Relationship 
Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the Engineer. 
 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 7-19-22) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 
 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 
(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 
or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 

2024 (7/01/23 - 6/30/24) 100% of Total Amount Bid 
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MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Request%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Request%20Form.pdf
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SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 2.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises: 
 
(A) Minority Business Enterprises 1.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 1.0 % 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20Form%20Rev.%202012.zip
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20Form%20Rev.%202012.zip
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
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(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 
Directory can be found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 
at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 
with current MBE and WBE certification at the time of bid opening will be acceptable for listing 
in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 
following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 
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(2) Submit the contract line numbers of work to be performed by each MBE and WBE 
firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE  
goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 
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all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 
the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 
entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 
it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach 
that specific goal. 
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One complete set and 5 copies of this information shall be received in the office of the Engineer 
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls 
on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 
Engineer no later than 10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 
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(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 
adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 

mailto:BOWD@ncdot.gov
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(I) Any other evidence that the bidder submits which shows that the bidder has made 
reasonable good faith efforts to meet the advertised goal. 

 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of 
the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
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and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds for work 
that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 
non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 
noted that every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 
or WBE participation breakdown. This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified firms and there is no interest or availability, and 
they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE /WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 



DG00611 G - 27 Guilford County 
 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 
a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. If it is determined that a MBE or WBE is not performing a 
Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 
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(4) The MBE may subcontract the work to another MBE firm, including  
an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Contractor’s own forces or those of an affiliate.   
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The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 
MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 
reasons why the action should not be approved. The five-day notice period shall begin on the next 
business day after written notice is provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 
applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor can 
self-perform the work for which the MBE/WBE contractor was engaged or so that the 
prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor after 
contract award. 

 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
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commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded 

the size standard during the performance of the contract, the Department will not 
require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
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the remaining work performed by the decertified firm will count toward the contract 
goal requirement and overall goal. 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
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Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
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USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 
Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved 
by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as operating 

a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 



DG00611 G - 34 Guilford County 
 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to provide 
for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 B 
 
Subsurface information is available on the structure portion of this project only. 
 
ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, replace 
“Bid Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 
file of Expedite” with “electronic submittal file” 
 
AWARD LIMITS: 

(4-19-22) 103 SP1 G141 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in 
the first paragraph with the following: 
 
A bidder who desires to bid on more than one project on which bids are to be opened in the same 
letting and who desires to avoid receiving an award of more projects than he is equipped to handle, 
may bid on any number of projects but may limit the total amount of work awarded to him on 
selected projects by completing the form Award Limits on Multiple Projects for each project 
subject to the award limit. 
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TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 
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(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
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Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 
listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 

 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
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surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Turbidity 
ReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water quality 
standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other 
Tier I methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards.  Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWQ’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site.  Should the Contractor exhaust all Tier I 
Methods on a site exclusive of rare or unique resources or special environmental conditions, Tier 
II Methods may be required by regulators on a case by case basis per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Turbidity%0bReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Turbidity%0bReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS - ROADWAY 

 
CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 
 
Perform clearing on this project to the limits established by Method “II” shown on Standard 
Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.  
 
BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 
 
Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 641.25 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on February 1, 2023. 
 
FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 
Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
NATURAL STONE RIP RAP: 
 

Description 
 
Furnish, place and maintain an approved natural stone rip rap to be utilized for slope 
protection as designated on the plans, in accordance with the applicable portions of Section 
876 of the 2018 Standard Specifications and as directed. 
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Materials 
 
Stone for natural stone rip rap shall be natural brown river rock. Crushed stone from a quarry 
will not be permitted.  The stone shall be sound, tough, dense, resistant to the action of air 
and water, and suitable in all respects for the purpose intended. 
All stone shall meet the approval of the Engineer.  While no specific gradation is 
required, the various sizes of the stone shall be equally distributed within the required size 
range. The size of an individual stone particle will be determined by measuring its long 
dimension. 
 
Stone for natural stone rip rap shall be reasonably close to the size distribution in Table 1042-
1 of the Standard Specifications for Class I and Class II. 
 
Construction Methods 
T 
he Contractor shall place stone, in locations shown on the plans and in accordance with Section 
876 of the Standard Specifications. 
 
Method of Measurement 
 
The quantity of stone to be paid for will be the actual number of tons of each class of stone 
which has been incorporated into the work. The stone will be measured by being weighed in 
trucks on certified platform scales or other certified weighing devices. 
 
Basis of Payment 
 
The quantity of stone, measured as provide above, will be paid for at the contract unit price 
per ton for “Natural Stone Rip Rap, Class I.” and “Natural Stone Rip Rap, Class II.” Such price 
and payment will be full compensation for all work covered by this provision. 
 
Payment will be made under: 
 
Natural Stone Rip Rap, Class I .................................................................................... Ton 
Natural Stone Rip Rap, Class II ................................................................................... Ton 
 

 
02/14/2023 
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PAINTED GALVANIZED STEEL BEAM GUARDRAIL: 
(9-19-06) (Rev. D7 10-24-22)  SPI 8-24 
 
Description 
 
Furnish and install painted galvanized steel beam guardrail, end units and anchor units in 
accordance with the details in the plans, the applicable requirements of Section 862 of the Standard 
Specifications, and at locations shown on the plans. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item  Section 
Galvanizing  1076 
Reflective sheeting  1088-3 
 
Guardrail materials shall meet the requirements of Section 1046 of the Standard Specifications 
except that guardrail materials shall not be water quenched or treated with chromate conversion 
coatings. 
 
Furnish painted guardrail end units listed on the NCDOT Approved Products List or approved 
equal. 
 
Prior to installation the Contractor shall submit the following to the Engineer: 
 
(A)  FHWA acceptance letter for each guardrail end units certifying it meets the requirements 

of AASHTO Manual for Assessing Safety Hardware, Test Level 2 or 3 in accordance with 
Article 106-2 of the Standard Specifications. Units shall not be modified by the 
manufacturer and installer once approved and on the NCDOT APL. 

 
(B)  Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the Standard Specifications. 
 
No modifications shall be made to the guardrail anchor unit without the express written permission 
from the manufacturer. Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Painting shall be performed in accordance with Section 1080 and Section 442 of the Standard 
Specifications using System 4 as modified herein. 
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System 4 (Modified) Acrylic Primer and Top Coats 

 
Coat Material Mils Dry/Wet Film 

Thickness 
Mils Dry/Wet Film 

Thickness 
  Minimum Maximum 
Primer 1080-12 White 3.0 DFT 5.0 DFT 
Stripe 1080-12 Brown 4.0 WFT 7.0 WFT 
Topcoat 1080-12 Brown 2.0 DFT 4.0 DFT 

Total  5.0 DFT 9.0 DFT 
 
Construction Methods 
 
(A) Preparation of galvanized beams and hardware for painting: Perform surface smoothing 

by removing or cleaning all zinc high spots, such as metal drip line, by hand or power 
tools in accordance with SSPC SP 2 or 3. Level zinc material flush with the surrounding 
plane without removing the base coating. 

 
Abrasive sweep blasting shall be performed in accordance with Section 5.4.1 
of ASTM D6386. This section also provides a description of the abrasive blast material 
to be used. The material and technique used will provide a stripping action to remove 
corrosion products and to provide a rough surface profile while leaving base zinc layers 
intact. 

 
All surfaces of the blasted beams and hardware shall be blown down with clean 
compressed air to provide a clean, dry surface for additional coating to be applied. 

 
All surfaces shall be free of visible zinc oxides or zinc hydroxides. 

 
(B) (1) Certification: Only SSPC QP-3 certified contractor shall shop paint guardrail material. 

 
(2) Shop Paint: Galvanized guardrail beams, both front and back, posts, anchor units 

and hardware shall be shop painted within 8 hours after surface preparation except 
paint bolt heads after installation. 

 
(C) Repair of Damaged Coating: Repair damage occurring to the galvanized portion of 

the coating during shipment or installation in accordance with Articles 1076-7 and 
1080-9 of the Standard Specifications. Repair damage occurring to the painted portion 
of the coating during shipment or installation by applying 4.0 to 7.0 wet mils of topcoat 
with a brush or roller and feather or taper this to be level with the surrounding areas. 

 
(D) Guardrail Installation: Install guardrail in accordance with Section 862, details in 

the plans, and details and assembling instructions furnished by the manufacturer. 
Guardrail end delineation shall be applied to the entire end section of all approach and 
trailing end sections. 
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(E) Guardrail end delineation is required on all approach and trailing end sections for 

both temporary and permanent installations.  Guardrail end delineation consists of 
yellow reflective sheeting applied to the entire end section of the guardrail in 
accordance with Article 1088-3 of the Standard Specifications and is incidental to the 
cost of the guardrail anchor unit. 

 
Measurement and Payment 
 
Painted Steel Beam Guardrail and Painted Steel Beam Guardrail, Shop Curved will be measured 
and paid for in accordance with the applicable requirements of Article 862-6 of the Standard 
Specifications. 
 
Painted Guardrail Anchor Units, Type    will be measured and paid for in accordance with the 
applicable requirements of Article 862-6 of the Standard Specifications. 
 
Painted Guardrail End Units, Type     will be measured and paid for in accordance with 
the applicable requirements of Article 862-6 of the Standard Specifications. 
 
Painted Steel Beam Guardrail Terminal Sections and Painted Additional Guardrail Posts will be 
measured and paid for in accordance with the applicable requirements of Article 862-6 of 
the Standard Specifications. 
 
Such price and payment includes, but is not limited to furnishing and erecting posts, offset blocks, 
rail, terminal sections, miscellaneous hardware, and all other materials, field curving and shop 
curving of the rail; excavation; furnishing and installing additional guardrail posts and additional 
offset blocks; backfilling; fabrication; welding; painting, galvanizing; furnishing and installing 
guardrail delineators and end delineation. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Painted Galvanized Steel Beam Guardrail Linear Foot 
Painted Galvanized Steel Beam Guardrail, Shop Curved Linear Foot 
Painted Galvanized Guardrail Anchor Units, Type Each 
Painted Galvanized Guardrail End Units, Type Each 
Painted Galvanized Guardrail Terminal Section Each 
Painted Galvanized Additional Guardrail Posts Each 
 
 

 
02/21/2023 
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PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY: 

(9-15-20) 1000, 1014, 1024 SP10 R01 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 

C
la
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f  
C

on
cr

et
e 

M
in

. C
om

pr
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si
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St

re
ng

th
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t 2
8 
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 Maximum Water-Cement 
Ratio 

Consistency 
Maximum 

Slump 
Cement Content 

Air-Entrained 
Concrete 

Non-Air-
Entrained 
Concrete 

V
ib

ra
te

d 

N
on

-
V

ib
ra

te
d 

Vibrated Non-Vibrated 
Rounded 

Aggregate 
Angular 

Aggregate 
Rounded 

Aggregate 
Angular 

Aggregate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 

AA Slip 
Form 4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 
dry 

 
7 - 9 
wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 
machine 
placed 

 
2.5 A 
hand 

placed 

4.0 508 --- 545 --- 

Sand Light-
weight 4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 

Latex 
Modified 

3000 
(at 7 
days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 
Fill 

excavatable 

150 
max. 
(at 56    
days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 
Fill 

 non-
excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 

Pavement 

4500 
Design, 

field 
 

650 

0.559 0.559 --- --- 

1.5 
slip form 

 
3.0 

hand 
placed 

--- 526 --- --- --- 
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flexural, 
design 
only 

Precast 
See 

Table 
1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed per 
contract 

See Table 
1078-1 

See Table 
1078-1 --- --- 8.0 --- 564 as needed --- --- 

 
A. The slump may be increased to 6 inches, provided the increase in slump is achieved 

by adding a chemical admixture conforming to Section 1024-3. In no case shall the 
water-cement ratio on the approved design be exceeded. Concrete exhibiting 
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 
modify slump does not relinquish the contractor’s responsibility to ensure the final 
product quality and overall configuration meets design specifications. Caution should 
be taken when placing these modified mixes on steep grades to prevent unintended 
changes to the set slope. 

 
MATERIALS FOR PORTLAND CEMENT CONCRETE: 

 (9-15-20)                                            1000, 1024     SP10 R24 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 
 
Test water from wells at all locations. Test public water supplies from all out of state locations and 
in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, Perquimans, 
Tyrell and Washington unless the Engineer waives the testing requirements.  
 
Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 
following:  
 

TABLE 1024-2 
PHYSICAL PROPERTIES OF WATER 

Property Requirement Test Method 
Compression Strength, 

minimum percent of control at 
3 and 7 days 

90% ASTM C1602 

Time of set, deviation from 
control 

From 1:00 hr. 
earlier to 1:30 hr. 

later 
ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 
Chloride Ion Content, Max. 250 ppm ASTM D512 * 
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Total Solids Content 

(Residue), Max. 1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 
 
*Denotes an alternate method is acceptable. Test method used shall be referenced in the test 
report. 
 
GEOSYNTHETICS: 
(03-21-23) 1056 SP10 R56 
 

Revise the Standard Specifications as follows: 
 
Page 10-77, Article 1056-1 DESCRIPTION, lines 13-16, delete and replace the second sentence 
in the second paragraph with the following: 
 
Steel shall have anchor pins with a diameter of at least 3/16 inch, a length of at least 18 inches,  a 
point at one end and a head at the other end that will retain a steel washer with an outside diameter 
of at least 1.5 inches.   
 
Page 10-77, Article 1056-2 HANDLING AND STORING, lines 20-21, delete and replace the 
third sentence in the first paragraph with the following: 
 
Geosynthetics with defects, flaws, deterioration or damage will be rejected by the Engineer. 
 
Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 25-27, delete 
and replace the first sentence in the first paragraph with the following: 
 
Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 
geosynthetics except certifications are not required for Type 1 through Type 5 geotextiles.   
 
Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 32-35, delete 
the second paragraph. 
 
Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 36-41, delete 
and replace the third paragraph with the following: 
 
Allow the Engineer to visually identify geosynthetic products before installation.  Open packaged 
geosynthetics just before use in the presence of the Engineer to verify the correct product.  
Geosynthetics that are missing original packaging or product labels or that have been unwrapped 
or previously opened will be rejected unless otherwise approved by the Engineer. 
 
Page 10-77, Article 1056-4 GEOTEXTILES, lines 43-45, delete the first paragraph. 
 
Page 10-78, Article 1056-4 GEOTEXTILES, before line 1 and lines 1-5, delete Table 1056-1 
and replace with the following: 
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MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 

11-17-21(Rev. 8-16-22) 1101 SP11 R03 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete and 
replace with the following: 
 
When work is not in progress, keep all personnel, equipment, machinery, tools, construction 
debris, materials and supplies away from active travel lanes that meets Table 1101-1.  
 

TABLE 1101-1 
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 
40 or less ≥ 18 

45-50 ≥ 28 
55 ≥ 32 

60 or higher ≥ 40 
 
When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 
be offset at least 5 feet from the barrier or guardrail. 
 
Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 
replace with the following: 
 
Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed 
by the Engineer before use. 
 
WORK ZONE INSTALLER: 

(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11 R04 
 
Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal 
of temporary traffic control.  If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer. 
 
The work zone installer shall be qualified by an NCDOT approved training agency or other 
NCDOT approved training provider in the safe and competent set up of temporary traffic control.  
For a complete listing of approved training agencies, see the Work Zone Safety Training webpage. 
 
A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
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installation and removal of temporary traffic control. 
 
All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 
the traffic control. 
 
Provide the name and contact information of all qualified work zone installers to the Engineer 
prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 
all other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency or other NCDOT approved training provider. 
 
All certification records for qualified work zone installers and flaggers shall be uploaded by the 
approved training agency or other NCDOT approved training provider to the Department’s Work 
Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger 
performing any traffic control duties on the project.  For more information about WZ-EVA, see 
the Work Zone Safety Training webpage. 
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PROJECT SPECIAL PROVISIONS – EROSION CONTROL 
 
CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-27-20) 
 

Description 
 
The requirements set forth shall be adhered to in order to meet the applicable materials handling 
requirements of the NCG010000 permit.  Structural controls installed to manage construction 
materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 
materials on construction sites shall be as follows: 
 
Polyacrylamides (PAMS) and Flocculants 
 
Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 
under storm-resistant cover or surrounded by secondary containment structures designed to protect 
adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 
of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 
exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 
with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 
available at: 
 
https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 
 
Equipment Fluids 
 
Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 
and disposed of in a manner so as not to enter surface or ground waters and in accordance with 
applicable state and federal regulations.  Equipment used on the site must be operated and 
maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 
shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 
provided such that there is no discharge of soaps, solvents, or detergents. 
 
Waste Materials 
 
Construction materials and land clearing waste shall be disposed of in accordance with North 
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 
governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 
construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 
and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 
and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 
liquid construction waste washouts should be located at least 50 away from storm drain inlets 
unless there is no alternative.  Other options are to install lined washouts or use portable, removable 
bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 
Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 
Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 
jurisdictional waters and shall be disposed of offsite. 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf
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Herbicide, Pesticide, and Rodenticides 
 
Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 
restrictions. 
 
Concrete Materials 
 
Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 
from the site. (Note that discharges from onsite concrete plants require coverage under a separate 
NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 
Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 
accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 
(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 
in accordance with state solid waste regulations.   
 
Earthen Material Stock Piles 
 
Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 
surface waters unless it can be shown that no other alternatives are reasonably available. 
 
Measurement and Payment 
 
Conditions set within the Construction Materials Management provision are incidental to the 
project for which no direct compensation will be made. 
 
ENVIRONMENTALLY SENSITIVE AREAS: 
 
Description 
 
This project is located in an Environmentally Sensitive Area.  This designation requires special 
procedures to be used for clearing and grubbing, temporary stream crossings, and grading 
operations within the Environmentally Sensitive Areas identified on the plans and as designated 
by the Engineer.  This also requires special procedures to be used for seeding and mulching and 
staged seeding within the project. 
 
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 
stream or depression measured from top of streambank or center of depression. 
 
Construction Methods 
 
(A) Clearing and Grubbing 
 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 
clearing operations, but not grubbing operations until immediately prior to beginning 
grading operations as described in Article 200-1 of the Standard Specifications.  Only 
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clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 
prior to beginning grading operations.  Erosion control devices shall be installed 
immediately following the clearing operation. 

 
(B) Grading 
 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 
progress in a continuous manner until complete.  All construction within these areas shall 
progress in a continuous manner such that each phase is complete and areas are 
permanently stabilized prior to beginning of next phase.  Failure on the part of the 
Contractor to complete any phase of construction in a continuous manner in 
Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 
of work in accordance with Article 108-7 of the Standard Specifications. 

 
(C) Temporary Stream Crossings 
 

Any crossing of streams within the limits of this project shall be accomplished in 
accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 
(D) Seeding and Mulching 
 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 
Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 

 
Seeding and mulching shall be performed on the areas disturbed by construction 
immediately following final grade establishment.  No appreciable time shall lapse into the 
contract time without stabilization of slopes, ditches and other areas within the 
Environmentally Sensitive Areas. 

 
(E) Stage Seeding 
 

The work covered by this section shall consist of the establishment of a vegetative cover 
on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 
on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 
greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 
Additional payments will not be made for the requirements of this section, as the cost for this work 
shall be included in the contract unit prices for the work involved. 
 
STABILIZATION REQUIREMENTS: 
(3-11-2016) 
 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective April 1, 2019 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources.  Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 
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with the following exceptions in which temporary or permanent ground cover shall be provided in 
14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 
 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract and 
as directed. 
 
SEEDING AND MULCHING (EAST):  
 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 
50# Tall Fescue 50# Tall Fescue 
10# Centipede 10# Centipede 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000#  Limestone 

 
Waste and Borrow Locations 

 
March 1 – August 31 September 1 - February 28 
75#  Tall Fescue 75#  Tall Fescue 
25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000# Limestone 

 
Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 
Engineer’s request. 
 

Approved Tall Fescue Cultivars 
 

06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice Serengeti 
Essential Kalahari 

Kitty Hawk 2000 
Shelby 
Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 
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Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 
Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade Runner II Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket  
Endeavor Jamboree Scorpion  

 
On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 
add 20# of Sericea Lespedeza from January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
TEMPORARY SEEDING: 

 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 
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or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 
year.  The Engineer will determine the exact dates for using each kind of seed.  
 
FERTILIZER TOPDRESSING: 

 
Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 10-20-20 analysis and as directed. 
 
Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 
may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 16-8-8 analysis and as directed. 
 
SUPPLEMENTAL SEEDING: 
 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 
the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 
rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 
per acre will be determined prior to the time of topdressing and the Contractor will be notified in 
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 
seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 
into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 
be used where degree of slope prevents the use of a sod seeder. 
 
MOWING: 
 
The minimum mowing height on this project shall be 4 inches. 
 
LAWN TYPE APPEARANCE: 
 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  
Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 
interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 
 
NATIVE GRASS SEEDING AND MULCHING (WEST)  
 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 
zone on both sides of the stream or depression, measured from top of stream bank or center of 
depression.  The stream bank of the stream relocation shall be seeded by a method that does not 
alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 
be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 
other areas as directed. 
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The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

August 1 - June 1 May 1 – September 1 
18# Creeping Red Fescue 18# Creeping Red Fescue 
8# Big Bluestem 8# Big Bluestem 
6# Indiangrass 6# Indiangrass 
4# Switchgrass 4# Switchgrass 
35# Rye Grain 25# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Creeping Red Fescue Cultivars: 

 
Aberdeen Boreal Epic Cindy Lou 

 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 
 
Measurement and Payment 
 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article  
 
MINIMIZE REMOVAL OF VEGETATION: 
 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 
practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 
the construction limits shall only be removed upon approval of Engineer.  No additional payment 
will be made for this minimization work. 
 
RESPONSE FOR EROSION CONTROL: 
 

Description 
 
Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 
supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 
by an approved subcontractor. 
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Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 
 
Construction Methods 
 
Provide an approved subcontractor who performs an erosion control action as described in the 
NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 
above work items. 
 
Measurement and Payment 
 
Response for Erosion Control will be measured and paid for by counting the actual number of 
times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 
completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 
the Standard Specifications will not apply to this item of work. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Response for Erosion Control Each 
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STOCKPILE AREAS: 
 
The Contractor shall install and maintain erosion control devices sufficient to contain sediment 
around any erodible material stockpile areas as directed. 
 
ACCESS AND HAUL ROADS: 
 
At the end of each working day, the Contractor shall install or re-establish temporary diversions 
or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 
that are temporarily removed shall be reinstalled across access/haul roads at the end of each 
working day. 
 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 
Description 
 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 
fence shall be installed prior to any land disturbing activities. 
 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 
 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 
 
Materials 
 
(A) Safety Fencing 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 
by the Engineer.  The fence material shall have an ultraviolet coating. 
 
Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 
 
(B) Boundary Flagging 
 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 
color and highly visible. 
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Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 
be erected to conform to the general contour of the ground. 
 
(A) Safety Fencing 
 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 
set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 
backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 
power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 
the option of the Contractor, be cut at this angle either before or after the posts are erected. 
 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 
each cable or to the steel posts with wire or other acceptable means. 
 
Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 
of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 
paid for as “Construction Surveying”, except that where there is no pay item for construction 
surveying, all safety fence stakeout will be performed by state forces.   
 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 
 
(B) Boundary Flagging 
 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 
minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 
to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 
shall be identified with a different colored flagging to distinguish it from mechanized clearing. 
 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 
of the interior boundaries.  This delineation will be considered incidental to the work being paid 
for as Construction Surveying, except that where there is no pay item or construction surveying 
the cost of boundary flagging delineation shall be included in the unit prices bid for the various 
items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 
visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 
substitute for installation of stakes. 
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Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 
as the cost of same shall be included in the unit prices bid for the various items in the contract. 
 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 
 
Measurement and Payment 
 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted.  Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and post 
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Safety Fence Linear Foot 

 
TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 
POLYACRYLAMIDE (PAM): 
 

Description 
 
Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 
runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 
locations shown on the plans or as directed.  Installation shall follow the detail provided in the 
plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 
Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 
Type A with Excelsior Matting and PAM. 
 
Materials 
 
Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 
Specifications for Stone for Erosion Control, Class B. 
 
Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 
the Standard Specifications for these stone sizes. 
 
Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 
Specifications, or shall meet specifications provided elsewhere in this contract. 
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Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  
Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 
Excelsior Matting and PAM will be placed, and from offsite material used to construct the 
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 
Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 
of Environmental Quality Division of Water Resources web site as an approved PAM product for 
use in North Carolina. 
 
Construction Methods 
 
Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 
in the plans. 
 
Installation of matting shall be in accordance with the detail provided in the plans, and anchored 
by placing Class B stone on top of the matting at the upper and lower ends. 
 
Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 
A and matting where the water is going to flow over.  PAM applications shall be done during 
construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 
 
The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 
this contract. 
 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 
 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 
applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 
compensation for all work covered by this section, including, but not limited to, furnishing all 
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 
 
Pay Item Pay Unit 
Polyacrylamide(PAM) Pound 

 
IMPERVIOUS DIKE: 
(9-9-11)(Rev. 11-15-22) 
 

Description 
 
This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 
Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 
shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 
dike shall not permit seepage of water into the construction site or contribute to siltation of the 
stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 
on the plans or as directed by the Engineer. 
 
Materials 
 
Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 
of an acceptable size stone lined with polypropylene or other impervious geotextile. 
 
Earth material shall not be used to construct an impervious dike when it is in direct contact with 
the stream unless vegetation can be established before contact with the stream takes place. 
 
Construction Methods 
 
Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 
construct in accordance with Article 410-4 and 410-5. 
 
Measurement and Payment 
 
Impervious Dike will be measured and paid as the actual number of linear feet of impervious 
dike(s) constructed, measured in place from end to end of each separate installation that has been 
completed and accepted by the Engineer.  Such price and payment will be full compensation for 
all work including but not limited to furnishing materials, construction, maintenance, pumping and 
removal of the impervious dike. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Impervious Dike Linear Foot 
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COIR FIBER MAT: 
 

Description 
 
Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 
as directed.  Work includes providing all materials, excavating and backfilling, and placing and 
securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 
Materials 
 
Item Section 
Coir Fiber Mat 1060-14 

 
Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 
 
Wooden Stakes: 
 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One end of 
the stake must be sharpened or beveled to facilitate driving through the coir fiber mat and down 
into the underlying soil.  The other end of the stake needs to have a 1"- 2" long head at the top with 
a 1"- 2" notch following to catch and secure the coir fiber mat. 
 
Steel Reinforcement Bars: 
 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 4" 
diameter bend at one end with a 4" straight section at the tip to catch and secure the coir fiber mat. 
 
Staples: 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 
length with a throat of 1" in width. 
 

Construction Methods 
 
Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 
apply without stretching such that it will lie smoothly but loosely on the soil surface. 
 
For stream relocation applications, take care to preserve the required line, grade, and cross section 
of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 
deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 
of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 
trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  
Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 
6 in. where 2 or more widths of mat are installed side by side. 
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Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 
edges and down the center of the mat 3 ft. apart. 
 
Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 
required. 
 
Measurement and Payment 
 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 
the surface of the ground over which coir fiber mat is installed and accepted. 
 
No measurement will be made for anchor items. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Coir Fiber Mat Square Yard 

 
CONCRETE WASHOUT STRUCTURE: 
(12-10-20) 
 
Description 
 
Concrete washout structures are enclosures above or below grade to contain concrete waste water 
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 
equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 
so that this material does not migrate to surface waters or into the ground water. These enclosures 
are not intended for concrete waste not associated with wash out operations.  
 
The concrete washout structure may include constructed devices above or below ground and or 
commercially available devices designed specifically to capture concrete wash water.   
 
Materials 
 
Item Section 
Temporary Silt Fence 1605 
  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall meet the following minimum physical properties for low 
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 
minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 
50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
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Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed.   
 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 
and as directed if structure is not located in an area where existing erosion and sedimentation 
control devices are capable to containing any loss of sediment. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 
traffic. 
 
The construction details for the above grade and below grade concrete washout structures can be 
found on the following web page link: 
 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructurede
tail.pdf 
 
Alternate details for accommodating concrete washout may be submitted for review and approval.  
 
The alternate details shall include the method used to retain and dispose of the concrete waste 
water within the project limits and in accordance with the minimum setback requirements. (5 feet 
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 
wetland.) 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity. 
 
Inspect concrete washout structures for damage and maintain for effectiveness. 
 
Remove the concrete washout structures and sign upon project completion. Grade the earth 
material to match the existing contours and permanently seed and mulch area. 
 
Measurement and Payment 
 
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 
details. If alternate details or commercially available devices are approved, then those devices will 
also be paid for per each approved and installed device.  
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
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Safety Fence shall be measured and paid for as provided elsewhere in this contract. 
 
No measurement will be made for other items or for over excavation or stockpiling. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Concrete Washout Structure Each 

 
REFORESTATION: 
 

Description 
 
Reforestation will be planted within interchanges and along the outside borders of the road, and in 
other areas as directed.  Reforestation is not shown on the plan sheets.  See the Reforestation Detail 
Sheet. 
 
All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 
activities shall be restored to the preconstruction contours and revegetated with native woody 
species. 
 
The entire Reforestation operation shall comply with the requirements of Section 1670 of the 
Standard Specifications. 
 
Materials 
 
Reforestation shall be bare root seedlings 12"-18" tall. 
 
Construction Methods 
 
Reforestation shall be shall be planted as soon as practical following permanent Seeding and 
Mulching.  The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, 
or as directed. 
 
Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 
fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 
method of application, and the time of application shall be submitted to the Engineer for approval. 
 
With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 
time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 
shall be moistened immediately prior to planting. 
 
Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 
 
  



DG00611 EC - 18 Guilford County 
 

Measurement and Payment 
 
Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 
Specifications. 
 
WASTE AND BORROW SOURCES: 
(2-16-11) (Rev. 3-17-22) 
 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 
own negligence or for his own convenience, will be paid for at the appropriate contract unit price 
for the devices or measures utilized in borrow sources and waste areas. 
 
No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 
 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 
Site Reclamation Procedures for Contracted Projects” located at: 
 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati
on%20Procedures.pdf 
 
All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 
 
TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 
 

Description 
 
This work consists of furnishing, installing, maintaining and removing any and all temporary pipe 
used on this project in conjunction with the culvert construction. 
 
Construction Methods 
 
The Contractor shall install temporary pipe in locations shown on the plans in such a manner 
approved by the Engineer.  The temporary pipe shall provide a passageway for the stream through 
the work-site.  The minimum size requirements will be as stated on the erosion control plans. 
 
Measurement and Payment 
 
24" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 
temporary pipe approved by the Engineer and measured in place from end to end.  Such price and 
payment will be full compensation for all work covered by this section including but not limited 
to furnishing all materials required for installation, construction, maintenance, and removal of 
temporary pipe. 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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Payment will be made under: 
 
Pay Item Pay Unit 
24" Temporary Pipe Linear Foot 

 
BYPASS PUMPING OPERATION: 
(08-16-19) 
 
Description 
 
The work covered by this section consists of furnishing, installing, maintaining and removing any 
and all bypass pumping systems used on this project.  The Contractor shall install a bypass 
pumping system in locations as shown in the plans and in other locations approved by the Engineer.  
The bypass pumping system shall convey water through the work area. 
 
The quantity of bypass pumping systems may be increased, decreased, or eliminated entirely as 
directed.  Such variations in quantity will not be considered as alterations in the details of 
construction or a change in the character of the work.  See NCDOT Best Management Practices 
for Construction and Maintenance Activities manual for example bypass pumping operation. 
 
Materials 
 
Item Section 
Special Stilling Basin 1639 

 
Impervious Dike shall meet the specifications as provided elsewhere in this contract. 
 
Pumps shall be of sufficient size to draw down water ponded behind the upstream dike in a timely 
manner, as approved by the Engineer. 
 
Construction Methods 
 
Install impervious dike(s) as shown on the plans or as directed.  Allow incoming flow to pond 
behind upstream dike while construction operations are underway.  Once the water surface nears 
the top of the dike, cease construction operations and run hose through cross pipe to stream below 
downstream dike (if used).  Pump water through the work site until ponded water is drawn down 
to a shallow depth within the operational limits of the pump.  Remove the hose from the cross pipe 
and resume construction. Repeat until construction is complete. If the water is turbid or exposed 
to bare soil, pump through a special stilling basin.  Once the work is complete, remove the 
impervious dike(s) and pump system, and stabilize the area. 
 
Measurement and Payment 
 
Impervious Dike will be measured and paid for as provided elsewhere in this contract. 
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Special Stilling Basin will be measured and paid for in accordance with Article 1639-4 of the 
Standard Specifications. 
 
Payment for pumping operations shall be considered incidental to the work of installing pipes and 
culverts.  The pumping operations shall include, but not be limited to, conveying ponded water 
through the work area and pumping runoff from the work area into a stilling basin, special stilling 
basin or other sediment control device.  No additional payment will be made for furnishing 
materials or maintenance of the pumping operations for the installation of pipes and culverts. 
 
The above prices and payments will be full compensation for all work covered by this section 
including, but not limited to furnishing all of the necessary materials, construction, maintenance 
and removal of the impervious dike and bypass pumping system. 
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PROJECT SPECIAL PROVISIONS – PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

Buffer Certification Division of Environmental Management, DEQ 
State of North Carolina 

State Dredge and Fill and/or  
CAMA 

Division of Coastal Management, DEQ 
State of North Carolina 

Trout Buffer Zone Waiver Department of Energy, Mineral, and Land Resources, 
DEQ, State of North Carolina 

CCPCUA Division of Water Resources, DEQ 
State of North Carolina 

FERC Federal Energy Regulatory Commission 
 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the Contractor 
has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 
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MINIMUM CRITERIA DETERMINATION CHECKLIST 
 
TIP Project No.:  
State Project No.: BP7.R005 BR 400402 
 
Project Location: Bridge No. 402 over Reddicks Creek on SR 1376 (Mecklenburg 
Road) in Guilford County.  
   
Project Description: The proposed project will replace Guilford County Bridge No. 402 
on SR 1367 over Reddicks Creek. The existing structure was built in 1956 and 
reconstructed in 1992. The existing timber deck bridge on timber joists will be replaced 
with a single 12-foot by 8-foot by approximately 50-foot-long reinforced concrete box 
culvert.  
 
Traffic will be detoured off-site during construction. The preferred detour route (detour 1 
on Figure 1) is approximately 0.8 miles and will utilize Brunswick Road, Rockingham 
Road, and Alamance Road.  
 
Purpose and Need: NCDOT Bridge Management Unity records indicate Bridge No. 402 
has a sufficiency rating of 37.86 out of a possible 100 for a new structure. The bridge is 
considered structurally deficient due to areas of missing mortar, checks in beams, loose 
rip rap, and dried and cracking wood. Components of the structure have experienced 
increasing deterioration resulting in being placed on priority maintenance. The bridge is 
approaching the end of its useful life and needs replacement.  
 
Anticipated Permit or Consultation Requirements:   
The proposed project will replace the arch bridge with an approximately 50-foot long, 
single barrel box culvert. In addition, approximately 350 square feet of riprap will be 
used to stabilize the banks up and downstream of the new culvert. A Nationwide Permit 
14 or Regional General Permit 50 will likely be required for impacts to Reddicks Creek. 
A corresponding NCDWQ Section 401 Water Quality General Certificate may be 
required prior to the issuance of a Section 404 Permit. The USACE holds final discretion 
as to what permit(s) will be required to authorize project construction.  
 
Special Project Information:   
 
Water Quality: Reddicks Creek is classified as a Water Supply IV (WS-IV) and is 
within a designated Critical Supply Watershed.  Specifically, it is part of the Randleman 
Lake (Deep River) watershed within the Cape Fear River Basin, and thus is subject to a 
special management strategy. Buffer rules associated with the Randleman Lake water 
supply watershed Nutrient Management Strategy are applicable.  
 
Protected Species: As of July 7, 2020, the US Fish and Wildlife Service (USFWS) lists 
five federally protected species for Guilford County (Table 1).  
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Table 1: Federally protected species listed for Guilford County 
Scientific Name Common Name Federal 

Status 
Habitat 
Present 

Survey Date Biological 
Conclusion 

Notropis mekistocholas Cape Fear Shiner E N -- N/A 
Percina rex Roanoke Logperch E N -- N/A 

Fusconaia masoni Atlantic pigtoe PT N -- N/A 
Helianthus schweinitzii Schweinitz’s sunflower E Y 9/4/2019 No Effect 

Isotria medeoloides Small whorled pogonia T Y 6/4/2019 No Effect 
E – Endangered, T – Threatened, PT – Proposed Threatened 
 
Field surveys were conducted during designated seasons for Schweinitz’s sunflower and 
small-whorled pogonia in appropriate habitats in the project area. No individuals of either 
of the two plant species were observed. Additionally, a review of NCNHP records, 
updated July 2018, indicated that there are no known occurrences within 1.0 mile of the 
study area. Therefore, a Biological Conclusion of “No Effect” has been made for 
Schweinitz’s sunflower and small-whorled pogonia. Habitat within the project area was 
not found for the remaining species.  
 
Estimated Traffic: 
Current (1980)               500 ADT 
Year (2025)                   1000 ADT 
 
Design Exceptions: NCDOT Division 7 has made commitment to the golf superintendent 
for colored guardrail and natural stone riprap for stream bank stabilization.  
Specifications for these items will be incorporated into the final design set for the culvert.   
 
Pedestrian and Bicycle Accommodations: According to the Guilford County 
Comprehensive Transportation Plan sidewalks in the project area need improvement. The 
Greensboro Urban Area MPO 2035 Long Range Transportation Plan includes proposed 
sidewalks along Mecklenburg Road. There are currently no plans for bicycle facilities. 
The NCDOT Integrated Mobility Division recommended (letter; July 16, 2021) that the 
proposed bridge and approaches include accommodations for bicycles. Consistent with 
NCDOT Complete Streets design guidelines (2012), the proposed culvert will 
accommodate bicycles with 4-foot shoulders in each direction and the roadway 
approaches will include 4-foot gravel shoulders. 
 
Public Involvement: A property owner notification postcard was sent to 17 residents 
within the study area in December 2018. The postcard was to notify residents of the study 
occurring for the impending replacement of the bridge on Mecklenburg Road over 
Reddicks Creek.  
 
Input forms requesting responses were also sent to Guilford County schools and 
emergency management services (EMS), including a project description and detailed 
maps of proposed detour routes.  No replies were received.   
 
Historic Resources: NCDOT architectural historians established an Area of Potential 
Effects (APE) and conducted a preliminary investigation, identifying two resources, the 
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Sedgefield Country Club and Golf Course (GF1240), and the Sedgefield Neighborhood, 
warranting additional study and a National Register of Historic Places (NRHP) 
evaluation. The results of these evaluations are included in Historic Structures Survey 
Report for the Replacement of Bridge No. 402 on SR 1376 over Reddicks Creek in 
Sedgefild (full report is available by request from NCDOT). The NCDOT concluded that 
due to Bridge 402’s reconstruction in 1952 and 1992 the bridge does not exemplify any 
distinctive engineering or aesthetic type and is not eligible for inclusion in the NRHP. 
The replacement of Guilford County Bridge No. 402 will not add elements to the 
Sedgefield Country Club and Golf Course historic district, nor will they diminish the 
characteristics for which the district is eligible. The new crossing will be a box culvert 
with minimal guardrail the length of the structure. Underground utilities will need to be 
moved. Therefore, a determination of “No Adverse Effect” has been reached for the 
project. The signed effects form and the recommended historic boundary map are 
attached.  
 
Surveys were not required for archaeology. The signed “No Survey Required” form is 
attached.  
 
Bridge Demolition: Bridge No. 402 is constructed of timber and should be possible to 
remove with no resulting debris in the water based on standard demolition practices. 
 
Construction Moratoria: The project location in Guilford County is not identified as 
having Trout Waters or habitat for anadromous fish; therefore, construction moratoria are 
not anticipated.  
 
Agency Comments:  None are available. 
 
Environmental Commitments: Project commitments have been made for this project.  
A Green Sheet is attached.  
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PART A:  MINIMUM CRITERIA 

 

 
 

  

 
 
        

Item 1 to be completed by the Engineer.   YES               NO 
1. Is the proposed project listed as a type and class of activity allowed under 

the Minimum Criteria Rule in which environmental documentation is not 
required? 

      
      

   
If the answer to number 1 is “no”, then the project does not qualify as a 
minimum criteria project.  A state environmental assessment is required.   

  

    
If yes, under which category? Category #9   

If either category #8, #12(i) or #15 is used complete Part D of this checklist.        
    

 
PART B:  MINIMUM CRITERIA EXCEPTIONS 
 

  

Items 2 – 4 to be completed by the Engineer.                                            YES              NO 
2. Could the proposed activity cause significant changes in land use 

concentrations that would be expected to create adverse air quality 
impacts? 

      
      

3. Will the proposed activity have secondary impacts or cumulative 
impacts that may result in a significant adverse impact to human health 
or the environment? 

      
      

4. Is the proposed activity of such an unusual nature or does the proposed 
activity have such widespread implications, that an uncommon concern 
for its environmental effects has been expressed to the Department? 

      
      

   

Item 5-8 to be completed by Division Environmental Officer.  
5. Does the proposed activity have a significant adverse effect on wetlands; 

surface waters such as rivers, streams, and estuaries; parklands; prime or 
unique agricultural lands; or areas of recognized scenic, recreational, 
archaeological, or historical value? 

      
      

        
6. Will the proposed activity endanger the existence of a species on the 

Department of Interior's threatened and endangered species list? 
      
      

        
7. Could the proposed activity cause significant changes in land use 

concentrations that would be expected to create adverse water quality or 
ground water impacts? 
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     YES    NO 

8. Is the proposed activity expected to have a significant adverse effect on 
long-term recreational benefits or shellfish, finfish, wildlife, or their 
natural habitats 

     
      

        
        

 
If any questions 2 through 8 are answered “yes”, the proposed project may not qualify as a 
Minimum Criteria project.  A state environmental assessment (EA) may be required.  For 
assistance, contact the Environmental Policy Unit at (919) 707-6253 or EPU@ncdot.gov. 
 
PART C:  COMPLIANCE WITH STATE AND FEDERAL REGULATIONS 

 

  

Items 9- 12 to be completed by Division Environmental Officer.     YES   NO 
9. Is a federally protected threatened or endangered species, or its 

habitat, likely to be impacted by the proposed action? 
     

      
10. Does the action require the placement of temporary or permanent 

fill in waters of the United States? 
     
      

11. Does the project require the placement of a significant amount of 
fill in high quality or relatively rare wetland ecosystems, such as 
mountain bogs or pine savannahs? 

     
      

12. Is the proposed action located in an Area of Environmental 
Concern, as defined in the coastal Area Management Act? 

     
      

Items 13 – 15 to be completed by the Engineer.  
13. Does the project require stream relocation or channel changes?      

      
Cultural Resources 

14. Will the project have an “effect” on a property or site listed on the 
National Register of Historic Places? 

     
      

15.  Will the proposed action require acquisition of additional right of 
way from publicly owned parkland or recreational areas? 

     
      

    
 
Questions in Part “C” are designed to assist the Engineer and the Division 
Environmental Officer in determining whether a permit or consultation with a state or 
federal resource agency may be required.  If any questions in Part “C” are answered 
“yes”, follow the appropriate permitting procedures prior to beginning project 
construction.   
 
Reviewed by:  Date:  
 Project Manager  
   
  Date:  
 Division Environmental Officer  
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Categorical Exclusion  Page 1 of 1 
Green Sheet 
March 2022 

PROJECT COMMITMENTS:  
 

Guilford County 
Bridge No. 402 on SR 1376 (Mecklenburg Road) 

Over Reddicks Creek 
W.B.S. No. 17BP.7.R.137 

 
 
Coordination with Guilford County Schools 
In order to have time to adequately reroute school busses, Guilford County Schools will 
be contacted at least one month prior to road closure by NCDOT Division 7. 
 
Coordination with Guilford County Emergency Services 
Guilford County Emergency Services will be contacted by NCDOT Division 7 at least 
one month prior to road closure to make the necessary temporary reassignments to 
primary response units. 
 
Federally Protected Species Surveys 
Initial plant surveys for Schweinitz’s sunflower and Small whorled pogonia were 
conducted in 2019. Protected species surveys must be complete every 2 years. Therefore, 
additional surveys must be complete prior to construction for Schweinitz’s sunflower and 
Small whorled pogonia.  
 
Guardrail and Bank Stabilization 
NCDOT Division 7 has made commitment to the golf superintendent for colored 
guardrail and natural stone riprap for stream bank stabilization. 
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N O  A R C H A E O L O G I C A L  S U R V E Y  R E Q U I R E D  F O R M  
This form only pertains to ARCHAEOLOGICAL RESOURCES for this project.  It is not 

valid for Historic Architecture and Landscapes.  You must consult separately with the 
Historic Architecture and Landscapes Group. 

 
PROJECT INFORMATION 
 
Project No: Structure 400402 County:  Guilford 

WBS No:  17BP.7.R.137 Document:  State MCC 

F.A. No:  N/A Funding:   State            Federal 

Federal Permit Required?   Yes      No Permit Type: USACE (anticipated) 

 

Project Description:  NCDOT’s Division 7 proposes to replace Bridge No. 402 on Mecklenburg Road 
(SR 1376) over Reddicks Creek in Guilford County.  Bridge No. 402 was built in 1992 and has been 
chosen to be replaced.  The existing cross-section consists of two travel lanes with no shoulders.  The 
proposed cross-section is to consist of two 9-foot travel lanes with 4-foot shoulders.  Bridge No. 402 is to 
be replaced on existing alignment with an off-site detour.  Existing ROW is depicted as about 35 feet; the 
road cuts through the Sedgefield Country Club.  Although a Study Area has been developed, discussions 
have led to an Area of Potential Effects (APE) being generated in order to facilitate environmental 
planning purposes at this stage.  The APE is centered on the bridge location and measures about 150 feet 
off centerline and 500 feet from either end of the bridge, encompassing about 6.59 acres, inclusive of the 
existing roadway and any modern development. 

 
SUMMARY OF CULTURAL RESOURCES REVIEW  

 
Brief description of review activities, results of review, and conclusions: 

 
This project was accepted on Thursday, February 7, 2019.  A map review and site file search at the Office 
of State Archaeology (OSA) was conducted on Wednesday, January 30, 2019.  No archaeological surveys 
have been conducted at this particular bridge location; however, three (3) archaeological sites have been 
recorded within one (1) mile of the proposed project.  Digital copies of HPO’s maps (Guilford 
Quadrangle) as well as the HPOWEB GIS Service (http://gis.ncdcr.gov/hpoweb/) were last reviewed on 
Friday, February 15, 2019.  There are no known historic architectural resources located within or adjacent 
to the APE for which intact archaeological deposits would be anticipated within the footprint of the 
proposed project.  In addition, topographic maps, historic maps (NCMaps website), USDA soil survey 
maps, and aerial photographs were utilized and inspected to gauge environmental factors that may have 
contributed to historic or prehistoric settlement within the project limits, and to assess the level of 
modern, slope, agricultural, hydrological, and other erosive-type disturbances within and surrounding the 
APE. 
 

Brief Explanation of why the available information provides a reliable basis for reasonably predicting 

that there are no unidentified historic properties in the APE: 

 
This is a State-funded project for which a Federal permit is anticipated.  Permanent/temporary easements 
should not be necessary; however, the need for additional ROW was not conveyed as part of the request.  
Nevertheless, the size and shape of the APE have been drawn in a way to capture any possible ground-
disturbing activities associated with this project beyond NCDOT’s existing ROW.  At this time, we are in 
compliance with NC GS 121-12a, since there are no eligible (i.e. National Register-listed) archaeological 
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resources located within the project’s APE that would require our attention.  Based on the description of 
the proposed project, activities may take place beyond the NCDOT’s existing ROW.  From an 
environmental perspective, the APE falls within a heavily developed area (residential/country club 
community) and is composed primarily of one (1) soil type (Enon fine sandy loam, 10-15% slopes 
[EnD]).  Although well-drained and considered to be within the threshold for sloping topography, much if 
not all of the APE was greatly disturbed when the Sedgefield Country Club and its surrounding high-end 
neighborhood was constructed in the mid to late 1920s.  With such disturbance, most of the APE would 
not be considered favorable for intact archaeological resources to be present.  In the vicinity, the Office of 
State Archaeology (OSA) has reviewed several projects for environmental compliance, including 
residential development (ERs 93-7034, 18-1375, and 19-0014), transportation improvements (ERs 91-
7578, 96-7215 [TIP# U-2524-Greensboro Western Urban Loop], and 90-7159 [TIP# U-2412-Jamestown 
Bypass]), and a stream mitigation project (ER 01-9196).  Although surveys were recommended and 
conducted for the two bypass projects, such surveys were recommended based on the sheer amount of 
undisturbed property to be impacted by those projects.  Those surveys recorded various archaeological 
sites, 3 of which are located within one mile of the proposed project.  However, based on the degree of 
disturbance within the APE, there is no indication that archaeological materials would be recovered in 
such an environment.  Within five (5) miles of the APE, NCDOT’s Archaeology Group has reviewed at 
least ten (10) transportation-related projects for environmental compliance under the Programmatic 
Agreement (PA) with the State Historic Preservation Office (NC-HPO), none of which is within one (1) 
mile of the proposed project.  An archaeological survey was not recommended for any of these projects, 
based on a variety of reasons (poor soil conditions, topography, modern development/disturbances, and 
the constricted nature of what was being proposed).  Based on the information above (disturbed soil 
conditions and the results of previous review/survey work), there is a low probability for significant 
prehistoric and/or historic archaeological materials to be present.  Therefore, it is believed that the current 
APE, as depicted, is unlikely to contain intact and significant archaeological resources.  No 
archaeological survey is required for this project.  If design plans change or are made available prior to 
construction, then additional consultation regarding archaeology will be required.  At this time, no further 
archaeological work is recommended.  If archaeological materials are uncovered during project activities, 
then such resources will be dealt with according to the procedures set forth for “unanticipated 

discoveries,” to include notification of NCDOT’s Archaeology Group. 
  

SUPPORT DOCUMENTATION 

See attached:   Map(s)  Previous Survey Info  Photos Correspondence
  Photocopy of County Survey Notes  Other:       

 

FINDING BY NCDOT ARCHAEOLOGIST  

NO ARCHAEOLOGY SURVEY REQUIRED  

 

          February 15, 2019 

NCDOT ARCHAEOLOGIST       Date 
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HISTORIC ARCHITECTURE AND LANDSCAPES 

ASSESSMENT OF EFFECTS FORM 
 

This form only pertains to Historic Architecture and Landscapes for this project.  It 
is not valid for Archaeological Resources.  You must consult separately with the 

Archaeology Group. 
 

PROJECT INFORMATION 
Project No:  County: Guilford 

WBS No.: 17BP.7.R.137 Document 
Type: 

MCC 

Fed. Aid No:       Funding:  State      Federal 

Federal 
Permit(s): 

 Yes      No Permit 
Type(s): 

n/a 

Project Description:  
Replace Bridge No. 402 on SR 1376 (Mecklenburg Rd) over Reddicks Creek. 

 
SUMMARY OF HISTORIC ARCHITECTURE AND LANDSCAPES REVIEW 

Description of review activities, results, and conclusion 
On September 16, 2021, a report evaluating the eligibility of Sedgefield Country Club and Golf 
Course (GF1240) was transmitted to the North Carolina Historic Preservation Office (HPO). In a 
letter dated October 29, 2021, HPO concurred with our recommendation that the property is 
eligible for National Register listing. A meeting between NCDOT and NC HPO was conducted 
on January 27, 2022. The findings are as follows. 

 
ASSESSMENT OF EFFECTS 

 
Property Name: Sedgefield Country Club 

and Golf Course 
Status: DE 

Survey Site No.: GF1240 PIN:       

Effects 
         No Effect                            No Adverse Effect                             Adverse Effect 
 
Explanation of Effects Determination: The replacement of Guilford County Bridge No. 402 
will not add elements to the historic district, nor will they diminish the characteristics for which 
the district is eligible. The crossing will be a box culvert with minimal guardrail the length of the 
structure. Underground utilities will need to be moved.  
List of Environmental Commitments:  
Division has made commitment  to the golf superintendent for colored guardrail and natural 
stone riprap for stream bank stabilization. 
 

  

 19-01-0023 

Project Tracking No. (Internal Use) 

DocuSign Envelope ID: 324DF09A-430A-4E6F-9EC3-D2967C4E746F



 

Historic Architecture and Landscapes EFFECTS ASSESSMENT form for Minor Transportation Projects as Qualified in the 2007 Programmatic Agreement. 

Page 2 of 2 

 
 
 
 
 

SUPPORT DOCUMENTATION 
 

Map(s) Previous Survey Info. Photos Correspondence Design Plans 
 

 
 
 

FINDING BY NCDOT AND STATE HISTORIC PRESERVATION OFFICE  
 
Historic Architecture and Landscapes – ASSESSMENT OF EFFECTS  
 
 
                    
 
NCDOT Architectural Historian     Date 
 
 
                    
 
State Historic Preservation Office Representative   Date 
 
 
                    
 
Federal Agency Representative     Date 
 
 
 

02/22/2022

02/22/2022

02/22/2022

DocuSign Envelope ID: 324DF09A-430A-4E6F-9EC3-D2967C4E746F



C
O

N
C

C
A
R
T
 
P

A
T
H
 
 
9
' 
B
S
T

CART 
PAT

H 
 9
' B

ST

36
" W

D

36" W
D

C
A

R
T
 

P
A

T
H
 
 
9
' 

B
S

T

4
2
" 

R
C

P

TO 
JA

MESTOWN

TO G
REENSBORO

10
" 
P
V
C

4
5
.0

0
'

4
5
.0

0
'

EXI
STI

NG 
R/

W

EXI
STI

NG 
R/

W

EXISTING R
/W

EXISTING R
/W

BM1

36" WD

N
 
78°27'38" E

20
.26
'

N
 
78°27'38" E

10
0
.0

0
'

N
 
78°35'21" E

10
0
.0

0
'

S
 
2
5
°0

7
'5

3
" 

E

3
13
.1
6
'

S
 
18
°3

6
'0

7
" 

E

R
E

D
D
IC

K
S
 

C
R

R
E

D
D
IC

K
S
 
CR

19
2
.5

4
'

v

v

S
E

D
G

E
F
IE

L
D
 

S
A

N
IT

A
R

Y
 

D
IS

T
R
IC

T
15
' S

E
W

E
R
 

E
A

S
E

M
E

N
T
 

P
E

R

S
E

D
G
E
F
IE

L
D
 
S

A
N
IT

A
R

Y
 

D
IS

T
R
IC

T

15
' 
S
E

W
E

R
 
E

A
S
E

M
E

N
T
 
P
E

R

WD

8" VCP

10
" 

V
C

P

10" VCP

12
" 

V
C
P

GPS-1

BL-3

MH

MH

EIP

HW
CONC 

CB

CB

GPS-2

MARKER

BOUNDARY

GOLF 

MARKER

BOUNDARY

GOLF 

WOODS

SEDGEFIE
LD SANITARY DI

STRICT

15' S
EWER EASEMENT P

ER 

SEDGEFIELD COUNTRY

CLUB ACQUISITION LLC
DB 7211 PG 515

PB 11 PG 30

SEDGEFIELD INC.
DB 435 PG 270

PB 11 PG 31

DB 7616 PG 2761

PB 11 PG 31

MICHAEL C. GULLEDGE

COURSE

GOLF

PUE PER 

DB 6653 PG 213

COURSE

GOLF

EIP

TO

R/W

1.44'

EIP

COURSE

GOLF

A/G GAS

ENCASED

MH

MH

SEDGEFIELD COUNTRY

CLUB ACQUISITION LLC
DB 7211 PG 515

PB 11 PG 30

COURSE

GOLF

MH

HW
CONC 

SEDGEFIELD SANITARY DISTRICT
15' SEWER EASEMENT PER 

MECKLE
NBURG 

RD

SR 
13
76
  
 17
' B

ST

NTS

OUTLET DETAIL

2
:1

1 @ 12' x 8' RCBC

EST 14 CY
EXCAVATION

THICKNESS = 2'
W/ GEOTEXTILE (TYP)
CLASS II  RIP RAP

2
:1

2
:1

2
:1

1 @ 12' x 8' RCBC

INLET DETAIL
NTS

EST 12 CY
EXCAVATION

NG

NG

1.0' SILL

1.0' SILL

1@12'X8' RCBC

EST. 60 SY GEOTEXTILE
EST. 20 TONS
CLASS I RIP RAP

EST. 60 SY GEOTEXTILE
EST. 18 TONS
CLASS II RIP RAP

THICKNESS = 2'
W/ GEOTEXTILE (TYP)
CLASS I  RIP RAP

PI Sta 11+27.89

D

L = 201.41'

T = 102.89'

R = 400.00'

PI Sta 13+89.38

D

L = 125.47'

T = 63.06'

R = 500.00'

-L-

-L- POT Sta.  10+00.00

-L- PC Sta.  10+25.00

-L- PT Sta.  12+26.41

-L- PC Sta.  13+26.32

-L- POT Sta.  14+75.00

-L- PT Sta.  14+51.78

-L- Sta.  12+91.07

BEGIN CULVERT

-L- Sta.  13+04.93

END CULVERT

N
A
D
 
83
/ N

A
 
20

11

-L- POC Sta.  12+00.00

BEGIN PROJECT 17BP.7.R.137

-L- POC Sta.  14+00.00

END PROJECT 17BP.7.R.137

0
2

0
1

0
2

0
2

13'

13'

GREU TL-2

GREU TL-2

-L-

TAPER

25'

GREU TL-2

E
X
IS

T

18
'

TAPER
25'

18
'

E
X
IS

T

0
2

0
0

0
1

0
5

0
0

0
1

0
2

0
2

0
3

0
4

GREU TL-2

EX. R/W

+00

EX. R/W

+00

EX. R/W

+00

50'

+50

50'

+25

50'

+50

50'

+25

1

EX. R/W

PL

1

2

SHEET NO.

HYDRAULICSROADWAY DESIGN

ENGINEER ENGINEER

J
O

R
5
6
8
8
2

R
:\

R
o
a
d

w
a
y
\

P
r
o
j
\
4
0
0
4
0
2
_
r
d
y
_
p
s
h
.d

g
n

12
:5

6
:1
6
 

P
M

2
/
16
/
2
0
2
2

PROJECT REFERENCE

Office of:

Prepared in the 

0 10' 025' 25' 50'5'5'
VERTICAL SCALE HORIZONTAL SCALE

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 LICENSE NO. F-0669
MOTT MACDONALD I & E, LLC

17BP.7.R.137 - GUILFORD 402

Raleigh, NC 27606

VHB Engineering NC, P.C. (C-3705)
940 Main Campus Drive, Suite 500

 LICENSE NO. C-3705

VHB ENGINEERING

7621 Purfoy Road, Suite 115

Fuquay-Varina, NC 27526

www.mottmac.com/americas

PI = 13+00.00

EL = 776.95'

VC = 200'

BEGIN GRADE
STA.  12+00.00
EL = 776.46'

END GRADE
STA. 14+00.00
EL = 779.41'

1 @ 12' x 8' RCBC

10 11 12 13 14

750

760

770

780

790
K = 102

BEGIN PROJECT END PROJECT

750

760

770

780

790

-L-

(+)0.4900%
(+)2.46

00%

03/12/2019
DATE OF SURVEY
NWSEL = 769.3'

ABUTMENTS
EXISTING

CULVERT HYDRAULIC DATA

DESIGN FREQUENCY

DESIGN DISCHARGE

DESIGN HW ELEVATION

BASE DISCHARGE

BASE FREQUENCY

BASE HW ELEVATION

OVERTOPPING DISCHARGE

OVERTOPPING FREQUENCY

OVERTOPPING ELEVATION

DATE OF SURVEY

W.S. ELEVATION

AT DATE OF SURVEY FT

CFS

FT

CFS

YRS

FT

CFS

YRS

FT

YR

=  637

=  25

=  777.6

=  100

=  777.6

=  880

=  625

=  +/-25

=  776.5

= 3/12/2019

=  769.3

(SEE DETAIL)
INLET & OUTLET
1.0' SILL

SEDGEFIELD HISTORIC BOUNDARY
4

FF
F

F

F F

F

F

DocuSign Envelope ID: 324DF09A-430A-4E6F-9EC3-D2967C4E746F



HISTORIC STRUCTURES SURVEY REPORT FOR THE REPLACEMENT OF BRIDGE NO. 402 ON SR 1376 
(MECKLENBURG ROAD) OVER REDDICKS CREEK IN SEDGEFIELD

51

Recommended NRHP Boundary
0 0.90.45 km

0 0.50.25 mi $
Source: Bing Maps Hybrid (2021); Esri Resource Data (2021)

Figure 4.34. Recommended NRHP Boundary

DocuSign Envelope ID: 324DF09A-430A-4E6F-9EC3-D2967C4E746F



ST-1 
Project BP7.R005 Guilford County 

Project Special Provisions 

Structure 

Table of Contents 

       Page # 

Falsework and Formwork  (2-14-22) ………… ST-2 

Submittal of Working Drawings  (2-14-22) ………… ST-9 

Crane Safety   (6-20-19) ………… ST-15 

Grout for Structures   (12-1-17) ……….... ST-16 

Asbestos Assessment for Bridge Demolition and 

         Renovation Activities (12-30-15) ……….... ST-17 

DocuSign Envelope ID: DD976A1A-6ABD-4F66-8C8C-3B1B0B172DD0

11/21/2022 | 11:53 AM PST



 ST-2 
 

FALSEWORK AND FORMWORK              (2-14-22) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein.  Such 
temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 
structure that functions as a work platform that supports construction personnel, materials, and 
tools, but is not intended to support the structure.  Scaffolding systems that are used to 
temporarily support permanent structures (as opposed to functioning as work platforms) are 
considered to be falsework under the definitions given.  Shoring is a component of falsework 
such as horizontal, vertical, or inclined support members.  Where the term “temporary works” 

is used, it includes all of the temporary facilities used in bridge construction that do not become 
part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 
final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions.  The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 
on the plans. Revise the plan and notify the Engineer if any change to materials or material 
strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 
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 ST-3 
On the drawings, show all information necessary to allow the design of any component to 
be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction joints. 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings.  Include falsework footing settlements, joint take-up, and 
deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at 
a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 

Depth, 
(inches) 

Max. 
Overhang 

Width, 

(inches) 

Max. Slab 
Edge 

Thickness, 
(inches) 

Max. Screed 
Wheel 

Weight, (lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have a 

minimum safe working load of 6,000 lbs. 

For links slabs, the tops of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware.  Submit calculations and working drawings for 
overhang falsework in the link slab region.  

 

DocuSign Envelope ID: DD976A1A-6ABD-4F66-8C8C-3B1B0B172DD0



 ST-4 
The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  
However, for 72-inch members, the heel of the bracket shall bear on the web, near the 
bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 
and advise the girder producer of the proposed details.  Failure to notify the Engineer of 
hanger type and hanger spacing on prestressed concrete girder casting drawings may delay 
the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% 
of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as Meadow 
Burke HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design 
the falsework and forms supporting deck slabs and overhangs on girder bridges so that 
there will be no differential settlement between the girders and the deck forms during 
placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 
such devices used as part of the falsework or formwork that remains in the permanent 
structure.  If the plan notes indicate that the structure contains the necessary corrosion 
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  
Electroplating will not be allowed.  Any coating required by the Engineer will be 
considered incidental to the various pay items requiring temporary works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in 
North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to the 
surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 
and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved.  Such approval does not relieve the Contractor of 
the responsibility for the accuracy and adequacy of the working drawings. 

4. CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure that 
the quality of materials and workmanship employed is consistent with that assumed in the 
design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 
structures, make sure that the calculated deflection of falsework flexural members does not 
exceed 1/240 of their span regardless of whether or not the deflection is compensated by 
camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period 
of its use.  Certify that the manufactured devices have been maintained in a condition to 
allow them to safely carry their rated loads.  Clearly mark each piece so that its capacity 
can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement.  Inspect other temporary works at least once a month to ensure that they are 
functioning properly.  Have a North Carolina Registered Professional Engineer inspect the 
cofferdams, shoring, sheathing, support of excavation structures, and support systems for 
load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as those 
of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 
of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the Engineer 
conduct load tests to verify bearing capacity values that are marginal or in other high risk 
situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 Removal 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in such 
a manner as to permit the structure to uniformly and gradually take the stresses due to its own 
weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 
be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (2-14-22) 

1.0     GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and 
this provision.  For this provision, “submittals” refers to only those listed in this provision.  

The list of submittals contained herein does not represent a list of required submittals for the 
project.  Submittals are only necessary for those items as required by the contract.  Make 
submittals that are not specifically noted in this provision directly to the Engineer.  Either the 
Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly 
review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all copies 
to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize 
review time, make sure all submittals are complete when initially submitted.  Provide a contact 
name and information with each submittal.  Direct any questions regarding submittal 
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 
Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, provide 
the name, address and telephone number of the facility where fabrication will actually be done 
if different than shown on the title block of the submitted working drawings.  This includes, 
but is not limited to, precast concrete items, prestressed concrete items and fabricated steel or 
aluminum items. 

2.0    ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 
 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 
 
Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 
Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

 
For submittals to the Geotechnical Engineering Unit, use the following addresses: 

 
For projects in Divisions 1-7, use the following Eastern Regional Office address: 
 
Via Email:  EastGeotechnicalSubmittal@ncdot.gov 
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Via US mail: Via other delivery service: 

Mr. David Hering, L. G., P. E. Mr. David Hering, L. G., P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 

 
For projects in Divisions 8-14, use the following Western Regional Office address: 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  
Western Regional Geotechnical  
Manager  
North Carolina Department  
of Transportation  
Geotechnical Engineering Unit  
Western Regional Office  
5253 Z Max Boulevard  
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 
can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction 

Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 

Primary Structures Contact:  James Bolden   (919) 707 – 6408 
   jlbolden@ncdot.gov 

Secondary Structures Contacts: Emmanuel Omile (919) 707 – 6451 
 eomile@ncdot.gov 

 
 Madonna Rorie (919) 707 – 6508 

 mrorie@ncdot.gov 
 
 
        

Eastern Regional Geotechnical Contact (Divisions 1-7): 
  David Hering  (919) 662 – 4710 
  dthering@ncdot.gov 
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Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams (704) 455 – 8902 
  ewilliams@ncdot.gov 

3.0     SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 
the same time, submit a copy of the same complete submittal directly to the Structures 
Management Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management Unit.  
The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive 
review comments and drawing markups for these submittals from the Geotechnical 
Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide additional 
copies of any submittal as directed. 

STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 
Structures 

Management
Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) Y N “Modular Expansion Joint 

Seals” 

    

Expansion Joint Seals 
(strip seals) 

 
Y 

 
N 

 
“Strip Seals” 

Falsework & Forms 2 
(substructure) 

Y N Article 420-3 & “Falsework 

and Formwork” 
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Falsework & Forms 

(superstructure) Y N Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 

Protection of Traffic 
Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) Y N Article 420-20 

Prestressed Concrete Box Beams 
(detensioning sequences) 3 

Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 Y N Article 1078-11 

Prestressed Concrete Deck Panels  
 

Y N Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

Y N Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad Y N Railroad Provisions 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 
Y 

 
N 

 
Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

 

Y N “Modular Expansion Joint 

Seals” 
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Sound Barrier Wall (precast 
items) Y N Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 Y N Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Articles refer to the Standard 

Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 
3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 
4. The fabricator may submit these items directly to the Structures Management Unit. 
5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications 

are not required for these items. 
6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 
7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

Submittal 

Copies Required by 
Geotechnical 

Engineering Unit 

Copies Required 
by Structures 
Management 

Unit 
Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction 
Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging 
(CSL) Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment 
Data Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer 
(PDA) Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 Y; drawings and 
calculations Y; drawings Applicable Provisions 

Temporary Shoring 4 Y; drawings   and 
calculations Y; drawings 

“Temporary Shoring” 

& “Temporary Soil 

Nail Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Subarticles refer to the Standard 

Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate Geotechnical 
Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 
 
4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (6-20-19) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
(OSHA) regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

 

 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will have 
the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and rigging 
equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction 
Education and Research (NCCER). Other approved nationally accredited programs will be 
considered upon request. In addition, crane operators shall have a current CDL medical 
card. Submit a list of crane operator(s) and include current certification for each type of 
crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and medical 
evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0     Description 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in post-
tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and place 
grout in accordance with the manufacturer’s recommendations, the applicable sections of the 

Standard Specifications and this provision. 

2.0     Material Requirements 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 
the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0     Sampling and Placement 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 
grease and other foreign matter.  Saturate concrete surfaces with clean water and remove excess 
water prior to placing grout. 

4.0     BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND 
RENOVATION ACTIVITIES 12-30-15 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly 
inspect the bridge or affected components for the presence of asbestos containing material 
(ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The inspection 
must be performed by a N.C. accredited asbestos inspector with experience inspecting bridges 
or other industrial structures. The N.C. accredited asbestos inspector must conduct a thorough 
inspection, identifying all asbestos-containing material as required by the Environmental 
Protection Agency National Emission Standards for Hazardous Air Pollutants (NESHAP) 
Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 
map, photos of existing structure, the date of inspection and the name, N.C. accreditation 
number, and signature of the N.C. accredited asbestos inspector who performed the inspection 
and completed the report. The cover sheet of the report shall include project identification 
information. Place the following notes on the cover sheet of the report and check the 
appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) 
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 
35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed 
from a structure and this work must be completed by a contractor prequalified by NCDOT to 
perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart M.  Note: 40 CFR 
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet 
the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the HHCU 
10 working days prior to beginning demolition activities.  The 10 working day period starts 
based on the post-marked date or date of hand delivery.  Demolition that does not begin as 
originally notified requires submission of a separate revision form HHCU 3768-R to HHCU. 
Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article 
.0605 for directives on revision submissions. 
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Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos 
permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price for 
“Asbestos Assessment”.  Such payment will be full compensation for all asbestos inspections, 

reports, permitting and notifications. 
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Project: BP7.R005 UbO-1 County: Guilford 
 

PROJECT SPECIAL PROVISIONS 
Utilities by Others 

 

10/20/22                                                                     1/1 
 

General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A)  Piedmont Natural Gas 

B) AT&T/D 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Piedmont Natural Gas 
1) Contact person for Piedmont Natural Gas is Mr. Kenneth State at (336) 403-

9984 or kenneth.state@duke-energy.com.  
 

B) AT&T/D 
2) Contact person for AT&T/D is Mr. Will Pace at (336) 391-4843 or  

wp678r@att.com. 
 

 

 

 

 

 
By: Matthew Ward 

 

mailto:kenneth.state@duke-energy.com
mailto:wp678r@att.com
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STANDARD SPECIAL PROVISIONS 
 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
 
ERRATA 
(10-16-18) (Rev. 3-21-23) Z-4 
 
Revise the 2018 Standard Specifications as follows: 

 
Division 1 

Page 1-1, Article 101-2 Abbreviations, line 13, replace " American National Standards Institute, 
Inc.” with “American National Standards Institute”. 
 
Page 1-1, Article 101-2 Abbreviations, line 32, replace "Equivalent Single Axis Load” with 
“Equivalent Single Axle Load”. 
 
Page 1-16, Subarticle 102-9(A) General, line 26, replace "10 U.S.C. 2304(g)” with “10 U.S.C. 
3205”. 
 
Page 1-43, Article 104-13 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS, 
line 4, replace "104-13(B)(2)” with “104-13(B)”. 
 
Page 1-52, Article 106-1 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS, line 
25, replace "13 NCAC 7CF.0101(a)(99)” with “29 CFR 1910.1200”. 
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Page 1-79, Article 109-1 MEASUREMENT AND PAYMENT, Test Method prior to line 34, 
replace “AASHTO M 32” with “AASHTO M 336”. 

 
Division 2 

Page 2-5, Article 210-2 CONSTRUCTION METHODS, line 21, replace " NCGS §§ 130A-444 
to -452” with “NCGS §§ 130A-444 to -453”. 
 
Page 2-13, Article 225-2 EROSION CONTROL REQUIREMENTS, line 17, replace "the 
Sedimentation and Pollution Control Act” with “Article 107-12”. 
 
Page 2-20, Subarticle 230-4(B)(3) Reclamation Plan, line 12, replace " Department’s borrow 
and waste site reclamation procedures for contracted projects” with “Department’s Borrow Waste 
and Staging Site Reclamation Procedures for Contract Projects”. 
 
Page 2-25, Subarticle 235-3(E) Surcharges and Waiting Periods, line 21 and 
27, delete “Department’s Materials and Tests Unit.”. 

 
Page 2-27, Article 240-4 MEASUREMENT AND PAYMENT, line 23, replace "Section 225” 
with “Article 225-7”. 
 
Page 2-30, Article 275-4 MEASUREMENT AND PAYMENT, line 33, replace "Section 815” 
with “Article 815-4”. 

 
Division 4 

Page 4-18, Subarticle 411-5(C)(3) Coring, line 11, replace “in accordance with ASTM D5079” 
with “with methods acceptable to the Engineer”. 
 
Page 4-50, Article 430-2 MATERIALS, prior to line 15, replace Section “1080-9” with “1080-
7”. 
 
Page 4-53, Article 440-2 MATERIALS, prior to line 6, replace Section “1080-9” with “1080-
7”. 
 
Page 4-58, Article 442-2 MATERIALS, prior to line 15, replace Section “1080-6” with “1080-
12”. 
 
Page 4-59, Subarticle 442-7(A) Blast Cleaning, line 36, replace Article “1080-6” with “1080-
12”. 
 
Page 4-76, Article 454-2 MATERIALS, prior to line 24, replace Section “815-2” with “1044”. 
 
Page 4-79, Article 455-2 MATERIALS, prior to line 21, replace Section “815” with “1044”. 
 
Page 4-80, Subarticle 455-3(B) Precast Gravity Wall Designs, line 23 and lines 25-26, replace 
“AASHTO LRFD specifications” with “AASHTO LRFD Bridge Design Specifications”. 
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Page 4-84, Article 458-5 MEASUREMENT AND PAYMENT, line 31, replace article number 
“454-1” with “458-1”. 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 
 
Page 6-10, Subarticle 609-6(C) Control Charts, line 17, replace Section number “7021” with  
“7.20.1”. 
 
Page 6-13, Article 609-9 QUALITY ASSURANCE, line 31, replace Section number “7.60” with  
“7.6”. 
 
Page 6-26, Subarticle 610-13(A)(1) Acceptance for New Construction, line 31, replace Table 
number “610-7” with “610-8”. 
 
Page 6-29, Subarticle 610-13(B) North Carolina Hearne Straightedge, line 32, replace Table 
number “610-8” with “610-9”. 
 
Page 6-31, Article 610-14 DENSITY ACCEPTANCE, Specified Density prior to line 30 and 
line 32, replace Table number “610-6” with “610-7”. 
 
Page 6-37, Article 650-5 CONSTRUCTION METHODS, line 10, replace Section number 
“9.5(E)” with “9.5.1(E)”. 
 
Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 40, replace Subarticle number “660-
8(A)” with “660-8(C)”. 
 
Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 42, replace Subarticle number “660-
8(C)” with “660-8(A)”. 
 

Division 7 
Page 7-11, Subarticle 700-15(E) Compressive Strength, line 5, replace “AASHTO T 23” with 
“AASHTO R 100”.  
 
Page 7-24, Article 723-4 Very High Early Strength Concrete for Concrete Pavement Repair, 
line 4, replace “AASHTO T126” with “AASHTO R 39”.  
 
Page 7-24, Article 723-5 MEASUREMENT AND PAYMENT, line 34, replace "Section 225” 
with “Article 225-7”. 
 
Page 7-24, Article 723-5 MEASUREMENT AND PAYMENT, line 36, replace "Section 270” 
with “Article 270-4”. 
 
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 
“725-1” with “724-4”.  
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Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 
“725-1” with “725-3”.  
 

Division 8 
Page 8-11, Article 815-1 MATERIALS, after line 35, replace “1080-12” with “1080-10”.  
 
Page 8-13, Article 816-1 MATERIALS, after line 28, replace “1080-12” with “1080-10”.  
 
Page 8-17, Article 825-1 Description, line 5, delete “853” and “855”. 

 
Division 10 

Page 10-2, Subarticle 1000-3(B) Air Entrainment, line 33, replace “Chase” with “Chace”. 
 
Page 10-4, Subarticle 1000-4(A) Composition and Design, after line 17, replace “T23” with 
“R100”. 
 
Page 10-4, Subarticle 1000-4(B) Air Entrainment, line 31 and 33, replace “Chase” with 
“Chace”. 
 
Page 10-4, Subarticle 1000-4(C) Strength of Concrete, line 39 and 41, replace “T 23” with “R 
100”. 
Page 10-15, Subarticle 1000-11(B) Mixing Time for Central  Mixed Concrete, after line 35, 
replace “T 23” with “R 100”. 
 
Page 10-22, Article 1003-3 COMPOSITION AND DESIGN, line 9, replace “Engineer” with 
“engineer”. 
 
Page 10-23, Article 1003-4 GROUT REQUIREMENTS, line 16 and 18, replace “T 23” with 
“R 100”. 
 
Page 10-26, Article 1005-4 TESTING, after line 26, replace “1014-2€(6)” with “1014-2€(6)”in 
C. of Table 1005-1 footnote and replace “LightweightB” with “LightweightC”. 
 
Page 10-29, Subarticle 1012-1(B)(4) Flat and Elongated Pieces, line 44, delete “SF9.5A” 
 
Page 10-36, Subarticle 1012-2(E) Toughness (Resistance to Abrasion), line 31, replace 
“course” with “coarse”. 
 
Page 10-37, Article 1012-4, LIGHTWEIGHT AGGREGATE, line 4, replace Table number 
“1012-8” with “1012-5”. 
 
Page 10-48, Subarticle 1020-10(A) Mineral Fibers, line 27, replace “Table 1012-5” with “Table 
1020-2”. 
 
Page 10-52, Article 1024-5 FLY ASH, line 12, replace “Table 3” with “Table 2”. 
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Page 10-60, Subarticle 1032-6(F) Joint Materials, line 15, replace “AASHTO M 198” with 
“ASTM C990” and delete “Type B”. 
 
Page 10-61, Article 1034-3 CONCRETE SEWER PIPE, line 33, replace “AASHTO M 198” 
with “ASTM C990” and delete “Type A or B”. 
 
Page 10-64, Article 1040-1 BRICK, line 12, replace “ASTM C62” with “ASTM C62 or ASTM 
C216”. 
 
Page 10-67, Article 1044-7 CORRUGATED PLASTIC PIPE AND FITTINGS, line 24, 
replace “AASHTO M 294 for heavy duty tubing” with “Article 1032-7 and AASHTO M 252”. 
 
Page 10-69, Subarticle 1046-3(D) Offset Blocks, before line 1, replace “WIRE DIAMETER” 
with “COMPOSITE OFFSET BLOCKS” as the tile of Table 1046-1. 
 
Page 10-80, Article 1060-2 FERTILIZER, line 18, replace “North Carolina Fertilizer Law” with 
“North Carolina Commercial Fertilizer Law”. 
 
Page 10-83, Article 1060-9 WATER, line 9, replace “15 NCAC 2B.0200” with “15A NCAC 
02B.0200”. 
 
 
Page 10-86, Article 1070-2 REINFORCEMENT STEEL BAR FOR ROADS AND 
STRUCTURES, line 23 and 25, replace “M 32” and “M 55” with “M 336”. 
 
Page 10-87, Article 1070-6 DOWELS AND TIE BARS FOR PORTLAND CEMENT 
CONCRETE PAVEMENT, line 17, replace “AASHTO M 32” with “AASHTO M 336”. 
 
Page 10-88, Subarticle 1070-7(D) Handling, Storage and Transportation, line 40, replace 
“Section” with “Subarticle”. 
 
Page 10-89, Article 1070-8 SPIRAL COLUMN REINFORCING STEEL, line 21, replace 
“AASHTO M 32” with “AASHTO M 336”. 
 
Page 10-91, Article 1072-3 BEARING PLATE ASSEMBLIES, line 44, replace “Article 1080-
9” with “Article 1080-7”. 
 
Page 10-92, Subarticle 1072-5(A) General, after line 30, replace Table 1072-1 title of 
“SAMPLING REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS” 
with “SAMPLING REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND 
WASHERS TO INCLUDE DIRECT TENSION INDICATORS”. 
 
Page 10-92, Subarticle 1072-5(A) General, after line 30, replace “SAMPLING 
REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS” with 
“SAMPLING REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS TO 
INCLUDE DIRECT TENSION INDICATORS” as the title of Table 1072-1. 
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Page 10-95, Subarticle 1072-5(D)(7)(a) Mill Test Report(s), line 18, replace title with “Mill Test 
Report(s) (MTR)”. 
 
Page 10-95, Subarticle 1072-5(D)(7)(b) Manufacturer Certified Test Report(s), line 24, 
replace title with “Manufacturer Certified Test Report(s) (MCTR)”. 
 
Page 10-96, Subarticle 1072-5(D)(7)(c) Distributor Certified Test Report(s), line 1, replace 
title with “Distributor Certified Test Report(s) (DCTR)”. 
 
Page 10-98, Subarticle 1072-5(F) Galvanized High Strength Bolts, Nuts and Washers, line 
11, replace “Article 1080-9” with “Article 1080-7”. 
 
Page 10-98, Subarticle 1072-5(F) Galvanized High Strength Bolts, Nuts and Washers, line 
11, replace “Article 1080-9” with “Article 1080-7”. 
 
Page 10-111, Subarticle 1072-18(B) General, line 24, replace “Structural Welding Code- 
Reinforcing Steel” with “Structural Welding Code-Steel Reinforcing Bars”. 
 
Page 10-117, Article 1074-1 WELDING, lines 21-22, replace “Structural Welding Code- 
Reinforcing Steel” with “Structural Welding Code-Steel Reinforcing Bars”. 
 
Page 10-119, Article 1074-7(B) Gray Iron Castings, line 16, replace “M306” with “AASHTO 
M 306”. 
 
Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number 
“1080-9” with “1080-7”. 
 
Page 10-125, Subarticle 1077-5(B) Testing, line 31, replace “T 23” with “R 100”. 
 
Page 10-136, Subarticle 1077-5(J)(2) Mixing Time for Central Mixed Concrete, after line 17, 
replace “T23” with “R100”. 
 
Page 10-131, Subarticle 1078-4(A) Composition and Design, after line 23, in Table 1078-2 
replace “T 23” with “R 100”. 
 
Page 10-153, Subarticle 1079-1 PREFORMED BEARING PADS, line 8, replace “MIL-C882-
D” with “MIL-C-882-E”. 
 
Page 10-154, Subarticle 1079-2(A) General, line 6, delete “and 1079-2(E)”. 
 
Page 10-156, Article 1080-5 SELF-CURING INORGANIC ZINC PAINT, line 8, replace 
“AASHTO M 252” with “AASHTO M 300”.  
 
Page 10-156, Article 1080-5 SELF-CURING INORGANIC ZINC PAINT, line 20, replace 
“AASHTO M 253” with “AASHTO M 300”.  
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Page 10-156, Subarticle 1080-9(A) Composition, line 40, replace “Table 1080-7 through 1080-
14” with “Table 1080-1 through 1080-3”.  
 
Page 10-157, Subarticle 1080-9(B) Properties, line 5, replace “Table 1080-7 through 1080-14” 
with “Table 1080-1 through 1080-3”.  
 
Page 10-157, Subarticle 1080-9(B) Properties, line 35, replace “Materials and Tests Standards 
CLS-P-1.0” with “Structural Steel Shop Coatings Program”.  
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 
number “1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 
line 22, replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 
article number “1080-83” with “1080-13”. 
 
Page 10-166, Subarticle 1081-1(E) Prequalification, line 24, replace “Value Management Unit” 
with “Product Evaluation Program”.  
 
Page 10-168, Subarticle 1081-3(A) Physical Requirements, after line 9, replace Table 1081-2 
Flow and Viscosity Property value of “Subarticle 1081-4(B)” with “Subarticle 1081-3(B)”.  
 
Page 10-168, Subarticle 1087-2(A) Paint Composition, lines 19-20, replace “Federal 
Specification TTP 1952F” with “Federal Specification TT-P-1952”.  
 
Page 10-200, Subarticle 1090-1(C) Anchor Bolts, line 38, replace ASTM number “A325” with 
“F3125”. 
 
Page 10-202, Subarticle 1091-3(F) Solid Wall HDPE Conduit, line 5, replace “, Table 1091-1, 
1091-2 and 1091-3” with “and Table 1091-1”. 
 
Page 10-208, Subarticle 1094-1(A) Breakaway or Simple Steel Beam Sign Supports, line 19, 
replace ASTM number “A325” with “F3125”. 
 
Page 10-209, Subarticle 1094-1(D) Steel Square Tube Posts, line 10, replace ASTM number 
“A123” with “A653”. 
 
Page 10-209, Subarticle 1094-1(E) Wood Supports, line 17, replace “Article 1082-2 and 1082-
3” with “Section 1082”. 
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Page 10-212, Subarticle 1098-1(H) Electrical Service, line 21, replace “NEMA Type 3R” with 
“NEMA 3R”. 
 
Page 10-212, Subarticle 1098-1(H) Electrical Service, line 36, replace “UL Standard 231” with 
“UL Standard UL-231”. 
 
Page 10-212, Subarticle 1098-1(H) Electrical Service, line 37, replace “UL Standard 67” with 
“UL Standard UL-67”. 
 
Page 10-224, Subarticle 1098-14(H)(1) Type I – Pedestrian Pushbutton Post, line 3, replace 
ASTM number “325” with “F3125”. 
 
Page 10-224, Article 1098-16 CABINET BASE ADAPTER/EXTENDER, line 33, replace 
Section number “6.7” with “6.8”. 
 

Division 14 
Page 14-11, Subarticle 1401-2(B) Lowering Device, line 36, replace Military Specification 
“MIL-W-83420E” with “MIL-DTL-83420”. 
 
Page 14-22, Article 1412-2 MATERIALS, line 29, replace UL Standard “1572” with “1598”. 
 

 
Division 15 

Page 15-6, Subarticle 1510-3(B) Testing and Sterilization, line 40, replace Section number 
“4.4.3” with “4.4”. 
 
Page 15-14, Article 1525-2 MATERIALS, line 9, replace “AASHTO M 198” with “ASTM 
C990”. 
 
Page 15-14, Article 1525-2 MATERIALS, lines 17-18, delete “in the Grout Production and 
Delivery provision”. 
 
Page 15-19, Article 1550-2 MATERIALS, line 16, replace “AASHTO LRFD Bridge Design 
Specifications” with “AASHTO LRFD Bridge Construction Specifications”. 
 

Division 16 
Page 16-9, Article 1630-3 MEASUREMENT AND PAYMENT, line 7, replace "Section 225” 
with “Article 225-7”. 
 
Page 16-9, Article 1630-3 MEASUREMENT AND PAYMENT, line 8, replace "Section 230” 
with “Article 230-5”. 
 
Page 16-16, Article 1637-5 MEASUREMENT AND PAYMENT, line 17, replace "Section 
310” with “Article 310-6”. 
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Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 
second sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25″) Linear Foot 
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-
4” with “1550-4”.  
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and 
Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities 
Accommodations Manual”. 
 
PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 
Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture at  
1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm 
to determine those specific project sites located in the quarantined area or for any regulated article 
used on this project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 

 
MINIMUM WAGES 
(7-21-09) Z-5 
 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
 
TITLE VI AND NONDISCRIMINATION: 

(6-28-77)(Rev 6/19/2018)  Z-6 
 
Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
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The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
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(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 
(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and 
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not 
be discriminated against on the grounds of race, color, or national origin in consideration 
for an award. In accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, disability, 
low-income level, creed/religion, or limited English proficiency in consideration for an 
award.” 
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4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
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Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade of 
skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to be 
associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
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minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 
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3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

 
ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 
 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
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On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
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Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 
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In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents.
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

  
** Dollar Volume of MBE Subcontractor     $ ____________ 

 
MBE Percentage of Total Contract Bid Price  ___________% 

 
** Dollar Volume of WBE Subcontractor     $ ____________ 

 
WBE Percentage of Total Contract Bid Price  ___________% 

 
*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the 
contract. 
 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

RALEIGH, NC 
 

BID BOND 
 

Contract Number:  DG00611 County:  Guilford County 
 
 

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, PRINCIPAL) 
and SURETY above named, are held and firmly bound unto the Department of Transportation in the full and just sum 
of five (5) percent of the total amount bid by the Principal for the project stated above, for the payment of which sum 
well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, 
firmly by these presents. 
 
NOW, THEREFORE, the condition of this obligation is: the Principal shall not withdraw its bid within sixty (60) days 
after the opening of the bids, or within such other time period as may be provided in the proposal, and if the Board of 
Transportation shall award a contract to the Principal, the Principal shall, within fourteen (14) calendar days after 
written notice of award is received by him, provide bonds with good and sufficient surety, as required for the faithful 
performance of the contract and for the protection of all persons supplying labor, material, and equipment for the 
prosecution of the work.  In the event the Principal requests permission to withdraw his bid due to mistake in 
accordance with the provisions of Article 103-3 of the Standard Specifications for Roads and Structures, the 
conditions and obligations of this Bid Bond shall remain in full force and effect until the Department of Transportation 
makes a final determination to either allow the bid to be withdrawn or to proceed with award of the contract.  In the 
event a determination is made to award the contract, the Principal shall have fourteen (14) calendar days to comply 
with the requirements set forth above.  In the event the Principal withdraws its bid after bids are opened except as 
provided in Article 103-3, or after award of the contract has been made fails to execute such additional documents as 
may be required and to provide the required bonds within the time period specified above, then the amount of the bid 
bond shall be immediately paid to the Department of Transportation as liquidated damages. 
 
IN TESTIMONY WHEREOF, the Principal and Surety have caused these presents to be duly signed and sealed. 
 
This the ______ day of   ___________________, 20 ______ 

 
 

    
  Surety 
    
    

By   
  General Agent or Attorney-in-Fact Signature 
    
    

Seal of Surety   
  Print or type Signer's Name 
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BID BOND 
 

CORPORATION 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

  
Full name of Corporation 

  
  
  

Address as prequalified 
 
 
 

By   
  Signature of President, Vice President, Assistant Vice President 
   Select appropriate title 

    
    
    

  
 
    
  Print or type Signer's name 

 
Affix Corporate Seal 

 
 
 
 
 

Attest     
   Signature of Secretary, Assistant Secretary   
  Select appropriate title   
      
      
      
      
      

 Print or type Signer's name   
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BID BOND 

 
LIMITED LIABILITY COMPANY 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
Name of Contractor   

  Full name of Firm 
 
 

  
Address as prequalified 

 
 
 

Signature of Member/ 
Manager/Authorized Agent 

  

  Individually 
  

 
 
 
 
 

  
Print or type Signer’s name  
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BID BOND 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor   
  Individual Name 
    
    

Trading and doing business as   
  Full name of Firm 

 
 
 

 
  

Address as prequalified 
 
 
 

Signature of Contractor   
  Individually 
    
    
    
    
    
    
  Print or type Signer’s name 

 
 
 

 
 
 
 

    
Signature of Witness   

    
    
    
    
    

    
Print or type Signer’s name   
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BID BOND 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor    
  Print or type Individual Name 
    
    
    
    
    

    
  Address as prequalified 

    
 
 
 
 

Signature of Contractor   
  Individually 
    
    
    
    
    
    
  Print or type Signer’s name 
    

 
 
 
 
 
 
 

    
Signature of Witness   

    
    
    
    
    

    
Print or type Signer’s name   
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BID BOND 
 

PARTNERSHIP 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 
  

Full name of Partnership 
  
  
 
  
  

Address as prequalified 
 
 
 

  By   
    Signature of Partner 
      
      
      
      
      
      
    Print or type Signer's name 
      
      
      
      

      
Signature of Witness     

      
      
      
      
      
      

Print or type Signer’s name     
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BID BOND 
JOINT VENTURE (2 or 3) 

SIGNATURE OF CONTRACTORS (Principal) 
 

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.   
Line (1), print or type the name of Joint Venture.  On line (2), print or type the name of one of the joint venturers and execute below in the 
appropriate manner required by Article 102-8 of the Specifications.  On Line (3), print or type the name of second joint venturer and execute below 
in the appropriate manner required by said article of the Specifications.  On Line (4), print or type the name of the third joint venturer, if applicable 
and execute below in the appropriate manner required by said article of the Specifications.  This form of execution must be strictly followed. 
 

        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
        
  Print or type Signer's name   Print or type Signer's name 
        
        
        
    and   
        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
        
  Print or type Signer's name   Print or type Signer's name 
        
    and   
        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
        
  Print or type Signer's name   Print or type Signer's name 
        

 

  



DG00611 S - 10 Guilford County 

 

ADDENDA 
 
 
 
ADDENDUM #1 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #1. 
 
 
 
 
 
ADDENDUM #2 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #2. 
 
 
 
 
 
ADDENDUM #3 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #3. 
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EXECUTION OF BID 
 

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States  
that neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that 
the prequalified bidder has not been convicted of violating N.C.G.S. §133-24 within the last three years,  and that the 
prequalified bidder intends to do the work with his own bona fide employees or subcontractors and will not bid for the 
benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty 
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization.  

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 
 
 

 

Full name of Corporation 
 
 

 

Address as Prequalified 
 
 
 

Attest     By     
Secretary/Assistant Secretary President/Vice President/Assistant Vice President 
(Select appropriate title) (Select appropriate title) 

Print or type Signer’s name Print or type Signer’s name 
 
 
 

CORPORATE SEAL  
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

PARTNERSHIP 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

  
 

Full Name of 
Partnership 

 
 
 

 

Address as 
Prequalified 

 
__________________________________  ______________________________________ 

Signature of Witness Signature of Partner 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

 

Full Name of Firm 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Member/Manager/Authorized Agent 
(Select appropriate Title) 

  
_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that 
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise taken 
any action which is in restraint of free competitive bidding in connection with any bid or contract, that the  prequalified bidder 
has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to 
do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another contractor. 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 
Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 
and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in 
the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 
manner. 

(1) ____________________________________________________________________________________________________ 
Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 

       ___________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  AND 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  AND 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor 

             _____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

Name of Prequalified Bidder _____________________________________________ 
 Individual Name 

  
Trading and Doing Business As _____________________________________________ 
 Full name of Firm 

 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Prequalified Bidder, Individual 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 
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 NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION  
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
Name of Prequalified Bidder ________________________________________________ 

 Print or Type Name 
 

 
 

Address as Prequalified 
 
 
 
 

 

Signature of Prequalified Bidder, Individually 
 
 
 

 

Print or type Signer's Name 
 
 

 

Signature of Witness 
 
 
 

 

Print or type Signer’s name 
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DEBARMENT CERTIFICATION 
 
 
Conditions for certification: 

 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may 
be obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-
Aid Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless he knows that the certification is erroneous. The bidder 
may decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this provision. 
The knowledge and information of a participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 

 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract. 

 
Failure to submit a non-collusion and debarment certification will result in the prequalified 
bidder’s bid being considered non-responsive. 

 
 
 
 
 

 
 

  

Check here if an explanation is attached to this 
certification. 
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EXECUTION OF CONTRACT 
 
 
 
Contract No:  DG00611 
 
 
County:  Guilford 
 
 
 
ACCEPTED BY THE DEPARTMENT 
 
 
 
 
__________________________________________________ 

Proposals Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 
 
 
 
__________________________________________________ 

Division Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
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