
D7POC135 1 Alamance, Caswell, Guilford, 
Orange & Rockingham 

 

 
STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 7 
 

PROPOSAL 
 

DATE AND TIME OF BID OPENING: NOVEMBER 19, 2015 AT 11:00 A.M.  
 
CONTRACT ID:  D7POC135 
 
WBS ELEMENT NO.:7B.100111, 7B.200111, 7B101711, 7B.201711, 7B.104111 
  7B.204111, 7B.106811, 7B.107911, 7B.207911 
 
COUNTY: ALAMANCE, CASWELL, GUILFORD, ORANGE AND 

ROCKINGHAM  
 
LOCATION: BRIDGES THROUGHOUT DIVISION 7 
 
TYPE OF WORK: REPAIR OF BRIDGE DECKS AND JOINTS 
 
 
NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE 
PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY 
THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL 
AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY 
WORK AS DETERMINED BY THE LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY 
WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, 
PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS 
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. 
NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO IS AWARDED 
ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 
CALENDAR DAYS OF BID OPENING. 
 

THIS IS A STRUCTURE PROJECT.    BID BONDS ARE NOT REQUIRED. 
 
 

NAME OF BIDDER 
 
 
 

ADDRESS OF BIDDER 
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PROPOSAL 
FOR THE CONSTRUCTION OF 

 

CONTRACT No. D7POC135 IN ALAMANCE, CASWELL, GUILFORD ORANGE & 
ROCKINGHAM COUNTY, NORTH CAROLINA 

 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
RALEIGH, NORTH CAROLINA 

 

The Bidder has carefully examined the location of the proposed work to be known as Contract 
No. D7POC135; has carefully examined the plans and specifications, which are acknowledged to be 
part of the proposal, the special provisions, the proposal, the form of contract, and the forms of 
contract payment bond and contract performance bond; and thoroughly understands the stipulations, 
requirements and provisions.  The undersigned bidder agrees to bound upon his execution of the bid 
and subsequent award to him by the Department of Transportation in accordance with this proposal to 
provide the necessary contract payment bond and contract performance bond within fourteen days 
after the written notice of award is received by him.  The undersigned Bidder further agrees to 
provide all necessary machinery, tools, labor, and other means of construction; and to do all the work 
and to furnish all materials, except as otherwise noted, necessary to perform and complete the said 
contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, 
and at the unit or lump sum prices, as the case may be, for the various items given on the sheets 
contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, 
and perform the work and required labor to construct and complete State Highway Contract No. 
D7POC135 in Alamance, Caswell, Guilford, Orange and Rockingham Counties, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, 
plans, and specifications prepared by said Department, which proposal, plans, and specifications 
show the details covering this project, and hereby become a part of this contract.   
 
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, January 2012 with all amendments and supplements thereto, 
is by reference incorporated into and made a part of this contract; that, except as herein modified, all 
the construction and work included in this contract is to be done in accordance with the specifications 
contained in said volume, and amendments and supplements thereto, under the direction of the 
Engineer.   
 
If the proposal is accepted and the award is made, the contract is valid only when signed either by the 
Contract Officer or such other person as may be designated by the Secretary to sign for the 
Department of Transportation.  The conditions and provisions herein cannot be changed except over 
the signature of the said Contract Officer or Division Engineer.   
 
The quantities shown in the itemized proposal for the project are considered to be approximate only 
and are given as the basis for comparison of bids.  The Department of Transportation may increase or 
decrease the quantity of any item or portion of the work as may be deemed necessary or expedient.   
 
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an 
increase or decrease in the unit prices, nor in the time allowed for the completion of the work, except 
as provided for the contract.  
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 

All bids shall be prepared and submitted in accordance with the following requirements.  Failure to 
comply with any requirement may cause the bid to be considered irregular and may be grounds for 
rejection of the bid. 
 

1. Download the entire proposal from the Connect NCDOT website, bind and return the entire proposal 
with your bid.   

2. The Bidder shall submit a unit price for every item.  ***Unit Prices shall be rounded off by the 
bidder to contain no more than TWO decimal places.*** The itemized proposal sheets shall be 
printed and signed by a duly authorized representative in accordance with Subarticle 102-
8(A)(8).. 

3. An amount bid shall be entered for every item.   
4. Changes to any entry shall be made by marking through the entry in ink and making the correct entry 

adjacent thereto in ink.  A representative of the Bidder shall initial the change in ink.  Do not use 
correction fluid, correction tape or similar product to make corrections. 

5. The bid shall be properly executed on the included Execution of Bid – Non-collusion Affidavit, 
Debarment Certification and Gift Ban Certification form.  All bids shall show the following 
information: 
a. Name of corporation, partnership, limited liability company, joint venture, individual or firm, 

submitting bid.   
b. Corporations that have a corporate seal should include it on the bid. 
c. Name of individual or representative submitting bid and position or title held on behalf of the 

bidder. 
d. Name, signature, and position or title of witness. 
e. Completed attestation by Notary Public 

6. Note:  Signer, Witness and notary public shall be different individuals. 
7. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 
8. The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter 

into a contract pursuant to an award.  
9. Addenda shall be acknowledged on the “Addenda” page found in the proposal. 
10. Questions shall be emailed to cthuskins@ncdot.gov a minimum of five (5) days prior to the 

bid opening. 
11. Contractors who download bid packages SHALL EMAIL cthuskins@ncdot.gov   a minimum of five 

(5) days prior to the bid opening to inform NCDOT of your possession of a bid package. BIDS 
RECEIVED FROM CONTRACTORS WHO HAVE NOT PROVIDED NOTICE OF POSSESSION 
OF A BID PACKAGE MAY BE REJECTED. 

12. THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET ATTACHED SHALL BE 
PLACED IN A SEALED ENVELOPE AND SHALL BE DELIVERED TO AND RECEIVED 
IN THE NCDOT DIVISION 7 OFFICE, LOCATED AT 1584 YANCEYVILLE STREET, 
GREENSBORO, NC  27405 BY 11:00 A.M. ON, THURSDAY, NOVEMBER 19, 2015. 

13. The sealed bid must display the following statement on the front of the sealed envelope: 
  

QUOTATION FOR D7POC135 
TO BE OPENED AT 11:00 A.M. ON, THURSDAY NOVEMBER 19, 2015. 

CONTRACTOR’S NAME 
 

14. .If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 
envelope shall be addressed as follows: 

N. C. Department Of Transportation 
Attn: Carolyn T. Huskins 

1584 Yanceyville Street 
Greensboro, NC  27405 
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PROJECT SPECIAL PROVISIONS – GENERAL 
 
This contract is for bridge deck and joint repair in Alamance, Caswell, Guilford, Orange and 
Rockingham Counties. The Contractor shall provide all labor, materials and equipment 
required to satisfactorily make repairs to bridge decks and repairs as required by the 
Engineer. 
 
All materials and workmanship shall be in accordance with the following: 
 
The published volume entitled North Carolina Department of Transportation, Raleigh, 2012 
Standard Specifications for Roads and Structures, with all amendments and supplements 
thereto, is by reference incorporated into and made a part of this contract; that, except as 
herein modified, all the construction and work included in the contract is to be done in 
accordance with the specifications contained in said volume, and amendments and 
supplements thereto, under the direction of the Engineer. 
 
The Contractor shall keep himself fully informed of all Federal, State and local laws, 
ordinances, and regulations, and shall comply with the provisions of Section 107 of the 
Standard Specifications. 
 
DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(6-1-15)  SPD 01-410 

 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO 
Prime Contractor prior to submitting a bid.  Information regarding prequalification can be 
found at: https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work 
code(s) for which they identify as work items in the prime contractor’s construction progress 
schedule that they will complete themselves.  Any contractor identified as working outside 
their expertise may be considered in default of contract. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 
 

The date of availability for this contract is December 14, 2015. 
 
The completion date for this contract is December 13, 2016. 
 
TERM OF CONTRACT: 
(9-25-12)  DIV. 7 
 

This contract shall be effective for one (1) contract period.  The contract period will last 
from the date of availability to the completion date, as noted above.  At the option of the 
NC Department of Transportation and upon agreement by the contractor, this contract 
may be extended up to two (2) one (1) year extensions. There will be a 3% increase in 
unit prices each year the contract is renewed. All other terms and conditions as stated 
herein remain the same.  
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The Engineer will notify the Contractor in writing 60 days before the end of the contract 
period if the contract may be extended for the following year.  The Contractor must notify 
the Engineer in writing within 30 calendar days of his/her acceptance or rejection of this 
offer.  Failure on the part of the Contractor to reply will be considered a rejection of the 
contract extension. 
 
INTERMEDIATE CONTRACT TIME NUMBERONE AND LIQUIDATED 
DAMAGES: 
(2-20-07) 108 SP1 G14 A 
 

The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  
The Contractor shall not close or narrow a lane of traffic on any road during the following 
time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

INTERSTATES: MONDAY THRU SUNDAY – 6:00 A.M. TO 9:00 P.M. 
 

MULTI-LANE OTHER THAN INTERSTATES: MONDAY THRU SUNDAY 
4:00 P.M. TO 9:00 A.M. 

 
TWO WAY, TWO LANE ROADS: MONDAY THRU SUNDAY  

6:00 A.M. TO 8:30 A.M. 
 
In addition, the Contractor shall not close or narrow a lane of traffic on any road, detain 
and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any 
other time when traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For expected or unexpected occurrence that creates unusually high traffic volumes, 

as directed by the Engineer. 
 
2. For New Year's Day, between the hours of 6:00 a.m. December 31st and 9:00 p.m. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then 
until 9:00 p.m. the following Tuesday. 

 
3. For Easter, between the hours of 6:00 a.m. Thursday and 9:00 p.m. Monday. 
 
4. For Memorial Day, between the hours of 6:00 a.m. Friday and 9:00 p.m. Tuesday. 
 
5. For Independence Day, between the hours of 6:00 a.m. the day before Independence 

Day and 9:00 p.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 
hours of 6:00 a.m. the Thursday before Independence Day and 9:00 p.m. the 
Tuesday after Independence Day. 
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6. For Labor Day, between the hours of 6:00 a.m. Friday and 9:00 p.m. Tuesday. 
 
7. For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 9:00 p.m. 

Monday. 
 
8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of 

Christmas Day and 9:00 p.m. the following Tuesday after the week of Christmas 
Day. 

 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, 
Independence Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule 
his work so that lane closures will not be required during these periods, unless otherwise 
directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor 
begins to install all traffic control devices for lane closures according to the time restrictions 
listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is 
required to complete the removal of all traffic control devices for lane closures according to 
the time restrictions stated above and place traffic in the existing traffic pattern. 
 
The liquidated damages are Five Hundred Dollars ($ 500.00) per hour. 
 
NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 

None of the items included in this contract will be major items. 
 
NO SPECIALTY ITEMS: 
(7-1-95) 108-6 SP1 G34 
 

None of the items included in this contract will be specialty items (see Article 108-6 of the 
2012 Standard Specifications). 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-19-15) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability 
of Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by 
that Standard Special Provision is as follows: 
 

2016 (7/01/15 - 6/30/16) 55 % of Total Amount Bid 
2017 (7/01/16 - 6/30/17) 45 % of Total Amount Bid 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 
of the 2012 Standard Specifications.  Any acceleration of the progress as shown by the 
Contractor's progress schedule over the progress as shown above shall be subject to the 
approval of the Engineer. 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G67 
 

Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of 
contracts financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that 
will not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is 
required. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is 
being used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any 
MBE or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, 
but not greater than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder 
confirming the Contractor's approved, committed MBE and WBE participation along with a 
listing of the committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on 
the premises, the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed 
by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract 
are bought, kept in stock, and regularly sold to the public in the usual course of business.  A 
regular dealer engages in, as its principal business and in its own name, the purchase and sale 
or lease of the products in question.  A regular dealer in such bulk items as steel, cement, 
gravel, stone, and petroleum products need not keep such products in stock, if it owns and 
operates distribution equipment for the products.  Brokers and packagers are not regarded as 
manufacturers or regular dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
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United States Department of Transportation (USDOT) - Federal agency responsible for 
issuing regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed 
by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments 
made to MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.  
http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or 
WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20W
BE%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Appr
oval%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20N
otification%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, 
manufacturer or regular dealer that affirms that a portion of said contract is going to be 
performed by the signed MBE/WBE for the amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as
%20a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE 
subcontractors on a project that will meet this MBE and WBE goals.  This form is for paper 
bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%
20MBE-WBE%20Subcontractors%20(State).docx 
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Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted 
with good faith effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Qu
ote%20Comparison%20Example.xls 
 
MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business 
Enterprises are established for this contract: 
 
(A) Minority Business Enterprises 0.0% 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary 
and reasonable steps to ensure that MBEs participate in at least the percent of 
the contract as set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use 

MBEs during the performance of the contract.  Any MBE participation 
obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 0.0 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary 
and reasonable steps to ensure that WBEs participate in at least the percent of 
the contract as set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use 

WBEs during the performance of the contract.  Any WBE participation 
obtained shall be reported to the Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms 
that are certified through NCUCP in the Directory of Transportation Firms.  Only firms 
identified in the Directory as MBE and WBE certified shall be used to meet the MBE and 
WBE goals respectively.  The Directory can be found at the following link.  
https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of 
the firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate 
to use during the life of the contract.  Only those identified to meet the MBE goal and the 
WBE goal will be considered committed, even though the listing shall include both 
committed MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any 
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additional MBE/WBE subcontractor participation submitted at the time of bid will be used 
toward overall race-neutral goals.  Only those firms with current MBE and WBE certification 
at the time of bid opening will be acceptable for listing in the bidder's submittal of MBE and 
WBE participation.  The Contractor shall indicate the following required information: 
 (A) If either the MBE or WBE goal is more than zero, 
 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract documents 
in order for the bid to be considered responsive.  Bidders shall indicate the 
total dollar value of the MBE and WBE participation for the contract. 

 
(2) If bidders have no MBE or WBE participation, they shall indicate this on the 

Listing of MBE and WBE Subcontractors by entering the word “None” or the 
number “0.”  This form shall be completed in its entirety.  Blank forms will 
not be deemed to represent zero participation.  Bids submitted that do not 
have MBE and WBE participation indicated on the appropriate form will not 
be read publicly during the opening of bids.  The Department will not consider 
these bids for award and the proposal will be rejected. 

 
(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at 

the time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the corresponding goal. 

 
(B) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, 
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, 
just like any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet one 
of the goals by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along 
with any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  
A WBE bidder puts in a bid where they will perform 40% of the contract work and have 
a WBE subcontractor which will perform another 5% of the work.  Together the two WBE 
firms submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract 
which fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE 
participation with MBE certified subcontractors or documented through a good faith effort.  
It should be noted that you cannot combine the two goals to meet an overall value.  The two 
goals shall remain separate. 
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MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of 
MBE/WBE Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet 
the MBE and WBE goals of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 
titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 12:00 noon of 
the sixth calendar day following opening of bids, unless the sixth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no 
later than 12:00 noon on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be 
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are 
not present), the MBE/WBE participation will not count toward meeting the MBE/WBE 
goal.  If the lack of this participation drops the commitment below either the MBE or WBE 
goal, the Contractor shall submit evidence of good faith efforts for the goal not met, 
completed in its entirety, to the Engineer  no later than 12:00 noon of the eighth calendar day 
following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state 
holiday.  In that situation, it is due in the office of the Engineer no later than 12:00 noon on 
the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith 
efforts made to reach that specific goal(s). 
 
One complete set and 6 copies of this information shall be received in the office of the 
Engineer no later than 12:00 noon of the sixth calendar day following opening of bids, unless 
the sixth day falls on Saturday, Sunday or an official state holiday.  In that situation, it is due 
in the office of the Engineer no later than 12:00 noon on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than 
Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also 
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mean that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro 
forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of 
efforts a bidder has made.  Listed below are examples of the types of actions a bidder will 
take in making a good faith effort to meet the goals and are not intended to be exclusive or 
exhaustive, nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the 
use of the NCDOT Directory of Transportation Firms) the interest of all certified 
MBEs/WBEs who have the capability to perform the work of the contract.  The 
bidder must solicit this interest within at least 10 days prior to bid opening to allow 
the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the 
opportunity to MBEs/WBEs within the Division and surrounding Divisions where the 
project is located.  The bidder must determine with certainty if the MBEs/WBEs are 
interested by taking appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase 

the likelihood that the MBE and WBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible 
units to facilitate MBE/WBE participation, even when the prime contractor 
might otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 
MBE/WBE participation (2nd and 3rd tier subcontractors). 

(C) Providing interested MBEs/WBEs with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE 
subcontractors and suppliers and to select those portions of the work or 
material needs consistent with the available MBE/WBE subcontractors and 
suppliers, so as to facilitate MBE/WBE participation.  Evidence of such 
negotiation includes the names, addresses, and telephone numbers of 
MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for 
subcontracting; and evidence as to why additional agreements could not be 
reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as contract goals into 
consideration.  However, the fact that there may be some additional costs 
involved in finding and using MBEs/WBEs is not in itself sufficient reason for 
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a bidder’s failure to meet the contract MBE or WBE goals, as long as such 
costs are reasonable.  Also, the ability or desire of a prime contractor to 
perform the work of a contract with its own organization does not relieve the 
bidder of the responsibility to make good faith efforts.  Bidding contractors 
are not, however, required to accept higher quotes from MBEs/WBEs if the 
price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associates and political or 
social affiliations (for example, union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of MBEs/WBEs.  
Contact within 7 days from the bid opening NCDOT’s Business Development 
Manager in the Business Opportunity and Work Force Development Unit to give 
notification of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 
achieving the MBE and WBE goals. 

 
(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 
(3) The performance of other bidders in meeting the MBE and WBE goals.  For 

example, when the apparent successful bidder fails to meet the goals, but 
others meet it, you may reasonably raise the question of whether, with 
additional reasonable efforts the apparent successful bidder could have met 
the goals.  If the apparent successful bidder fails to meet the MBE and WBE 
goals, but meets or exceeds the average MBE and WBE participation obtained 
by other bidders, the Department may view this, in conjunction with other 
factors, as evidence of the apparent successful bidder having made a good 
faith effort. 
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If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder 
that can satisfy to the Department that the MBE and WBE goals can be met or that an 
adequate good faith effort has been made to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  
A contractor may appeal a determination of non-good faith made by the Goal Compliance 
Committee.  If a contractor wishes to appeal the determination made by the Committee, they 
shall provide written notification to the Engineer.  The appeal shall be made within 
2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by 
the MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint 
check.  Notification shall be through submission of Form JC-1 (Joint Check 
Notification Form) and the use of joint checks shall be in accordance with the 
Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 
MBE firm may be counted toward the MBE contract goal requirement.  The same 
holds for work that a WBE subcontracts to another WBE firm.  Work that a MBE 
subcontracts to a non-MBE firm does not count toward the MBE contract goal 
requirement.  Again, the same holds true for the work that a WBE subcontracts to a 
non-WBE firm.  If a MBE or WBE contractor or subcontractor subcontracts a 
significantly greater portion of the work of the contract than would be expected on the 
basis of standard industry practices, it shall be presumed that the MBE or WBE is not 
performing a commercially useful function.  The MBE/WBE may present evidence to 
rebut this presumption to the Department.  The Department's decision on the rebuttal 
of this presumption may be subject to review by the Office of Inspector General, 
NCDOT. 
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(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation 
with the MBE or WBE in the joint venture, that portion of the total dollar value being 
a distinct clearly defined portion of work that the MBE or WBE performs with its 
forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and 
obtained from a MBE or WBE regular dealer and 100 percent of such expenditures 
from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following 
expenditures to MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona 

fide service, such as professional, technical, consultant, or managerial 
services, or for providing bonds or insurance specifically required for the 
performance of  
a DOT-assisted contract, provided the fees or commissions are determined to 
be reasonable and not excessive as compared with fees and commissions 
customarily allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or 
supplies required on a job site (but not the cost of the materials and supplies 
themselves), provided the fees are determined to be reasonable and not 
excessive as compared with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to 
MBEs and WBEs that perform a commercially useful function in the work of a 
contract.  A MBE/WBE performs a commercially useful function when it is 
responsible for execution of the work of the contract and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  
To perform a commercially useful function, the MBE/WBE shall also be responsible 
with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where 
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applicable) and paying for the material itself.  To determine whether a MBE/WBE is 
performing a commercially useful function, the Department will evaluate the amount 
of work subcontracted, industry practices, whether the amount the firm is to be paid 
under the contract is commensurate with the work it is actually performing and the 
MBE/WBE credit claimed for its performance of the work, and any other relevant 
factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of 

the entire trucking operation for which it is responsible on a particular 
contract, and there shall not be a contrived arrangement for the purpose of 
meeting the MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, 

insured, and operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation 
services it provides on the contract using trucks it owns, insures, and operates 
using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a 
WBE may subcontract the work to another WBE firm, including an owner-
operator who is certified as a WBE.  When this occurs, the MBE or WBE who 
subcontracts work receives credit for the total value of the transportation 
services the subcontracted MBE or WBE provides on the contract.  It should 
be noted that every effort shall be made by MBE and WBE contractors to 
subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the goal requirement.  This, however, may not 
always be possible due to the limitation of firms in the area.  If the MBE or 
WBE firm shows a good faith effort has been made to reach out to similarly 
certified transportation service providers and there is no interest or 
availability, and they can get assistance from other certified providers, the 
Engineer will not hold the prime liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the 
work to a non-MBE/WBE is entitled to credit for the total value of 
transportation services provided by the non-MBE/WBE subcontractor not to 
exceed the value of transportation services provided by MBE/WBE-owned 
trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as 
a result of the subcontract arrangement.  The value of services performed 
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under subcontract agreements between the MBE/WBE and the Contractor will 
not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing 

business open to the general public.  The lease must indicate that the 
MBE/WBE has exclusive use of and control over the truck.  This requirement 
does not preclude the leased truck from working for others during the term of 
the lease with the consent of the MBE/WBE, so long as the lease gives the 
MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the 
MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of 

the MBE/WBE that they are subcontracted/leased to and their own company 
name if it is not identified on the truck itself.  Magnetic door signs are not 
permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved 
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE for convenience.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or 
with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may only be 
terminated after receiving the Engineer’s written approval based upon a finding of good 
cause for the termination. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the 
Engineer for approval on Form RF-1 (Replacement Request).  If the Contractor fails to 
follow this procedure, the Contractor may be disqualified from further bidding for a period of 
up to 6 months. 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional 
MBE that was submitted at the time of bid may be used to fulfill the MBE 
commitment.  The same holds true if a committed WBE is terminated for good cause, 
an additional WBE that was submitted at the time of bid may be used to fulfill the 
WBE goal.  A good faith effort will only be required for removing a committed 
MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to 
cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of 
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 
documenting the steps taken.  Such documentation shall include, but not be limited to, 
the following: 
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(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 
contracting the work defaulted by the previous MBE/WBE or in 
subcontracting other items of work in the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 
 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who 
were contacted. 

(b) A description of the information provided to MBEs/WBEs regarding 
the plans and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE/WBE quotes were not accepted. 

 
(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining 

bonding or insurance required by the Contractor. 
 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by 
the decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department 

receiving the SAF (Subcontract Approval Form) for the named MBE/WBE 
firm, the Contractor shall take all necessary and reasonable steps to replace 
the MBE/WBE subcontractor with another similarly certified MBE/WBE 
subcontractor to perform at least the same amount of work to meet the 
MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the 
same amount of work, a good faith effort must be submitted to NCDOT (see 
A herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be 
performed by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall 
participate in additional work to the same extent as the MBE/WBE participated in the 
original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Contractor shall seek additional participation by 
MBEs/WBEs unless otherwise approved by the Engineer. 
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When the Engineer makes changes that result in an alteration of plans or details of 
construction, and a portion or all of the work had been expected to be performed by a 
committed MBE/WBE, the Contractor shall seek participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination 
of work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall 
seek additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation 
caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be 
performed by a MBE/WBE subcontractor.  The Department reserves the right to require 
copies of actual subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall 
submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to 
beginning construction on the project.  The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well 
as the individual truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, 
supplies or services, not otherwise documented by the SAF as specified above, the 
Contractor shall furnish the Engineer a copy of the agreement.  The documentation shall also 
indicate the percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE 
and WBE firms, including material suppliers and contractors at all levels (prime, 
subcontractor, or second tier subcontractor).  This accounting shall be furnished to the 
Engineer for any given month by the end of the following month.  Failure to submit this 
information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal 

of other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for 
accurate accounting of payments to MBEs/WBEs, it shall be the prime contractor’s 
responsibility to report all monthly and final payment information in the correct reporting 
manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies 
from further bidding until the required information is submitted. 
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Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies 
from being approved for further work on future projects until the required information is 
submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments on the Department’s  
DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be 
processed for payment until the DBE-IS is received. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Contractor. 
 
SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 A 
 

There is no subsurface information available on this project.  The Contractor shall make his 
own investigation of subsurface conditions. 
 
LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 
provide a specific written description of the location in the locate request. 
 
RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES: 
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 
 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimize, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the Standard Specifications. 
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Report the quantities of reused or recycled materials either incorporated in the project or 
diverted from landfills and any practice that minimizes the environmental impact on the 
project annually on the Project Construction Reuse and Recycling Reporting Form.  The 
Project Construction Reuse and Recycling Reporting Form and a location tool for local 
recycling facilities are available at: 
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 
 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually 
to valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please 
contact the State Value Management Engineer at 919-707-4810. 
 
DOMESTIC STEEL: 
(4-16-13) 106 SP1 G120 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with 
the following: 
 
All steel and iron products that are permanently incorporated into this project shall be 
produced in the United States except minimal amounts of foreign steel and iron products may 
be used provided the combined material cost of the items involved does not exceed 0.1% of 
the total amount bid for the entire project or $2,500, whichever is greater.  If invoices 
showing the cost of the material are not provided, the amount of the bid item involving the 
foreign material will be used for calculations.  This minimal amount of foreign produced 
steel and iron products permitted for use is not applicable to high strength fasteners.  
Domestically produced high strength fasteners are required. 
 
OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the 
United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting 
labor, work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 
 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for 
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make 
gifts or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. 
Administration, Commerce, Correction, Crime Control and Public Safety, Cultural 
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Resources, Environment and Natural Resources, Health and Human Services, Juvenile 
Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the 
Governor).  This prohibition covers those vendors and contractors who: 
 
(A) Have a contract with a governmental agency; or  
(B) Have performed under such a contract within the past year; or  
(C) Anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and 
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the 
requirements and prohibitions of the Executive Order to their agencies.  Vendors and 
contractors should contact other State Agencies to determine if those agencies have adopted 
Executive Order 24. 
 
LIABILITY INSURANCE: 
(5-20-14)  SP1 G160 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the 
second sentence of the third paragraph: 
 
Prior to beginning services, all contractors shall provide proof of coverage issued by a 
workers’ compensation insurance carrier, or a certificate of compliance issued by the 
Department of Insurance for self-insured subcontractors, irrespective of whether having 
regularly in service fewer than three employees. 
 
EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, 
delete all of line 32, the first sentence of the second paragraph and the first word of the 
second sentence of the second paragraph. 
 
STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 
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PROJECT SPECIAL PROVISIONS – DECK AND JOINT REPAIR 
 

GENERAL 
(2-26-2014)         Div. 7 Bridge Maint. 

 
All repairs will be delineated by the Engineer. The Contractor shall begin work within 60 
days of notification.  Failure to respond within the designated time frame may result in 
liquidated damages or cancellation of this contract.   
 
Payment for mobilization will be made for each notification of work. 
 
The contractor shall notify the Bridge Engineer/Supervisor at the beginning of each week of 
his intended schedule. 
 
All joint material removed by the Contractor shall become the property of the Contractor and 
shall be disposed of properly. 
 
Approved Materials 
Materials shall be from the “Approved Products List found at:   
https://apps.dot.state.nc.us/vendor/approvedproducts/ 
 
From the Product Category drop down menu choose “Maint: Joint Replacement & 
Repair” to find material for “silicon expansion joint replacement – deck and 
substructure”, “synthetic rubber expansion joint seal” (the Contractor shall choose a “V” 
shaped seal), and “asphalt joint repair and replacement” ( the Contractor shall choose a 
two part asphaltic plug joint material).  
 
From the Product Category drop down menu choose “Expansion Joint Sealants” to find 
approved products for “evazote expansion joint replacement”. 
 
From the Product Category drop down menu choose “Elastomeric Concrete” to find 
approved products for “elastomeric concrete placement”. 
 
From the Product Category drop down menu choose “Maint:  Bridge Deck Epoxy 
Overlays” to find approved products for “epoxy overlays”. 
 
From the Product Category drop down menu choose “Sealants” to find approved products 
for “concrete/asphalt repair”. The material shall be a hot applied flexible repair material. 
 
SILICON EXPANSION JOINT REPLACEMENT – DECK AND SUBSTRUCTURE 
(2-26-2014)         Div. 7 Bridge Maint. 
 

Contractor shall remove the existing expansion joint, clean the area in accordance with the 
manufacturer’s recommendations, and place the silicon expansion joint in accordance with 
the manufacturer’s recommendations.  The expansion joint shall be replaced with the 
materials stated in this contract. 
 
All materials shall be delivered unopened in their original containers bearing the 
manufacturer’s label, date of manufacture, batch number, trade name brand, and quantity.  
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Sufficient material to perform the entire expansion joint shall be “on hand” prior to removing 
the existing expansion joint.  Stored materials may be inspected prior to their use and shall 
meet the requirements of these provisions. Each shipment of repair material shall be 
accompanied by Safety Data Sheets (SDS) and a certificate of compliance certifying that the 
materials conform to the requirements of these provisions. 
 
The entire cost for the silicon expansion joint replacement including but not limited to labor, 
maintenance, equipment, tools, and incidentals will be included in the unit prices for Silicon 
Joint Replacement.   
 
Payments will be made under: 
Pay Item Unit 
Silicon Joint Replacement  (1” wide or less)  Linear Feet  
Silicon Joint Replacement  (1” to 2” wide)  Linear Feet  
Silicon Joint Replacement  ( greater than 2” wide)  Linear Feet  
 
SYNTHETIC RUBBER EXPANSION JOINT SEAL 
(2-26-2014)         Div. 7 Bridge Maint. 
 

SEALS 
Use an inverted “V” shaped , preformed extruded ethylene propylene diene monomer (M-
class) rubber (EPDM), or silicone rubber seal compatible with concrete and resistant to 
abrasion, oxidation, oils, gasoline, salt and other materials that are spilled on or applied to the 
surface. Seal shall be secured to concrete surfaces with a single component silicone locking 
adhesive and a primer, or with a quick setting epoxy adhesive. 
 
The top of the joint seal shall be clearly shop marked. Inspect the joint seals upon receipt to 
ensure that the marks are clearly visible before installation. 
 
Use seals set in a sawed joint opening with a depth that meets the manufacturer’s 
recommendation, and is not less than ½” below the top of the deck slab at the opening’s 
minimum width specified in the plans or by the Engineer. 
 
Seal edges shall be set on the bottom of the sawed joint opening that is at least 1/8” wide. 
 
BONDING ADHESIVE 
For silicone adhesive, use a single component, 100% solid, silicone locking adhesive 
supplied by the joint seal manufacturer that meets the following requirements: 
 
TEST       TEST METHOD REQUIREMENT 
Tensile strength ASTM D412    200 psi (min.) 
Tack Free Time ASTM C679    20 minutes (max.) 
Cure Time (1/4” Bead) ASTM C679   24 hours (max.) 
Resistance to UV ASTM C793    No cracking, ozone chalking, or 
degredation 
Elongation to Break ASTM D412   450% (min.) 
For epoxy adhesive, use a quick setting two-component thixotropic paste that is mixed in 
strict conformance to the manufacturer’s instructions. Epoxy adhesive shall be supplied by 
the joint seal manufacturer and shall meet the following requirements: 
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TEST       TEST METHOD REQUIREMENT 
Tensile strength ASTM D638  7000 psi (min.) 
Bond Strength to Concrete ASTM C881  1000 psi (min.) 
Peel Adhesion ASTM C794  50 pli 
Gel Time  8 minutes 
Pot Life  45 minutes 
Cure Time  24 hours (max.) 
 
Use an adhesive that is workable to 45°F. When installing in ambient air or surface 
temperatures below 45°F or for application on moist, difficult to dry concrete surfaces, use an 
adhesive specified by the manufacturer of the joint seal. 
 
SAWING THE JOINT 
The joint opening shall be initially formed to the width shown on the plans or as directed by 
the Engineer including the blockout for the elastomeric concrete. 
 
The elastomeric concrete shall have sufficient time to cure such that no damage can occur to 
the elastomeric concrete prior to sawing to the final width and depth as specified in the plans 
or by the Engineer. 
 
When sawing the joint to receive the joint seal, the Contractor shall use a rigid guide to 
control the saw in the desired direction. To control the saw and to produce a straight line the 
Contractor shall anchor and positively connect a template or a track to the bridge deck. Do 
not saw the joint by visual means such as a chalk line. Fill the holes used for holding the 
template or track to the deck with an approved, flowable non-shrink, non-metallic grout. 
 
Saw cut to the desired width and depth in one or two passes of the saw by placing and 
spacing two metal blades on the saw shaft to the desired width for the joint opening. The 
desired depth of the saw cut is the depth of the seal plus 1/2” minimum above the top of the 
seal at the minimum sawed joint width. An irregular bottom of sawed joint is permitted as 
indicated on the plans. Maximum surface amplitude at the bottom of the saw cut joint is 1/8”. 
Grind exposed corners on saw cut edges to a 1/4” chamfer. 
 
Saw cut a straight joint, centered over the formed opening and to the desired width specified. 
Prevent any chipping or damage to the sawed edges of the joint. Remove any staining or 
deposited material resulting from sawing with a wet blade to the satisfaction of the Engineer. 
 
PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 
After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for 
spalls, popouts, cracks, etc. All necessary repairs shall be made by the Contractor prior to 
blast cleaning and installing the seal. Seals shall be secured to substrate that is clean and 
sound. 
 
Clean the joints by sandblasting with clean dry sand immediately before placing the bonding 
agent. Sandblast the joint opening to provide a firm, clean joint surface free of curing 
compound, loose material and any foreign matter. Sandblast the joint opening without 
causing pitting or uneven surfaces.  
The aggregate in the elastomeric concrete may be exposed after sandblasting. 
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After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow 
the surface with compressed air, or vacuum the surface until all traces of blast products and 
abrasives are removed from the surface, pockets, and corners.  
 
If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 
detrimental amounts of water or oil. Examine the blast cleaned surface and remove any traces 
of oil, grease or smudge deposited in the cleaning operations. 
 
Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 
 
SEAL INSTALLATION 
Install the joint seal according to the manufacturer’s recommendations and as recommended 
herein. 
 
Do not install the joint seal if the ambient air or surface temperature is below 45°F. Have a 
manufacturer’s certified trained factory representative present during the installation of the 
first seal of the project or provide at least three references attesting to the ability to and 
knowledge of installing joint seal. 
Before installing the joint seal, check the uninstalled seal length to insure the seal is the same 
length as the required seal length shown in the plans or by the Engineer. Splices in joint seals 
will not be permitted. 
 
Begin installation by protecting the top edges of the concrete deck adjacent to the vertical 
walls of the joint. The joint seal shall be installed in strict conformance with the 
manufacturer’s requirements for atmospheric conditions, concrete surface preparation, 
mixing and application of adhesive, seal material installation procedure, minimum cure time 
prior to exposure to traffic, as well as worker health and safety. 
 
Once work on placing a seal begins, do not stop until it is completed. Clean any excess 
adhesive from the top of the joint seal immediately with a trowel. Do not use shovels, 
solvents or any cleaners to remove the excess adhesive from the top of the seal. Remove the 
protective cover at the joint edges and check for any adhesive on concrete surfaces. Any 
excess adhesive shall be removed as required above. 
 
The installed system shall be watertight and will be monitored until final inspection and 
approval.  
 
Do not place pavement markings on top of synthetic rubber joint seals. 
 
PAY ITEM PAY UNIT 
 
Pay Item Unit 
Synthetic Rubber Expansion Joint Seal (Opening 1” – 2” width)  Linear Feet 
Synthetic Rubber Expansion Joint Seal (Opening 2” – 3.5” width) Linear Feet 
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ASPHALT JOINT REPAIR AND REPLACEMENT 
(2-26-2014)         Div. 7 Bridge Maint. 

 

Asphalt joint repair and replacement material shall be a two part asphaltic plug joint material.  
 
Joint material shall be hot applied, pre-mixed bituminous material that will provide a smooth 
riding surface and a waterproof joint. The contractor shall prepare the surface to be repaired 
by saw cutting to a minimum of 20” wide and 2” in depth, per manufacture’s specifications, 
or as directed by the Engineer, removing all loose material, and cleaning the area with 
compressed air. 
 
No repairs shall be made during periods of rain, snow, or sleet. Standing water shall be 
removed prior to placement of material. 
 
Personnel Requirements 
All personnel involved in the repair and replacement of asphaltic joints shall be factory 
trained and certified installation professionals.  
 
Material Requirements 
Bridging plates shall in accordance with the manufacturer’s recommendations for the chosen 
repair material. 
 
Bulking aggregate shall be chosen from the Basalt, Gritstone, Gabbro, or Granite Family. 
Only ½” to 1” size stone shall be used.  
 
Backer rod shall be a closed cell, foam expansion joint filler, capable of withstanding the 
elevated temperature of the polymeric binder.  The backer rod shall have the following 
typical physical properties using a 2” specimen and test method ASTM D-545: 
 
Density:      2.0Lbs/Cu.Ft, min 
Tensile Strength:     30 psi, min. 
Compression:        5 psi @ 25%, min 
Water Absorption:    0.03 g/cc by weight, min 
Temperature @ 410°F (210°C)    No Melting 
 
All materials shall meet the manufacturer’s specifications. All aspects of installation shall be 
in accordance with the manufacturer’s recommendations including but not limited to joint 
preparation, temperature limitations, moisture limitations, filler type and size, et.   
 
Payments shall be made under: 
 
Pay Item Unit 
Asphalt Joint Repair/Replacement (18”-24” wide, w/ plate)    Cubic Foot 
 
EVAZOTE EXPANSION JOINT REPLACEMENT 
(2-26-2014)         Div. 7 Bridge Maint. 

 
Contractor shall remove the existing expansion joint, clean the area in accordance with the 
manufacturer’s recommendations, and place the evazote expansion joint in accordance with 
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the manufacturer’s recommendations.  Contractor shall have a manufacturer’s representative 
present during the installation of the first evazote expansion joint of the project or provide at 
least three references who can attest to his ability to and knowledge of installing evazote 
expansion joints.   
 
All materials shall be delivered unopened in their original containers bearing the 
manufacturer’s label, date of manufacture, batch number, trade name brand, and quantity.  
Sufficient material to perform the entire expansion joint shall be “on hand” prior to removing 
the existing expansion joint.  Stored materials may be inspected prior to their use and shall 
meet the requirements of these provisions.  Each shipment of repair material shall be 
accompanied by Safety Data Sheets (SDS) and a certificate of compliance certifying that the 
materials conform to the requirements of these provisions. 
 
Evazote Joint Seal Specifications 
Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, 
gasoline, salt and other materials that are spilled on or applied to the surface.  Use a low-
density closed cell, cross-linked ethylene vinyl acetate polyethylene copolymer nitrogen 
blown material for the seal. Use seals manufactured with grooves 1/8" (3 mm) ± wide by 1/8" 
(3 mm) ± deep and spaced between 1/4  (6 mm) and 1/2 inch (13 mm) apart along the bond 
surface running the length of the joint.   
 
Use seals sized so that the depth of the seal meets the manufacturer’s recommendation, but is 
not less than 70% of the uncompressed width.  Provide a seal designed so that, when 
compressed, the center portion of the top does not extend upward above the original height of 
the seal by more than 1/4 inch (6 mm).  Splice the seal using the heat welding method by 
placing the joint material ends against a Teflon heating iron of 350°F (177C) for 7 - 10 
seconds, then pressing the ends together tightly.  Do not test the welding until the material 
has completely cooled.  Use material that resists weathering and ultraviolet rays.  Provide a 
seal that has a working range of 30% tension and 60% compression and is watertight along 
its entire length including the ends.  Have the top of the evazote seal clearly shop marked.  
Inspect the evazote seals upon receipt to ensure that the marks are clearly visible upon 
installation. 
 
Provide seals that meet the requirements given below:  

TEST TEST METHOD REQUIREMENT 
Elongation at break ASTM D3575 210 ± 15% 

Tensile strength, psi (kPa) ASTM D3575 110 ± 15 (755 ± 100) 

Compression Recovery
(% of original width) 

AASHTO T42
50% compr. for 22 hr.
@ 73°F  (23°C) 1/2 hr. 
recovery 

87 ± 3 

Weather/Deterioration AASHTO T42
Accelerated Weathering 

No deterioration
for 10 years min. 

Compression/Deflection 
 

@ 50% deflection of 
original width 

10 psi (69 kPa) min. 

 @ 50% deflection of 
original width 

60 psi (414 kPa) max. 
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Tear Strength, psi (kPa) ASTM D624 16 ± 3 (110 ± 20) 
Density ASTM D545 2.8 to 3.4 

Water Absorption (% vol/vol) 
ASTM D3575 Total 
immersion for 3 months 

3 

Adhesives 
Use a two component, 100% solid, modified epoxy adhesive with the seal that meets the 
requirements of ASTM C881, Type 1, Grade 3, Class B & C and has the following physical 
properties: 

Tensile strength 3500 psi (24.1 MPa) min. 
Compressive strength 7000 psi (48.3 MPa) min. 
Shore D Hardness 75 psi (0.5 MPa) min. 
Water Absorption 0.25% by weight 
 

Use an adhesive that is workable to 40°F (4°C).  When installing in temperatures below 40°F 
(4°C) or for application on moist, difficult to dry concrete surfaces, use an adhesive specified 
by the manufacturer of the joint material. 
 
Joint Preparation 
After removal of existing joint, area shall be sand-blasted immediately prior to installation of 
the new joint.  Blasting medium shall be a non-silica product.  Blasting medium shall be 
swept up and removed from the project.  Traffic shall be protected from blasting operations.  
Joint shall be re-cleaned (and re-blasted if necessary), if joint installation is delayed and joint 
is determined to be unsuitable due to dirt, oils, etc. 
 
Exact size of joint seals to be used where joints have been repaired with elastomeric concrete 
shall be determined after the elastomeric concrete work is completed.   
 
Seal Installation 
Do not install the joint seal if the ambient air temperature is below 45F (7C).   
 
Begin installation at the low end of the joint after applying the mixed epoxy to the sides of 
both the joint material and both sides of the joint, making certain to completely fill the 
grooves with epoxy.  With gloved hands, compress the material and with the help of a blunt 
probe, push it down into the joint until it is recessed approximately 1/4 inch (6 mm) below 
the surface.  Do not push the seal at an angle that would stretch the material.  Once work on a 
joint begins, do not stop until it is completed.  Clean the excess epoxy off the surface of the 
joint material quickly and thoroughly.  Do not use solvents to remove excess epoxy.  Remove 
excess epoxy in accordance with the joint manufacturer’s recommendations. 
 
The cost for the Evazote expansion joint replacement including but not limited to labor, 
maintenance, equipment, tools, and incidentals will be included in the unit prices for Evazote 
Joint Replacement.   
 
Payments shall be made under: 
 
Pay Item Unit 
Evazote Joint Replacement.        Linear Feet  



D7POC135 32 Alamance, Caswell, Guilford, 
Orange & Rockingham 

ELASTOMERIC CONCRETE PLACEMENT 
(2-26-2014)         Div. 7 Bridge Maint. 

 

The Contractor shall repair damaged concrete adjacent to expansion joints as directed by the 
Engineer with elastomeric concrete.  
 
Contractor shall submit falsework plans for approval.  Falsework plans shall take into 
account expansion of the bridge deck due to changes in temperature. 
 
Do not place elastomeric concrete if the ambient air temperature is below 45F (7C).  
Prepare and apply a primer, as per manufacturer’s recommendations, to all vertical concrete 
faces, all steel components to be in contact with elastomeric concrete, and to areas specified 
by the manufacturer.  Align the angles with the joint opening. 
 
Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 
instructions.  Place the elastomeric concrete while the primer is still tacky and within 2 hours 
after applying the primer.  Pay careful attention to properly consolidate the elastomeric 
concrete around the steel and anchors.   
 
Tarps are to be utilized under the mixing areas, and the bridge deck joint shall be taped off to 
protect the bridge deck from spills during elastomeric concrete installation. 
 
Provide materials that comply with the following minimum requirements at 14 days. 
 

CONCRETE PROPERTIES TEST METHOD 
MINIMUM 
REQUIREMENT 

Bond, psi (Strength to Concrete MPa) ASTM D638 (D638M) 450 (3.1) 

Brittleness by Impact, ft-lb (kg-m) Ball Drop 7 (0.97) 

Compressive Strength, psi (MPa) ASTM D695 (D695M) 2800 (19.3) 

BINDER PROPERTIES (without 
aggregate) 

TEST METHOD 
MINIMUM 
REQUIREMENT 

Tensile Strength, psi (MPa) ASTM D638 (D638M) 800 (5.5) 

Ultimate Elongation ASTM D638 (D638M) 150% 

Tear Resistance, lb/in (kN/m) ASTM D624 90 (15.7) 

 
In addition to the requirements above, use elastomeric concrete that also resists water, 
chemical, UV, and ozone exposure and withstands extreme temperature (freeze-thaw) 
changes. 
 
Furnish a manufacturer’s certification verifying that the materials satisfy the above 
requirements. Provide samples of elastomeric concrete to the Engineer, if requested, to 
independently verify conformance with the above requirements. 
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The entire cost for joint repair using elastomeric concrete including but not limited to labor, 
maintenance, equipment, tools, and incidentals will be included in the unit prices for Joint 
Repair using Elastomeric Concrete.  Linear feet measurement will include both sides of the 
joint to be repaired. 
 
Payments shall be made under: 
 
Pay Item Unit 
Joint Repair using Elastomeric Concrete  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Cubic Feet 
 
CONCRETE/ASPHALT REPAIR  
(2-26-2014)         Div. 7 Bridge Maint. 
 

Concrete/asphalt repairs shall be made using an approved Hot Applied Flexible Repair 
Material such as Fibercrete or approved equal. 
 
The Contractor shall prepare areas by removing any loose debris using a pavement breaker, 
by using a mechanical planer or as directed by the Engineer. The recess is then cleaned and 
dried using hot compressed air to thoroughly prepare the surface, removing all debris and 
loose material. The Hot Applied Flexible Repair Material is immediately poured and 
screeded to fill the recess flush with the surrounding area and overlap the edges. While the 
material is still molten, a preheated high P.S.V. aggregate is applied to the surface. 
 
When repairing pot holes from 1-1/2” to full depth, the Contractor will include ½” – 1” 
washed aggregate at the rate of no more than 30% of volume as directed by the Engineer. 
The balance of the repair will be completed as previously stated. 
 
All materials shall be delivered unopened in their original containers bearing the 
manufacturer’s label, specifying date of manufacture, batch number, trade name or brand and 
quantity. 
 
Sufficient material to perform the entire repair application shall be in storage at the site or at 
the Contractors facility prior to any field preparation, so that there shall be no delay in 
procuring the material for each day’s application. 
 
Stored materials may be inspected prior to their use and shall meet the requirements of these 
Special Provisions at the time of use. 
 
Any material which is rejected because of failure to meet the required tests or that has been 
damaged so as to cause rejections shall be immediately replaced by the Contractor at no 
additional cost to the Department. 
 
Each shipment of the Hot Applied Flexible Repair Material shall be accompanied by Safety 
Data Sheets (SDS) and a Certificate of Compliance certifying that the materials conform to 
the requirements as approved by NCDOT Materials and Test Unit. 
 
Measurement and Payment 
The quantity of Hot Applied Flexible Repair Material for which payment will be made will 
be the actual pounds of material used. Payment shall be in full compensation for all labor, 
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tools, equipment and incidentals necessary for the completion of the work. Payment shall be 
made as follows: 
 
Payment will be made under:  
 
Pay Item  Pay Unit  
Concrete/asphalt repair  Cubic Foot 
 
SLAB LEVELING , UNDERSEALING AND VOIDFILLING 
(2-26-2014)         Div. 7 Bridge Maint. 

 

The Contractor shall level underseal and fill voids under slabs as directed by the Engineer. 
 
The Contractor, in the presence of the Engineer, shall pull a 50’ stringline along the 
centerline of each lane prior to beginning work to determine the amount of lift and leveling 
required for each approach or trailing slab. The Engineer and Contractor shall agree as to the 
extent of lift required.  
 
Upon completion of operations, the Contractor, in the presence of the Engineer, shall pull a 
50’ stringline along the centerline of each lane to determine if the slab has been lifted and 
leveled appropriately. If more than ¼” of variance is found along the stringline, the 
Contractor shall lift and level the slab until no more than ¼” variance is attained and the 
Engineer is satisfied.  
 
The Contractor shall take photographs with time and date stamps to document the existing 
condition of the slabs and abutting bridge and roadway. Prior to beginning the lift and level 
process, the Contractor shall supply electronic and hard copies of the documentation photos 
to the Engineer. The hard copies shall be labeled with the location of the slab. 
 
The Contractor shall take photographs with time and date stamps to document the condition 
of the slabs and abutting bridge and roadway after completion of his work.  The Contractor 
shall supply electronic and hard copies of the documentation photos to the Engineer within 
72 hours of the completion of work. The hard copies shall be labeled with the location of the 
slab.  
 
The Contractor shall be responsible for any damages he causes to any bridge, approach or 
trailing slab or roadway including but not limited to pavement blowouts or excessive 
pavement lifting which may result from this process and shall repair any damages to the 
satisfaction of the Engineer at no additional cost to the Department. Any damages which are 
not repaired to the satisfaction of the Engineer shall be repaired by the Department and the 
costs for such repairs will be deducted from monies due the Contractor. Any damage to the 
previous skid resistance of the riding surface shall be repaired by the Contractor prior 
to opening the road to traffic. 
 
Upon completion of the project, the Contractor shall provide the Engineer with “as built” 
plans detailing project information including but not limited to elevation information, drill 
patterns and depths, etc. 
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No compensation will be made prior to receipt of the required documentation including 
photographs. No additional compensation will be made for the required documentation as the 
documentation is considered a part of the work.  
 
Material 
The Contractor may use any product included on the Materials & Tests Product Listing as 
“approved” or “Approved for Provisional Use” for this type of work. At least 72 hours prior 
to beginning work, the Contractor shall provide the Engineer with the product name, product 
specifications and a work plan. The Engineer will verify the product is approved for this type 
of work and approve the Contractor’s work plan.  
 
The material shall be applied according to the manufacturer’s instructions and within the 
seasonal limitations defined by the manufacturer. The Contractor shall prepare the slab for 
the lift and level process. The Contractor shall take care not penetrate into the reinforced fill.  
 
All materials shall be delivered unopened in their original containers bearing the 
manufacturer’s label, date of manufacture, batch number, trade name brand, and quantity.  
Sufficient material to perform the lift and level operation shall be “on hand” prior to 
beginning the work.  Stored materials may be inspected prior to their use and shall meet the 
requirements of these provisions.  Each shipment of material shall be accompanied by Safety 
Data Sheets (SDS). 
 
Payment shall be made as follows: 
 
Pay Item       Pay Unit  
Slab Leveling, Undersealing and Voidfilling      Pounds 
 
SOIL STABILIZATION: 
(2-26-2014)         Div. 7 Bridge Maint. 
 

Stabilize soil as directed by the Engineer. The Contractor shall choose a product from the 
approved products list. From the “Product Category” choose “Other” to find products that 
are approved for provisional use. From the Product Category choose “Soil Stabilization-
Other” to find products that are under evaluation. To use products that are under evaluation, 
work with the Department’s Materials and Test Unit. 
 
At least 72 hours prior to beginning work, the Contractor shall provide the Engineer with the 
product name, product specifications and a work plan. The Engineer will verify the product is 
approved for this type of work and approve the Contractor’s work plan.  
 
General 
All manufacturer’s recommendations for application, application equipment, 
temperature restrictions, etc. for the chosen product shall be adhered to by the 
contractor. 
 
Materials 
The material shall be applied according to the manufacturer’s instructions and within the 
seasonal limitations defined by the manufacturer. The Contractor shall prepare the slab for 
the lift and level process. The Contractor shall take care not penetrate into the reinforced fill.  
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All materials shall be delivered unopened in their original containers bearing the 
manufacturer’s label, date of manufacture, batch number, trade name brand, and quantity.  
Sufficient material to perform the lift and level operation shall be “on hand” prior to 
beginning the work.  Stored materials may be inspected prior to their use and shall meet the 
requirements of these provisions.  Each shipment of material shall be accompanied by Safety 
Data Sheets (SDS). 
 
The contractor shall have experience with the chosen product. 
 
Payment shall be made as follows: 
 
Pay Item       Pay Unit  
Soil Stabilization          Gallons 
 
TEMPORARY TRAFFIC CONTROL: 
(2-27-2014) Div. 7 
 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard 
Specifications and the following provisions: 
 
Install Work Zone Advance Warning Signs in accordance the Roadway Standard Drawings 
prior to beginning any other work.  Use a lane closure or slow moving operation to complete 
the work, as necessary, unless otherwise indicated. Refer to the 2012 Roadway Standard 
Drawings.  Use a moving operation only if the minimum speed maintained at all times is 3 
mph with no stops that narrow or close a lane of travel.  If the moving operation is 
progressing slower than 3 mph at any time, install a lane closure.  Maintain the existing 
traffic pattern at all times, except in the immediate work zone where lane closures are 
allowed as determined by the Engineer. 
 
Refer to Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 1110.01, 
1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 2012 
Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as 
pavement patching resurfacing, or pavement marking removal.  Properly ballasted cones and 
skinny drums may be used instead of drums. However, drums are required for the upstream 
taper portion of lane closures in all applications.  The stationary work zone shall be a 
maximum of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise 
approved by the Engineer.  A pilot vehicle operation may be used in conjunction with 
flaggers and the appropriate pilot vehicle warning signing as directed by the Engineer.  
During periods of construction inactivity, return the traffic pattern to the existing alignment 
and remove or cover any work zone signs.  When covering work zone signs, use an opaque 
material that prevents reading of the sign at night by a driver using high beam headlights. 
Use material, which does not damage the sign sheeting.  Replace any obliterated markings as 
required by other sections of the 2012 Standard Specifications and the Engineer. 
 
When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet 
of an open travel lane, close the nearest open travel lane using Standard Drawing No. 
1101.02 of the 2012 Roadway Standard Drawings. When personnel and/or equipment are 
working within a lane of travel of an undivided facility, close the lane according to the traffic 
control plans, 2012 Roadway Standard Drawings or as directed by the Engineer.  Conduct 
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the work so that all personnel and/or equipment remain within the closed travel lane.  Do not 
work simultaneously, on both sides of an open travel way, within the same location, on a 
two-lane, two-way road. Perform work only when weather and visibility conditions allow 
safe operations as directed by the Engineer. 
 
When utilizing a slow-moving operation for such items as pavement marking and marker 
placement, as a minimum the slow moving operation caravan shall consist of the vehicles 
and devices shown on the Moving Operation Caravan Details according to Roadway 
Standard Drawing No. 1101.02, sheet 11 of the 2012 Roadway Standard Drawings.  Traffic 
cones may be used when necessary to provide additional protection of wet pavement 
markings.  Ballast all traffic cones so they will not be blown over by traffic. 
 
TRAFFIC OPERATIONS: 
 
Operate equipment and conduct operations in the same direction as the flow of traffic.  
Maintain vehicular access in accordance with Article 1101-05 of the 2012 Standard 
Specifications using suitable backfill material approved by the Engineer. 
Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard 
Specifications. No direct payment will be made for “Portable Lighting” as it will be 
considered incidental to the various items in the contract. 
 
3) Work Zone Signing: 
  

Description 
Install and maintain signing in accordance with the attached drawings and Divisions 11 and 
12 of the 2012 Standard Specifications.   
 
(A) Installation 
 
All stationary Advance/General warning work zone signs require notification to existing Utility 
owners per Article 105-8 of the 2012 Standard Specifications and Special Provision SP1 G115 within 
3 to 12 full working days prior to installation. 
Install all Advance/General warning work zone signs before beginning work on a particular 
bridge. If signs are installed more than seven (7) calendar days prior to the beginning of work 
on a particular bridge, cover the signs until the work begins.  Install each work zone 
Advance/General warning sign separately and not on the same post or stand with any other 
sign except where an advisory speed plate or directional arrow is used. 
 
All stationary signing is to be installed as shown on Roadway Standard Drawings unless 
otherwise directed by the Engineer. Once the signs have been installed, any sign relocations 
requested by the Department will be compensated in accordance with Article 104-7. Any 
additional signs other than the ones shown in the drawing will be considered incidental and 
no direct payment will be made. 
 
There will be no direct compensation for any portable signing. 
  
If there is a period of construction inactivity longer than 14 calendar days, remove or cover 
advance/general warning work zone signs.  Uncover advance/general warning work zone 
signs no more than 7 calendar days before work resumes.  All other operations may be 
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suspended upon failure to comply with the above requirements.  Such suspended operations 
would not be resumed until the above requirements are fulfilled. 
 
(B) Sign Removal 
 
All stationary work zone signs shall be removed once each bridge is substantially complete. 
There will be no compensation for any portable signing.  Sign removal is a condition of final 
project acceptance.  
 
(C) Lane Closure Work Zone Signs 
 
Install any required lane closure signing needed during the life of the project in accordance 
with the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway 
Standard Drawings. Any required portable signs for lane closures are compensated in the 
contract pay item for Temporary Traffic Control. 
 
4) Measurement and Payment: 
 
Temporary traffic control work, including, but not limited to installation and removal of 
portable signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, 
truck mounted attenuators, flashing arrow panels, portable lighting and pilot vehicles will be 
paid at the contract unit price for each type of lane closure. Additional flashing arrow panels 
and message boards beyond those shown in the Roadway Standard Drawings required by the 
Engineer will be paid as extra work in accordance with Article 104-7 of the Standard 
Specifications.   
 
All “Lane Closure” items include the work of satisfactorily installing and removing work 
zone advance and/or general warning signs, including, but not limit to, furnishing, locating, 
installing, covering, uncovering and removing stationary signs.  
 
Measurement and payment for Traffic Control will be made for each satisfactorily installed 
“Lane Closure” or “Lane Closure Shift” as described below. 
 
Payment will be made under: 
 
Pay Item Unit 
Temporary Lane Closure (2-Lane, 2-Way Roadway)  Each 
Temporary Lane Closure (Multi-Lane Roadway) Each 
Lane Closure Shift (Multi-Lane Roadway) Each 
Nighttime Temporary Lane Closure (2-Lane, 2-Way Roadway) Each 
Nighttime Temporary Lane Closure (Multi-Lane Roadway) Each 
Nighttime Lane Closure Shift (Multi-Lane Roadway)  Each 
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MATERIALS: 
(2-21-12) (Rev. 10-20-15) 1000, 1002, 1005, 1018, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 
paragraph with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an 
approved pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix 
design conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
 
(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater 

than 5%), fine aggregate (applies to an increase or decrease greater than 5%), water 
(applies to an increase only), cement (applies to a decrease only), or pozzolan (applies 
to an increase or decrease greater than 5%). 

 
Use materials which do not produce a mottled appearance through rusting or other staining of 
the finished concrete surface. 
 
Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following 
to the table of item references: 
 
Item       Section 
Type IL Blended Cement    1024-1 
 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 
paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly 
ash to each pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 
paragraph through the sixth paragraph beginning with “If any change is made to the mix 
design, submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the 
following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE
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Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with 
the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly 
ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum 
allowable water-cementitious material (cement + fly ash) ratio for the classes of concrete 
listed. 
 
Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL 
RATIO, delete the table. 
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 
CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 
 
Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 
EXCAVATIONS, line 30, add the following at the end of Section 1002: 
 

(H) Handling and Storing Test Panels 
 

Notify the Area Materials Engineer when preconstruction or production test panels 
are made within 24 hours of shooting the panels.  Field cure and protect test panels 
from damage in accordance with ASTM C1140 until the Department transports 
panels to the Materials and Tests Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, 
replace with the following: 
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Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL 
AREA CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second 
column in both tables, replace second row with the following: 
 
Acceptable, but not to be used in the top 3 ft of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the 
ninth paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content 
is limited to between 5 and 12% by weight and the constituents shall be interground.  Class F 
fly ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 
Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 
Department, use a pozzolan in the amount shown in Table 1024-1. 
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 
CONCRETE, replace with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 lb Class F fly ash per lb of cement replaced 
Ground Granulated 
Blast Furnace Slag 

35%-50% by weight of required cement content  
with 1.0 lb slag per lb of cement replaced 

Microsilica 
4%-8% by weight of required cement content  

with 1.0 lb microsilica per lb of cement replaced 
 
Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second 
sentence of the second paragraph with the following: 
 
Tests shall be performed by AASHTO’s designated National Transportation Product 
Evaluation Program (NTPEP) laboratory for concrete admixture testing. 
 
Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the 
following: 
 
All fencing material and accessories shall meet Section 106. 
 
Page 10-73, Article 1056-1, DESCRIPTION, lines 7-8, delete the first sentence of the 
second paragraph and replace with the following: 
 
Use geotextile fabrics that are on the NCDOT Approved Products List. 
 
Page 10-73, Article 1056-2, HANDLING AND STORING, line 17, replace “mechanically 
stabilized earth (MSE) wall faces” with “temporary wall faces”. 
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Page 10-73, Article 1056-4, GEOTEXTILES, line 33, add the following after the first 
sentence in the second paragraph: 
 
Geotextiles will be identified by the product name printed directly on the geotextile.  When 
geotextiles are not marked with a product name or marked with only a manufacturing plant 
identification code, geotextiles will be identified by product labels attached to the geotextile 
wrapping.  When identification is based on labels instead of markings, unwrap geotextiles 
just before use in the presence of the Engineer to confirm that the product labels on both ends 
of the outside of the geotextile outer wrapping match the labels affixed to both ends of the 
inside of the geotextile roll core.  Partial geotextile roles without the product name printed on 
the geotextile or product labels affixed to the geotextile roll core may not be used. 
 
Page 10-74, Table 1056-1, GEOTEXTILE REQUIREMENTS, replace with the 
following: 

 
TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement 

Test 
Method

Type 1 Type 2 Type 3A Type 4 Type 5B 
Typical 

Application 
Shoulder 
Drains 

Under 
Rip Rap 

Temporary 
Silt Fence 

Soil 
Stabilization

Temporary 
Walls 

Elongation 
(MD & CD) 

≥ 50% ≥ 50% ≤ 25% < 50% < 50% 
ASTM 
D4632 

Grab Strength 
(MD & CD) 

Table 1D, 
Class 3 

Table 1D, 
Class 1 

100 lbC 

Table 1D, 
Class 3 

- 

ASTM 
D4632 

Tear Strength 
(MD & CD) 

- 
ASTM 
D4533 

Puncture 
Strength 

- 
ASTM 
D6241 

Ultimate 
Tensile 
Strength  

(MD & CD)  

- - - - 

2,400 
lb/ftC 

(unless 
required 

otherwise 
in the 

contract) 

ASTM 
D4595 

Permittivity 
Table 2D, 

15% to 50% 
in Situ Soil 

Passing No. 200E 

Table 7D Table 5D 

0.20 sec-1,C 
ASTM 
D4491 

Apparent 
Opening Size 0.60 mmF 

ASTM 
D4751 

UV Stability 

(Retained 
Strength) 

70%C, G ASTM 
D4355 

A.  Minimum roll width of 36" required. 
B.  Minimum roll width of 13 ft required. 
C. MARV per Article 1056-3. 
D.  AASHTO M 288. 
E.  US Sieve No. per AASHTO M 92. 
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F. Maximum average roll value. 
G. After 500 hours of exposure. 
 
Page 10-74, Article 1056-5, GEOCOMPOSITES, lines 7-8, replace the first sentence with 
the following: 
 
Provide geocomposite drain strips with a width of at least 12" and Type 1 geotextiles 
attached to drainage cores that meet Table 1056-2. 
 
Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 
sentences with the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 
load testing will only be required for new casting designs during the design process, and 
conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 
documents. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 
following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 
Compressive 

Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), 
(C) and (D) with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 
(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, 

ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt 

Fog Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion 
Test as specified in AASHTO M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the 

product has been tested for slip coefficient and meets AASHTO M253, Class B. 
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Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of 
the description for Type 2 and replace with the following: 
 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to 
patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction are 
expected. 
 
Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 
sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second 
paragraph with the following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts 
and other fixtures in hardened concrete, the manufacturer shall submit test results showing 
that the bonding system will obtain 125% of the specified required yield strength of the 
fixture.  Furnish certification that, for the particular bolt grade, diameter and embedment 
depth required, the anchor system will not fail by adhesive failure and that there is no 
movement of the anchor bolt.  For certification and anchorage, use 3,000 psi as the minimum 
Portland cement concrete compressive strength used in this test.  Use adhesives that meet 
Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and 
maximum temperature application, setting time, shelf life, pot life, shear strength and 
compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, 
replace with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second 
sentence of the first paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application 
through the Value Management Unit with the following information for each type and brand 
name: 
 

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph 
replace “AASHTO M 237” with “the specifications”. 
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Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence 
of the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 
paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of 
Section 1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides 
rapid adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 
recommended for adherence of traffic markers to pavement surfaces when rapid set is not 
required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of 
rapid setting adhesive, due to its low viscosity, is appropriate only for use with embedded 
traffic markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph 
with the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM 
A572 or ASTM A690 unless otherwise required by the plans.  Steel sheet piles shall be 
coated as required by the plans.  Galvanized sheet piles shall be coated in accordance with 
Section 1076.  Metallized sheet piles shall be metallized in accordance to the Project Special 
Provision “Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy 
coating and a 0.5 mil seal coating.  Any portion of the metallized sheet piling encased in 
concrete shall receive a barrier coat.  The barrier coat shall be an approved waterborne 
coating with a low-viscosity which readily absorbs into the pores of the aluminum thermal 
sprayed coating.  The waterborne coating shall be applied at a spreading rate that results in a 



D7POC135 49 Alamance, Caswell, Guilford, 
Orange & Rockingham 

theoretical 1.5 mil dry film thickness.  The manufacturer shall issue a letter of certification 
that the resin chemistry of the waterborne coating is compatible with the 99.9% aluminum 
thermal sprayed alloy and suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 
Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 
manufacturer’s recommendations whichever is more stringent.  Use Type I when the 
pavement temperature is between 50°F and 60°F or per the manufacturer’s recommendations 
whichever is more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach 
temporary pavement markers to the pavement surface when the pavement temperature is 
between 32°F and 50°F or per the manufacturer’s recommendations whichever is more 
stringent. 
 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 
“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 
“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph 
with the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 
ppm lead. 
 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 
paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 
and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add 
the following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on 
beads, without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is 
detected, the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-
ray Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 
arsenic or 200 ppm lead. 
 
 

STANDARD SPECIAL PROVISIONS 
 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in 
this contract as follows: 
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    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in 
the amount of allotments made to the Department of Transportation by the Director for the 
estimated payments for transportation project contract work to be performed in the 
appropriation fiscal year.  The allotments shall be multiyear allotments and shall be based on 
estimated revenues and shall be subject to the maximum contract authority contained in 
General Statute 143C-6-11(c).  Payment for transportation project work performed pursuant 
to contract in any fiscal year other than the current fiscal year is subject to appropriations by 
the General Assembly.  Transportation project contracts shall contain a schedule of estimated 
completion progress, and any acceleration of this progress shall be subject to the approval of 
the Department of Transportation provided funds are available.  The State reserves the right 
to terminate or suspend any transportation project contract, and any transportation project 
contract shall be so terminated or suspended if funds will not be available for payment of the 
work to be performed during that fiscal year pursuant to the contract.  In the event of 
termination of any contract, the contractor shall be given a written notice of termination at 
least 60 days before completion of scheduled work for which funds are available.  In the 
event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in 
accordance with Subarticle 108-13(E) of the 2012 Standard Specifications. 
 
ERRATA 
(1-17-12) (Rev. 04-21-15) Z-4 
 

Revise the 2012 Standard Specifications as follows: 
Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 
“Article 107-25”. 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 
follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 
“(4) Approval”. 

Division 3 
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

Division 4 
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 
“reinforcement”. 

Division 6 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 
Adjustments, replace “30” with “45”. 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source 
of P0.075/Pbe Ratio with “1.0”. 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 
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Division 7 
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace 
“competion” with “completion”. 

Division 8 
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” 
with “Portland Cement Concrete, Class A”. 

Division 10 
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  
“Table 1081-4”. 

Division 12 
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these 
tables with “POLYUREA”. 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

Division 15 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 
“Subarticle 235-3(C)”. 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with 
the following:  W=LD√P ÷ 148,000 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” 
and replace with “shall be performed”. 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

Division 17 
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 
Center, delete this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace 
“1633.01” with “1631.01”. 

 
PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(3-18-03) (Rev. 10-15-13) Z-04a

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any 
part of the Contractor's operations is located within a quarantined area, thoroughly clean all 
equipment prior to moving out of the quarantined area.  Comply with federal/state 
regulations by obtaining a certificate or limited permit for any regulated article moving from 
the quarantined area. 
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Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United 
States Department of Agriculture.  Have the certificate or limited permit accompany the 
article when it arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those 
specific project sites located in the quarantined area or for any regulated article used on this 
project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or 

with other articles.  This includes movement of articles listed above that may be 
associated with cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by 

an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or 
other noxious weeds. 

 
MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer shall pay wages at the rate of not less than SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall 

pay to each of his employees, wages at a rate of not less than SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract 
shall be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
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This determination of the intent of the application of this act to the contract on 
this project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes 
in the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep 
fully informed of all Federal and State Laws affecting his contract. 
 
COMPENSATION 
 
All work or items, other than those listed on the Bid Form contained in the Contract 
Proposal, necessary to complete this work will be considered incidental in nature and no 
further compensation will be made.   
 
All invoices shall be original and submitted to Jeremy Warren, PE Bridge Maintenance 
Engineer for approval.  Statements of all subcontractor payments shall be included with 
invoices. These statements are to be submitted on the Subcontractor Payment 
Information Form (DBE-IS), they shall be original and in ink. 
 
Invoices should bear the words “Due Upon Receipt”, the company name and address, the 
“from” and “to” periods” and the REMIT TO address.  (Note: Please place the words REMIT 
TO above this address.) 
 
All invoices and DBE-IS Forms are to be mailed to the Division 7 Bridge Maintenance 
Engineer’s Office: 

 
NCDOT 

Attn:  Jeremy Warren, PE  
Bridge Maintenance Engineer 

4261 Camp Burton Road 
McLeansville, NC  27301 

 
The Bridge Maintenance Engineer will approve all invoices and DBE-IS for payment. 
Invoices not accompanied by a completed DBE-IS form will not be processed. 
 

Payment will not be made until original invoices and DBE-IS forms are received. Faxed 
invoices will not be processed. 
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EXECUTION OF BID 
 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 
CERTIFICATION 

 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor 
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise 
taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with 
its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from 
anyone with a contract with the State, or from any person seeking to do business with the State.  By execution of any 
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware that 
any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  
Full name of Corporation 

  
  
  

Address as Prequalified 

 
Attest   By   

Secretary/Assistant Secretary   President/Vice President/Assistant Vice President 
Select appropriate title   Select appropriate title 

      
      
      

Print or type Signer's name  Print or type Signer's name 

      

     

    CORPORATE SEAL 
 

AFFIDAVIT MUST BE NOTARIZED 
  

Subscribed and sworn to before me this the 
  
_____ day of _____________________ 20__. 
  
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

PARTNERSHIP 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor 
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise 
taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with 
its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from 
anyone with a contract with the State, or from any person seeking to do business with the State.  By execution of any 
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware that 
any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  By   
Signature of Witness   Signature of Partner 

       
Print or type Signer's name   Print or type Signer's name 

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
  
_____ day of _____________________ 20__. 
  
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor 
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise 
taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with 
its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from 
anyone with a contract with the State, or from any person seeking to do business with the State.  By execution of any 
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware that 
any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  
Full Name of Firm 

  
  

Address as Prequalified 
  
  

  
 

      
Signature of Witness   Signature of Member/Manager/Authorized Agent 

    Select appropriate title 

      
      

Print or type Signer's name   Print or type Signer's Name 

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint 
of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding 
for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the 
laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes 
any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a 
contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you 
attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or 
promised by any employees of your organization. 

SIGNATURE OF CONTRACTOR 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  
On Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in 
the appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On 
Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        
  If Corporation, affix Corporate Seal and   
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        
  If  Corporation, affix Corporate Seal and   
        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        

If  Corporation, affix Corporate Seal     
NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor 
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise 
taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with 
its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from 
anyone with a contract with the State, or from any person seeking to do business with the State.  By execution of any 
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware that 
any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor     
    Individual name 

      

 

Trading and doing business as 
    

    Full name of Firm 

      

      
Signature of Witness    Signature of Contractor, Individually 

      
Print or type Signer's name   Print or type Signer’s name 

      
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor 
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise 
taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with 
its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from 
anyone with a contract with the State, or from any person seeking to do business with the State.  By execution of any 
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware that 
any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor   
  Print or type Individual name 

  
  

Address as Prequalified 
  

   

  Signature of Contractor, Individually 

    
    
  Print or type Signer's Name 

    
    

Signature of Witness   

    
    

Print or type Signer’s name   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at 

any time the bidder learns that his certification was erroneous when he submitted his 
debarment certification or explanation filed with the Department, or has become 
erroneous because of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, 
and voluntarily excluded, as used in this provision, have the meanings set out in the 
Definitions and Coverage sections of the rules implementing Executive Order 12549.  A 
copy of the Federal Rules requiring this certification and detailing the definitions and 
coverages may be obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter 

into any lower tier covered transaction with a person who is debarred, suspended, 
declared ineligible, or voluntarily excluded from participation in NCDOT contracts, 
unless authorized by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this 

form he will include the Federal-Aid Provision titled Required Contract Provisions 
Federal-Aid Construction Contract (Form FHWA PR 1273) provided by the 
Department, without subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier 

covered transaction that he is not debarred, suspended, ineligible, or voluntarily excluded 
from the covered transaction, unless he knows that the certification is erroneous.  The 
bidder may decide the method and frequency by which he will determine the eligibility of 
his subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a 

system of records in order to render in good faith the certification required by this 
provision.  The knowledge and information of a participant is not required to exceed that 
which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if 

the bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a 

civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an 
explanation with this submittal.  An explanation will not necessarily result in denial of 
participation in a contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 
 
 
  

Check here if an explanation is attached to this certification. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. 

Item Description 
* Agreed 
upon Unit 

Price 

** Dollar Volume of 
Item 

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the 
contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. 

Item Description 
* Agreed 
upon Unit 

Price 

** Dollar Volume of 
Item 

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

Name 

 
 

MBE 
    

Address 
 

 

WBE     

  
** Dollar Volume of MBE Subcontractor     $ ____________ 

 
MBE Percentage of Total Contract Bid Price  ___________% 

 
** Dollar Volume of WBE Subcontractor     $ ____________ 

 
WBE Percentage of Total Contract Bid Price  ___________% 

 
*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation 
in the contract. 
 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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ADDENDA 
 
ADDENDUM #1 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #1. 
 
 
 
 
 
ADDENDUM #2 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #2. 
 
 
 
 
 
ADDENDUM #3 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #3. 
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North Carolina Department of Transportation 
CONTRACT BID FORM D7POC135 

 
WBS ELEMENT: 7B.100111, 7B.200111, 7B101711, 7B.201711, 7B.104111 
  7B.204111, 7B.106811, 7B.107911, 7B.207911 
COUNTY:  ALAMANCE, CASWELL, GUILFORD, ORANGE &  
 ROCKINGHAM 
DESCRIPITION   REPAIR OF BRIDGE DECKS AND JOINTS 
 

ITEM SEC DESCRIPTION QTY UNIT 
UNIT 
PRICE 

AMOUNT BID 

1 SP Mobilization 1 EA   

2 SP 
Silicon Joint Replacement (1” wide 
or less) 

250 LF   

3 SP 
Silicon Joint Replacement (1” to 2” 
wide) 

300 LF   

4 SP 
Silicon Joint Replacement ( greater 
than 2” wide) 

200 LF   

5 SP 
Synthetic Rubber Expansion Joint 
Seal (Opening 1” – 2” width) 

400 LF   

6 SP 
Synthetic Rubber Expansion Joint 
Seal (Opening 2” – 3.5” width) 

400 LF   

7 SP 
Asphalt Joint Repair/Replacement 
(18”-24” wide w/plate) 

100 CF   

8 SP Evazote Joint Replacement 500 LF   

9 SP 
Joint Repair Using Elastomeric 
Concrete 

50 CF   

10 SP Concrete/Asphalt Repair 360 CF   

11 SP 
Slab Leveling, Undersealing and 
Voidfilling 

10,000 LB   

12 SP Soil Stabilization 600 GAL   

13 SP 
Temporary Lane Closure (2-Lane, 2-
Way Roadway)) 

30 EA   
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ITEM SEC DESCRIPTION QTY UNIT 
UNIT 
PRICE 

AMOUNT BID 

15 SP 
Lane Closure Shift (Multi-Lane 
Roadway) 

40 EA   

16 SP 
Nighttime Temporary Lane Closure 
(2-Lane, 2-Way Roadway) 

30 EA   

17 SP 
Nighttime Temporary Lane Closure 
(Multi-Lane Roadway) 

30 EA   

18 SP 
Nighttime Lane Closure Shift 
(Multi-Lane Roadway) 

30 EA   

TOTAL AMOUNT BID  

 
 
 
CONTRACTOR_______________________________________________FEDERAL ID: ________________________ 

 
 
 
ADDRESS____________________________________________________________________________________ 

 
 
 
PHONE __________________________________________________________   

 
 
 
AUTHORIZED AGENT_______________________________________ TITLE _________________________________ 

 
 
 
SIGNATURE_______________________________________________ DATE _________________________________ 
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EXECUTION OF CONTRACT 
 
CONTRACT NO: D7POC135 
WBS ELEMENT: 7B.100111, 7B.200111, 7B101711, 7B.201711, 7B.104111 
  7B.204111, 7B.106811, 7B.107911, 7B.207911 
LOCATION VARIOUS LOCATIONS IN COUNTY 
COUNTY:   ALAMANCE, CASWELL, GUILFORD, ORANGE & 

ROCKINGHAM 
DESCRIPTION:  REPAIR OF BRIDGE DECKS AND JOINTS 
 
 
 
 
 
 

ACCEPTED BY THE DEPARTMENT 
 
 
 
 

__________________________________________________ 
Proposals Engineer 

 
 
 

__________________________________________________ 
Date 

 
 
 

EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 

 
 
 

_____________________________________________ 
Division Engineer 

 
 
 

__________________________________________________ 
Date 

 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET                        


