DI00196 B-5771 1 Forsyth County

STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 9

PROPOSAL

DATE AND TIME OF BID OPENING: May 23, 2018 AT 2:00 PM

CONTRACT ID: D100196

WBS ELEMENT NO:: 45727.3.1

FEDERAL AID NO.: N/A

COUNTY: Forsyth

TIP NO:: B-5771

MILES: 0.144 MILES

ROUTE NO.: SR 1611 (MAIN STREET)

LOCATION: BRIDGE NO. 16 OVER MUDDY CREEK

TYPE OF WORK: GRADING, PAVING, DRAINAGE,
STRUCTURE

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE
LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING @ AND ; AIR
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

THIS IS A STRUCTURE PROJECT. BID BONDS ARE'REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DI00196 IN FORSYTH, NORTH CAROLINA
May 2, 2018
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. D100196; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump
sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. D100196 in Forsyth , for the unit or lump sum
prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by
said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part
of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements.
Failure to comply with any requirement may cause the bid to be considered irregular and
may be grounds for rejection of the bid.

For preparing and submitting the bid electronically using the on-line system Bid Express®, refer
to Article 102-8(B) of the 2018 Standard Specifications.

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital
Signature form Bid Express® for Division Contracts.

ELECTRONIC ON-LINE BID THRU BID EXPRESS:

1. Download entire proposal from Connect NCDOT website. Download EBS file from Bid
Express website.

2. Prepare and submit EBS file using Expedite software.

3. Expedite software necessary for electronic bid preparation may be downloaded from the
Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx or
from Bid Express.



https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx
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PROJECT SPECIAL PROVISIONS

GENERAL

BIDS OVER LIMIT:
(08-01-16) SPD 01-400

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million,
the bid will not be considered for award.

DIVISION LET CONTRACT PREQUALIFICATION:
(07-01-14)(12-1-16) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime
Contractor prior to submitting a bid. Information regarding prequalification can be found at:
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in
the work code(s) which are identified as work items in the prime contractor’s construction progress
schedule that they will complete themselves. Any contractor identified as working outside their
expertise may be considered in default of contract.

BOND REQUIREMENTS:
(06-01-16) 102-8, 102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for
Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the
2018 Standard Specifications for Roads and Structures.

CONTRACT PAYMENT AND PERFORMANCE BOND:

A performance bond in the amount of one hundred percent (100%) of the contract amount,
conditioned upon the faithful performance of the contract in accordance with specifications and
conditions of the contract is required. Such bond shall be solely for the protection of the North
Carolina Department of Transportation and the State of North Carolina.

A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned
upon the prompt payment for all labor or materials for which the Contractor, or his subcontractors,
is liable is required. The payment bond shall be solely for the protection of persons or firms
furnishing materials or performing labor for this contract for which the Contractor is liable.

The successful bidder, within fourteen (14) days after notice of award, shall provide the
Department with a contract payment bond and a contract performance bond each in an
amount equal to 100 percent of the amount of the contract.


https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1G07 A

The date of availability for this contract is October 22, 2018, except that work in jurisdictional waters and
wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held
as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been
considered in determining the contract time for this project.

The completion date for this contract is November 6, 2019.

Except where otherwise provided by the contract, observation periods required by the contract will not be
a part of the work to be completed by the completion date and/or intermediate contract times stated in the
contract. The acceptable completion of the observation periods that extend beyond the final completion
date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day. These
liquidated damages will not be cumulative with any liquidated damages which may become chargeable
under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1GI3 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required
to complete all work included in this contract and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is October 22, 2018.
The completion date for this intermediate contract time is May 10, 2019.

The liquidated damages for this intermediate contract time are Seven Hundred, Fifty Dollars ($ 750.00)
per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a final
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation
Establishment. The Contractor will be responsible for and shall make corrections of all damages to the
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic
through the project.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period between
initial vegetation planting and final project acceptance, perform all work necessary to establish permanent
vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits. This work
shall include erosion control device maintenance and installation, repair seeding and mulching,
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed. All work shall be
performed in accordance with the applicable section of the 2018 Standard Specifications. All work required
for initial vegetation planting shall be performed as a part of the work necessary for the completion and
acceptance of the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
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or otherwise referred to as the vegetation establishment period, the Department will be responsible for
preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has been
achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the
soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the
remaining erosion control devices that are no longer needed. The Contractor will be responsible for, and
shall correct any areas disturbed by operations performed in permanent vegetation establishment and the
removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the
project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding,
Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract
unit prices for the affected items. Work required that is not represented by contract line items will be paid
in accordance with Articles 104-7 or 104-3 of the 2018 Standard Specifications. No additional
compensation will be made for maintenance and removal of temporary erosion control items.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2018 Standard Specifications):

Line # Description
20 Asphalt Concrete Base Course, Type B25.0 C
21 Asphalt Concrete Intermediate Course, Type 119.0 C
22 Asphalt Concrete Surface Course, Type S9.5 C
90 3’-0” x 1’-9” Prestressed Concrete Cored Slabs
91 3°-0” x 2’-0” Prestressed Concrete Cored Slabs

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Iltems listed below will be the specialty items for this contract (see Article 108-6 of the
2018 Standard Specifications).

Line # Description

33-36 Guardrail

44 - 45 Long-Life Pavement Markings
74-77 Drilled Pier / Drilled Shaft

46 - 72 Erosion Control

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2018 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.2154 per gallon. Where any of the following are included
as pay items in the contract, they will be eligible for fuel price adjustment.
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds
Termination of Contracts included elsewhere in this proposal. The Department of Transportation's schedule
of estimated completion progress for this project as required by that Standard Special Provision is as
follows:

Fiscal Year Progress (% of Dollar Value)
2018 (7/01/17 - 6/30/18) 77% of Total Amount Bid
2019 (7/01/18 - 6/30/19) 23% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the
2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's progress
schedule over the progress as shown above shall be subject to the approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 5-15-18) 102-15(J) SP1 G67

Description
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s

policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in
part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used
to meet the Combined MBE/WBE goal. No submittal of a Letter of Intent is required.
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Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be
performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to
meet the Combined MBE / WBE goal by submission of a Letter of Intent. Or any MBE or WBE used as a
replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than the
advertised Combined MBE/WBE contract goal.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the
Contractor's approved, committed participation along with a listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises,
the materials or supplies obtained by the Contractor.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is
anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials or supplies required for the performance of the contract are bought, kept in stock, and
regularly sold to the public in the usual course of business. A regular dealer engages in, as its principal
business and in its own name, the purchase and sale or lease of the products in question. A regular dealer
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in
stock, if it owns and operates distribution equipment for the products. Brokers and packagers are not
regarded as manufacturers or regular dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive
services and information to applicants for MBE/WBE certification. The MBE/WBE program follows the
same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49
CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations
(49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is
anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and

WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1IS%20Subcontractor%20Payment%20Information. pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl
acement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For
m%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form acts as a
written joint check agreement among the parties providing full and prompt disclosure of the expected use
of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the
estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%?20as%20a%20Su
bcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project
that will meet the Combined MBE/WBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work
areas where MBEs and WBESs quoted on the project. This sheet is submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls

Combined MBE/WBE Goal
The Combined MBE/WBE Goal for this project is 5.0 %

The Combined Goal was established utilizing the following anticipated participation for Minority Business
Enterprises and Women Business Enterprises:

(A) Minority Business Enterprises 1.0 %
(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise all

necessary and reasonable steps to ensure that MBES participate in at least the percent of
the contract as set forth above.
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2 If the anticipated MBE participation is zero, the Contractor shall make an effort to recruit
and use MBEs during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.

(B) Women Business Enterprises 4.0 %

@ If the anticipated WBE participation is more than zero, the Contractor shall exercise all
necessary and reasonable steps to ensure that WBES participate in at least the percent of
the contract as set forth above.

2 If the anticipated WBE participation is zero, the Contractor shall make an effort to recruit
and use WBEs during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The Combined
Goal may be met by submitting all MBE participation, all WBE participation, or a combination of MBE
and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are
certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the Directory
as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal. The Directory can be
found at the following link.

https://www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s
capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the Combined MBE/WBE goal will be considered
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional
MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation above the goal will
follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the Department’s
overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation. The
Contractor shall indicate the following required information:

(A) Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.

(1) Submit the names and addresses of MBE and WBE firms identified to participate in the
contract. If the bidder uses the updated listing of MBE and WBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the firms.
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)

@)

Submit the contract line numbers of work to be performed by each MBE and WBE firm.
When no figures or firms are entered, the bidder will be considered to have no MBE or
WABE participation.

The bidder shall be responsible for ensuring that the MBE and WBE are certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not certified
at the time of the bid-letting, that MBE’s or WBE's participation will not count towards
achieving the Combined MBE/WBE goal.

(B) Paper Bids

()

)

If the Combined MBE/ WBE goal is more than zero,

@ Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of MBE
and WBE Subcontractors contained elsewhere in the contract documents in order
for the bid to be considered responsive. Bidders shall indicate the total dollar value
of the MBE and WBE participation for the contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on the
Listing of MBE and WBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms will not
be deemed to represent zero participation. Bids submitted that do not have
MBE and WBE participation indicated on the appropriate form will not be read
publicly during the opening of bids. The Department will not consider these bids
for award and the proposal will be rejected.

(© The bidder shall be responsible for ensuring that the MBE/WBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not
count towards achieving the Combined MBE/WBE goal.

If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE participation
that is achieved during the project shall be reported in accordance with requirements
contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, the firm
is responsible for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.
In most cases, a MBE or WBE bidder on a contract will meet the Combined MBE/WBE goal by virtue of
the work it performs on the contract with its own forces. However, all the work that is performed by the
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal. The MBE
or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit
toward the goals.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.
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Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the Combined
MBE/WBE goal of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the
Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not present), the
MBE/WBE participation will not count toward meeting the Combined MBE/WBE goal. If the lack of this
participation drops the commitment below the Combined MBE/WBE goal, the Contractor shall submit
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than
2:00 p.m. of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday,
Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no later than
10:00 a.m. on the next official state business day.

Banking MBE/WBE Credit

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future use
by the bidder. Separate accounts will be maintained for MBE and WBE participation and these may
accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and WBE firms
to meet the advertised goal, as part of the good faith effort, the Department will consider allowing the bidder
to withdraw funds to meet the Combined MBE/WBE goal as long as there are adequate funds available
from the bidder’s MBE and WBE bank accounts.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive bidder
shall submit to the Department documentation of adequate good faith efforts made to reach that specific
goal.

One complete set and 3 copies of this information shall be received in the office of the Engineer no later
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday,
Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no later than
10:00 a.m. on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable to
submit a representative letter along with a distribution list of the firms that were solicited. Documentation
of MBE/WBE quotations shall be a part of the good faith effort submittal. This documentation may include
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation
documentation.
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Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient
MBE/WBE participation. Adequate good faith efforts also mean that the bidder actively and aggressively
sought MBE/WBE participation. Mere pro forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder
has made. Listed below are examples of the types of actions a bidder will take in making a good faith effort
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory
checklist.

(A)

(B)

(©)

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the NCDOT
Directory of Transportation Firms) the interest of all certified MBES/WBEs that are also
prequalified subcontractors. The bidder must solicit this interest within at least 10 days prior to bid
opening to allow the MBES/WBEs to respond to the solicitation. Solicitation shall provide the
opportunity to MBES/WBEs within the Division and surrounding Divisions where the project is
located. The bidder must determine with certainty if the MBES/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBES/WBESs in order to increase the likelihood
that the Combined MBE/WBE goal will be achieved.

@ Where appropriate, break out contract work items into economically feasible units to
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer
to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the advertised
goal when the work to be sublet includes potential for MBE/WBE participation (2" and 3"
tier subcontractors).

Providing interested certified MBES/WBEs that are also prequalified subcontractors with adequate
information about the plans, specifications, and requirements of the contract in a timely manner to
assist them in responding to a solicitation.

(1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with the
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE
participation. Evidence of such negotiation includes the names, addresses, and telephone
numbers of MBES/WBES that were considered; a description of the information provided
regarding the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for MBES/WBEs
to perform the work.

2 A bidder using good business judgment would consider a number of factors in negotiating
with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price
and capabilities as well as the advertised goal into consideration. However, the fact that
there may be some additional costs involved in finding and using MBES/WBEs is not in
itself sufficient reason for a bidder’s failure to meet the advertised goal, as long as such
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(E)

(F)

(G)

(H)

U

costs are reasonable. Also, the ability or desire of a prime contractor to perform the work
of a contract with its own organization does not relieve the bidder of the responsibility to
make good faith efforts. Bidding contractors are not, however, required to accept higher
guotes from MBES/WBE:s if the price difference is excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership in specific
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the
bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit, or insurance
as required by the recipient or bidder.

Making efforts to assist interested MBES/WBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business assistance
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the
recruitment and placement of MBES/WBEs. Contact within 7 days from the bid opening the
Business Opportunity and Work Force Development Unit at BOWD@ncdot.gov to give
notification of the bidder’s inability to get MBE or WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made reasonable good
faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the Combined MBE/WBE goal.

2 The bidders’ past performance in meeting the contract goal.

3 The performance of other bidders in meeting the advertised goal. For example, when the
apparent successful bidder fails to meet the goal, but others meet it, you may reasonably
raise the question of whether, with additional reasonable efforts the apparent successful
bidder could have met the goal. If the apparent successful bidder fails to meet the
advertised goal, but meets or exceeds the average MBE and WBE participation obtained
by other bidders, the Department may view this, in conjunction with other factors, as
evidence of the apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder, the Department
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the
Department that the Combined MBE/WBE goal can be met or that an adequate good faith effort has been
made to meet the advertised goal.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor may appeal
a determination of non-good faith made by the Goal Compliance Committee. If a contractor wishes to
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appeal the determination made by the Committee, they shall provide written notification to the Engineer.
The appeal shall be made within 2 business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal

(A)

(B)

(©)

(D)

(E)

Participation

The total dollar value of the participation by a committed MBE/WBE will be counted toward the
contract goal requirements. The total dollar value of participation by a committed MBE/WBE will
be based upon the value of work actually performed by the MBE/WBE and the actual payments to
MBE/WBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting MBE/WBE participation for
services or purchases that involves the use of a joint check. Notification shall be through
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in
accordance with the Department's Joint Check Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE firm
may be counted toward the anticipated MBE participation. The same holds for work that a WBE
subcontracts to another WBE firm. Work that a MBE/WBE subcontracts to a non-MBE/WBE firm
does not count toward the contract goal requirement. It should be noted that every effort shall be
made by MBE and WBE contractors to subcontract to the same certification (i.e., MBEs to MBEs
and WBEs to WBES), in order to fulfill the MBE or WBE participation breakdown. This, however,
may not always be possible due to the limitation of firms in the area. If the MBE or WBE firm
shows a good faith effort has been made to reach out to similarly certified firms and there is no
interest or availability, and they can get assistance from other certified firms, the Engineer will not
hold the prime responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE
contractor or subcontractor subcontracts a significantly greater portion of the work of the contract
than would be expected on the basis of standard industry practices, it shall be presumed that the
MBE or WBE is not performing a commercially useful function.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward
its contract goal requirement a portion of the total value of participation with the MBE or WBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of
work that the MBE or WBE performs with its forces.

Suppliers
A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures for

materials and supplies required to complete the contract and obtained from a MBE or WBE regular
dealer and 100 percent of such expenditures from a MBE or WBE manufacturer.
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(F)

Manufacturers and Regular Dealers

A contractor may count toward its MBE /WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service,
such as professional, technical, consultant, or managerial services, or for providing bonds
or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable
and not excessive as compared with fees and commissions customarily allowed for similar
services.

(2 With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site (but
not the cost of the materials and supplies themselves), provided the fees are determined to
be reasonable and not excessive as compared with fees customarily allowed for similar
services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs and
WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for execution of the
work of the contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved. To perform a commercially useful function, the MBE/WBE shall
also be responsible with respect to materials and supplies used on the contract, for negotiating price,
determining quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE/WBE is performing a commercially useful
function, the Department will evaluate the amount of work subcontracted, industry practices,
whether the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work, and any
other relevant factors. If it is determined that a MBE or WBE is not performing a Commercially
Useful Function, the contractor may present evidence to rebut this presumption to the Department.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is performing
a commercially useful function:

(1) The MBE/WBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there shall not
be a contrived arrangement for the purpose of meeting the Combined MBE/WBE goal.

2 The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.
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@)

(4)

(%)

(6)

(")

The MBE/WBE receives credit for the total value of the transportation services it provides
on the contract using trucks it owns, insures, and operates using drivers it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE may
subcontract the work to another WBE firm, including an owner-operator who is certified
as a WBE. When this occurs, the MBE or WBE who subcontracts work receives credit for
the total value of the transportation services the subcontracted MBE or WBE provides on
the contract. It should be noted that every effort shall be made by MBE and WBE
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to
WBES), in order to fulfill the participation breakdown. This, however, may not always be
possible due to the limitation of firms in the area. If the MBE or WBE firm shows a good
faith effort has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other certified
providers, the Engineer will not hold the prime responsible for meeting the individual MBE
or WBE participation breakdown.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the work to a non-MBE/WBE is
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by
MBE/WBE-owned trucks on the contract. Additional participation by non-MBE/WBE
subcontractors receives credit only for the fee or commission it receives as a result of the
subcontract arrangement. The value of services performed under subcontract agreements
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the MBE/WBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from working
for others during the term of the lease with the consent of the MBE/WBE, so long as the
lease gives the MBE/WBE absolute priority for use of the leased truck. This type of lease
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s
payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or
WABE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the
MBE/WBE for convenience. This includes, but is not limited to, instances in which the Contractor seeks
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A MBE/WBE may
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for
the proposed termination. The prime contractor must give the MBE/WBE firm 5 days to respond to the
prime contractor’s notice of intent to terminate and advise the prime contractor and the Department of the
reasons, if any, why the firm objects to the proposed termination of its subcontract and why the Department
should not approve the action.
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All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for
approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this procedure, the
Contractor may be disqualified from further bidding for a period of up to 6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)

(B)

Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an additional
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE commitment
to meet the Combined MBE/WBE Goal. A good faith effort will only be required for removing a
committed MBE/WBE if there were no additional MBES/WBEs submitted at the time of bid to
cover the same amount of work as the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work as the
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.
Such documentation shall include, but not be limited to, the following:

)

)

©)
(4)

Copies of written notification to MBES/WBEs that their interest is solicited in contracting
the work defaulted by the previous MBE/WBE or in subcontracting other items of work in
the contract.

Efforts to negotiate with MBEs/WBES for specific subbids including, at a minimum:

@) The names, addresses, and telephone numbers of MBES/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the plans and
specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBES/WBESs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement

1)

()

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the Department
will not require the Contractor to solicit replacement MBE/WBE participation equal to the
remaining work to be performed by the decertified firm. The participation equal to the
remaining work performed by the decertified firm will count toward the contract goal
requirement.

When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with
another similarly certified MBE/WBE subcontractor to perform at least the same amount
of work to meet the Combined MBE/WBE goal requirement. If a MBE/WBE firm is not
found to do the same amount of work, a good faith effort must be submitted to NCDOT
(see A herein for required documentation).



DI00196 B-5771 21 Forsyth County

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be performed by a
committed MBE/WBE, the Contractor will not be required to seek additional participation. When the
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the
MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact on the
contract amount, the Contractor shall seek additional participation by MBES/WBEs unless otherwise
approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, and a
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor
shall seek participation by MBES/WBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work that
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional
participation by MBES/WBEs equal to the reduced MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a
MBE/WBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a
proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning construction
on the project. The plan shall include the names of all trucking firms proposed for use, their certification
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and
the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services,
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy
of the agreement. The documentation shall also indicate the percentage (60% or 100%) of expenditures
claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished to the Engineer for any given month by the end of the
following month. Failure to submit this information accordingly may result in the following action:

(A) Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other
entities from the approved subcontractors list.
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While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting
of payments to MBEs/WBE:s, it shall be the prime contractor’s responsibility to report all monthly and final
payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified may
result in the disqualification of that contractor and any affiliate companies from further bidding until the
required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame specified may
result in the disqualification of that contractor and any affiliate companies from being approved for further
work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value
of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking
System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112C

Subsurface information is available on the structure portion of this project only.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising
from faulty materials, faulty workmanship or negligence for a period of twelve months following
the date of final acceptance of the work for maintenance and shall replace such defective materials
and workmanship without cost to the Department. The Contractor will not be responsible for
damage due to faulty design, normal wear and tear, for negligence on the part of the Department,
and/or for use in excess of the design.

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of
twelve months, then the manufacturer’s guarantee shall apply for that particular piece of equipment
or material. The Department’s first remedy shall be through the manufacturer although the
Contractor is responsible for invoking the warranted repair work with the manufacturer. The
Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee. NCDOT
would be afforded the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the Contractor
would be wholly responsible for under the terms of the contract. Examples would include pavement
structures, bridge components, and sign structures. This provision will not be used as a mechanism to force
the Contractor to return to the project to make repairs or perform additional work that the Department would
normally compensate the Contractor for. In addition, routine maintenance activities (i.e. mowing grass,
debris removal, ruts in earth shoulders,) are not parts of this guarantee.
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Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval
prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed in the
United States of America. No work shall be outsourced outside of the United States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work,
services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting
sedimentation and turbidity of surface waters. Comply with the requirements herein regardless of whether
or not a National Pollution discharge Elimination System (NPDES) permit for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life
of the contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to
manage the Contractor and subcontractor operations, insure compliance with Federal, State and
Local ordinances and regulations, and manage the Quality Control Program.

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that
increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters.

© Certified Installer - Provide a certified installer to install or direct the installation for erosion or
sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the project
erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be
Level Il and responsible for ensuring the erosion and sediment control/stormwater plan is
adequately implemented and maintained on the project and for conducting the quality control
program. The Certified Supervisor shall be on the project within 24 hours notice from initial
exposure of an erodible surface to the project’s final acceptance. Perform the following duties:
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()

()

Manage Operations - Coordinate and schedule the work of subcontractors so that erosion
and sediment control/stormwater measures are fully executed for each operation and in a
timely manner over the duration of the contract.

@) Oversee the work of subcontractors so that appropriate erosion and sediment
control/stormwater preventive measures are conformed to at each stage of the
work.

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES)
Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings of the
NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans requested.

(e) Provide any needed erosion and sediment control/stormwater practices for the
Contractor’s temporary work not shown on the plans, such as, but not limited to
work platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

4] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in jurisdictional
areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work prior to
any suspension of the work.

Q) Coordinate with Department, Federal, State and Local Regulatory agencies on
resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any
location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that are
initialed and include the installation date of Best Management Practices. These
practices shall include temporary and permanent groundcover and be properly
updated to reflect necessary plan and field changes for use and review by
Department personnel as well as regulatory agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater
permit (NCS000250) outlines certain objectives and management measures pertaining to
construction activities. The permit references NCG010000, General Permit to Discharge
Stormwater under the NPDES, and states that the Department shall incorporate the
applicable requirements into its delegated Erosion and Sediment Control Program for
construction activities disturbing one or more acres of land. The Department further
incorporates these requirements on all contracted bridge and culvert work at jurisdictional
waters, regardless of size. Some of the requirements are, but are not limited to:

@) Control project site waste to prevent contamination of surface or ground waters of
the state, i.e. from equipment operation/maintenance, construction materials,
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids,
any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours after a
rainfall event of 0.5 inch that occurs within a 24 hour period. Additional
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monitoring may be required at the discretion of Division of Water Resources
personnel if the receiving stream is 303(d) listed for turbidity and the project has
had documented problems managing turbidity.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation
Estimate website to maintain a daily record of rainfall amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for review
by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging
areas.
()] Maintain a log of turbidity test results as outlined in the Department's Procedure

for Monitoring Borrow Pit Discharge.

(o) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater Permit
NCS000250 requirements, and the applicable requirements of the General Permit,
NCG010000.

(1) Report violations of the NPDES permit to the Engineer immediately who will
notify the Division of Water Quality Regional Office within 24 hours of becoming
aware of the violation.

3 Quality Control Program - Maintain a quality control program to control erosion, prevent
sedimentation and follow provisions/conditions of permits. The quality control program
shall:

@ Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper erosion and
sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES permit
for problem areas identified during the NPDES inspections.

0] Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section basis.

(o) Use flocculants approved by state regulatory authorities where appropriate and
where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and sediment
control devices.

(1) Remove temporary erosion or sediment control devices when they are no longer
necessary as agreed upon by the Engineer.
() The Contractor’s quality control and inspection procedures shall be subject to

review by the Engineer. Maintain NPDES inspection records and make records
available at all times for verification by the Engineer.

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed
herein during the respective construction activities to control erosion, prevent sedimentation and
follow permit provisions:

@ Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
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(©)

(D)

3 Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level Il
Foreman. This person shall be onsite whenever construction activities as described above are
taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple construction
activities on small bridge or culvert replacement projects. This request shall be approved by the
Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the following
erosion and sediment control/stormwater crew:

@ Seeding and Mulching

2 Temporary Seeding

3) Temporary Mulching

(@) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Contractor may substitute a Level Il Foreman for a
Level | Installer, provided the Level Il Foreman is not tasked to another crew requiring Level Il
Foreman oversight.

Certified Designer - Include the certification number of the Level 111-B Certified Designer on the
erosion and sediment control/stormwater component of all reclamation plans and if applicable, the
certification number of the Level I11-A Certified Designer on the design of the project erosion and
sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified
personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the ethical
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing
or falsification of records.



DI00196 B-5771 27 Forsyth County

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor,
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order
for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to the
following:

(A) Failure to adequately perform the duties as defined within this certification provision.

(B) Issuance of an ICA, NOV, or Cease and Desist Order.

© Failure to fully perform environmental commitments as detailed within the permit conditions and
specifications.

(D) Demonstration of erroneous documentation or reporting techniques.

(E) Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions.

(H) Dismissal from a company for any of the above reasons.

mn Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate
Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent revocation
of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving
notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on
the date specified on the certified notice. Failure to appeal within the time specified will result in a waiver
of all future appeal rights regarding the adverse action taken. The certificant will not be allowed to perform
duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal. Decision
of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written examination and
any proficiency examination, at the conclusion of the specified suspension period, prior to having the
certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers
and Certified Designer will be incidental to the project for which no direct compensation will be made.
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs
designated as trout waters. For lakes and reservoirs not designated as trout waters, the turbidity shall not
exceed 25 NTUs. If the turbidity exceeds these levels due to natural background conditions, the existing
turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all
of the following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream
turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural
background conditions. If the background turbidity measurements exceed the standard, operation
of the pit and discharge can continue as long as the stream turbidity levels are not increased due to
the discharge.

© Measure and record the turbidity test results (time, date and sampler) at all defined sampling
locations 30 minutes after startup and at a minimum, one additional sampling of all sampling
locations during that 24-hour period in which the borrow pit is discharging.

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought
into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard Specifications, the
Contractor shall define the point at which the discharge enters into the State’s surface waters and the
appropriate sampling locations. Sampling locations shall include points upstream and downstream from
the point at which the discharge enters these waters. Upstream sampling location shall be located so that it
is not influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and receiving water
has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced into
jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the wetland surface is
observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced
to a level where sediment deposition does not occur. Staining of wetland surfaces from suspended clay
particles, occurring after evaporation or infiltration, does not constitute sedimentation. No activities shall
occur in wetlands that adversely affect the functioning of a wetland. Visible sedimentation will be
considered an indication of possible adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be maintained
in a log within the project records. Records will include, at a minimum, turbidity test results, time, date
and name of sampler. Should the Department’s test results exceed those of the Contractor’s test results, an
immediate test shall be performed jointly with the results superseding the previous test results of both the
Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/
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Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water
guality standards. Tier I Methods include stilling basins which are standard compensatory BMPs. Other
Tier | methods are noncompensatory and shall be used when needed to meet the stream turbidity standards.
Tier 11 Methods are also noncompensatory and are options that may be needed for protection of rare or
unique resources or where special environmental conditions exist at the site which have led to additional
requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits,
Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific
site. Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or
special environmental conditions, Tier Il Methods may be required by regulators on a case by case basis
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and
develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of soil may
indicate a high potential for turbidity and should be avoided when dewatering into surface water is
proposed.

No additional compensation for monitoring borrow pit discharge will be paid.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD 1lI:
(4-6-06) (Rev.8-18-15) 200 SP2 R02B

Perform clearing on this project to the limits established by Method “III” shown on Standard Drawing
No. 200.03 of the 2018 Roadway Standard Drawings. Conventional clearing methods may be used except
where permit drawings or conditions have been included in the proposal which require certain areas to be
cleared by hand methods.

BURNING RESTRICTIONS:
(7-1-95) 200, 210, 215 SP2 RO5

Open burning is not permitted on any portion of the right-of-way limits established for this project. Do not
burn the clearing, grubbing or demolition debris designated for disposal and generated from the project at
locations within the project limits, off the project limits or at any waste or borrow sites in this county.
Dispose of the clearing, grubbing and demolition debris by means other than burning, according to state or
local rules and regulations.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the applicable
requirements of Section 560 and Section 235 of the 2018 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and Borrow
Excavation is not included in the contract, no direct payment will be made for this work, as the cost of this
work will be part of the work being paid at the contract lump sum price for Grading. If Borrow Excavation
is included in this contract and the material has been obtained from an authorized stockpile or from a borrow
source, measurement and payment will be as provided in Section 230 of the 2018 Standard Specifications
for Borrow Excavation.

FLOWABLE FILL:
(9-17-02) (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30

Description

This work consists of all work necessary to place flowable fill in accordance with these provisions, the
plans, and as directed.

Materials

Refer to Division 10 of the 2018 Standard Specifications.
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Item Section
Flowable Fill 1000-6

Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other approved
methods. The mix may be placed full depth or in lifts as site conditions dictate. The Contractor shall
provide a method to plug the ends of the existing pipe in order to contain the flowable fill.

Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included in the
contract, Flowable Fill will be measured in cubic yards and paid as the actual number of cubic yards that
have been satisfactorily placed and accepted. Such price and payment will be full compensation for all
work covered by this provision including, but not limited to, the mix design, furnishing, hauling, placing
and containing the flowable fill.

Payment will be made under:

Pay Item Pay Unit

Flowable Fill Cubic Yard
BRIDGE APPROACH FILLS:

(10-19-10) (Rev. 1-16-18) 422 SP4 RO2A
Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate to
support all or portions of bridge approach slabs. Install drains to drain water from bridge approach fills and
geotextiles to separate approach fills from embankment fills, ABC and natural ground as required. For
bridge approach fills behind end bents with mechanically stabilized earth (MSE) abutment walls, reinforce
bridge approach fills with MSE wall reinforcement connected to end bent caps. Construct bridge approach
fills in accordance with the contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01
or 422.02 or Roadway Detail Drawing No. 422D10.

Define bridge approach fill types as follows:

Approach Fills — Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 422.01
or 422.02 or Roadway Detail Drawing No. 422D10;

Standard Approach Fill — Type | Standard Bridge Approach Fill in accordance with 2018 Roadway
Standard Drawing No. 422.01,

Modified Approach Fill — Type Il Modified Bridge Approach Fill in accordance with 2018 Roadway
Standard Drawing No. 422.02 and

Reinforced Approach Fill — Type 111 Reinforced Bridge Approach Fill in accordance with Roadway Detail
Drawing No. 422D10.
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Materials

Refer to Division 10 of the 2018 Standard Specifications.

Item Section
Geotextiles, Type 1 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use Class V or
Class VI select material for standard and modified approach fills. For an approach fill behind a bridge end
bent with an MSE abutment wall, backfill the reinforced approach fill with the same aggregate type
approved for the reinforced zone in the accepted MSE wall submittal. For MSE wall aggregate,
reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For PVC drain pipes, use
pipes with perforations that meet AASHTO M 278.

Construction Methods

Excavate as necessary for approach fills in accordance with the contract. Notify the Engineer when
foundation excavation is complete. Do not place separation geotextiles or aggregate until approach fill
dimensions and foundation material are approved.

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls
within 3" of locations shown in the accepted MSE wall submittals. Install MSE wall reinforcement with
the orientation, dimensions and number of layers shown in the accepted MSE wall submittals. If a
reinforced approach fill is designed with geogrid reinforcement embedded in an end bent cap, cut geogrids
to the required lengths and after securing ends of geogrids in place, reroll and rewrap portions of geogrids
not embedded in the cap to protect geogrids from damage. Before placing aggregate, pull geosynthetic
reinforcement taut so that it is in tension and free of kinks, folds, wrinkles or creases.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other
approved methods. Overlap adjacent separation geotextiles at least 18" with seams oriented parallel to the
roadway centerline. Hold geotextiles in place with wire staples or anchor pins as needed. Contact the
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with separation geotextiles or MSE wall reinforcement.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 2018
Roadway Standard Drawing Nos. 422.01 or 422.02. Connect drain pipes to outlet pipes just beyond wing
walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with Article 815-3
of the 2018 Standard Specifications and place outlet pads in accordance with 2018 Roadway Standard
Drawing No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain pipe
elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves in or under
wing walls so water drains towards outlets. Use sleeves that can withstand wing wall loads.

Place select material or aggregate in 8" to 10" thick lifts. Compact fine aggregate for reinforced
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except
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compact fine aggregate to a density of at least 98%. Compact select material for standard or
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory
compactor to the satisfaction of the Engineer. Do not displace or damage geosynthetics, MSE wall
reinforcement or drains when placing and compacting select material or aggregate. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics or
drain pipes until they are covered with at least 8" of select material or aggregate. Replace any
damaged geosynthetics or drains to the satisfaction of the Engineer. When approach fills extend
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as
shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No.
422D10.

Measurement and Payment

Type | Standard Approach Fill, Station |, Type Il Modified Approach Fill, Station __ and Type Il
Reinforced Approach Fill, Station __ will be paid at the contract lump sum price. The lump sum price
for each approach fill will be full compensation for providing labor, tools, equipment and approach fill
materials, excavating, backfilling, hauling and removing excavated materials, installing geotextiles and
drains, compacting backfill and supplying select material, aggregate, separation geotextiles, drain pipes,
pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach fills behind bridge
end bents.

The contract lump sum price for Type Il Reinforced Approach Fill, Station __ will also be full
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not designing
MSE wall reinforcement and connectors. The cost of designing reinforcement and connectors for
reinforced approach fills behind bridge end bents with MSE abutment walls will be incidental to the contract
unit price for MSE Retaining Wall No. __.

Payment will be made under:

Pay Item Pay Unit

Type | Standard Approach Fill, Station Lump Sum
Type 1l Modified Approach Fill, Station ____ Lump Sum
Type 11l Reinforced Approach Fill, Station Lump Sum

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the
2018 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 455.56 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals
on May 1, 2018.
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FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final Surface Testing
and Acceptance.

ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace with the
following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth paragraph.
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with “S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:

TABLE 610-3
MIX DESIGN CRITERIA
_ Design Binder Corfé)va;gon Max. Volumetric Properties
Mix ESALs PG Rut
Type millionsA»  GradeB Gmm @ Depth VM'_A VM _VFA %Gmm
Nini Nes (mm) % Min. % Min-Max. @ Nini
S4.75A <1 64 - 22 6 50 115 16.0 40-6.0 65 - 80 <915
S9.5B 0-3 64 - 22 6 50 9.5 16.0 3.0-50 70 - 80 <915
S9.5C 3-30 64 - 22 7 65 6.5 155 3.0-5.0 65-78 <90.5
S9.5D > 30 76 - 22 8 100 4.5 155 3.0-50 65-78 <90.0
119.0C ALL 64 - 22 7 65 - 135 3.0-5.0 65-78 <90.5
B25.0C ALL 64 - 22 7 65 - 125 3.0-5.0 65-78 <90.5
Design Parameter Design Criteria

All Mix Dust to Binder Ratio (Po.os / Pye) 0.6-1.4¢

Types Tensile Strength Ratio (TSR) P 85% Min. B

A. Based on 20 year design traffic.

B. Volumetric Properties based on specimens compacted to Nges as modified by the Department.

C. Dust to Binder Ratio (Po.o7s / Pre) for Type S4.75Ais 1.0 - 2.0.

D. NCDOT-T-283 (No Freeze-Thaw cycle required).

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), replace with
the following:
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Mix Type %RBR <20% 21% < %RBR <30% %RBR > 30%
S4.75A,
S9.5B, S9.5C, PG 64-22 PG 64-22~ PG 58-28
119.0C, B25.0C
S9.5D, OGFC PG 76-228 n/a n/a

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with the
following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
119.0C 35°F
S4.75A, S9.5B, S9.5C 40°F A
S9.5D 50°F

A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:

TABLE 610-7
DENSITY REQUIREMENTS
Minimum % Gum

Mix Type (Maximum Specific Gravity)
S4.75A 85.0 A
S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of
100 Ibs/sy or higher.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton
Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the following:

Coarse Fine Aggregate . Flat and

. . Sand Equivalent Elongated

Mix Type Aggregate Angularity % Minimum 5 - 1 Ratio
Angularity® % Minimum % Maximum

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791
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S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B25 0C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
uBwcC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95/90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured
faces.

GUARDRAIL END UNITS, TYPE - TL-2:
(10-21-08) (Rev. 7-1-17) 862 SP8 R64

Description

Furnish and install guardrail end units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the plans.

Materials

Furnish  guardrail end wunits listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of the
AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with Article 106-2
of the 2018 Standard Specifications.

(B) Certified working drawings and assembling instructions from the manufacturer for each guardrail
end unit in accordance with Article 105-2 of the 2018 Standard Specifications.

No modifications shall be made to the guardrail end unit without the express written permission from the
manufacturer. Perform installation in accordance with the details in the plans, and details and assembling
instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary and
permanent installations. Guardrail end delineation consists of yellow reflective sheeting applied to the
entire end section of the guardrail in accordance with Article 1088-3 of the 2018 Standard Specifications
and is incidental to the cost of the guardrail end unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard
Specifications.
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Payment will be made under:

Pay Item Pay Unit
Guardrail End Units, Type TL-2 Each

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS:
(1-16-2018) 862 SP8 R70

Guardrail anchor units will be in accordance with the details in the plans and the applicable requirements
of Section 862 of the 2018 Standard Specifications.

Revise the 2018 Standard Specifications as follows:
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following:

Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type __ will be measured and
paid as units of each completed and accepted. No separate measurement will be made of any rail, terminal
sections, posts, offset blocks, concrete, hardware or any other components of the completed unit that are
within the pay limits shown in the plans for the unit as all such components will be considered to be part of
the unit.

Payment will be made under:
Pay Item Pay Unit

Guardrail Anchor Units, Type Each
Temporary Guardrail Anchor Units, Type Each
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this contract as
follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the amount
of allotments made to the Department of Transportation by the Director for the estimated payments for
transportation project contract work to be performed in the appropriation fiscal year. The allotments shall
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum
contract authority contained in General Statute 143C-6-11(c). Payment for transportation project work
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to
appropriations by the General Assembly. Transportation project contracts shall contain a schedule of
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the
Department of Transportation provided funds are available. The State reserves the right to terminate or
suspend any transportation project contract, and any transportation project contract shall be so terminated
or suspended if funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given a written
notice of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in accordance with
the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance with
Subarticle 108-13(D) of the 2018 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory. When said samples are collected, the vendor shall supply an independent
laboratory report for each lot to be tested. Results from seed so sampled shall be final. Seed not meeting
the specifications shall be rejected by the Department of Transportation and shall not be delivered to North
Carolina Department of Transportation warehouses. If seed has been delivered it shall be available for
pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by
the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed,
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and
Wild Garlic. Seed shall not be labeled with the above weed species on the seed analysis label. Tolerances
as applied by the Association of Official Seed Analysts will NOT be allowed for the above noxious weeds
except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination percentages
as reported by the North Carolina Department of Agriculture and Consumer Services, Seed Testing
Laboratory will be used. Allowances, as established by the NCDOT, will be recognized for minimum pure
live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede
and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 2% inert matter
will be allowed on all other kinds of seed. In addition, all seed shall not contain more than 2% other crop
seed nor more than 1% total weed seed. The germination rate as tested by the North Carolina Department
of Agriculture shall not fall below 70%, which includes both dormant and hard seed. Seed shall be labeled
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with not more than 7%, 5% or 2% inert matter (according to above specifications), 2% other crop seed and
1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are
verified. Pure live seed percentages will be applied in a verified shortage situation. Those purchase orders
of deficient seed lots will be credited with the percentage that the seed is deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not be
approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum
144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not be
approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not be
approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass
Big Bluestem
Little Bluestem
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Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(2-12-18) - 2.4

Revise the 2018 Standard Specifications as follows:

Division 7
Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number “725-1”
with “724-4”.

Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number “725-1”
with “725-3”.

Division 10
Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article number
“1080-50” with “1080-10".

Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace article
number “1080-61" with “1080-11".

Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL,
replace article number “1080-72 with “1080-12.

Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace article
number “1080-83” with “1080-13".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving
out of the quarantined area. Comply with federal/state regulations by obtaining a certificate or limited
permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it arrives at
the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project originating in a
quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other
articles. This includes movement of articles listed above that may be associated with cut/waste, ditch
pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an inspector
to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, or other
noxious weeds.

CoNoRWN
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every employer
shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All contractors (existing
and newcomers) will be automatically placed in the Alternate Program. Standard OJT requirements
typically associated with individual projects will no longer be applied at the project level. Instead, these
requirements will be applicable on an annual basis for each contractor administered by the OJT Program
Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately
funded projects located in North Carolina. However, priority shall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is a primary
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll
minority and women as trainees to the extent that such persons are available within a reasonable area of
recruitment. This training commitment is not intended, and shall not be used, to discriminate against any
applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year based
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with
the Department. At the beginning of each year, all contractors eligible will be contacted by the Department
to determine the number of trainees that will be assigned for the upcoming calendar year. At that time the
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training
program for the calendar year. This agreement will include a specific number of annual training goals
agreed to by both parties. The number of training assignments may range from 1 to 15 per contractor per
calendar year. The Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the
construction craft/operator positions. Preference shall be given to providing training in the following skilled
work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training requirements
that may be used by the contractors. However, the classifications established are not all-inclusive. Where
the training is oriented toward construction applications, training will be allowed in lower-level
management positions such as office engineers and estimators. Contractors shall submit new classifications
for specific job functions that their employees are performing. The Department will review and recommend
for acceptance to FHWA the new classifications proposed by contractors, if applicable. New classifications
shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill classification
needs, and

The number of training hours specified in the training classification is consistent with common
practices and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains
primary responsibility for meeting the training and this provision is made applicable to the subcontract.
However, only the Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. The number of trainees shall be distributed among the work classifications on
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a
reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully completed
a training course leading to journeyman level status or in which they have been employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as requested shall

be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted
by the OJT program staff.



DI00196 B-5771 47 Forsyth County

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing
minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere to the
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the
Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is currently
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of
the specific program requirement. Trainees will be allowed to be transferred between projects if required
by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the
NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract documents.
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:
(3-11-2016)

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (West)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

Shoulder and Median Areas

August 1 - June 1 May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

75# Hard Fescue 75# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 - June 1 May 1 - September 1

1004# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet

500# Fertilizer 5004 Fertilizer
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4000# Limestone 4000#

Approved Tall Fescue Cultivars
06 Dust Escalade Justice
2" Millennium  Essential Kalahari
3@ Millennium  Evergreen 2 Kitty Hawk 2000
Apache Il Falcon IV Legitimate
Avenger Falcon NG Lexington
Barlexas Falcon V LSD
Barlexas Il Faith Magellan
Bar Fa Fat Cat Matador
Barrera Festnova Millennium SRP
Barrington Fidelity Monet
Barrobusto Finelawn Elite Mustang 4
Barvado Finelawn Xpress Ninja 2
Biltmore Finesse Il Ol’ Glory
Bingo Firebird Olympic Gold
Bizem Firecracker LS Padre
Blackwatch Firenza Patagonia
Blade Runner Il Five Point Pedigree
Bonsai Focus Picasso
Braveheart Forte Piedmont
Bravo Garrison Plantation
Bullseye Gazelle 11 Proseeds 5301
Cannavaro Gold Medallion Prospect
Catalyst Grande 3 Pure Gold
Cayenne Greenbrooks Quest
Cessane Rz Greenkeeper Raptor 11
Chipper Gremlin Rebel Exeda
Cochise IV Greystone Rebel Sentry
Constitution Guardian 21 Rebel IV
Corgi Guardian 41 Regiment 11
Corona Hemi Regenerate
Coyote Honky Tonk Rendition
Darlington Hot Rod Rhambler 2 SRP
Davinci Hunter Rembrandt
Desire Inferno Reunion
Dominion Innovator Riverside
Dynamic Integrity RNP
Dynasty Jaguar 3 Rocket
Endeavor Jamboree Scorpion

Forsyth County

Limestone

Serengeti
Shelby
Sheridan
Signia
Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline
Solara
Southern Choice Il
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe Il
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo

Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack Il
Xtremegreen
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Approved Kentucky Bluegrass Cultivars:

4-Season Blue Velvet Gladstone Quantum Leap
Alexa ll Blueberry Granite Rambo
America Boomerang Hampton Rhapsody
Apollo Brilliant Harmonie Rhythm
Arcadia Cabernet Impact Rita
Aries Champagne Jefferson Royce
Armada Champlain Juliet Rubicon
Arrow Chicago Il Jump Start Rugby Il
Arrowhead Corsair Keeneland Shiraz
Aura Courtyard Langara Showcase
Avid Delight Liberator Skye
Award Diva Madison Solar Eclipse
Awesome Dynamo Mercury Sonoma
Bandera Eagleton Midnight Sorbonne
Barduke Emblem Midnight 11 Starburst
Barnique Empire Moon Shadow  Sudden Impact
Baroness Envicta Moonlight SLT  Total Eclipse
Barrister Everest Mystere Touche
Barvette HGT Everglade Nu Destiny Tsunami
Bedazzled Excursion NuChicago Unique
Belissimo Freedom Il NuGlade Valor
Bewitched Freedom Il1 Odyssey Voyager 1l
Beyond Front Page Perfection Washington
Blacksburg 11 Futurity Pinot Zinfandel
Blackstone Gaelic Princeton 105
Blue Note Ginney Il Prosperity

Approved Hard Fescue Cultivars:
Aurora Il Eureka Il Oxford Scaldis Il
Aurora Gold Firefly Reliant |1 Spartan |1
Berkshire Granite Reliant IV Stonehenge
Bighorn GT Heron Rescue 911
Chariot Nordic Rhino

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
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Native Grass Seeding And Mulching (West)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot
zone on both sides of the stream or depression, measured from top of stream bank or center of
depression. The stream bank of the stream relocation shall be seeded by a method that does not
alter the typical cross section of the stream bank. Native Grass Seeding and Mulching shall also
be performed in the permanent soil reinforcement mat section of preformed scour holes, and in
other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

August 1 - June 1 May 1 — September 1

18# Creeping Red Fescue 18# Creeping Red Fescue

8# Big Bluestem 8# Big Bluestem

6# Indiangrass 6# Indiangrass

44 Switchgrass 44 Switchgrass

35# Rye Grain 25# German or Browntop Millet
500# Fertilizer 500#  Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet, or Browntop Millet
shall be used in summer months and rye grain during the remainder of the year. The Engineer will
determine the exact dates for using each kind of seed.
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FERTILIZER TOPDRESSING:

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds
per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and
the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as
directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and
the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be
determined prior to the time of topdressing and the Contractor will be notified in writing of the
rate per acre, total quantity needed, and areas on which to apply the supplemental seed. Minimum
tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to
prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be used where
degree of slope prevents the use of a sod seeder.

MOWING:
The minimum mowing height on this project shall be six inches.

LAWN TYPE APPEARANCE:

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.
Remove all trash, debris, and stones %" and larger in diameter or other obstructions that could
interfere with providing a smooth lawn type appearance. These areas shall be reseeded to match
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer.

RESPONSE FOR EROSION CONTROL::

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown herein,
by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
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1631 Matting for Erosion Control SY
SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily
completes an erosion control action described in Form 1675. The provisions of Article 104-5 of
the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum extent
practicable. Vegetation along stream banks and adjacent to other jurisdictional resources outside
the construction limits shall only be removed upon approval of Engineer. No additional payment
will be made for this minimization work.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.
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ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the Contractor’s
own negligence or for his own convenience, will be paid for at the appropriate contract unit price
for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste
Site Reclamation Procedures for Contracted Projects” located at:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. The
fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved
by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 Ib/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in
color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall
be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or
set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all
backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if
power driven. Posts damaged by power driving shall be removed and replaced prior to final
acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at
the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across
each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work being
paid for as “Construction Surveying”, except that where there is no pay item for construction
surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
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minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand clearing
shall be identified with a different colored flagging to distinguish it from mechanized clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation
of the interior boundaries. This delineation will be considered incidental to the work being paid
for as Construction Surveying, except that where there is no pay item or construction surveying
the cost of boundary flagging delineation shall be included in the unit prices bid for the various
items in the contract. Installation for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly
visible orange flagging attached. Stakes shall be installed a minimum of 6” into the ground.
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not
substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this delineation,
as the cost of same shall be included in the unit prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and post
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND
POLYACRYLAMIDE (PAM):

Description

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of
runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at
locations shown on the plans or as directed. Installation shall follow the detail provided in the
plans and as directed. Work includes furnishing materials, installation of Temporary Rock Silt
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Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks
Type A with Excelsior Matting and PAM.

Materials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard
Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of
the Standard Specifications for these stone sizes.

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard
Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.
Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM will be placed, and from offsite material used to construct the
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina Department
of Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as
an approved PAM product for use in North Carolina.

Construction Methods

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A)
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided
in the plans.

Installation of matting shall be in accordance with the detail provided in the plans, and anchored
by placing Class B stone on top of the matting at the upper and lower ends.

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type
A and matting where the water is going to flow over. PAM applications shall be done during
construction activities and after every rainfall event that is equal to or exceeds 0.50 in.

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in
this contract.
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Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full
compensation for all work covered by this section, including, but not limited to, furnishing all
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM):

Description

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir
fiber netting. Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a
velocity break. Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.
Installation shall follow the detail provided in the plans and as directed. Work includes furnishing
materials, installation of coir fiber wattles, matting installation, PAM application, and removing
wattles.

Materials
Coir Fiber Wattle shall meet the following specifications:

100% Coir (Coconut) Fibers
Minimum Diameter 12 in.

Minimum Density 3.5 Ib/ft3 +/- 10%
Net Material Coir Fiber

Net Openings 2in.x2in.

Net Strength 90 Ibs.

Minimum Weight 2.6 Ibs./ft. +/- 10%

Anchors: Stakes shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross

section. One end of the stake must be sharpened or beveled to facilitate driving down into
the underlying soil.
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Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet
specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in
length with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.
Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material
used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with
each wattle. The PAM product used shall be listed on the North Carolina Department of
Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an
approved PAM product for use in North Carolina.

Construction Methods

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot
and at the end of each section of wattle. A minimum of 4 stakes shall be installed on the
downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and
according to the detail. Install a minimum of 2 stakes on the upstream side of the wattle according
to the detail provided in the plans. Stakes shall be driven into the ground a minimum of 10 in.
with no more than 2 in. projecting from the top of the wattle. Drive stakes at an angle according
to the detail provided in the plans.

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour
ditch slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow
over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.
PAM applications shall be done during construction activities after every rainfall event that is
equal to or exceeds 0.50 in.

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles
are removed, and shall remove and dispose of silt accumulations at the wattles when so directed
in accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles
which are installed and accepted. Such price and payment will be full compensation for all work
covered by this section, including, but not limited to, furnishing all materials, labor, equipment
and incidentals necessary to install the Coir Fiber Wattles.
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Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the coir fiber wattles. Such price and payment will be full compensation for all work
covered by this section, including, but not limited to, furnishing all materials, labor, equipment
and incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
Coir Fiber Wattle Linear Foot

SILT FENCE COIR FIBER WATTLE BREAK:
(8-21-12) 1605,1630

Description

Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers)
encased in coir fiber netting and used in conjunction with temporary silt fence at the toe of fills to
intercept runoff. Silt fence coir fiber wattle breaks are to be placed at locations shown on the plans
or as directed. Installation shall follow the detail provided in the plans and as directed. Work
includes furnishing materials, installation, maintenance and removing Silt fence coir fiber wattle
breaks.

Materials

Coir fiber wattle shall meet the following specifications:

100% Coir (Coconut) Fibers

Minimum Diameter 12"

Minimum Length 10 ft

Minimum Density 3.5 Ib/cf £ 10%
Net Material Coir Fiber

Net Openings 2" x 2"

Net Strength 90 Ib.
Minimum Weight 2.6 Ib/ft £ 10%

Stakes shall be used as anchors. Provide hardwood stakes a minimum of 2-ft long with
a 2" x 2" nominal square cross section. One end of the stake shall be sharpened or beveled to
facilitate driving down into the underlying soil.
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Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in
length with a throat of 1" in width.

Construction Methods

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be
placed. Secure silt fence coir fiber wattle breaks to the soil by wire staples approximately every
linear foot and at the end of each wattle. Install at least 4 stakes on the downslope side of the
wattle with a maximum spacing of 2 linear feet and according to the detail. Install at least 2 stakes
on the upslope side of the silt fence coir fiber wattle break according to the detail provided in the
plans. Drive stakes into the ground at least 10" with no more than 2" projecting from the top of
the wattle. Drive stakes at an angle according to the detail provided in the plans.

Install temporary silt fence in accordance with Section 1605 of the 2012 Standard Specifications
and overlap each downslope side of silt fence wattle break by 6".

Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence
coir fiber wattle breaks are removed, and remove and dispose of silt accumulations at the silt fence
coir fiber wattle breaks when so directed in accordance with Section 1630 of the 2012 Standard
Specifications.

Measurement and Payment

Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles installed
and accepted. Such price and payment will be full compensation for all work covered by this
provision, including, but not limited to, furnishing all materials, labor, equipment and incidentals
necessary to install the silt fence coir fiber wattle break.

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Wattle Linear Foot

FLOATING TURBIDITY CURTAIN:

Description
This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and

movement of silt particles during construction. The floating turbidity curtain shall be constructed
at locations as directed.

Materials
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The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating
material meeting the following specifications:

Property Value

Grab tensile strength *md-370 Ibs *cd-250 lbs
Mullen burst stength 480 psi

Trapezoid tear strength *md-100 Ibs *cd-60 Ibs
Apparent opening size 70 US standard sieve
Percent open area 4% permittivity 0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also
be required.

The curtain material shall be supported by a flotation material having over 29 Ibs/ft buoyancy. The
floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes
with a heavy vinyl coating as load lines.

Construction Methods

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its
removal is requested by the Engineer. The curtain shall extend to the bottom of the jurisdictional
resource. Anchor the curtain according to manufacturer recommendations.

Measurement and Payment

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of
curtain furnished as specified and accepted. Such price and payment will be full compensation for
the work as described in this section including but not limited to furnishing all materials, tools,
equipment, and all incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Floating Turbidity Curtain Square Yard

IMPERVIOUS DIKE:

Description

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for the
purpose of diverting normal stream flow around the construction site. The Contractor shall
construct an impervious dike in such a manner approved by the Engineer. The impervious dike
shall not permit seepage of water into the construction site or contribute to siltation of the stream.
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The impervious dike shall be constructed of an acceptable material in the locations noted on the
plans or as directed.

Materials

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement
of an acceptable size stone lined with polypropylene or other impervious geotextile.

Earth material shall not be used to construct an impervious dike when it is in direct contact with
the stream unless vegetation can be established before contact with the stream takes place.

Measurement and Payment

Impervious Dike will be measured and paid as the actual number of linear feet of impervious
dike(s) constructed, measured in place from end to end of each separate installation that has been
completed and accepted. Such price and payment will be full compensation for all work including
but not limited to furnishing materials, construction, maintenance, and removal of the impervious
dike.

Payment will be made under:

Pay Item Pay Unit
Impervious Dike Linear Foot

COIR FIBER MAT:

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations
as directed. Work includes providing all materials, excavating and backfilling, and placing and
securing coir fiber mat with stakes, steel reinforcement bars or staples as directed.

Materials
ltem Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or staples shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.
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Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir
fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than
12" in length with a throat of 1" in width.

Construction Methods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and
apply without stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross section
of the area covered. Bury the top slope end of each piece of mat in a narrow trench at least 6 in.
deep and tamp firmly. Where one roll of matting ends and a second roll begins, overlap the end
of the upper roll over the buried end of the second roll so there is a 6 in. overlap. Construct check
trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.
Fold over and bury mat to the full depth of the trench, close and tamp firmly. Overlap mat at least
6 in. where 2 or more widths of mat are installed side by side.

Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be
required.

Measurement and Payment

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along
the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard
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CONCRETE WASHOUT STRUCTURE:
(12-01-15)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste water
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other
equipment. Concrete washouts must collect and retain all the concrete washout water and solids,
so that this material does not migrate to surface waters or into the ground water. These enclosures
are not intended for concrete waste not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete waste water.

Materials
Item Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the
minimum setback dimensions can be achieved the liner is not required. (5 feet above groundwater,
50 feet from top of bank of perennial stream, other surface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details
and as directed if structure is not located in an area where existing erosion and sedimentation
control devices are capable to containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area,
so it is clearly visible to site personnel.

The construction details for the above grade and below grade concrete washout structures can be
found on the following web page link:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/soil water/details/

Alternate details for accommodating concrete washout may be submitted for review and approval.
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The alternate details shall include the method used to retain and dispose of the concrete waste
water within the project limits and in accordance with the minimum setback requirements. (5 feet
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)

Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a
functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth
material to match the existing contours and permanently seed and mulch area.

Measurement and Payment
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the
details. If alternate details are approved then those details will also be paid for per each approved

and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the
Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.
Payment will be made under:

Pay Item Pay Unit
Concrete Washout Structure Each
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FALSEWORK AND FORMWORK (4-5-12)

1.0

2.0

3.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS

A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.



DI00196 B-5771 ST-4 Forsyth County

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework and
forms on the working drawings. Include falsework footing settlements, joint take-up,
and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member Max. Max. Slab Max. Screed Bracket Min.
Overhang Edge Vertical Leg
Type Depth, . } Wheel )
(PCG) (inches) Width, Thickness, Weight, (Ibs.) Extension,
(inches) (inches) gt Lbs. (inches)
II 36 39 14 2000 26
III 45 42 14 2000 35
v 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48
FIB 45 42 14 2000 35

Overhang width is measured from the centerline of the girder to the edge of the deck
slab.

For Type II, III, IV & Florida [-Beam prestressed concrete girders (PCQG), 45-degree
cast-in-place half hangers and rods must have a minimum safe working load of 6,000
Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-272” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
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Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than %4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In
addition, Table 2.2A is included to provide the maximum wind speeds by county in
North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft* for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0 to 30 15 20 25 30 35
30 to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-16
of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to the
surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

COUNTY 25 YR (mph) COUNTY 25 YR (mph) COUNTY 25 YR (mph)
Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100
Forsyth 70 Orange 70
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B. Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings.
Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and support
systems for load tests prior to loading.

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.
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5.0

6.0

7.0

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and
rigging equipment, and safe rigging practices.

Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

Certifications: By July 1, 2006, crane operators performing critical lifts shall be certified
by NC CCO (National Commission for the Certification of Crane Operators), or
satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency
Program. Other approved nationally accredited programs will be considered upon
request. All crane operators shall also have a current CDL medical card. Submit a list of
anticipated critical lifts and corresponding crane operator(s). Include current
certification for the type of crane operated (small hydraulic, large hydraulic, small
lattice, large lattice) and medical evaluations for each operator.
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GROUT FOR STRUCTURES (12-1-17)

1.0

2.0

3.0

4.0

DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix
and place grout in accordance with the manufacturer’s recommendations, the applicable
sections of the Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003
of the Standard Specifications.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Construction loading and traffic loading shall not be allowed until the 3 day compressive
strength is achieved.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

BASIS OF PAYMENT
No separate payment will be made for “Grout for Structures”. The cost of the material,

equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

10
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SUBMITTAL OF WORKING DRAWINGS (6-28-17)

1.0

2.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Engineer. State the reason for the proposed variation in the submittal. To
minimize review time, make sure all submittals are complete when initially submitted.
Provide a contact name and information with each submittal. Direct any questions
regarding submittal requirements to the Engineer, Structures Management Unit contacts or
the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. J. L. Bolden, P. E. Attention: Mr. J. L. Bolden, P. E.

Submittals may also be made via email.
Send submittals to:

jlbolden@ncdot.gov (James Bolden)

Send an additional e-copy of the submittal to the following address:

eomile@ncdot.gov (Emmanuel Omile)

11
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mrorie@ncdot.gov (Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

Via Email: EastGeotechnicalSubmittal@ncdot.gov

For projects in Divisions 8-14, use the following Western Regional Office address:
Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Western Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

Via Email: WestGeotechnicalSubmittal@ncdot.gov

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status™ link.

The status of the review of geotechnical-related submittals sent to the Geotechnical
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical
Construction Submittals”™ link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: James Bolden (919) 707 — 6408
(919) 250 — 4082 facsimile
jIbolden@ncdot.gov

12
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Secondary Structures Contacts: Emmanuel Omile (919) 707 — 6451

Madonna Rorie  (919) 707 — 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):

Chris Kreider (919) 662 — 4710
ckreider@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):

Eric Williams (704) 455 — 8902
ewilliams3@ncdot.gov

3.0 SUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer.
At the same time, submit the number of hard copies shown below of the same complete
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering
Unit.

The first table below covers “Structure Submittals”. The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management
Unit. The second table in this section covers “Geotechnical Submittals”. The Engineer
will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide
additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies Copies
Required by  Required by
Structures Geotechnical

Management Engineering Contract Reference
Submittal Unit Unit Requiring Submittal !
Plan Note, SN Sheet &
Arch Culvert Fal k ’
reh Culvert Falsewor > 0 “Falsework and Formwork”
Plan Note, SN Sheet &
Box Culvert Falsework ’ 5 0 an ote, ce

“Falsework and Formwork”
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Cofferdams
Foam Joint Seals ©

Expansion Joint Seals

(hold down plate type with base

angle)

Expansion Joint Seals
(modular)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad

Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing
Metal Stay-in-Place Forms

Metalwork for Elastomeric
Bearings 4>

Miscellaneous Metalwork 45
Disc Bearings *

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels

ST-14

2, then 9

13

2, then
1 reproducible

6 and

14

Forsyth County

Article 410-4

“Foam Joint Seals”
“Expansion Joint Seals”

“Modular Expansion Joint
Seals”

Article 420-3 &
“Falsework and Formwork”

Article 420-3 &
“Falsework and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station __ ”

Plan Note
Article 420-3

Article 1072-8
Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

“Optional Precast
Reinforced Concrete Box
Culvert at Station _ ”

Article 1078-11

Article 420-3
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Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast
items)

Sound Barrier Wall Steel
Fabrication Plans 5

Structural Steel 4

Temporary Detour Structures

TFE Expansion Bearings 4
FOOTNOTES

ST-15

1 reproducible

2, then
1 reproducible

10

2, then 7

10

Forsyth County

Articles 1078-8 and 1078-
11

Railroad Provisions

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8

Article 400-3 &
“Construction,
Maintenance and Removal
of Temporary Structure at
Station  ”

Article 1072-8

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the

Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.
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GEOTECHNICAL SUBMITTALS

Copies Copies
Required by Required by
Geotechnical  Structures

Engineering Management Contract Reference

Submittal Unit Unit Requiring Submittal 1
Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crosshole Sonic Loggi CSL
rosshole Sonic: Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data .
213 1 0 Subarticle 450-3(D)(2)
Forms =
Pile Drivi Anal PDA
le Driving  Analyzer  (PDA) | 0 Subarticle 450-3(F)(3)
Reports
Retaining Walls 4 I drawings, 2 drawings Applicable Provisions

1 calculations

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

1 drawings,

Temporary Shoring * 1 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx

See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)

RENOVATION ACTIVITIES

1.0

0.0

1.0

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos
surveys. The inspection must be performed by a N.C. accredited asbestos inspector with
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos
inspector must conduct a thorough inspection, identifying all asbestos-containing material
as required by the Environmental Protection Agency National Emission Standards for
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61,
Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who
performed the inspection and completed the report. The cover sheet of the report shall
include project identification information. Place the following notes on the cover sheet of
the report and check the appropriate box:

__ ACM was found
____ ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health,
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is
to be removed from a structure and this work must be completed by a contractor
prequalified by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part
61, Subpart M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and
Miscellaneous which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities. The 10 working day
period starts based on the post-marked date or date of hand delivery. Demolition that does
not begin as originally notified requires submission of a separate revision form HHCU
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2.0

3.0

3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A,
Subchapter 41C, Article .0605 for directives on revision submissions.

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and
NESHAP requirements must be followed. For projects involving permitted RACM
removals, both the applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

www.epi.state.nc.us/epi/asbestos/ahmp.html
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4.0 BASIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”. Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.
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PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 2-18-14) z-1
PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the Department
of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT
Dredge and Fill and/or
Work in Navigable Waters (404)

U. S. Army Corps of Engineers

Division of Environmental Management, DENR
State of North Carolina

Water Quality (401)

The Contractor shall comply with all applicable permit conditions during construction of this project. Those
conditions marked by * are the responsibility of the Department and the Contractor has no responsibility in
accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or fill in waters
and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically identified in the permit
(individual, general, or nationwide) authorizing the project it shall be the Contractor's responsibility to
coordinate with the Engineer to determine what, if any, additional permit action is required. The Contractor
shall also be responsible for initiating the request for the authorization of such construction method by the
permitting agency. The request shall be submitted through the Engineer. The Contractor shall not utilize
the construction method until it is approved by the permitting agency. The request normally takes
approximately 60 days to process; however, no extensions of time or additional compensation will be
granted for delays resulting from the Contractor's request for approval of construction methods not
specifically identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor's activities to certain times of the year, those moratoriums will apply only to the portions
of the work taking place in the waters or wetlands provided that activities outside those areas is done
in such a manner as to not affect the waters or wetlands.
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U.S. ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Action Id. SAW-2016-01217 County: Forsyth U.S.G.S. Quad: NC- Rural Hall

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION

Permittee: North Carolina Department of Transportation, Division 9
Amy Euliss
Address: 375 Silas Creek Parkway
Winston-Salem, NC 27127
Telephone Number: 336-747-7800
E-mail: aeuliss@ncdot.gov
Size (acres) 0.94 Nearest Town Pfafftown
Nearest Waterway Muddy Creek River Basin ~ Upper Pee Dee
USGS HUC 03040101 Coordinates  Latitude: 36.190681

Longitude: -80.336115
Location description: The review area is located on Main Street, 0.6 miles north of the intersection of Main Street and Bethania-
Rural Hall Road. Reference review area description in Pre-Construction Notification Package entitled “Permit Drawing
Sheets 1-5” and Printed Dated of 09/08/17.

Description of projects area and activity: This verification authorizes the temporary placement of fill material in 37 linear feet of
stream and permanent impact to 73 linear feet of stream. Permanent stream impacts would result from stabilizing the stream
banks with riprap. Temporary stream impacts would result from the demolition of the existing bridge and the access to install
bank stabilization measures (i.e., riprap). The purpose of temporary and permanent impacts to stream features are attributed
to the replacement of a bridge (Bridge No. 33016) on Main Street (State Road 1611) in Forsyth County.

Applicable Law(s): [X] Section 404 (Clean Water Act, 33 USC 1344)
[ ] Section 10 (Rivers and Harbors Act, 33 USC 403)

Authorization: NWP 13. Bank Stabilization and NWP 22. Temporary Construction, Access, and Dewatering

SEE ATTACHED NWP GENERAL, REGIONAL, AND/OR SPECIAL CONDITIONS

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the enclosed
Conditions, your application signed and dated 2/28/2018, and the enclosed plans Permit Drawing Sheets 1-5 dated 9/8/2017. Any
violation of the attached conditions or deviation from your submitted plans may subject the permittee to a stop work order, a
restoration order, a Class I administrative penalty, and/or appropriate legal action.

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified, suspended
or revoked. If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or modified, this
verification will remain valid until the expiration date identified below, provided it complies with all requirements of the modified
nationwide permit. If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the activity would
no longer comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., are under construction)
or are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the activity is completed
within twelve months of the date of the nationwide permit’s expiration, modification or revocation, unless discretionary authority has
been exercised on a case-by-case basis to modify, suspend or revoke the authorization.

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification. You
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA), prior
to beginning work you must contact the N.C. Division of Coastal Management Morehead City, NC, at (252) 808-2808.

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal, State
or local approvals/permits.

If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory program,
please contact Bryan Roden-Reynolds at 704-510-1440 or bryan.roden-reynolds@usace.army.mil .
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Corps Regulatory Official: Date: 2018,04.02 1236:33 0400 Date: 04/02/2018
Expiration Date of Verification: 03/18/2022

The Wilmington District is committed to providing the highest level of support to the public. To help us ensure we
continue to do so, please complete the Customer Satisfaction Survey located at
http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0
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Action ID Number: SAW-2016-01217 County: Forsyth

Permittee: North Carolina Department of Transportation, Division 9, Amy Euliss

Project Name: Bridge No. 16 Replacement

Date Verification Issued: 04/02/2018

Project Manager: Bryan Roden-Reynolds

Upon completion of the activity authorized by this permit and any mitigation required by the permit,
sign this certification and return it to the following address:

US ARMY CORPS OF ENGINEERS

WILMINGTON DISTRICT

Attn: Bryan Roden-Reynolds

Charlotte Regulatory Office
U.S Army Corps of Engineers
8430 University Executive Park Drive, Suite 615
Charlotte, North Carolina 28262
or

bryan.roden-reynolds@usace.army.mil

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of
Engineers representative. Failure to comply with any terms or conditions of this authorization may
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class I
administrative penalty, or initiating other appropriate legal action.

I hereby certify that the work authorized by the above referenced permit has been completed in
accordance with the terms and condition of the said permit, and required mitigation was completed in
accordance with the permit conditions.

Signature of Permittee Date
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MEMORANDUM FOR RECORD

SUBJECT: Department of the Army Memorandum Documenting General Permit Verification

1.0

1.1

1.2

Introduction and overview: Information about the proposal subject to one or more of the
Corps regulatory authorities is provided in Section 1, detailed evaluation of the activity is found
in Sections 2 through 4 and findings are documented in Section 5 of this memorandum.
Further, summary information about the activity including administrative history of actions
taken during project evaluation is attached (ORM2 summary).

Applicant name: North Carolina Department of Transportation, Division 9, Amy Euliss

Activity location: Latitude: 36.190681 Longitude: -80.336115 Location description: The review area is

located on Main Street, 0.6 miles north of the intersection of Main Street and Bethania-Rural Hall Road. Reference review

area description in Pre-Construction Notification Package entitled “Permit Drawing Sheets 1-5” and Printed Dated of

09/08/17.

1.3

1.4

1.5

1.6

2.0

2.1

2.2

Description of activity requiring verification: This verification would authorize the temporary
placement of fill material in 37 linear feet of stream and permanent impact to 73 linear
feet of stream. Permanent stream impacts would result from stabilizing the stream
banks with riprap. Temporary stream impacts would result from the demolition of the
existing bridge and the access to install bank stabilization measures (i.e., riprap). The
purpose of temporary and permanent impacts to stream features are attributed to the
replacement of a bridge (Bridge No. 33016) on Main Street (State Road 1611) in Forsyth
County.

Permit authority: Section 404 of the Clean Water Act (33 USC 1344)

Applicable Permit: NWP 13. Bank Stabilization and NWP 22. Temporary Construction,
Access, and Dewatering

Activity requires written waiver? No. A waiver is not required for the applicant to begin
work because the project did not exceed any established thresholds that require a
waiver.

Evaluation of the Pre-Construction Notification

Direct and indirect effects caused by the GP activity: The direct effects of the proposed
activity in waters would include the loss of jurisdictional waters (as specified in Section
1.3) and their associated aquatic resource functions. The proposed activity also has the
potential to result in indirect effects to waters including excess sedimentation in
downstream waters, disruption and/or killing of aquatic life in the direct vicinity of the
project area, increase of downstream flows, and blocking/restricting aquatic life
passage transiting in and through the project area. These indirect effects are expected
to be minimal due to design criteria and Best Management Practices (BMPs) required by
Nationwide Permit General and Regional Conditions. Additionally, indirect effects would
be further reduced through the implementation of BMPs required by state, local, and
Federal ordinances and regulations.

Site specific factors: The project area is part of an 18.7 square mile watershed that is
comprised of approximately 5 percent impervious surfaces. Given the largely rural



2.3

2.3.1

2.3.2

2.4

2.4.1

2.4.2

3.0

3.1

3.1.1

3.1.2

3.1.3
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nature of the watershed, the waters within the project area provide important aquatic
resource functions to downstream waters. The loss of functions associated with this
specific project are expected to be minimal due to the applicant’s efforts to avoid and
minimize impacts to jurisdictional waters.

Coordination
Was the PCN coordinated with other agencies? Yes.

Agency coordination with the USFWS is required for the Northern Long Eared Bat.
However, the Corps is not required to wait for a response from the USFWS Asheville
Office in accordance with local procedures.

Was the PCN coordinated with other Corps offices? No.
Mitigation

Provide brief description of how the activity has been designed on-site to avoid and minimize
adverse effects, both temporary and permanent, to waters of the United States to the
maximum extent practicable at the project site: The applicant provided the following
information regarding their effort to avoid and minimize impacts to waters of the United
States: The applicant provided the following information regarding their efforts to avoid
and minimize adverse effects: “The bridge will be replaced in place with a new bridge
and off-site detour reducing impacts to Muddy Creek and the surrounding floodplain
and National Register Historic district. Best management practices for bridge
demolition and sediment and erosion control be implemented during construction.”

Is compensatory mitigation required for unavoidable impacts to jurisdictional aquatic resources
to reduce the individual and cumulative adverse environmental effects to a minimal level?
No.

Provide rationale: Compensatory mitigation is not required because project impacts do
not exceed national and regional impact thresholds that normally trigger a
compensatory mitigation requirement. There are no project specific circumstances that
would warrant requiring compensatory mitigation in this case.

Compliance with Other Laws, Policies and Requirements

Section 7(a)(2) of the Endangered Species Act (ESA)

ESA action area: The action area includes the waters of the United States that will be
directly affected by the proposed work or structures and uplands directly affected as a

result of authorizing the work or structures.

Has another federal agency taken steps to document compliance with Section 7 of the ESA
and completed consultation(s) as required? No.

Known species/critical habitat present? No. The Corps has determined that it has fulfilled
its responsibilities under Section 7(a)(2) of the ESA.
Listed Species in Forsyth County:



3.1.4

3.2

3.21

3.2.2

3.3

3.3.1
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Northern Long-eared Bat (Myotis septentrionalis) - Threatened
Small-anthered Bittercress (Cardamine micranthera) - Endangered

Effect determination(s), including no effect, for all known species/habitat, and basis for
determination(s):

On 04/02/2018, the North Carolina Natural Heritage Program database dated October
2017 was consulted for the presence/absence of federally listed threatened or
endangered species. There are no federally threatened or endangered species listed in
the Natural Heritage database within the action and/or project area.

The USACE reviewed this project in accordance with (IAW) the NLEB Standard Local
Operating Procedures for Endangered Species (SLOPES) between the USACE,
Wilmington District, and the Asheville and Raleigh U.S. Fish and Wildlife Service
(Service) Offices, and determined that the action area for this project is located outside
of the highlighted areas/red 12-digit HUCs and activities in the action area do not
require prohibited incidental take; as such, this project meets the criteria for the 4(d)
rule and any associated take is exempted/excepted. IAW the NLEB SLOPES, the USACE
sent a Situation 1 email to the Service on 04/02/2018, informing them about this project.

Service Concurrence: as established in the NLEB SLOPES, this project does not require
prohibited intentional take of the NLEB and it meets the criteria for the 4(d) rule;
therefore any associated take is exempt and it is not necessary for the USACE to wait
30 days for the Service to object or concur.

Based upon the Natural Heritage Program database and USFWS Information for
Planning and Consultation (IPAC) tool, the Corps believes the project would have no
effect on listed species.

Consultation with either the National Marine Fisheries Service and/or the U.S. Fish and Wildlife
Service was initiated and completed as required, for any determinations other than “no effect”
(see the attached “Summary” sheet for begin date, end date and closure method of the
consultation). Based on a review of the information above, the Corps has determined that it
has fulfilled its responsibilities under Section 7(a)(2) of the ESA.

Magnuson-Stevens Fishery Conservation and Management Act, Essential Fish Habitat
(EFH) N/A, there is no essential fish habitat in this district's area of responsibility.

Has another federal agency taken steps to comply with EFH provisions of Magnuson-Stevens
Act? No.

Did the proposed project require review under the Magnuson-Stevens Act? No.

Section 106 of the National Historic Preservation Act (Section 106)

Section 106 permit area: The permit area includes only those areas comprising waters of the
United States that will be directly affected by the proposed work or structures. Activities

outside of waters of the U.S. are not included because all three tests identified in 33 CFR 325,
Appendix C(g)(1) have not been met.



3.3.2

3.3.3

3.34

3.4

3.4.1

3.5

3.5.1

3.6

3.6.1

3.7

3.71
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Final description of the permit area: The permit area for this project includes the waters of
the United States directly impacted and the uplands that would be impacted to
accomplish the work within waters of the United States

Has another federal agency taken steps to comply with Section 106 of the National Historic
Preservation Act and completed consultation(s) as required? No.

Known cultural resource sites present and/or survey or other additional information needed?
No. On 04/02/2018, the most recent version (SHPO ArcGIS Mapservice) of the North
Carolina State Historic Preservation Office database was consulted for the presence or
absence of historic properties within the permit area. No properties are listed within the
boundaries of the Corps permit area as described in Section 3.3.1.

Basis for effect determination(s) for all known site(s) and/or site(s) identified by a survey: The
Corps has determined the proposed action has no potential or little likelihood to cause
effect to any historic property listed, or eligible for listing, in the National Register of
Historic Places because there are no known historic properties within or in close
proximity to the Corps permit area.

Consultation was initiated and completed as required with the appropriate agencies, tribes
and/or other parties for any determinations other than “no potential to cause effects” (see the
attached “Summary” sheet for consultation type, begin date, end date and closure method of
the consultation). The Corps has determined that it has fulfilled its responsibilities under
Section 106 of the NHPA.

Tribal Trust Responsibilities

Was government-to-government consultation conducted with Federally-recognized Tribe(s)?
No. There are no known tribal interests in the project area.

Provide a description of any consultation(s) conducted including results and how concerns
about significant effects to protected tribal resources, tribal rights and/or Indian lands were
addressed. The Corps has determined that it has fulfilled its tribal trust responsibilities.

Section 401 of the Clean Water Act — Water Quality Certification (WQC)

Is a Section 401 WQC required, and if so, has the certification been issued or waived? An
individual water quality certification is required and has been issued by the certifying
agency.

Coastal Zone Management Act (CZMA)

Is a CZMA consistency concurrence required, and if so, has the concurrence been issued,
waived or presumed? N/A, a CZMA consistency concurrence is not required.

Wild and Scenic Rivers Act

Is the project located in a component of the National Wild and Scenic River System, or in a
river officially designated by Congress as a “study river” for possible inclusion in the system?
No. According to http://www.rivers.gov, the proposed project area is not within a
designated or study river.



3.8

3.8.1

4.0

4.1

5.0

5.1

5.2

5.3
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Effects on Corps Civil Works Projects (33 USC 408)

Does the applicant also require permission under Section 14 of the Rivers and Harbors Act (33
USC 408) because the activity, in whole or in part, would alter, occupy, or use a Corps Civil
Works project? No, there are no Corps Civil Works project(s) in or near the vicinity of the
proposal.

Special Conditions

Are special conditions required to ensure minimal effects, protect the public interest and/or
ensure compliance of the activity with any of the laws above? No.

If no, provide rationale: The terms and conditions of the general permit are sufficient to
ensure no more than minimal adverse effects, and no conditions are needed for
compliance with other laws or to protect the public interest.

Determination

Waiver request conclusion, if required or select N/A: N/A.

The activity will result in no more than minimal individual and cumulative adverse effects on the
aquatic environment and will not be contrary to the public interest.

This activity, as described, complies with all terms and conditions of the permit identified in
Section 1.5.

PREPARED BY:

RODEN

Digitally signed by RODEN
REYNOLDS.BRYAN.KENNETH.1263385574

REYNO LDSB RYA N KE N N ETH . 1 DN: c=US, 0=U.S. Government, ou=DoD, ou=PKI, ou=USA,

<n=RODEN REYNOLDS.BRYAN.KENNETH.1263385574

263385574 Date: 2018.04.02 12:38:57 -04'00' Date: 04/02/201 8

Bryan Roden-Reynolds
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NATIONWIDE PERMIT 13
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Bank Stabilization. Bank stabilization activities necessary for erosion control or
prevention, such as vegetative stabilization, bioengineering, sills, rip rap, revetment, gabion
baskets, stream barbs, and bulkheads, or combinations of bank stabilization techniques,
provided the activity meets all of the following criteria:

(@) No material is placed in excess of the minimum needed for erosion protection;

(b) The activity is no more than 500 feet in length along the bank, unless the district
engineer waives this criterion by making a written determination concluding that the
discharge will result in no more than minimal adverse environmental effects (an exception is
for bulkheads — the district engineer cannot issue a waiver for a bulkhead that is greater than
1,000 feet in length along the bank);

(c) The activity will not exceed an average of one cubic yard per running foot, as
measured along the length of the treated bank, below the plane of the ordinary high water
mark or the high tide line, unless the district engineer waives this criterion by making a written
determination concluding that the discharge will result in no more than minimal adverse
environmental effects;

(d) The activity does not involve discharges of dredged or fill material into special
aquatic sites, unless the district engineer waives this criterion by making a written
determination concluding that the discharge will result in no more than minimal adverse
environmental effects;

(e) No material is of a type, or is placed in any location, or in any manner, that
will impair surface water flow into or out of any waters of the United States;

(f) No material is placed in a manner that will be eroded by normal or expected high
flows (properly anchored native trees and treetops may be used in low energy areas);

(9) Native plants appropriate for current site conditions, including salinity, must be
used for bioengineering or vegetative bank stabilization;

(h) The activity is not a stream channelization activity; and
(i) The activity must be properly maintained, which may require repairing it after

severe storms or erosion events. This NWP authorizes those maintenance and repair
activities if they require authorization.
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This NWP also authorizes temporary structures, fills, and work, including the use of
temporary mats, necessary to construct the bank stabilization activity. Appropriate measures
must be taken to maintain normal downstream flows and minimize flooding to the maximum
extent practicable, when temporary structures, work, and discharges, including cofferdams,
are necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded
by expected high flows. After construction, temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if the bank stabilization activity: (1) involves
discharges into special aquatic sites; or (2) is in excess of 500 feet in length; or (3) will
involve the discharge of greater than an average of one cubic yard per running foot as
measured along the length of the treated bank, below the plane of the ordinary high water
mark or the high tide line. (See general condition 32.) (Authorities: Sections 10 and 404)
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative,
said structure or work shall cause unreasonable obstruction to the free navigation of the
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such
removal or alteration.

2. Aguatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing
should be designed and constructed to minimize adverse effects to aquatic life movements.

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply
intake structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for
each activity, including stream channelization, storm water management activities, and
temporary and permanent road crossings, except as provided below. The activity must be
constructed to withstand expected high flows. The activity must not restrict or impede the
passage of normal or high flows, unless the primary purpose of the activity is to impound water
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or
no-flow, or during low tides.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization.

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers. (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a
“study river” for possible inclusion in the system while the river is in an official study status,
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unless the appropriate Federal agency with direct management responsibility for such river,
has determined in writing that the proposed activity will not adversely affect the Wild and
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, the permittee must
submit a pre-construction notification (see general condition 32). The district engineer will
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River
designation or study status.

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate
Federal land management agency responsible for the designated Wild and Scenic River or
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands.

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed
species or critical habitat, unless ESA section 7 consultation addressing the effects of the
proposed activity has been completed. Direct effects are the immediate effects on listed species
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. If pre-construction notification is required for the proposed activity,
the Federal permittee must provide the district engineer with the appropriate documentation to
demonstrate compliance with those requirements. The district engineer will verify that the
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the
respective federal agency would be responsible for fulfilling its obligation under section 7 of
the ESA.

(c) Non-federal permittees must submit a pre-construction notification to the
district engineer if any listed species or designated critical habitat might be affected or is in the
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not
begin work on the activity until notified by the district engineer that the requirements of the
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that
might be affected by the proposed activity. The district engineer will determine whether the
proposed activity “may affect” or will have “no effect” to listed species and designated critical
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from
the Corps.

(d) As aresult of formal or informal consultation with the FWS or NMFS the
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a
threatened or endangered species as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take”
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage
in any such conduct. The word “harm” in the definition of “take” means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually Kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency
that the proposed NWP activity and the associated incidental take were considered in the
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity. The district engineer will notify the non-federal applicant within 45 days of receipt of
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the
proposed NWP activity or whether additional ESA section 7 consultation is required.

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory
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birds or eagles, including whether “incidental take” permits are necessary and available under
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the
National Register of Historic Places, the activity is not authorized, until the requirements of
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of section 106 of the National Historic Preservation Act. If pre-construction
notification is required for the proposed NWP activity, the Federal permittee must provide the
district engineer with the appropriate documentation to demonstrate compliance with those
requirements. The district engineer will verify that the appropriate documentation has been
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106.

(c) Non-federal permittees must submit a pre-construction notification to the
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the
potential to be affected by the proposed NWP activity or include a vicinity map indicating the
location of the historic properties or the potential for the presence of historic properties.
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic
Preservation Officer, or designated tribal representative, as appropriate, and the National
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of section 106 of the National Historic Preservation Act. The district engineer
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on
historic properties. The district engineer will conduct consultation with consulting parties
identified under 36 CFR 800.2(c) when he or she makes any of the following effect
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no
adverse effect, or adverse effect. Where the non-Federal applicant has identified historic
properties on which the activity might have the potential to cause effects and so notified the
Corps, the non-Federal applicant shall not begin the activity until notified by the district
engineer either that the activity has no potential to cause effects to historic properties or that
NHPA section 106 consultation has been completed.
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA
section 106 consultation is required. If NHPA section 106 consultation is required, the district
engineer will notify the non-Federal applicant that he or she cannot begin the activity until
section 106 consultation is completed. If the non-Federal applicant has not heard back from the
Corps within 45 days, the applicant must still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps,
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of
damage to the integrity of any historic properties affected, and proposed mitigation. This
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district
engineer of what you have found, and to the maximum extent practicable, avoid construction
activities that may affect the remains and artifacts until the required coordination has been
completed. The district engineer will initiate the Federal, Tribal, and state coordination
required to determine if the items or remains warrant a recovery effort or if the site is eligible
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public
comment, additional waters officially designated by a state as having particular environmental
or ecological significance, such as outstanding national resource waters or state natural
heritage sites. The district engineer may also designate additional critical resource waters after
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(@) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse environmental effects of the proposed
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)).

() Compensatory mitigation plans for NWP activities in or near streams or other
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the
only compensatory mitigation required. Restored riparian areas should consist of native
species. The width of the required riparian area will address documented water quality or
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the
requirement to provide wetland compensatory mitigation for wetland losses.

() Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the
activity results in no more than minimal adverse environmental effects. For the NWPs, the
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR
332.3(f)).

(3) Since the likelihood of success is greater and the impacts to potentially
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2)
through (14) must be approved by the district engineer before the permittee begins work in
waters of the United States, unless the district engineer determines that prior approval of the
final mitigation plan is not practicable or not necessary to ensure timely completion of the
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided.

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards,
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that
replaces or restores some of the lost waters. However, compensatory mitigation can and should
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources,
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of
the NWP verification must clearly indicate the party or parties responsible for the
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(1)  Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be
required to reduce the adverse environmental effects of the activity to the no more than
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure
that the authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(ge))
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone
Management Act consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest
specified acreage limit. For example, if a road crossing over tidal waters is constructed under
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district
office to validate the transfer. A copy of the nationwide permit verification must be attached to
the letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at the
time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
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validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of
ecological performance standards, will be addressed separately by the district engineer. The
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include:

(@) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the
certification must include the documentation required by 33 CFR 332.3(1)(3) to confirm that
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States. If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE)
federally authorized Civil Works project (a “USACE project”), the prospective permittee must
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre-
construction notification (PCN) as early as possible. The district engineer must determine if the
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to
be incomplete, notify the prospective permittee within that 30 day period to request the
additional information necessary to make the PCN complete. The request must specify the
information needed to make the PCN complete. As a general rule, district engineers will request
additional information necessary to make the PCN complete only once. However, if the
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prospective permittee does not provide all of the requested information, then the district
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the
complete PCN and the prospective permittee has not received written notice from the district or
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or
“no potential to cause effects” on historic properties, or that any consultation required under
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the
activity until an individual permit has been obtained. Subsequently, the permittee’s right to
proceed under the NWP may be modified, suspended, or revoked only in accordance with the
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and
include the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed activity;

(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use
to authorize the proposed activity;

(4) A description of the proposed activity; the activity’s purpose; direct and indirect
adverse environmental effects the activity would cause, including the anticipated amount of loss
of wetlands, other special aquatic sites, and other waters expected to result from the NWP
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed
mitigation measures intended to reduce the adverse environmental effects caused by the
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the
Army authorization but do not require pre-construction notification. The description of the
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be
no more than minimal and to determine the need for compensatory mitigation or other
mitigation measures. For single and complete linear projects, the PCN must include the
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker
decision. Sketches should contain sufficient detail to provide an illustrative description of the
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special
aquatic sites and other waters on the project site, but there may be a delay if the Corps does
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the
delineation has been submitted to or completed by the Corps, as appropriate;

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the
adverse environmental effects are no more than minimal and why compensatory
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that
might be affected by the proposed activity. For NWP activities that require pre-construction
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible
inclusion in the system while the river is in an official study status, the PCN must identify the
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C.
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of
Engineers federally authorized civil works project, the pre-construction notification must
include a statement confirming that the project proponent has submitted a written request for
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must
clearly indicate that it is an NWP PCN and must include all of the applicable information
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the
required information may also be used. Applicants may provide electronic files of PCNs and
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supporting materials if the district engineer has established tools and procedures for electronic
submittals.

(d) Aagency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre-
construction notification and result in the loss of greater than 1/2-acre of waters of the United
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to
provide substantive, site-specific comments. The comments must explain why the agency
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The
district engineer will indicate in the administrative record associated with each pre-construction
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there
IS an unacceptable hazard to life or a significant loss of property or economic hardship will
occur. The district engineer will consider any comments received to decide whether the NWP
37 authorization should be modified, suspended, or revoked in accordance with the procedures
at 33 CFR 330.5.

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. Inreviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that
NWP, unless he or she determines, after considering mitigation, that the proposed activity will
result in more than minimal individual and cumulative adverse effects on the aquatic
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54,
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she
will also consider the cumulative adverse environmental effects caused by activities authorized
by NWP and whether those cumulative adverse environmental effects are no more than
minimal. The district engineer will also consider site specific factors, such as the
environmental setting in the vicinity of the NWP activity, the type of resource that will be
affected by the NWP activity, the functions provided by the aquatic resources that will be
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform
those functions, the extent that aquatic resource functions will be lost as a result of the NWP
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or
ecoregion), and mitigation required by the district engineer. If an appropriate functional or
condition assessment method is available and practicable to use, that assessment method may
be used by the district engineer to assist in the minimal adverse environmental effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will
consider any proposed compensatory mitigation or other mitigation measures the applicant has
included in the proposal in determining whether the net adverse environmental effects of the
proposed activity are no more than minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final
mitigation plan before the permittee commences work in waters of the United States, unless the
district engineer determines that prior approval of the final mitigation plan is not practicable or
not necessary to ensure timely completion of the required compensatory mitigation. If the
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of
receiving a complete PCN and determine whether the proposed mitigation would ensure the
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will
provide a timely written response to the applicant. The response will state that the NWP activity
can proceed under the terms and conditions of the NWP, including any activity-specific
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant
either: (a) that the activity does not qualify for authorization under the NWP and instruct the
applicant on the procedures to seek authorization under an individual permit; (b) that the
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan
that would reduce the adverse environmental effects so that they are no more than minimal; or
(c) that the activity is authorized under the NWP with specific modifications or conditions.
Where the district engineer determines that mitigation is required to ensure no more than
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN
period (unless additional time is required to comply with general conditions 18, 20, and/or 31,
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWRPs do not authorize interference with any existing or proposed Federal
project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and

place.

Discharge: The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference: A model used to plan and design an aquatic habitat and
riparian area restoration, enhancement, or establishment activity under NWP 27. An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a
riparian area type that currently exists in the region where the proposed NWP 27 activity is
located. Alternatively, an ecological reference may be based on a conceptual model for the
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of
the proposed NWP 27 activity. An ecological reference takes into account the range of
variation of the aquatic habitat type or riparian area type in the region.

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s). Enhancement does not
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a
short duration after, precipitation events in a typical year. Ephemeral stream beds are located
above the water table year-round. Groundwater is not a source of water for the stream. Runoff
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological
site), building, structure, or other object included in, or eligible for inclusion in, the National
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Register of Historic Places maintained by the Secretary of the Interior. This term includes
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent
utility if it would be constructed absent the construction of other projects in the project area.
Portions of a multi-phase project that depend upon other phases of the project do not have
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre-
construction contours and elevations after construction, are not included in the measurement of
loss of waters of the United States. Impacts resulting from activities that do not require
Department of the Army authorization, such as activities eligible for exemptions under section
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical
year. The water table is located above the stream bed for most of the year. Groundwater is the
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the
proposed work and its anticipated environmental effects. Pre-construction notification may be
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the
implementation of appropriate legal and physical mechanisms. Preservation does not result in a
gain of aquatic resource area or functions.

Protected tribal resources: Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided
into two categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient
sections of streams. Such stream sections are recognizable by their hydraulic characteristics.
The rapid movement of water over a course substrate in riffles results in a rough flow, a
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality
degradation, and flooding and mitigating the adverse effects of changes in land use on the
aquatic environment.

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks,
are not considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef,
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water
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surface can no longer be practically measured in a predictable rhythm due to masking by other
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a wetland is adjacent to a waterbody determined to be a water of the United
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds,
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our Wilmington District and any external links to collaborating
agencies) in this document are valid at the time of publication. However, the Wilmington
District Regulatory Program web page addresses, as with other agency web sites, may change
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy
mandates or technology advances. While we will make every effort to check on the integrity of
our web links and provide re-direct pages whenever possible, we ask that you report any broken
links to us so we can keep the page information current and usable. We apologize in advanced
for any broken links that you may encounter, and we ask that you navigate from the Regulatory
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District
Corps of Engineers, to the ““Permits’ section of our web site to find links for pages that cannot
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from the Corps and either NCDMF or NCWRC.

1.2 Trout Waters Moratorium

Waters of the United States in the designated trout watersheds of North Carolina are excluded
during the period between October 15 and April 15 without prior written approval from the
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife
Management (FWM) office if the project is located on EBCI trust land. (See Section 2.7 for
information on the designated trout watersheds).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWPs. These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within waters of the United States that require a Pre-Construction
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street,
Asheville, North Carolina 28801. This PCN must be sent concurrently to the U.S. Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to the Endangered Species Act and the below
website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville U.S. Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition
18 requirements:
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a

spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife
Service offices listed below or Corps at (910) 251-4633:

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including
Anson, Stanly, Davidson, Forsythe and Stokes Counties.

U.S. Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.

U.S. Fish and Wildlife Service
Raleigh Field Office
Post Office Box 33726


http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.aspx
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.aspx
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Raleigh, NC 27636-3726
Telephone: (919) 856-4520

2.2 Special Designation Waters

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees
shall submit a PCN to the District Engineer prior to commencing the activity (see General
Condition 32). The North Carolina waters and wetlands that require additional notification
requirements are:

“Qutstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA),
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and
the NCWRC; or wetlands adjacent to these waters. Definitions of ORW, HQW and PNA waters
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page:
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water
classifications for waters in North Carolina can be viewed at the North Carolina Division of
Water Resources website or at the following World Wide Web Page:
https://deg.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633.
2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC)

in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal
Area Management Act (CAMA) must also obtain the required CAMA permit. Development
activities for non-federal projects may not commence until a copy of the approved CAMA permit
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403, (910) 251-4802 or Washington Field
Office — 2407 West 5th Street, Washington, NC 27889, (910) 251-4610).

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN
to the District Engineer prior to commencing the activity (see General Condition 32).

2.5 Mountain or Piedmont Bogs
Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment

Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32). The latest version of NCWAM can be


http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2015A%20-%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20
http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2015A%20-%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20
https://deq.nc.gov/about/divisions/water-resources/planning/classification-standards/classifications
https://deq.nc.gov/about/divisions/water-resources/planning/classification-standards/classifications
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System)
website or at the following World Wide Web Page:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the United
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32).

2.7 Trout Waters

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see
General Condition 32) to the District Engineer prior to commencing the activity, unless other
thresholds are established in the Regional Conditions in Section 4 (Additional Regional
Conditions for Specific Nationwide Permits). The permittee shall also provide a copy of the
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is
located on EBCI trust land), to facilitate the determination of any potential impacts to designated
Trout Waters.

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM
biologist contacted, the date of the notification, the location of work, a delineation of wetlands
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives
were not selected, and, if applicable, a plan to provide compensatory mitigation for all
unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Watersheds:

NCWRC Contact** Counties that are Counties that are
entirely within Trout partially within Trout
Watersheds* Watersheds*

Mountain Coordinator Alleghany  Jackson Burke McDowell

Balsam Depot Ashe Macon Buncombe  Mitchell

20830 Great Smoky Avery Swain Caldwell Polk

Mountain Expressway Graham Transylvania | Cherokee Rutherford

Waynesville, NC 28786 Haywood  Watauga Clay Surry

Telephone: (828) 558-6011 Henderson  Wilkes

Madison Yancey

For NCDOT Projects:

NCDOT Coordinator

206 Charter. Street

Albemarle, NC 28001

Telephone: (704) 982-9181



https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.

**|f a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14.
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions.

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to
commencing the activity in waters of the United States if the activity will occur within any of the
following identified waters in western North Carolina, within 0.5 mile on either side of these
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank
of the respective water (i.e., river, stream, or creek):

Brasstown Creek

Burningtown Creek

Cane River

Caney Fork

Cartoogechaye Creek
Chattooga River

Cheoah River

Cowee Creek

Cullasaja River

Deep Creek

Ellijay Creek

French Broad River

Garden Creek

Hiwassee River

Hominy Creek

lotla Creek

Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River

Nolichucky River

North Fork French Broad River
North Toe River

Nottley River

Oconaluftee River (portion not located on trust/EBCI land)
Peachtree Creek

Shooting Creek

Snowbird Creek

South Toe River

Stecoah Creek

Swannanoa River

Sweetwater Creek


http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout/
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout/
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River

Watauga Creek

Watauga River

Wayah Creek

West Fork French Broad River

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit
for ephemeral and intermittent streams on a case-by-case basis and has determined that the
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic
environment. Waivers for the loss of ephemeral and intermittent streams must be in writing and
documented by appropriate/accepted stream quality assessments*. This waiver only applies to
the 300 linear feet threshold for NWPs.

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).
*NOTE: Permittees should utilize the most current methodology prescribed by Wilmington

District to assess stream function and quality. Information can be found at:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall
provide a mitigation proposal to compensate for more than minimal individual and cumulative
adverse impacts to the aquatic environment. For stream losses of 150 linear feet or less that
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic
environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet
Prior to use of any NWP for any activity which impacts more than 150 total linear feet of

perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the
District Engineer prior to commencing the activity (see General Condition 32). This applies to


http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Designated-Special-Waters.aspx
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Designated-Special-Waters.aspx
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO
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NWPs that do not have specific notification requirements. If a NWP has specific notification
requirements, the requirements of the NWP should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the United States. Water inside coffer dams or casings that has been in contact with
wet concrete shall only be returned to waters of the United States after the concrete is set and
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and
native plants and shrubs are to be utilized to the maximum extent practicable.

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters. The placement of filter fabric is not required if the riprap will be pushed
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated
that the impacts of complying with this Regional Condition would result in greater adverse
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be
included in the construction/installation that will promote the safe passage of fish and other
aquatic organisms. The dimension, pattern, and profile of the stream above and below a pipe or
culvert should not be modified by altering the width or depth of the stream profile in connection
with the construction activity. The width, height, and gradient of a proposed culvert should be
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sufficient to pass the average historical low flow and spring flow without adversely altering flow
velocity. Spring flow is the seasonal sustained high flow that typically occurs in the spring.
Spring flows should be determined from gage data, if available. In the absence of such data,
bank-full flow can be used as a comparable indicator.

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as
designated by the Coastal Area Management Act (CAMA): All pipes/culverts must be
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below
normal bed elevation.

Circular

Culvert ™y .

Streambed
Material

12 Inches
¥

In all other areas: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried to maintain
aquatic passage and to maintain passage during drought or low flow conditions, and every effort
shall be made to maintain the existing channel slope.

Culverts must be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested, in writing, by the
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the
request. The waiver will be issued if it can be demonstrated that the proposed design would
result in less impacts to the aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area. Additional culverts or culvert barrels at such crossings shall be
allowed only to receive bank-full flows.

Approach Fill

Roadray o

Culvert buried
Banlkfial || belowstreambed

44/ 1o appIopTiate

. # depth (f required).
Bafiles Stream

Blockage Bottom

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to
construct or install the proposed culvert. The final width of the impacted stream at the culvert
inlet and outlet should be no greater than the original stream width. A waiver from this condition
may be requested in writing; this request must be specific as to the reason(s) for the request. The
waiver will be issued if the proposed design would result in less impacts to the aquatic
environment and/or if it can be demonstrated that it is not practicable to restore the final width of
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.

3.6.5 The width of the culvert shall be comparable to the width of the stream channel. If the
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches
and/or sills to maintain the width of the stream channel. A waiver from this condition may be
requested in writing; this request must be specific as to the reason(s) for the request. The waiver
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles,
benches or sills and the design would result in less impacts to the aquatic environment.

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing
sediment from an area closed to shell fishing where the effluent may be released to an area open
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a
temporary shellfish closure to be made. Such notification shall also be provided to the
appropriate Corps Regulatory Field Office. Any disposal of sand to the ocean beach should
occur between November 1 and April 30 when recreational usage is low. Only clean sand
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should be used and no dredged sand from closed shell fishing areas may be used. If beach
disposal were to occur at times other than stated above or if sand from a closed shell fishing area
IS to be used, a swimming advisory shall be posted, and a press release shall be issued by the
permittee.

3.8 Submerged Aquatic Vegetation

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries
Conservation and Management Act (Magnuson-Stevens Act). Permittees shall submit a PCN
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the
project would affect SAV. The permittee may not begin work until notified by the Corps that the
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is
authorized.

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures
proposed for placement in waters of the United States. The structures and measures should be
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds

Upon completion of work that involves temporary stream impacts, streambeds are to be restored
to pre-project elevations and widths using natural streambed material such that the impacted
stream reach mimics the adjacent upstream and downstream reach. The impacted area shall be
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material
can be used to provide protection of a buried structure if it provides benefits to the aquatic
environment and can be accomplished by a natural streambed design. A permittee may request a
waiver of this condition if it is determined a buried structure needs significant physical protection
beyond those provided in this condition. This condition does not apply to NWP 27 — Aquatic
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks

Upon completion of work involving temporary stream bank impacts, stream banks are to be
restored to pre-project grade and contours or beneficial grade and contours if the original bank
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide
protection of a buried structure if it provides benefits to the stream bank environment, provided it
is not in excess of the minimum amount needed for protection and does not exceed an average of
one cubic yard per running foot placed along the bank below the plane of the ordinary high water
mark. A permittee may request a waiver of this condition if it is determined a buried structure
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needs significant physical protection beyond those provided in this condition. This condition
does not apply to NWP 27 — Aquatic Habitat Restoration, Enhancement, and Establishment
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington
District Engineer. You may review the setback policy at
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This general permit does
not authorize the construction of hardened or permanently fixed structures within the Federally
Authorized Channel Setback, unless the activity is approved by the Corps. The permittee shall
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or
prior to commencing construction of any structures, authorized dredging or other work within the
right-of-way of, or in proximity to, a federally designated disposal area. The Land Use
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North
Carolina 28403-1343, email: SAWWeb-NAV @usace.army.mil

3.13 Northern Long-eared Bat — Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered
Species (SLOPES) have been approved by the Corps and the USFWS. This condition concerns
effects to the NLEB only and does not address effects to other federally listed species and/or
federally designated critical habitat.

A. Procedures when the Corps is the lead federal* agency for a project:
The permittee must comply with (1) and (2) below when:

» the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

» the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the
requirement to obtain Department of the Army authorization to impact waters of the United
States. If the project is located on federal land, contact the Corps to determine the lead
federal agency.


http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx
mailto:SAWWeb-NAV@usace.army.mil
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(1) A permittee using a NWP must check to see if their project is located in the range of
the NLEB by using the following website:
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the
project is within the range of the NLEB, or if the project includes percussive activities
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate
website in the paragraph below to discover if their project:

* is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR;

* involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological
Services Field Office), check the project location against the electronic maps found at:
http://www.fws.gov/asheville/htmlis/project_review/NLEB_in_WNC.html. For the eastern
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the
project location against the electronic maps found at:
https://www.fws.gov/raleigh/NLEB_RFO.html.

(2) A permittee must submit a PCN to the District Engineer, and receive written
authorization from the District Engineer, prior to commencing the activity, if the activity
will involve any of the following:

» tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

. bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB), AND/OR:

« percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps
or the USFWS, provided the activity complies with all applicable NWP terms and general
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that
the project is:

« located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

. located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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« located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency:

For projects where another federal agency is the lead federal agency - if that other federal agency
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1)
determined that the project would not cause prohibited incidental take of the NLEB, and (2)
completed coordination/consultation that is required by the USFWS (per the directions on the
respective USFWS office’s website), that project may proceed without notification to either the
USACE or the USFWS, provided all General and Regional Permit Conditions are met.

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910)
251- 4633.

3.14 Work on Eastern Band of Cherokee Indians Land

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must
comply with the requirements of the latest MOU between the Wilmington District and the
Eastern Band of Cherokee Indians.

4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #13 - Bank Stabilization
4.1.1 Unanchored trees, treetops, or debris may not be used as stream bank stabilization material.

4.1.2 Properly anchored and cabled structural stabilization techniques, such as timber crib
structures, revetments, and root wads, are acceptable materials to stabilize stream banks.

4.1.3 If riprap stabilization is needed, it should be placed only on the stream banks, or, if it is
necessary to be placed in the stream bed, the finished top elevation of the riprap should not
exceed that of the original stream bed.

4.1.4 In designated trout watersheds, PCN is not required for impacts to a maximum of 100
linear feet (150 linear feet for temporary dewatering) of streams or waterbodies for bank
stabilization activities not adjoining, adjacent to, or in the relative vicinity of existing
stabilization structures. Materials for the stabilization structure(s) and design of the project must
be constructed to withstand normal and expected high stream flows. In designated trout waters,
the permittee shall submit a PCN (see Regional Condition 2.7 and General Condition 32) to the
District Engineer prior to commencing the activity if 1) impacts (other than temporary
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dewatering to work in dry conditions) to streams and waterbodies exceed 100 linear feet; 2)
temporary impacts to streams or waterbodies associated with dewatering to work in dry
conditions exceed 150 linear feet; or 3) the activity will be constructed during the trout waters
moratorium (October 15 through April 15).

4.1.5 The permittee shall submit a PCN to the District Engineer prior to commencing the activity
if the activity will involve the discharge of dredged or fill material into more than 150 linear feet
of stream channel for the construction of temporary access fills and/or temporary road crossings.
The PCN must include a restoration plan that thoroughly describes how all temporary fills will
be removed, describes how pre-project conditions will be restored, and includes a timetable for
all restoration activities.
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NATIONWIDE PERMIT 33
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Temporary Construction, Access, and Dewatering. Temporary structures, work, and
discharges, including cofferdams, necessary for construction activities or access fills or
dewatering of construction sites, provided that the associated primary activity is authorized
by the Corps of Engineers or the U.S. Coast Guard. This NWP also authorizes temporary
structures, work, and discharges, including cofferdams, necessary for construction activities
not otherwise subject to the Corps or U.S. Coast Guard permit requirements. Appropriate
measures must be taken to maintain near normal downstream flows and to minimize
flooding. Fill must consist of materials, and be placed in a manner, that will not be eroded by
expected high flows. The use of dredged material may be allowed if the district engineer
determines that it will not cause more than minimal adverse environmental effects.
Following completion of construction, temporary fill must be entirely removed to an area
that has no waters of the United States, dredged material must be returned to its original
location, and the affected areas must be restored to pre- construction elevations. The affected
areas must also be revegetated, as appropriate. This permit does not authorize the use of
cofferdams to dewater wetlands or other aquatic areas to change their use. Structures left in
place after construction is completed require a separate section 10 permit if located in
navigable waters of the United States. (See 33 CFR part 322.)

Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if the activity is conducted in navigable waters of
the United States (i.e., section 10 waters) (see general condition 32). The pre- construction
notification must include a restoration plan showing how all temporary fills and structures
will be removed and the area restored to pre-project conditions. (Authorities: Sections 10 and
404)
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative,
said structure or work shall cause unreasonable obstruction to the free navigation of the
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such
removal or alteration.

2. Aguatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing
should be designed and constructed to minimize adverse effects to aquatic life movements.

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply
intake structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for
each activity, including stream channelization, storm water management activities, and
temporary and permanent road crossings, except as provided below. The activity must be
constructed to withstand expected high flows. The activity must not restrict or impede the
passage of normal or high flows, unless the primary purpose of the activity is to impound water
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or
no-flow, or during low tides.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization.

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers. (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a
“study river” for possible inclusion in the system while the river is in an official study status,
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unless the appropriate Federal agency with direct management responsibility for such river,
has determined in writing that the proposed activity will not adversely affect the Wild and
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, the permittee must
submit a pre-construction notification (see general condition 32). The district engineer will
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River
designation or study status.

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate
Federal land management agency responsible for the designated Wild and Scenic River or
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands.

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed
species or critical habitat, unless ESA section 7 consultation addressing the effects of the
proposed activity has been completed. Direct effects are the immediate effects on listed species
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. If pre-construction notification is required for the proposed activity,
the Federal permittee must provide the district engineer with the appropriate documentation to
demonstrate compliance with those requirements. The district engineer will verify that the
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the
respective federal agency would be responsible for fulfilling its obligation under section 7 of
the ESA.

(c) Non-federal permittees must submit a pre-construction notification to the
district engineer if any listed species or designated critical habitat might be affected or is in the
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not
begin work on the activity until notified by the district engineer that the requirements of the
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that
might be affected by the proposed activity. The district engineer will determine whether the
proposed activity “may affect” or will have “no effect” to listed species and designated critical
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from
the Corps.

(d) As aresult of formal or informal consultation with the FWS or NMFS the
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a
threatened or endangered species as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take”
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage
in any such conduct. The word “harm” in the definition of “take” means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually Kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency
that the proposed NWP activity and the associated incidental take were considered in the
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity. The district engineer will notify the non-federal applicant within 45 days of receipt of
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the
proposed NWP activity or whether additional ESA section 7 consultation is required.

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory
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birds or eagles, including whether “incidental take” permits are necessary and available under
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the
National Register of Historic Places, the activity is not authorized, until the requirements of
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of section 106 of the National Historic Preservation Act. If pre-construction
notification is required for the proposed NWP activity, the Federal permittee must provide the
district engineer with the appropriate documentation to demonstrate compliance with those
requirements. The district engineer will verify that the appropriate documentation has been
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106.

(c) Non-federal permittees must submit a pre-construction notification to the
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the
potential to be affected by the proposed NWP activity or include a vicinity map indicating the
location of the historic properties or the potential for the presence of historic properties.
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic
Preservation Officer, or designated tribal representative, as appropriate, and the National
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of section 106 of the National Historic Preservation Act. The district engineer
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on
historic properties. The district engineer will conduct consultation with consulting parties
identified under 36 CFR 800.2(c) when he or she makes any of the following effect
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no
adverse effect, or adverse effect. Where the non-Federal applicant has identified historic
properties on which the activity might have the potential to cause effects and so notified the
Corps, the non-Federal applicant shall not begin the activity until notified by the district
engineer either that the activity has no potential to cause effects to historic properties or that
NHPA section 106 consultation has been completed.
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA
section 106 consultation is required. If NHPA section 106 consultation is required, the district
engineer will notify the non-Federal applicant that he or she cannot begin the activity until
section 106 consultation is completed. If the non-Federal applicant has not heard back from the
Corps within 45 days, the applicant must still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps,
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of
damage to the integrity of any historic properties affected, and proposed mitigation. This
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district
engineer of what you have found, and to the maximum extent practicable, avoid construction
activities that may affect the remains and artifacts until the required coordination has been
completed. The district engineer will initiate the Federal, Tribal, and state coordination
required to determine if the items or remains warrant a recovery effort or if the site is eligible
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public
comment, additional waters officially designated by a state as having particular environmental
or ecological significance, such as outstanding national resource waters or state natural
heritage sites. The district engineer may also designate additional critical resource waters after
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(@) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse environmental effects of the proposed
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)).

(e) Compensatory mitigation plans for NWP activities in or near streams or other
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the
only compensatory mitigation required. Restored riparian areas should consist of native
species. The width of the required riparian area will address documented water quality or
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the
requirement to provide wetland compensatory mitigation for wetland losses.

() Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the
activity results in no more than minimal adverse environmental effects. For the NWPs, the
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR
332.3(f)).

(3) Since the likelihood of success is greater and the impacts to potentially
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2)
through (14) must be approved by the district engineer before the permittee begins work in
waters of the United States, unless the district engineer determines that prior approval of the
final mitigation plan is not practicable or not necessary to ensure timely completion of the
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided.

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards,
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that
replaces or restores some of the lost waters. However, compensatory mitigation can and should
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources,
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of
the NWP verification must clearly indicate the party or parties responsible for the
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(1)  Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be
required to reduce the adverse environmental effects of the activity to the no more than
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure
that the authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(ge))
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone
Management Act consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest
specified acreage limit. For example, if a road crossing over tidal waters is constructed under
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district
office to validate the transfer. A copy of the nationwide permit verification must be attached to
the letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at the
time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To




DI00196 B-5771 P-60 Forsyth County

validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of
ecological performance standards, will be addressed separately by the district engineer. The
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include:

(@) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the
certification must include the documentation required by 33 CFR 332.3(1)(3) to confirm that
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States. If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE)
federally authorized Civil Works project (a “USACE project”), the prospective permittee must
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre-
construction notification (PCN) as early as possible. The district engineer must determine if the
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to
be incomplete, notify the prospective permittee within that 30 day period to request the
additional information necessary to make the PCN complete. The request must specify the
information needed to make the PCN complete. As a general rule, district engineers will request
additional information necessary to make the PCN complete only once. However, if the
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prospective permittee does not provide all of the requested information, then the district
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the
complete PCN and the prospective permittee has not received written notice from the district or
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or
“no potential to cause effects” on historic properties, or that any consultation required under
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the
activity until an individual permit has been obtained. Subsequently, the permittee’s right to
proceed under the NWP may be modified, suspended, or revoked only in accordance with the
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and
include the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed activity;

(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use
to authorize the proposed activity;

(4) A description of the proposed activity; the activity’s purpose; direct and indirect
adverse environmental effects the activity would cause, including the anticipated amount of loss
of wetlands, other special aquatic sites, and other waters expected to result from the NWP
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed
mitigation measures intended to reduce the adverse environmental effects caused by the
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the
Army authorization but do not require pre-construction notification. The description of the
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be
no more than minimal and to determine the need for compensatory mitigation or other
mitigation measures. For single and complete linear projects, the PCN must include the
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker
decision. Sketches should contain sufficient detail to provide an illustrative description of the
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special
aquatic sites and other waters on the project site, but there may be a delay if the Corps does
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the
delineation has been submitted to or completed by the Corps, as appropriate;

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the
adverse environmental effects are no more than minimal and why compensatory
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that
might be affected by the proposed activity. For NWP activities that require pre-construction
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible
inclusion in the system while the river is in an official study status, the PCN must identify the
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C.
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of
Engineers federally authorized civil works project, the pre-construction notification must
include a statement confirming that the project proponent has submitted a written request for
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must
clearly indicate that it is an NWP PCN and must include all of the applicable information
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the
required information may also be used. Applicants may provide electronic files of PCNs and
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supporting materials if the district engineer has established tools and procedures for electronic
submittals.

(d) Aagency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre-
construction notification and result in the loss of greater than 1/2-acre of waters of the United
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to
provide substantive, site-specific comments. The comments must explain why the agency
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The
district engineer will indicate in the administrative record associated with each pre-construction
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there
is an unacceptable hazard to life or a significant loss of property or economic hardship will
occur. The district engineer will consider any comments received to decide whether the NWP
37 authorization should be modified, suspended, or revoked in accordance with the procedures
at 33 CFR 330.5.

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. Inreviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that
NWP, unless he or she determines, after considering mitigation, that the proposed activity will
result in more than minimal individual and cumulative adverse effects on the aquatic
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54,
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she
will also consider the cumulative adverse environmental effects caused by activities authorized
by NWP and whether those cumulative adverse environmental effects are no more than
minimal. The district engineer will also consider site specific factors, such as the
environmental setting in the vicinity of the NWP activity, the type of resource that will be
affected by the NWP activity, the functions provided by the aquatic resources that will be
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform
those functions, the extent that aquatic resource functions will be lost as a result of the NWP
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or
ecoregion), and mitigation required by the district engineer. If an appropriate functional or
condition assessment method is available and practicable to use, that assessment method may
be used by the district engineer to assist in the minimal adverse environmental effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will
consider any proposed compensatory mitigation or other mitigation measures the applicant has
included in the proposal in determining whether the net adverse environmental effects of the
proposed activity are no more than minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final
mitigation plan before the permittee commences work in waters of the United States, unless the
district engineer determines that prior approval of the final mitigation plan is not practicable or
not necessary to ensure timely completion of the required compensatory mitigation. If the
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of
receiving a complete PCN and determine whether the proposed mitigation would ensure the
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will
provide a timely written response to the applicant. The response will state that the NWP activity
can proceed under the terms and conditions of the NWP, including any activity-specific
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant
either: (a) that the activity does not qualify for authorization under the NWP and instruct the
applicant on the procedures to seek authorization under an individual permit; (b) that the
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan
that would reduce the adverse environmental effects so that they are no more than minimal; or
(c) that the activity is authorized under the NWP with specific modifications or conditions.
Where the district engineer determines that mitigation is required to ensure no more than
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN
period (unless additional time is required to comply with general conditions 18, 20, and/or 31,
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWRPs do not authorize interference with any existing or proposed Federal
project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and

place.

Discharge: The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference: A model used to plan and design an aquatic habitat and
riparian area restoration, enhancement, or establishment activity under NWP 27. An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a
riparian area type that currently exists in the region where the proposed NWP 27 activity is
located. Alternatively, an ecological reference may be based on a conceptual model for the
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of
the proposed NWP 27 activity. An ecological reference takes into account the range of
variation of the aquatic habitat type or riparian area type in the region.

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s). Enhancement does not
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a
short duration after, precipitation events in a typical year. Ephemeral stream beds are located
above the water table year-round. Groundwater is not a source of water for the stream. Runoff
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological
site), building, structure, or other object included in, or eligible for inclusion in, the National
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Register of Historic Places maintained by the Secretary of the Interior. This term includes
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent
utility if it would be constructed absent the construction of other projects in the project area.
Portions of a multi-phase project that depend upon other phases of the project do not have
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre-
construction contours and elevations after construction, are not included in the measurement of
loss of waters of the United States. Impacts resulting from activities that do not require
Department of the Army authorization, such as activities eligible for exemptions under section
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical
year. The water table is located above the stream bed for most of the year. Groundwater is the
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the
proposed work and its anticipated environmental effects. Pre-construction notification may be
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the
implementation of appropriate legal and physical mechanisms. Preservation does not result in a
gain of aquatic resource area or functions.

Protected tribal resources: Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided
into two categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient
sections of streams. Such stream sections are recognizable by their hydraulic characteristics.
The rapid movement of water over a course substrate in riffles results in a rough flow, a
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality
degradation, and flooding and mitigating the adverse effects of changes in land use on the
aquatic environment.

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks,
are not considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef,
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water
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surface can no longer be practically measured in a predictable rhythm due to masking by other
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a wetland is adjacent to a waterbody determined to be a water of the United
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds,
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our Wilmington District and any external links to collaborating
agencies) in this document are valid at the time of publication. However, the Wilmington
District Regulatory Program web page addresses, as with other agency web sites, may change
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy
mandates or technology advances. While we will make every effort to check on the integrity of
our web links and provide re-direct pages whenever possible, we ask that you report any broken
links to us so we can keep the page information current and usable. We apologize in advanced
for any broken links that you may encounter, and we ask that you navigate from the Regulatory
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District
Corps of Engineers, to the ““Permits’ section of our web site to find links for pages that cannot
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from the Corps and either NCDMF or NCWRC.

1.2 Trout Waters Moratorium

Waters of the United States in the designated trout watersheds of North Carolina are excluded
during the period between October 15 and April 15 without prior written approval from the
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife
Management (FWM) office if the project is located on EBCI trust land. (See Section 2.7 for
information on the designated trout watersheds).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWPs. These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within waters of the United States that require a Pre-Construction
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street,
Asheville, North Carolina 28801. This PCN must be sent concurrently to the U.S. Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to the Endangered Species Act and the below
website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville U.S. Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition
18 requirements:
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a

spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife
Service offices listed below or Corps at (910) 251-4633:

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including
Anson, Stanly, Davidson, Forsythe and Stokes Counties.

U.S. Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.

U.S. Fish and Wildlife Service
Raleigh Field Office
Post Office Box 33726


http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.aspx
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.aspx
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Raleigh, NC 27636-3726
Telephone: (919) 856-4520

2.2 Special Designation Waters

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees
shall submit a PCN to the District Engineer prior to commencing the activity (see General
Condition 32). The North Carolina waters and wetlands that require additional notification
requirements are:

“Qutstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA),
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and
the NCWRC; or wetlands adjacent to these waters. Definitions of ORW, HQW and PNA waters
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page:
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water
classifications for waters in North Carolina can be viewed at the North Carolina Division of
Water Resources website or at the following World Wide Web Page:
https://deg.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633.
2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC)

in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal
Area Management Act (CAMA) must also obtain the required CAMA permit. Development
activities for non-federal projects may not commence until a copy of the approved CAMA permit
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403, (910) 251-4802 or Washington Field
Office — 2407 West 5th Street, Washington, NC 27889, (910) 251-4610).

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN
to the District Engineer prior to commencing the activity (see General Condition 32).

2.5 Mountain or Piedmont Bogs
Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment

Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32). The latest version of NCWAM can be


http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2015A%20-%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20
http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2015A%20-%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20
https://deq.nc.gov/about/divisions/water-resources/planning/classification-standards/classifications
https://deq.nc.gov/about/divisions/water-resources/planning/classification-standards/classifications
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System)
website or at the following World Wide Web Page:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the United
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32).

2.7 Trout Waters

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see
General Condition 32) to the District Engineer prior to commencing the activity, unless other
thresholds are established in the Regional Conditions in Section 4 (Additional Regional
Conditions for Specific Nationwide Permits). The permittee shall also provide a copy of the
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is
located on EBCI trust land), to facilitate the determination of any potential impacts to designated
Trout Waters.

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM
biologist contacted, the date of the notification, the location of work, a delineation of wetlands
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives
were not selected, and, if applicable, a plan to provide compensatory mitigation for all
unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Watersheds:

NCWRC Contact** Counties that are Counties that are
entirely within Trout partially within Trout
Watersheds* Watersheds*

Mountain Coordinator Alleghany  Jackson Burke McDowell

Balsam Depot Ashe Macon Buncombe  Mitchell

20830 Great Smoky Avery Swain Caldwell Polk

Mountain Expressway Graham Transylvania | Cherokee Rutherford

Waynesville, NC 28786 Haywood  Watauga Clay Surry

Telephone: (828) 558-6011 Henderson  Wilkes

Madison Yancey

For NCDOT Projects:

NCDOT Coordinator

206 Charter. Street

Albemarle, NC 28001

Telephone: (704) 982-9181



https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.

**|f a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14.
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions.

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to
commencing the activity in waters of the United States if the activity will occur within any of the
following identified waters in western North Carolina, within 0.5 mile on either side of these
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank
of the respective water (i.e., river, stream, or creek):

Brasstown Creek

Burningtown Creek

Cane River

Caney Fork

Cartoogechaye Creek
Chattooga River

Cheoah River

Cowee Creek

Cullasaja River

Deep Creek

Ellijay Creek

French Broad River

Garden Creek

Hiwassee River

Hominy Creek

lotla Creek

Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River

Nolichucky River

North Fork French Broad River
North Toe River

Nottley River

Oconaluftee River (portion not located on trust/EBCI land)
Peachtree Creek

Shooting Creek

Snowbird Creek

South Toe River

Stecoah Creek

Swannanoa River

Sweetwater Creek


http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout/
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout/
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River

Watauga Creek

Watauga River

Wayah Creek

West Fork French Broad River

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit
for ephemeral and intermittent streams on a case-by-case basis and has determined that the
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic
environment. Waivers for the loss of ephemeral and intermittent streams must be in writing and
documented by appropriate/accepted stream quality assessments*. This waiver only applies to
the 300 linear feet threshold for NWPs.

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).
*NOTE: Permittees should utilize the most current methodology prescribed by Wilmington

District to assess stream function and quality. Information can be found at:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall
provide a mitigation proposal to compensate for more than minimal individual and cumulative
adverse impacts to the aquatic environment. For stream losses of 150 linear feet or less that
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic
environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet
Prior to use of any NWP for any activity which impacts more than 150 total linear feet of

perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the
District Engineer prior to commencing the activity (see General Condition 32). This applies to


http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Designated-Special-Waters.aspx
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Designated-Special-Waters.aspx
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO
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NWPs that do not have specific notification requirements. If a NWP has specific notification
requirements, the requirements of the NWP should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the United States. Water inside coffer dams or casings that has been in contact with
wet concrete shall only be returned to waters of the United States after the concrete is set and
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and
native plants and shrubs are to be utilized to the maximum extent practicable.

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters. The placement of filter fabric is not required if the riprap will be pushed
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated
that the impacts of complying with this Regional Condition would result in greater adverse
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be
included in the construction/installation that will promote the safe passage of fish and other
aquatic organisms. The dimension, pattern, and profile of the stream above and below a pipe or
culvert should not be modified by altering the width or depth of the stream profile in connection
with the construction activity. The width, height, and gradient of a proposed culvert should be
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sufficient to pass the average historical low flow and spring flow without adversely altering flow
velocity. Spring flow is the seasonal sustained high flow that typically occurs in the spring.
Spring flows should be determined from gage data, if available. In the absence of such data,
bank-full flow can be used as a comparable indicator.

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as
designated by the Coastal Area Management Act (CAMA): All pipes/culverts must be
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below
normal bed elevation.

Circular

Culvert ™y .

Streambed
Material

12 Inches
¥

In all other areas: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried to maintain
aquatic passage and to maintain passage during drought or low flow conditions, and every effort
shall be made to maintain the existing channel slope.

Culverts must be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested, in writing, by the
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the
request. The waiver will be issued if it can be demonstrated that the proposed design would
result in less impacts to the aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area. Additional culverts or culvert barrels at such crossings shall be
allowed only to receive bank-full flows.

Approach Fill

Roadray o

Culvert buried
Banlkfial || belowstreambed

44/ 1o appIopTiate

. # depth (f required).
Bafiles Stream

Blockage Bottom

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to
construct or install the proposed culvert. The final width of the impacted stream at the culvert
inlet and outlet should be no greater than the original stream width. A waiver from this condition
may be requested in writing; this request must be specific as to the reason(s) for the request. The
waiver will be issued if the proposed design would result in less impacts to the aquatic
environment and/or if it can be demonstrated that it is not practicable to restore the final width of
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.

3.6.5 The width of the culvert shall be comparable to the width of the stream channel. If the
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches
and/or sills to maintain the width of the stream channel. A waiver from this condition may be
requested in writing; this request must be specific as to the reason(s) for the request. The waiver
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles,
benches or sills and the design would result in less impacts to the aquatic environment.

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing
sediment from an area closed to shell fishing where the effluent may be released to an area open
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a
temporary shellfish closure to be made. Such notification shall also be provided to the
appropriate Corps Regulatory Field Office. Any disposal of sand to the ocean beach should
occur between November 1 and April 30 when recreational usage is low. Only clean sand
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should be used and no dredged sand from closed shell fishing areas may be used. If beach
disposal were to occur at times other than stated above or if sand from a closed shell fishing area
IS to be used, a swimming advisory shall be posted, and a press release shall be issued by the
permittee.

3.8 Submerged Aquatic Vegetation

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries
Conservation and Management Act (Magnuson-Stevens Act). Permittees shall submit a PCN
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the
project would affect SAV. The permittee may not begin work until notified by the Corps that the
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is
authorized.

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures
proposed for placement in waters of the United States. The structures and measures should be
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds

Upon completion of work that involves temporary stream impacts, streambeds are to be restored
to pre-project elevations and widths using natural streambed material such that the impacted
stream reach mimics the adjacent upstream and downstream reach. The impacted area shall be
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material
can be used to provide protection of a buried structure if it provides benefits to the aquatic
environment and can be accomplished by a natural streambed design. A permittee may request a
waiver of this condition if it is determined a buried structure needs significant physical protection
beyond those provided in this condition. This condition does not apply to NWP 27 — Aquatic
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks

Upon completion of work involving temporary stream bank impacts, stream banks are to be
restored to pre-project grade and contours or beneficial grade and contours if the original bank
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide
protection of a buried structure if it provides benefits to the stream bank environment, provided it
is not in excess of the minimum amount needed for protection and does not exceed an average of
one cubic yard per running foot placed along the bank below the plane of the ordinary high water
mark. A permittee may request a waiver of this condition if it is determined a buried structure



DI00196 B-5771 P-81 Forsyth County

needs significant physical protection beyond those provided in this condition. This condition
does not apply to NWP 27 — Aquatic Habitat Restoration, Enhancement, and Establishment
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington
District Engineer. You may review the setback policy at
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This general permit does
not authorize the construction of hardened or permanently fixed structures within the Federally
Authorized Channel Setback, unless the activity is approved by the Corps. The permittee shall
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or
prior to commencing construction of any structures, authorized dredging or other work within the
right-of-way of, or in proximity to, a federally designated disposal area. The Land Use
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North
Carolina 28403-1343, email: SAWWeb-NAV @usace.army.mil

3.13 Northern Long-eared Bat — Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered
Species (SLOPES) have been approved by the Corps and the USFWS. This condition concerns
effects to the NLEB only and does not address effects to other federally listed species and/or
federally designated critical habitat.

A. Procedures when the Corps is the lead federal* agency for a project:
The permittee must comply with (1) and (2) below when:

» the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

» the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the
requirement to obtain Department of the Army authorization to impact waters of the United
States. If the project is located on federal land, contact the Corps to determine the lead
federal agency.


http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx
mailto:SAWWeb-NAV@usace.army.mil

DI00196 B-5771 P-82 Forsyth County

(1) A permittee using a NWP must check to see if their project is located in the range of
the NLEB by using the following website:
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the
project is within the range of the NLEB, or if the project includes percussive activities
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate
website in the paragraph below to discover if their project:

* is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR;

* involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological
Services Field Office), check the project location against the electronic maps found at:
http://www.fws.gov/asheville/htmlis/project_review/NLEB_in_WNC.html. For the eastern
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the
project location against the electronic maps found at:
https://www.fws.gov/raleigh/NLEB_RFO.html.

(2) A permittee must submit a PCN to the District Engineer, and receive written
authorization from the District Engineer, prior to commencing the activity, if the activity
will involve any of the following:

» tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

. bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB), AND/OR:

« percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps
or the USFWS, provided the activity complies with all applicable NWP terms and general
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that
the project is:

« located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

. located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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« located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency:

For projects where another federal agency is the lead federal agency - if that other federal agency
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1)
determined that the project would not cause prohibited incidental take of the NLEB, and (2)
completed coordination/consultation that is required by the USFWS (per the directions on the
respective USFWS office’s website), that project may proceed without notification to either the
USACE or the USFWS, provided all General and Regional Permit Conditions are met.

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910)
251- 4633.

3.14 Work on Eastern Band of Cherokee Indians Land

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must
comply with the requirements of the latest MOU between the Wilmington District and the
Eastern Band of Cherokee Indians.

4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #33 — Temporary Construction, Access, and Dewatering

4.1.1 The permittee shall submit a PCN to the District Engineer prior to commencing the activity
if the activity will involve the discharge of dredged or fill material into more than 1/10-acre of
wetlands or 150 linear feet of stream channel for the construction of temporary access fills and/or
temporary road crossings.

4.1.2 For activities that require a PCN, the PCN must include a restoration plan that thoroughly
describes how all temporary fills will be removed, describes how pre-project conditions will be
restored, and includes a timetable for all restoration activities.
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PROJECT SPECIAL PROVISIONS
Utilities by Others

WETHERILL

ENGINEERING

1223 Jones Franklin Road
Raleigh, NC 27606
Phone: 919.851.8077

Fax: 919.851.8107

WE Design Your Tomorrow . . wei@wetherilleng.com

General:

A) Duke Energy (Power)

B) AT&T (Communications)

C) Windstream (Communications)
D) Spectrum (Communications)
E) City of Winston-Salem (Water)

The conflicting facilities of these concerns will be adjusted prior to the date of
availability, unless otherwise noted and are therefore listed in these special provisions for
the benefit of the Contractor. All utility work listed herein will be done by the utility
owner. All utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:
Utility relocations are shown on the Utilities by Others Plans.

A) Duke Energy (Power)
Duke Energy owns overhead power lines that run along the west side of Main
Street. Additional overhead power lines run along the south side of Bethania
Rural Hall Road and the south side of High Cliffs Road.
1) The overhead power in conflict will be moved to new poles set along the east
side of Main Street.
2) Duke Energy Relocations Completed by Date of Availability.
3) Contact person for Duke Energy: Cody Hagenbuch, 980-288-6739
Cody.hagenbuch@Duke-Energy.com

B) AT&T (Communications)
AT&T owns an underground fiber optic communications line the runs along the
east side of Main Street.
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PROJECT SPECIAL PROVISIONS
Utilities by Others

1) AT&T will install a new hand hole at £STA 20+50 and a new underground
fiber optic communication line to the proposed Duke Energy poles at +STA
20+24. AT&T will attach a new overhead fiber optic communication line and
follow Duke Energy’s poles to an existing pole outside the project limits.

2) AT&T Relocations Completed by Date of Availability

3) Contact person for AT&T: Ron Stokes, 336-682-1090

Rs7737@att.com

Windstream (Communications)

Windstream owns overhead copper and fiber optic communication lines that run

along the west side of Main Street, attached to Duke Energy’s poles.

1) Windstream will attach new copper and fiber optic communications lines to
the proposed Duke Energy poles along the east side of Main Street.

2) Windstream Relocations Completed by Date of Availability

3) Contact person for Windstream: Mitchell Belk, 704-677-4978

Mitchell.Belk@windstream.com

C) Spectrum (Communications)
Spectrum owns overhead copper and fiber optic communication lines that run
along the west side of Main Street, attached to Duke Energy’s poles.
1) Spectrum will attach new copper and fiber optic communications lines to the
proposed Duke Energy poles along the east side of Main Street.
2) Spectrum Relocations Completed by Date of Availability.
3) Contact person for Spectrum:  Kevin Ross, 336-231-6105
Kevin.Ross@charter.com

D) City of Winston-Salem (Water and Sewer)
The City of Winston-Salem owns a 24” water main that runs along the west side
of Main Street, an 8 water main that runs along the east side of Main Street, and
a 36” sewer line that crosses Main Street at £STA 19+50.
1) The project has been designed to allow the 24” water man and the 36” sewer
to remain in place.
2) The 8” water main will be capped at the project limits and abandoned.
3) City of Winston-Salem Relocations Completed by Date of Availability.
4) Contact person for The City of Winston-Salem: Alan Temple, 336-747-6844
alant@cityofws.org
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

CORPORATION
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification
attached, provided that the Debarment Certification also includes any required statements concerning exceptions
that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

Date of Execution

CORPORATE SEAL
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NON-COLLUSION , DEBARMENT AND GIFT BAN CERTIFICATION
PARTNERSHIP

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification
attached, provided that the Debarment Certification also includes any required statements concerning exceptions
that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full Name of
Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

Date of Execution
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification
attached, provided that the Debarment Certification also includes any required statements concerning exceptions
that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Authorized Agent
Select appropriate title

Print or type Signer's name Print or type Signer's Name

Date of Execution
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has entered into any
agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the
prequalified bidder intends to do the work with its own bonafide employees or subcontractors and will not bid for the benefit of another
contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required
statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any
employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4), fill
in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

@
Name of Joint Venture
@
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
®)
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4)

Name of Contractor (for 3 Joint Venture only)

Address as Prequalified

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name

If Corporation, affix Corporate Seal

Date of Execution
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. 8 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Name of Prequalified Bidder

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Prequalified Bidder, Individually

Print or type Signer's name Print or type Signer’s name

Date of Execution
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification
attached, provided that the Debarment Certification also includes any required statements concerning exceptions
that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Name of Prequalified Bidder

Print or type name

Address as Prequalified

Signature of Prequalified Bidder, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

Date of Execution
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.
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DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph
b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



State of North Carolina
Department of Transportation
Subcontractor Payment Information

Submit with invoice

Firm Invoice No. Reference
NCDOT PO/Contract Number
WBS No. (State Project No.)
Date of Inveice

Form DBE-IS
Rev DIV 8 12-31-07

Signed
Amount Paid To Date Paid To
Invoice Line Subcontractor / Subcontractor / Subcontractor / Subcontractor /
Hem Subconsultant/ Subconsultant / Subconsultant / Subconsultant /
Reference Payer Federal Material Supplier Material Supplier Material Supplier Material Supplier
{from PO} Payer Name Tax Id Name Federal Tax Id This Invoice This Invoice
Total Amount Paid to Subcontractor Firms 3

NOTE: - These documents are scanned into our Fiscal program. Please do not highlight or shade the figures.

| certify that this information accurately refiects actual payments made and the dates the payments were made to Subcontractors/
Subconsultants/Material Suppliers on the above referenced project.

Signature Title

Prini Name Date




Form DBE-IS
Rev DIV 9 12-31-07

State of North Carolina
Department of Transportation
Subcontractor Payment Information

Submit with Invoice

Firm Invoice No. Reference 1231
NCDOT PO/Contract Number 360001234 | EXAMPLE
WBS No. (State Project No.) 40491
Date of Invoice 12/11/2007
Signed Veky Poe
Amount Paid To Date Paid To
Invoice Line Subcontractor / Subcontractor / Subcontractor / Subcentractor /
Item Subconsultant/ Subconsultant / Subconsultant / Subeonsultant /
Reference Payer Federal Material Supplier Material Supplier Material Supplier Material Supplier
(from PO) Payer Name Tax id Name Federal Tax Id This Invoice This Invoice
Eaxmple 1
10 XYZ Trucking 123-45-6789 ABC Company 987-65-4312 $ 7,000.00 11/16/2007
60 CDF Company 456-78-9123 DEF Paving 789-12-3456 b 1,000.00 111712007

If no Subcontracto/Subconsultant participation, please submit form as shown below in Example 2

Eaxmple 2

N/A 0.00

Example 1 Example 2

Total Amount Paid to Subcontractor Firms $ 8,000.00 0.00

NOTE: - These documents are scanned into our Fiscal program. Please do not highlight or shade the figures.

i centify that this information accurately reflects actual payments made and the dates the payments were made to Subcontractors/
Subconsullanis/Material Suppliers on the above referenced project.

Signature okn Doe Title Owner

Print Name John Doe Date 12/11/2007




Field

Instructions

Subgrantee Letterhead / Name & Address Goes Here

Submit with Invoice To:

Firm Invoice No, Reference

NCDOT PG / Contract Number
WBS No. (State Project No.)
Date of Invoice

Signed

Invoice Line ltem Reference

Payer Name
Payer Federal Tax td

Subcontractor / Subconsultant/ Material Supplier Name

Subcontractor / Subconsultant/ Material Supplier Federal Tax Id
Amount Paid To Subcontractor / Subconsultant / Material Supplier
This Invoice

Date Paid To Subcontractor / Subconsultant / Material Supplier This
Invoice

Total Amount Paid to DBE Firms

Enter the name and address of the company, firm, governmental entity or
subgrantee requesting payment form the North Carolina Department of
Transportation

Update this section with the name and address of the NCDOT representative
that is responsible for processing payment requests for your contracts.

Enter the invoice number that was submitted to NCDOT that corresponds with
the payment information contained on this form.

Enter the NCDOT Purchase Order or Contract number that corresponds with
the information contained on this form.

Enter the NCDOT WBS element number assigned to this project.

Enter the date of the invoice that was submitted for payment.

Enter the name of the person responsible for the validity of the information
contained on this form.

Enter the invoice line item or pay item that the DBE payment information is
related to.

Enter the name of the company, firm, governmental entity or subgrantee that is
responsible for paying the DBE subcontractor.

Enter the Federal Tax Identification number of the Payer (See Payer Name)
Enter the name of the DBE Subcoentractor, Subconsultant or Material Supplier
that is being paid for goods or services related to the NCDOT PO / Contract
Number.

Enter the Federal Tax Identification number of the DBE Subcontractor,
Subconsultant or Material Supplier that is being paid for goods or services
related to the NCDOT PO / Contract Number.

Enter the amount paid to the DBE Subcontractor, Subconsultant or Material
Supplier for the invoice referenced.

Enter the date that the Subcontractor / Subconsultant / Material Supplier was
paid for the items referenced on the invoice.

Enter the total payments made to all DBE Subcontractor / Subconsultant /
Material Supplier for the invoice referenced.



STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR

CONTRACT: NAME OF BIDDER:

The undersigned intends to perform work in connection with the above contract upon execution of the bid
and subsequent award of contract by the Board of Transportation as:

Name of MBE/WBE/DBE Subcontractor
Address
City State Zip

Please check all that apply:
Minority Business Enterprise (MBE)
Women Business Enterprise (WBE)
Disadvantaged Business Enterprise (DBE)

The MBE /WBE /DBE status of the above named subcontractor is certified by the North Carolina
Department of Transportation. The above named subcontractor is prepared to perform the described work
listed on the attached MBE/WBE/DBE Commitment Items sheet, in connection with the above contract
upon execution of the bid and subsequent award of contract by the Board of Transportation. The above
named subcontractor is prepared to perform the described work at the estimated Commitment Total for
Subcontractor Price identified on the MBE/WBE/DBE Commitment Items sheet and amount indicated
below.

Commitment Total based on estimated Unit Prices and Quantities on the “attached” MBE/WBE/DBE
Commitment Items sheet. Amount $

The above named bidder and subcontractor mutually accepts the Commitment Total estimated for the
Unit Prices and Quantities. This commitment total is based on estimated quantities only and most likely
will vary up or down as the project is completed. Final compensation will be based on actual quantities of
work performed and accepted during the pursuance of work. The above listed amount represents the
entire dollar amount quoted based on these estimated quantities. No conversations, verbal agreements,
and/or other forms of non-written representations shall serve to add, delete, or modify the terms as stated.

This document shall not serve in any manner as an actual subcontract between the two parties. A separate
subcontractor agreement will describe in detail the contractual obligations of the bidder and the
MBE/WBE/DBE subcontractor.

Affirmation

The above named MBE/ WBE/ DBE subcontractor affirms that it will perform the portion(s) of the
contract for the estimated dollar value as stated above.

Name of MBE/ WBE/ DBE Subcontractor Name of Bidder

Signature / Title Signature / Title

Date Date



Form SAF Rev. 2A Revised 11-2012

Subcontract Approval Form (SAF)

1. Complete the "Subcontract Approval Form" (Form SAF) for the Subcontractor and the 2" Tier
Subcontractor on one form. Additional items of work can be entered on the "Subcontract Approval Form

Attachment". If there is more than one 2™ Tier Subcontractor, the information should be listed on the
"Subcontract Approval Form - Additional 2" Tier" (SAF - Additonal 2nd Tier).
2. Reporting Number is the Fiscal Vendor Number for Contractors and Subcontractors. This number can be

found in the NCDOT Directory of Transportation Firms - Prequalified Bidders and Subcontractors. Use the
following web address to access the list of Prequalified Bidders and Subcontractors.

https:/lpartner.ncdot.gov/VendorDirectory/default. html

Enter the name of your subcontractor and hit "Submit". If the firm is prequalified to perform work for
NCDOT, the firm's information will be shown on the screen. Click on the firm's name to access the
Reporting Number.

3. If retainage is being withheld for the Subcontractor or 2" Tier Subcontractor place an "X" in the box under
the column titled "Retainage."”

4. When the proposed Subcontractor or 2™ Tier Subcontractor is a certified DBE, MBE, or WBE
Subcontractor, select the appropriate certification from the drop down list. When the proposed
Subcontractor is not a certified DBE, MBE, or WBE subcontractor, select "NONE" from the drop down list.

5. Partial Item of Work and Portion of Work

Partial Item of Work is defined as a Subcontractor performing part of the work associated with a line item,
such as hauling asphalt or tying steel. The partial item of work should be indicated by the symbol (¢). The
work associated with the contract line item to be performed by the Subcontractor shall be identified.

Portion of Work is defined as a Subcontractor performing all the work associated with a line item, but only
a portion of the contract quantity. An example is grading from Station 225+00 - L- to the end of the project.
The portions of work should be indicated by the symbol (e). The physical limits of the sublet quantity shall
be identified.

The Contractor may designate a subcontracted item of work as both a portion and a partial. (Example:
Contractor is subcontracting hauling of unclassified excavation to multiple trucking contractors.) If the item
of work is designated as both a portion and a partial the unit price shall be less than the contract unit price
and the quantity shall be less than the contract quantity.

6. Sub or 2™ Tier - Designate if the work for the associated line item will be performed by a Subcontractor or a
2" Tier Subcontractor. This must be completed to correctly calculate the Subcontract Amount.

7. Units of Measure (UOM) shown on the Subcontract Approval Form (SAF) shall be the same as those shown
in the Department's contract. Any conversions that are necessary to satisfy this requirement shall be the
responsibility of the Contractor. The Converted Price (CP) shall be denoted with an asterisk (*).

(Examples of converting units of measure can be found in the HICAMS User Guide, Chapter 2,
Section 8A. Use the following link to view the examples.)

httos://connect.ncdot.gov/projects/construction/Pages/HICAMS-Manual.aspx

8. DBE/MBE/WBE Unit Price - This unit price should only be completed for DBE/MBE/WBE Subcontractors.
Enter a DBE/MBE/WBE Unit Price for the items of work performed by any certified DBE/MBE/WBE. Use
the chart below to determine if a DBE/MBE/WBE Unit Price shall be entered for the line item, based on the
certification of the firm.

Enter
DBE/MBE/WBE
Subcontractor 2nd Tier Unit Price For
Certified None Subcontractor
Certified Certified  Subcontractor

None Certified 2nd Tier



Form SAF Rev. 2A Revised 11-2012

The DBE/MBE/WRE Unit Price must be the negotiated unit or lump sum price agreed upon between the
Contractor and the Subcontractor, unless the Contractor is entering a Converted Price. Indicating a
Converted Price acknowtedges that the price shown is not the actual price, but an approximate value used
for calculating the Sublet Amount as reasonably close as possible. It can be higher, lower or equal to the
contract bid price.

9. DBE/MBE/WBE Sublet Amount is the DBE/MBE/WBE Unit Price multiplied by the Quantity. For committed
firms, the DBE/MBE/WBE Sublet Amount shall be the same or higher than the amount listed in the contract.

10. Subcontract Unit Price - The Subcontract Unit Price must be the same as the contract unit price unless the
Subcontractor is performing a partial item of work. When a partial itemn of work is sublet, the unit price must
be less than the contract unit price. When only a portion of the quantity of an item is sublet, the unit price
shall be the same as the contract unit price. If an item of work is designated as both a partial and a portion,
refer to ltem 5 of these instructions. A Subcontract Unit Price must be entered for every line item, including
an item of work performed by a DBE/MBE/WBE Subcontractor.

11. The Total Subcontract Amount is the Subcontract Unit Price multiplied by the Quantity.

12. The Subcontract Amount is the amount subcontracted by the Contractor. The amount is used to determine
the percent of work performed by the Prime Contractor. (Refer to Article 108-6 of the Standard
Specifications for subletting percentages.) The Subcontract Amount is calculated by summing the Total
Subcontract Amounts for the Subcontractor. Any items listed on the Attachment sheet for the

Subcontractor is alsc included in the Subcontract Amount. The line items for 2™ Tier Subcontractor(s) are
not included.

13. When any item requested to be sublet has been previously included in an approved subcontract, the
following statement shall be included above the listing of these items: "The following items are being
deleted from "Subcontract Request Number M

14. The Contractor, Subcontractor and 2™ Tier Subcontractor shall sign the original Subcontract Approval Form
and the Contractor shall submit the form to the Resident Engineer.

Sublet Percentages
FOR USE BY NCDOT PERSONNEL (for non HICAMS contracts)

The following is the process used to calculate the Sublet Percentages after the approval of each subcontract.
The fields will not populate, this process should be hand calculated.

(1) Total Qriginai Contract Amount (5) Difference {1-(2+3)}

(2) Specialty ltems Sublet (6) Percent by Prime {(1-4)/5

(3) Non-spec. ltems Sublet to
DBE/MBE/WBE {7) Threshold Check {(1-4)/(1-2)}

(4) Total Sublet {Grand Total)




Form SAF Rev, 2A Rev. 5-2012
SUBCONTRACT APPROVAL FORM
Contract No.. F.A. No. Subcontract Request Number:
WBS Element; T..P. No.: County:
APPROVAL IS REQUESTED TO SUBLET THE FOLLOWING ITEMS OF WORK ON THIS PROJECT TO:
Retainage Certification Reporting No.
o t _ il
Subcontractor Name and Address
Retainage Certification Reporting No.
O _ i
2" Tier-1 Subcontractor Name and Address
\ . . Sub
Line Code . Portion| Partial . CcP DBE/MBE/AWBE DBE/MEBEWEBE Subcontract Total Subcontract
Number item Description @ | @ | oo Quantity uom} . Unit Price Sublet Amount Unit Price Amount
Indicates a Fortion of Work {e) Indicates a Partial ltem (¢ ) DBE/MEBE/WBE Amount Subcontract Amt.

SUBCONTRACT CERTIFICATION (applies only to Federal projects)
The Contractor / Subcontractor certifies that the subcontract is in writing and that FHWA 1273, "Required Contract Provisions,” have been included
in the subcontract / 2™ tier subcontract in its entirety.

Contractor: APPROVED:

Signature: Date

Title: Resident Engineer Date
Subcontractor: Approved with the understanding that the Contractor will be responsible for the
Signature: Date satisfactory performance and completion of the work in compliance with the

Title: terms of the contract and that all payments will be made to the Contractor.

2™ Tier

Subcontractor:

Signature: Date

Title:




Form SAF Attachment Rev. 2A

SUBCONTRACT APPROVAL FORM

o«

)

Rev. 5-2012

Contract No.: F.A. No.: Subcontract Request Number:
Line Code llem Description Portion| Partial mn_“qa Guantit UOM CP DBE/MBE/WBE DBE/MBEMNBE Subcontract Total Subcontract
Number (e} (+) 2nd Tier ¥ * Unit Price Sublet Amount Unit Price Amount

Indicates a Portion ofWark (e)

Indicates a Partial ltem ( )




Form SAF Additional 2™ Tier Rev, 2A . Rev. 5-2012

SUBCONTRACT APPROVAL FORM

Contract No.: F.A. No.: Subcontract Request Number:

WBS Element: T.I.LP. No.: County:

APPROVAL IS REQUESTED TO SUBLET THE FOLLOWING ITEMS OF WORK ON THIS PROJECT TO:

Retainage Certification Reporting No.
O | |
2™ Tier-2 Subcontractor Name and Address
Retainage Certification Reporting No.
O _ _ J
2™ Tier-3 Subcontractor Name and Address
. Sub
Line Code e Portion | Partial . CcP DBE/MBE/WBE DBE/MBE/WBE Subcontract Total Subcontract
Number tem Description () ) N:no.ﬂ_.mmﬂ Quantiy voMt . Unit Price Sublet Amount Linit Price Amount
11}
Indicates a Portion of Work (e) Indicates a Partial Item ( ¢ )

SUBCONTRACT CERTIFICATION (applies only to Federal projects)

The Contractor / Subcontractor certifies that the subcontract is in writing and that FHWA 1273, "Required Contract Provisions," have been included
in the subcontract / 2™ tier subcontract in its entirety.

Contractor: APPROVED:

Signature: Date

Title: Resident Engineer Date
Subcontractor: Approved with the understanding that the Contractor will be responsible for the
Signature: Date satisfactory performance and completion of the work in compliance with the

Title: terms of the contract and that all payments will be made directly to the Contracter.
2™ Tier

Subcontractor:

Signature: Date

Title:




Apr 11, 2018 9:03 am
County : Forsyth

ITEMIZED PROPOSAL FOR CONTRACT NO. DI00196

Page 1 of 6

Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.S.
0003 0030000000-N SP  TYPE Il MODIFIED APPROACH Lump Sum L.S.
FILL, STATION *#sxiks*
(STA 17+57.5)
0004 0043000000-N 226 GRADING Lump Sum L.S.
0005 0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 0.2
BING ACR
0006 0057000000-E 226 UNDERCUT EXCAVATION 60
cYy
0007 0196000000-E 270 GEOTEXTILE FOR SOIL STABILIZA- 200
TION sy
0008 0318000000-E 300 FOUNDATION CONDITIONING MATE- 60
RIAL, MINOR STRUCTURES TON
0009 0320000000-E 300 FOUNDATION CONDITIONING GEO- 160
TEXTILE sy
0010 0335200000-E 305 15" DRAINAGE PIPE 64
LF
0011 0335850000-E 305 **" DRAINAGE PIPE ELBOWS 4
(15" EA
0012 0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV 80
LF
0013 0448500000-E 310 30" RC PIPE CULVERTS, CLASS IV 328
LF
0014 0453000000-E 310 **" PIPE END SECTION 1
(30") EA
0015 1099500000-E 505 SHALLOW UNDERCUT 50
cY
0016 1099700000-E 505 CLASS IV SUBGRADE STABILIZA- 100
TION TON
0017 1220000000-E 545 INCIDENTAL STONE BASE 20
TON
0018 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 414
DEPTH sy

(.57




Apr 11, 2018 9:03 am ITEMIZED PROPOSAL FOR CONTRACT NO. DI00196 Page 2 of 6
County : Forsyth
Line Item Number Sec Description Quantity Amount
# #
0019 1330000000-E 607 INCIDENTAL MILLING 130
SY
0020 1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 300
B25.0C TON
0021 1503000000-E 610 ASPHALT CONC INTERMEDIATE 480
COURSE, TYPE 119.0C TON
0022 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 530
TYPE S9.5C TON
0023 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 70
TON
0024 1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 11
REPAIR TON
0025 2275000000-E SP  FLOWABLE FILL 3
cYy
0026 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 7
EA
0027 2308000000-E 840 MASONRY DRAINAGE STRUCTURES 55
LF
0028 2365000000-N 840 FRAME WITH TWO GRATES, STD 1
840.22 EA
0029 2367000000-N 840 FRAME WITH TWO GRATES, STD 6
840.29 EA
0030 2556000000-E 846 SHOULDER BERM GUTTER 70
LF
0031 2577000000-E 846 CONCRETE EXPRESSWAY GUTTER 240
LF
0032  2845000000-N 858 ADJUSTMENT OF METER BOXES OR 2
VALVE BOXES EA
0033 3030000000-E 862 STEEL BEAM GUARDRAIL 250
LF
0034 3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 5
EA
0035 3215000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 4
n EA
0036  3288000000-N SP  GUARDRAIL END UNITS, TYPE TL-2 4
EA
0037 3628000000-E 876 RIP RAP, CLASS | 213

TON




Apr 11, 2018 9:03 am
County : Forsyth

ITEMIZED PROPOSAL FOR CONTRACT NO. DI00196

Page 3 of 6

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0038 3649000000-E 876 RIP RAP, CLASS B 79
TON
0039 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 909
SY
0040 4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 6
CHANNEL EA
0041 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 501
SF
0042 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 343
MOUNTED) SE
0043  4445000000-E 1145 BARRICADES (TYPE Ill) 208
LF
0044 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,550
LINES (4", 90 MILS) LE
0045 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,528
LINES (4", 120 MILS) LE
0046 6000000000-E 1605 TEMPORARY SILT FENCE 1,665
LF
0047 6006000000-E 1610 STONE FOR EROSION CONTROL, 85
CLASS A TON
0048 6009000000-E 1610 STONE FOR EROSION CONTROL, 260
CLASS B TON
0049 6012000000-E 1610 SEDIMENT CONTROL STONE 165
TON
0050 6015000000-E 1615 TEMPORARY MULCHING 15
ACR
0051 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 200
LB
0052 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 1
ING TON
0053 6024000000-E 1622 TEMPORARY SLOPE DRAINS 200
LF
0054 6029000000-E SP  SAFETY FENCE 200
LF
0055 6030000000-E 1630 SILT EXCAVATION 290
cYy
0056 6036000000-E 1631 MATTING FOR EROSION CONTROL 6,570

SY




Apr 11, 2018 9:03 am
County : Forsyth

ITEMIZED PROPOSAL FOR CONTRACT NO. DI00196

Page 4 of 6

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0057 6037000000-E SP  COIR FIBER MAT 100
SY
0058 6042000000-E 1632 1/4" HARDWARE CLOTH 230
LF
0059 6048000000-E SP  FLOATING TURBIDITY CURTAIN 70
SY
0060 6070000000-N 1639 SPECIAL STILLING BASINS 4
EA
0061 6071012000-E SP  COIR FIBER WATTLE 100
LF
0062 6071020000-E SP  POLYACRYLAMIDE (PAM) 35
LB
0063 6071030000-E 1640 COIR FIBER BAFFLE 15
LF
0064 6084000000-E 1660 SEEDING & MULCHING 3
ACR
0065 6090000000-E 1661 SEED FOR REPAIR SEEDING 50
LB
0066 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25
TON
0067 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50
LB
0068 6108000000-E 1665 FERTILIZER TOPDRESSING 15
TON
0069 6111000000-E SP  IMPERVIOUS DIKE 220
LF
0070 6114500000-N 1667 SPECIALIZED HAND MOWING 10
MHR
0071 6117000000-N SP  RESPONSE FOR EROSION CONTROL 13
EA
0072 6117500000-N SP CONCRETE WASHOUT STRUCTURE 2
EA
0073 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION *kkkkkkkkkkk
(STA 17+57.5)
0074 8105520000-E 411  3-0"DIA DRILLED PIERS IN 71.2
SOIL LE
0075 8105620000-E 411  3-0" DIA DRILLED PIERS NOT IN 65

SOIL

LF




Apr 11, 2018 9:03 am
County : Forsyth

ITEMIZED PROPOSAL FOR CONTRACT NO. DI00196

Page 5 of 6

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0076 8111200000-E 411 PERMANENT STEEL CASING FOR 51.8
3-0" DIA DRILLED PIER LE
0077 8115000000-N 411 CSL TESTING 1
EA
0078 8121000000-N 412  UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATION #kssnk
(STA 1745750
0079 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 95.4
cY
0080 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
*kkkkkkkkkkk
(STA 17+57.5)
0081 8217000000-E 425 REINFORCING STEEL (BRIDGE) 28,566
LB
0082 8238000000-E 425 SPIRAL COLUMN REINFORCING 3,345
STEEL (BRIDGE) LB
0083 8328200000-E 450 PILE DRIVING EQUIPMENT SETUP 14
FOR *** STEEL PILES EA
(HP 12X53)
0084 8364000000-E 450 HP12X53 STEEL PILES 335
LF
0085 8475000000-E 460 TWO BAR METAL RAIL 285.23
LF
0086 8517000000-E 460  1'-**X ¥t CONCRETE PARA- 300.56
PET LE
(2"X2'6")
0087 8608000000-E 876 RIP RAP CLASS Il (2-0" THICK) 537
TON
0088 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 600
Sy
0089 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
0090 8762000000-E 430 3-0" X 1-9" PRESTRESSED CONC 960
CORED SLABS LE
0091 8763000000-E 430 3-0" X 2-0" PRESTRESSED CONC 840

CORED SLABS

LF




Apr 11, 2018 9:03 am ITEMIZED PROPOSAL FOR CONTRACT NO. DI00196 Page 6 of 6
County : Forsyth
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0092 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
(ASBESTOS ASSESSMENT)

0903/Apr11/Q55614.14/D417780252000/E92 Total Amount Of Bid For Entire Project :
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