-- STATE OF NORTH CAROLINA--

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

INDUSTRY DRAFT RFP

DESIGN-BUILD PROJECT "2ty
S
TIP R-2633 AA & AB 5 "Fffi' e
October 22, 2009 F:';;, r,' §

DATE AND TIME OF TECHNICAL AND PRICE PROPOSAL SUBMISSION: January 20, 2010 BY 4:00 PM
DATE AND TIME OF PRICE PROPOSAL OPENING: February 16, 2010 AT 10:00 AM

CONTRACT ID: C 202384

WBS ELEMENT NO. 34491.3.GV2 and 34491.3.ST1

FEDERAL-AID NO. NHF-0017 (96) and STM-0017 (97)

COUNTY: Brunswick

ROUTE NO. Wilmington Bypass (Future 1-140)
MILES: 6.1

LOCATION: NC 87 to US 74/ US 76

TYPE OF WORK: DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK
CONTAINED IN THE REQUEST FOR PROPOSALS
NOTICE:
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LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING
SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C 202384
IN BRUNSWICK COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C 202384; has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Board of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C 202384 in Brunswick County by no later
than the dates(s) specified in the Final RFP or Technical Proposal, whichever is earlier, and in
accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2006
Standard Specifications for Roads and Structures, specifications prepared by the Department, the
Technical Proposal prepared by the Design-Build Team, at the lump sum price(s) bid by the
Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.

Although the Department has furnished preliminary designs for this project, unless otherwise
noted herein, the Design-Build Team shall assume full responsibility, including liability, for the



project design, including the use of portions of the Department design, modification of such
design, or other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, JULY 2006, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and
Construction Engineering Inspection included in this contract is to be done in accordance with
the documents noted above and under the direction of the Engineer.

If the Design-Build Proposal is accepted and the award is made, the Technical Proposal
submitted by the Design-Build Team is by reference, incorporated and made part of this contract.
The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.

TO TO
BE BE
SEALED SEALED
IN IN
FINAL FINAL
RFP RFP

Transportation Program State Contract Officer
Management Director
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*** PROJECT SPECIAL PROVISIONS ***

CONTRACT TIME AND LIQUIDATED DAMAGES
07/12/07 DB1 GO4A

The date of availability for this contract is March 29, 2010, except that the Design-Build Team
shall not begin ground disturbing activities, including utility relocations in jurisdictional areas
and tree harvesting, (this does not include permitted investigative borings covered under a
Nationwide Permit No. 6) until a meeting is held between the NCDOT, the regulatory agencies
and the Design-Build Team; and the required permits have been acquired, as stipulated in the
Environmental Permits Scope of Work contained elsewhere in this Request for Proposals (RFP).
The Design-Build Team shall consider this factor in determining the proposed completion date
for this project.

The completion date for this contract is defined as the date proposed in the Technical Proposal
by the proposer who is awarded the project. The completion date thus proposed shall not be later
than October 15, 2013.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Twenty Thousand Dollars ($20,000.00) per
calendar day. As an exception to this amount, where the contract has been determined to be
substantially complete as defined by the Special Provision entitled “Substantial Completion”
found elsewhere in this RFP, the liquidated damages will be reduced to Five Thousand Dollars
($5,000.00) per calendar day.

Where the Design-Build Team who is awarded the contract has proposed a completion date for
the contract as required above, but also has proposed an earlier date for substantial completion,
then both of these proposed dates will become contract requirements.

Liquidated damages of Twenty Thousand Dollars ($20,000.00) per calendar day will be
applicable to the early date for substantial completion proposed by the bidder. Liquidated
damages of Five Thousand Dollars ($5,000.00) per calendar day will be applicable to the final
completion date proposed by the bidder where the Design-Build Team has proposed an earlier
date for substantial completion.

OTHER LIQUIDATED DAMAGES AND INCENTIVES
(3/22/07) (Rev. 02/14/08) DB1 G11

Refer to the Traffic Management Scope of Work for more information on the following
time restrictions and liquidated damages:
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Liquidated Damages for Intermediate Contract Time #1 for lane narrowing, lane closure,
holiday and special event time restrictions for US 17 and US 74 / US 76 are $1,500.00
per 15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #2 for lane narrowing, lane closure,
holiday and special event time restrictions for NC 87 are $1,000.00 per 15- minute period
or any portion thereof.

Liquidated Damages for Intermediate Contract Time #3 for road closure time restrictions
for US 17 and US 74 / US 76 are $2,500.00 per 15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #4 for road closure time restrictions
for NC 87 are $1,500.00 per 15-minute period or any portion thereof.

Erosion and Sedimentation Control Incentives:
The Design-Build Team will be eligible for an incentive in the amount of $100,000 if
construction operations have been performed in accordance with all environmental
regulations and the Specifications, and the Design-Build Team does not receive any
violations (ICA, CICA, NOV and / or C&D) at any time during project construction.

Reference the Erosion and Sedimentation Control Scope of Work found elsewhere in this
RFP for additional information on erosion and sedimentation control incentives.

Liquidated Damages for Erosion Control efforts apply to this project:

Reference the Erosion and Sedimentation Control Scope of Work found elsewhere in this
RFP for additional information on erosion and sedimentation control liquidated damages.

PROGRESS SCHEDULE
(07/29/09) DB1 G12

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 1-72, Article 108-2 Progress Schedule, delete in its entirety and replace with the
following:

The Design-Build Team shall prepare and submit for review and approval a schedule of
proposed working progress. This schedule shall be submitted on forms supplied by the
Engineer or in a format that is approved by the Engineer. A detailed Critical Path
Method (CPM) schedule shall not be submitted to replace the progress schedule details
required below.

The Design-Build Team shall submit a Progress Schedule for review within thirty (30)
calendar days of receiving Notice of Award. The Department will review the Progress
Schedule within twenty-one (21) calendar days of receipt. The Design-Build Team shall
make any necessary corrections and adjustments to the Progress Schedule as necessitated
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by the Department’s review within seven (7) calendar days. The Department will review
the revised Progress Schedule within seven (7) calendar days of receipt.

When the Engineer has extended the completion date the Design-Build Team shall
submit a revised progress schedule to the Engineer for review and approval. If plan
revisions are anticipated to change the sequence of operations in such a manner as will
effect the progress but not the completion date, then the Design-Build Team may submit
a revised progress schedule for review and approval but the completion date shall remain
unchanged.

The proposed progress schedule shall contain the following items:

(A)
(B)
(©)

A time scale diagram with major work activities and milestone dates clearly
labeled.

A cash curve corresponding to the milestones and work activities established
above.

A written narrative that explains the sequence of work, the controlling
operation(s), intermediate completion dates, milestones, project phasing,
anticipated work schedule, and estimated resources. In addition, explain how
permit requirements, submittal tracking, and coordination with subcontractors,
utility companies and other entities will be performed.

Major work activities are defined as components comprising more than 5% of the
total project cost or occupying more than 10% of total contract time and shall
include, if applicable, the following:

Clearing and grubbing
Grading

Drainage

Soil stabilization

Aggregate base course
Pavement

Culverts

Bridges (including removal)
Signals and lighting
Overhead signs

Utility relocation and construction

Major Milestones are derived from the project construction phasing and shall
include, if applicable, the following:

Critical design submittal dates

Critical permitting dates

Completion of right of way acquisition
Completion of utility conflicts

Start of construction
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Intermediate completion dates or times

Seasonal limitation / observation periods / moratoriums
Traffic shifts

Beginning and end of each traffic control phase or work area
Road openings

Completion date

The Design-Build Team shall provide a written narrative each month detailing the work and
percentage of work completed, anticipated sequence of upcoming work (2 month forecast),
controlling operation(s), intermediate completion dates, and milestones. If any milestones are
exceeded or will not be achieved, the Design-Build Team shall provide in the written narrative
details of the delay; controlling operation affected, impacts to other operations, revisions to
future intermediate completion dates and milestones, and remedial action necessary to get the
project back to the original completion date.

PAYOUT SCHEDULE
(5-23-07) DB1 G13

No later than 12:00 o’clock noon on the sixth day after the opening of the Price Proposal, the
responsive proposer with the lowest adjusted price shall submit a proposed Anticipated Monthly
Payout Schedule to the office of the State Contract Officer. The information shall be submitted
in a sealed package with the outer wrapping clearly marked *“Anticipated Monthly Payout
Schedule” along with the Design-Build Team name and the contract number. The Anticipated
Monthly Payout Schedule will be used by the Department to establish the monthly funding levels
for this project. The Anticipated Monthly Payout Schedule shall parallel, and agree with, the
project schedule the Design-Build Team submits as a part of their Technical Proposal. The
schedule shall include a monthly percentage breakdown (in terms of the total contract amount
percentages) of the work anticipated to be completed. The schedule shall begin with the Date of
Availability and end with the Actual Completion Date proposed by the Design-Build Team. If
the Payout Schedule is not submitted as stated herein, the Technical and Price Proposals will be
considered irregular by the Department, and the bid may be rejected.

ARRA WORK ITEMS

The Itemized Proposal contained in this RFP provides for two lump sum pay items to
differentiate those work activities that will be funded with ARRA Funds from all other items to
be funded from other sources. Excluding the dual bridges over US 74 / US 76 and the CSX
Railroad, the design and construction of all bridges on the project, including all associated
preconstruction services (surveys, geotechnical investigation, etc.), shall be paid for in
accordance with the Design & Construct of All Bridges Excluding Dual Bridges over US 74 /
CSX pay item. The remainder of the work required by this contract, including the design, all
associated preconstruction services, and construction of the bridges over US 74 / US 76 and the
CSX Railroad, shall be paid for in accordance with the All Other Design & Construct Including
Dual Bridges over US 74 / CSX pay item.

All bridge design, associated preconstruction services, and construction of each bridge, or sets of
dual bridges, shall be a separate item on the Schedule of Values.
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MOBILIZATION
(10-31-05) (Rev 01-3-07) DB1 G15B

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following:

800-2 MEASUREMENT AND PAYMENT

5 percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum
amount for Mobilization. Partial payments for Mobilization will be made beginning with the
first partial pay estimate paid on the contract. Payment will be made at the rate of 50 percent of
the lump sum amount calculated for Mobilization. The remaining 50 percent will be paid with
the partial pay estimate following approval of all permits required in the Environmental Permits
Scope of Work for this project.

SUBSTANTIAL COMPLETION
(3-22-07) DB1G16

When the special provisions provide for a reduction in the rate of liquidated damages for the
contract time or an intermediate contract time after the work is substantially complete, the work
will be considered substantially complete when the following requirements are satisfied:

1. Through traffic has been placed along the project or along the work required by an
intermediate contract time and the work is complete to the extent specified below, and all
lanes and shoulders are open such that traffic can move unimpeded at the posted speed.
Intersecting roads and service roads are complete to the extent that they provide the safe and
convenient use of the facility by the public.

2. The final layers of pavement for all lanes and shoulders along the project or along the work
required by an intermediate contract time are complete.

3. All signs are complete and accepted except for the signs on intersecting roadways.
4. All guardrails, drainage devices, ditches, excavation and embankment are complete.

5. Remaining work along the project consists of permanent pavement markings, permanent
pavement markers or incidental construction that is away from the paved portion of the
roadway.

Upon apparent substantial completion of the entire project or the work required by an
intermediate contract time, the Engineer will make an inspection of the work. If the inspection
discloses the entire project or the work required by an intermediate contract time is substantially
complete; the Engineer will notify the Design-Build Team in writing that the work is
substantially complete. If the inspection discloses the entire project or the work required by an



C 202384 (R-2633AA & AB) Project Special Provisions Brunswick County

intermediate contract time is not substantially complete, the Engineer will notify the Design-
Build Team in writing of the work that is not substantially complete. The entire project or the
work required by an intermediate contract time will not be considered substantially complete
until all of the recommendations made at the time of the inspection have been satisfactorily
completed.

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION
(07-21-09) DB1 G43

(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet,
located in the back of this RFP, following the Itemized Proposal Sheet.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. The quantity estimate submitted in the Price Proposal shall be the final total
quantity limit for which fuel price adjustments will be made for each item, regardless of
supplemental agreements. The Department will review the Estimate of Quantities to
ensure its reasonableness to the proposed design. Agreement of quantities will be a
prerequisite prior to execution of the contract.

Submittal The submittal shall be signed and dated by an officer of the Design-Build
Team. The information shall be copied and submitted in a separate sealed package with
the outer wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the
same time and location as the Technical and Price Proposal. The original shall be
submitted in the Price Proposal.

Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of
Quantities sheet will be considered “Trade Secret” in accordance with the requirements
of G.S. 66-152(3) until such time as the Price Proposal is opened.

(B)  Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $ per gallon.
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(C)  Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities and the declination box shall be checked. Failure to complete this
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for
this project.

(D)  Change Option The proposer will not be permitted to change the option after the Price
Proposal and the copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet
are submitted.

(E)  Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities
sheet separately and in the Price Proposal will result in the Technical and Price Proposal
being considered irregular by the Department and the Technical and Price Proposal may
be rejected.

PARTNERING
07/29/09 DB1 G49

As a part of its quality management program, the North Carolina Department of Transportation
intends to encourage the formation of a cohesive relationship with the Design-Build Team and its
principal subcontractors and suppliers. This relationship will be structured to draw on the
strengths of each organization to identify and achieve reciprocal goals. The objectives are safe,
effective, and efficient contract performance; and completion within budget, on schedule, and in
accordance with the plans and specifications.

This relationship will be bilateral in makeup and participation will be totally voluntary. The cost
associated with effectuating this relationship will be agreed to by both parties and shall be shared
equally. Compensation for the Department’s share of the partnering costs will be by
Supplemental Agreement.

To implement this initiative prior to starting work in accordance with the requirements of Section
108 of the Standard Specifications and the Standard Special Provision for Division One (found
elsewhere in this RFP), and prior to the preconstruction conference, the Design-Build Team's
management personnel and Division Construction Engineer will initiate a partnering
development seminar / team building workshop. Project personnel working with the assistance
of the Construction Unit will make arrangements to determine attendees at the workshop, agenda
of the workshop, duration, and location. Persons required to be in attendance will be the
NCDOT Resident Engineer, the NCDOT Division Construction Engineer, and key project
personnel; the Design-Build Team's senior management personnel, the Design-Build Team's on-
site project manager, and key project supervisory personnel for both the Design-Build Team and
principal subcontractors and suppliers. The project design engineers, FHWA, and key local
government personnel will also be invited to attend as necessary.

Follow-up workshops may be held periodically throughout the duration of the contract as agreed
by the Design-Build Team and the North Carolina Department of Transportation. In the event
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that additional workshops are held, compensation for the Department’s share of the follow-up
partnering workshops will be by Supplemental Agreement.

The establishment of the partnering charter on a project will not change the legal relationship to
the contract nor relieve either party from any of the terms of the contract.

EXECUTION OF SIGNATURE SHEETS AND DEBARMENT CERTIFICATION
(9/07/05) DB1 G52

The Proposer's attention is directed to the various sheets in the Request for Proposals which are
to be signed by the Proposer. A list of these sheets is shown below. The signature sheets are
located behind the Itemized Proposal Sheet in this Request for Proposal. The NCDOT bid bond
form is available on-line at: http://ncdot.org/doh/forms/files/bidbond.pdf or by contacting the
Records and Documents office at 919-250-4124.

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)
2. Bid Bond

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency, in accordance with the "Debarment
Certification" located behind the Execution of Bid Noncollusion Affidavit and Debarment
Certification signature sheets in this RFP. Execution of the bid signature sheets in conjunction
with any applicable statements concerning exceptions, when such statements have been made on
the "Debarment Certification”, constitutes the Proposer’s certification of “status" under penalty
of perjury under the laws of the United States.

SUBMISSION OF DESIGN-BUILD PROPOSAL
09/25/09 DB1 G55A

The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply
with the following requirements in order for that Design-Build Proposal to be responsive and
considered for award.

1. The Proposer shall be prequalified with the Department prior to submitting a Design-
Build Proposal.

2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to
the time indicated in this Request for Proposals.

3. The Design-Build Proposal documents shall be signed by an authorized employee of the
Proposer.

4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid bond
or Bid deposit.
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5. If Disadvantaged Business Enterprises (DBE) goals are established for this contract, the
Proposer shall complete the form Listing of DBE Subcontractors contained elsewhere in
this RFP in accordance with the Project Special Provision entitled Disadvantaged
Business Enterprises.

6. The Design-Build Proposal shall address all the requirements as specified in this Request
for Proposals.

In addition to the above requirements, failure to comply with any of the requirements of Article
102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP) or Articles
102-10 or 102-11 of the 2006 Standard Specifications for Roads and Structures may result in a
Design-Build Proposal being rejected.

CONFIDENTIAL QUESTIONS
(1-5-07) DB1 G56

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of
this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the External RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

1. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only. Other teams will not be notified of the question or answer.

If the Design-Build Team includes work based on the confidential questions and answers, the
work shall be included and discussed in the Technical Proposal. The Technical Proposal will be
evaluated in accordance with existing policies.
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VALUE ANALYSIS
(1-5-07) DB1 G57

Value Engineering Construction Proposals (VECP), as identified in Article 104-12 of 2006
Standard Specifications for Roads and Structures will be accepted. Only proposals, which alter
the requirements of the RFP issued by the Department, will be considered as VValue Engineering
Construction Proposals.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(07-15-08) DB1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts” included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

Fiscal Year Progress (Dollar Value)
2010 (07/01/09 - 06/30/10) 5% of Total Amount Bid
2011 (07/01/10 - 06/30/11) 37% of Total Amount Bid
2012 (07/01/11 - 06/30/12) 32% of Total Amount Bid
2013 (07/01/12 — 06/30/13) 21% of Total Amount Bid
2014 (07/01/13 - 06/30/14) 5% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with Project
Special Provision entitled “Progress Schedule” (found elsewhere in this RFP). Any acceleration
of the progress as shown by the Design-Build Team's progress schedule over the progress as
shown above shall be subject to the approval of the Engineer.

REVISION TO FHWA-1273 CONCERNING PERSONAL INFORMATION ON

PAYROLL SUBMISSIONS
(1-20-09) DB1G59

Revise the Standard Special Provision FHWA-1273 Required Contract Provisions Federal-Aid
Construction Contracts as follows:

Section V, Paragraph 2b is replaced with the following:

The payroll records shall contain the name, and the last four digits of the social security number
of each such employee, his or her correct classification; hourly rates of wages paid (including
rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent thereof
the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of
hours worked; deductions made; and actual wages paid.

10
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DISADVANTAGED BUSINESS ENTERPRISE
(08-28-09) DB1 G61

Policy

It is the policy of the North Carolina Department of Transportation that Disadvantaged Business
Enterprises (DBEs) as defined in 49 CFR Part 26 shall have the equal opportunity to compete
fairly for and to participate in the performance of contracts financed in whole or in part by
Federal Funds.

Obligation

The Design-Build Team, subcontractor, and sub-recipient shall not discriminate on the basis of
race, religion, color, national origin, age, disability or sex in the performance of this contract.
The Design-Build Team shall comply with applicable requirements of 49 CFR Part 26 in the
award and administration of federally assisted contracts. Failure by the Design-Build Team to
comply with these requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy, as the Department deems necessary.

Definitions

Commitment - The approved DBE participation submitted by the Design-Build Team during the
bidding process.

Committed DBE - Any DBE listed on the DBE commitment list approved by the Department at
the time of Price Proposal submission or any DBE utilized as a replacement for a DBE firm
listed on the commitment list.

Department - North Carolina Department of Transportation

Disadvantaged Business Enterprise (DBE) — A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal - The DBE participation specified herein

Letter of Intent — Written documentation of the Design-Build Team’s commitment to use a DBE
subcontractor and confirmation from the DBE that it is participating in the contract.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises the materials or supplies obtained by the Design-Build Team.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns or operates distribution

11
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equipment. Brokers and packagers are not regarded as manufacturers or regular dealers within
the meaning of this section.

Form RS-1-D - Form for subcontracts involving DBE subcontractors attesting to the agreed upon
unit prices and extensions for the affected contract items.

North Carolina Unified Certification Program - A program that provides comprehensive
information to applicants for certification, such that an applicant is required to apply only once
for a DBE certification that will be honored by all recipients of USDOT funds in the state and
not limited to the Department of Transportation only. The Certification Program is in
accordance with 49 CFR Part 26.

USDOT - United States Department of Transportation, including the Office of the Secretary, the
Federal Highway Administration (FHWA), the Federal Transit Administration (FTA), and the
Federal Aviation Administration (FAA).

Contract Goal

The following goal for participation by Disadvantaged Business Enterprises is established for
this contract:

Disadvantaged Business Enterprises 7 %

(A)  If the goal is more than zero, the Design-Build Team shall exercise all necessary and
reasonable steps to ensure that Disadvantaged Business Enterprises participate in at least
the percent of the contract as set forth above as the goal.

(B)  If the goal is zero, the Design-Build Team shall continue to recruit the DBEs and report
the use of DBEs during the construction of the project. A good faith effort will not be
required with a zero goal.

This goal is to be met through utilization of highway construction contractors and / or right-of-
way acquisition firms. Utilization of DBE firms performing design, other preconstruction
services, or Construction Engineering and Inspection are not included in this goal.

Contract Requirement

The approved DBE participation submitted by the Design-Build Team shall be the Contract
Requirement.

Certified Transportation Firms Directory

Real-time information about firms doing business with the Department and firms that are
certified through North Carolina’s Unified Certification Program is available in the Directory of
Transportation Firms. The Directory can be accessed by the link on the Department’s homepage
or by entering https://apps.dot.state.nc.us/vendor/directory/ in the address bar of your web
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browser. Only firms identified as DBE certified in the Directory can be utilized to meet the
contract goals.

The listing of an individual firm in the Department’s directory shall not be construed as an
endorsement of the firm’s capability to perform certain work.

Listing of DBE Subcontractors in Contract

Only those DBE firms with current certification are acceptable for listing in the
Proposer's submittal of DBE participation. The Design-Build Team shall indicate the
following required information:

1) If the goal is more than zero, Proposers at the time the Price Proposal is
submitted, shall submit a listing of DBE participation on the appropriate form (or
facsimile thereof) contained elsewhere in the RFP in order for the Price Proposal
to be considered responsive. Proposers shall indicate the total dollar value of the
DBE participation for the contract. If Proposers have no DBE participation, they
shall indicate this on the form “Listing of DBE Subcontractors” by entering the
word or number zero. This form shall be completed in its entirety. Blank forms
will not be deemed to represent zero participation. Price Proposals submitted
that do not have DBE participation indicated on the appropriate form will not be
read publicly during the opening of Price Proposals. The Department will not
consider these Price Proposals for award and the Price Proposal will be returned
to the Proposer.

(2) If the goal is zero, Proposers at the time the Price Proposal is submitted, the
Proposer shall enter the word “zero” or number “0” or if there is participation, add
the value on the “Listing of DBE Subcontractors” (or facsimile thereof) contained
elsewhere in the RFP.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation of the Proposer’s commitment to use a DBE
subcontractor whose participation it submits to meet a contract goal and written confirmation
from each DBE, listed in the proposal, indicating their participation in the contract. This
documentation shall be submitted on the Department’s form titled “Letter of Intent to Perform as
a Subcontractor”. This letter of intent form is available at:

http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf.

It shall be received in the office of the State Contractor Utilization Engineer no later than 12:00
noon of the sixth calendar day following opening of Price Proposals.

If the Proposer fails to submit the letter of intent from each committed DBE listed in the proposal
indicating their participation in the contract, the DBE participation will not count toward meeting
the goal.
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Counting DBE Participation toward Meeting DBE Goal of Zero or More

(A)

(B)

(©)

If a firm is determined to be an eligible DBE firm, the total dollar value of the
participation by the DBE will be counted toward the contract requirement. The total
dollar value of participation by a certified DBE will be based upon the value of work
actually performed by the DBE and the actual payments to DBE firms by the Design-
Build Team.

When a DBE performs as a participant in a joint venture, the Design-Build Team may
count toward its DBE goal a portion of the total value of participation with the DBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined
portion of work that the DBE performs with its forces.

(1)

)

(3)

The Design-Build Team may count toward its DBE requirement only
expenditures to DBEs that perform a commercially useful function in the work of
a contract. A DBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work
involved. To perform a commercially useful function, the DBE shall also be
responsible with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material and
installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department
will evaluate the amount of work subcontracted, industry practices, whether the
amount the firm is to be paid under the contract is commensurate with the work it
is actually performing and the DBE credit claimed for its performance of the
work, and other relevant factors.

A DBE may enter into subcontracts. Work that a DBE subcontracts to another
DBE firm may be counted toward the contract requirement. Work that a DBE
subcontracts to a non-DBE firm does not count toward the contract requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion
of the work of the contract than would be expected on the basis of standard
industry practices, the DBE shall be presumed not to be performing
a commercially useful function. The DBE may present evidence to rebut this
presumption to the Department for commercially useful functions. The
Department's decision on the rebuttal of this presumption is subject to review by
the Federal Highway Administration but is not administratively appealable to
USDOT.

The following factors will be used to determine if a DBE trucking firm is
performing a commercially useful function.

@ The DBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular

14
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(D)

(E)

(b)

(©)

(d)

(€)

(f)

contract, and there shall not be a contrived arrangement for the purpose of
meeting DBE goals.

The DBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using
drivers it employs.

The DBE may lease trucks from another DBE firm, including an owner-
operator who is certified as a DBE. The DBE who leases trucks from
another DBE receives credit for the total value of the transportation
services the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including from an
owner-operator. The DBE who leases trucks from a non-DBE is entitled to
credit for the total value of transportation services provided by non-DBE
lessees not to exceed the value of transportation services provided by
DBE-owned trucks on the contract. Additional participation by non-DBE
lessees receives credit only for the fee or commission it receives as a result
of the lease arrangement. The value of services performed under lease
agreements between the DBE and the Design-Build Team shall not count
towards the contract requirement.

For purposes of this paragraph, a lease shall indicate that the DBE has
exclusive use of and control over the truck. This does not preclude the
leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority
for use of the leased truck. Leased trucks shall display the name and
identification number of the DBE.

A Design-Build Team may count toward its DBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from DBE regular dealer and 100 percent of such expenditures to a DBE manufacturer.

A Design-Build Team may count toward its DBE requirement the following expenditures
to DBE firms that are not manufacturers or regular dealers:

(1)  The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of a DOT-
assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.
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2 The fees or commissions charged for assistance in the procurement of the
materials and supplies, or for transportation charges for the delivery of materials
or supplies required on a job site (but not the cost of the materials and supplies
themselves), provided the fees are not from a manufacturer or regular dealer and
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Good Faith Effort for Projects with Goals More than Zero

If the DBE participation submitted in the Price Proposal by the Propser with the apparent
adjusted low price does not meet or exceed the DBE contract goal, this Proposer shall submit to
the Department documentation of its good faith efforts made to reach the contract goal. One
complete set and 9 copies of this information shall be received in the office of the State
Contractor Utilization Engineer no later than 12:00 noon of the sixth calendar day following
opening of Price Proposals. Where the information submitted includes repetitious solicitation
letters it will be acceptable to submit a representative letter along with a distribution list of the
firms that were solicited. Documentation of DBE quotations shall be a part of the good faith
effort submittal as necessary to demonstrate compliance with the factors listed below which the
Department considers in judging good faith efforts. This documentation may include written
subcontractor quotations, telephone log notations of verbal quotations, or other types of
quotation documentation.

The following factors will be used to determine if the Proposer has made adequate good faith
effort:

(A)  Whether the Proposer attended any pre-bid meetings that were scheduled by the
Department to inform DBEs of subcontracting opportunities.

(B)  Whether the Proposer provided solicitations through all reasonable and available means
(e.g. advertising in newspapers owned and targeted to the Disadvantaged at least
10 calendar days prior to Price Proposal opening). Whether the Proposer provided written
notice to all DBEs listed in the NCDOT Directory of Transportation Firms, within the
Divisions and surrounding Divisions where the project is located, that specialize in the
areas of work (as noted in the DBE Directory) that the Proposer will be subletting.

(C)  Whether the Proposer followed up initial solicitations of interests by contacting DBES to
determine with certainty whether they were interested. If a reasonable amount of DBES
within the targeted Divisions do not provide an intent to quote or no DBEs specialize in
the subcontracted areas, the Proposer shall notify DBES outside of the targeted Divisions
that specialize in the subcontracted areas, and contact the State Contractor Utilization
Engineer in the NCDOT Contractual Services Unit to give notification of the Proposer's
inability to get DBE quotes.

(D)  Whether the Proposer selected portions of the work to be performed by DBEs in order to

increase the likelihood of meeting the contract goals. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
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participation, even when the Proposer might otherwise perform these work items with its
own forces.

(E)  Whether the Proposer provided interested DBEs with adequate and timely information
about the plans, specifications and requirements of the contract.

(F)  Whether the Proposer negotiated in good faith with interested DBEs without rejecting
them as unqualified without sound reasons based on a thorough investigation of their
capabilities. Any rejection should be noted in writing with a description as to why an
agreement could not be reached.

(G)  Whether quotations were received from interested DBE firms but rejected as
unacceptable without sound reasons why the quotations were considered unacceptable.
The fact that the DBE firms quotation for the work is not the lowest quotation received
will not in itself be considered as a sound reason for rejecting the quotation as
unacceptable. The fact that the Proposer has the ability and / or desire to perform the
contract work with its own forces will not be considered as sound reason for rejecting a
DBE quote. Nothing in this provision shall be construed to require the Proposer to accept
unreasonable quotes in order to satisfy contract goals.

(H)  Whether the Proposer specifically negotiated with subcontractors to assume part of the
responsibility to meet the contract DBE goal when the work to be sublet includes
potential for DBE participation.

Q) Whether the Proposer made any efforts and / or offered assistance to interested DBES in
obtaining the necessary equipment, supplies, materials, insurance, and / or bonding to
satisfy the work requirements in the RFP.

J) Any other evidence that the Proposer submits which show that the Proposer has made
reasonable good faith efforts to meet the contract goal.

If a Proposer is the Proposer with the apparent adjusted low price or apparent lowest responsive
bidder on more than one project within the same letting located in the same geographic area of
the state, as a part of the good faith effort the Department will consider allowing the Proposer to
combine the DBE participation as long as the overall DBE goal value of the combined projects is
achieved.

If the Department does not award the contract to the Proposer with the apparent adjusted low
price, the Department reserves the right to award the contract to the Proposer with the next
apparent adjusted low price that can satisfy the Department that the contract goal can be met or
that adequate good faith efforts have been made to meet the goal.

DBE Replacement

The Design-Build Team shall not terminate a committed DBE subcontractor for convenience or
perform the work with its own forces or those of an affiliate. If the Design-Build Team fails to
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demonstrate reasonable efforts to replace a committed DBE firm that does not perform as
intended with another committed DBE firm or completes the work with its own forces without
the Engineer’s approval, the Design-Build Team and any of its affiliated companies may be
disqualified from further bidding for a period of up to 6 months.

The Design-Build Team shall comply with the following for replacement of committed DBE.

(A)

(B)

Performance Related Replacement

When a DBE is terminated or fails to complete its work on the contract for any reason,
the Design-Build Team shall take all necessary, reasonable steps to replace the DBE
subcontractor with another DBE subcontractor to perform at least the same amount of
work as the DBE that was terminated. The Design-Build Team is encouraged to first
attempt to find another DBE firm to do the same work as the DBE that was being
terminated.

To demonstrate necessary, reasonable good faith efforts, the Design-Build Team shall
document the steps they have taken to replace any DBE subcontractor who is unable to
perform successfully with another DBE subcontractor. Such documentation shall include
but not be limited to the following:

1) Copies of written notification to DBEs that their interest is solicited in
subcontracting the work defaulted by the previous DBE subcontractor or in
subcontracting other items of work in the contract.

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum:

@) The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

3) For each DBE contacted but rejected as unqualified, the reasons for the Design-
Build Team’s conclusion.

4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Design-Build Team.

Decertification Replacement
1) When a committed DBE is decertified by the Department after a Request for
Subcontract has been received by the Department, the Department will not require

the Design-Build Team to solicit replacement DBE participation equal to the
remaining work to be performed by the decertified firm. The participation equal
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to the remaining work performed by the decertified firm will count toward the
contract requirement.

(@) When a committed DBE is decertified prior to the Department receiving
a Request for Subcontract for the named DBE firm, the Design-Build Team shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the contract goal or demonstrate that it has made a good faith effort to do so.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Design-Build Team will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in
additional work to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
DBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction
and a portion or all of work had been expected to be performed by a committed DBE, the
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a DBE, the
Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE
participation caused by the changes.

Reports

All requests for subcontracts involving DBE subcontractors shall be accompanied by
a certification executed by both the Design-Build Team and the DBE subcontractor attesting to
the agreed upon unit prices and extensions for the affected contract items. This information shall
be submitted on the Department Form RS-1-D, located at:

http://www.ncdot.org/doh/forms/filessFORMRS-1-D.doc

unless otherwise approved by the Engineer. The Department reserves the right to require copies
of actual subcontract agreements involving DBE subcontractors.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies or
services, not otherwise documented by a Request for Subcontract as specified above, the Design-
Build Team shall furnish the Engineer a copy of the agreement. The documentation should also
indicate the percentage (60% or 100%) of expenditures claimed for DBE credit.
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All certifications will be considered a part of the project records, and consequently will be
subject to penalties under Federal Law associated with falsifications of records related to
projects.

Reporting Disadvantaged Business Enterprise Participation

(A)  The Design-Build Team shall provide the Engineer with an accounting of payments made
to Disadvantaged Business Enterprise firms, including material suppliers, contractors at
all levels (prime, subcontractor, or second tier subcontractor). This accounting shall be
furnished to the Engineer for any given month by the end of the following month.
Failure to submit this information accordingly may result in the following action:

1) Withholding of money due in the next partial pay estimate; or

2 Removal of any affiliated company of the Design-Build Team from the
Department’s appropriate prequalified list or the removal of other entities from
the approved subcontractors list.

(B) The Design-Build Team shall report the accounting of payments through the
Department’s DBE Payment Tracking System, which is located at:

https://apps.dot.state.nc.us/Vendor/PaymentTracking/.

The Design-Build Team shall also provide the Engineer an affidavit attesting the
accuracy of the information submitted in the Payment Tracking System. This too shall be
submitted for any given month by the end of the following month.

(C)  Design-Build Teams reporting transportation services provided by non-DBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

Prior to payment of the final estimate, the Design-Build Team shall furnish an accounting of total
payment to each DBE. A responsible fiscal officer of the payee contractor, subcontractor, or
second tier subcontractor who can attest to the date and amounts of the payments shall certify
that the accounting is correct.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Design-Build Team and any of its
affiliated companies from further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame

specified may result in the disqualification of that contractor and any affiliate companies from
working on any DOT project until the required information is submitted.
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Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Article 102-16(J) of the Standard
Specifications may be cause to disqualify the Design-Build Team.

CERTIFICATION FOR FEDERAL-AID CONTRACTS
(3-21-90) DB1 G85

The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or
her knowledge and belief, that:

1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure
Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that
the language of this certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such sub-recipients shall certify and disclose accordingly.

REQUIRED CONTRACT PROVISIONS FOR ARRA
(3-17-09) (Rev 3-31-09) DB1 G86

Reporting Requirements

The Contractor is hereby notified that this project will be financed with American Recovery and
Reinvestment Act of 2009 (ARRA) Funds. The Contractor shall assure that all subcontracts, and
other contracts for services for an ARRA funded project shall also have these provisions in their
contracts. As such the Department may require that the Contractor provide reports and other
employment information as evidence to document the number of jobs created and/or sustained
by this project for the Contractor’s own workforce and any sub-contractors. No direct payment
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will be made for providing said reports as the cost for same shall be included in the various items
in the contract.

Posting with the Local Employment Security Commission

In addition to any other job postings the Contractor normally utilizes, the Contractor shall post
with the local Employment Security Commission Office, all positions for which he intends to
hire workers as a result of being awarded this contract.

Required Contract Provision to Implement ARRA Section 902

Section 902 of the American Recovery and Reinvestment Act (ARRA) of 2009 requires that each
contract awarded using ARRA funds must include a provision that provides the U.S. Comptroller
General and his representatives with the authority to:

1) Examine any records of the contractor or any of its subcontractors, or any State or local
agency administering such contract, that directly pertain to, and involve transactions
relating to, the contract or subcontract; and

(2) Interview any officer or employee of the contractor or any of its subcontractors, or of any
State or local government agency administering the contract, regarding such transactions.

Accordingly, the Comptroller General and his representatives shall have the authority and rights
as provided under Section 902 of the ARRA with respect to this contract, which is funded with
funds made available under the ARRA. Section 902 further states that nothing in this section
shall be interpreted to limit or restrict in any way any existing authority of the Comptroller
General.

Authority of the Inspector General

Section 1515(a) of the ARRA provides authority for any representatives of the Inspector General
to examine any records or interview any employee or officers working on this contract. The
contractor is advised that representatives of the inspector general have the authority to examine
any record and interview any employee or officer of the contractor, its subcontractors or other
firms working on this contract. Section 1515(b) further provides that nothing in this section shall
be interpreted to limit or restrict in any way any existing authority of an inspector general.

CONTRACTOR'S LICENSE REQUIREMENTS
(7-1-95) DB1 G88

If the Design-Build Team does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).
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U.S. DEPARTMENT OF TRANSPORTATION HOTLINE
(11-22-94) DB1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse. It is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SUBSURFACE INFORMATION
(3-22-07) DB1 G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

BID DOCUMENTATION
(7/18/06) DB1 G142

General

The successful Design-Build Team shall submit the original, unaltered bid documentation or a
certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for
this contract to the Department. Such documentation shall be placed in escrow with a banking
institution or other bonded document storage facility selected by the Department and preserved
by that institution or facility as specified in the following sections of this provision.

Bid Documentation

The terms “bid documentation” as used in this provision means all written information, working
papers, computer printouts and electronic media, charts, and all other data compilations which
contain or reflect information, data, and calculations used by the Proposer in the preparation of
their Price Proposal. The term "bid documentation” includes, but is not limited to, Design-Build
Team equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity
factors, arithmetical calculations, and quotations from subcontractors and material suppliers to
the extent that such rates and quotations were used by the Proposer in formulating and
determining the Price Proposal. The term "bid documentation™ also includes any manuals, which
are standard to the industry used by the Proposer in determining the Price Proposal. Such
manuals may be included in the bid documentation by reference. Such reference shall include
the name and date of the publication and the publisher. The term does not include bid documents
provided by the Department for use by the Proposer in bidding on this project.
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Submittal of Bid Documentation

A representative of the Proposer shall deliver the original, unaltered bid documentation or a
certified copy of the original, unaltered bid documentation to the Department, in a container
suitable for sealing, within ten (10) days after the notice of award is received by the Proposer.
Bid documentation will be considered a certified copy if the Proposer includes a letter to the
Department from a chief officer of the company stating that the enclosed documentation is an
EXACT copy of the original documentation. The letter must be signed by a chief officer of the
company, have the person’s name and title typed below the signature, and the signature shall be
notarized at the bottom of the letter. The Department will not execute the contract until the
original, unaltered bid documentation or a certified copy of the original, unaltered bid
documentation has been received by the Department. The container shall be clearly marked "Bid
Documentation and shall also show on the face of the container the Proposer's name, Proposer's
address, the date of submittal, the Project Number, and the County.

Affidavit

In addition to the bid documentation, an affidavit signed under oath by an individual authorized
by the Proposer to execute the bid shall be included. The affidavit shall list each bid document
with sufficient specificity so a comparison may be made between the list and the bid
documentation to ensure that all of the bid documentation listed in the affidavit has been
enclosed. The affidavit shall attest that the affiant has personally examined the bid
documentation, that the affidavit lists all of the documents used by the Proposer to determine the
Price Proposal for this project, and that all such bid documentation has been included.

Verification

Upon delivery of the bid documentation, the Department's Contract Officer and the Proposer's
representative will verify the accuracy and completeness of the bid documentation compared to
the affidavit. Should a discrepancy exist, the Proposer's representative shall immediately furnish
the Department's Contract Officer with any other needed bid documentation. The Department's
Contract Officer upon determining that the bid documentation is complete will, in the presence
of the Proposer's representative, immediately place the complete bid documentation and affidavit
in the container and seal it. Both parties will deliver the sealed container to a banking institution
or other bonded document storage facility selected by the Department for placement in a safety
deposit box, vault, or other secure accommodation.

Duration and Use

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time
the Design-Build Team receives the final estimate; or until such time as the Design-Build Team
gives written notice of intent to file a claim, files a written claim, files a written and verified
claim, or initiates litigation against the Department related to the contract; or until authorized in
writing by the Design-Build Team. Upon the giving of written notice of intent to file a claim,
filing a written claim, filing a written and verified claim, or the initiation of litigation by the
Design-Build Team against the Department, or receipt of a letter from the Design-Build Team
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authorizing release, the Department may obtain the release and custody of the bid
documentation. If the bid documentation remains in escrow 60 calendar days after the time the
Design-Build Team receives the final estimate and the Design-Build Team has not filed a written
claim, filed a written and verified claim, or has not initiated litigation against the Department
related to the contract, the Department shall instruct the banking institution or other bonded
document storage facility to release the sealed container to the Design-Build Team.

The Proposer certifies and agrees that the sealed container placed in escrow contains all of the
bid documentation used to determine the Price Proposal and that no other bid documentation
shall be relevant or material in litigation over claims brought by the Design-Build Team arising
out of this contract.

Failure to Provide Bid Documentation

The Proposer's failure to provide the original, unaltered bid documentation or a certified copy of
the original, unaltered bid documentation within 10 days after the notice of award is received by
the Proposer may be just cause for rescinding the award of the contract and may result in the
removal of the Proposer from the Department's appropriate prequalified list for a period up to
180 days. Award may then be made to the Proposer with the next lowest adjusted price or the
work may be readvertised and constructed under the contract or otherwise, as the Board of
Transportation may decide.

Escrow Agreement

The Proposer will be required to sign an Escrow Agreement within 10 days after the Proposer
receives the notice of award. A copy of this Escrow Agreement document will be mailed to the
Proposer with the notice of award for informational purposes. The Proposer and Department
will sign the Escrow Agreement at the time that the bid documentation is delivered to a Banking
Institution or other facility as outlined above. The Proposer's failure to sign the Escrow
Agreement at the time the bid documentation is delivered may be just cause for rescinding the
award of the contract and may result in the removal of the Proposer from the Department's
appropriate prequalified list for a period up to 180 days. Award may then be made to the
Proposer with the next lowest adjusted price or the work may be readvertised and constructed
under the contract or otherwise, as the Board of Transportation may decide.

Confidentiality of Bid Documentation

The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer.
The Department has no interest in, or right to, the bid documentation and affidavit other than to
verify the contents and legibility of the bid documentation unless the Design-Build Team gives
written notice of intent to file a claim, files a written claim, files a written and verified claim, or
initiates litigation against the Department. In the event of such written notice of intent to file a
claim, filing of a written claim, filing a written and verified claim, or initiation of litigation
against the Department, or receipt of a letter from the Design-Build Team authorizing release,
the bid documentation and affidavit may become the property of the Department for use in
considering any claim or in litigation as the Department may deem appropriate.
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Any portion or portions of the bid documentation designated by the Proposer as a "trade secret”
at the time the bid documentation is delivered to the Department's Contract Officer shall be
protected from disclosure as provided by G.S. 132-1.2.

Cost and Escrow Instructions

The cost of the escrow will be borne by the Department. The Department will provide escrow
instructions to the banking institution or other bonded document storage facility consistent with
this provision.

Payment

There will be no separate payment for all costs of compilation of the data, container, or
verification of the bid documentation. Payment at the lump sum price for the Design-Build

project will be full compensation for all such costs.

TWELVE MONTH GUARANTEE
(7-15-03) DB1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work for
maintenance and shall replace such defective materials and workmanship without cost to
the Department. The Design-Build Team will not be responsible for damage due to faulty
design, normal wear and tear, for negligence on the part of the Department, and/or for use
in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

(C)  The Design-Build Team shall be responsible for any and all remediation activities at the
on-site stream and wetland mitigation sites for a period of twelve months following final
acceptance of the project at no additional cost to the Department.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, on-site mitigation, and sign structures.
This provision will not be used as a mechanism to force the Design-Build Team to return to the
project to make repairs or perform additional work that the Department would normally
compensate the Design-Build Team for. In addition, routine maintenance activities (i.e. mowing
grass, debris removal, ruts in earth shoulders,) are not parts of this guarantee.
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Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA
(5-16-06) DB1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

CLEARING AND GRUBBING
(01-22-08) DB2 R01

With the exception of areas with Permanent Utility Easements, perform clearing on this project
to the limits established by Method “l11” shown on Standard No. 200.03 of the 2006 NCDOT
Roadway Standard Drawings. In areas with Permanent Utility Easements, clearing shall extend
to the Right of Way limits.

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 2-2, Article 200-3, Clearing, add the following as the 6th paragraph:
At bridge sites, clear the entire width of the right of way beginning at a station 3 feet back of the

beginning extremity of the structure and ending at a station 3 feet beyond the ending extremity of
the structure.
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SHPO DOCUMENTATION FOR BORROW /WASTE SITES
(12-18-07) DBS8 R02

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Division 2 Earthwork

Page 2-16, Subarticle 230-1(D), add the words: The Contractor specifically waives as the first
words of the sentence.

Page 2-17, Subarticle 230-4(B) Contractor Furnished Sources, first paragraph, first
sentence replace with the following:

Prior to the approval of any borrow sources developed for use on any project, obtain
certification from the State Historic Preservation Officer of the State Department of Cultural
Resources certifying that the removal of the borrow material from the borrow sources(s) will
have no effect on any known district, site building, structure, or object, architectural and / or
archaeological that is included or eligible for inclusion in the National Register of Historic
Places.

Division 8 Incidentals
Page 8-9, Article 802-2 General Requirements, add the following as the 1st paragraph:

Prior to the removal of any waste from any project, obtain certification from the State
Historic Preservation Officer of the State Department of Cultural Resources certifying that
the deposition of the waste material to the proposed waste area will have no effect on any
known district, site building, structure, or object, architectural and / or archaeological that is
included or eligible for inclusion in the National Register of Historic Places. Furnish a copy
of this certification to the Engineer prior to performing any work in the proposed waste site.

Page 8-10, Article 802-2, General Requirements, 4th paragraph, add the following as the
2nd sentence:

The Department’s borrow and waste site reclamation procedures for contracted projects is
available on the NCDOT website and shall be used for all borrow and waste sites on this
project.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
1-16-07 (Rev 1-15-08) (DB Rev. 12/05/07) DB1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)

(B)

(©)

(D)

Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and to manage the Quality Control Program.

Certified Foreman — Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer — Provide a certified installer to install or direct the installation for
erosion and sediment control / stormwater practices.

Certified Designer — Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.

In the case of difference of opinion or interpretation of plan or contract requirements between the
Design-Build Team and the Engineer, the Engineer’s determination and decision will be final.

Roles and Responsibilities

(A) Certified Supervisor - The Certified Supervisor shall be responsible for ensuring
erosion and sediment control / stormwater is adequately implemented and
maintained on the project and conducting the quality control program. The
Certified Supervisor shall be on the project within 24 hours from initial exposure
of an erodible surface to the project’s final acceptance when questions or concerns
arise with erosion and sedimentation control / stormwater issues. Perform the
following duties:

1)

@ Manage Operations - Coordinate and schedule the work of subcontractors
so that erosion and sediment control / stormwater measures are fully
executed for each operation and in a timely manner over the duration of
the contract.

(b) Oversee the work of subcontractors so that appropriate erosion and
sediment control / stormwater preventive measures are conformed to at
each stage of the work.

(©) Prepare the required weekly erosion control punchlist and submit to the
Engineer.

(d) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.
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)

(€)
()

(9)

(h)
(i)
@)

(k)
(0

Implement the erosion and sediment control / stormwater site plans
requested.

Provide for erosion and sediment control / stormwater methods for the
Design-Build Team’s temporary work not shown on the plans, such as, but
not limited to work platforms, temporary construction, pumping
operations, plant and storage yards, and cofferdams.

Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.

Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

Fully install erosion and sediment control / stormwater work prior to
suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the Right-of-Way.

Have available a set of erosion control plans that has been properly
updated to reflect necessary plan and field changes for use and review by
Department personnel as well as regulatory agencies.

Requirements set forth under the NPDES Permit — The Department's NPDES
permit outlines certain objectives and management measures pertaining to
construction activities. The permit references NCG010000, General Permit to
Discharge Stormwater under the NPDES, and states that the Department shall
incorporate the applicable requirements into its delegated Erosion and Sediment
Control Program. Some of the requirements are, but are not limited to:

(@)

(b)

()
(d)

(€)
(f)

(@)

Control project site waste to prevent contamination of surface or ground
waters of the state (i.e. construction materials, concrete washout,
chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any other
petroleum products, and sanitary waste).

Inspect erosion and sediment control / stormwater devices at least once
every 7 calendar days, twice weekly for 303(d) impaired streams, and
within 24 hours after a significant rainfall event of 0.5 inches within 24
hours.

Maintain an onsite rain gauge and a record of rainfall amounts and dates.
Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits and waste sites.
Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
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©)

(B)

(h) Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the NPDES Permit requirements, and the
requirements of the General Permit, NCG010000.

Q) Report violations of the NPDES permit to the Engineer who will notify the
DWQ Regional Office within 24 hours.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions of permits. The quality control
program shall:

@) Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

(b) Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

()] Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

(9) Maintain temporary erosion and sediment control devices.

() Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

Q) The Design-Build Team’s quality control and inspection procedures shall
be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type
of work listed herein during the respective construction activities to control
erosion, prevent sedimentation and follow permit provisions:

1) Foreman in charge of grading activities

2 Foreman in charge of bridge or culvert construction over jurisdictional
areas

3) Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level I
Supervisor and Level Il Foreman. This person shall be onsite whenever
construction activities as described above are taking place. This request shall be
approved by the Engineer prior to work beginning.

The Design-Build Team may request to name a single Level Il Foreman to
oversee multiple construction activities on small bridge or culvert replacement
projects. This request shall be approved by the Engineer prior to work beginning.
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(C)  Certified Installers - Provide at least one onsite, Level I Certified Installer for
each of the following erosion and sediment control / stormwater crew:

1) Seeding and Mulching

(2) Temporary Seeding

3 Temporary Mulching

4) Sodding

5) Silt fence or other perimeter erosion / sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check / sediment dam installation

(10)  Ditch liner / matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14)  Pipe installations within jurisdictional areas

If a Certified Installer is not onsite, the Design-Build Team may substitute a
Level I Installer with a Level Il Foreman, provided the Level Il Foreman is not
tasked to another crew requiring Level 11 Foreman oversight.

(D)  Certified Designer — Include the certification number of the Level 111-B Certified
Designer on the erosion and sediment control / stormwater component of all
reclamation plans and if applicable, the certification number of the Level IlI-A
Certified Designer on the design of the project erosion and sediment control /
stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Supervisor, Certified Foremen, Certified Installers and
Certified Designers and notify the Engineer in writing of changes in certified personnel over the
life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.
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Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer - Operations to the certification entity, certification
for Supervisor, Certified Foreman, Certified Installer and Certified Designer may be revoked or
suspended with the issuance of a Continuing Immediate Corrective Action (Continuing ICA),
Notice of Violation (NOV), or Cease and Desist Order for erosion and sediment control /
stormwater related issues.

Should any of the following circumstances occur, the Chief Engineer may suspend or
permanently revoke such certification.

(A)  Failure to adequately perform the duties as defined within the certification
program

(B)  Issuance of a Continuing ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques

(E)  Cheating or copying another candidate’s work on an examination

(F) Intentional falsification of records

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions

(H)  Dismissal from a company for any of the above reasons

()] Suspension or revocation of one’s certification within another state

Suspension or revocation of a certification will be sent by certified mail to the registrant and the
Corporate Head of the company that employs the registrant.

A registrant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer - Operations
1537 Mail Service Center
Raleigh, NC 27699-1537

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
registrant will not be allowed to perform duties associated with the certification during the appeal
process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
The decision of the Chief Engineer will be final and will be made in writing to the registrant.
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If a certification is temporarily suspended, the registrant shall pass any applicable written

examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Supervisor, Certified Foremen, Certified Installers and Certified Designer will be
incidental to the project for which no direct compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(2-20-07) DB1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the Standard Specifications,
the Design-Build Team shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced

into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity shall be suspended until turbidity levels in
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the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation shall be considered an indication of possible
adverse impacts on wetland use.

The Engineer shall perform independent turbidity tests on a random basis. These results shall be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superceding the previous test results of both the Department and the Design-Build Team.

The Design-Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits
Matrix, available at http://www.ncdot.org/doh/preconstruct/ps/contracts/letting.html to plan,
design, construct, and maintain BMPs to address water quality standards. Tier | Methods include
stilling basins which are standard compensatory BMPs.  Other Tier | methods are
noncompensatory and shall be used when needed to meet the stream turbidity standards. Tier Il
Methods are also noncompensatory and are options that may be needed for protection of rare or
unique resources or where special environmental conditions exist at the site which have led to
additional requirements being placed in the DWQ’s 401 Certifications and approval letters,
Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s
Environmental Assessment for the specific site. Should the Design-Build Team exhaust all Tier
I Methods on a site exclusive of rare or unique resources or special environmental conditions,
Tier 11 Methods may be required by regulators on a case by case basis per supplemental
agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

BUILDING AND APPURTENANCE REMOVAL / DEMOLITION
(04/03/07) (Rev. 12/04/07) (Rev. 7/22/09) DB2 R12

Unless otherwise noted in the GeoEnvironmental Scope of Work and as agreed upon by the
Department, remove or demolish all buildings and appurtenances, in their entirety, that are
located either partially or completely within the project’s right of way limits or are located
outside the project’s right of way limits but within property purchased as an uneconomical
remnant in accordance with Sections 210 and 215 of the 2006 Standard Specifications for Roads
and Structures and the following:

e Prior to removal or demolition of any building, comply with the notification requirements of
Title 40 Code of Federal Regulations, Part 61, Subpart M, which are applicable to asbestos.
Give notification to the North Carolina Department of Health and Human Services, Division
of Public Health, Health Hazards Control Unit and / or the appropriate county agency when
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the county performs enforcement of the Federal Regulation. Submit a copy of the
notification to the Engineer prior to the any building removal or demolition.

e Perform removal and disposal of asbestos in accordance with the requirements of Title 40
Code of Federal Regulations; comply with all Federal, State and local regulations when
performing building removal and / or asbestos removal and disposal. Any fines resulting
from violations of any regulation are the sole responsibility of the Design-Build Team and
the Design-Build Team agrees to indemnify and hold harmless the Department against any
assessment of such fines.

e It shall be the responsibility of the Design-Build Team to perform all asbestos assessment for
all buildings and appurtenances located either partially or completely within the project’s
right of way limits or located outside the project’s right of way limits but within property
purchased as an uneconomical remnant. The cost of all asbestos assessments required shall
be borne by the Design-Build Team and included in the lump sum bid cost for the project.
When a building has had or will have asbestos removed and the Design-Build Team elects to
remove the building such that it becomes a public area, the Design-Build Team shall be
responsible for any additional costs incurred including final air monitoring.

e The cost of asbestos removal and disposal will be paid for in accordance with Article 104-7
of the Standard Specifications.

PRICE ADJUSTMENTS FOR ASPHALT BINDER
(7-21-09) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2006 Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

The base price index for asphalt binder for plant mix is $ per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on
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PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(04-03-07) DB6 R26

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 6-27, Article 609-8 and Page 6-49, Article 610-13
Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $35
per theoretical ton. This price shall apply for all mix types.

WORKSPACE FOR DEPARTMENT STAFF
(6-1-07) DB 08-02

The Design Build Team shall provide and maintain space for one Department staff member at
the project site. This space can be a separate facility or part of the area provided to the Design
Build Team. The workspace provided shall be adequately lighted, and will include as a
minimum, 1 desk, 1 chair, 1 telephone (a separate line from the DBT), and Internet access. The
Engineer shall make the final determination for location and adequacy of the facilities.

OVERHEAD SIGN SUPPORTS
(5-14-09) DB11 R012

Description

Design, fabricate, furnish and erect various types of overhead sign assemblies. The types of
overhead sign assemblies included in this specification are span structures, cantilever structures
and sign structures attached to bridges.

Materials

RS 0T (0] = ] =T Section 1072
OVEINEAd SHIUCTUIES. .. .ttt et e et e e e et e e e e et e e e e enns Section 1096
SIgNING MAEITaAlS. .. ... Section 1092
Organic Zinc Repair Paint ..............c.cocoviiiii i i i ve i ie e e en a2 Article 1080-9
Reinforcing Steel ... e e S€CTTON 1070

Construction Methods
A. General

Fabricate overhead sign assemblies in accordance with the details shown in the approved
working drawings and the requirements of these specifications.

No welding, cutting or drilling in any manner shall be permitted in the field, unless prior
approval by the Engineer is obtained.
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Drill bolt holes and slots to finished size. Holes may also be punched to finished size,
provided the diameter of the punched holes is at least twice the thickness of the metal
being punched. Flame cutting of bolt holes and slots shall not be permitted.

Erect sign panels in accordance with the requirements for Type A or B signs as indicated
in the plans or Roadway Standard Drawings. Field drill two holes per connection in the Z
bars for attaching signs to overhead structures. Use two bolts at each connection.

Use two coats of a zinc-rich paint to touch up minor scars on all galvanized materials.
B. Shop Drawings

Design the overhead sign supports, including foundations, prior to fabrication. Submit
computations and working drawings of the designs to the Engineer for review and
acceptance.

Have a professional engineer registered in the State of North Carolina perform the
computations and render a set of sealed, signed and dated drawings detailing the
construction of each structure.

Submit to the Engineer for review and acceptance complete design and fabrication details
for each overhead sign assembly, including foundations and brackets for supporting the
signs and maintenance walkways. Base design upon the revised structure line drawings,
wind load area and the wind speed shown in the plans, and in accordance with the
Standard Specifications for Structural Structures for Highway Signs, Luminaires and
Traffic Signals.

Submit thirteen (13) copies of completely detailed working drawings and one (1) copy of
the design computations including all design assumptions for each overhead sign
assembly to the Engineer for approval prior to fabrication. Working drawings shall
include complete design and fabrication details (including foundations); provisions for
attaching signs, maintenance walkways (when applicable), applicable material
specifications, and any other information necessary for procuring and replacing any part
of the complete overhead sign assembly.

Allow 15 days for initial working drawing review after the Engineer receives them. If
revisions to working drawings are required, an additional 15 days shall be required for
review and approval of the final working drawings.

Approval of working drawings by the Engineer shall not relieve the Design-Build Team
of responsibility for the correctness of the drawings, or for the fit of all shop and field
connections and anchors.
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C.

Design and Fabrication

The following criteria govern the design of overhead sign assemblies:

Design shall be in accordance with the Standard Specifications for Structural Supports
for Highway Signs, Luminaires and Traffic Signals, 4" Edition, 2001, and the latest

Interim Specifications.

Within this Specification, there are several design criteria that are owner specified. They
include:

The wind pressure map that is developed from the 3-second gust speeds, as provided
in Article 3.8, shall be used.

Overhead cantilever sign structures shall include galloping loads (exclude four-chord
horizontal trusses), truck-induced gust loading and natural wind gust loading in the
fatigue design, as provided for in Article 11.7.1, 11.7.4 and 11.7.3 respectively.

The natural wind gust speed in North Carolina shall be assumed to be 5 meters per
second or 11.6 mph for inland areas.

The fatigue importance category used in the design, for each type of structure, as
provided for in Article 11.6, Fatigue Importance Factors, shall be Category Il unless
otherwise shown on the contract plans.

The following Specification interpretations or criteria shall be used in the design of
overhead sign assemblies:

For design of supporting upright posts or columns, the effective length factor for
columns “K”, as provided for in Appendix B, Section B.5, shall be taken as the
following, unless otherwise approved by the Engineer:

Case 1 For a single upright post of cantilever or span type overhead sign
structure, the effective column length factor, “K”, shall be taken as 2.0.

Case 2 For twin post truss-type upright post with the post connected to one
chord of a horizontal truss, the effective column length factor for that
column shall be taken as 2.0.

Case 3 For twin post truss-type upright post with the post connected to two
truss chords of a horizontal tri-chord or box truss, the effective column
length factor for that column shall be taken as 1.65

For twin post truss-type upright post, the unbraced length shall be from the chord to
post connection to the top of base plate.

For twin post truss-type upright post, that is subject to axial compression, bending
moment, shear, and torsion the post shall satisfy Standard Specifications for
Structural Supports for Highway Signs, Luminaries and Traffic Signals Equations 5-
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17, 5-18 and 5-19. To reduce the effects of secondary bending, in lieu of Equation 5-
18, the following equation may be used:

f

a

b

o Ozbf +[£"}<1.0

&

Where fa = Computed axial compression stress at base of post

The base plate thickness for all uprights and poles shall be a minimum of 2” but not
less than that determined by the following criteria and design.

Case 1

Case 2

Circular or rectangular solid base plates with the upright pole welded
to the top surface of base plate with full penetration butt weld, and
where no stiffeners are provided. A base plate with a small center
hole, which is less than 1/5 of the upright diameter, and located
concentrically with the upright pole, may be considered as a solid base
plate.

The magnitude of bending moment in the base plate, induced by the
anchoring force of each anchor bolt shall be, M = (P x D,) / 2.

Circular or rectangular base plate with the upright pole socketed into
and attached to the base plate with two lines of fillet weld, and where
no stiffeners are provided, or any base plate with a center hole that is
larger in diameter than 1/5 of the upright diameter

The magnitude of bending moment induced by the anchoring force of
each anchor bolt shall be M =P x D..

— M- bending moment at the critical section of the base plate
induced by one anchor bolt

- P- anchoring force of each anchor bolt
— Dj;. horizontal distance between the center of the anchor bolt
and the outer face of the upright, or the difference between the

radius of the bolt circle and the outside radius of the upright

— D,. horizontal distance between the face of the upright and the
face of the anchor bolt nut

The critical section shall be located at the face of the anchor bolt and perpendicular to
the radius of the bolt circle. The overlapped part of two adjacent critical sections
shall be considered ineffective.

The thickness of base plate of Case 1 shall not be less than that calculated based on
formula for Case 2.
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e Uprights, foundations, and trusses that support overhead signs shall be designed in
accordance with the Overhead Sign Foundation Project Special Provision found
elsewhere in this RFP for the effects of torsion. Torsion shall be considered from
dead load eccentricity of these attachments, as well as for attachments such as
walkways, supporting brackets, lights, etc., that add to the torsion in the assembly.
Truss vertical and horizontal truss diagonals in particular and any other assembly
members shall be appropriately sized for these loads.

o Uprights, foundations, and trusses that support overhead mounted signs shall be
designed for the proposed sign wind area and future wind areas. The design shall
consider the effect of torsion induced by the eccentric force location of the center of
wind force above (or below) the center of the supporting truss. Truss vertical and
horizontal truss diagonals in particular and any other assembly members shall be
appropriately sized for these loads.

Fabricate all overhead sign assemblies, including but not limited to foundations, in
accordance with the details shown on the approved shop drawings and with the
requirements of these Specifications.

Fabricate the span and cantilever supporting structures using tubular members of either
aluminum or steel, using only one type of material throughout the project. Sign support
structures that are to be attached to bridges shall be fabricated using other structural
shapes.

Horizontal components of the supporting structures for overhead signs may be of a truss
design or a design using singular (monotube) horizontal members to support the sign
panels. Provide permanent camber in addition to dead load camber in accordance with
the Standard Specifications for Structural Supports for Highway Signs, Luminaires, and
Traffic Signals. Indicate on the shop drawings the amount of camber provided and the
method employed in the fabrication of the support to obtain the camber.

Use cantilever sign structures that meet the following design criteria:

a. Do not exceed an L / 150 vertical dead load deflection at the end of the arm due to
distortions in the arm and vertical support, where L is the length of the arm from the
center of the vertical support to the outer edge of the sign.

b. Do not exceed an L / 40 horizontal deflection at the end of the arm due to distortions
in the arm and vertical support, as a result of design wind load.

Attach the overhead sign assemblies to concrete foundations by the use of galvanized
anchor bolts with galvanized nuts, flat washers, and lock washers. For cantilever
structure use a minimum of eight anchor bolts. Provide anchor bolts that have an anchor
plate with nut at the end to be embedded in concrete.

Fabricate attachment assemblies for mounting signs in a manner that allows easy removal
of sign panels for repair. Provided adequate supporting frames for mounting the lighting
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luminaires in the positions shown in the plans or approved shop drawings for all overhead
sign assemblies to be illuminated.

Anchor Rod Assembly

Attach the overhead sign structure to concrete foundations by the use of straight galvanized
anchor bolts with galvanized heavy hex nuts and flat washers. The rods and nuts shall be
galvanized in accordance with AASHTO M232. The washers shall be galvanized in accordance
with AASHTO M298 Class C. For cantilever structures, use a minimum of eight anchor rods.
Provide anchor rods that have an anchor plate with nut at the end to be embedded in concrete.

Ensure material used in steel anchor rods conforms to AASHTO M 314 or ASTM F1554, and
the specified yield strength does not exceed 55,000 psi. Compute the required projection of the
anchor rod above the foundation top. Compute the total projection based on the following:

e Provide between 3 and 5 threads of anchor rod projection above the top nut after tightening is
complete. Avoid any additional projection, or a normal depth socket torque wrench shall not
be used on top nuts.

e Include the sum of the thickness of top nut, top nut flat washer or top nut beveled washers,
base plate, leveling nut flat washer or leveling nut beveled washers, leveling nut.

e Set the maximum distance between the bottom of the leveling nut and the foundation top to
one nut height to avoid excessive bending stresses in the anchor rod under service conditions.

e Do not use lock washers.
Anchor Rod Nut Tightening Requirements

Prior to installation:

1. Protect the anchor rod threads from damage prior to and during installation.

2. Prior to installation of the rods in the foundation, turn nuts onto and off the rods, well
past the elevation of the bottom of the leveling nuts. Turn by the effort of one worker
using an ordinary wrench without a cheater bar. Report to the Engineer thread
damage requiring unusually large effort.

During installation:

1. Place leveling nuts (bottom nuts) on the anchor rod.

2. Place leveling nut washers on top of the anchor rod leveling nuts.

3. Place a rigid template on top of the leveling nuts to check the level of the nuts. If the

anchor nut and washer cannot be brought into firm contact with the template, then
beveled washers shall be used.
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4.

10.

11.

12.

13.

14.

15.

Verify that the distance between the bottom of the leveling nut and the top of the
concrete foundation is no more than one anchor rod diameter. If an upright is
required to be back-raked, then the distance between the bottom of the leveling nut
and the top of the concrete foundation shall be no more than one anchor rod diameter,
averaged over the anchor rod group.

Place the base plate and structural element to which it is attached. However, do not
attach to the upright element, during tightening of the anchor nuts, cantilever beams
or arms with span in excess of 10 feet. Luminaire arms and fixtures may be attached
prior to standing the pole on the foundation.

Place top nut washers.
Do not use lock washers.

Lubricate threads and bearing surfaces of top nuts. Lubricant shall be beeswax, stick
paraffin, or other lubricant approved by the Engineer.

Place top nuts. If the anchor nut and washer cannot be brought into firm contact with
the base plate, then beveled washers shall be used.

Tighten top nuts to snug-tight. A snug-tight condition is defined as the washer and nut
being in full contact with the base plate, and the application of the full effort of a
workman on a 12-inch wrench. Turn top nuts in increments following a star pattern
(using at least two full tightening cycles).

To ensure proper pretensioning, after all top nuts have been brought to snug-tight
condition, repeat the procedure on the leveling nuts. Turn leveling nuts in increments
following a star pattern (using at least two full tightening cycles).

At this point, verify if beveled washers are required. Beveled washers shall be
required under the leveling nut or top nut if any face of the base plate has a slope
greater than 1:20 and / or any nut can not be brought into firm contact with the base
plate.

Before further nut turning, mark the reference position of the nut in the snug-tight
condition with a suitable marking (ink or paint that is not water-soluble). Mark on the
corner at the intersection of two flats with a corresponding reference mark on the base
plate at each nut. After tightening, verify the nut rotation.

Achieve pretensioning by turn-of-nut method. Turn the top nuts to 1/6 of a turn. Do
S0 in a star pattern using at least two full-tightening cycles.

After installation, ensure that firm contact exists between the anchor rod nuts,
washers, and base plate on any anchor rod installed.
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16. For overhead sign assemblies: The span type truss or the cantilever truss may be
placed on the uprights or attached to the upright at this time. For signal support
structures: The span wires or mast arms may be attached to the upright at this time.

17. After a period of no less than 4 days, and no more than 2 weeks, and in the presence
of the Engineer, use a torque wrench to verify that a torque at least equal to 600 foot-
pounds is provided on each top nut. For cantilever structures, verify the torque after
erection of the remainder of the structure and any heavy attachments to the structure.

18. If any top nut torque reveals less than 600 foot-pounds of effort is required to move
the nut, then tighten the nut to no less than 600 foot-pounds.

19. The Design-Build Team shall calibrate the torque indicator, and obtain corresponding
certification, for all torque wrenches used for anchor nut tightening. The calibration
and certification shall have occurred no more than 12 months prior to use of the
torque wrench. Torque wrenches that were calibrated and certified more than twelve
months prior to anchor nut tightening shall be re-calibrated and re-certified prior to
use. Provide the Engineer a certification of such calibration.

20. Because inspection or re-tightening of the leveling nuts would be prevented, and to
reduce moisture retention and associated corrosion, grout shall not be allowed under
the base plate.

OVERHEAD SIGN FOUNDATIONS
(5-14-09) DB11 R013

Description

The work covered by this project special provision consists of the design and construction of
overhead sign foundations in accordance with the submitted approved plans and this provision.
Design and construct either spread footing type foundations and / or drilled pier type foundations
for each overhead sign unless otherwise directed by the Engineer.

Materials

Portland Cement Concrete Production and Delivery.................ccccceeiiieenevenn.Section 1000
ReINFOrCING STEEI .....v e e e e Section 1070
ANCNOr BOIES . e e e 2 GATTClE 1072-6
Structural Steel and Overhead Sign Structures ...........ccovevvviieiecneennnn, Section 1072 and 1096

Construction Methods
A) General
A North Carolina Licensed Professional Engineer shall seal all design calculations,

drawings and recommendations. Design foundations for the effects of dead, wind and ice
loads in accordance with the wind zone load shown on the plans and Section 3 of the
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AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaries
and Traffic Signals (including interims). Use either spread footing or drilled pier
foundations. In some instances, conflicts with drainage structures may dictate a certain
type of foundation. Spread footings or dual drilled pier foundations shall be required for
full span overhead signs (no single drilled pier foundations). When designing dual drilled
pier foundations, a rectangular grade beam with a moment of inertia approximately equal
to either of the drilled piers shall be required to connect the pier tops.

Provide reinforced concrete design in accordance with either Section 13.7.2 or 13.6.2
(whichever is applicable), allowable stress design method, of the AASHTO Standard
Specifications for Structural Supports for Highway Signs, Luminaries and Traffic Signals
(including interims).

Consider sloping ground in the design, if applicable. Do not exceed an allowable bearing
pressure of 3 ksf for spread footings. For drilled pier foundations, do not exceed an
allowable lateral soil pressure of 4 ksf for AASHTO Group Il Loading. Use the
following default soil parameters and groundwater elevation for foundation design in the
absence of a site-specific subsurface investigation in accordance with this project special
provision.

Total Unit Weight = 120 pcf

Friction Angle = 30 degrees
Cohesion = 0 psf

Assume the groundwater elevation is at a depth of 7 feet below the ground surface. If the
groundwater is encountered at a depth shallower than 7 feet, the overhead sign foundation
shall be redesigned based upon the actual field conditions. The default soil parameters
and allowable pressures shall not apply to very soft or loose soil, muck (generally, SPT
blow counts per foot less than 4), weathered rock or hard rock (generally, SPT refusal).
If soft or loose soil, muck, weathered rock or hard rock conditions are present, a site-
specific subsurface investigation and foundation design shall be required in accordance
with this project special provision.

Design spread footings in accordance with Sections 4.4.1 through 4.4.10, allowable stress
design method, of the AASHTO Standard Specifications for Highway Bridges (including
interims).  Restrict uplift due to the eccentricity of the loading to one corner of the
footing and the tension area shall not exceed 25% of the total bearing area of the spread
footing.

Design drilled piers in accordance with Sections 4.6.1 through 4.6.5, allowable stress
design method, of the AASHTO Standard Specifications for Highway Bridges (including
interims). If drilled piers are designed for skin friction only, increase the required length
of each drilled pier a minimum of 6 inches to allow for sediment. If drilled piers are
designed for end bearing, no additional length is required; however, the drilled piers shall
be subject to the cleanliness requirements in Bottom Cleanliness under “Drilled Pier
Construction:” below. Clearly state on the plans whether end bearing was accounted for
in the foundation design.
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Calculate expected vertical, lateral and torsional movements for single drilled pier
foundations. Provide drilled pier foundations that result in a horizontal lateral movement
of less than 1 inch at the top of the pier and a horizontal rotational movement of less than
1 inch at the edge of the pier. Also, use a factor of safety of 2.0 for lateral and torsion
failure. Preliminary design methods described in Section 13.6.1.1 of the AASHTO
Standard Specifications for Structural Supports for Highway Signs, Luminaries and
Traffic Signals (including interims) shall be used to incorporate a factor of safety in
foundation design for lateral failure. Wings shall be required to increase torsion
resistance for cantilever signs supported by a single drilled pier.

If a site-specific subsurface investigation is performed, use only an NCDOT Highway
Design Branch Pre-Qualified Geotechnical Engineering Firm to provide a site specific
foundation design.

B) Subsurface Investigation

The Design-Build Team may elect to conduct a site specific subsurface investigation at
each proposed overhead sign foundation location in lieu of using the default soil
parameters and allowable pressures referenced above. In this case, and subject to the
requirements below, perform a boring at each overhead sign foundation location and
provide boring data on an NCDOT Standard Boring Log form. Download this form from
the NCDOT site at

http://www.ncdot.org/doh/preconstruct/highway/geotech/contractserv/investigation/Docu
ments/BoringlL.ogs.zip.

A licensed geologist or a professional engineer registered in the State of North Carolina
and employed by an NCDOT Highway Design Branch pre-qualified Geotechnical
Engineering Firm shall seal each boring log. Use only an NCDOT Highway Design
Branch pre-qualified Geotechnical Engineering Firm to conduct the subsurface
investigation. Perform the investigation only after rough grade (within 3 feet of final
grade) is achieved. Locate each boring within 3 feet of the center of the overhead sign
foundation. Drill the boring to a minimum depth of 10 feet below the required spread
footing bearing or drilled pier tip elevation, whichever is deeper. Conduct Standard
Penetrating Tests at 1 foot, 2.5 feet, 5 feet, 7.5 feet, 10 feet and every 5 feet after 10 feet
below the rough grade in accordance with ASTM D-1586. A boring may be terminated
above the minimum depth required (10 feet below the foundation elevation) if one of the
following conditions occur: (a) a total of 100 blows have been applied in any 2
consecutive 6-inch intervals; (b) a total of 50 blows have been applied with less than 3
inches of penetration.

C) Foundation Construction

Excavate footings for overhead sign structures in accordance with the applicable
provisions of Section 410 of the 2006 Standard Specifications for Roads and Structures.
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Construct footings for overhead sign structures in accordance with Section 825 of the
2006 Standard Specifications for Roads and Structures. Construct all footings with Class
A concrete. Where rectangular forms are used, use forms that have a chamfer strip at all
corners for at least that distance protruding above finished ground. Use chamfers, which
measure one-inch along the diagonal face.

Securely brace anchor bolts positioned in the form and hold in proper position and
alignment. Provide a rubbed finish on concrete surfaces to be exposed above finished
ground in accordance with Section 825-6 (D) of the 2006 Standard Specifications for
Roads and Structures. Do not erect overhead sign structures on foundations until the
concrete has reached a minimum compressive strength of 3000 psi. Determine concrete
compressive strength by nondestructive test methods or compressive strength tests made
in accordance with AASHTO T22 and T23. Furnish equipment used for nondestructive
tests and obtain Engineer’s approval prior to performing the tests.

D) Drilled Pier Construction
Excavation

Perform excavations for drilled piers to the required dimensions and lengths
including all miscellaneous grading and excavation necessary to install the drilled
pier. Depending on the subsurface conditions encountered excavation in hard rock,
weathered rock or removal of boulders and debris may be required.

Dispose of drilling spoils as directed by the Engineer and in accordance with Section
802 of the 2006 Standard Specifications for Roads and Structures. Drilling spoils
consist of all material excavated including water or slurry removed from the
excavation either by pumping or with augers.

Construct drilled piers within the tolerances specified herein. If tolerances are
exceeded, provide additional construction as approved by the Engineer to bring the
piers within the tolerances specified. Construct drilled piers such that the axis at the
top of the piers is no more than 3 inches in any direction from the specified position.
Build drilled piers within 1% of the plumb deviation for the total length of the piers.
When a grade beam is not required at the top of a pier, locate the top of pier
elevation between 18 inches above and 6 inches above the finished grade elevation.
Form the top of the pier such that the concrete is smooth and level.

If unstable, caving or sloughing soils are anticipated or encountered, stabilize drilled
pier excavations with steel casing and / or polymer slurry. Steel casing may be
either the sectional type or one continuous corrugated or non-corrugated piece. All
steel casings shall consist of clean watertight steel of ample strength to withstand
handling and driving stresses and the pressures imposed by concrete, earth or
backfill. Use steel casings with an outside diameter equal to the specified pier size
and a minimum wall thickness of 1/4 inch. Extract all temporary casings during
concrete placement in accordance with this project special provision unless the
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Design-Build Team chooses to leave the casing in place in accordance with the
requirements below.

Any steel casing left in place will be considered permanent casing. When installing
permanent casing do not drill or excavate below the tip of the permanent casing at
any time such that the permanent casing is against undisturbed soil. The Design-
Build Team may excavate a hole with a minimum diameter of 12 inches smaller than
the specified size of the pier in order to facilitate permanent casing installation
provided the sides of the excavation do not slough during drilling such that the hole
diameter becomes larger than the inside diameter of the casing. Permanent steel
casings shall only be allowed for full span overhead signs as approved by the
Engineer and prohibited for cantilever overhead signs. No additional compensation
will be paid for permanent casing.

If the Design-Build Team elects to use polymer slurry to stabilize the excavation, use
one of the polymers listed in the table below:

PRODUCT MANUFACTURER

SlurryPro EXL KB Technologies Ltd
3648 FM 1960 West
Suite 107

Houston, TX 77068

(800) 525-5237

Super Mud PDS Company

105 West Sharp Street

El Dorado, AR 71730

(800) 243-7455

Shore Pac GCV CETCO Drilling Products Group
1500 West Shure Drive
Arlington Heights, IL 60004
(800) 527-9948

Use slurry in accordance with the manufacturer’s guidelines and recommendations
unless approved otherwise by the Engineer. The Design-Build Team should be
aware that polymer slurry might not be appropriate for a given site. Polymer slurry
shall not be used for excavations in very soft or loose soils. If the excavation can not
be stabilized with polymer slurry, the Engineer may require a site-specific
subsurface investigation (if not done during design) and the use of steel casing. No
additional time or compensation will be provided if steel casing and / or polymer
slurry are required to stabilize the excavation.

Construct all drilled piers such that the piers are cast against undisturbed soil. If a
larger casing and drilled pier are required as a result of unstable or caving material
during drilling, backfill the excavation before removing the casing to be replaced.
No additional time or compensation will be provided for substituting a larger
diameter drilled pier in order to construct a drilled pier cast against undisturbed soil.
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Any temporary steel casing that becomes bound or fouled during pier construction
and cannot be practically removed may constitute a defect in the drilled pier.
Improve such defective piers to the satisfaction of the Engineer by removing the
concrete and enlarging the drilled pier, providing a replacement pier or other
approved means. All corrective measures including redesign as a result of defective
piers shall not be cause for any claims or requests for additional time or
compensation.

Bottom Cleanliness

If the plans indicate end bearing was used in the design, after a drilled pier
excavation is complete, and immediately before concrete placement, demonstrate
acceptable bottom cleanliness of the drilled pier excavation to the Engineer for
approval. Provide any equipment, personnel and assistance required for the
Engineer to inspect the drilled pier excavation. The pier excavation bottom shall be
considered clean if no portion of the bottom area has more than 3 inches of sediment
as determined by the Engineer.

Reinforcing Steel

Completely assemble a cage of reinforcing steel consisting of longitudinal and spiral
bars and place cage in the drilled pier excavation as a unit immediately upon
completion of drilling unless the excavation is entirely cased. If the drilled pier
excavation is entirely cased down to the tip, immediate placement of the reinforcing
steel and the concrete is not required.

Lift the cage so racking and cage distortion does not occur. Keep the cage plumb
during concrete placement operations and casing extraction. Check the position of
the cage before and after placing the concrete.

Securely crosstie the vertical and spiral reinforcement at each intersection with
double wire. Support or hold down the cage so that the vertical displacement during
concrete placement and casing extraction does not exceed 2 inches.

Do not set the cage on the bottom of the drilled pier excavation. Place plastic
bolsters under each vertical reinforcing bar that are tall enough to raise the rebar
cage off the bottom of the drilled pier excavation a minimum of 3 inches.

In order to ensure a minimum of 3 inches of concrete cover and achieve concentric
spacing of the cage within the pier, tie plastic spacer wheels at five points around the
cage perimeter. Use spacer wheels that provide a minimum of 3 inches "blocking"
from the outside face of the spiral bars to the outermost surface of the drilled pier.
Tie spacer wheels that snap together with wire and allow them to rotate. Use spacer
wheels that span at least two adjacent vertical bars. Start placing spacer wheels at
the bottom of the cage and continue up along its length at maximum 10-foot
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intervals. Supply additional peripheral spacer wheels at closer intervals as necessary
or as directed by the Engineer.

Concrete

Begin concrete placement immediately after inserting reinforcing steel into the
drilled pier excavation.

1) Concrete Mix

Provide the mix design for drilled pier concrete for approval and, except as
modified herein, meeting the requirements of Section 1000 of the 2006
Standard Specifications for Roads and Structures.

Designate the concrete as Drilled Pier Concrete with a minimum compressive
strength of 4500 psi at 28 days. The Design-Build Team may use a high early
strength mix design as approved by the Engineer. Make certain the
cementitious material content complies with one of the following options:

e Provide a minimum cement content of 640 lbs / yd® and a maximum
cement content of 800 Ibs / yd*; however, if the alkali content of the cement
exceeds 0.4%, reduce the cement content by 20% and replace it with fly
ash at the rate of 1.2 LB of fly ash per LB of cement removed.

e If Type IP blended cement is used, use a minimum of 665 Ibs / yd® Type IP
blended cement and a maximum of 833 Ibs / yd* Type IP blended cement
in the mix.

Limit the water-cementitious material ratio to a maximum of 0.45. Do not air-
entrain drilled pier concrete.

Produce a workable mix so that vibrating or prodding is not required to
consolidate the concrete. When placing the concrete, make certain the slump is
between 5 and 7 inches for dry placement of concrete or 7 and 9 inches for wet
placement of concrete.

Use Type | or Type Il cement or Type IP blended cement and either No. 67 or
No. 78M coarse aggregate in the mix. Use an NCDOT approved water-
reducer, water-reducing retarder, high-range water-reducer or high-range
water-reducing retarder to facilitate placement of the concrete, if necessary.
Do not use a stabilizing admixture as a retarder in Drilled Pier Concrete
without prior approval of the Engineer. Use admixtures that satisfy AASHTO
M194 and add admixtures at the concrete plant when the mixing water is
introduced into the concrete. Redosing of admixtures shall not be permitted.
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Place the concrete within 2 hours after introducing the mixing water. Ensure
that the concrete temperature at the time of placement is 90°F or less.

2) Concrete Placement

Place concrete such that the drilled pier is a monolithic structure. Temporary
casing may be completely removed and concrete placement may be
temporarily suspended when the concrete level is within 42 to 48 inches of the
ground elevation to allow for placement of anchor bolts and construction of
grade beam or wings. Do not pause concrete placement if unstable caving soils
are present at the ground surface. Remove any water or slurry above the
concrete and clean the concrete surface of all scum and sediment to expose
clean, uncontaminated concrete before inserting the anchor bolts and conduit.
Resume concrete pouring within 2 hours.

Do not dewater any drilled pier excavations unless the Engineer approves the
dewatering and the excavation is entirely cased down to tip. Do not begin to
remove the temporary casing until the level of concrete within the casing is in
excess of 10 feet above the bottom of the casing being removed. Maintain the
concrete level at least 10 feet above the bottom of casing throughout the entire
casing extraction operation except when concrete is near the top of the drilled
pier elevation. Maintain a sufficient head of concrete above the bottom of
casing to overcome outside soil and water pressure. As the temporary casing is
withdrawn, exercise care in maintaining an adequate level of concrete within
the casing so that fluid trapped behind the casing is displaced upward and
discharged at the ground surface without contaminating or displacing the
drilled pier concrete. Exerting downward pressure, hammering or vibrating the
temporary casing is permitted to facilitate extraction.

Keep a record of the volume of concrete placed in each drilled pier excavation
and make it available to the Engineer.

After all the pumps have been removed from the excavation, the water inflow
rate determines the concrete placement procedure. If the inflow rate is less
than 6 inches per half-hour, the concrete placement shall be considered dry. If
the water inflow rate is greater than 6 inches per half-hour, the concrete
placement shall be considered wet.

e Dry Placement: Before placing concrete, make certain the drilled pier
excavation is dry so the flow of concrete completely around the reinforcing
steel can be certified by visual inspection. Place the concrete by free fall
with a central drop method where the concrete is chuted directly down the
center of the excavation.

e Wet Placement: Maintain a static water or slurry level in the excavation
before placing concrete. Place concrete with a tremie or a pump in
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accordance with the applicable parts of Sections 420-4 and 420-5 of the
2006 Standard Specifications for Roads and Structures. Use a tremie tube
or pump pipe made of steel with watertight joints. Passing concrete
through a hopper at the tube end or through side openings as the tremie is
retrieved during concrete placement is permitted. Use a discharge control
to prevent concrete contamination when the tremie tube or pump pipe is
initially placed in the excavation. Extend the tremie tube or pump pipe into
the concrete a minimum of 5 feet at all times except when the concrete is
initially introduced into the pier excavation. If the tremie tube or pump
pipe pulls out of the concrete for any reason after the initial concrete is
placed, restart concrete placement with a steel capped tremie tube or pump

pipe.

Once the concrete in the excavation reaches the same elevation as the static
water level, placing concrete with the dry method is permitted. Before
changing to the dry method of concrete placement, remove any water or slurry
above the concrete and clean the concrete surface of all scum and sediment to
expose clean, uncontaminated concrete.

Vibration shall only be permitted, if needed, in the top 10 feet of the drilled
pier or as approved by the Engineer. Remove any contaminated concrete from
the top of the drilled pier and wasted concrete from the area surrounding the
drilled pier upon completion.

3) Concrete Placement Time

Place concrete within the time frames specified in Table 1000-2 of the 2006
Standard Specifications for Roads and Structures for Class AA concrete except
as noted herein. Do not place concrete so fast as to trap air, water, fluids, soil
or any other deleterious materials in the vicinity of the reinforcing steel and the
annular zone between the rebar cage and the excavation walls. Should a delay
occur because of concrete delivery or other factors reduce the placement rate to
maintain some movement of the concrete. No more than 45 minutes shall be
allowed between placements.

E) Scheduling and Restrictions

If caving or sloughing occurs, no additional compensation will be provided for additional
concrete to fill the resulting voids.

During the first 16 hours after a drilled pier has achieved its initial concrete set as
determined by the Engineer, do not drill adjacent piers, do not install adjacent piles and
do not allow any heavy construction equipment loads or “excessive” vibrations to occur
at any point within a 20 foot radius of the drilled pier.
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In the event that the procedures described herein are performed unsatisfactorily, the
Engineer reserves the right to shut down the construction operations or reject the drilled
piers. If the integrity of a drilled pier is in question, use core drilling, sonic or other
NCDOT approved methods at no additional cost to the Department and under the
direction of the Engineer. Dewater and backfill core drill holes with an approved high
strength grout with a minimum compressive strength of 4500 psi. Propose remedial
measures for any defective drilled piers and obtain approval of all proposals from the
Engineer before implementation. No additional time or compensation will be provided
for losses or damage due to remedial work or any investigation of drilled piers found
defective or not in accordance with this project special provision or the plans.

REQUIREMENTS FOR PIPES CROSSING RAILROADS

Railroad Crossings

It shall be the responsibility of the Design-Build Team to make application in the Brunswick
County’s name to secure a two-party pipeline encroachment agreement with CSX
Transportation, Inc. (CSX) and identify said pipeline crossing by railroad milepost. Do not
commence pipe installation within CSX right-of-way until an agreement is secured, including
railroad insurance referenced in the Railroad Coordination Scope of Work and notification and
coordination with Engineer and the CSX has occurred. All work associated with the crossing is
to conform to CSX specifications.

CSX application forms, specifications and contact information is available from the CSX website
located at

http://www.csx.com/?fuseaction=about.property lease

Flagging Protection or Watchman Service

Provide 30 days advance notice to CSX in order that flagging service can be arranged and
provided. Do not undertake any work within CSX right of way until the flagman is at the job
site.

Delays Caused by Operations of Others

Neither the Department nor CSX assumes any responsibility for any work performed by others in
connection with the construction of the project, and the Design-Build Team shall have no claim
whatsoever against the Department or CSX for any inconvenience, delay, or additional cost
incurred by him on account of such operations by others.

Cooperation with Others

Cooperate with others participating in the construction of the project to the end that all work may
be carried on to the best advantage.
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Authority of Railroad Engineer

The authorized representative of CSX, hereinafter referred to as the Railroad Engineer, will have
the final authority in all matters affecting the safe maintenance of railroad traffic of his company.

Interference with Railroad Operations

Arrange and conduct work so that there will be no interference with railroad operations,
including train, signal, telephone and telegraphic services, or damage to the property of the
Railroad Company or to the poles, wire, and other facilities of tenants on the rights of way of the
Railroad Company. Wherever work is liable to affect the operations or safety of trains, first
submit the method of doing such work to the Railroad Engineer for approval. However, such
approval will not relieve the Design-Build Team from liability.

Should conditions arising from or in connection with the work, require that immediate and
unusual provisions be made to protect train operations and property of CSX, it shall be a part of
the required services by the Design-Build Team to make such provisions and if, in the judgment
of the Railroad Engineer such provisions is insufficient, the Railroad Engineer or the Department
may, at the expense of the Design-Build Team, require or provide such provisions as may be
deemed necessary.

Storage of Materials

Do not store materials and equipment where they will interfere with railroad operations, nor on
the rights of way of CSX without first having obtained permission from the Railroad Engineer.
Such permission will be with the understanding that CSX will not be liable or damage to such
material and equipment from any cause, and that the Railroad Engineer may move or require the
Design-Build Team to move, at the Design-Build Team’s expense, such material and equipment.

Completion and Acceptance of Work

Upon completion of the work, remove from within the limits of the railroad right of way all
machinery, equipment, surplus materials, or rubbish and leave such rights of way in a neat and
orderly condition. After the final inspection has been made and work found to be completed in a
satisfactory manner acceptable to the Department and CSX, the Department will be notified of
CSX’s acceptance in writing by CSX.

Failure to Comply

In the event the Design-Build Team violates or fails to comply with any of the requirements of
these Special Provisions:

(1) The Railroad Engineer may require that the Design-Build Team vacate CSX
property.
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(2) The Engineer may withhold all monies due the Design-Build Team on monthly
statements.

Any such orders shall remain in effect until the Design-Build Team has remedied the situation to
the satisfaction of the Railroad Engineer and the Engineer.

Railroad Site Data

It is the responsibility of the Contractor to verify with the Railroad the number of tracks, the
number of trains per day and maximum speed of the trains at this location. The Contractor shall
have no claims whatsoever against either CSX or the Department of Transportation for any
delays or additional costs incurred based on changes in this information.

Preconstruction Meeting

The Design-Build Team shall invite representatives from CSX to the Preconstruction meeting for
this project.

PIPE INSTALLATION AND PIPE CULVERTS
(1-19-10) DB3R40

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Replace Section 300 and Section 310 with the following:

SECTION 300
PIPE INSTALLATION

300-1 DESCRIPTION

Excavate, undercut, provide material, condition foundation, lay pipe, joint and couple pipe
sections, and furnish and place all backfill material as necessary to install the various types of
pipe culverts and fittings required to complete the project.

Do not waste excavation unless permitted. Use suitable excavated material as backfill; or in the
formation of embankments, subgrades, and shoulders; or as otherwise directed. Furnish disposal
areas for the unsuitable material. The Engineer will identify excavated materials that are
unsuitable.

Where traffic is to be maintained, install pipe in sections so that half the width of the roadway is
available to traffic.
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300-2 MATERIALS

Refer to Division 10:

Item Section
Flowable Fill 1000
Select Materials 1016
Joint Materials 1032-9(G)
Engineering Fabric 1056-1

Provide foundation conditioning material meeting the requirements of Article 1016-3 for Class V
or V1 as shown on the plans developed by the Design-Build Team.

Provide bedding material meeting the requirements of Article 1016-3 for Class Il (Type 1 only)
or Class Il as shown on the plans developed by the Design-Build Team.

Provide backfill material meeting the requirements of Article 1016-3 for Class Il (Type 1 only)
or Class Il material as shown on the plans developed by the Design-Build Team.

Do not use corrugated steel pipe in the following counties:

Beaufort, Bertie, Bladen, Brunswick, Camden, Carteret, Chowan, Columbus, Craven,
Currituck, Dare, Gates, Hertford, Hyde, Jones, Martin, New Hanover, Onslow, Pamlico,
Pasquotank, Pender, Perquimans, Tyrrell and Washington.

300-3 UNLOADING AND HANDLING

Unload and handle pipe with reasonable care. Do not roll or drag metal pipe or plates over
gravel or rock during handling. Take necessary precautions to ensure the method used in lifting
or placing the pipe does not induce stress fatigue in the pipe. Use a lifting device that uniformly
distributes the weight of the pipe along its axis or circumference. Repair minor damage to pipe
when permitted. Remove pipe from the project that is severely damaged or is rejected as being
unfit for use. Undamaged portions of a joint or section may be used where partial lengths are
required.

300-4 PREPARATION OF PIPE FOUNDATION

Prepare the pipe foundation in accordance with the applicable method as shown on the plans
developed by the Design-Build Team, true to line and grade, and uniformly firm.

Camber invert grade an amount sufficient to prevent the development of sag or back slope in the
flow line. The Contractor shall determine the amount of camber required and submit to the
Engineer for approval.

Where material is found to be of poor supporting value or of rock and when the Engineer cannot
make adjustment in the location of the pipe, undercut existing foundation material within the
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limits established on the plans developed by the Design-Build Team. Backfill the undercut with
foundation conditioning material, Class V or VI select material. Encapsulate the foundation
conditioning material with Type 4 engineering fabric prior to placing bedding material. Overlap
all transverse and longitudinal joints in the fabric at least 18 inches.

Maintain the pipe foundation in a dry condition.

300-5 INVERT ELEVATIONS

No adjustment in contract time or compensation shall be granted for pipe field adjustments.
300 -6 LAYING PIPE

The Department reserves the right to perform forensic testing on any installed pipe.

(A) Rigid Pipe

Concrete and welded steel pipe shall be considered rigid pipe. Lay pipe on prepared
foundation, bell or groove end upgrade with the spigot or tongue fully inserted. Check
each joint for alignment and grade as the work proceeds.

Use flexible plastic joint material except when material of another type is specified on the
plans developed by the Design-Build Team. Joint material of another type may be used
when permitted.

Repair lift holes in concrete pipe, if present. Thoroughly clean and soak the lift hole and
completely fill the void with an approved non-shrink gout. Submit alternate details for
repairing lift holes to the engineer for review and approval.

For all pipes 42 inches in diameter and larger, wrap filter fabric around all pipe joints.
Use Type 2 Class B fabric. Extend fabric at least 12 inches beyond each side of the joint.
Secure the filter fabric against the outside of the pipe by methods approved by the
Engineer.

(B)  Flexible Pipe (Except Structural Plate Pipe)
Corrugated steel, corrugated aluminum, corrugated polyethylene (HDPE), and
polyvinylchloride (PVC) pipe shall be considered flexible pipe. Place flexible pipe
carefully on the prepared foundation starting at the downstream end with the inside
circumferential laps pointing downstream and with the longitudinal laps at the side or
quarter points.
Handle coated corrugated steel pipe with special care to avoid damage to coatings.

Join pipe sections with coupling band, fully bolted and properly sealed. Provide coupling
bands for annular and helical corrugated metal pipe with circumferential and longitudinal
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strength sufficient to preserve the alignment, prevent separation of the sections, and
prevent backfill infiltration. Match-mark all pipe 60 inches or larger in diameter at the
plant for proper installation on the project.

At locations indicated on the plans developed by the Design-Build Team, corrugated steel
pipe sections shall be jointed together with rod and lug coupling bands, fully bolted.
Sleeve gaskets shall be used in conjunction with rod and lug couplings and the joints
properly sealed. Coupling bands shall provide circumferential and longitudinal strength
sufficient to preserve the alignment, prevent separation of the sections and prevent
infiltration of backfill material.

300-7 BEDDING AND BACKFILLING

Loosely place bedding material, in a uniform layer, a depth equal to the inside diameter of the
pipe divided by six or six inches, whichever is greater. Leave bedding material directly beneath
the pipe uncompacted and allow pipe seating and backfill to accomplish compaction. Excavate
recesses to receive the bells where bells and spigot type pipe is used.

Place fill around the pipe in accordance with the applicable method shown on the plans
developed by the Design-Build Team in layers not to exceed 6 inches loose unless otherwise
permitted. Compact to the density required by Subarticle 235-4(C). Approval of the backfill
material is required prior to its use. Use select material as shown on the plans developed by the
Design-Build Team.

Take care during backfill and compaction operations to maintain alignment and prevent damage
to the joints. Keep backfill free from stones, frozen lumps, chunks of highly plastic clay, or
other objectionable material.

Grade and maintain all pipe backfill areas in such a condition that erosion or saturation will not
damage the pipe foundation or backfill.

Excavatable flowable fill may be used for backfill when approved by the Engineer. When using
excavatable flowable fill, ensure that the pipe is not displaced and does not float during backfill.
Submit methods for supporting the pipe and material placement to the Engineer for review and
approval.

Do not operate heavy equipment over any pipe until it has been properly backfilled with a
minimum three feet of cover. Place, maintain, and finally remove the required cover that is
above the proposed finished grade at no cost to the Department. Remove and replace, at no cost
to the Department, pipe that becomes misaligned, shows excessive settlement, or has been
otherwise damaged by the Contractor's operations.

300-8 INSPECTION AND MAINTENANCE

Prior to final acceptance, the Engineer will perform random video camera and or mandrel
inspections to ensure proper jointing and that deformations do not exceed allowable limits.
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Replace pipes having cracks greater than 0.1 inches or deflections greater than 7.5 percent.
Repair or replace pipes with cracks greater than 0.01 inches, exhibiting displacement across a
crack, exhibiting bulges, creases, tears, spalls, or delamination. Maintain all pipe installations in
a condition such that they shall function continuously from the time the pipe is installed until the
project is accepted.

300-9 MEASUREMENT AND PAYMENT

No separate payment will be made for any costs incurred for compliance with this Special
Provision. All material and labor, including but not limited to foundation conditioning material,
foundation conditioning fabric, select bedding and backfill material, pavement repair, and
removal and disposal of existing pavement shall be included in the lump sum price bid for the
entire project.

SECTION 310
PIPE CULVERTS

310-1 DESCRIPTION
Furnish and install drainage pipe at locations and size called for in the plans developed by the
Design-Build Team. The work includes construction of joints and connections to other pipes,
endwalls and drainage structures.

310-2 MATERIALS

Refer to Division 10:

Item Section
Plain Concrete Pipe Culvert 1032-9(B)
Reinforced Concrete Pipe Culvert 1032-9(C)
Precast Concrete Pipe End Sections 1032-9(D)
Concrete Pipe Tees and Elbows 1032-9(E)
Corrugated Aluminum Alloy Pipe Culvert 1032-2(A)
Corrugated Aluminum Alloy Pipe Tees and Elbows 1032-2(B)
Corrugated Steel Culvert Pipe and Pipe Arch 1032-3(A)
Prefabricated Corrugated Steel Pipe End Sections 1032-3(B)
Corrugated Steel Pipe Tees and Elbows 1032-3(C)
Corrugated Steel Eccentric Reducers 1032-3(D)
HDPE Smooth Lined Corrugated Plastic Pipe 1032-10B
Polyvinylchloride (PVC) Pipe 1032-11(B)

Suppliers that provide metal pipe culverts, fittings and all other accessories covered by this
section shall meet the requirements of the Department’s Brand Certification program for metal
pipe culverts, and be listed on the Department’s pre-approved list for suppliers of metal pipe
culvert.
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Do not use corrugated steel pipe in the following counties:

Beaufort, Bertie, Bladen, Brunswick, Camden, Carteret, Chowan, Columbus, Craven,
Currituck, Dare, Gates, Hertford, Hyde, Jones, Martin, New Hanover, Onslow, Pamlico,
Pasquotank, Pender, Perquimans, Tyrell and Washington.

310-3 PIPE INSTALLATION
Install pipe, pipe tees and elbows in accordance with Section 300 above.
310-4 SIDE DRAIN PIPE

Side drain pipe shall be defined as storm drain pipe running parallel to the roadway, to include
pipe in medians, outside ditches, driveways, and under shoulder berm gutter along outside
shoulders greater than four feet wide.

Where shown in the plans developed by the Design-Build Team, side drain pipe may be class 1l
reinforced concrete pipe, aluminized corrugated steel pipe, corrugated aluminum alloy pipe,
HDPE pipe or PVC pipe. Corrugated steel pipe shall be restricted in the counties listed in Article
310-2 above. Install side drain pipe in accordance with Section 300 above. Cover for side drain
pipe shall be at least one foot.

310-5 PIPE END SECTIONS

Choose which material to use for the required end sections. Both corrugated steel and concrete
pipe end sections will be allowed on concrete pipe, corrugated steel pipe and HDPE smooth lined
corrugated plastic pipe.

310-6 MEASUREMENT AND PAYMENT

No separate payment will be made for items covered by this Special Provision. All material and
labor, including but not limited to linear feet of pipe, select bedding, backfill material, pipe end
sections, tees, elbows and eccentric reducers, shall be considered incidental to the lump sum
price bid for the entire project.

CULVERT PIPE
(1-19-10) DB10R32

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 10-67, Article 1032-1, replace (A), (B), (C), (E) and (F) with the following:

(A)  Coated corrugated metal culvert pipe and pipe arches.

(B) Coated corrugated metal end sections, coupling band and other accessories
©) Corrugated aluminum alloy structural plate pipe and pipe arches

(D)  Corrugated aluminum alloy end sections, coupling band and other accessories
(E) Welded steel pipe
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Page 10-69, Subarticle 1032-3(A)(5) Coating Repair, replace with the following:

Repair shall be in accordance with Section 1076-6 of the 2006 Standard Specifications
for Roads and Structures.

Subarticle 1032-3(A)(7) Aluminized Pipe, replace with the following:
Aluminized pipe shall meet all requirements herein, except that the pipe and coupling

bands shall be fabricated from aluminum coated steel sheet meeting the requirements of
AASHTO M274.

Page 10-71, Article 1032-4 Coated Culvert Pipe, replace (A), (1), (2), (3), (4), (B), (C), (D),
(E), (F) and (G) with the following:

(A)

(B)

Coatings for Steel Culvert Pipe or Pipe Arch

The below coating requirements apply for steel culvert pipe, pipe arch, end sections, tees,
elbows and eccentric reducers.

1) Steel Culvert Pipe shall have an aluminized coating, meeting the requirement of
AASHTO M274.

(2)  When shown on the plans developed by the Design-Build Team, and as approved
by the Engineer, a polymeric coating meeting the requirements of AASHTO
M246 for Type B coating may be substituted for aluminized coating.

Acceptance
Acceptance of coated steel culvert pipe, and its accessories, shall be based on, but not

limited to, visual inspections, classification requirements, check samples taken from
material delivered to the project, and conformance to the annual Brand Registration.

Page 10-73, Article 1032-5, sixth paragraph, third sentence, remove the word "'spelter™*

Page 10-74, 1032-7 Vitrified Clay Culvert Pipe, delete section in its entirety.

Page 10-75, Article 1032-8 Welded Steel Pipe, change title to WELDED STEEL PIPE FOR
DRAINAGE

Subarticle 1032-9(B) Plain Concrete Culvert Pipe, delete section in its entirety.

Page 10-77, Article 1032-10 Corrugated Polyethylene Culvert Pipe, change title to
CORRUGATED POLYETHYLENE (HDPE) CULVERT PIPE

Add the following: Article 1032-11 Polyvinyl Chloride (PVC) Pipe
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Polyvinyl Chloride pipe shall conform to AASHTO M 304 or ASTM 949. When rubber
gaskets are to be installed in the pipe joint, the gasket shall be the sole element relied on
to maintain a tight joint. Test pipe joints at the plant hydrostatically using test methods in
ASTM D 3212. Soil tight joints shall be watertight to 2 psi. Watertight joints shall be
watertight to 5 psi unless a higher pressure rating is specified in the plans developed by
the Design-Build Team.

DRAINAGE PIPE
(7-18-06) (Rev 1-19-10) SP3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

Material
Item Section
Corrugated Aluminum Alloy Pipe 1032-2(A)
Aluminized Corrugated Steel Pipe 1032-3(A)(7)
Corrugated Polyethylene Pipe (HDPE) 1032-10
Reinforced Concrete Pipe — Class 1l or 111 1032-9(C)
Polyvinyl-Chloride (PVC) 1032-11

Corrugated Steel Pipe shall not be permitted in counties listed in the Pipe Installation and Pipe
Culverts Special Provision. In other counties, Corrugated Steel Pipe requires an acceptable
coating in accordance with Section 1032-4 of the 2006 Standard Specifications for Roads and
Structures.

Only pipe with smooth inside walls shall be allowed for storm drain systems. Storm drain
systems are defined as pipe under curb and gutter, expressway gutter, and shoulder berm gutter
that connects drainage structures and is not open ended.

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Detail 300D01 - Sheet 3 of 3. The appropriate Reinforced Concrete Pipe class
and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized
Corrugated Steel Pipe shall be selected based on fill height.

Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.
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Allowable side drain pipe material is outlined in Article 310-4 of the Pipe Installation and Pipe
Culverts Special Provision.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Corrugated Polyethylene Pipe (HDPE
Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Transverse median drains, storm drainage system pipes and open-ended cross drains shall be
Reinforced Concrete Pipe unless the pipe slope is greater than 10%, in which case the pipe shall
be Corrugated Aluminum Alloy Pipe.

Construction Methods

Pipe Culverts shall be installed in accordance with the plans developed by the Design-Build
Team, this RFP and the 2006 Standard Specifications for Roads and Structures.

Where allowed by the plans developed by the Design-Build Team, use any of the several

alternate pipes shown herein, but only one type of pipe shall be permitted between drainage
structures or for the entire length of a cross line pipe.
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GENERAL

The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
questions and requests for information shall be directed to the State Contract Officer through the
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative,
from contacting representatives of the Department, other State Agencies or Federal Agencies
either by phone, e-mail or in person concerning the Design-Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer, and State are synonymous.

Throughout this RFP and all documents referred to in the RFP, references to the Technical
Proposal include all Technical Proposal supplemental information that may be submitted in
response to a Best and Final Offer RFP.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Major design milestones and required design submittals shall be identified as activities on a
CPM, bar chart, or other scheduling tool. This schedule shall be submitted to the Transportation
Program Management Director and Resident Engineer concurrently with the first design
submittal, or within 30 days of the contract award, whichever is earlier. The schedule shall be
revised and resubmitted as design milestones change or as directed by the Transportation
Program Management Director. Submittals will be reviewed within 10 working days (15 days for
temporary structures, overhead sign assemblies, MSE walls, FEMA compliance documents,
curved steel girder working drawings and temporary shoring) from the date of receipt by
NCDOT unless otherwise stipulated in the scope of work. All submittals shall be prepared and
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submitted in accordance with the “Design-Build Submittal Guidelines”, which by reference are
incorporated and made a part of this contract. All submittals shall be made simultaneously to the
Transportation Program Management Director and the Resident Engineer. The Department will
not accept subsequent submittals until prior submittal reviews have been completed for that item.
The Design-Build Team shall inform the Transportation Program Management Director in
writing of any proposed changes to the NCDOT preliminary designs, Technical Proposal and / or
previously reviewed submittals and obtain approval prior to incorporation. The Design-Build
Team shall prioritize submittals in the event that multiple submittals are made based on the
current schedule. All submittals shall include pertinent Special Provisions. No work shall be
performed prior to Department review of the design submittals.

OVERVIEW

The Design-Build Project, R-2633AA & AB, is the Wilmington Bypass (Future 1-140) in
Brunswick County. The project extends from NC 87 to US 74 / US 76 on new location. The total
project length is approximately 6.1 miles. The proposed improvements consist of a four-lane
divided facility with full control of access.

Project services shall include, but are not limited to:

e Design Services — completion of construction plans, including Record Drawings

e Construction Services — necessary to build and ensure workmanship of the designed facility
e Permit Preparation / Application - development of all documents for required permits

e Right of Way — complete acquisition of right of way necessary to construct project

The R-2633A/B Final Environmental Impact Statement (FEIS) was approved on April 17, 2007.
The R-2633A/B Record of Decision (ROD) was approved on October 18, 2007.

Construction Engineering Inspection will be provided by the NCDOT Division personnel.
GENERAL SCOPE

The scope of work for this project includes design, construction and management of the project.
The design work includes all aspects to construct approximately 6.1 miles of a four-lane divided
facility. The designs shall meet all appropriate latest versions of AASHTO Policy on Geometric
Design of Highways and Streets, AASHTO LRFD Bridge Design Specifications, Manual of
Uniform Traffic Control Devices, and all NCDOT design policies that are current as of the
Technical and Price Proposal submission date or the Best and Final Offer submission date.

Construction shall include, but not be limited to, all necessary clearing, grading, roadway,
drainage, structures, utility coordination and relocation, and erosion and sediment control work
items for the proposed four-lane facility and installation of the control of access fence.
Construction engineering and management shall be the responsibility of the Design-Build Team.
Construction shall comply with 2006 NCDOT Standard Specifications for Roads and Structures
and any special provisions.
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Areas of work required for this project shall include, but are not limited to the following items:

Roadway Design

Structure Design

Hydraulic Design

Permit Application

Railroad Coordination

Foundation Design for Structures and Roadway
Erosion and Sediment Control Design and Implementation
R/W Utilities, Conflicts and / or Construction
Traffic Management

Pavement Markings

Sign Design

Signal Systems

Construction

Project Management

Design and Construction Management
Construction Surveying

Additional Location and Surveys

On-Site Mitigation

Right of Way Acquisition (Completion)

Public Information

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM

The design work consists of the preparation of all construction documents for constructing
approximately 6.1 miles of a four-lane divided facility as outlined in the Scope of Work section
of this RFP. The Design-Build Team shall prepare final designs, construction drawings and
special provisions.

The Design-Build Team shall acknowledge that project documents furnished by the Department
are preliminary and provided solely to assist the Design-Build Team in the development of the
project design. The Design-Build Team shall be fully and totally responsible for the accuracy
and completeness of all work performed under this contract and shall save the State harmless and
shall be fully liable for any additional costs and all claims against the State which may arise due
to errors, omissions and negligence of the Design-Build Team in performing the work required
by this contract.

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team.
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All work by the Design-Build Team shall be performed in a manner satisfactory to the State and
in accordance with the established customs, practices, and procedures of the North Carolina
Department of Transportation, and in conformity with the standards adopted by the American
Association of State Highway Transportation Officials, and approved by the U.S. Secretary of
Transportation as provided in Title 23, U.S. Code, Section 109 (b). The decision of the Engineer
| State / Department shall control in all questions regarding location, type of design, dimension
of design, and similar questions.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and will be evaluated on a case by
case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) or Technical Proposal without written
consent of the Engineer or the State Contract Officer. In addition, subconsultants and
subcontractors not identified in the SOQ or Technical Proposal shall not perform any work
without written consent by the Engineer. Individual offices of the Design-Build Team not
identified in the Statement of Qualifications or the Technical Proposal submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structure that are different than the existing prequalification status
must be prequalified prior to the Technical and Price Proposal submittal deadline. Subcontractors
need only be prequalified prior to performing the work. Design firms should be prequalified
prior to the Technical and Price Proposal submittal deadline. If not prequalified at the time of the
Technical and Price Proposal submittal deadline, the prime contractor shall be solely responsible
for either (1) ensuring that the design firm is prequalified prior to its first design submittal or (2)
replacing that firm with a prequalified firm. Design firms and Natural Systems firms are
prequalified by the particular office performing the work. If the work is to be performed by an
office other than the one that is prequalified, that office shall be prequalified prior to any design
submittals.

ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s ethics policy. Failure to comply with the ethics policy will result in the employee's

removal from the project and may result in removal of the Company from the Department’s
appropriate prequalified list.

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project by
the Design-Build Team.
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The Design-Build Team or any subcontractor for the Design-Build Team which are employed to
provide services for this project shall not discuss employment opportunities or engage the
services of any person or persons, now in the employment of the State during the time of this
contract, without written consent of the State.

In the event of engagement, the Design-Build Team or their subcontractors shall restrict such
person or persons from working on any of the Design-Build Team's contracted projects in which
the person or persons were “formerly involved” while employed by the State. The restriction
period shall be for the duration of the contracted project with which the person was involved.
Former Involvement shall be defined as active participation in any of the following activities:

Drafting the contract

Defining the contract scope of the contract

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees); and
Contract administration

An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

Failure to comply with the terms stated above in this section shall be grounds for termination of
this contract and / or not being considered for selection of work on future contracts for a period
of one year.

SUBMITTAL OF TECHNICAL AND PRICE PROPOSALS

Technical and / or Price Proposals that do not adhere to all the requirements noted below
may be considered non-responsive and may result in the Department not considering the
Design-Build Team for award of the contract or reading their Price Proposal publicly.

GENERAL

Technical and Price Proposals will be accepted until 4:00 p.m. Local Time on Wednesday,
January 20, 2010, at the office of the State Contract Officer:

Mr. Randy A. Garris, PE
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex - Building B
Raleigh, NC 27610

No Proposals will be accepted after the time specified.

Proposals shall be submitted in 2 separate, sealed parcels containing the Technical Proposal in
one and the Price Proposal in the other parcel.
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TECHNICAL PROPOSAL

Technical Proposals shall be submitted in a sealed package. The outer wrapping shall clearly
indicate the following information:

Technical Proposal
Submitted By: (Design-Build Team's Name)
Contract Number C 202384
TIP Number R-2633AA & AB
Brunswick County
Wilmington Bypass (Future 1-140) from NC 87 to US 74 / US 76

Technical Proposal Requirements

12 Copies
8 %2 inch by 11 inch pages
No fold-out sheets allowed
Printed on one side only
Double-spaced
Font size 12
No more than 50 pages, excluding the introductory letter to Mr. Randy Garris, P.E. (two-
page maximum length) and the 11 inch by 17 inch appropriate plan sheets
24 x 36 inch fold out sheets will only be allowed to present interchange plans

Key Project Team members, identified in the Statement of Qualifications, shall not be modified
in the Technical Proposal without written approval of the Department. Any such request should
be sent to the attention of Mr. Randy Garris, PE, at the address below:

NCDOT- Contract Standards and Development
Century Center Complex - Building B
1020 Birch Ridge Drive
Raleigh, NC 27610

PRICE PROPOSAL

Price Proposals shall be submitted in a sealed package. The outer wrapping will clearly indicate
the following information:

Price Proposal
Submitted by (Design-Build Team’s Name)
Contract Number C 202384
TIP Number R-2633AA & AB
Brunswick County
Wilmington Bypass (Future 1-140) from NC 87 to US 74 / US 76

The Price Proposal shall be submitted by returning the Request for Proposals with the item

sheets completed, and all required signatures and bonds. Failure to execute the required
documents may render the proposal non-responsive.

69



C 202384 (R-2633AA & AB) General Brunswick County

EVALUATIONS

Decisions based on cost alone will not establish the design standards for the project. Technical
Proposals shall address the technical elements of the design and construction of the project. The
Technical Review Committee will consider the understanding of the project, the anticipated
problems and the solutions to those problems, in addition to other evaluation criteria identified
herein.

The Design-Build Team’s Technical Proposal shall be developed using narratives, tables, charts,
plots, drawings and sketches as appropriate. The purpose of the Technical Proposal is to
document the firm's understanding of the project, demonstrate the Team’s capabilities to
complete the project, document their selection of appropriate design criteria, and state their
approach and schedule for completing all design and construction activities.

The review of design plans by the Department is not intended to reflect a reviewer’s personal
preferences, but rather to ensure that all contract requirements are met, sound engineering
judgment is exercised by the Design-Build Team, and that the Design-Build Team adheres to all
referenced documents, including but not limited to, design standards, codes, memos and
manuals. As such, the award of the Design-Build contract does not in any way imply that the
NCDOT accepts the details of the Technical Proposal submitted by the Design-Build Team.

The Technical Proposal will be evaluated in each of the following major categories:

EVALUATION FACTORS POINTS
1. Management 17
2.  Responsiveness to Request for Proposal 31
3. Long Term Maintenance 7
4.  Schedule and Milestones 25
5. Innovation 5
6.  Maintenance of Traffic and Safety Plan 10
7. Oral Interview 5

TECHNICAL PROPOSAL EVALUATION CRITERIA
1. Management — 17 points
Design-Build Team Management

e Describe the Design-Build Team’s concept of design management. The proposal
shall identify key positions and subordinate organizational units.

e Describe the plan for the coordination of civil / structural, utilities, traffic
maintenance, constructability and environmental responsibility.

e Provide a narrative description of the proposed location of the design office(s) and
their respective responsibilities.

e Describe how the designs developed by different firms and offices will be integrated.

e Describe how design personnel will interface with the construction personnel.
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Describe the overall strengths of the Design Team and their ability to fulfill the
design requirements of this project.
Identify a Traffic Control Supervisor and detail the Supervisor’s qualifications.

Quality Management

Describe how the Design-Build Team will comply with the quality control
requirements for both design and construction. Specifically, include a narrative
describing the Design-Build Team’s understanding of the Department’s construction
quality control philosophy for this project and how the Design-Build Team will
implement it.

The Design-Build Team should detail the number of inspectors they expect the
Department to furnish, during various phases, to allow satisfactory progress of project
construction.

Describe any significant quality control issues experienced on NCDOT projects in the
last ten years and how those issues will be addressed for this project.

The narrative shall include both design and construction activities.

Construction Management

Describe the Design-Build Team’s concept of the project construction management
organization and how it interrelates with the other elements of the Design-Build
Team’s organization for the project.

Provide a brief narrative description of the Design-Build Team’s proposed plan for
performing construction on the project. This description shall include at least the
following:

e A construction organization chart for the project, showing the relationships
between functions shown on the chart and the functional relationships with
subcontractors.

e The chart shall indicate how the Design-Build Team intends to divide the
project into work segments to enable optimum construction performance.

e Descriptions of those categories of work that the Design-Build Team
anticipates will be performed by the Design-Build Team’s own direct labor
force and those categories that will be performed by subcontractors.

e The Design-Build Team’s plans and procedures to insure timely deliveries of
materials to achieve the project schedule.

e Describe the overall strengths of the construction team and their ability to
fulfill the construction and construction management requirements of this
project.

e Describe the Design-Build Team’s approach to site access and material
staging.
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2. Responsiveness to RFP — 31 points

Natural Environmental Responsibility

Describe the Design-Build Team’s approach to addressing environmental concerns
within the project boundaries.

Identify efforts to minimize impacts on wetlands, streams, riparian buffers, and other
environmentally sensitive areas.

Describe any temporary environmental impacts and associated minimization
approaches.

Describe the Design-Build Team’s understanding of the overall approach to
permitting and the Team’s comfort level with obtaining the required permits within
the allowed timeframe.

Identify methods of construction in wetlands, streams, and buffers.

Describe any Notice of Violations (NOV’s) or Immediate Corrective Actions (ICA’S)
the Design-Build Team members have received and the disposition of any NOV’s or
ICA’s.

Describe the Design-Build Teams approach to Sedimentation and Erosion Control for
the project.

Describe the Design-Build Team’s approach to and plan for On-Site Mitigation.
Describe efforts to minimize excavation within the contaminated sites and associated
disturbance to underlying soil.

Design Features

Show plan view of design concepts with key elements noted.

Identify preliminary horizontal and vertical alignments of all roadway elements.
Show typical sections for the mainline of the project.

Identify drainage modifications and designs to be implemented.

Identify the appropriate design criteria for each feature if not provided.

Identify all bridge types to be constructed, including any special design features or
construction techniques needed.

Identify any deviations, including proposed design exceptions, from the established
design criteria that will be utilized. Explain why the deviation is necessary.

Describe any geotechnical investigations to be performed by the Design-Build Team.
Identify any special aesthetics considerations that will be part of the design.

Describe how any utility conflicts will be addressed and any special utility design
considerations.

Describe how the Design-Build Team’s design and construction methods minimize
the Department’s utility relocation costs.

Describe how the design will affect the Design-Build Team’s need to acquire
additional right-of-way.

Identify types of any retaining walls and / or sound barrier walls if applicable.
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3. Long Term Maintenance — 7 points

Describe any special materials, not referenced elsewhere in the contract, incorporated
into the project that would result in long term reduction in maintenance.

Describe any special designs or construction methods that would reduce future
maintenance costs to the Department.

Estimate a minimum ten-year cost saving resulting from incorporation of these
special materials, design, or construction methods into the project.

4. Schedule and Milestones — 25 points

Provide a detailed schedule for the project including both design and construction
activities. The schedule shall show the sequence and continuity of operations, as well
as the month of delivery of usable segments of the project.

The schedule shall also include the Design-Build Team’s final completion date and, if
proposed, their substantial completion date. These dates shall be clearly indicated
on the Project Schedule and labeled “Final Completion Date” and *“Substantial
Completion Date”.

5. Innovation - 5 points

Identify any aspects of the design or construction elements that the Design-Build
Team considers innovative. Include a description of alternatives that were considered
whether implemented or not.

6. Maintenance of Traffic and Safety Plan — 10 points

Maintenance of Traffic

Describe any traffic control requirements that will be used for each construction
phase.

Describe how traffic will be maintained as appropriate and describe the Design-Build
Team’s understanding of any time restrictions noted in the RFP.

Specifically describe how business, school, and residential access will be maintained,
if applicable.

Address how hauling will be conducted.

If a temporary portable barrier system will be utilized, provide the type and why it is
needed.

If temporary shoring will be required, provide the type and why it is required.

Include all proposed offsite detours; reason for need and duration.

Safety Plan

Describe the safety considerations specific to the project.
Discuss the Design-Build Team's overall approach to safety.
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e Describe any proposed improvements that will be made prior to or during
construction that will enhance the safety of the work force and/or travelling public
both during and after the construction of the project.

7. Oral Interview — 5 points

e The Design-Build Team’s Project Management Team shall present a brief
introduction of the project team and design / construction approach.

e Introductory comments shall be held to no more than 30 minutes.

e The Department will use this interview to ask specific questions about the Team’s
Technical Proposal, background, philosophies, and approach to the project.

e Presentation, questions, and answers shall not exceed 90 minutes. No more than 10
people from the Design-Build Team may attend.

The Department will use the information presented in the oral interview to assist in the
evaluation of the Technical Proposal.

Additional Warranty and / or Guarantee
e The Extra Credit for this project shall be a Maximum of 8 Points.

A twelve-month guarantee as outlined in the Twelve-Month Guarantee Project Special Provision
is required for this project. However, the Design-Build Team may provide additional warranties
and / or guarantees at their discretion. The Design-Build Team may be awarded additional
points as “extra credit” to be added to the technical score.

The Design-Build Team may provide warranties and / or guarantees for major components of the
project. Examples of major components are pavements, bridge components, and sign structures.
If additional warranties and / or guarantees are offered, the Design-Build Team shall indicate in
the Technical Proposal the general terms of the warranties and / or guarantees, a list of the items
covered, performance parameters, notification and response parameters for corrective action, and
evaluation periods. The Department will be responsible for annual inspections of the
components covered by all warranties and / or guarantees offered by the Design-Build Team that
extend beyond the required Twelve-Month Guarantee. The warranties and / or guarantees shall
also define how disputes will be handled. Prior to the first partial payment, the Design-Build
Team shall submit a document that provides additional warranty / guarantee specifics in
sufficient detail that allows the document to be made a part of the contract through supplemental
agreement.

No direct payment will be made for warranties and / or guarantees. Payment will be considered
incidental to the lump sum price for the contract.

SELECTION PROCEDURE
There will be a Technical Review Committee (TRC) composed of five or more senior personnel

from involved engineering groups that will evaluate the Technical Proposal on the basis of the
criteria provided in the Request for Proposals.
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The selection of a Design-Build Team will involve both technical quality and price. The
Technical Proposals will be presented to the TRC for evaluation. The TRC shall first determine
whether the proposals are responsive to the requirements of the Request for Proposals. The
Department reserves the right to ask for clarification on any item in the Technical Proposal. A
written response to this request for clarification shall be provided to the Department prior to the
opening of the Price Proposals. The contents of the written response may affect the Technical
Review Committee’s determination of the Technical Proposal’s responsiveness and/or the
overall evaluation of the Technical Proposal. If any commitments or clarifications provided in
the written response conflict with the contents of the Technical Proposal, the contents of the
written response will govern and be incorporated into the contract.

Each responsive Technical Proposal shall be evaluated based on the rating criteria provided in
the Request for Proposals. The TRC will submit an overall consensus Technical Proposal score
for each Design-Build Team to the State Contract Officer.

Quality Credit Evaluation Factors for Technical Proposals

Management 17
Responsiveness to Request for Proposal 31
Long Term Maintenance 7
Schedule and Milestones 25
Innovation 5
Maintenance of Traffic and Safety Plan 10
Oral Interview 5
Maximum Score 100

The State Contract Officer will use a table based on the maximum quality credit percentage to
assign a Quality Credit Percentage to each proposal based on the proposal’s overall technical
score. The maximum quality credit percentage for this project will be 20%.
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Quality Credit Percentage for Technical Proposals

Technical Score Quality Credit (%) Technical Score Quality Credit (%)

100 20.00 84 9.33
99 19.33 83 8.67
98 18.67 82 8.00
97 18.00 81 7.33
96 17.33 80 6.67
95 16.67 79 6.00
94 16.00 78 5.33
93 15.33 77 4.67
92 14.67 76 4.00
91 14.00 75 3.33
90 13.33 74 2.67
89 12.67 73 2.00
88 12.00 72 1.33
87 11.33 71 0.67
86 10.67 70 0.00
85 10.00

The maximum Technical Score, including any extra credit given for warranties or
guarantees, shall not exceed 100 points in determining the Quality Credit percentage.

If any of the Technical Proposals are considered non-responsive, the State Contract Officer will
notify those Design-Build Teams of that fact. The State Contract Officer shall publicly open the
sealed Price Proposals and multiply each Design-Build Team's Price Proposal by the Quality
Credit Percentage earned by the Design-Build Team's Technical Proposal to obtain the Quality
Value of each Design-Build Team's Technical Proposal. The Quality Value will then be
subtracted from each Design-Build Team's Price Proposal to obtain an Adjusted Price based
upon Price and Quality combined. Unless all Proposals are rejected or the Department elects to
proceed with the Best and Final Offer process, the Department will recommend to the State
Transportation Board that the Design-Build Team having the lowest adjusted price be awarded
the contract. The cost of the design-build contract will be the amount received as the Price
Proposal.
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The following table shows an example of the calculations involved in this process.

An Example of Calculating Quality Adjusted Price Ranking

Proposal Technical Quality Price Quality Adjusted
Score Credit (%) | Proposal ($) Value ($) Price (%)

A 95 16.67 3,000,000 500,100 2,499,900

B 90 13.33 2,900,000 386,570 2,513,430
C* 90 13.33 2,800,000 373,240 2,426,760

D 80 6.67 2,700,000 180,090 2,519,910

E 70 0.00 2,600,000 0 2,600,000

* Successful Design-Build Team — Contract Cost $2,800,000

Opening of Price Proposals

Prior to opening the Price Proposals, the State Contract Officer will provide to each Design-
Build Team their technical score in a sealed envelope. The sealed envelope will contain that
Team’s score only.

At the time and date specified, the State Contract Officer will open the Price Proposals and
calculate the percentage difference between the Price Proposals submitted and the Engineer’s
Estimate.

Should all of the Price Proposals be within an acceptable range or below the Engineer’s Estimate
the State Contract Officer will proceed to calculate the quality credit and publicly read the Price
Proposal, technical score, and adjusted price as outlined in the selection procedure above.

Should any one or more of the Price Proposals be within an acceptable range or below the
Engineer’s Estimate and the remaining Price Proposals exceed an acceptable range of the
Engineer’s Estimate the State Contract Officer will go to a separate location to calculate the
quality credit and determine if the Design-Build Team with the lowest adjusted price is within an
acceptable range of the Engineer’s Estimate. Should the Price Proposal of the Design-Build
Team with the lowest adjusted price be within an acceptable range of the Engineer’s Estimate or
below the Engineer’s Estimate the State Contract Officer will proceed to publicly read the Price
Proposals, technical scores, and adjusted prices. Should the Price Proposal of the Design-Build
Team with the lowest adjusted price exceed an acceptable range of the Engineer’s Estimate the
State Contract Officer will publicly read the Price Proposals only and the Department will then
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below.

Should all Price Proposals submitted exceed an acceptable range of the Engineer’s Estimate the
State Contract Officer will publicly read the Price Proposals only. The Department will then
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below.

Provided the Department elects to proceed to request a Best and Final Offer (BAFO), at the date
and time specified, the State Contract Officer will open the Best and Final Offer Price Proposals
and proceed to publicly read all Price Proposals, technical scores and adjusted prices.
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Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP
scope.

After receipt of the redistributed RFP, the Design-Build Team has the option of changing their
Technical Proposal details. If the Design-Build Team changes any component of the Technical
Proposal, the TRC will review those amended components of the Technical Proposal and
reevaluate the scores accordingly. The Design-Build Team shall highlight the changes to bring
them to the Department’s attention. A revised total score will be calculated, if appropriate, based
on these amendments to the Technical Proposal.

Additional oral interviews will not be held. The Design-Build Teams shall submit both a revised
Price Proposal and a revised Technical Proposal (if applicable) at the time, place, and date
specified in the redistributed RFP. A revised Quality Credit Percentage (if required) and
Adjusted Price will be determined. This will constitute the Design-Build Team’s Best and Final
Offer. Award of the project may be made to the Design-Build Team with the lowest adjusted
price on this Best and Final Offer for the project.

Stipend

A stipulated fee of $100,000 will be awarded to each short-listed Design-Build Team that
provides a responsive, but unsuccessful, Design-Build Proposal. If a contract award is not made,
all short-listed Design-Build Teams that provide a responsive Design-Build Proposal shall
receive the stipulated fee. Once award is made, or a decision is made not to award, unsuccessful
Design-Build Teams will be notified of the opportunity to apply for the stipulated fee. If the
Design-Build Team accepts the stipulated fee, the Department reserves the right to use any ideas
or information contained in the Design-Build Proposals in connection with any contract awarded
for the project, or in connection with any subsequent procurement, with no obligation to pay
additional compensation to the unsuccessful Design-Build Team. The stipulated fee shall be
paid to eligible Design-Build Teams within ninety days after the award of the contract or the
decision not to award. Unsuccessful Design-Build Teams may elect to refuse payment of the
stipulated fee and retain any rights to its Design-Build Proposal and the ideas and information
contained therein.

In the event that the Department suspends or discontinues the procurement process prior to the
Design-Build Proposal submittal date current at the time of the suspension, no stipulated fee will
be paid.
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ROADWAY SCOPE OF WORK  (10-21-09)

It should be noted that TIP Project R-2633AA & AB, as referenced herein, represents
projects formerly designated by the Department as R-2633A and a portion of R-2633B. All
references in material provided by the Department to project R-2633A and the section of
R-2633B incorporated herein shall apply to this project.

Project Details

The Design-Build Team shall design and construct a four-lane divided facility with a
variable width median on new location from NC 87 to north of US 74 / US 76. Unless
noted otherwise elsewhere in this RFP, the Design-Build Team shall design and construct
the -L- Line providing access, widening and improvements as indicated on the R-2633A
and R-2633B Right of Way Plans. The proposed new location mainline shall be designed
and constructed to meet a 70 mph design speed for a level urban freeway.

The Design-Build Team shall design an entire interchange at US 74 / US 76 and
construct a portion of the interchange. At this interchange, the Design-Build Team shall
construct all features of the two proposed loops (-LP_A1l- and —LP_D1- on the R-2633B
Right of Way Plans). The Design-Build Team shall grade the Wilmington Bypass
northbound entrance ramp and southbound exit ramp (Ramp —-RP_D1- and Ramp
—RP_A1-, respectively on the R-2633B Right of Way Plans) to an elevation five inches
above the proposed subgrade. These ramps shall be graded, as noted above, to a
minimum distance of 200 feet beyond the most northern adjacent loop / ramp shear point.
The Design-Build Team shall design and construct northbound and southbound mainline
paved stub outs. These paved stub outs shall extend a minimum of 200 feet north of the
loop gore areas and shall adhere to the mainline typical section. The Design-Build Team
shall design and construct all required positive protection and cross pipes through the
ramp graded areas and mainline stub outs.

Along US 74 / US 76, the Design-Build Team shall eliminate the directional cross-over
proposed at Michigan Street. The Design-Build Team shall design and construct a
westbound left-over at Wood Treatment Road. Along the north side of US 74 / US 76, the
Design-Build Team shall extend the control of access fence to the end of construction.
The Design-Build Team shall not eliminate the existing eastbound right turn lane located
between Alabama Street and Michigan Street. The Design-Build Team shall provide all
other US 74 / US 76 improvements shown on the R-2633B Right of Way Plans.

The R-2633A Right of Way Plans developed by the Department accommodate an
alternative alignment being considered for the Cape Fear Skyway (TIP Project U-4738).
The Design-Build Team shall design and construct the project to accommodate the
U-4738 horizontal and vertical alignments shown on the conceptual plans developed by
URS Corporation dated June 21, 2006; or accommodate a Cape Fear Skyway interchange
design developed by the Design-Build Team that incorporates all the required laneage,
movements and capacity shown on the aforementioned conceptual design. Prior to
incorporation, the Design-Build Team shall submit modifications to the conceptual Cape
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Fear Skyway interchange design developed by URS Corporation and all associated
modifications to the R-2633A Right of Way Plans developed by the Department to the
Transportation Program Management Director for review and acceptance or rejection.
The Design-Build Team shall indicate in the Technical Proposal all proposed
modifications to the Cape Fear Skyway conceptual design and all associated proposed
modifications to the R-2633A Right of Way Plans.

e The Design-Build Team shall coordinate with the R-2633B design to ensure accurate
hydrologic, horizontal and vertical ties that adhere to the design criteria. The Design-
Build Team shall not make any design or construction changes that affect the design of
Project R-2633B without prior written approval from the Transportation Program
Management Director.

e Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design and
construct at-grade intersections with the lane configurations noted in the Traffic Capacity
Analysis Memorandum and the Traffic Analysis Technical Memorandum developed by
URS Corporation in January 2004 and by H. W. Lochner in January 2006, respectively.
All intersection turn lane lengths shall meet the current NCDOT standards where vehicle
storage does not govern or the aforementioned memorandums, whichever is greater. This
determination shall be made by calculating the recommended treatment for turn lanes,
incorporating the minimum deceleration lengths, as defined in the NCDOT Design
Manual (Reference Section 9-1, figure F-4A) and comparing the calculated values with
the NCDOT minimum turn lane lengths.

e The subgrade elevation of all new location roadways shall adhere to the Geotechnical
Engineering Scope of Work requirements found elsewhere in this RFP.

e Along the mainline, the Design-Build Team shall design and construct minimum 14-foot
outside shoulders, 12-foot of which shall be full depth paved shoulders. Along —Y1-, the
Design-Build Team shall design and construct minimum 12-foot outside paved shoulders,
four-foot of which shall be full depth paved shoulders and six-foot of which shall be
partial depth paved shoulders. Along the mainline and —Y1-, the Design-Build Team shall
design and construct minimum six-foot median shoulders, four-foot of which shall be full
depth paved shoulders. Milled rumble strips shall be provided on the outside and inside
paved shoulders of the mainline and -Y'1-.

e As required by design, the Design-Build Team shall design and install glare screens.

e Functional classifications that have a defined usable shoulder width shall have the
appropriately wider overall shoulder width.

e The Design-Build Team shall design and construct all lane drops from the outside
travelway.

e With the exception of the westbound median U-Turn bulb-out located at approximately
Station 11+50 -Y1-, the design vehicle for all turning movements shall be a WB-50. The
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design vehicle for the aforementioned median U-Turn bulb-out shall be a single-unit (SU)
truck.

o If economically feasible, the Design-Build Team shall grade the existing roadbed of the
proposed abandoned sections of NC 87 to the elevation of the adjacent wetlands, and
remove and dispose of all existing drainage features within the wetland boundaries.
(Reference the Environmental Permits Scope of Work found elsewhere in this RFP)

e The Design-Build Team shall design and construct one-lane ramps that provide a
minimum 16-foot lane width. The Design-Build Team shall design and construct two
lane ramps that provide minimum 12-foot lanes. All ramps shall have 12-foot inside
shoulders, four-foot of which shall be full depth paved shoulders and 14-foot outside
shoulders, four-foot of which shall be full depth paved shoulders. The Design-Build
Team shall design and construct one-lane loops that adhere to Exhibit 3-51, Design
Widths of Pavements for Turning Roadways, shown in AASHTO's A Policy on
Geometric Design of Highways and Streets (2004) - Case 11 / Condition B. All loops shall
have a 12-foot outside shoulders, four-foot of which shall be full depth paved shoulders
and 2'-6" curb and gutter along the inside edge of pavement, with a 14-foot berm. The
minimum radius for all loops shall be 250°.

e Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design and
construct -Y- Lines, ramps, service roads and cul-de-sacs, providing access, widening
and improvements as indicated on the R-2633A and R-2633B Right of Way Plans. The
limits of -Y- Line and service road construction shall be of sufficient length to tie to
existing based upon the current NCDOT guidelines and standards.

e The Wilmington Bypass is a full control of access facility. With the exception of
Permanent Utility Easements, the Department will acquire all right of way, easements
and control of access required for the Department’s preliminary design. (Reference the
Right of Way Scope of Work found elsewhere in this RFP) The Design-Build Team shall
bring to the Transportation Program Management Director's attention any deviations
from the proposed right of way, easements and / or control of access acquired by the
Department. Prior to negotiating additional right of way, easement and / or control of
access acquisition with property owners, the Design-Build Team shall delineate the
additional takes on the Right of Way Plans for the Department's review and acceptance.
No right of way, easement or control of access acquisition will be allowed along the
Goodman House and Doctor’s Office historic property or the 31BW604 archaeological
site. The Design-Build Team shall be responsible for coordinating with, and obtaining
approval from, the NCDOT for the woven wire fence placement. The Design-Build Team
shall be responsible for installation of the woven wire fence.

e The Design-Build Team shall not further impact any cultural, historical, or otherwise
protected landmark or topographic feature beyond that shown on the R-2633A Right of
Way Plans. The Design-Build Team shall minimize tree removal within the wooded areas
adjacent to the Goodman House and Doctor’s Office historic property. The Department
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will design and plant the native evergreen vegetation required along the mainline in
proximity to the Goodman House and Doctor’s Office historic property boundary.

e As stated in the environmental commitments, and shown on the R-2633A Right of Way
Plans, a minimum ten-foot high chain-link galvanized wildlife fence shall be installed
along the control of access. The fence shall extend a minimum of 2500 feet from the
outer limits of the first and last wildlife crossings and be continuous between the wildlife
crossings. The bottom of the chain-link fence shall continuously be in contact with the
existing ground elevation. The Design-Build Team shall install concrete bollards at all
wildlife crossings. The aforementioned chain-link fence and bollards shall adhere to the
Chain Link Fence and Concrete Bollard Special Details provided by the Department.

e Mechanized clearing impacts shall not extend more than five feet from the construction
limits.

e Unless noted otherwise elsewhere in this RFP, all guardrail and cable guiderail placement
shall be in accordance with the July 2006 NCDOT Roadway Standard Drawings and / or
approved details in lieu of standards. Along all 3:1 fill slopes, constructed at fill heights
that are equal to or greater than 12 feet, the Design-Build Team shall install guardrail.
Along all fill slopes steeper than 3:1, constructed at fill heights that are equal to or greater
than six feet, the Design-Build Team shall install guardrail. The guardrail / guiderail
design shall be submitted for review with the Preliminary Plans submittal.

e The Design-Build Team shall design and construct bridge rail offsets as indicated in the
NCDOT Roadway Design Manual or that are equal to the approach roadway paved
shoulders, whichever is greater. Bridge rail offsets for long bridges may be reduced from
the aforementioned requirement, if allowed by, and in accordance with, the NCDOT
Roadway Design Manual.

e The Department has followed the Merger 01 Process used by the environmental agencies
and the Department to obtain environmental permits for this highway project. Any
variations in the Department's proposed design and / or construction methods that nullify
any concurrence points obtained or decisions reached between the Department and the
environmental agencies; and / or require additional coordination with the Environmental
Agencies shall be the sole responsibility of the Design-Build Team. The Department shall
not allow any contract time extensions or additional compensation associated with any
coordination or approval process resulting from design and / or construction
modifications.

e The Design-Build Team shall design and construct resurfacing grades for all roadways
impacted by construction, excluding haul roads. At a minimum, the Design-Build Team
shall resurface all lanes and shoulders of an undivided facility throughout the limits of
proposed widening and construction. At a minimum, the Design-Build Team shall
resurface each one-way roadway of a divided facility throughout the limits of the one-
way roadway widening and construction, allowing varying resurfacing limits for the
opposing directions of travel. At a minimum, for both divided and undivided facilities,
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the Design-Build Team shall resurface all lanes and shoulders within the outermost
construction limits of all proposed widening and construction, including any gaps along
the facility where construction activities are not required. Additionally, the Design-Build
Team shall resurface all existing facilities to the limits of pavement marking obliterations
/ revisions. The Design-Build Team shall design and construct grades that adhere to the
design criteria and standards, providing all required pavement wedging. (Reference the
Pavement Management Scope of Work)

e The maximum allowable cut and fill slope shall be 3:1, unless noted otherwise elsewhere
in this RFP. The slopes in the interchange area shall follow the requirements set forth in
the Roadway Design Guidelines for Design-Build Projects located on the Design-Build
web site. Inside the interchange quadrants the maximum slope allowed shall be 4:1.

e The Design-Build Team shall inform the Transportation Program Management Director,
in writing, of any proposed changes to the NCDOT preliminary design, previously
reviewed submittals or the Design-Build Team's Technical Proposal and obtain approval
prior to incorporation. The Design-Build Team shall note in the Technical Proposal any
proposed deviations to the preliminary design shown on the R-2633A and / or R-2633B
Right of Way Plans provided by the Department. The Design-Build Team shall be
responsible for any activities, as deemed necessary by the Department or the FHWA,
resulting from changes to the NCDOT preliminary design, including but not limited to,
public involvement and NEPA re-evaluation. The Department shall not honor any
requests for additional contract time or compensation for completion of the required
activities resulting from changes to the NCDOT preliminary design.

o Design exceptions shall not be allowed for the proposed four-lane divided facility,
including all ramps and loops. NCDOT prefers not to have design exceptions for the -Y-
Lines and service roads. If the Design-Build Team anticipates any design exceptions,
they shall be clearly noted in the Technical Proposal. Prior to requesting / incorporating a
design exception into the Final Plans, the Design-Build Team must obtain prior
conceptual approval from the Transportation Program Management Director and the
FHWA. If approval is obtained, the Design-Build Team shall be responsible for the
development and approval of all design exceptions.

e The Design-Build Team shall submit Structure Recommendations and Design Criteria for
NCDOT and FHWA review and acceptance prior to submittal of the Preliminary Plans.
The Design-Build Team shall develop Structure Recommendations that adhere to the
format noted in the March 25, 2003 and September 1, 2004 memos from Mr. Jay Bennett,
PE, State Roadway Design Engineer. The design speed for all roadways shall be the
greater of the minimum design speed for the facility type or the anticipated / actual
posted speed plus five-mph.

e The Design-Build Team shall be responsible for the evaluation of the algebraic difference
in rates of cross slope (roll-over) between existing shoulders and roadways and the
associated suitability for carrying traffic during construction, if necessary. In the event
that the roll-over is found to be unacceptable for the proposed temporary traffic patterns,
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the Design-Build Team shall be responsible for providing cross slopes that meet design
standards and eliminate roll-over concerns.

Within the vehicle recovery area, the Design-Build Team shall design and construct
single face concrete barrier in front of all retaining walls and all elements acting as a
retaining wall.

As defined on the R-2633A and R-2633B Right of Way Monuments Installed — October
2009 document provided by the Department, the Department has installed the majority of
the required right of way monuments. Within the project limits, the Design-Build Team
shall be responsible for the location and installation of all remaining right of way
monuments defined on the R-2633A and R-2633B Right of Way Plans. For all right of
way acquired by the Design-Build Team, the Design-Build Team shall be responsible for
the location and installation of all right of way monuments. The Design-Build Team
shall re-place all existing right of way monuments damaged and / or relocated during
construction. The Design-Build Team shall install rebar and caps with carsonite posts for
all aforementioned right of way monuments. The Department will furnish the caps and
carsonite posts in accordance with Department policy.

The Design-Build Team shall contact Mr. Gary W. Thompson, North Carolina Geodetic
Survey Director, prior to disturbing any geodetic monuments.

General

The design shall be in accordance with the 2004 AASHTO A Policy on Geometric
Design of Highways and Streets, July 2006 NCDOT Roadway Standard Drawings, 2002
NCDOT Roadway Design Manual, Roadway Design Policy and Procedure Manual,
Roadway Design Guidelines for Design-Build Projects, 2006 North Carolina Standard
Specifications for Roads and Structures and the 2002 AASHTO Roadside Design Guide,
3" Edition and 2006 Chapter 6 Update.

If the NCDOT Roadway Design Manual, the 2004 AASHTO A Policy on Geometric
Design of Highways and Streets, the 2006 Roadway Standard Drawings and / or any
other guidelines, standards or policies have desirable and / or minimum values, the
Design-Build Team shall use the desirable values unless noted otherwise elsewhere in
this RFP. Similarly, in case of conflicting design parameters, and / or ranges, in the
various resources, the proposed design shall adhere to the most conservative values,
unless noted otherwise elsewhere in this RFP.

A sag vertical curve low point shall not be located on any bridge or approach slab.
The project shall follow the NCDOT-FHWA Oversight Agreement. This agreement shall

be provided. Any changes that affect previous approvals shall be re-submitted by the
Design-Build Team for FHWA acceptance.
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The Design-Build Team shall identify the need for any special roadway design details
(i.e. any special drainage structures, rock embankment, rock plating, special guardrail,
retaining walls, concrete barrier designs, etc.) and shall provide special design drawings.
The Contract Standards and Development Unit may have special details available that
can be provided to the Design-Build Team upon request. The Design-Build Team shall
refer to the list of details to be used in lieu of standards located at
www.ncdot.org/business/

NCDOT Information Supplied

The NCDOT will provide copies of the Final Environmental Impact Statement (FEIS),
Record of Decision (ROD) and the latest list of environmental commitments and all
pertinent approvals and correspondence. Unless noted otherwise elsewhere in this RFP,
the Design-Build Team shall adhere to all commitments stated in the environmental
documents.

The NCDOT will provide electronic surveys to the Design-Build Team. Any
supplemental surveys, including but not limited to additional topography, existing and
proposed roadway, structure sites, underground and overhead utilities, existing and
proposed drainage, wetland delineation, right of way, parcel names, and deed research
and descriptions shall be the responsibility of the Design-Build Team to acquire and
process. Known existing utilities have been located and will be included with the survey
data. The Design-Build Team shall be responsible for confirming the location of the
utilities and the type / size of facilities. All supplemental SUE work shall be the
responsibility of the Design-Build Team.

The NCDOT will provide the R-2633A/B Design Public Hearing Map, the R-2633A
Right of Way Plans, the R-2633B Right of Way Plans and the U-4738 Conceptual Plans.
The Design-Build Team is cautioned that all designs shown on the aforementioned map
and plans provided by the Department are preliminary and provided solely to assist the
Design-Build Team in the development of the project design. The Design-Build Team
shall be fully and totally responsible for the accuracy and completeness of the project
design, including, but not limited to, the use of the NCDOT's design, the use of portions
of the NCDOT's design or modifications to the NCDOT's design.

The NCDOT will provide final pavement designs for R-2633AA &AB. The Design-
Build Team shall be responsible for all temporary pavement designs. (Reference the
Pavement Management Scope of Work found elsewhere in this RFP)

The NCDOT will provide a Geotechnical Subsurface Investigation for R-2633AA & AB.
The Design-Build Team shall be responsible for any additional geotechnical information,
all geotechnical recommendations, as well as supplemental structural and roadway
investigations. (Reference the Geotechnical Engineering Scope of Work found elsewhere
in this RFP)
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PAVEMENT MANAGEMENT SCOPE OF WORK  (10-21-09)

The pavement design for the mainline shall consist of one of the following:

Alternate 1 Alternate 2
3.0” S9.5C 3.0” S9.5C
3.0”119.0C 3.0”119.0C
3.0” B25.0C 7.5” B25.0C
10.0” ABC

The Design-Build Team shall maintain the same pavement design for the mainline as
identified above throughout the project. The Design-Build Team shall specify the pavement
alternate to be used in the Technical Proposal.

Other pavement designs for this project are listed in the table below:

LINE Surface Intermediate Base ABC
-Y1- (Ocean Hwy.) including U- 3.0” S9.5C 3.07119.0C | 4.0”B25.0C | 10.0”
Turn median bulb-outs
-Y1-, Partial-depth paved 3.075895C | - | - *Var
shoulder
-Y'1-, narrow widening 3.0” S9.5C 3.07119.0C | 8.57B25.0C | -----
RP 3.0” S9.5B 25”7119.0B |  --—-- 8.0”
LP 3.0” S9.5B 40”71190B | = ----- 8.0”
NBL and SBL 3.0” S9.5C 3.07119.0C | 3.0”B25.0C | 10.0”
-YO4- (NC 87) 3.0” S9.5B 25”7119.0B |  --—-- 8.0”
-YO4-, narrow widening 3.0” S9.5B 257119.0B | 4.0”B25.0B | -----
-YO2- (SR 1412) 3.07895B | @ -—--- 40" B25.0B | -----
-SVRD4- 3.07895B | @ -—--- 4.0"B25.0B | -----
-SVRD3- 3.0°895B | - | - *8.0”
-SVRD2- 3.07895B | - | - *8.0”
-SVRD2-, narrow widening 3.0°895B | @ ----- 40" B25.0B | -----
-YO1- (SR 1522) and White 3.07S95B | @ --—--- 40" B25.0B | -----
Bridge Lane
-Y2- (SR 1461) 3.0°895B | - | - *8.0”
-Y2-, narrow widening 3.07°895B | @ ----- 407 B25.0B| -----
-Y3- (SR 1552) 3.0°895B | @ -—--- 40" B25.0B | -----
-LPA- @ US 74/ US 76 3.0” S9.5B 40”71190B | = ----- 8.0”
-LPD- @ US 74/ US 76 3.0” S9.5B 40”71190B | = ----- 8.0”
US74/76 3.0” S9.5C 3.5”7119.0C 10.0”

* Prime coat required over ABC.
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Narrow widening noted in the table above shall be defined as six-foot widening or less.

All ramp and loop pavement designs shall begin at the back of the gore. The back of the
gore shall be defined as the point where the edge of travel for adjacent alignments is 12’
apart.

The Design-Build Team shall resurface the existing —Y1- pavement with a minimum 3.0”
S9.5C. The Design-Build Team shall resurface all other existing —Y- Lines pavement with a
minimum pavement depth that equals the half full thickness of surface course as provided in
the table above (Reference Roadway Scope of Work).

The Design-Build Team shall provide a full-depth pavement repair for all the severely
fatigued —Y1- sections. Severely fatigued sections shall be defined as cracking that has
progressed so that pavement pieces appear loose with spalled edges, the cracks are 3/8-inch
wide or greater, and / or potholes are present.

In areas where the existing paved shoulder is proposed to be incorporated into a permanent
travel lane, the Design-Build Team shall be responsible for evaluating the existing paved
shoulder regarding its suitability for carrying the projected traffic volumes. In the event that
the existing paved shoulder is found to be inadequate, the Design-Build Team shall be
responsible for upgrading the existing paved shoulder to an acceptable level or replacing
the existing paved shoulder. The Design-Build Team shall submit their evaluation and
proposed use of existing paved shoulders to the Transportation Program Management
Director for review and acceptance or rejection.

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall pave from the
edge of all paved shoulders to the face of all guardrail with 6” of ABC (or 4” B25.0B or
B25.0C), a split seal and at least one lift of surface course. If a split seal is not used, the
ABC pavement design shall require prime coat at the normal application rate. In these areas,
the Design-Build Team’s installation of ABC or black base shall be consistent with the
pavement type chosen for the specific roadway. As an alternative to the aforementioned
pavement design for paving the shoulders to the face of guardrail, the Design-Build Team
may use the travel lane pavement design.

All driveways, up to the radius point, shall be constructed with the full-depth pavement
design of the intersecting roadway. The entire impacted length of all non-concrete
driveways with a 10% or steeper grade shall be constructed with 1.5” S9.5B and 8”
incidental stone. Unless otherwise noted above, the Design-Build Team shall adhere to the
following for all driveway construction:

For existing gravel and soil driveways, use 8” Incidental Stone

For existing asphalt driveways, use 1.5” S9.5B and 8” Incidental Stone

For existing concrete driveways, use 6” jointed concrete reinforced with woven wire
mesh
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The Design-Build Team shall be responsible for the design of all temporary pavements and
for the evaluation of existing shoulders and roadways regarding their suitability for carrying
traffic during construction, if necessary. In the event that the existing shoulders and
roadways are found to be inadequate for the proposed temporary traffic volumes and
durations, the Design-Build Team shall be responsible for upgrading the pavement to an
acceptable level. Temporary pavements shall be designed in accordance with the most
recent version of the North Carolina DOT Pavement Design Procedure. Temporary
pavement designs shall be submitted for review and acceptance using the contract submittal
process. The expected duration for traffic on temporary pavement must be included as part
of the submittal. (Reference Roadway Scope of Work)

The rate of application and the maximum and minimum thickness per application and layer
shall be in accordance with the NCDOT Roadway Design Manual.

Shoulder drains are not required.

In areas where the Design-Build Team’s design requires an existing paved facility to
accommodate projected traffic volumes other than the Department’s projected traffic
volumes, the Design-Build Team shall evaluate the existing paved facility regarding its
suitability for carrying the Design-Build Team’s projected traffic volumes. In the event that
the existing paved facility is found to be inadequate, the Design-Build Team shall be
responsible for upgrading the existing paved facility to an acceptable level or replacing the
existing paved facility. Prior to incorporation, the Design-Build Team shall submit their
evaluation and proposed use of the existing paved facility to the Transportation Program
Management Director for review and acceptance or rejection.
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STRUCTURES SCOPE OF WORK  (10-9-09)

Project Details:

The Design-Build Team shall be responsible for all structures necessary to complete the project,
including:

Bridge on —L- over US17 Ocean Highway

Bridges on —L- over 1* Swale to Unnamed Tributary of Morgan Branch
Bridges on —L- over 2™ Swale to Unnamed Tributary of Morgan Branch
Bridges on —L- over Tributary to Morgan Branch

Bridges on -L- over 1* Wildlife Crossing

Bridges on —L- over 2™ Wildlife Crossing

Bridge on —Y04- over Bishop Branch

Bridges on —L- over CSX Railroad and US74-76

Replacement of culverts in the vicinity of the US17 interchange

All bridges shall meet approved Roadway typical sections and grades. Bridge geometry (width,
length, skew, span arrangement, etc.) shall be in accordance with approved Structure
Recommendation and approved Bridge Survey Reports.

Reinforced concrete box culverts shall be in accordance with approved Culvert Survey Reports.
No cored slab or box beam bridges are allowed on the mainline or ramp structures.

This project is deemed to be in a Highly Corrosive environment. All bridges shall include
appropriate corrosion mitigation measures in accordance with the Structure Design Manual and
appropriate policy memos.

Bridges for wildlife crossing shall be located at stations 184+52.00 —L- (approximately 158°-0” in
length) and 265+97.00 —L- (approximately 108°-0” in length) as agreed to by state and federal
resource agencies. Reference Commitment #4 of the Record of Decision for all bridge length and
clearance requirements.

The empirical method for deck design will not be allowed.

All bridge barrier rails shall be jersey shaped barriers per Standard Drawing CBR1.

A live load rating chart for girders will be required on the bridge plans.

Monotube or cantilever DMS (if required on project) support structures will not be allowed.

Attachment of sign structures to bridges will not be allowed.
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Any required bridge attachments (e.g. ITS conduit, water lines) will not be allowed in the
overhang of grade separations. Casting of conduit in the bridge deck or outside railing will not be
allowed.

Shoulder piers for grade separations shall be avoided. MSE walls are allowed in front of end
bents for grade separations provided the horizontal clearance allows for the full typical roadway
section, shoulder and barrier rail.

Temporary Work Bridges shall be used in accordance with Table 4-17 of the Final Environmental
Impact Statement.

General:

The Design-Build Team’s primary design firm shall be on the Highway Design Branch list of
firms qualified for Structure Design and maintain an office in North Carolina.

Design shall be in accordance with AASHTO LRFD Bridge Design Specifications, 4™ Edition
with 2008 Interim Revisions, NCDOT Structure Design Manual (including policy memos), and
NCDOT Bridge Policy Manual.

Construction and Materials shall be in accordance with 2006 NCDOT Standard Specifications For
Roads and Structures, NCDOT Structure Design Unit Project Special Provisions, and NCDOT
Structure Design Unit Standard Drawings.

Alternate designs, details, or construction practices (such as those employed by other states, but

not standard practice in NC) are subject to Department review and will be evaluated on a case by
case basis.
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RAILROAD COORDINATION SCOPE OF WORK  (10-9-09)

Unless a distinction is made, it is the Department’s intention that whenever this scope of
work references “Railroad” this would be CSX Transportation. The Design-Build Team
shall be responsible for coordinating all Railroad design and construction details on
Railroad right of way. Coordination shall include any necessary agreements required by
the NCDOT and / or Railroad. The Design-Build Team shall be responsible for all
Railroad costs associated with this project to include, but not be limited to, crossing
surfaces, track materials, insurance, flagging, and right of way acquisition.

Preparation for Construction within the Existing Railroad Right of Way

l. The Design-Build Team shall be required to use the following guidelines and any
other guidelines as required by the Railroad.

(A) AREMA Manual for Railroad Engineering

(B) CSX Public Project Information dated 12/7/2005

(C) Federal Aid Policy Guide 23 CFR 1401

(D) Federal Aid Policy Guide 23 CFR 646

(E) NCDOT Construction Manual Section 105-8

(F) NCDOT Standard Specifications for Roads and Structures Section 107-9
(Excluding Paragraph 2)

(G) North Carolina Administrative Code Section T19A: 02B, 0153 through
0159

(H) CSX Transportation Special Provisions for Protection of Railway Interest

(I) CSX Design and Construction Standard Specifications

(J) CSX Construction Submission Criteria (dated 4-3-09)

Il. The Design-Build Team shall be responsible for verifying the number of trains
per day and maximum speed allowed.

Arrangements for Protection and Adjustments to Existing and Proposed Railroad
Crossing Surface and Roadbeds:

l. The Design-Build Team shall make the necessary arrangements with the Railroad
for the installation of new grade crossing surfaces, (permanent and temporary
construction crossing), removal of temporary construction crossing after
completion of project, shoring plans, encroachment agreements, and railroad force
account estimates and agreements. All permanent crossing surfaces shall be
concrete, both field and gauge. The Design-Build Team shall not commence any
work on the Railroad right of way until all agreements have been executed,
insurance acquired and approved, and all construction plans have been approved
by the Railroad. The Design-Build Team shall make the necessary arrangements
with the Railroad that are required to protect against property damage that may
result in loss of service, expense, or loss of life. The Design-Build Team shall be
responsible for all damage to the Railroad resulting from their operations and the
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Railroad may issue a stop order until all dangerous situations are remedied. The
Design-Build Team shall be responsible for providing Railroad Protective
Liability Insurance for Bodily Injury Liability, Property Damage Liability, and
Physical Damage to Property in the amount of $5,000,000 Per Occurrence for
freight rail and / or $10,000,000 for passenger rail. The Design-Build Team shall
obtain $5,000,000 in Aggregate coverage for freight and / or $10,000,000 for
passenger Per Annual. The Design-Build Team shall be responsible for verifying
and obtaining the appropriate insurance and / or coverage with the Railroad. Other
insurance requirements, including those for all subcontractors, are detailed in the
standard CSX Transportation Railroad Agreement provided to the short-listed
teams.

Il. The Design-Build Team shall be required to use the Standard NCDOT Cost
Agreement and Insurance Special Provisions forms that will be supplied by the
NCDOT Rail Division (from the State Railroad Agent) upon request.

I1l.  After negotiations between the Design-Build Team and the Railroad have been
finalized, the Design-Build Team shall submit partially executed agreements and
plans to NCDOT’s State Bridge Design Engineer for plan approval and final
agreement execution by NCDOT, prior to authorizing railroad work. After
approval by NCDOT, one copy of the executed agreement will be returned to the
Design-Build Team and one copy forwarded to the NCDOT’s Resident Engineer,
prior to any construction work by the Design-Build Team or Railroad.

Coordination with CSX Transportation:

The Design-Build Team shall coordinate with Shelby L. Stevenson, Principal Engineer -
Public Projects, CSX Transportation, 500 Water Street (J-301), Jacksonville, Florida
32202, (904) 359-1177. Contact with the railroad shall be made through CSX
Transportation’s General Engineering Consultant (GEC), AECOM. Contact at AECOM
is Jeffery A. Konrad, PE, The Atlantic Building, 260 South Broad Street, Suite 1500,
Philadelphia, PA 19102, (215) 735-0832 to obtain plan approval and a partially executed
legal agreement with CSX Transportation and the Department of Transportation as the
parties in the agreement for overhead bridges crossing CSX Transportation in the vicinity
of Milepost AC-253.9. The Department will review the agreement prior to submittal to
the Railroad for partial execution. The Department will execute and distribute the
Agreement within 14 calendar days of receipt. The agreement shall include necessary
Force Account items such as preliminary engineering, construction engineering, flagging,
and signal and communication lines and shall contain an easement sketch. The
Department will be responsible for payment of the Railroad Force Account work;
however, the Design-Build Team shall reimburse the Department for these costs
including any Force Account estimate overruns. This reimbursement shall be incidental
to the lump sum price bid for the project. Upon request, the Department will provide
copies of the railroad’s invoices to the Design-Build Team for review. The Design-Build
Team shall have ten (10) days to provide comments to the Department, after which the
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Department will pay the invoice. The Design-Build Team shall be responsible for
maintaining records to verify the invoice items.

The preliminary plan submittal to the Railroad shall include bridge plans, the Railroad’s
“Overhead Bridge Crossing Data,” appropriate roadway plan sheets showing impacts to
the Railroad’s right of way, erosion control plans, and drainage calculations for any
drainage on or across the Railroad’s right of way. A minimum of five (5) half-size sets of
preliminary plans and data shall be submitted to AECOM on behalf of CSX
Transportation through the NCDOT Transportation Program Management Director. If the
Railroad requires RFC’s and / or final plans, then five (5) half size sets shall be provided
to the Railroad. If any re-submittals of plans or any additional information is required,
five (5) half size sets shall be submitted to the Railroad. Working Drawings affecting the
Railroad’s operations and / or right of way shall follow submittal process as outlined in
the 2006 Standard Specifications for Roads and Structures or Special Provisions.
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GEOTECHNICAL ENGINEERING SCOPE OF WORK ' (10-07-09)

GENERAL.:

Obtain the services of a firm prequalified for geotechnical work by the Highway Design
Branch List. The prequalified geotechnical firm shall prepare foundation design
recommendation reports for use in designing structure foundations, roadway foundations,
retaining walls, overhead sign structure foundations, overhead sign structures, and
temporary structures.

The Engineer of Record who prepares the foundation design recommendation reports
shall be a Professional Engineer registered in the State of North Carolina who has
completed a minimum of three geotechnical design projects of scope and complexity
similar to that anticipated for this project using the load and resistance factor design
(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge
Design Specifications. Prior to the first geotechnical design submittal, the Design-Build
Team shall provide a letter to the NCDOT Design-Build Office that documents the
Engineer of Record’s LRFD experience for review and acceptance. If the Engineer of
Record cannot demonstrate the aforementioned LRFD experience, then the design shall
undergo a peer review by an individual with such experience. In such case, the reviewer
shall be a registered Professional Engineer, but not necessarily in the State of North
Carolina. Furthermore, with each geotechnical design submittal, the reviewer shall
provide a sealed letter stating that he / she has carefully reviewed and approved the
specific submittal details.

The prequalified geotechnical firm shall also determine if additional subsurface
information, other than that required and noted elsewhere in this RFP, is required based
upon the subsurface information provided by the NCDOT and the final roadway and
structure designs. If a determination is made that additional subsurface information is
required; the Design-Build Team shall use a prequalified geotechnical firm to perform all
additional subsurface investigation and laboratory testing in accordance with the current
NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for
Subsurface Investigations. Submit additional information collected by the Design-Build
Team to the NCDOT Geotechnical Engineering Unit for review. The Design-Build
Team shall provide the final Subsurface Investigation report in electronic and hardcopy
format to the NCDOT Geotechnical Engineering Unit via the NCDOT Design-Build
Office.

A minimum of 1 standard penetration test (SPT) / rock core boring shall be required per
bent for all bridges except dual bridges. A minimum of 2 SPT / rock core borings shall
be required across the roadway typical section, at each bent location for dual bridges. All
borings shall be located within 75 feet of the center of each bent location to be counted
for these minimum requirements. Extend all borings to a depth below the foundation
element that is, at a minimum, three times the diameter of the foundation element to show
a complete subsurface profile. The Design-Build Team shall be responsible for obtaining
the borings noted above for all bents where subsurface information is not sufficient to
meet the investigation requirements unless the prequalified geotechnical firm submits
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documented justification that the subsurface investigation provided by the NCDOT is
adequate for design purposes and the justification is acceptable to the Department. The
Design-Build Team shall present any proposed deviation from these requirements in the
Technical Proposal. Any deviations to the requirements noted above shall require
acceptance from the NCDOT Geotechnical Engineering Unit prior to construction.

The maximum spacing between borings for retaining walls shall be 200 feet, with a
minimum of two borings; one at each end of the wall. Drill borings for retaining walls to
twice the maximum height of the wall.

The Design-Build Team is permitted to design bridges on this project using software that
accounts for the structural effects of soil / pier interaction.

DESCRIPTION OF WORK:

The Design-Build Team shall design foundations, embankments, slopes, retaining walls,
and temporary structures in accordance with the current edition of the AASHTO LRFD
Bridge Design Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, all
applicable NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT
Structure Design Manual, NCDOT Roadway Design Manual and the NCDOT
Geotechnical Engineering Unit Roadway and Structure Foundation Guidelines, unless
noted otherwise in this RFP. The NCDOT LRFD Driven Pile Foundation Design Policy
is located on the NCDOT Geotechnical Engineering Unit’s website at:

www.ncdot.org/doh/preconstruct/highway/geotech/LRFD_Driven_Pile_Foundation_
Design_Policy.pdf

For the Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall
adhere to the guidelines located at the following website:

http://www.ncdot.org/doh/preconstruct/altern/design_build/default.htmi
A Structure Foundations

Key in spread footings of structures crossing streams a minimum of full depth
below the 100-year design scour elevation and provides scour protection in
accordance with scour protection detail in the NCDOT Structure Design Manual.

Obtain acceptance from the NCDOT Hydraulics Unit for any longitudinally
battered piles for pile bents of structures crossing streams or wetlands. Permanent
steel casings are required for drilled piers that are constructed in six inches or
more of water or on sloped stream banks subject to degradation from flooding.

When the weathered rock or rock elevation is below the 100-year hydraulic scour
elevation, the 100-year and 500-year design scour elevations are equal to the 100-
year and 500-year hydraulic scour elevations from the structure survey report
accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock
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elevation is above the 100-year hydraulic scour elevation, the 100-year design
scour elevation may be considered equal to the top of the weathered rock or rock
elevation, whichever is higher, and the 500-year design scour elevation may be set
two feet below the 100-year design scour elevation.

End bent fill slopes up to 35 feet in height (defined as the difference between
grade point elevation and finished grade at toe of slope) shall be 1.5:1 (H:V) or
flatter. End bent fill slopes with heights greater than 35 feet shall be 2:1 or flatter.
All end bent cut slopes shall be 2:1 or flatter. Design all end bent fill slopes to
have a minimum factor of safety of 1.3 for global stability. Design all end bent
cut slopes to have a minimum factor of safety of 1.5 for global stability. Extend
end bent slope protection from the toe of slope to berm and to 2.5:1 (H:V) slope.

Analyze drilled pier and pile bent foundations using either LPile or FB-Pier
computer program. Default soil lateral strength parameters in LPile and FB-Pier
shall be utilized unless the use of alternative strength parameters is supported by
laboratory or field test data that is accepted by the Department. Design drilled
piers and vertical piles with a sufficient embedment in soil and/or rock to achieve
“fixity”. Provide minimum pile tip elevations for lateral stability for all interior
bent piles at water crossings.

B. Roadway Foundations

Design roadway profile to maintain a minimum four feet of vertical separation
between natural ground and the lowest subgrade for any given cross-section
where no lateral ditches are utilized. If lateral ditches are installed with adequate
outfalls to drain the water, the lowest point of the subgrade for any given cross-
section shall be a minimum four feet above the bottom of ditches. These grade
requirements may not be applicable at tie-ins with existing roads; however, the
grade at these locations shall be as high as practical.

Design all non-reinforced fill and cut slopes except bridge end bent slopes (see
Section A) for a slope of 3:1 (H:V) or flatter. Design all roadway fill slopes to
have a minimum factor of safety of 1.3 for global stability. Design all roadway
cut slopes to have a minimum factor of safety of 1.5 for global stability. Use
limiting equilibrium methods, such as Modified Bishop, Simplified Janbu,
Spencer, or any other generally accepted method for slope stability analysis.
Submit detailed design calculations and slope stability analysis for all reinforced
slopes and any non-reinforced slopes higher than ten feet for review and
acceptance by the Geotechnical Engineering Unit prior to construction.

Undercut all organic, soft, and unsuitable soils as shown in the package titled
“Minimum Undercut Requirements” provided by the Department. The undercut
areas are shown by double hatching on the accompanying plan, profile, and cross
section sheets. In addition, the Design Build Team shall undercut all organic
and/or unsuitable soils in other areas to the extent that is required to mitigate
excessive settlement and/or instability of the proposed embankment and subgrade.
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Use Select Material, Class 111 for undercut backfill and embankment fill in water a
minimum of three feet above the water elevation.

Soil improvement techniques to mitigate long term settlement problems,
embankment stability problems, or to transfer the embankment load to a deeper
bearing stratum may be proposed. Soil improvement techniques shall follow the
current industry standard practices and the guidelines of Ground Improvement
Methods FHWA publication NHI-04-001 or Geosynthetic Design and
Construction Guidelines FHWA-HI-95-038. Submit all necessary additional site
investigations, design calculations, and quality assurance / quality control plans
needed for the proposed soil improvement program for review and acceptance by
Geotechnical Engineering Unit prior to construction.

Design and construct embankments such that no more than 2 inches of settlement
shall occur after the waiting periods end. Embankment settlement monitoring
shall be required when a waiting period of more than one month is recommended
in the roadway or bridge foundation design recommendation reports. Use an
appropriate method to monitor settlement across the width of the embankment at
every 200 foot interval such as settlement gauges, surveyed stakes on finished
subgrade or other methods. Submit documentation describing the method and
procedures to the Geotechnical Engineering Unit, via the Design-Build Office, for
review and acceptance prior to construction of the embankment. Waiting periods
may not be ended until less than 0.1 inch of settlement is measured over a period
of four weeks.

NCDOT Reinforced Bridge Approach Fills are required for end bents on all
bridges.

C. Permanent Retaining Wall Structures

For design and construction of mechanically stabilized earth (MSE) retaining
walls, refer to the NCDOT Policy for Mechanically Stabilized Earth Retaining
Walls which can be found at the NCDOT Geotechnical Engineering Unit’s
website at:

http://www.ncdot.org/doh/preconstruct/highway/geotech/msewalls/
07-12-18 MSE_Retaining_Walls_Policy.pdf

Design and construct permanent retaining walls in accordance with the applicable
NCDOT Geotechnical Engineering Unit Standard Provisions and Notes which
can be found at the NCDOT Geotechnical Engineering Unit’s website at:

http://www.ncdot.org/doh/preconstruct/highway/geotech/provnote/
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For each retaining wall, with the exception of gravity walls, submit a wall layout
and design. The wall layout submittal shall include the following:

- Wall envelope with top of wall, bottom of wall, existing ground and finished
grade elevations at incremental stations.

- Wall alignment with stations and offsets.

- Typical sections showing top and bottom of wall, drainage, embedment,
slopes, barriers, fences, etc.

- Calculations for bearing capacity, global stability and settlement.

- Details of conflicts with utilities and drainage structures.

- Roadway plan sheets showing the wall (half size).

- Roadway cross sections showing the wall (half size).

- Traffic control plans showing the wall (half size).

Submit a wall layout for gravity walls and the design and construction of gravity
walls shall be in accordance with the NCDOT Structure Standard Drawings and
the NCDOT 2006 Standard Specifications. Gravity walls shall be identified in
the roadway foundation design recommendation report. Cast-in-place cantilever
walls shall be designed and constructed in accordance with the NCDOT 2006
Standard Specifications.

Locate retaining walls at toe of slopes unless restricted by right of way limits or
other reasons. The Design-Build Team shall submit global stability calculations
for slopes at retaining walls and obtain acceptance from the NCDOT prior to
construction.

Drainage over the top of retaining walls shall not be allowed. Sags in the top of
walls are not permissible. Direct runoff above and below walls away from walls,
if possible, or collect runoff at the walls and transmit it away. Curb and gutter or
cast-in-place single faced barrier with paving up to the wall shall be required
when runoff can not be directed away from the back or front of the wall. A paved
concrete ditch with a minimum depth of six inches shall be required at the top of
walls when slopes steeper than 6:1 (H:V) intersect the back of walls.

Precast or cast-in-place coping shall be required for walls without a cast-in-place
face with the exception of when a barrier is integrated into the top of the wall.
Extend coping or cast-in-place face a minimum of six inches above where the
finished or existing grade intersects the back of the wall. See Roadway Design
Scope of Work for fence requirements at retaining walls.

Deep foundations shall be used for end bents when abutment retaining walls are
employed. When using abutment retaining walls, design and construct the end
bent and the wall independent of each other. When using a cast-in-place
cantilever wall as the abutment wall, use the at-rest earth pressure coefficient (Ko)
for design. When using abutment retaining walls, the end bent foundation shall
be designed and constructed with one of the following deep foundations: (1) a
single row of plumb piles with brace piles battered toward the wall, (2) a single
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row of plumb piles with MSE reinforcement strapped to the back of the cap, (3) a
double row of plumb piles or (4) drilled piers. If fill is required around piles or
drilled piers, install foundations before placing any fill. Wing walls independent
of abutment retaining walls shall be required unless accepted otherwise by the
NCDOT. Do not consider lateral support from any fill placed around drilled piers
behind abutment retaining walls when analyzing end bent stability. All pile
foundations for end bents with abutment retaining walls shall penetrate minimum
10 feet into natural ground.

D. Temporary Structures

Design temporary retaining structures, which include earth retaining structures
and cofferdams, in accordance with current allowable stress design AASHTO
Guide Design Specifications for Bridge Temporary Works and the NCDOT
Geotechnical Engineering Unit Temporary Shoring Special Provision. The only
submittal required to use the standard sheeting design is the “Standard Shoring
Selection Form”.

Design and construct temporary retaining walls in accordance with the applicable
NCDOT Project Special Provision available upon request by the Design-Build
Team. Traffic Control barrier on top of walls shall be in accordance with the
NCDOT Work Zone Traffic Control Unit details available upon request by the
Design-Build Team. If anchored barrier is required, then anchor the barrier in
accordance with NCDOT 2006 Roadway Standard Drawing Detail No. 1170.01.

CONSTRUCTION REQUIREMENTS:

All construction and materials shall be in accordance with the NCDOT 2006 Standard
Specifications and current NCDOT Project Special Provisions unless otherwise stated in
this scope of work. Geotechnical special provisions can be found on the Geotechnical
Engineering Unit website at the following address:

http://lwww.ncdot.org/doh/preconstruct/highway/geotech/

The Design-Build Team shall be responsible for investigating, proposing and
incorporating remedial measures for any construction problems related to foundations,
retaining walls, subgrades, settlement, slopes, and construction vibrations. The NCDOT
Geotechnical Engineering Unit shall review and accept these proposals.

The Design-Build Team shall be responsible for any damage or claim caused by
construction, including damage caused by vibration (see Article 107-15 NCDOT 2006
Standard Specifications for Roads and Structures). The Design-Build Team shall be
responsible for deciding what, if any, pre and post-construction monitoring and
inventories need to be conducted to satisfy their liability concerns. Any monitoring and
inventory work shall be performed by a qualified private engineering firm experienced in
the effects of construction on existing structures.
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The prequalified geotechnical firm that prepared the foundation designs shall review the
embankment settlement monitoring data a minimum of once a month and issue a letter
prior to releasing the embankment from the waiting period. Waiting periods may not be
ended until less than 0.10 inches of settlement is measured over a period of four weeks.
Submit the settlement monitoring data to the NCDOT prior to issuing the release letter.

The prequalified geotechnical firm that prepared the foundation designs shall review and
approve all pile driving hammers and drilled pier construction sequences. After the
prequalified geotechnical firm has approved these submittals, then the Design-Build
Team shall submit to the NCDOT Geotechnical Engineering Unit for review and
acceptance prior to beginning construction.

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance
with the NCDOT 2006 Standard Specifications for Roads and Structures. The required
pile bearing capacity shall be verified with a pile driving system capable of providing a
driving resistance of between 30 and 180 blows per feet.

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design
Specifications. If a tip elevation is noted on the plans, drive piles to the minimum
required driving resistance and tip elevation. Otherwise, drive piles to the minimum
required driving resistance and a penetration into natural ground of at least 10 ft.

The minimum required driving resistance is equal to the factored resistance noted on the
plans divided by a resistance factor plus any additional resistance for downdrag and
scour, if applicable.

Unless otherwise approved, stop driving piles when refusal is reached. Refusal is defined
as 240 blows per foot or any equivalent set.

Perform Pile Driving Analyzer (PDA) testing to develop pile driving inspection charts or
tables. Provide PDA testing, and pile driving inspection charts or tables by a NCDOT
pre-approved company. Analyze data with the Case Pile Wave Analysis Program
(CAPWAP), version 2006 or later. At a minimum, analysis is required for a hammer
blow near the end of initial drive and for each restrike and redrive. Additional CAPWAP
analysis may be required as determined by the Engineer.

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering
Testing Contract companies to perform PDA testing and guidelines for PDA test report,
contact the Geotechnical Engineering Unit at 919-250-4088. PDA testing must be
performed in accordance with the Department’s Pile Special Provision. Submit a
complete PDA report sealed by the professional engineer who performed the test to the
foundation design firm. The foundation design firm shall develop pile driving inspection
charts or tables for acceptance by the NCDOT prior to pile installation.

For each permanent bridge that includes driven pile bents or driven pile footings, perform
a minimum of one (1) PDA test (dual bridges are counted as one structure) for each pile
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size, pile type (material or shape) and pile driving hammer combination. Additional PDA
tests may be required based upon the AASHTO LFRD Bridge Design Specifications. If
the bridge length with driven pile foundation is longer than 400 feet, perform additional
PDA test at every 400 feet interval. Provide additional PDA testing for any revisions to
pile type, size or hammer previously approved. The locations of specific piles to be
tested must be accepted by the NCDOT prior to any PDA test. Perform PDA tests in
accordance with ASTM D 4945-89, Standard Test Method for High Strain Dynamic
Testing of Piles and this scope of work.

Use current NCDOT inspection forms for drilled piers available on the NCDOT
Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in
accordance with the NCDOT Drilled Piers Special Provision. The Department will
inspect drilled piers using the Shaft Inspection Device (SID) for any pours using the wet
method of concrete placement and for any drilled pier excavations that have remained
open greater than 24 hours. The Design-Build Team shall provide all necessary
assistance and access for the Department personnel’s inspection of drilled piers. Install
Crosshole Sonic Logging (CSL) tubes in all drilled piers. CSL test a minimum of 25% of
drilled piers at each bridge. If a CSL test identifies defect in the drilled pier, the
Department has the right to request additional CSL testing as needed. The Department
will determine which piers will be CSL tested. The Geotechnical Engineering Unit will
determine if the CSL results are acceptable. Submit CSL test information and results to
the Geotechnical Engineering Unit.

Provide field quality control for all bridge foundations, retaining walls, sound barrier
foundations, and embankments. Verify subsurface conditions for drilled piers and
bearing for shallow foundations. Send copies of any inspection forms related to
foundations, settlement monitoring, and retaining walls to the NCDOT for review.

The prequalified geotechnical firm that prepared the original design shall perform any
changes to the foundation designs. All changes shall be based upon additional
information, subsurface investigation and / or testing. Drilled pier tip elevations shall not
be changed during construction unless the prequalified geotechnical firm that prepared
the bridge foundation design redesigns the drilled pier from either an SPT / rock core
boring, performed in accordance with ASTM standards at the subject pier location, or
observations of the drilled pier excavation. If a drilled pier is redesigned based on a
boring, do not drill a boring inside an open drilled pier excavation. Locate the boring
within three pier diameters of the center of the subject pier and drill to a depth of two pier
diameters below the revised tip elevation. If a drilled pier is redesigned based upon
observations of the drilled pier excavation, the geotechnical engineer of record shall be
present during the excavation to determine the actual subsurface conditions. Send copies
of revised designs including additional subsurface information, calculations and any other
supporting documentation sealed by a professional engineer registered in the State of
North Carolina to the NCDOT for review.

Conduct proof rolling in accordance the NCDOT 2006 Standard Specifications for Roads
and Structures, except use a 35-ton proof roller.
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To ensure proper subgrade stability, the Department will conduct dynamic cone
penetrometer (DCP) tests after the subgrade is compacted and graded to within %2 inch of
the final subgrade elevation. DCP testing does not replace density test requirements. The
Department will conduct DCP testing within 2 weeks prior to placement of the base layer
and after density requirements have been met. The Design Build Team shall notify the
Engineer their schedule of the base layer placement at least three weeks in advance. The
Department will conduct the DCP test every 200 ft to a depth of 32". If the number of
blows needed to reach the 32" depth equals or exceeds 30, the subgrade stability is
acceptable. If the blow count is less than 30, the Department will conduct additional
DCP tests using a decreased DCP test spacing of 50 ft. The Engineer will develop a plan
view of the failed areas showing test locations and results. Undercut the failed areas and
backfill with Select Material Class Ill to meet the minimum blow count of 30. Soil
stabilization fabric is required at the bottom of the undercut. The Design-Build Team
may propose alternative treatments for failed subgrade areas. Alternative treatments shall
be submitted to the Geotechnical Engineering Unit for review and approval. If alternate
treatments are not approved, the method of treatment will be undercut and backfill with
Select Material Class IlI.

The Department will conduct DCP testing in accordance with the specifications and
procedures available through the following website:

http://www.ncdot.org/doh/preconstruct/highway/geotech/supportserv/geopavement/
In the event that subgrade that has passed DCP testing is used for hauling prior to

placement of the base layer, the Department has the right to perform updated or
additional DCP tests in these areas.
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HYDRAULICS SCOPE OF WORK

The Design-Build Team shall be required to do the following:

Employ a private engineering firm to perform hydraulic design for all work required under
this contract. The private engineering firm must be prequalified for Hydraulic Design work
under the Hydraulic Unit’s normal prequalification procedures.

Hold a pre-design meeting with the Transportation Program Management Director and
Hydraulic Review Engineer upon acceptance of the Preliminary Roadway Plans.

Design the Storm Drainage using Geopak Drainage.

Analyze Pre-design and Post-construction conditions for increases in discharge and take
appropriate action in accordance with the guidelines below to make sure additional drainage
is adequately handled.

Size and space equalizer pipes through the wetlands based on the site conditions.

At all guardrail locations, incorporate shoulder berm with shoulder berm gutter adjacent to
paved outside shoulders that do not slope towards the edge of travelway.

Provide Bridge Survey Reports and/or Culvert Survey Reports as required by Hydraulic
Guidelines stated below.

Prepare a CLOMR or MOA package as applicable for any regulated streams impacted by the
design for the Department’s submittal to FEMA. No construction activity shall occur in
FEMA regulated floodplains prior to the CLOMR approval by FEMA or the MOA package
accepted review by NCFMP. The Department will be responsible for all associated fees.

Prepare LOMR packages for any regulated CLOMR’s for the Department’s submittal to
FEMA after the project is completed or after construction in the impacted floodplains is
completed. The Department will be responsible for all associated fees.

Provide sealed As-Built Plans after construction of structures in FEMA regulated floodplains.

Conduct the 4C Merger Process Concurrence Point meeting. If the Design-Build Team’s
hydraulic design deviates notably from the 4B plans developed by the Department, or the
drainage design increases impacts to streams or wetlands, revisit and conduct the 4B
Concurrence Point meeting. All associated work dealing with hydraulics review and permit
review shall be the responsibility of the Design-Build Team. The Design-Build Team shall
provide hydraulics plans and permit impact sheets (1/2-size plans) to the Transportation
Program Management Director a minimum of 5 weeks before respective meetings. The DBT
shall take minutes of the meetings and provide them to the department within 3 business
days.
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e Prepare the permit drawings and impact summary sheets for submittal of the USACE 404
Permit, NCDWQ Section 401 and State Stormwater Permit applications.

e Develop a Stormwater Management Plan using Best Management Practices where
applicable.

e Adhere to Roadway Standard Drawing Detail No. 300D01, Sheets 1 — 3 of 3.
General

e Design in accordance with criteria provided in the North Carolina Division of Highways
Guidelines for Drainage Studies and Hydraulics Design-1999 and the addendum Handbook
of Design for Highway Drainage Studies-1973, North Carolina Department of Transportation
“Stormwater Best Management Practices Toolbox — 2008” and the North Carolina Division
of Highways Hydraulics Unit website:

http://www.ncdot.org/doh/preconstruct/highway/hydro/
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ENVIRONMENTAL PERMITS SCOPE OF WORK  (10-21-09)

General

The Design-Build Team shall be responsible for preparing all documents necessary for the
Department to obtain the environmental permits for this corridor, including a phased or
preliminary permit for R-2633B and the final design permit for R-2633AA & AB, to be
submitted as one application. Permit applications shall be required for the: US Army Corps of
Engineers (USACE) Section 404 Permit, NC Department of Natural Resources (DENR) Division
of Water Quality (DWQ) Section 401 Water Quality Certification, NC Department of Natural
Resources (DENR) State Stormwater Permit, and a Coastal Area Management Act (CAMA)
Consistency Determination. Unless noted otherwise elsewhere in this RFP, the Design-Build
Team shall not begin ground-disturbing activities until the required permits have been received.

The Design-Build Team may begin utility relocations prior to obtaining the aforementioned
permits provided that (1) the Department is notified in writing prior to these activities; (2) such
activities are outside jurisdictional resources; (3) a meeting is held with the NCDOT and
permitting agencies prior to beginning work; and (4) the Design-Build Team submits a
Preconstruction Notification for the Department to forward to the permitting agencies.

The Department will allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the
environmental agencies shall be allowed either by phone, e-mail or in person, without
representatives of the Department’s Project Development & Environmental Analysis (PDEA)
Branch and / or the Division’s Environmental Officer present. A representative from the
Transportation Program Management Unit shall be included on all correspondence.

The Department has reached concurrence point 4B in the Merger 01 Process used by the
environmental agencies and the Department to obtain environmental permits for projects. The
Design-Build Team shall be required to participate and present information for Concurrence
Point 4C that is necessary to complete the Merger 01 Process. Any variations in the
Department’s proposed design and / or construction methods that nullify any concurrence points
obtained or decisions reached between the Department and the environmental agencies; and / or
require additional coordination with the Environmental Agencies shall be the sole responsibility
of the Design-Build Team. The Department shall not allow any contract time extensions
associated with this additional coordination. The Design-Build Team is directed to follow the
appropriate details in the document titled “Merger 01 Implementation Team — Merger 01 Process
Information” which will be provided to the short-listed Design-Build Teams.

The Department will schedule the 4C meeting for August 2010. Failure on the part of the
Design-Build Team to meet this date shall place all responsibility for delays resulting from
missing these dates solely in the hands of the Design-Build Team. If the Design-Build Team’s
hydraulic design deviates notably from the 4B Plans developed by the Department, or the
drainage design increases impacts to streams or wetlands, the 4B Concurrence Point meeting
may need to be revisited.
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Unless otherwise noted in this RFP, the Design-Build Team shall be bound by the terms of all
signed planning documents and approved minutes and commitments of all concurrence meetings
and shall be held accountable for meeting all permit conditions. The Design-Build Team shall be
required to staff any personnel necessary to provide permit compliance.

Major Permit Application Process

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings
that reflect the impacts and minimization efforts resulting from the project as designed by the
Design-Build Team. Further it is the Design-Build Team’s responsibility to provide these permit
impact sheets (drawings) depicting the design and construction details to the Department as part
of the permit application. The Design-Build Team shall be responsible for developing the permit
application for all jurisdictional impacts. The permit application shall include all utility
relocations. The permit application shall consist, at a minimum, of the following:

o Cover Letter

e Minutes from the 4B and 4C meetings

e Permit drawings

o Half-size plans

o Completed forms (CAMA, Section 404, etc.) appropriate for impacts

Direct coordination between the Design-Build Team, the Department’s Transportation Program
Management Director, Resident Engineer, and the Project Development and Environmental
Analysis Branch - Natural Environment Unit (PDEA-NEU) shall be necessary to ensure proper
permit application and/or modification development. Upon completion of the permit application
and/or modification package, the Design-Build Team shall forward the package to the
Transportation Program Management Director, Resident Engineer, Division Environmental
Officer (DEO) and PDEA-NEU for review and approval. The Department will subsequently
forward the package to the appropriate agencies to have the permit application placed on public
notice.

Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the permit application. Impacts that result from so-called temporary measures may
not be judged to be temporary impacts by the agencies. These issues shall be addressed and
reviewed by PDEA-NEU prior to the 4C meeting and resolved with the agencies during the 4C
meeting.

The Design-Build Team shall also clearly indicate the location of and impacts of haul roads and
utility relocations on jurisdictional areas. The Design-Build Team shall also identify all proposed
borrow and waste sites. Further, the Design-Build Team shall describe the methods of
construction of all structures. The description of the temporary impacts (haul roads, utility
relocations, work bridges, etc.) shall include restoration plans, schedules, and disposal plans.
This information shall be included in the permit application and / or modification. This
information shall also be part of the data presented at the 4C Meeting.
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The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased
during the Design-Build effort. All fill material shall be immediately stabilized and maintained
to prevent sediment from entering adjacent waters or wetlands. The Design-Build Team shall be
responsible for ensuring that the design and construction of the project will not impair the
movement of aquatic life.

Requests made for modifications to the permits obtained by the Design-Build Team shall only be
allowed if the Engineer determines it to be in the best interest of the Department and will be
strongly discouraged. The Design-Build Team shall not take an iterative approach to hydraulic
design issues. The design shall be complete prior to permit modification application.

Major Permit Timeframe

The Design-Build Team should expect it to take up to 10 months to accurately and adequately
complete all designs necessary for permit application, submit application to the Department, and
obtain approval for the permits from the environmental agencies. Agency review time will be
approximately 90 days from receipt of a “complete” package. No requests for additional contract
time or compensation will be allowed if the permits are obtained within this 10-month period.
With the exception of location and survey work and permitted investigative borings covered
under a Nationwide #6, no mobilization of men, materials, or equipment for site investigation or
construction of the project shall occur prior to obtaining the permits (either within the 10-month
period or beyond the 10-month period). The Department shall not honor any requests for
additional contract time or compensation, including idle equipment or mobilization or
demobilization costs, for the Design-Build Team mobilizing men, materials (or ordering
materials), or equipment prior to obtaining all permits. The Department will consider requests
for contract time extensions for obtaining the permits only if the Design-Build Team has pursued
the work with due diligence, the delay is beyond his control, and the 10-month period has been
exceeded. If time were granted it would be only for that time exceeding the 10-month period.
This 10-month period is considered to begin on the Date of Availability as noted in the contract.

The Design-Build Team needs to be aware that the timeframes listed above for review by PDEA,
NCDWQ, and the USACE, to review any permit applications and/or modifications begin only
after a fully complete and 100% accurate submittal.

The Design-Build Team shall meet with NCDOT personnel, field representatives from the DCM
and other interested agencies around the time of the 4C Meeting in order to review the project
and project commitments. The Design-Build Team shall contact PDEA-NEU to schedule this
field review. Every effort shall be made to have this meeting prior to submitting the permit
application.

Mitigation Responsibilities of the Design-Build Team
As required by the NEPA Process and the USACE/EPA Section 404 B1 Guidelines, to offset
potential wetland and stream impacts, PDEA-NEU’s Indirect and Cumulative Impact and

Engineering Groups have reviewed the roadway project corridor for potential on-site mitigation
opportunities. One potential wetland restoration site was identified during this review. This site
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is located on the Roadway Preliminary Plans provided by the Department on Sheet Nos. 7 and
33. The site is located within the wetland boundaries of the NC 87 (Maco Road) pavement
removal, beginning at approximately Station 51+20 —Y1-, 175’ LT and ending at approximately
Station 14+77 -SVRD4- Sta. 14+77. The Design-Build Team shall develop an economic
analysis that compares the required wetland restoration costs, including but not limited to utility
relocation costs, against the cost to purchase the credits from the Ecosystem Enhancement
Program (EEP) comparable to the wetland restoration generated at this site. A minimum of six
weeks prior to the 4C Meeting, the Design-Build Team shall discuss the results of this analysis
with the Resident Engineer, Natural Environmental Unit and Transportation Program
Management Director. The Design-Build Team shall present the economic analysis at the 4C
Meeting.

Should the economic analysis determine that wetland restoration is economically feasible and
concurrence is obtained from the environmental agencies, the NCDOT Natural Environment
Unit will provide the Design-Build Team a Mitigation Plan that is based on the Department’s
preliminary design, to be submitted with the permit application. If the Design-Build Team
modifies the Department’s preliminary design, the Design-Build Team shall be responsible for
revising the Mitigation Plan, as necessary. All revisions to the Mitigation Plan provided by the
Department shall be submitted to the Transportation Program Management Director for review
and acceptance prior to inclusion in the permit application. All construction costs associated with
the wetland restoration will be paid in accordance with Article 104-7 of the 2006 Standard
Specifications for Roads and Structures. Prior to beginning any wetland restoration ground-
disturbing activities, the Design-Build Team shall hold a preconstruction meeting with the
Division Environmental Officer, Resident Engineer, Natural Environment Unit, Environmental
Agencies and the Transportation Program Management Director.

As designed by the Department, the NCDOT has acquired the right of way necessary for the
wetland restoration. The Design-Build Team shall be responsible for all costs associated with
additional right of way acquisition required by design modifications and / or construction
methods, including but not limited to the right of way cost. (Reference the Right of Way Scope
of Work found elsewhere in this RFP)

The Ecosystem Enhancement Program will provide the remaining compensatory mitigation for
unavoidable impacts to wetlands and surface waters resulting from project construction.

Should additional jurisdictional impacts result from revised design/construction details, suitable
compensatory mitigation for wetlands and/or streams shall be the sole responsibility of the
Design-Build Team. Therefore, it is important to note that additional mitigation will have to be
approved by the agencies and such approval will require, at a minimum, the preparation and
approval of a mitigation plan before permits are approved and before construction may
commence.

Any new areas to be impacted that have not been analyzed during the NEPA process and
preparation of permit applications or any staging areas are located outside the project right-of-
way shall be analyzed. This analysis shall include performing all environmental assessments.
These assessments require the Design-Build Team to engage the services of a competent
environmental consultant to conduct a full environmental investigation to include, but not be
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limited to, Federally listed Threatened and Endangered Species, wetlands, streams, avoidance
and minimization in jurisdictional areas, compensatory mitigation, FEMA compliance, and
historical, archaeological, and cultural resources surveys in these areas. The environmental
consultant shall obtain concurrence through PDEA-NEU from the United States Fish and
Wildlife Service to document compliance with Section 7 of the Endangered Species Act for those
species requiring such concurrence. In addition the Design-Build Team shall identify additional
mitigation required, identify the amount of time the modification will take beyond the 10-month
period, and the fulfillment of any other requirements that may be imposed by the permitting
agencies to obtain the permit modification.

Commitments

The NCDOT is committed to incorporating all reasonable and practicable design features to
avoid and minimize wetland impacts and to provide full compensatory mitigation of all
remaining wetland impacts. Avoidance measures were taken during the planning and NEPA
phases and minimization measures were incorporated as part of the preliminary project design.
The Design-Build Team shall incorporate these avoidance and minimization features plus any
minimization identified during the 4B (if revisited) and 4C process into the design.

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted with the Section 404, and 401 permit applications and in compliance with all
conditions of the permits and certifications issued by the agencies. The Design-Build Team shall
provide each of its contractors and/or agents associated with the construction or maintenance of
this project with a copy of the permits.

The Design-Build Team shall strictly adhere to these commitments, as well as others, including
but not limited to, those made as part of the EIS, ROD, all permits, and Merger 01 meetings.

If the Design-Build Team discovers any previously unknown historic or archeological remains
while accomplishing the authorized work, he shall immediately notify NCDOT Staff
Archaeologist and/or NCDOT Project Development Engineer, as listed below, who will initiate
the required State/Federal coordination. All questions regarding these sites should be addressed
to Mr. Matthew Wilkerson, NCDOT Archaeology (919) 715-1561, or Mr. Vincent Rhea, PE,
NCDOT Consultant Engineer (919) 733-7844, ext. 261.
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GEOENVIRONMENTAL SCOPE OF WORK (10-08-09)

DEFINITION

For the purpose of this scope of work, contamination / contaminants are defined as any
substance, which when discharged in any quantity may present an imminent and
substantial danger to the public health or welfare. Petroleum is defined as any oil of any
kind and in any form, including, but not limited to, crude oil, diesel fuel, fuel oil,
gasoline, lubrication oil, oil refuse, oil mixed with other waste, oil sludge, petroleum
related products or by-products, and all other liquid hydrocarbons, regardless of specific
gravity, whether singly or in combination with other substances.

DESCRIPTION OF WORK

Three parcels with a known history of soil and ground water contamination are within the
project limits; Salisbury Partners, LLC property, NCDOT Parcel 1, Edward Williamson,
et al, NCDOT Parcel 11, and Carolina Pole / Leland Land, LLC property, NCDOT Parcel
41. The Design Build Team shall attempt to acquire no additional right of way on these
three parcels beyond what is shown on the NCDOT Right-of-Way Plan Sheets due to the,
contaminated soil, fuel supply tanks, and Hazardous Waste Management Units just
outside the proposed right of way. Unknown contaminated sites encountered during
construction shall be addressed by Article 107-26 of the 2006 NCDOT Standard
Provisions for Roads and Structures.

The Design-Build Team shall minimize excavation on the above three parcels. All soil
excavated on Parcel 41 shall be considered contaminated. For Parcels 1 and 11, the
Engineer will determine if any soil to be excavated is contaminated based on the
Preliminary Site Assessment Reports and usual odors or soil staining. Contaminated soil
shall be stockpiled in a location approved by the Engineer in accordance with the “Detail
for Temporary Containment of Contaminated Soil” provided by the Department.
Undisturbed or unexcavated soil on these parcels may remain in place, whether
contaminated or not. The Engineer is to notify the Geotechnical Engineering Unit if
contaminated soil is encountered and the Geotechnical Engineering Unit shall arrange for
the stockpile sampling and disposal within 45 days.

Right of Way Acquisition:

The Design-Build Team shall adhere to all Right of Way Branch procedures regarding
the acquisition of contaminated property and any Right of Way Acquisition
Recommendations provided by the Department.

If additional right of way is required on these three properties, the Department will
require 60 days to review the plans and provide right of way recommendations. The
Leland Land, LLC property is under a Brownfield Agreement with NC DENR. This
agreement requires approval from NC DENR (Brownfield Project Manager, Wilmington
regional Office) prior to encroaching on the site. The Department has obtained this
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approval for the proposed design and right of way. The Design Build Team shall be
responsible for obtaining any additional authorization for any design changes or
additional right of way in accordance with the Brownfield Agreement dated April, 28,
2006 between Leland Land, LLC and NCDENR.

INFORMATION PROVIDED BY NCDOT:

Parcel # 01, Salisbury Partners, LLC, Preliminary Site Assessment Report

Parcel # 11, Edward Williamson, et al, Preliminary Site Assessment Report

Parcel # 41, Carolina Pole / Leland Land, LLC, Preliminary Site Assessment Report
Leland Land, LLC Brownfield Agreement

NCDENR Notification of Brownfield Encroachment Letter

Right of Way Recommendations

Detail for Temporary Containment of Contaminated Soil
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TRAFFIC MANAGEMENT SCOPE OF WORK  (10-9-09)

I. Traffic Management Plans

A. Design Parameters

The Design-Build Team shall prepare the Traffic Control Plans for this project following
the parameters listed below:

1.

o~ w

The traffic control required to complete the connection of the future 1-140 at US 74 /
US 76 shall be shown in the Traffic Management Plan. If any traffic control devices
are to remain in place, they shall be in good condition, meet the requirements of the
Standard Specifications, be approved by the Engineer, and become the property of the
Department upon completion of the project.

Maintain existing traffic patterns using minimum 11-foot wide lanes in each direction

on US 17, US 74 / US 76 and NC 87. Maintain 4-foot wide inside and outside paved

shoulders in each direction of US 17 and US 74 / US 76 unless temporary barrier is
placed on the paved shoulder.

Maintain existing lane and shoulder widths on all two-lane roadways.

Maintain a 4 lane 2 way typical on US 17 for any necessary temporary alignments.

All traffic control devices shall be placed / located a minimum 2-foot offset (shy

distance) from the edge of travel lane.

Show temporary barrier system on the Traffic Management Staging Concept.

Temporary barrier systems shall be designed in accordance with the following

requirements:

e Perform an Engineering Study to determine the need for temporary barrier that
considers clear zone distances, roadway geometry, anticipated construction year
traffic volumes, traffic speeds, roadside geometry, workers safety, pedestrian
safety, etc. in accordance with FHWA Final Rule on Temporary Traffic Control
Devices (23 CFR 630 Subpart K). Reference the NCDOT Work Zone Traffic
Control website noted below for examples and Guidelines on the use of positive
protection in work zones.

http://ncdot.org/doh/preconstruct/wztc/DesRes/English/DesResEng.html

e The Design-Build Team shall determine, and adhere to, the length of need, flare
rate, clear zone and possible deflection of the proposed temporary barrier system
in accordance with NCHRP-350 deflections from crash testing.

e The Design-Build Team shall not place temporary barrier systems utilized for
traffic control on soil surfaces.

The posted speed for temporary alignments of NC and US routes shall not be lower

than the current posted speed limit.

Roadway Standard Drawing 1101.11 shall be used for calculating the length of

temporary merge and shift tapers on existing roadways only. All other temporary

alignments shall adhere to the NCDOT Roadway Design Manual, 2004 AASHTO A
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10.

11.

12.

13.

14.

15.

Policy on Geometric Design of Highways and Streets and the most current Highway

Capacity Manual.

Changes in superelevation rates shall only occur on a lane line and shall not exceed

0.04 between adjacent travel lanes.

Maintain access to all residences, schools, emergency services and businesses at all

times. Temporary connections may be required to ensure -Y- Lines are provided

access equivalent or better to the current access provided.

Traffic traveling in the same direction shall not be split (i.e. separation by any type of

barrier, bridge piers, existing median, etc.).

Prior to incorporation, Department written approval shall be obtained for all road

closures.

The Design-Build Team shall not place US 17 or US 74 / US 76 traffic on an offsite

detour, except as noted in the Project Operations Requirements. Offsite detours shall

only be allowed on other roads if a set maximum closure duration is provided. Prior
to incorporation, all offsite detour routes and durations shall receive written approval
from the Department and adhere to the following requirements:

e All detour routes shall be investigated, including but not limited to, analyzing
traffic capacity, investigating impacts to emergency services and schools and
investigating pavement structural adequacy

e The Design-Build Team shall determine and provide improvements required to
accommodate detoured traffic prior to utilizing detour routes

e Offsite detours that have non-signalized at-grade railroad crossings shall not be
allowed

e The Design-Build Team shall include all proposed offsite detours in the Technical
Proposal, providing justification for using such detours along with duration.
Possible detour warrants could include, but are not limited to, road closures due to
substandard horizontal or vertical clearance limits, grade changes at tie-in
locations and oversize and / or overweight limits.

e Submit the detour route and all associated sign designs for review and acceptance
prior to incorporation.

On all roadways within the project limits, the Design-Build Team shall provide safe

access for wide-loads and oversized permitted vehicles through the work zone. Safe

access shall entail, but is not limited to, a sufficient pavement structure (Reference the

Pavement Management Scope of Work found elsewhere in this RFP), required

vertical clearance and minimum clear zone widths, as measured from the edge of the

travel lane, as follows:

Roadway Minimum Clear Width
US 17, US 74/ US 76, and NC 87 20 feet
All other roadways 18 feet

The Design-Build Team shall utilize Changeable Message Signs (CMS) as follows:
e As part of this project, the Design-Build Team shall provide and operate a
minimum of two (2) CMSs per direction on US 17, US 74 / US 76, and NC 87 to
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display project / work zone information. These CMSs shall be in addition to any
other devices required by the Roadway Standard Drawings.

e The Design-Build Team shall show approximate CMS locations, along with the
respective messages that have been coordinated with the Division, in the Traffic
Control Plans.

16. Public Information required as part of a Traffic Management Plan to notify motorists
of work zone conditions shall have written approval from the Department prior to
being implemented.

B. Traffic Management Plan requirements:

The Design-Build Team shall select a Private Engineering Firm (PEF) that has
experience designing and sealing Traffic Management Plans for the North Carolina
Department of Transportation (NCDOT) on comparable projects. The Design-Build
Team shall list projects in the Technical Proposal, including description and similarity to
the subject project that the PEF developed.

The Design-Build Team shall develop Traffic Management Plans that maintain all types
of traffic (motorists, bicyclists, and pedestrians within the highway, including persons
with disabilities in accordance with the Americans with Disabilities Act of 1990 (ADA),
Title 11, Paragraph 35.130) as defined by the Manual for Uniform Traffic Control Devices
(MUTCD).

The Traffic Management Plans shall adhere to the “Design-Build Submittal Guidelines”
and the “Guidelines for Preparation of Traffic Control and Pavement Marking Plans for
Design-Build Projects”, which by reference are incorporated herein and are a part of the
contract. These documents are available on the Design-Build website.

The Work Zone Traffic Control web site contains useful information that may be needed
for the design of the Traffic Management Plans.

http://www.ncdot.org/doh/preconstruct/wztc/

The Temporary Pavement Marking Plans shall address any required modifications to
existing pavement markings located outside the project limits to ensure appropriate tie-
ins. The Design-Build Team shall be responsible for installing all temporary pavement
markings and markers located within and outside the project limits, resulting from the
project construction.

I1. Project Operations Requirements

The following are Time Restrictions and notes that shall be included with the Traffic Control
Plans General Notes, unless noted otherwise elsewhere in this RFP:
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A. Time Restrictions

1.

Intermediate Contract Times #1 and #2 for Lane Narrowing, Closure, Holiday
and Special Event Restrictions.

As a minimum, the Design-Build Team shall maintain existing traffic patterns and
shall not close or narrow a lane during the times below. When traffic is placed into
the final pattern for any roadway, that shall become the minimal traffic pattern and
the following time restrictions shall still apply.

Road Name Time Restrictions
US 17 and US 74/ US 76 Monday through Friday
6:00 a.m. to 9:00 a.m.
and

4:00 p.m. to 6:00 p.m.

NC 87 Monday through Friday
6:00 a.m. to 9:00 a.m.

The Design-Build Team shall not install, reset, and / or remove any traffic control
device during the times listed above.

In addition to the lane narrowing and closure restrictions stated above for all roads,
during holidays, holiday weekends, special events, or any other time when traffic is
unusually heavy on the roadways listed herein as directed by the Engineer, the
Design-Build Team shall not close or narrow a lane of traffic, detain the traffic flow
or alter the traffic flow on the aforementioned facilities. As a minimum, these
requirements / restrictions apply to the following schedules:

(a) Weekends from Memorial Day Weekend to Labor Day Weekend, between the
hours of 6:00 a.m. Friday to 6:00 p.m. Monday.

(b) For New Year's between the hours of 6:00 a.m. December 31% to 6:00 p.m.
January 3rd. If New Year's Day is on a Friday, Saturday, Sunday or Monday then
until 6:00 p.m. the following Tuesday.

(c) For Easter, between the hours of 6:00 a.m. the Friday before Easter and 6:00 p.m.
the Tuesday after Easter.

(d) For Memorial Day, between the hours of 6:00 a.m. the Friday before Memorial
Day to 6:00 p.m. the Wednesday after Memorial Day.

(e) For Independence Day, between the hours of 6:00 a.m. July 3" and 6:00 p.m. July
6". If Independence Day is on a Friday, Saturday or Sunday, between the hours
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of 6:00 p.m. the Thursday before Independence Day and 6:00 p.m. the Tuesday
after Independence Day.

(F) For Labor Day, between the hours of 6:00 a.m. the Friday before Labor Day to
6:00 p.m. the Wednesday after Labor Day.

(g) For Thanksgiving, between the hours of 6:00 a.m. the Tuesday before
Thanksgiving to 6:00 p.m. the Tuesday of the following week.

(h) For Christmas, between the hours of 6:00 a.m. the Friday before the week of
Christmas Day and 6:00 p.m. the following Tuesday after the week of Christmas
Day.

(i) For the Azalea Festival, between the hours of 6:00 a.m. the Thursday before the
Azalea Festival to 6:00 p.m. the Monday of the following week.

(1) For Riverfest, between the hours of 6:00 a.m. the Thursday before Riverfest to
6:00 p.m. the Monday of the following week.

(K) For evacuations, between the first notice of voluntary evacuation to 48 hours after
the all clear notification for residents to return.

Liquidated Damages for Intermediate Contract Time #1 for the above lane
narrowing, lane closure, holiday and special event time restrictions for US 17
and US 74 / US 76 are $1,500 per 15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #2 for the above lane
narrowing, lane closure, holiday and special event time restrictions for NC 87
are $1,000 per 15-minute period or any portion thereof.

2. Intermediate Contract Times #3 and #4 for Road Closure Restrictions for
Construction Operations.

As a minimum, the Design-Build Team shall maintain the existing traffic pattern for
all roadways and follow the road closure restrictions listed below. When a road
closure is used, the Design-Build Team shall reopen the travel lanes by the end of the
road closure duration to allow the traffic queue to deplete before re-closing the
roadway.

The Design-Build Team shall not close any direction of travel for the following roads
during the times noted below. Closure of these roads or any ramps shall only be
allowed for the operations listed in this intermediate contract time restriction. Using a
median cross-over, exclusively for the operations listed below, shall be defined as a
closure of a direction of travel. Crossovers for the purpose of culvert construction
will be allowed (See Section I, Heading A, Item 1 of this scope of work)
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Road Name Time Restrictions

US 17,US 74/ US 76, and NC 87 Sunday to Saturday
5:00 a.m. to 12:00 a.m. (midnight)

Maximum road closure duration of 60 minutes shall be allowed for the roadways
listed in this ICT for the following operations:

- Traffic shifts to complete tie-in work and placement of pavement markings and
markers

- Installation of overhead sign assemblies and / or work on existing overhead sign
assemblies over travel lanes

- Installation of girders

For the road closures noted above, the following restrictions apply:

— Close only one direction at a time

— Provide EMS access at all times

— Provide alternate route/ offsite detour signing for road closures

— Proposed road closures for any road within the project limits shall be approved by
the Engineer prior to incorporation in the Traffic Control Plans.

Liquidated Damages for Intermediate Contract Time #3 for the above road
closure time restrictions for US 17, and US 74 / US 76 are $2,500.00 per 15-
minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #4 for the above road
closure time restrictions for NC 87 are $1,500.00 per 15-minute period or any
portion thereof.

3. Hauling Restrictions

The Design-Build Team shall adhere to the hauling restrictions noted in the NCDOT
2006 Standard Specifications for Roads and Structures.

The Design-Build Team shall conduct all hauling operations as follows:

e The Design-Build Team shall not haul against the flow of traffic of an open
travelway unless an approved temporary traffic barrier or guardrail protects the
work area.

e The Design-Build Team shall address how hauling will be conducted in the
Technical Proposal, including but not limited to, hauling of materials to and from
the site and hauling of materials within NCDOT right of way.

117



C 202384 (R-2633AA & AB) Traffic Management Scope of Work Brunswick County
B. Lane and Shoulder Closure Requirements

The Design-Build Team shall not install more than two (2) miles of lane closures on any
roadway within the project limits or in conjunction with this project, measured from the
beginning of the merge taper to the end of the lane closure.

On all roads, the Design-Build Team shall not install more than one (1) simultaneous lane
closures, in any one direction. The maximum length for a lane closure is 1.0 mile,
measured from the terminus of the end taper of one closure to the first warning sign of
the next lane closure.

The Design-Build Team shall remove lane closure devices from the lane when work is
not being performed behind the lane closure or when a lane closure is no longer needed.

When personnel and / or equipment are working within 15 feet of an open travel lane, the
Design-Build Team shall close the nearest open shoulder using NCDOT 2006 Roadway
Standard Drawing No. 1101.04, unless the work area is protected by an approved
temporary traffic barrier or guardrail.

When personnel and / or equipment are working on the shoulder adjacent to an undivided
facility and within 5 feet of an open travel lane, the Design-Build Team shall close the
nearest open travel lane using NCDOT 2006 Roadway Standard Drawing No. 1101.02,
unless the work area is protected by an approved temporary traffic barrier or guardrail.

When personnel and / or equipment are working on the shoulder adjacent to a divided
facility and within 10 feet of an open travel lane, the Design-Build Team shall close the
nearest open travel lane using NCDOT 2006 Roadway Standard Drawing No. 1101.02,
unless the work area is protected by an approved temporary traffic barrier or guardrail.

When personnel and / or equipment are working within a lane of travel of an undivided or
divided facility, the Design-Build Team shall close the lane using the appropriate
roadway standard drawing from the NCDOT 2006 Roadway Standard Drawings. The
Design-Build Team shall conduct the work so that all personnel and / or equipment
remain within the closed travel lane.

The Design-Build Team shall not perform work involving heavy equipment within 15
feet of the edge of travelway when work is being performed behind a lane closure on the
opposite side of the travelway.

C. Pavement Edge Drop off Requirements
Within the project limits, the Design-Build Team shall backfill at a 6:1 slope up to the

edge and elevation of the existing pavement and / or use proper traffic control setup to
protect traffic from the drop off as follows:
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o Elevation differences that exceed 2 inches on roadways with posted speed limits
of 45 mph or greater and a paved shoulder four-foot wide or less.

o Elevation differences greater than 3 inches on roadways with posted speed limits
less than 45 mph and with a paved shoulder four-foot wide or less.

0 Refer to the 2002 AASHTO Roadside Design Guide for proper treatment of all
other conditions.

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for
nominal lifts of 1.5 inches. Install advance warning “UNEVEN LANES” signs (W8-11)
1000 feet in advance and a minimum of every half mile throughout the uneven area.

D. Traffic Pattern Alterations

The Design-Build Team shall notify the Engineer in writing at least twenty-one (21)
calendar days prior to any traffic pattern alteration. (Reference the Public Information
Scope of Work for public information requirements.)

E. Signing

The Design-Build Team shall install advance work zone warning signs when work is
within 100 feet from the edge of travel lane and no more than three days prior to the
beginning of construction.

When no work is being conducted for a period longer than one week, the Design-Build
Team shall remove or cover all advance work zone warning signs, as directed by the
Engineer. Stationary work zone warning signs shall be covered with an opaque material
that prevents reading of the sign at night by a driver traveling in either direction.

When portable signs are not in use for periods longer than 30 minutes, the Design-Build
Team shall lay the portable work zone sign flat on the ground and collapse the sign stand
and lay it flat on the ground.

The Design-Build Team shall be responsible for the installation and maintenance of all
detour signing. The Design-Build Team shall cover or remove all detour signs within and
off the project limits when a detour is not in operation.
The Design-Build Team shall ensure proper signing (including but not limited to guide
signs) are in place at all times during construction, as required by the MUTCD and the
Roadway Standard Drawings.

F. Traffic Barrier

The Design-Build Team shall use only an NCDOT approved temporary traffic barrier
system and adhere to the following requirements.
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o Install temporary traffic barrier system a maximum of two (2) weeks prior to
beginning work in any location. Once the temporary traffic barrier system is
installed at any location, proceed in a continuous manner to complete the
proposed work in that location.

0 Once the temporary traffic barrier system is installed and no work has been or will
be performed behind the temporary traffic barrier system for a period longer than
two (2) months, the Design-Build Team shall remove / reset the temporary traffic
barrier system unless the barrier is protecting a hazard.

o0 Protect the approach end of temporary traffic barrier system at all times during the
installation and removal of the barrier by either a truck mounted impact attenuator
(maximum 72 hours) or a temporary crash cushion.

0 Protect the approach end of temporary traffic barrier system from oncoming
traffic at all times by a temporary crash cushion unless the approach end of
temporary traffic barrier system is placed according to Roadway Standard
Drawing 1101.11, Roadway Standard Drawing 1170.01, manufacturer’s
recommendations and is offset from oncoming traffic as follows:

Posted speed limit (MPH) Minimum offset (feet)
40 or less 15
45 - 50 20
55 25
60 mph or higher 30

o Install temporary traffic barrier system with the traffic flow, beginning with the
upstream side of traffic. Remove the temporary traffic barrier system against the
traffic flow, beginning with the downstream side of traffic.

o Install drums to close or keep closed tangent sections of the roadway until the
temporary traffic barrier system can be placed or after the temporary barrier
system has been removed. The distance, in feet, between drums shall be no
greater than twice the posted speed limit (MPH).

0 At acceleration ramps / loops, install temporary traffic barrier system in a manner
that provides a minimum of 200 feet from the end of the pavement marking taper
to the beginning of the barrier taper.

G. Traffic Control Devices
The Design-Build Team shall use traffic control devices that conform to all NCDOT

requirements and are listed on the NCDOT’s Approved Products List. The Approved
Products List is shown on NCDOT’s Work Zone Traffic Control website. The use of any
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devices that are not shown on the Approved Product List shall require written approval
from the Transportation Program Management Director.

In tangent sections, channelizing device spacing shall not exceed a distance in feet equal
to twice the posted speed limit. At intersections and driveway radii, channelization
devices shall be spaced 10 feet on-center and 3 feet off the edge of an open travelway,
when lane closures are not in effect. Skinny drums shall only be allowed as defined in
Section 1180 of the 2006 NCDOT Standard Specifications for Roads and Structures.

Place Type IlI barricades, with "ROAD CLOSED™ signs (R11-2) attached, of sufficient
length to close entire roadway. Stagger or overlap barricades to allow for ingress or
egress.

When a CMS is placed within the clear zone, provide proper delineation and protection
for the traveling public.

Place sets of three drums perpendicular to the edge of the travelway on 500-foot centers
when unopened lanes are closed to traffic. These drums shall be in addition to
channelizing devices.

H. Temporary Pavement Markings, Markers and Delineation

The Design-Build Team shall install temporary pavement markings and temporary
pavement markers on the interim surface or temporary pattern as follows:

Road Marking Marker
All roads and existing Minimum of Paint Raised Temporary
structures
Proposed structures Cold Applied Plastic (Type V) Raised Temporary

The Design-Build Team may use any type of temporary pavement markings on the
NCDOT Approved Products List for temporary pattern. However, the Design-Build
Team shall maintain a minimum retroreflectivity for temporary marking at all times
during construction, as follows:

White: 125 med / lux / m2
Yellow: 100 med / lux / m2

When using Cold Applied Plastic (Type IV) pavement markings, place temporary raised
markers half on and half off edgelines and centerlines to help secure the tape to the
roadway. Markers shall be spaced the appropriate distance apart as described by the 2006
Roadway Standard Drawing 1250.01, Sheet 1 of 3.
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Prior to opening a roadway to traffic on facilities that the installation of a proposed
monolithic island has not occurred, outline the location of the proposed monolithic island
with the proper color pavement marking.

Tie temporary pavement marking lines to existing pavement marking lines.

Replace any temporary pavement markings that have been damaged by the end of each
day’s operations.

The Design-Build Team shall not place temporary markings on final pavement surface
unless the temporary markings are placed in the exact location of the final pavement
marking.

The Design-Build Team shall remove all conflicting temporary markings or markers
prior to shifting traffic to a new pattern.

I. Miscellaneous

Provide portable temporary lighting to conduct night work in accordance with the
NCDOT 2006 Standard Specifications for Roads and Structures.

Provide proper drainage for all temporary alignments and / or traffic shifts.

Law enforcement officers may be used to help protect workers and road users, and to
maintain safe and efficient travel through the work zones. The Design-Build Team shall
be responsible for coordinating with the law enforcement agency for the use of law
enforcement officers. The Design-Build Team shall address where and why law
enforcement officers will be used. The Design-Build Team shall only utilize Officers
who are outfitted with law enforcement uniforms and marked vehicles, which are
equipped with proper lights mounted on top of the vehicle and agency emblems.

This project does not meet the criteria for a speed reduction ordinance, therefore, the
Department will not grant this ordinance.

This project does not meet the criteria for a $250 speeding penalty ordinance, therefore,
the Department will not grant this ordinance.

The Design-Build Team shall be responsible for all required temporary shoring, including
but not limited to providing, installing, maintaining and removing. Temporary shoring for
the maintenance of traffic is defined as shoring necessary to provide lateral support to the
side of an excavation or embankment parallel to an open travelway when a theoretical 2:1
(H:V) slope from the bottom of the excavation or embankment intersects the existing
ground line closer than 5 feet from the edge of pavement of the open travelway. The
Design-Build Team shall identify locations where temporary shoring for maintenance of
traffic will be required on the Traffic Control Staging Concept. The Design-Build Team
shall install temporary traffic barrier as shown on a detail available from the Work Zone
Traffic Control Unit that provides design information on the temporary traffic barrier
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location in relation to the temporary shoring and traffic location. The NCDOT
Geotechnical Engineering Unit and Work Zone Traffic Control Section websites have
more information on temporary shoring. (Notes related to Temporary Shoring are not
required in the General Notes sheet for the Traffic Control Plan)

http://www.ncdot.org/doh/preconstruct/highway/geotech/formdet/standards.html

http://www.ncdot.org/doh/preconstruct/wztc/DesRes/English/TemporaryShoring/
TempShoring.pdf

The Design-Build Team shall adhere to the additional shoring requirements located on
the Work Zone Traffic Control Unit and Geotechnical Engineering Unit websites.

The Design-Build Team shall identify on the appropriate traffic control detail where
temporary shoring will be used by providing station limits, offsets, the type of shoring
and where temporary traffic barrier will be located if needed.

J. Traffic Control Supervisor

The Design-Build Team shall furnish a Traffic Control Supervisor for the project who is
knowledgeable of Traffic Control Plan design, devices and application, and has full
authority to ensure traffic is maintained in accordance with the plans and specifications.

The Design-Build Team shall identify a Traffic Control Supervisor in their Technical
Proposal that has the following qualifications:

(A) A minimum 24 months of On-the-Job Training in supervision and work zone set
up and implementation.

(B)  Be certified by responsible party (contractor or NCDOT) to have the required
experience and training and is qualified to perform the duties of this position. If
certified by the Contractor, a notarized certification letter shall be furnished to the
Engineer at the preconstruction meeting. The letter shall state the Traffic Control
Supervisor is qualified, and state that the Traffic Control Supervisor has the
authority to ensure traffic is maintained in accordance with the contract
documents.

The Traffic Control Supervisor for the project shall be capable of performing the
following:

1) Be available and on call at all times to direct / make any necessary changes in the
traffic control operations in a timely and safe manner.

(2 Coordinate and cooperate with traffic control supervisors of adjacent, and
overlapping construction projects, as well as construction projects in proximity to
the subject project, to ensure safe and adequate traffic control setup is maintained
throughout the project at all times, including periods of construction inactivity.
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3) Coordinate and cooperate with NCDOT Division personnel to ensure proper
messages are displayed on the CMSs and DMSs.

4) Provide traffic control setup that ensures safe traffic operations and workers’
safety throughout the construction area.

(6) Attend all scheduled traffic control coordination meetings, as required by the
Engineer.
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PAVEMENT MARKINGS SCOPE OF WORK  (10-21-09)

General

The Design-Build Team shall prepare Final Pavement Marking Plans in accordance with the
latest edition of the 2003 Manual on Uniform Traffic Control Devices (MUTCD), the NCDOT
Roadway Standard Drawings (July 2006), “Guidelines for Preparation of Traffic Control and
Pavement Marking Plans for Design-Build Projects, and the ‘“Design-Build Submittal
Guidelines”, which by reference are incorporated herein and are a part of the contract, and the
contract requirements contained herein.

Final Pavement Marking Plan Requirements

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience
designing and sealing Pavement Marking Plans for NCDOT on comparable projects.

The Design-Build Team shall develop Pavement Marking Plans that maintain all types of traffic
(motorists, railroad, bicyclists, and pedestrians within the highway, including persons with
disabilities in accordance with the Americans with Disabilities Act of 1990 (ADA), Title II,
Paragraph 35.130) as defined by the Manual for Uniform Traffic Control Devices (MUTCD).

Final Pavement Marking Project Limits

The Final Pavement Marking Plans shall address any required modifications to existing
pavement markings located outside the project limits to ensure appropriate tie-ins and to ensure
that all lanes are open to traffic during construction except during allowed lane closures. The
Design-Build Team shall be responsible for installing all pavement markings and markers
located within and outside the project limits, resulting from the project construction.

Pavement Markings, Markers and Delineation

The Design-Build Team shall not place any final pavement markings and markers until the Final
Pavement Marking Plans are submitted for review and accepted by the Department.

The Design-Build Team shall use pavement marking, marker and other delineation products that
conform to all NCDOT requirements and are listed on the NCDOT’s Approved Products List.
The use of any devices that are not listed on the NCDOT’s Approved Products List shall require
written approval from the Transportation Program Management Director prior to incorporation.

The Design-Build Team shall install pavement markings and markers in accordance with the

NCDOT 2006 Standard Specifications for Roads and Structures, and in accordance with the
manufacturer’s procedures and specifications.
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The Design-Build Team shall install pavement markings and pavement markers on the final
surface as follows:

Road Marking Marker
Asphalt Concrete Surfaces  Thermoplastic Snowplowable
Concrete Surfaces  Type Il Cold Applied Plastic Raised

All Full Control of Access interstate facilities and US routes require 6-inch wide pavement
markings, i.e., lane lines, edge lines and skips for the final pavement marking.

Remove / replace any conflicting / damaged pavement markings and markers by the end of each
workday.

Passing Zone(s) will be determined in the field and must be approved by the Engineer prior to
incorporation.

All stop bars at non-signalized intersections shall be located by the Design-Build Team.
Unless noted otherwise elsewhere in this RFP, removal of the temporary pavement markings
shall be accomplished by using water blasting, grinding, shot blasting systems or other NCDOT

approved systems to minimize damage to the road surface. Pavement markings on the final
pavement surface shall not be removed with water blasting.
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RIGHT OF WAY SCOPE OF WORK  (10-13-09)

The Department has acquired all right of way, easements and control of access for the project as
shown on the Right of Way Plans provided by the Department. In the event that additional right
of way, easements and / or control of access are needed to construct the project beyond that
which has already been acquired by the Department, the Design-Build Team shall acquire the
additional right of way, easement and / or control of access in accordance with the provisions of
this scope of work.

The cost of the right of way, easement and control of access, as shown on the Right of Way
Plans developed by the Department, has been borne by the Department. The cost of any
additional right of way, easements and / or control of access as required by the Design-Build
Team’s design or construction methods, beyond that shown on the Right of Way Plans
developed by the Department, shall be the responsibility of the Design-Build Team. There is
one exception to this paragraph:

If the Design-Build Team demonstrates to the Department’s satisfaction that the project
cannot be constructed, or utilities relocated / constructed, within the right of way,
easements and / or control of access as shown on the Right of Way Plans developed by
the Department, the Department will bear the cost for the portion of the additional right
of way, easement or control of access that is satisfactorily demonstrated by the Design-
Build Team as needed to construct the facility.

The Design-Build Team shall employ qualified, competent personnel who are currently
approved by the NCDOT Right of Way Branch to provide all services necessary to perform all
appraisal, appraisal review, negotiation and relocation services required for completion of the
project in accordance with G.S. 136-28.1 of the General Statutes of North Carolina, as amended,
and in accordance with the requirements set forth in the Uniform Appraisal Standards and
General Legal Principles for Highway Right of Way, the North Carolina Department of
Transportation's Right of Way Manual, the North Carolina Department of Transportation's
Rules and Regulations for the Use of Right of Way Consultants, the Code of Federal
Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 133-5
through 133-18, hereby incorporated by reference, including the Uniform Relocation Assistance
and Real Property Acquisition Policies Act of 1970, as amended. The Design-Build Team shall
perform the services as set forth herein and furnish and deliver to the Department reports
accompanied by all documents necessary for the settlement of claims and the recordation of
deeds, or necessary for condemnation proceedings covering said properties. The Design-Build
Team, acting as an agent on behalf of the State of North Carolina shall provide right of way
acquisition services for any additional easements or right-of-way not already acquired for this
project.

A Department representative will be available to provide technical guidance on right of way
acquisition procedures and to make timely decisions on approving relocation benefits and
approving administrative adjustment settlements on behalf of the Department over and above the
authority granted to the Department Right of Way Consultant Project Managers.
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The Design-Build Team shall submit a right of way project tracking report and right of way
quality control plan to the Department. The Department standard forms and documents will be
used to the extent possible.

The Design-Build Team shall provide a current title certificate for each parcel they acquire as of
the date of closing or the date of filing of condemnation.

The Design-Build Team shall prepare, obtain execution of and record documents conveying title
to acquired properties to the Department with Register of Deeds and deliver all executed and
recorded deeds and easements to the Department. For all property purchased in conjunction with
the project, title will be acquired in fee simple or easement and shall be conveyed to “The North
Carolina Department of Transportation”, free and clear of all liens and encumbrances except
permitted encumbrances.

It is understood and agreed by and between the parties hereto that all reports, surveys, studies,
specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall
become and remain the sole property of the Department upon termination or completion of the
work, and the Department shall have the right to use same for any public purpose without
compensation to the Design-Build Team.

The Design-Build Team shall prepare appraisals in accordance with The Department’s Uniform
Appraisal Standards and General Legal Principles for Highway Right of Way Acquisitions. The
Design-Build Team’s appraiser must be on The Department’s approved state certified appraiser
list. The Design-Build Team may request its state certified appraiser be added to the approved
state certified appraiser list, subject to approval by the Department’s State Appraiser.

The Design-Build Team is to provide appraisal reviews complying with the Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The reviewer must determine that the appraisal meets the Department’s guideline
and requirements, conforms to acceptable appraisal standards and techniques, does not include
any non-compensible items or exclude any compensible items and that the value conclusions are
reasonable and based on facts presented in the appraisal. The reviewer has the authority to
approve, adjust, request additional data or corrections, or not to recommend and request another
appraisal. The reviewer has the authority to approve appraisals not in excess of $750,000.00.
All appraisals showing compensation in excess of $750,000.00 are referred to the Department’s
State Appraiser for approval, with the written recommendation of the reviewer. The Design-
Build Team’s reviewer must be on the Department’s approved state certified reviewer appraiser
list. The Design-Build Team may request its state certified review appraiser to be added to the
approved state certified reviewer appraiser list, subject to approval by the Department’s State
Appraiser.

The Design-Build Team shall provide a right of way certification prior to entering any property.
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UTILITIES SCOPE OF WORK  (10-08-09)

The Design-Build Team shall obtain the services of a Private Engineering Firm (PEF)
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation /
installation and highway construction. The Design-Build Team shall be responsible for
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team
and Utility Company, with concurrence from the Department, determine that such work is
essential for highway safety and performance of the required highway construction.
Coordination shall be for all utilities whether or not they are specifically identified in this scope
of work and shall include any necessary utility agreements when applicable. NCDOT will be the
approving authority for all utility agreements and approval of plans.

Cost Responsibility

Unless otherwise noted in this scope of work, the Design-Build Team shall be responsible for all
costs related to relocating utilities that have prior rights or other compensable interest and are
therefore noted as the NCDOT’s responsibility in the table below. The Design-Build Team shall
include these costs in their lump sum amount bid for the project. The Design-Build Team shall
pay the utility owner for their costs as the work progresses. The Design-Build Team shall
provide evidence that such payment has been received by the utility owner before the Engineer
will make a partial payment for these costs.

As an exception, the NCDOT will be responsible for the cost of relocating any utilities that have
prior rights or other compensable interest and are either (1) not identified as such in the table
below or (2) identified in the table as being the utility owner’s responsibility, but upon
verification by the Team, are found to be the NCDOT’s responsibility.

The utility company will be responsible for the relocation cost if they cannot furnish evidence of
prior rights of way or a compensable interest in their facilities. The Design-Build Team shall be
responsible for verifying the cost responsibility for the utility relocations.

The Design-Build Team shall be responsible for all costs associated with utility relocations due
to haul roads and / or any other temporary conditions resulting from the Design-Build Team’s
method of operation or sequence of work.

Project Details
The Design-Build Team shall be responsible for verifying the utility locations, type of facilities,
and identifying the utility owners in order to coordinate the relocation of any utilities, known and

unknown, in conflict with the project. The following utilities are known to be located within the
project construction limits:
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Brunswick County

Utility Owner Utility Type Cost Responsibility
Brunswick Electrical Power NCDOQOT (Prior Rights)
Membership Co-op
Progress Energy Power NCDOT (Prior Rights)
Atlantic Telephone Telephone Utility Owner
AT&T Telephone Utility Owner
BTI Delta Com Utility Owner
Piedmont Natural Gas Natural Gas Utility Owner
Brunswick County Water Water NCDOT (G.S. 136-27)
North Brunswick Sanitary Sanitary Sewer NCDOT (G.S. 136-27)

Water and Sewer

The Design-Build Team shall be responsible for relocating the Brunswick County Water and
North Brunswick Sanitary Sewer facilities impacted by the project’s construction, including but
not limited to the facilities’ design and construction. Designs shall be coordinated with the
NCDOT Utility Coordination Unit. All costs associated with the design and construction for
relocation of these existing water and / or sewer facilities shall be the responsibility of the
Design-Build Team and shall be included in the lump sum bid for the project. The Design-Build
Team shall develop designs; prepare all plans for needed agreements and permits; submit permits
directly to the agencies and obtain approval from the agencies. The Design-Build Team shall be
responsible for all permit fees. The Design-Build Team shall be responsible for submitting five
(5) sets of 11 x 17 utility construction drawings to the State Utility Agent, via the Transportation
Program Management Director, for further handling. Each set shall include a title sheet, plan
sheets, profiles and special provisions if required. Once approved by the State Utility Agent, the
plans, with the appropriate agreement, will be sent out to Brunswick County Water and North
Brunswick County Sanitary Sewer for their review and concurrence.

Utility Relocation Plans

In the event of a utility conflict, the Design-Build Team shall request that the utility company
submit relocation plans (Highway Construction Plans to be provided by the Design-Build Team
to Utility Owners) that show existing utilities and proposed utility relocations for approval by the
NCDOT.

The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the
NCDOT State Utility Agent, via the Transportation Program Management Director, for review
and approval prior to relocation work beginning. The Design-Build Team shall also be
responsible for submitting the appropriate agreements to be used with the Utility Relocation
Plans (See Agreements found elsewhere in this scope of work). After the review process is
complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility
Relocation Plans, executed agreements and any necessary comments back to the Design-Build
Team. The NCDOT Utility Coordination Unit will also submit a copy of the approved Utility
Relocation Plans to the Department’s Resident Engineer. If the Utility Relocation Plans are
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approved subject to changes, it shall be the Design-Build Team’s responsibility to coordinate
these changes with the appropriate utility company.

Compensable Interest

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior
rights. A compensable interest is identified as follows:

(A)  Existing or prior easement rights within the limits of the project, either by
recorded right of way or adverse possession (Utility occupying the same location
for twenty (20) plus years outside the existing highway rights of way).

(B)  Entities covered under General Statute 136-27.1 and 136-27.2. Statute requires
the NCDOT to pay the non-betterment cost for certain water, sewer and gas
relocations.

(C)  Utilities that have a joint-use agreement that constitutes a compensable interest
with entities that have existing or prior easements rights within the project limits.

Work Performed by Design-Build Team for Utility Owners

If the Design-Build Team elects to make arrangements with a Governmental Agency or any
other utility owner for proposed utility construction, in which the Agency / Utility Owner shall
be responsible for the costs of work to be performed by the Design-Build Team, the Design-
Build Team shall be responsible for negotiating all costs associated with the proposed
construction. Once the Design-Build Team and the Agency / Utility Owner agree on a plan and
a lump sum estimated cost for the utility construction, the Design-Build Team shall be
responsible for submitting five (5) sets of 11 x 17 utility construction drawings to the State
Utility Agent, via the Transportation Program Management Director, for further handling. Each
set shall include a title sheet, plan sheets, profiles and special provisions if required. Also, a
letter from the Agency / Utility Owner agreeing to the plans and lump sum cost must accompany
this package. The NCDOT will reimburse the Design-Build Team the estimated lump sum cost
under a Supplemental Agreement. The necessary Utility Agreement to the Agency / Utility
Owner for reimbursement shall be a two party agreement between the NCDOT and the Agency /
Utility Owner; and will be developed and executed by the Department.

If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT
Utility Coordination Unit. The associated design and construction costs shall be negotiated and
agreed upon between the Design-Build Team and the utility company. The Design-Build Team
shall develop designs; prepare all plans for needed agreements and permits; submit permits
directly to the agencies and obtain approval from the agencies. The Design-Build Team shall be
responsible for all permit fees.
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Cable TV

The cost in relocating CATV due to the highway construction shall be the responsibility of the
CATV Company; however, under the following conditions the Design-Build Team shall bear the
relocation expense:

(A) If the CATV Company can validate a recorded easement for facilities outside the
maintained NCDOT rights of way.

(B)  The adjustment is needed on existing utility poles to accommodate a proposed
NCDOT Traffic Management System Fiber Optic Communication Cable Project.

The NCDOT will not permit CATV to place poles within the highway rights of way but will
allow down guys for their facilities within the highway rights of way. Under most circumstances,
the CATV Company will continue a joint-use attachment with the local Power and Telephone
Company. If the CATV proposed relocation places buried facilities within the highway rights of
way then plans and encroachment agreements shall be required by the NCDOT.

Preparation for Communication Cables / Electrical Services for Lighting and ITS Devices:

Prior to establishing the location for new meter poles / boxes, the Design-Build Team shall
coordinate with the local Power Distribution Company concerning accessibility of E/C Service
and safety in maintenance of the meter.

Prior to installation, the Design-Build Team shall provide plans for review and approval for all
service taps that require a parallel installation within the C/A.

Parallel service installation within a C/A shall be buried and located as close to the R/W line as
practical. Only due to unusual circumstances will parallel aerial service installations within C/A
be allowed. The Design-Build Team shall justify the allowance of parallel aerial service
installation and obtain NCDOT approval prior to installation

The Design-Build Team shall be responsible for all coordination activities required for the utility
company to provide service taps. Prior to the Design-Build Team developing the associated
design and / or instructing the utility company to proceed with providing the service taps, the
Design-Build Team shall obtain written approval of the service tap locations from the Resident
Engineer. The Department will be responsible for construction costs associated with the utility
company providing service taps.

General

The Design-Build Team shall not commence work at points where the highway construction
operations are adjacent to utility facilities, until making arrangements with the utility company to
protect against damage that might result in expense, loss, disruption of service or other undue
inconvenience to the public or utility owner. The Design-Build Team shall be responsible for
damage to the existing or relocated utilities resulting from the Team’s operations. In the event of
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interruption of any utilities by the project construction, the Design-Build Team shall promptly
notify the proper authority (Utility Company) and cooperate with the authority in the prompt
restoration of service.

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation
and routine maintenance work that may be underway or take place during the progress of the
contract.

If total property acquisition is unavoidable due to encroachment into wells and / or septic
systems, then the Design-Build Team shall investigate and determine if extending water and / or
sewer lines to the affected property is cost effective. If the Department concurs with the
determination that a utility extension is cost effective, the costs associated with the utility
construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.

The Design-Build Team shall be required to use the guidelines as set forth in the following:

(A)  NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on
Highway Rights of Way

(B) Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B

(C)  Federal Highway Administration’s Program Guide, Utility Adjustments &
Accommodations on Federal Aid Highway Projects

(D)  NCDOT Construction Manual Section 105-8
(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations
(F)  NCDENR Public Water Supply - Rules governing public water supply

(G) NCDENR Division of Water Quality - Title 15A - Environment and Natural
Resources

Requirements For Attachments To Existing And/Or Proposed Structures:
The Design-Build Team shall avoid attachments to structures where feasible. Attachments shall
only be considered when other alternatives are cost prohibitive and / or not feasible due to
environmental or geographical features. Attachments shall be prohibited under the following
conditions:
(A) Unless noted otherwise elsewhere in this RFP, no attachments will be allowed to
a bridge located parallel within the C/A carrying the freeway over streams, other
roadways or railroads. (No parallel utility installations within the C/A)

(B) Unless noted otherwise elsewhere in this RFP, no attachments will be allowed to
cored-slab bridges.

(C) Unless noted otherwise elsewhere in this RFP, no attachments will be allowed to
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curved bridges.
Attachments to structures, if allowed, shall meet the following criteria.
(A) No attachments shall be allowed below the bottom of the beams and/or girders.

(B) Drilling of or attachments to beams and/or girders shall not be allowed. Attachments
shall only be allowed to the bottom of the bridge deck.

(C )For water and sewer force mains, only restrained joint ductile iron pipe will be
allowed.

(D) A minimum of 18” of clearance to beams and/or girders shall be maintained if
possible.

Documentation of adverse conditions or cost estimates of all feasible alternatives should be
submitted to the NCDOT State Utility Agent, via the Director of the Transportation Management
Unit, when seeking approval of a structure attachment. Cost estimates shall consider all costs
involved with each alternative and impacts to the utility and the highway project as a whole.

Agreements

If a utility company can provide evidence of prior rights of way or a compensable interest in
their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost
with the utility company and develop the Utility Agreement. The Design-Build Team shall be
required to utilize the NCDOT Three-Party Utility Relocation Agreement as required to relocate
utilities.

The NCDOT State Utility Agent must execute approved agreements on Design-Build highway
projects. The Utility Relocation Agreements (Cost Agreement) and encroachment agreements
are available from the NCDOT Utility Coordination Unit. Reference Pages 59 and 60 of the
NCDOT Utility Manual on Policies & Procedures for Accommodating Utilities on Highway
Rights of Way for the different types of encroachment agreements available for use.

The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment
Agreements as necessary in relocating utilities. The Encroachment Agreements shall be used
under the following conditions:

(A)  If a utility company is not occupying a valid right of way / compensable interest
and the proposed relocation will place the relocated utilities within the existing or
proposed highway rights of way.

(B)  For all new utility installations within the existing or proposed highway rights of

way. This includes all water, sewer and gas lines owned by entities covered
under General Statute 136-27.1 and 136-27.2.
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(©)

In either case above, the Design-Build Team shall submit 5 copies of the
encroachment plans plus 2 originals and 3 copies of the encroachment agreement
to the NCDOT State Utility Agent, via the Transportation Program Management
Director, for approval.
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SIGNING SCOPE OF WORK  (10-9-09)

General

The Signing Plans shall be prepared by the Design-Build Team in accordance with the latest edition
of the 2003 Manual on Uniform Traffic Control Devices (MUTCD), the 2004 NC Supplement to the
MUTCD, NCDOT Standard Specifications for Roads and Structures (July 2006), the NCDOT
Roadway Standard Drawings (July 2006) for the design and development of signing plans, the
latest Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic
Signals published by AASHTO, “Guidelines for Preparation of Signing Plans for Design-Build
Projects”, the “Design-Build Submittal Guidelines” and the contract requirements contained herein.

Signing Plan Requirement

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience in
designing and sealing Signing Plans for NCDOT on projects comparable to this project. The
Technical Proposal shall list projects including description and similarity to the subject project, that
the PEF developed Signing Plans

Signs Furnished by Design-Build Team

The signs shall be furnished by the Design-Build Team according to the specifications provided by
the NCDOT.

Signing Project Limits

The Design-Build Team shall be responsible for the design, fabrication and installation of all signs
required through the construction limits of the mainline, all =Y- Lines and all cul-de-sacs. The
Design-Build Team shall also be responsible for the design, fabrication and installation of all signs
required beyond the construction limits of the mainline, all =Y- Lines and all cul-de-sacs to ensure
adequate advance signage and spacing is provided.

The posted speed limit for the —L- Line shall be 65 mph.
Sign Design

The Design-Build Team shall be responsible for the design, fabrication and installation of all signs
required for the mainline, as well as all -Y- Lines and cul-de-sacs. The Design-Build Team shall be
responsible for all Type A, B, and D sign designs, fabrication and installation for ground mounted
signs including temporary “All Traffic Exit” signing. The Design-Build Team shall be responsible
for sizing, fabricating, locating and installing all Type E (warning and regulatory signs) and Type F
signs (route marker assemblies).
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The Design-Build Team shall be responsible for the design, fabrication and installation of all signs
required for superstreet traffic pattern. A detail for superstreet signing may be found at the
following website:

http://www.ncdot.org/doh/preconstruct/traffic/congestion/docs/superstreet.pdf

The Design-Build Team shall design, fabricate and install Thru Bolts for Type A Signs in
accordance with the NCDOT Roadway Standard Drawing No. 901.10 dated January 2008.

All sign designs shall be included in the Signing Plans. All sign designs shall be prepared using the
latest version of GuideSign software. The latest GuideSign updates are located at the following
website:

http://www.ncdot.org/doh/preconstruct/traffic/congestion/SIGN/default.html
Sign Maintenance
The Design-Build Team shall maintain all existing signs during construction, including temporary
installations of Guide Signs on supports to ensure signs are properly maintained and visible during
project construction. The Design-Build Team shall be responsible for designing and installing
temporary sign supports.
Temporary Signs
The Design-Build Team shall be responsible for designing, fabricating, and installing temporary
signs and supports. (Reference the Signing Section of the Traffic Management Scope of Work
found elsewhere in this RFP for additional temporary signing requirements.)
Sign Locations
The Design-Build Team shall be responsible for determining the station locations for all signs. To
avoid sign placement in locations where their usefulness will be short- lived, the Design-Build
Team shall coordinate the proposed sign designs and locations with existing and future projects
through the Department.
Ground Mounted Support Designs
NCDOT will provide the software for ground mounted sign support designs. The Design-Build
Team is responsible for all design, fabrication, and installation of ground mounted supports and

signs. Instructions for loading support design software will be made available upon request.

Exit gore signs shall be erected on omni-directional breakaway supports.
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Overhead Sign Assemblies

The Design-Build Team shall design, fabricate and install overhead sign assemblies that meet all
Department requirements. The windspeed for the overhead sign assembly designs shall be 130
mph. The Design-Build Team shall be responsible for calculating the windload area for the
overhead sign assembly. The windload area shall be flush with the sign height and width. When
calculating the windload area, the Design-Build Team shall include exit panels as part of the sign
height. The coordination with future projects and sign messages shall be considered when
designing and fabricating overhead sign assemblies.

The minimum vertical clearance beneath all overhead sign assemblies shall be 17 feet.

The Design-Build Team shall design, fabricate, and install overhead and pedestal sign supports and
foundations in accordance with the Standard Special Provisions for Overhead Sign Supports and
Overhead Sign Foundations Project Special Provisions found elsewhere in this RFP.

When applicable, the Design-Build Team has the option to mount signs vertically centered on the
horizontal member of the overhead structure or to locate the bottom edge of all signs on each
assembly in a horizontal plane.

Lighting will not be required on overhead sign assemblies.

Overhead Sign Supports for Freeway Facilities

Overhead sign supports shall be located 40 feet from the edge of the outside travel lane to the
center of the sign supports. If the 40-foot distances cannot be obtained, the overhead sign supports
shall be located 20 feet from the outside travel lane and protected by guardrail or other NCDOT
approved positive protection barrier.

The Design-Build Team shall provide the appropriate positive protection and drainage for all
overhead sign median supports.

Overhead Sign Sheeting

The Design-Build Team shall design and fabricate overhead signs using Type VIII or IX reflective
sheeting for the legends (text) and background. The Type of sheeting selected by the design-Build
Team shall be consistent throughout the project.

Guardrail or Other Protection for Signs and Overhead Assemblies

The Design-Build Team shall be responsible for determining, designing and installing any
protection for proposed and existing sign supports.
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Signing Roadway Standards, Typical Sheets and Specifications

Signing roadway standards and typical sheets to be used in summarizing quantities, standard
specifications, and compiling Type E and F signs can be located at the following website:

http://www.ncdot.org/doh/preconstruct/traffic/congestion/SIGN/default.html

The Design-Build Team shall incorporate the appropriate information onto these sheets and submit
them to the Transportation Program Management Director for review and acceptance.

Removal and Disposal of Existing Signs

The Design-Build Team shall be responsible for determining those existing signs that will no
longer be needed upon completion of the project, such as on -Y- lines and project tie-ins. The
Design-Build Team shall be responsible for removal and disposal of these signs and supports. The
Design-Build Team shall show and note these signs on the signing plan view sheets.

Construction Revisions

After submittal of RFC Signing Plans, all construction revisions shall be submitted to NCDOT for
review and acceptance prior to incorporation.
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SIGNAL SYSTEMS SCOPE OF WORK  (10-9-09)

The Design-Build Team shall design and prepare plans for the traffic signal installations and the
traffic signal revisions. This work shall include, but not be limited to, the preparation of Traffic
Signal Plans, Metal Signal Pole Designs, Electrical and Programming Details, and Project
Special Provisions. These plans shall be prepared in accordance with the “Design-Build
Submittal Guidelines” and the “Guidelines for Preparation of Traffic Signal & Intelligent
Transportation System Plans on Design-Build Projects” available on the Design-Build website.

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience
designing and sealing signal plans for NCDOT on comparable projects. The Technical Proposal
shall list projects and it shall include descriptions of the similar projects.

A pre-design meeting shall take place between the NCDOT ITS & Signals Unit, the Design-
Build Team, the Division Traffic Engineer, the Regional Traffic Engineer and any other
pertinent NCDOT personnel before signal designs begin. Signal plan submittals shall only be
reviewed and accepted by NCDOT ITS & Signals Unit after this pre-design meeting has been
held.

The Design-Build Team shall install one new traffic signal. The work requirements are listed
below.

Traffic Signal Location

Signal Intersection Existing .
- or Work Requirements
Number Description New
03-1044 | US 17 at NC 87 New The Design-Build Team shall design the Traffic Signal and

install a new 2070L controller and new 170 signal cabinet.
The Design-Build Team shall use Metal Poles with Mast
Arms as signal supports at this intersection. This signal will
run isolated and will not need pedestrian signals.

The Design-Build Team shall coordinate and implement the signal design at the appropriate time
as directed by the Engineer.

The Design-Build Team shall be responsible for providing a safe and economical design for the
public. The Design-Build Team shall be responsible for ensuring that all plans and designs
conform to the current design standards of the Intelligent Transportation Systems & Signals Unit.
All signal heads shall be polycarbonate. All plans and associated design material and
specifications must be reviewed and accepted by NCDOT before installation.

The Design-Build Team shall use Flashing Yellow Arrow signal heads for any protected /

permissive left turns. The Design-Build Team must coordinate all Flashing Yellow Arrow signal
recommendations with the Division Traffic Engineer and the Regional Traffic Engineer.
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK  (10-21-09)

The NCDOT REU shall review and accept all Erosion and Sedimentation Control Plans.
Clearing & Grubbing and Final Grade Release for Construction (RFC) Erosion Control Plans
shall be submitted to all NCDOT Personnel listed in the Design-Build Submittal Guidelines
before any land disturbing activities, including clearing and grubbing, can commence. If the
Design-Build Team chooses to perform the work in discrete sections, then a complete set of
Clearing & Grubbing and Final Grade RFC Erosion Control Plans shall be submitted, accepted,
and distributed as noted above prior to land disturbing activities, including clearing and
grubbing, commencing in that section. No land disturbing activities, including clearing and
grubbing, shall occur in any location that does not have accepted Clearing & Grubbing and Final
Grade RFC Erosion Control Plans. Refer to the most recent version of the NCDENR - Erosion
and Sediment Control Planning and Design Manual for erosion control design guidelines not
addressed in this Scope of Work.

Erosion and Sedimentation Control Plans shall at a minimum address the following:
I. Complete Set of Plans
A. Clearing and Grubbing Phase

1. Use correct NCDOT symbology

2. Protect existing drainage structure inlets with Rock Inlet Sediment Trap Type ‘A’
(RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet Sediment
Trap Type ‘A’ (PIST-A), etc.

3. Utilize adequate perimeter controls (temporary silt ditches (TSD), temporary silt
fence (TSF), etc.)

4. Utilize infiltration basins, skimmer basins or rock measures with sediment control

stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt

Check Type ‘A’ (TRSC-A), etc.) at drainage outlets

Take into account existing topography and show contour lines

6. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) to reduce velocity in

existing ditches with spacing of 250 feet divided by percentage of ditch grade. Also

utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD)

Protect existing streams; do not place erosion control devices in live streams

8. Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment
basins shall be sized with surface area equal to 435 square feet per cubic foot per
second (cfs) of the peak inflow rate, Q10, using 10-year peak rainfall data (NCDENR
- Erosion and Sediment Control Planning and Design Manual or NOAA’s National
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for
partial duration (ARI) time series type). A Sediment Basin Designer Spreadsheet will
be provided by the NCDOT Roadside Environmental Unit (REU) upon request.

9. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10, using the 10-year peak rainfall data (NCDENR - Erosion and
Sediment Control Planning and Design Manual or NOAA’s National Weather
Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial

o
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10.

11.

12.

13.

14.
15.

16.

17.

duration (ARI) time series type). Infiltration Basin shall be designed to dewater in 3
days or less. An Infiltration Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit (REU) upon request.

Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10, using the 10-year peak rainfall data (NCDENR - Erosion and
Sediment Control Planning and Design Manual or NOAA’s National Weather
Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial
duration (ARI) time series type). A Skimmer Basin Designer Spreadsheet will be
provided by the NCDOT Roadside Environmental Unit (REU) upon request.

The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
and 6:1, respectively.

Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall
be installed with a spacing of 1/4 the basin length. For silt basins with a length less
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing
of 1/3 the basin length. The Design-Build Team will not be required to show the
individual baffles on the Erosion Control Plans, but shall be required to incorporate
the Coir Fiber Baffle Detail on the Erosion Control Plans.

Include any culvert and / or pipe construction sequence plan sheets in the Clearing &
Grubbing Erosion Control Plans; all pipes 48 or larger, or any combination of pipes
that total 48” or more require a construction sequence. Prior to installation of pipes
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a
phasing plan for managing the watercourse to the Resident Engineer for review and
acceptance. The phasing plan shall be in accordance with the Best Management
Practices for Construction and Maintenance Activities.

Incorporate temporary sediment basins into permanent stormwater devices.

Utilize Wattles with Polyacrylamide (PAM), and / or TRSC-A’s with Matting and
PAM, in temporary and permanent, existing and proposed ditches at a spacing of 50
ft. in areas where sediment basins are not feasible at drainage outlets (i.e. PIST-A,
RIST-A, etc.), and in areas where sediment basins at drainage outlets cannot be
properly sized to surface area and/or sediment storage requirements due to safety
concerns, ROW limitations, utility conflicts, or other construction limitations
approved by the Roadside Environmental Unit.

In wetland areas adjacent to fill slopes, show silt fence with 15 ft. special sediment
control fence sections spaced every 200 ft. and as directed.

Do not place erosion control devices that require excavation (i.e. basins, silt ditches,
etc.) in wetlands.

B. Final Grade Phase

1.
2.

3.

Use correct NCDOT symbology

Protect existing and proposed drainage structure inlets with RIST-A, RIST-C,
PIST-A, etc.

Utilize adequate perimeter controls (TSD, TSF, etc.)
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4.

10.
11.

12.

13.

14.

15.

Utilize TRSC-B’s to reduce velocity in existing and proposed ditches with spacing of
250 feet divided by percentage of ditch grade. Also utilize TRSC-B’s in proposed
TSD’sand TD’s

Utilize temporary slope drains and earth berms at top of fill slopes 5 feet or higher
and a fill slope grade of 3:1 or steeper, or where there are superelevations above 0.04
and fills are greater than 3 feet. Maximum slope drain spacing shall be 200 feet.
Utilize rock energy dissipater and / or silt basin at outlet of slope drain

Devices at all drainage turnouts shall utilize infiltration, skimmer, or sediment control
stone (TRSD-B, TRSC-A, etc.) and a spillway with an adequately designed base
length to distribute outflow

Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment
basins shall be sized with surface area equal to 435 square feet per cubic foot per
second (cfs) of the peak inflow rate, Q10, using 10-year peak rainfall data (NCDENR
- Erosion and Sediment Control Planning and Design Manual or NOAA’s National
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for
partial duration (ARI) time series type). A Sediment Basin Designer Spreadsheet will
be provided by NCDOT REU upon request

Provide matting for erosion control in all ditch lines where the velocity is greater than
2.0 ft./s, and the shear stress is 1.55 psf or less. For ditch lines with a shear stress
above 1.55 psf, Permanent Soil Reinforcement Mat or Rip Rap shall be utilized
Provide matting for erosion control on all fill slopes 2:1 or steeper

Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10, using the 10-year peak rainfall data (NCDENR - Erosion and
Sediment Control Planning and Design Manual or NOAA’s National Weather
Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial
duration (ARI) time series type). Infiltration Basin shall be designed to dewater in 3
days or less. An Infiltration Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit (REU) upon request.

Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10, using the 10-year peak rainfall data (NCDENR - Erosion and
Sediment Control Planning and Design Manual or NOAA’s National Weather
Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial
duration (ARI) time series type). A Sediment Basin Designer Spreadsheet will be
provided by the NCDOT Roadside Environmental Unit (REU) upon request

The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
and 6:1, respectively

Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall
be installed with a spacing of 1/4 the basin length. For silt basins with a length less
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing
of 1/3 the basin length. The Design-Build Team will not be required to show the
individual baffles on the Erosion Control Plans, but shall be required to incorporate
the Coir Fiber Baffle Detail on the Erosion Control Plans

Incorporate temporary sediment basins into permanent stormwater devices
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16. Utilize Wattles with Polyacrylamide (PAM) ), and / or TRSC-A’s with Matting and
PAM, in temporary and permanent, existing and proposed ditches at a spacing of 50
ft. in areas where sediment basins are not feasible at drainage outlets (i.e. PIST-A,
RIST-A, etc.), and in areas where sediment basins at drainage outlets cannot be
properly sized to surface area and/or sediment storage requirements due to safety
concerns, ROW limitations, utility conflicts, or other construction limitations
approved by the Roadside Environmental Unit.

17. In wetland areas adjacent to fill slopes, show silt fence with 15 ft. special sediment
control fence sections spaced every 200 ft. and as directed.

18. Do not place erosion control devices that require excavation (i.e. basins, silt ditches,
etc.) in wetlands.

C. Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications and / or
site conditions require additional erosion control design or design revisions to the RFC
Clearing and Grubbing and / or RFC Final Grade Erosion Control Plans. Intermediate Plans
shall be submitted for review and shall be accepted prior to construction of any aspect
impacted by the revised erosion control design. For any intermediate phase, comply with
Section B, “Final Grade Phase” above.

I1. Detail Sheets and Notes

A. Provide project specific special notes and details such as temporary rock silt check type
B, coir fiber baffle, skimmer basin, etc.

B. Provide matting summary sheet(s): matting for erosion control and permanent soil
reinforcement mat

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing
appropriate species

I11.Title Sheet
A. Show correct notes: HQW, ESA, clearing and grubbing, etc.
B. Show correct standards for project
C. List of standard NCDOT symbology
D. Show name and certification number of Level IlIA certified individual responsible for

designing and/or reviewing Erosion and Sedimentation Control Plans

IV. Special Provisions
A. Erosion Control Special Provisions are available at the following website:
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/

B. References in Erosion Control Special Provisions from the aforementioned website to
Method of Measurement, Basis of Payment, or any other statement regarding direct
payment for Erosion & Sediment Control measures shall be disregarded.

C. Erosion Control / Stormwater Certification found elsewhere in this RFP.
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V. Miscellaneous

A.

B.

Plan submittals shall include all pertinent design information required for review, such as
design calculations, drainage areas, etc.

The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans
(including any special details or special provisions used by the NCDOT REU) and
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon
request.

Plans shall address any environmental issues raised during the permitting process.
Sufficient time shall be allowed for the Design-Build Team to make any changes to the
Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU.
Temporary access and haul roads, other than public roads, constructed or used in
connection with the project shall be considered a part of the project and addressed in the
Erosion and Sedimentation Control Plans.

Borrow or waste areas that are part of the project shall require a separate Reclamation Plan,
unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a landfill
regulated by the Division of Solid Waste Management (NCDENR). The Design-Build Team
shall submit the permit number for waste / borrow sites covered by the Mining Act or
regulated by DSWM (DENR) concurrently to the Transportation Program Management
Director and the Resident Engineer. For Reclamation Procedures, see:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Cont
ractedReclamationProcedures.pdf

Whenever the Engineer determines that significant erosion and sedimentation continues
despite the installation of approved protective practices, the Design-Build Team shall be
required to and shall take additional protective action.

. An accepted Erosion and Sedimentation Control Plan shall not exempt the Design-Build

Team from making every effort to contain sediment onsite.

Any Erosion Control Design revisions made during the construction of the project shall
be submitted to NCDOT REU by the 15" of the month via the Transportation Program
Management Director. At anytime requested by the Engineer or the Roadside
Environmental Unit, the Design-Build Team shall provide an updated version of the
Erosion and Sedimentation Control Plans for distribution to all parties involved in the
construction process.

The Design-Build Team shall comply with the North Carolina Administrative Code Title
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control.

A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering
Section, the Design Build Team, and any other pertinent NCDOT personnel before any
Erosion and Sedimentation Control Designs are submitted to NCDOT REU. Erosion and
Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT REU
after the Erosion Control Pre-Design Meeting. The Design Build Team shall be required to
submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the pre-
design meeting.
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L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control Plan
pre-design meeting.

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall
be kept on site at all times throughout the duration of the project.

N. Erosion Control / Stormwater Certification shall be required according to the Project
Special Provision found elsewhere in this RFP.

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify
boundaries of jurisdictional areas in the field and delineated with Safety Fence.

ENVIRONMENTAL INCENTIVES:

The Design-Build Team shall observe and comply with Federal and State Laws, Local Laws,
Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any jurisdiction or
authority in accordance with Section 107 of the 2006 Standard Specifications for Roads and
Structures.

The Design-Build Team will be eligible for an incentive in the amount of $100,000 if
construction operations have been performed in accordance with all environmental regulations
and the Specifications, and no violations have been issued. Violations are defined as:

Violation Issuing Entity
Immediate Corrective Action (ICA) Department
Continuance of an ICA (CICA) Department
Notice of Violation (NOV) Regulatory Agencies
Cease and Desist (C&D) Corp of Engineers

The incentive payment shall be paid at the completion of the project as long as the Design-Build
Team does not receive any violations at any time during project construction.

EROSION CONTROL LIQUIDATED DAMAGES:

The Design-Build Team’s first NOV or C&D violation shall result in the forfeiture of the entire
$100,000 incentive noted above or the remaining portion thereof. If $25,000 is not available in
the $100,000 incentive noted above, the first NOV or C&D violation shall result in the forfeiture
of the remaining portion plus Liquidated Damages in the amount necessary to equal $25,000
when added to the remaining portion of the incentive. All subsequent NOV and C&D violations
shall result in Liquidated Damages in the amount of $25,000 per violation.

Each ICA and CICA violation shall result in a $12,500 reduction from the monies remaining in
the incentive. If monies are not available in the $100,000 incentive noted above, each ICA and
CICA violation shall result in Liquidated Damages in the amount of $12,500 per violation.

All Liquidated Damages shall be deducted from the lump sum amount for the project due the
Design-Build Team.
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The Design-Build Team shall take all reasonable precautions to comply with all regulations of
all authorities having jurisdiction over public and private land governing the protection of
erosion and sedimentation. Any fines, remediation required or charges levied against the
Department for failing to comply with all rules and regulations concerning erosion and sediment
control, due to the Design-Build Team’s negligence, carelessness, or failure to implement the
Erosion and Sedimentation Control Plans and Specifications; or failure to maintain an approved
Storm Water Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be
deducted from monies due the Design-Build Team. In addition to said fines, remediation
required, or charges levied, any associated engineering costs or actions taken by the Department
in order for the Department to comply with rules and regulations, as a result of the Design-Build
Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation Control
Plans and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be
deducted from the monies due to the Design-Build Team.
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PUBLIC INFORMATION SCOPE OF WORK  (10-9-09)

NCDOT will take the lead role on this project and be responsible for a portion of the public
information efforts through the Department's IMPACT Public Information Program. The
NCDOT responsibilities include:

Organizing public meetings

Providing media announcements

Developing and producing informational print materials

Soliciting and administering advertisements, as deemed necessary

Mailings to the identified target audiences, including information development and
postage.

The Design-Build Team shall coordinate with the Department to promote public awareness for
this project. The Design-Build Team’s responsibilities shall include:

Providing details surrounding the impacts to the public

Providing advance notice to the Department of upcoming project impacts
Assisting the Department in the development of the target audience list
Attending and / or speaking at public meetings

Hand delivery of time sensitive informational materials.

The Design-Build Team shall hold an initial project coordination meeting with NCDOT one
month prior to start of construction to discuss project impacts to the public. This information
will be used by the Department to create a Public Information Plan.

The Design-Build Team shall inform the Department at least 3 weeks in advance of any
construction activity that will have significant impact on the public, including, but not limited to,
the start of construction, major traffic shifts, road closures, ramp closures, detours, night work
and project completion.

NCDOT will develop, with the assistance of the Design-Build Team, the specific list of target
audiences for this project. The following groups are identified as typical target audiences to
receive informational materials:

Governmental agencies

Municipalities directly affected by construction

Transportation services

Emergency services

Neighborhood groups and private homes

Industry and businesses

Chamber of Commerce

Individual schools effected by the project

County/City school systems

Any other organization as deemed necessary by the Department.
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The amount of public involvement required for this project is directly based on the Design-Build
Team’s Traffic Control Plan and construction details. As a minimum, the Design-Build Team
shall be responsible for the following involvement:

e Public Meetings — If Beginning of Construction meeting for area businesses and
residents is held, attending and / or speaking at this event.

e Distribution of Informational Materials - For beginning of construction and for all
road / ramp closures with detour routes, the Design-Build Team shall be responsible
for delivering time sensitive informational material provided by the NCDOT directly
to portions of the target audience. Distribution responsibilities shall include all
resources necessary to hand deliver the informational materials to the affected target
audiences.

The Design-Build Team shall include in their Lump Sum Bid price for the project, all costs
associated with their involvement in the Public Information Scope of Work.

A web site is not required for this project. However, if the Design-Build Team proposes a
project web site maintained on a NCDOT server, all web site development must use the current
NCDOT Traffic Systems Operations Unit project web design template and must adhere to
current software development, security and technical infrastructure standards. All web site
design and implementation shall be coordinated with Mr. Ryan Nolan, Internet Web Content
Manager, NCDOT Emerging Technologies. The Design-Build Team shall indicate in their
Technical Proposal their intent to utilize a web site for this project. All costs associated with
setting up and maintaining this website shall be included in the lump sum bid for this project.
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*** PROJECT SPECIAL PROVISION ***
(10-18-95) z1

PERMITS

The Design-Build Team's attention is directed to the following permits, and granting authority,
that pertain to this project.

PERMIT AUTHORITY GRANTING THE PERMIT
Dredge and Fill (404) U. S. Army Corps of Engineers
Consistency Determination Division of Coastal Management, DENR
State of North Carolina
Water Quality (401) Division of Water Quality, DENR
State of North Carolina
Stormwater Department of Environmental and Natural Resources,

State of North Carolina

The Design-Build Team shall comply with all applicable permit conditions during construction
of this project. Agents of the permitting authority will periodically inspect the project for
adherence to the permits.

The Design-Build Team's attention is also directed to Articles 107-10 and 107-14 of the 2006
Standard Specifications for Roads and Structures and the following:

Should the Design-Build Team propose to utilize construction methods (such as temporary
structures or fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not
specifically identified in the permit (individual, general, or nationwide) authorizing the project it
shall be the Design Build Team's responsibility to coordinate with the Engineer to determine
what, if any, additional permit action is required. The Design-Build Team shall also be
responsible for initiating the request for the authorization of such construction method by the
permitting agency. The request shall be submitted through the Engineer. The Design-Build
Team shall not utilize the construction method until it is approved by the permitting agency. The
request normally takes approximately 60 days to process; however, no extensions of time or
additional compensation will be granted for delays resulting from the Design-Build Team's
request for approval of construction methods not specifically identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Design-Build Team's activities to certain times of the year, those moratoriums will apply
only to the portions of the work taking place in the waters or wetlands provided that
activities outside those areas is done in such a manner as to not affect the waters or
wetlands.
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*** STANDARD SPECIAL PROVISIONS ***

LIABILITY INSURANCE

(11-18-08) DB1 G80

Page 1-68, Article 107-16 is amended to include the following as the first, second, third and
fourth paragraphs:

The Design-Build Team shall be liable for any losses resulting from a breach of the terms of this
contract. The Design-Build Team shall be liable for any losses due to the negligence or willful
misconduct of its agents, assigns and employees including any sub-contractors which causes
damage to others for which the Department is found liable under the Torts Claims Act, or in the
General Courts of Justice, provided the Department provides prompt notice to the Design-Build
Team and that the Design-Build Team has an opportunity to defend against such claims. The
Design-Build Team shall not be responsible for punitive damages.

The Design-Build Team shall at its sole cost and expense obtain and furnish to the Department
an original standard ACORD form certificate of insurance evidencing commercial general
liability with a limit for bodily injury and property damage in the amount of $5,000,000.00 per
occurrence and general aggregate, covering the Design-Build Team from claims or damages for
bodily injury, personal injury, or for property damages which may arise from operating under the
contract by the employees and agents of the Design-Build Team. The required limit of
insurance may be obtained by a single general liability policy or the combination of a general
liability and excess liability or umbrella policy. The State of North Carolina shall be named as
an additional insured on this commercial general liability policy. The policy may contain the
following language as relates to the State as an additional insured: “This insurance with respect
to the additional insured applies only to the extent that the additional insured is held liable for
your or your agent’s acts or omissions arising out of and in the course of operations performed
for the additional insured.”

The Design-Build Team shall maintain all legally required insurance coverage, including without
limitation, worker’s compensation and vehicle liability, in the amounts required by law.
Providing and maintaining adequate insurance coverage is a material obligation of the Design-
Build Team and is of the essence of this contract. All such insurance shall meet all laws of the
State of North Carolina. Such insurance coverage shall be obtained from companies that are
authorized to provide such coverage and that are authorized by the Commissioner of Insurance to
do business in North Carolina. The Design-Build Team shall at all times comply with the terms
of such insurance policies.

Upon execution of the contract, provide evidence of the above insurance requirements to the
Engineer.
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PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed and Other Noxious Weeds)
(3-18-03) DB1 G130

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all
equipment prior to moving out of the quarantined area. Comply with federal/state regulations by
obtaining a certificate or limited permit for any regulated article moving from the quarantined
area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture at
1-800-206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other
noxious weeds.

A N A Al

CONTRACTOR CLAIM SUBMITTAL FORM

(9-16-08) DBI G140

If the Design-Build Team elects to file a written claim or requests an extension of contract time,
it shall be submitted on the Contractor Claim Submittal Form (CCSF) available through the
Construction Unit or

http://ncdot.org/doh/operations/dp_chief eng/constructionunit/formsmanuals/.
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EMBANKMENTS

(5-16-06) (Rev 7-21-09) DB2 RO18

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 2-22, Article 235-3 Materials, add the following as the second sentence of the second
paragraph:

Aerate and dry material containing moisture content in excess of what is required to
achieve embankment stability and specified density.

Page 2-22, Subarticle 235-4(B) Embankment Formation, add the following:

(16) Do not place rock or broken pavement in embankment areas where piles or drilled
shaft foundations are to be constructed. This shall include but not be limited to
piles and foundations for structures, metal signal poles, overhead sign structures,
and high mount lighting.

SHALLOW UNDERCUT
(9-18-07) DB2 R35

Description

Perform undercut excavation and place a combination of fabric for soil stabilization and Class IV
Subgrade Stabilization at locations as directed. Work includes performing undercut excavation,
disposing of unsuitable material, furnishing and placing fabric for soil stabilization; and
furnishing, placing and compacting Class IV Subgrade Stabilization.

Materials

Refer to Division 10 of the 2006 Standard Specifications for Roads and Structures:

Item Section
Select Material, Class IV 1016
Fabric for Soil Stabilization, Type 4 1056

Use Class IV Select Material for Class IV Subgrade Stabilization. If Class IV Subgrade
Stabilization does not meet the requirements of Article 1010-2 of the 2006 Standard
Specifications for Roads and Structures, the Engineer, at his discretion, may consider the
material reasonably acceptable in accordance with Article 105-3 of the 2006 Standard
Specifications for Roads and Structures.

Construction Methods
Perform undercut excavation in accordance with Section 225 of the 2006 Standard Specifications

for Roads and Structures. Place fabric for soil stabilization in accordance with Article 270-3 of
the 2006 Standard Specifications for Roads and Structures before backfilling. Backfill with
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Class IV Subgrade Stabilization by end dumping subgrade stabilization material on the fabric.
Do not operate heavy equipment on the fabric until it is covered with Class IV Subgrade
Stabilization. Compact subgrade stabilization material to 92% of AASHTO T180 as modified by
the Department or to the highest density that can be reasonably obtained.

Maintain Class IV Subgrade Stabilization in an acceptable condition and minimize the use of
heavy equipment on subgrade stabilization material in order to avoid damaging the backfill.

Provide and maintain drainage ditches and drains as required to prevent entrapment of water in
backfill.

FLOWABLE FILL

(8-21-07) DB3 R30

Description

This work consists of all work necessary to place flowable fill in accordance with these
provisions, the plans developed by the Design-Build Team and as directed.

Materials

Provide flowable fill material in accordance with Article 340-2 of the 2006 Standard
Specifications for Roads and Structures.

Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other
approved methods. The mix may be placed full depth or in lifts as site conditions dictate. The
Design-Build Team shall provide a method to plug the ends of the existing pipe in order to
contain the flowable fill.

REINFORCED BRIDGE APPROACH FILL

7-18-06 DB4R 01

Description

This work consists of all work necessary to construct reinforced bridge approach fills in
accordance with these provisions and the plans, and as directed by the Engineer.

Materials
(A) Geomembrane

Provide geomembrane that is impermeable, composed of polyethylene polymers or
polyvinyl chloride, and meets the following physical requirements:
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Property Requirements Test Method
Thickness 25 mils Minimum ASTM D1593
Tensile Strength at Break 100 1b /inch Minimum ASTM D638
Puncture Strength 40 Ibs Minimum ASTM D4833
. 2
M01st1'1re.Vapor 0.018 ounce / yard per Day Maximum ASTM ES6
Transmission Rate

(B)

(©)

(D)

Fabric
Refer to Section 1056 for Type 2 Engineering Fabric and the following:

Use a woven fabric consisting of strong rot-proof synthetic fibers such as polypropylene,
polyethylene, or polyester formed into a stable network such that the filaments or yarns
retain their relative positions to each other.

Fabric Property Requirements Test Method
Minimum Flow Rate 2 gallons / min / square foot ASTM D 4491

Lamination of fabric sheets to produce the physical requirements of a fabric layer will not
be accepted. Furnish letters of certification from the manufacturer with each shipment of
the fabric and geomembrane attesting that the material meets the requirements of this
provision; however, the material is subject to inspection, test, or rejection by the Engineer
at any time.

During all periods of shipment and storage, wrap the geomembrane and fabric in a heavy-
duty protective covering to protect the material from ultraviolet rays. After the protective
wrapping has been removed, do not leave the material uncovered under any
circumstances for longer than 4 days.

Select Material

Provide select material meeting the requirements of Class III, Type 1 or Type 2, or Class
V select material of Section 1016 of the 2006 Standard Specifications. When select
material is required under water, use select material class V only, up to one foot above
the existing water elevation.

4 inch Diameter Corrugated Drainage Pipe and Fittings

Provide pipe and fittings that meet all the applicable requirements of Section 815 or 816
of the 2006 Standard Specifications.
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Construction Methods

Place the geomembrane and fabric as shown on the plans or as directed by the Engineer.
Perform the excavation for the fabric reinforced fill to the limits shown on the plans. Provide an
excavated surface free of obstructions, debris, pockets, stumps, and cleared of all vegetation.
The geomembrane or fabric will be rejected if it has defects, rips, holes, flaws, deterioration or
damage incurred during manufacture, transportation, handling or storage. Lay all layers smooth,
and free from tension, stress, folds, wrinkles or creases. Place all the fabric layers with the
machine direction (roll direction) parallel to the centerline of the roadway. A minimum roll
width of 10.0 feet for the fabric is required. Overlap geomembrane or fabric splices parallel to
the centerline of the roadway a minimum of 18 inches. Geomembrane or fabric splices parallel
to the backwall face will not be allowed.

Deposit and spread select material in successive, uniform, approximately horizontal layers of not
more than 10 inches in depth, loose measurement, for the full width of the cross section, and
keep each layer approximately level. Place and compact each layer of select material fill no
more than 10 inches thick with low ground pressure equipment. Use hand operated equipment to
compact the fill material within three feet of the backwall and wingwalls as directed by the
Engineer. Compact select material to a density equal to at least 95% of that obtained by
compacting a sample of the material in accordance with AASHTO T99 as modified by the
Department. Compact the top eight inches of select material to a density to at least 100% of that
obtained by compacting a sample of the material in accordance with AASHTO T99 as modified
by the Department. Density requirements are not applicable to select material, class V; however
compact the fill with at least four passes of low ground pressure equipment on the entire surface
as directed by the Engineer. The compaction of each layer of select material shall be inspected
and approved by the Department prior to the placement of the next fill layer. No equipment will
be allowed to operate on the drainage pipe or any geomembrane / fabric layer until it is covered
with at least six inches of fill material. Compaction shall not damage the drainage pipe,
geomembrane, or fabric under the fill. Cover the geomembrane / fabric with a layer of fill
material within four days after placement of the geomembrane / fabric. Geomembrane and
fabric that are damaged as a result of installation will be replaced as directed by the Department
at no additional cost.

Place the geomembrane on the ground, and attach and secure it tightly to the vertical face of the
backwall and wingwalls with adhesives, duct-tape, nails or any other method approved by the
Engineer. Place the first fabric layer on the surface of the geomembrane with the same
dimensions of the geomembrane. No material or void is allowed between the geomembrane and
the first fabric layer. Place and fold the remaining fabric layers on the edges as shown on the
plans or as directed by the Engineer. Provide vertical separation between fabric layers as
specified on the plans. The number of fabric layers will be shown in the plans.

Place four inch diameter perforated drainage pipe along the base of the backwall and sloped to
drain as shown on the plans. Completely wrap perforated drainage pipe and #78M stone with
Type 2 Engineering Fabric as shown on the plan detail. Install a pipe sleeve through the bottom
of or under the wing wall prior to placing concrete for the wing wall. The pipe sleeve shall be of
adequate strength to withstand the wingwall load. Place the pipe sleeve in position to allow the
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drainage pipe to go through the wing wall with a proper slope. Connect four-inch diameter
nonperforated (plain) drainage pipe with a coupling to the perforated pipe near the inside face of
the wingwall. Place the nonperforated drainage pipe through the pipe sleeve, extend down to the
toe of the slope and connect, to a ditch or other drainage systems as directed by the Engineer.
For bridge approaches in cut sections where no side slope is available, direct the drainage pipe
outlet to the end slope down to the toe using elbows as directed by the Engineer.

FINE GRADING SUBGRADE, SHOULDERS AND DITCHES

(7-21-09) DB5 R001

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 5-1, Article 500-1 Description, replace the first sentence with the following:

Perform the work covered by this section including but not limited to preparing, grading,
shaping, manipulating moisture content, and compacting either an unstabilized or stabilized
roadbed to a condition suitable for placement of base course, pavement, and shoulders.

Page 5-1, Subarticle 500-2(A) General, insert the following as the fifth paragraph:

Control the moisture content of the material by drying or adding water.

AGGREGATE BASE COURSE

12-19-06 DB5 R03

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 5-11, Article 520-5 Hauling and Placing Aggregate Base Material, 6th paragraph,
replace the first sentence with the following:

Base course that is in place on November 15 shall have been covered with a subsequent layer of
pavement structure or with a sand seal. Base course that has been placed between November 16
and March 15 inclusive shall be covered within 7 calendar days with a subsequent layer of
pavement structure or with a sand seal.

PREPARATION OF SUBGRADE AND BASE
(1-16-96) DBS5 RO5

On mainline portions and ramps of this project, prepare the subgrade and base beneath the
pavement structure in accordance with the applicable sections of the Standard Specifications
except use an automatically controlled fine grading machine utilizing string lines, laser controls,
or other approved methods to produce final subgrade and base surfaces meeting the lines, grades,
and cross sections required by the plans or established by the Engineer.
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ASPHALT PAVEMENTS - SUPERPAVE

(09-14-09) DB6 RO1

Revise the 2006 Standard Specifications as follows:
Page 6-2, Article 600-9 Measurement and Payment, delete the second paragraph.

Page 6-12, Subarticle 609-5(C)2, Required Sampling and Testing Frequencies, first partial
paragraph at the top of the page, delete last sentence and add the following:

If the Engineer allows the mix to remain in place, payment will be made in accordance
with Article 105-3.

Page 6-12, Subarticle 609-5(C)2, QUALITY CONTROL MINIMUM SAMPLING AND
TESTING SCHEDULE

First paragraph, delete and replace with the following.

Sample and test the completed mixture from each mix design per plant per year at the
following minimum frequency during mix production:

Second paragraph, delete the fourth sentence, and replace with the following

When daily production of each mix design exceeds 100 tons and a regularly scheduled
full test series random sample location for that mix design does not occur during that
day’s production, perform at least one partial test series consisting of Items A and B in

the schedule below.

Page 6-12, Subarticle 609-5(C)2(c) Maximum Specific Gravity, add after (AASHTO
T 209):

or ASTM D 2041

Page 6-13, last line and on Page 6-14, Subarticle 609-5(C)(2)(e) Retained Tensile Strength,
add a heading before the first paragraph as follows:

(1) Option 1

Insert the following immediately after the first paragraph:

(11) Option 2
Mix sampled from truck at plant with one set of specimens prepared by the
Contractor and then tested jointly by QA and QC at a mutually agreed upon lab

site within the first 7 calendar days after beginning production of each new mix
design.
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Second paragraph, delete and replace with the following:

Test all TSR specimens required by either option noted above on either a recording test
press or a test press that maintains the peak load reading after the specimen has broken.

Subarticle 609-5(C)(3) Control Charts, delete the second sentence of the first
paragraph and replace with the following:

For mix incorporated into the project, record full test series data from all regularly
scheduled random samples or directed samples that replace regularly scheduled random
samples, on control charts the same day the test results are obtained.

Page 6-15, Subarticle 609-5(C)(3) Control Charts, first paragraph on this page, delete the
last sentence and substitute the following:

Denote the moving average control limits with a dash green line and the individual test
limits with a dash red line.

Subarticle 609-5(C)(3)(a), (b) and (c), replace (a) (b) and (c) with the following:

(a) A change in the binder percentage, aggregate blend, or Gym is made on the JMF,
or,

(b) When the Contractor elects to stop or is required to stop production after one or
two moving average values, respectively, fall outside the moving average limits
as outlined in subarticle 609-5(C)6 or,

(©) If failure to stop production after two consecutive moving averages exceed the
moving average limits occurs, but production does stop at a subsequent time, re-
establish a new moving average beginning at the actual production stop point.

Subarticle 609-5(C)(4) Control Limits, replace the first paragraph and the
CONTROL LIMITS Table on page 6-16 with the following.

The following are established as control limits for mix production. Apply the individual
limits to the individual test results. Control limits for the moving average limits are based
on a moving average of the last 4 data points. Apply all control limits to the applicable
target source.
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CONTROL LIMITS
Mix Control Target Source | Moving Average | Individual

Criteria Limit Limit

2.36 mm Sieve JMF +4.0% +8.0%

0.075 mm Sieve JMF +1.5% +2.5%

Binder Content JIMF +0.3% +0.7%

VTM @ Nges JMF +1.0% +2.0%
VMA @ Nes Min. Spec. Limit | Min. Spec. Limit -1.0%
P0,075 / Pbe Ratio 1.0 +04 +0.8

%Gmm @ Nini Max. Spec. Limit N/A +2.0%
TSR Min. Spec. Limit N/A - 15%

Page 6-16, Subarticle 609-5(C)(5) Warning Bands, delete this subarticle in its entirety.

Pages 6-16 through 6-19, Subarticle 609-5(C)(6), delete the word "'warning" and substitute
the words ""moving average".

Page 6-16, Subarticle 609-5(C)(6) Corrective Actions, first paragraph, first sentence, delete
and replace with the following:

Immediately notify the Engineer when moving averages exceed the moving average
limits.

Page 6-17, third full paragraph, delete and replace with the following:

Failure to stop production when required due to an individual mix test not meeting the
specified requirements will subject all mix from the stop point tonnage to the point when
the next individual test is back on or within the moving average limits, or to the tonnage
point when production is actually stopped, whichever occurs first, to being considered
unacceptable.

Sixth full paragraph, delete the first, second, and third sentence and replace with
the following:

Immediately notify the Engineer when any moving average value exceeds the moving
average limit. If two consecutive moving average values for any one of the mix control
criteria fall outside the moving average limits, cease production of that mix, immediately
notify the Engineer of the stoppage, and make adjustments. The Contractor may elect to
stop production after only one moving average value falls outside the moving average
limits.

Page 6-18, Subarticle 609-5(C)(6) Corrective Actions second full paragraph, delete and
replace with the following:
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If the process adjustment improves the property in question such that the moving average
after four additional tests is on or within the moving average limits, the Contractor may
continue production with no reduction in payment.

Page 6-18, delete the third and fourth full paragraphs, including the Table for Payment for
Mix Produced in the Warning Bands and substitute the following:

If the adjustment does not improve the property in question such that the moving average
after four additional individual tests is outside the moving average limits, the mix will be
evaluated for acceptance in accordance with Article 105-3. Reduced payment for or
removal of the mix in question will be applied starting from the plant sample tonnage at
the stop point to the sample tonnage when the moving average is on or within the moving
average limits. In addition, any mix that is obviously unacceptable will be rejected for
use in the work.

Page 6-19, First paragraph, delete and replace with the following:

Failure to stop production and make adjustments when required due to two consecutive
moving average values falling outside the moving average limits will subject all mix
produced from the stop point tonnage to the tonnage point when the moving average is
back on or within the moving average limits or to the tonnage point when production is
actually stopped, whichever occurs first, to being considered unacceptable. Remove this
material and replaced with materials that comply with the Specifications at no additional
costs to the Department, unless otherwise approved. Payment will be made for the actual
quantities of materials required to replace the removed quantities, not to exceed the
original amounts.

Page 6-20, Subarticle 609-5(D)(1) General, delete the third full paragraph, and replace with
the following:

Perform the sampling and testing at the minimum test frequencies as specified above.
Should the density testing frequency fail to meet the minimum frequency as specified
above, all mix without the required density test representation will be considered
unsatisfactory. If the Engineer allows the mix to remain in place, payment will be made
in accordance with Article 105-3.

Page 6-22, Subarticle 609-5(D)(4) Nuclear Gauge Density Procedures, third paragraph,
insert the following as the second sentence:

Determine the Daily Standard Count in the presence of the QA Roadway Technician or
QA Nuclear Gauge Technician on days when a control strip is being placed.

Page 6-23, Subarticle 609-5(D)(5) Limited Production Procedure, delete the first paragraph
including (a), (b), (c) and substitute the following:
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Proceed on limited production when, for the same mix type and on the same contract, one
of the following conditions occur (except as noted in the first paragraph below).

(a) Two consecutive failing lots, except on resurfacing*
(b) Three consecutive failing lots on resurfacing*
(©) Two consecutive failing nuclear control strips.

* Resurfacing is defined as the first new uniform layer placed on an existing
pavement.

Page 6-25, Article 609-6 Quality Assurance, Density Quality Assurance, insert the following
items after item (E):

(F) By retesting Quality Control core samples from control strips (either core or
nuclear) at a frequency of 100% of the frequency required of the Contractor;

(G) By observing the Contractor perform all standard counts of the Quality Control
nuclear gauge prior to usage each nuclear density testing day; or

(H) By any combination of the above

Page 6-28, Subarticle 610-3(A) Mix Design-General, delete the fourth and fifth paragraphs
and replace with the following:

Reclaimed Asphalt Pavement (RAP) or Reclaimed Asphalt Shingles (RAS) may be
incorporated into asphalt plant mixes in accordance with Article 1012-1 and the
following applicable requirements.

Reclaimed asphalt pavement (RAP) may constitute up to 50% of the total material used
in recycled mixtures, except for mix Type S12.5D, Type S9.5D, and mixtures containing
reclaimed asphalt shingle material (RAS). Reclaimed asphalt shingle (RAS) material
may constitute up to 6% by weight of total mixture for any mix. When both RAP and
RAS are used, do not use a combined percentage of RAS and RAP greater than 20% by
weight of total mixture, unless otherwise approved. When the percent of binder
contributed from RAS or a combination of RAS and RAP exceeds 20% but not more than
30% of the total binder in the completed mix, the virgin binder PG grade shall be one
grade below (both high and low temperature grade) the binder grade specified in Table
610-2 for the mix type, unless otherwise approved. When the percent of binder
contributed from RAS or a combination of RAS and RAP exceeds 30% of the total
binder in the completed mix, the Engineer will establish and approve the virgin binder
PG grade. Use approved methods to determine if any binder grade adjustments are
necessary to achieve the performance grade for the specified mix type.

For Type S12.5D and Type S9.5D mixes, the maximum percentage of reclaimed asphalt
material is limited to 20% and shall be produced using virgin asphalt binder grade PG 76-
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22. For all other recycled mix types, the virgin binder PG grade shall be as specified in
Table 610-2A for the specified mix type.

When the percentage of RAP is greater than 20% but not more than 30% of the total
mixture, use RAP meeting the requirements for processed or fractionated RAP in
accordance with the requirements of Section 1012-1.

When the percentage of RAP is greater than 30% of the total mixture, use an approved
stockpile of RAP in accordance with Section 1012-1(C). Use approved test methods to
determine if any binder grade adjustments are necessary to achieve the performance
grade for the specified mix type. The Engineer will establish and approve the virgin
asphalt binder grade to be used.

Page 6-34, Subarticle 610-3(C)

Delete Table 610-2 and associated notes. Substitute the following:

TABLE 610-2
SUPERPAVE MIX DESIGN CRITERIA
. . Compaction Max.
Mix Design | Binder Levels No. Rut Volumetric Properties (¢)
Type E.SA.‘LS PG Gyrations @ Depth
Millions | Grade (mm)
@ (b) Neo | Ny VMA VTM VFA %Gmm
n es % Min. % Min. - Max. @ Nipi
S4.75A() | <0.3 64 -22 6 50 | --—--- 20.0 17.0-150| --—--- | = -—--
SF9.5A <0.3 64 -22 6 50 11.5 16.0 3.0-5.0 70 - 80 <91.5
S9.5B 03-3 64 -22 7 65 9.5 15.5 3.0-5.0 65 - 80 <90.5
S9.5C 3-30 70 -22 7 75 6.5 15.5 3.0-5.0 65-78 <90.5
S9.5D > 30 76 -22 8 100 4.5 15.5 3.0-5.0 65 - 78 <90.0
S12.5C 3-30 70 -22 7 75 6.5 14.5 3.0-5.0 65-78 <90.5
S12.5D > 30 76 -22 8 100 4.5 14.5 3.0-5.0 65-78 <90.0
119.0B <3 64 -22 7 65 | -—--- 13.5 3.0-5.0 65-78 <90.5
119.0C 3-30 64 -22 7 75 | -—--- 13.5 3.0-5.0 65-78 <90.0
119.0D > 30 70 -22 8 100 | ----- 13.5 3.0-5.0 65 - 78 <90.0
B25.0B <3 64 -22 7 65 | - 12.5 3.0-5.0 65-78 <90.5
B25.0C >3 64 -22 7 75 | -—--- 12.5 3.0-5.0 65 - 78 <90.0
Design Parameter Design Criteria
All Mix 1. Dust to Binder Ratio (P 975/ Ppe) 0.6-1.4
T 2. Retained Tensile Styength (TSR) 85% Min. (d)
YPSS | (AASHTO T283 Modified)
Notes: (a) Based on 20 year design traffic
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(b) When Recycled Mixes are used, select the binder grade to be added in accordance

with Subarticle 610-3(A)

(¢) Volumetric Properties based on specimens compacted to Nges as modified by the

Department

(d) AASHTO T 283 Modified (No Freeze-Thaw cycle required). TSR for
Type S 4.75A, Type B 25.0B, and Type B 25.0C mixes is 80% minimum
(e) Mix Design Criteria for Type S 4.75A may be modified subject to the approval of

the Engineer

Page 6-34, Insert the following immediately

after Table 610-2:

TABLE 610-2A

SUPERPAVE MIX DESIGN CRITERIA

Percentage of RAP in Mix

Category 1 Category 2 Category 3
Mix Type % RAP <20% 20.1% < %RAP <30.0% | %RAP >30.0%
All A and B Level PG 64 -22 PG 64 -22 TBD
Mixes, 119.0C, B25.0C
S9.5C, S12.5C, 119.0D PG 70 -22 PG 64-22 TBD
S9.5D and S12.5D PG 76-22 N/A N/A

Note: (1) Category 1 RAP has been processed to a maximum size of 2 inches.

(2) Category 2 RAP has been processed to a maximum size of 1 inch by either crushing

and / or screening to reduce variability

in the gradations.

(3) Category 3 RAP has been processed to a maximum size of 1 inch, fractionating the

RAP into 2 or more sized stockpiles

Page 6-35, Table 610-3 delete and replace with the following:

TABLE 610-3
ASPHALT PLACEMENT- MINIMUM TEMPERATURE REQUIREMENTS
Asphalt Concrete Mix Type Minimum Air Minimum Surface
Temperature Temperature

ACBC, Type B25.0B, C, B37.5C 35°F 35°F
ACIC, Type 119.0B, C, D 35°F 35°F
ACSC, Type S4.75A, SF9.5A, S9.5B 40° F 50° F*
ACSC, Type S9.5C, S12.5C 45°F 50°F
ACSC, Type S9.5D, S12.5D 50°F 50°F

* 35° F if surface is soil or aggregate base for secondary road construction.
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Page 6-44, Article 610-8 Spreading and Finishing, third full paragraph, replace the first
sentence with the following:

Use the 30 foot minimum length mobile grade reference system or the non-contacting
laser or sonar type ski with at least four referencing stations mounted on the paver at a
minimum length of 24 feet to control the longitudinal profile when placing the initial lanes
and all adjacent lanes of all layers, including resurfacing and asphalt in-lays, unless
otherwise specified or approved.

Page 6-50, Article 610-13 Density Acceptance, delete the second paragraph and replace
with the following:

As an exception, when the first layer of mix is a surface course and is being placed
directly on an unprimed aggregate or soil base, the layer will be included in the "Other"
construction category.

Page 6-50, Article 610-13 Density Acceptance, delete the formula and description in the
middle of the page and replace with the following:

PF  =100-10(D)"**
where: PF = Pay Factor (computed to 0.1%)
D = the deficiency of the lot average density,

not to exceed 2.0%
Page 6-53, Article 620-4 Measurement and Payment

Sixth paragraph, delete the last sentence.

Seventh paragraph, delete the paragraph and replace with the following:

The adjusted contract unit price will then be applied to the theoretical quantity of asphalt
binder authorized for use in the plant mix placed during the partial payment period
involved, except that where recycled plant mix is used, the adjusted unit price will be
applied only to the theoretical number of tons of additional asphalt binder materials

required by the job mix formula.

Page 6-54, Article 620-4 Measurement and Payment, add the following pay item:

Pay Item Pay Unit
Asphalt Binder for Plant Mix, Grade PG 70-28 Ton
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Page 6-69, Table 660-1 Material Application Rates and Temperatures, add the following:

Asphalt Application Aggregate Rate
Té%;f f ?Ag?)(:\z:)tf Rate , Temperature Aggsriggejate Ib. /sq. yd.
Gal / yd °F Total
Sand Seal | CRS-2or | 0.22-0.30 150-175 Blotting 12-15
CRS-2P Sand

Page 6-75, Subarticle 660-9(B), add the following as sub-item (5)
(5) Sand Seal
Place the fully required amount of asphalt material in one application and
immediately cover with the seal coat aggregate. Uniformly spread the fully required
amount of aggregate in one application and correct all non-uniform areas prior to
rolling.
Immediately after the aggregate has been uniformly spread, perform rolling.
When directed, broom excess aggregate material from the surface of the seal coat.
When the sand seal is to be constructed for temporary sealing purposes only and will
not be used by traffic, other grades of asphalt material meeting the requirements of
Articles 1020-6 and 1020-7 may be used in lieu of the grade of asphalt required by
Table 660-1 when approved.
Page 6-76, Article 661-1 Description, add the following as the 2nd paragraph:
Provide and conduct the quality control and required testing for acceptance of the UBWC
in accordance with "Quality Management System for Asphalt Pavements (OGAFC,
PADL, and Ultra-Thin HMA Version)", included in the contract.
Page 6-80, Subarticle 661-3(A) Equipment, add the following as the first paragraph:

Use asphalt mixing plants in accordance with Article 610-5.

Page 10-41, Table 1012-1, delete the last row of entries for OGAFC and add the following:

i Agg;#ez:jsaete Fine Agg_reggte Equiflzrlle?n £ % Flat_& EIo_n%ated
IX Angularity ® _Angularlty Y0 Minimum 5:1 Ratio %
Type ASTM Minimum AASHTO AASHTO Maximum ASTM
D5821 T304 Method A T176 D4791 Section 8.4
S9.5D 100/100 45 50 10
OGAFC 100/100 N/A N/A 10
UBWC 100/85 40 45 10
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Delete Note (c) under the Table 1012-1 and replace with the following:
(c) Does not apply to Mix Types SF9.5A and S9.5B.

Page 10-43, Subarticle 1012-1(F): Reclaimed Asphalt Shingle Material (RAS), insert the
following immediately following the first paragraph:

(1) Mix Design RAS

Incorporate RAS from stockpiles that have been tested for uniformity of gradation and
binder content prior to use in an asphalt mix design.

(2) Mix Production RAS

New Source RAS is defined as acceptable material which was not included in the
stockpile when samples were taken for mix design purposes. Process new source RAS so
that all materials will pass a '2” inch sieve prior to introduction into the plant mixer unit.

After a stockpile of processed RAS has been sampled and mix designs made from these
samples, do not add new source RAS to the original stockpile without prior field testing
to insure gradation and binder uniformity. Sample and test new source RAS before
blending with the existing stockpile.

Store new source RAS in a separate stockpile until the material can be sampled and tested
for comparison with the original recycled mix design data. New source RAS may also be
placed against the existing stockpile in a linear manner provided it is sampled for mix
design conformity prior to its use in the recycled mix.

RAS contamination including but not limited to excessive dirt, debris, clean stone,
concrete will not be allowed.

Field approval of new source RAS will be based on Table 1012-3 below and volumetric
mix properties on the mix with the new source RAS included. Provided the Table 1012-3
tolerances are met, volumetric properties of the new mix will then be performed. If all
volumetric mix properties meet the mix design criteria for that mix type, the new source
RAS may continue to be used.

If the gradation, binder content, or any of the volumetric mix properties are not within the
allowable tolerances of Table 1012-3, do not use the new source RAS unless approved by
the Engineer. The Contractor may elect to either not use the stockpile, to request an
adjustment to the JMF, or to redesign the mix.
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TABLE 1012-3
NEW SOURCE RAS GRADATION and BINDER TOLERANCES
(Apply Tolerances to Mix Design Data)

0-6% RAS
Py, % +1.6%
Sieve Size (mm) Tolerance

9.5 +1
4.75 +5
2.36 +4
1.18 +4
0.300 +4
0.150 +4
0.075 +2.0

Page 10-43 through 10-45, Subarticle 1012-1(G), delete this in its entirety and replace with
the following:

(G) Reclaimed Asphalt Pavement (RAP)
(1) Mix Design RAP

Incorporate RAP from stockpiles or other sources that have been tested for
uniformity of gradation and binder content prior to use in an asphalt mix
design. Use reclaimed asphalt pavement that meets all requirements
specified for one of the following two classifications.

(@) Millings

Existing reclaimed asphalt pavement (RAP) that is removed from its
original location by a milling process as specified in Section 607.
Millings should be such that it has a uniform gradation and binder
content and all materials will pass a 2" sieve prior to introduction into
the plant mixer unit.

(b) Processed RAP

RAP that is processed in some manner (possibly by crushing and / or
use of a blending method) to produce a uniform gradation and binder
content in the RAP prior to use in a recycled mix. Process RAP so that
all materials have a uniform gradation and binder content and will pass
a 1" sieve prior to introduction into the plant mixer unit.
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Fractionated RAP

Fractionated RAP is defined as having two or more RAP stockpiles,
where the RAP is divided into coarse and fine fractions. Grade RAP
so that all materials will pass a 1" sieve. The coarse RAP stockpile
shall only contain material retained on a 3/8 inch screen, unless
otherwise approved. The fine RAP stockpile shall only contain
material passing the 3/8" screen, unless otherwise approved. The
Engineer may allow the Contractor to use an alternate to the 3/8 inch
screen to fractionate the RAP. The maximum percentages of
fractionated RAP may be comprised of coarse, fine, or the
combination of both. Utilize a separate cold feed bin for each
stockpile of fractionated RAP used.

Approved Stockpiled RAP

Approved Stockpiled RAP is defined as fractionated RAP which has
been isolated and tested for asphalt content, gradation, and asphalt
binder characteristics with the intent to be used in mix designs with
greater than 30% RAP materials. Fractionate the RAP in accordance
with Section 1012-1(G)(c). Utilize a separate cold feed bin for each
approved stockpile of RAP used.

Perform extraction tests at a rate of 1 per 1000 tons of RAP, with a
minimum of 5 tests per stockpile to determine the asphalt content and
gradation. Separate stockpiles of RAP material by fine and coarse
fractions. Erect and maintain a sign satisfactory to the Engineer on
each stockpile to identify the material. Assure that no deleterious
material is allowed in any stockpile. The Engineer may reject by
visual inspection any stockpiles that are not kept clean, separated, and
free of foreign materials.

Submit requests for RAP stockpile approval to the Engineer with the
following information at the time of the request:

(1) Approximate tons of materials in stockpile

(2) Name or Identification number for the stockpile
(3) Asphalt binder content and gradation test results
(4) Asphalt characteristics of the Stockpile.

For the Stockpiled RAP to be considered for approval, the gradation
and asphalt content shall be uniform. Individual test results, when
compared to the target, will be accepted if within the tolerances listed
below:
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APPROVED STOCKPILED RAP GRADATION
and BINDER TOLERANCES
(Apply Tolerances to Mix Design Data)

Py, % +0.3%
Sieve Size (mm) Percent Passing
25.0 + 5%
19.0 + 5%
12.5 + 5%
9.5 + 5%
4.75 + 5%
2.36 + 4%
1.18 + 4%
0.300 + 4%
0.150 + 4%
0.075 + 1.5%

Note: If more than 20% of the individual sieves are out of the gradation

tolerances, or if more than 20% of the asphalt binder content test
results fall outside the appropriate tolerances, the RAP shall not be
used in HMA unless the RAP representing the failing tests is removed
from the stockpile.

Do not add additional material to any approved RAP stockpile, unless
otherwise approved by the Engineer.

Maintain at the plant site a record system for all approved RAP
stockpiles. Include at a minimum the following: Stockpile
identification and a sketch of all stockpile areas at the plant site; all
RAP test results (including asphalt content, gradation, and asphalt
binder characteristics).

Mix Production RAP

During mix production, use RAP that meets the criteria for one of the
following categories:

(@)

Mix Design RAP

RAP contained in the mix design stockpiles as described above may be
used in all applicable JMFs. These stockpiles have been pretested:
however, they are subject to required QC / QA testing in accordance
with Subarticle 609-5(C)(2).
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New Source RAP

New Source RAP is defined as any acceptable material that was not
included in the stockpile or other source when samples were taken for
mix design purposes. Process new source RAP so that all materials
have a uniform gradation and binder content and will pass a 2" sieve
prior to introduction into the plant mixer unit.

After a stockpile of millings, processed RAP, or fractionated RAP has
been sampled and mix designs made from these samples, do not add
new source RAP to the original stockpile without prior field testing to
insure gradation and binder uniformity. Sample and test new source
RAP before blending with the existing stockpile.

Store new source RAP in a separate stockpile until the material can be
sampled and tested for comparison with the original recycled mix
design data. New source RAP may also be placed against the existing
stockpile in a linear manner provided it is sampled for mix design
conformity prior to its use in the recycled mix.

Unprocessed RAP is asphalt material that was not milled and/ or has
not been processed to obtain a uniform gradation and binder content
and is not representative of the RAP used during the applicable mix
design. Unprocessed RAP shall not be incorporated into any JMFs
prior to processing. Different sources of unprocessed RAP may be
stockpiled together provided it is generally free of contamination and
will be processed prior to use in a recycled mix. RAP contamination
in the form of excessive dirt, debris, clean stone, concrete, etc. will not
be allowed. Incidental amounts of dirt, concrete, and clean stone may
be acceptable. Unprocessed RAP may be processed and then
classified as a new source RAP as described above.

Field approval of new source RAP will be based on Table 1012-2
below and volumetric mix properties on the mix with the new source
RAP included. Provided the Table 1012-2 tolerances are met,
volumetric properties of the new mix will then be performed. If all
volumetric mix properties meet the mix design criteria for that mix
type, the new source RAP may continue to be used.

If the gradation, binder content, or any of the volumetric mix
properties are not within the allowable tolerances of Table 1012-2, do
not use the new source RAP unless approved by the Engineer. The
Contractor may elect to either not use the stockpile, to request an
adjustment to the JMF, or to redesign the mix.
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TABLE 1012-2
NEW SOURCE RAP GRADATION and BINDER TOLERANCES
(Apply Tolerances to Mix Design Data)

Mix 0 -20% RAP 20"-30 % RAP 30" % RAP
Type
Sieve | Base Inter. Surf. Base Inter. Surf. Base Inter. | Surf.
(mm)
Py, % +0.7% +0.4% +0.3%

25.0 +10 - - +7 - - +5 - -
19.0 +10 +10 - +7 +7 - +5 +5

12.5 - +10 +10 - +7 +7 - +5 +5
9.5 - +10 - - +7 - - +5
4.75 +10 - +10 +7 - +7 +5 - +5
2.36 +8 +8 +8 +5 5 +5 +4 +4 +4
1.18 +8 +8 + 8 +5 +5 +5 +4 +4 +4
0.300 +8 +8 +8 +5 +5 +5 +4 +4 +4
0.150 - - +8 - - +5 - - +4
0.075 +4 +4 +4 +2 +2 +2 +1.5 +15 | +£1.5

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES

(10-6-05) DB6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.3%
Asphalt Concrete Intermediate Course Type119.0 4.7%
Asphalt Concrete Surface Course Type S4.75 7.0%
Asphalt Concrete Surface Course Type SF 9.5 6.5%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5 5.5%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2006 Standard Specifications or Project Special Provisions.

ASPHALT PLANT MIXTURES

(7-1-95) DB6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.
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FINAL SURFACE TESTING - ASPHALT PAVEMENTS

(07/15/08) DB6 R45

On portions of this project where the typical section requires two or more layers of new
pavement, perform acceptance testing of the longitudinal profile of the finished pavement
surface in accordance with these provisions using a North Carolina Hearne Straightedge (Model
No. 1). Furnish and operate the straightedge to determine and record the longitudinal profile of
the pavement on a continuous graph. Final surface testing is an integral part of the paving
operation and is subject to observation and inspection by the Engineer as deemed necessary.

Push the straightedge manually over the pavement at a speed not exceeding 2 miles per hour
(3 kilometers per hour). For all lanes, take profiles in the right wheel path approximately
3 ft (1 m) from the right edge of pavement in the same direction as the paving operation, unless
otherwise approved due to traffic control or safety considerations. As an exception, lanes
adjacent to curb and gutter, expressway gutter, or shoulder berm gutter may be tested in the left
wheel path. Make one pass of the straightedge in each full width travel lane. The full lane width
should be comparable in ride quality to the area evaluated with the Hearne Straightedge. If
deviations exist at other locations across the lane width, utilize a 10 foot (3 meters) non-mobile
straightedge or the Hearne Straightedge to evaluate which areas may require corrective action.
Take profiles as soon as practical after the pavement has been rolled and compacted but in no
event later than 24 hours following placement of the pavement, unless otherwise authorized by
the Engineer. Take profiles over the entire length of final surface travel lane pavement exclusive
of -Y- line travel lanes less than or equal to 1000 feet (300 meters) in length, ramps less than or
equal to 1000 feet (300 meters) in length, turn lanes less than or equal to 1000 feet (300 meters)
in length, structures, approach slabs, paved shoulders, loops, and tapers or other irregular shaped
areas of pavement, unless otherwise approved by the Engineer. Test in accordance with this
provision all mainline travel lanes, full width acceleration or deceleration lanes, -Y- line travel
lanes greater than 1000 feet (300 meters) in length, ramps, full width turn lanes greater than
1000 feet (300 meters) in length, and collector lanes.

At the beginning and end of each day's testing operations, and at such other times as determined
necessary by the Engineer, operate the straightedge over a calibration strip so that the Engineer
can verify correct operation of the straightedge. The calibration strip must be a 100 ft (30 m)
section of pavement that is reasonably level and smooth. Submit each day’s calibration graphs
with that day’s test section graphs to the Engineer. Calibrate the straightedge in accordance with
the current NCDOT procedure titled "North Carolina Hearne Straightedge - Calibration and
Determination of Cumulative Straightedge Index". Copies of this procedure may be obtained
from the Department's Pavement Construction Section.

Plot the straightedge graph at a horizontal scale of approximately 25 ft per inch (3 m per cm)
with the vertical scale plotted at a true scale. Record station numbers and references (bridges,
approach slabs, culverts, etc.) on the graphs, and distances between references / stations must not
exceed 100 ft (30 m). Have the operator record the Date, Project No., Lane Location, Wheel
Path Location, Type Mix, and Operator’s Name on the graph.

Upon completion of each day's testing, evaluate the graph, calculate the Cumulative Straightedge
Index (CSI), and determine which lots, if any, require corrective action. Document the
evaluation of each lot on a QA/QC-7 form. Submit the graphs along with the completed
QA/QC-7 forms to the Engineer, within 24 hours after profiles are completed, for verification of
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the results. The Engineer will furnish results of their acceptance evaluation to the Design-Build
Team within 48 hours of receiving the graphs. In the event of discrepancies, the Engineer’s
evaluation of the graphs will prevail for acceptance purposes. The Engineer will retain all graphs
and forms.

Use blanking bands of 0.2 inches, 0.3 inches, and 0.4 inches (5 mm, 7.5 mm, and 10 mm) to
evaluate the graph for acceptance. The 0.2 inch and 0.3 inch (5 mm and 7.5 mm) blanking bands
are used to determine the Straightedge Index (SEI), which is a number that indicates the
deviations that exceed each of the 0.2 inch and 0.3 inch (5 mm and 7.5 mm) bands within
a 100 ft (30 m) test section. The Cumulative Straightedge Index (CSI) is a number representing
the total of the SEIs for one lot, which consist of not more than 25 consecutive test sections. In
addition, the 0.4 inch (10 mm) blanking band is used to further evaluate deviations on an
individual basis. The Cumulative Straightedge Index (CSI) will be determined by the Engineer
in accordance with the current procedure titled "North Carolina Hearne Straightedge -
Calibration and Determination of Cumulative Straightedge Index".

The pavement will be accepted for surface smoothness on a lot by lot basis. A test section
represents pavement one travel lane wide not more than 100 ft (30 m) in length. A lot will
consist of 25 consecutive test sections, except that separate lots will be established for each travel
lane, unless otherwise approved by the Engineer. In addition, full width acceleration or
deceleration lanes, ramps, turn lanes, and collector lanes, will be evaluated as separate lots.

If during the evaluation of the graphs, 5 lots (mainline travel lanes and full width -Y- line travel
lanes greater than 300 feet in length only) require corrective action, then proceed on limited
production for unsatisfactory laydown in accordance with Article 610-12. Proceeding on limited
production is based upon the Design-Build Team’s initial evaluation of the straightedge test
results and must begin immediately upon obtaining those results. Additionally, the Engineer
may direct the Design-Build Team to proceed on limited production in accordance with
Article 610-12 due to unsatisfactory laydown or workmanship.

Limited production for unsatisfactory laydown is defined as being restricted to the production,
placement, compaction, and final surface testing of a sufficient quantity of mix necessary to
construct only 2500 feet (750 meter) of pavement at the laydown width. Once this lot is
complete, the final surface testing graphs will be evaluated jointly by the Design-Build Team and
the Engineer. Remain on limited production until such time as acceptable laydown results are
obtained or until three consecutive 2500 foot (750 meter) sections have been attempted without
achieving acceptable laydown results. The Engineer will determine if normal production may
resume based upon the CSI for the limited production lot and any adjustments to the equipment,
placement methods, and / or personnel performing the work. Once on limited production, the
Engineer may require the Design-Build Team to evaluate the smoothness of the previous asphalt
layer and take appropriate action to reduce and / or eliminate corrective measures on the final
surface course. Additionally, the Design-Build Team may be required to demonstrate acceptable
laydown techniques off the project limits prior to proceeding on the project.

If the Design-Build Team fails to achieve acceptable laydown results after three consecutive
2500 foot (750 meter) sections have been attempted, cease production of that mix type until such
time as the cause of the unsatisfactory laydown results can be determined.
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As an exception, the Engineer may grant approval to produce a different mix design of the same
mix type if the cause is related to mix problem(s) rather than laydown procedures. If production
of a new mix design is allowed, proceed under the limited production procedures detailed above.

After initially proceeding under limited production, the Design-Build Team shall immediately
notify the Engineer if any additional lot on the project requires corrective action. The Engineer
will determine if limited production procedures are warranted for continued production.

If the Design-Build Team does not operate by the limited production procedures as specified
above, the 5 lots, which require corrective action, will be considered unacceptable and may be
subject to removal and replacement.

The adjustment schedule for the Cumulative Straightedge Index (CSI) test results per lot is as
follows:

Adjustment Schedule for Cumulative Straightedge Index (CSI)
(Obtained by adding SE Index of up to 25 consecutive 100 ft. (30m) sections)
*CSl ACCEPTANCE CORRECTIVE
CATEGORY ACTION
0-0 Acceptable None
1-0 or 2-0 Acceptable None
3-0 or 4-0 Acceptable None
Any other Unacceptable Required
Number

*Either Before or After Corrective Actions

Correct any deviation that exceeds a 0.3 inch (7.5 mm) blanking band such that the deviation is
reduced to 0.2 inches (5 mm) or less.

Corrective actions shall be performed at the Design-Build Team's expense and shall be presented
for evaluation and approval by the Engineer prior to proceeding. Any corrective action
performed shall not reduce the integrity or durability of the pavement which is to remain in
place. Corrective action for deviation repair may consist of overlaying or removing and
replacing. Scraping of the pavement with any blade type device will not be allowed as a
corrective action. Provide overlays of the same type mix, full roadway width, and to the length
and depth established by the Engineer. Tapering of the longitudinal edges of the overlay will not
be allowed.

Take corrective actions as specified if the CSI indicates “Required” corrective action. The CSI
after corrective action should meet or exceed “Acceptable” requirements.

Where corrective action is required, the test section(s) requiring corrective action will be
retested, unless the Engineer directs the retesting of the entire lot.

Test sections and/or lots that are initially tested by the Design-Build Team which indicate
excessive deviations such that corrective action is required, may be re-rolled with asphalt rollers
while the mix is still warm and in a workable condition, to possibly correct the problem. In this
instance, reevaluation of the test section(s) must be completed within 24 hours of pavement
placement and these test results will serve as the initial test results.
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Areas excluded from testing by the N.C. Hearne Straightedge will be tested by using a
non-mobile 10-foot (3 m) straightedge. Assure that the variation of the surface from the testing
edge of the straightedge between any two contact points with the surface is not more than 1/8
inch (3 mm). Correct deviations exceeding the allowable tolerance in accordance with the
corrective actions specified above, unless the Engineer permits other corrective actions.

Furnish the North Carolina Hearne Straightedge(s) necessary to perform this work. Maintain
responsibility for all costs relating to the procurement, handling, and maintenance of these
devices. The Department has entered into a license agreement with a manufacturer to fabricate,
sell, and distribute the N.C. Hearne Straightedge. The Department’s Pavement Construction
Section may be contacted for the name of the current manufacturer and the approximate price of
the straightedge.

REMOVE AND STOCKPILE EXISTING GUARDRAIL

(7-1-95) (Rev. 7-18-06) DB8 R55

Carefully dismantle and remove existing guardrail and all components, concrete anchors
included, at locations indicated in the plans and neatly stockpile it on the right of way, with the
small parts stored in sturdy containers, for removal by State Forces. Dispose of the concrete
anchors.

GUARDRAIL ANCHOR UNITS, TYPE M-350
(4/20/04) DB8 R60

Description

Furnish and install guardrail anchor units in accordance with the details in the plans developed
by the Design-Build Team, the applicable requirements of Section 862 of the 2006 Standard
Specifications for Roads and Structures, and at locations shown in the plans.

Materials

The Design Build Team may, at his option, furnish any one of the following guardrail anchor
units.

The guardrail anchor unit (SRT-350) as manufactured by:
TRINITY INDUSTRIES, INC.
2525 N. STEMMONS FREEWAY

DALLAS, TEXAS 75207
TELEPHONE: 800 644-7976
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The guardrail anchor unit (FLEAT) as manufactured by:

ROAD SYSTEMS, INC.

3616 OLD HOWARD COUNTY AIRPORT
BIG SPRINGS, TEXAS 79720
TELEPHONE: 915-263-2435

The guardrail anchor unit (REGENT) as manufactured by:

ENERGY ABSORPTION SYSTEMS, INC.
ONE EAST WACKER DRIVE

CHICAGO, ILLINOIS 60601-2076
TELEPHONE: 888-32-ENERGY

Prior to installation the Design Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements
of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of the 2006 Standard
Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Section 105-2 of the 2006 Standard Specifications
for Roads and Structures.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2006
Standard Specifications for Roads and Structures and is incidental to the cost of the guardrail
anchor unit.

GUARDRAIL ANCHOR UNITS, TYPE 350
(4/20/04) DB8 R65

Description
Furnish and install guardrail anchor units in accordance with the details in the plans as developed

by the Design-Build Team, the applicable requirements of Section 862 of the 2006 Standard
Specifications for Roads and Structures, and at locations shown in the plans.
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Materials

The Design-Build Team may at his option, furnish any one of the guardrail anchor units.
Guardrail anchor unit (ET-2000) as manufactured by:

TRINITY INDUSTRIES, INC.
2525 N. STEMMONS FREEWAY
DALLAS, TEXAS 75207
TELEPHONE: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

ROAD SYSTEMS, INC.

3616 OLD HOWARD COUNTY AIRPORT
BIG SPRING, TEXAS 79720
TELEPHONE: 915 263-2435

Prior to installation the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements
of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of 2006 Standard
Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Section 105-2 of the 2006 Standard Specifications
for Roads and Structures.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2006
Standard Specifications for Roads and Structures and is incidental to the cost of the guardrail
anchor unit.
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CABLE GUIDERAIL

(12-19-06) (Revised 11-29-07) DB8 R69

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 8-51, Article 865-1 Description, add the following as the second sentence of the first
paragraph:

Install additional double faced cable guiderail posts without cable at median hazards as
shown in Roadway Standard Drawing No. 865.01 (Sheet 1 of 12)

Page 8-52, Article 865-2 Materials, add the following as the last paragraph:
Additional guiderail posts shall be double faced guiderail intermediate posts.

IMPACT ATTENUATOR UNITS, TYPE 350

(4/20/04) (Rev. 7-18-06) DB8 R75

Description

Furnish and install impact attenuator units and any components necessary to connect the impact
attenuator units in accordance with the manufacturer’s requirement, the details in the plans and at
locations shown in the plans.

Materials
NON-GATING IMPACT ATTENUATOR UNITS:
The impact attenuator unit (QUADGUARD) as manufactured by:
ENERGY ABSORPTION SYSTEMS, INC.
ONE EAST WACKER DRIVE
CHICAGO, ILLINOIS 60601-2076
TELEPHONE: 312-467-6750
The impact attenuator unit (TRACC) as manufactured by:
TRINITY INDUSTRIES, INC.
2525 N. STEMMONS FREEWAY

DALLAS, TEXAS 75207
TELEPHONE: 1-800-644-7976
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GATING IMPACT ATTENUATOR UNITS:
The impact attenuator unit (BRAKEMASTER) as manufactured by:

ENERGY ABSORPTION SYSTEMS, INC.
ONE EAST WACKER DRIVE

CHICAGO, ILLINOIS 60601-2076
TELEPHONE: 312-467-6750

The impact attenuator unit (CAT) as manufactured by:

TRINITY INDUSTRIES, INC.
2525 N. STEMMONS FREEWAY
DALLAS, TEXAS 75207
TELEPHONE: 1-800-644-7976

Prior to installation the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each impact attenuator unit certifying it meets the requirements
of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of the 2006 Standard
Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
impact attenuator unit in accordance with Section 105-2 of the 2006 Standard Specifications
for Roads and Structures.

No modifications shall be made to the impact attenuator unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

If the median width is 40 feet or less, the Design-Build Team shall supply one of the NON-
GATING Impact Attenuator Units listed in the Materials Section herein.

If the median width is greater than 40 feet, the Design-Build Team may use any of the GATING
or NON-GATING Impact Attenuator Units listed in the Materials Section herein.

FENCE
(3-6-06) DBS R86

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 8-54, Subarticle 866-3(A), second sentence,

Add existing fencing after stumps
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PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON

(08-24-09) DB R105

Description

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the
plans and in accordance with the details in the plans. Work includes excavation, shaping and
maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in
the plans) and permanent soil reinforcement matting.

Materials
Item Section
Plain rip rap 1042
Filter Fabric 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV
stabilized top net. The matting shall be stitched together with UV stabilized polypropropylene
thread to form a permanent three dimensional structure. The mat shall have the following
minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9%
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 1b/ft
Elongation ( Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM 4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Stress (Vegetated) = Performance Bench >8.0 1b/ft*
Test
Maximum Allowable Velocity (Vegetated) Performance Bench >16.0 ft/s
Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.

A certification (Type 1, 2, or 3) from the manufacturer showing:

(A)  the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification will be required.
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Construction Methods

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying
in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

STREET SIGNS AND MARKERS AND ROUTE MARKERS

(7-195) DB9 RO1

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Design-Build Team shall be responsible to the owners for any damage to any street signs
and markers or route markers during the above described operations.

STEEL U-CHANNEL POSTS

(7-18-06) DB9 R02

Amend the 2006 Standard Specifications for Roads and Structuress as follows:

Page 9-15 Subarticle 903-3(D) first paragraph, last sentence, delete the last sentence and
add the following:

Use posts of sufficient length to permit the appropriate sign mounting height. Spliced posts are
not permitted on new construction.

SHIPPING SIGNS

(5-15-07) DB9 R03

Revise the 2006 Standard Specifications for Roads and Structuresas follows:
Page 9-2, Section 901-3(A), General, add the following as the 7th paragraph:
Ship all multi-panel signs to the project intact, completely assembled and ready to be hung.

Fabricate signs taller than 12 ft as 2 separate signs with a horizontal splice, ready to be spliced
and hung. No assembly other than a horizontal splice will be permitted.
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GALVANIZED HIGH STRENGTH BOLTS, NUTS AND WASHERS

(02-17-09) DB10 R02

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 10-126, Subarticle 1072-7(F)(3) Change the AASHTO reference to B 695 Class 55

Page 10-247, Table 1092-2, Steel Sign Materials, Change High Strength Bolts, Nuts &
Washers ASTM Specifications for Galvanizing to B695 Class 55.

Page 10-259, Subarticle 1094-1(A) Breakaway or Simple Steel Beam Sign Supports, replace
the third paragraph with the following:

Fabricate high strength bolts, nuts, and washers required for breakaway supports from
steel in accordance with ASTM A325 and galvanize in accordance with AASHTO B 695
Class 55.

Page 10-261, Article 1096-2 Steel Overhead Sign Structures, replace the last sentence with
the following:

The galvanizing shall meet the requirement of AASHTO B 695 Class 55 for fasteners and
of ASTM A123 for other structural steel.

AGGREGATE PRODUCTION

(11-20-01) DB10 RO5

Provide aggregate from a producer who utilizes the new Aggregate Quality Control / Quality
Assurance Program that is in effect at the time of shipment.

No price adjustment is allowed to Design-Build Team or producers who utilize the new program.
Participation in the new program does not relieve the producer of the responsibility of complying
with all requirements of the 2006 Standard Specifications for Roads and Structures. Copies of
this procedure are available upon request from the Materials and Test Unit.

CONCRETE BRICK AND BLOCK PRODUCTION

(11-20-01) DBI10R10

Provide concrete brick and block from a producer who utilizes the new Solid Concrete Masonry
Brick / Unit Quality Control / Quality Assurance Program that is in effect on the date that
material is received on the project.

No price adjustment is allowed to Design-Build Team or producers who utilize the new program.
Participation in the new program does not relieve the producer of the responsibility of complying
with all requirements of the 2006 Standard Specifications for Roads and Structures. Copies of
this procedure are available upon request from the Materials and Test Unit.
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PORTLAND CEMENT CONCRETE (Alkali-Silica Reaction)

(2-20-07) DBI0 R16

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Article 1024-1(A), replace the 2nd paragraph with the following:

Certain combinations of cement and aggregate exhibit an adverse alkali-silica reaction. The
alkalinity of any cement, expressed as sodium-oxide equivalent, shall not exceed 1.0 percent.
For mix designs that contain non-reactive aggregates and cement with an alkali content less than
0.6%, straight cement or a combination of cement and fly ash, cement and ground granulated
blast furnace slag or cement and microsilica may be used. The pozzolan quantity shall not
exceed the amount shown in Table 1024-1. For mixes that contain cement with an alkali content
between 0.6% and 1.0%, and for mixes that contain a reactive aggregate documented by the
Department, regardless of the alkali content of the cement, use a pozzolan in the amount shown
in Table 1024-1.

Obtain the list of reactive aggregates documented by the Department at:

http://www.ncdot.org/doh/operations/materials/pdf/quarryasrprob.pdf

Table 1024-1
Pozzolans for Use in Portland Cement Concrete
Pozzolan Rate
Class F Fly Ash 20% by weight of required cement content, with 1.2

Ibs Class F fly ash per Ib of cement replaced
Ground Granulated Blast Furnace Slag | 35%-50% by weight of required cement content
with 1 1b slag per 1b of cement replaced

Microsilica 4%-8% by weight of required cement content, with
1 Ib microsilica per Ib of cement replaced

GLASS BEADS
(7-18-06) DB10 R35

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 10-223, 1087-4(C) Gradation & Roundness
Replace the second sentence of the first paragraph with the following:
All Drop-On and Intermixed Glass Beads shall be tested in accordance with ASTM D1155.

Delete the last paragraph.
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ENGINEERING FABRICS TABLE 1056-1

(7-18-06) DB10 R40

Revise the 2006 Standard Specifications for Roads and Structuresas follows:

Page 10-100, Table 1056-1, replace the values for Trapezoidal Tear Strength with the
following:

Physical Property ASTM Typel Type 2 Type 3 Type 4
Test
Method
Class A | Class B
Typical Applications Shoulder | Under Temporary Silt Soil
Drain Riprap Fence Stabilization
Trapezoidal Tear D4533 451b 751b -- -- 751b
Strength

QUALIFICATION OF WELDS AND PROCEDURES

(6-3-09) DB 10 R43

Page 10-143, Subarticle 1072-20(D) Qualification of Welds and Procedures, replace the third
sentence of the first paragraph with the following:

For all prequalified field welds, submit Welding Procedure Specifications (WPS) for each joint
configuration for approval at least 30 days prior to performing any welding. In lieu of this, use
the WPS provided and preapproved by the Department. These preapproved WPS are available
from the Materials and Tests Unit or at:

http://www.ncdot.org/doh/operations/materials/structural/appr proc.html.

Use non-prequalified welds only if approved by the Engineer. Submit WPS for all non-
prequalified welds to the Engineer for approval. At no cost to the Department, demonstrate their
adequacy in accordance with the requirements of the Bridge Welding Code.

PAINT SAMPLING AND TESTING
(8-15-06) DBI10 R 45

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 10-190, Article 1080-4, Delete the first paragraph and replace with the following:

All paint will be sampled, either at the point of manufacture or at the point of destination.
Inspection and sampling will be performed at the point of manufacture wherever possible. The
Design-Build Team shall not begin painting until the analysis of the paint has been performed,
and the paint has been accepted.
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PORTABLE CONCRETE BARRIER

(2-20-07) DB10 R50

The 2006 Standard Specifications for Roads and Structures is revised as follows:
Page 10-245, Article 1090-1(A) General, add the following after the first sentence:

The requirement for approved galvanized connectors will be waived if the barrier remains the
property of the Design-Build Team.

TEMPORARY SHORING
(09/25/07) DBI1 R02

Description

Design and construct temporary shoring in accordance with the contract. Temporary shoring
includes standard shoring, temporary mechanically stabilized earth (MSE) walls and non-
anchored temporary shoring. Trench boxes are not considered temporary shoring. “Standard
shoring” refers to standard temporary shoring and standard temporary MSE walls. Notes on
plans may restrict the use of one or both types of standard shoring. Notes on plans may also
require or prohibit temporary MSE walls.

Unless noted otherwise on the plans, temporary shoring is required as shown on the plans and to
maintain traffic. Temporary shoring to maintain traffic is defined as shoring necessary to
provide lateral support to the side of an excavation or embankment parallel to an open travelway
when a theoretical 2:1 (H:V) slope from the bottom of the excavation or embankment intersects
the existing ground line closer than 5 ft from the edge of pavement of the open travelway.

This provision is not applicable to anchored temporary shoring or the installation of pipes, drop
inlets and utilities unless noted otherwise on the plans. Provide all shoring submittals before
beginning work.

Materials
(A) Certifications, Storage and Handling

Provide Type 7 Contractor’s Certifications in accordance with Article 106-3 of the 2006
Standard Specifications for Roads and Structures for all shoring materials used with the
exception of reinforcing fabrics and geogrids. Furnish Type 2 Typical Certified Mill Test
Reports in accordance with Article 106-3 of the 2006 Standard Specifications for Roads
and Structures for all seam strengths and reinforcing fabric and geogrid properties.
Provide minimum average roll values (MARYV) in accordance with ASTM D4759 for test
reports. For testing reinforcing fabric and geogrids, a lot is defined as a single day’s
production.

Load, transport, unload and store shoring materials such that they are kept clean and free
of damage. Identify, store and handle all geogrids and geotextile fabrics in accordance
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(B)

(©)

(D)

with ASTM D4873. Geogrids and fabrics with defects, flaws, deterioration or damage
will be rejected. Do not leave fabrics or geogrids uncovered for more than 7 days.

Shoring Backfill

Use shoring backfill for the construction of all temporary shoring including backfilling
behind non-anchored temporary shoring and in the reinforced zone for temporary MSE
walls.  Unless backfilling around culverts, use shoring backfill that meets the
requirements of Class II Type I, Class III, Class V or Class VI select material in
accordance with Section 1016 of the 2006 Standard Specifications for Roads and
Structures or AASHTO M145 for soil classification A-2-4 with a maximum plasticity
index (PI) of 6. For backfilling around culverts, use shoring backfill as defined herein
except for A-2-4 soil.

Non-anchored Temporary Shoring

Use steel shapes, plates and piles that meet the requirements of ASTM A36 and steel
sheet piles that meet the requirements of Article 1084-2 of the Standard Specifications.
Use timber lagging with a minimum allowable bending stress of 1000 psi that meets the
requirements of Article 1082-1 of the 2006 Standard Specifications for Roads and
Structures. For standard temporary shoring, use pile sections and lengths and lagging
sizes as shown on the plans.

Temporary MSE Walls

Use welded wire reinforcement forms, facings, mesh and mats that meet the requirements
of AASHTO M55 or M221. Use connector bars and wires for welded wire wall
components and support struts that meet the requirements of AASHTO M32. For

standard temporary MSE walls, use wire gauges, strut sizes and welded wire components
as shown on the plans.

1) Geotextile Fabrics

Use geotextile fabrics that meet the requirements of Article 1056-1 of the 2006
Standard Specifications for Roads and Structures.

(@) Reinforcing Fabric
The reinforcement direction (RD) is defined as the direction perpendicular
to the wall face and the cross-reinforcement direction (CRD) is defined as

the direction parallel to the wall face.

Use woven polyester or polypropylene fabric that meets the following
properties:
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Property Test Method | Requirement (MARV)
Wide Width Tensile ASTM D4595 Varies —
Strength (@ Ultimate (RD) 200 1b / in min
Wide Width Tensile ASTM D4595 100 Ib / in min
Strength @ Ultimate (CRD)
Trapezoidal Tear Strength | ASTM D4533 100 Ib min
CBR Puncture Strength ASTM D6241 600 Ib min
UV Resistance after 500 hrs | ASTM D4355 70 %
Apparent Opening Size ASTM D4751 20 min — 70 max
(AOS), US Sieve
Permittivity ASTM D4491 0.20 sec”

For standard temporary MSE walls (temporary fabric wall) use reinforcing
fabric wide width tensile strengths and lengths in the RD as shown on the
plans.

(b) Retention Fabric

Retain shoring backfill at the face of temporary MSE walls with retention
fabric. Use fabric that meets the requirements of Class 3 and the UV
resistance, AOS and permittivity for separation geotextile in accordance
with AASHTO M288.

SierraScape Temporary Wall

Use uniaxial (UX) geogrids composed of high-density polyethylene (HDPE)
manufactured by Tensar Earth Technologies. Test geogrids in accordance with
ASTM D6637. Use connection rods manufactured by Tensar Earth Technologies
to transfer the load between the facings and geogrids.

For standard temporary MSE walls (SierraScape temporary wall) use geogrid
types and lengths as shown on the plans.

Terratrel Temporary Wall

Use ribbed reinforcing steel strips manufactured by The Reinforced Earth
Company that meet the requirements of ASTM A572, Grade 65. Use connector
rods that meet the requirements of AASHTO M31, Grade 60 and hair pin
connectors that meet the requirements of ASTM A1011, Grade 50. Use bolts,
nuts and washers that meet the requirements of AASHTO M164.

For standard temporary MSE walls (Terratrel temporary wall) use ribbed steel

strip size and lengths, rod lengths and diameters, hairpin connectors, bolts, nuts
and washers as shown on the plans.
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“Embedment” is defined as the depth of shoring below the bottom of the excavation or the grade
in front of the shoring. For cantilever shoring, embedment is the depth of the piling below the
grade in front of the shoring. For temporary MSE walls, embedment is the difference between
the grade elevation in front of the wall and the elevation of the bottom of the reinforced zone.

Portable Concrete Barriers

Provide portable concrete barriers in accordance with the plans and if shoring is located within
the clear zone as defined in the AASHTO Roadside Design Guide. Use NCDOT portable
concrete barriers (PCBs) in accordance with Roadway Standard Drawing No. 1170.01 and
Section 1170 of the 2006 Standard Specifications for Roads and Structures. Use Oregon Tall F-
Shape Concrete Barriers in accordance with detail drawing and special provision obtained from:

http://www.ncdot.org/doh/preconstruct/wztc/DesRes/English/DesResEng.html

The clear distance is defined as the horizontal distance from the back face of the barrier to the
edge of pavement and the minimum required clear distance is shown on the traffic control plans.
At the Contractor’s option or if the minimum required clear distance is not available, set an
unanchored PCB against the traffic side of the shoring and design shoring for traffic impact or
use the “surcharge case with traffic impact” for the standard temporary shoring. An anchored
PCB or Oregon barrier is required for barriers above and behind temporary MSE walls.

Contractor Designed Shoring

“Contractor designed shoring” is defined as non-anchored temporary shoring or temporary MSE
walls designed by the Contractor. Unless prohibited or required, Contractor designed shoring is
optional. Contractor designed shoring is required when notes on plans prohibit the use of
standard shoring. Non-anchored Contractor designed shoring is prohibited when notes on plans
require the use of temporary MSE walls and Contractor designed temporary MSE walls are
prohibited when notes on plans prohibit the use of temporary MSE walls.

Before beginning design, survey the shoring location to determine existing elevations and actual
design heights. Submit design calculations and drawings including typical sections for review
and acceptance showing details of the proposed design and construction sequence in accordance
with Article 105-2 of the 2006 Standard Specifications for Roads and Structures. Have shoring
designed, detailed and sealed by a Professional Engineer registered in the State of North
Carolina. Submit 3 hard copies of design calculations and 10 hard copies of drawings and an
electronic copy (pdf or jpeg format on CD or DVD) of both the calculations and drawings.

Design non-anchored temporary shoring in accordance with the AASHTO Guide Design
Specifications for Bridge Temporary Works and temporary MSE walls in accordance with the
AASHTO Allowable Stress Design Standard Specifications for Highway Bridges. Use the
following soil parameters for shoring backfill in the reinforced zone.
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Total Unit Weight = 120 pcf
Friction Angle = 30 degrees
Cohesion = 0 psf

Design temporary shoring in accordance with the in-situ assumed soil parameters shown on the
plans. Design shoring for a 3-year design service life and a traffic surcharge equal to 240 psf.
This surcharge is not applicable for construction traffic. If a construction surcharge will be
present within a horizontal distance equal to the height of the shoring, design the shoring for the
required construction surcharge. If the edge of pavement or a structure to be protected is within
a horizontal distance equal to the height of the shoring, design shoring for a maximum deflection
of 3”. Otherwise, design shoring for a maximum deflection of 6.

For non-anchored temporary shoring, the top of shoring elevation is defined as the elevation
where the grade intersects the back face of the shoring. For traffic impact, apply 2 kips/ft to the
shoring 1.5 ft above the top of shoring elevation. When designing for traffic impact, extend
shoring at least 32” above the top of shoring elevation. Otherwise, extend shoring at least 6”
above the top of shoring elevation.

Standard Shoring

Unless notes on plans prohibit the use of one or both types of standard shoring, standard shoring
is optional. Submit a “Standard Temporary MSE Wall Selection Form” for each standard
temporary MSE wall location and a “Standard Temporary Shoring Selection Form” for up to
three standard temporary shoring locations. Submit selection forms at least 14 days before
beginning shoring construction. Obtain standard shoring selection forms from:

http://www.ncdot.org/doh/preconstruct/hichway/geotech/formdet/standards.html

(A)  Standard Temporary Shoring

Determine the shoring height, traffic impact, groundwater condition and slope or
surcharge case for each standard temporary shoring location. Determine the minimum
required extension, embedment and sheet pile section modulus or H pile section from the
plans for each location.

(B)  Standard Temporary MSE Walls

Choose a standard temporary MSE wall from the multiple temporary MSE wall options
shown in the plans. Do not use more than one option per wall location.

Step bottom of reinforced zone in increments equal to vertical reinforcement spacing for
the wall option chosen. Determine the wall height and slope or surcharge case for each
section of standard temporary MSE wall. With the exception of either the first or last
section of wall, use horizontal section lengths in increments equal to the following for the
wall option chosen.
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Standard Temporary MSE Wall Increment
Option
Temporary Fabric Wall 9 ft min (varies)
Hilfiker Temporary Wall 10 ft min (varies)
SierraScape Temporary Wall 18ft—7 % in
Retained Earth Temporary Wall 24 ft
Terratrel Temporary Wall 19ft—8in

Determine the appropriate facings and/or forms and reinforcement length, spacing,
strength, type, density and/or size from the plans for each wall section.

Construction Methods

When using an anchored PCB, anchor the barrier in accordance with Roadway Standard
Drawing 1170.01 and Section 1170 of the 2006 Standard Specifications for Roads and
Structures. Control drainage during construction in the vicinity of temporary shoring. Collect
and direct run off away from temporary MSE walls, shoring and shoring backfill.

(A)  Non-anchored Temporary Shoring

Install and interlock sheet piling or install piles as shown on the plans or accepted
submittals with a tolerance of 1/2 inch per foot from vertical. Contact the Engineer if the
design embedment is not achieved. If piles are placed in drilled holes, perform pile
excavation to the required elevations and backfill excavations with concrete and lean
sand grout.

Remove grout as necessary to install timber lagging. Install timber lagging with a
minimum bearing distance of 3” on each pile flange. Backfill voids behind lagging with
shoring backfill.

Perform welding in accordance with the accepted submittals and Article 1072-20 of the
2006 Standard Specifications for Roads and Structures.

1) Pile Excavation

Excavate a hole with a diameter that will result in at least 3” of clearance around
the entire pile. Use equipment of adequate capacity and capable of drilling
through soil and non-soil including rock, boulders, debris, man-made objects and
any other materials encountered.  Blasting is not permitted to advance
excavations. Blasting for core removal is permitted only when approved by the
Engineer. Dispose of drilling spoils in accordance with Section 802 of the 2006
Standard Specifications for Roads and Structures. Drilling spoils consist of all
excavated material including water removed from excavations by either pumping
or drilling tools.
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(B)

If unstable, caving or sloughing soils are encountered, stabilize excavations with
clean watertight steel casing. Steel casings may be either sectional type or one
continuous corrugated or non-corrugated piece. Provide casings of ample
strength to withstand handling and driving stresses and the pressures imposed by
concrete, earth or backfill. Use steel casings with an outside diameter equal to the
hole size and a minimum wall thickness of 1/4 inch.

Before placing concrete, check the water inflow rate in the excavation after any
pumps have been removed. If the inflow rate is less than 6” per half hour, remove
any water and free fall the concrete into the excavation. Ensure that concrete
flows completely around the pile. If the water inflow rate is greater than 6 per
half hour, propose and obtain approval of the concrete placement procedure
before placing concrete.

Center the pile in the excavation and fill the excavation with Class A concrete in
accordance with Section 1000 of the 2006 Standard Specifications for Roads and
Structures except as modified herein. Provide concrete with a slump of 6 to 8
inches. Use an approved high-range water reducer to achieve this slump. Place
concrete in a continuous manner to the bottom of shoring or the elevations shown
on the accepted submittals. Fill the remainder of the excavation with a lean sand
grout and remove all casings.

Temporary MSE Walls

The Engineer may require a wall preconstruction meeting to discuss the construction and
inspection of the temporary MSE walls. If required, conduct the meeting with the Site
Superintendent, the Resident or Bridge Maintenance Engineer, the Bridge Construction
Engineer and the Geotechnical Operations Engineer before beginning wall construction.

Perform all necessary clearing and grubbing in accordance with Section 200 of the 2006
Standard Specifications for Roads and Structures. Excavate as necessary as shown on
the plans or accepted submittals. Notify the Engineer when foundation excavation is
complete. Do not place shoring backfill or first reinforcement layer until obtaining
approval of the excavation depth and foundation material.

If applicable, install foundations located within the reinforced zone in accordance with
the plans or accepted submittals.

Erect and maintain facings and forms as shown on the plans or accepted submittals.
Stagger vertical joints of facings and forms to create a running bond when possible unless
shown otherwise on the plans or accepted submittals.

Place facings and forms as near to vertical as possible with no negative batter. Construct
temporary MSE walls with a vertical and horizontal tolerance of 3 when measured with
a 10 ft straight edge and an overall vertical plumbness (batter) and horizontal alignment
of less than 6”.
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Place reinforcement at locations and elevations shown on the plans or accepted submittals
and in slight tension free of kinks, folds, wrinkles or creases. Repair or replace any
damaged reinforcement. Contact the Engineer when existing or future structures such as
foundations, pavements, pipes, inlets or utilities will interfere with reinforcement. To
avoid structures, deflect, skew and modify reinforcement.

Do not splice reinforcement in the reinforcement direction (RD), i.e., parallel to the wall
face. Seams are allowed in the cross-reinforcement direction (CRD). Bond or sew
adjacent reinforcing fabric together or overlap fabric a minimum of 18” with seams
oriented perpendicular to the wall face.

Place shoring backfill in 8 to 10 inch thick lifts and compact in accordance with
Subarticle 235-4(C) of the 2006 Standard Specifications for Roads and Structures. Use
only hand operated compaction equipment within 3 ft of the wall face. Do not damage
reinforcement when placing and compacting shoring backfill. End dumping directly on
the reinforcement is not permitted. Do not operate heavy equipment on reinforcement
until it is covered with at least 10” of shoring backfill. Do not use sheepsfoot, grid rollers
or other types of compaction equipment with feet.

Cover reinforcing and retention fabric with at least 3” of shoring backfill. Place top
reinforcement layer between 4 and 24 inches below top of wall as shown on the plans or
accepted submittals.

Bench temporary MSE walls into the sides of excavations where applicable. If the top of
wall is within 5 ft of finished grade, remove top form or facing and incorporate the top
reinforcement layer into the fill when placing fill in front of the wall. Temporary MSE
walls remain in place permanently unless required otherwise.

CHANGEABLE MESSAGE SIGNS

(11-21-06) DBIIR 11

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 11-9, Article 1120-3, Replace the 3rd sentence with the following:

Sign operator will adjust flash rate so that no more than two messages will be displayed and be
legible to a driver when approaching the sign at the posted speed.

EXCAVATION, TRENCHING, PIPE LAYING, & BACKFILLING FOR UTILITIES

(2-17-09) DB15 R001

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 15-5, Article 1505-4 Repair of Pavements, Sidewalks and Driveways, first paragraph,
add at the end of the first sentence

1n accordance with Section 848.
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PAVEMENT MARKING LINES

(11-21-06) (Rev. 9-18-07) DB 12 R001

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 12-2, 1205-3(D) Time Limitations for Replacement, add the following at the beginning
of the chart:

Facility Type Marking Type Replacement Deadline
Full control of access multi-lane All markings By the end of each workday's
roadway (4 or more total lanes) and including operation if the lane is opened to
ramps, including interstates symbols traffic

ON-THE-JOB TRAINING
(10-16-07) (Rev 6-3-09) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority must be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeymen level status is a
primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assessing Training Goals
The Department through the OJT Program Manager, will assign training goals for a calendar

year based on the contractors’ past three years’ activity and the contractors’ anticipated
upcoming year’s activity with the Department. At the beginning of each year, all contractors
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eligible will be contacted by the Department to determine the number of trainees that will be
assigned for the upcoming calendar year. At that time, the Contractor shall enter into an
agreement with the Department to provide a self-imposed on-the-job training program for the
calendar year. This agreement will include a specific number of annual training goals agreed to
by both parties. The number of training assignments may range from 1 to 15 per contractor per
calendar year. The Contractor shall sign an agreement to fulfill their annual goal for the year. A
sample agreement is available at www.ncdot.org/business/ocs/ojt/.

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level

workers in the construction craft / operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.
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No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information, as requested, shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with a
certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program shall receive an initial and Trainee / Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NCDOL and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS
(05-20-08) 72

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

“(h) Amounts Encumbered — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.”

Payment will be made on any contract terminated pursuant to the special provision in accordance

with Article 108-13(E), of the North Carolina Department of Transportation Standard
Specifications for Roads and Structures, dated July 1, 2006.
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*** STANDARD SPECIAL PROVISIONS ***

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY
(11-18-08) z3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier's expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
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shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet - Strain R
Weeping Lovegrass Clover - Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop

seed; maximum 144 restricted noxious weed seed per pound. Seed less than 70% pure live seed
will not be approved.
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Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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*** STANDARD SPECIAL PROVISIONS ***
ERRATA

(07-21-09) Z-4

Revise the Standard Specifications for Roads and Structures July 2006 on all projects as follows:

O

0o 0 0O O

Division 1
Page 1-1, replace AREA - American Railway Engineering Association with American
Railway Engineering and Maintenance of Way Association.

Page 1-7, remove —L- in middle of page after INVITATION TO BID and before
LABORATORY.

Page 1-25, 102-16(R), move 2nd paragraph to left margin. It is not a part of this subarticle,
but part of the entire article.

Division 2
Page 2-9, Subarticle 225-1(C), 1% paragraph, 2" line, last word, add a “d” to make the word
grade become graded
Page 2-15, Subarticle 226-3, 5th paragraph, first line, replace the word in with the word is.

Page 2-23, Subarticle 235-4(B)(9), at the end of the sentence, replace finished greater with
finished grade.

Page 2-28, Article 260-3, First paragraph, second line, remove the word foot.
Division 3
Page 3-13, Article 340-4, Second paragraph, change Flowable Backfill to Flowable Fill
Division 4
Page 4-29, Article 420-13(A) Description, change reference from Section 1082 to Article
1081-6.
Page 4-40, Subarticle 420-17(F) first line, change Subarticle 420-17(B) to (B) herein.
Page 4-70, 442-13(B) Second sentence, change SSPC Guide 61 to SSPC Guide 6.

Pages 4-72, 4-74, 4-76, at the top of the page, substitute the heading Section 452 with Section
450.

Page 4-79, at the top of the page, substitute the heading Section 450 with Section 452
Page 4-80, change 452-7 to 452-6 at the top of the page.

Page 4-80, change Pay Item __ Steel Pile Retaining Walls, to Sheet Pile Retaining Walls.
Page 4-88, 462-4, Title, Replace last word Measurement with the word PAYMENT

Division 5

Page 5-8, Article 501-15 Measurement and Payment, delete the 4th paragraph that begins
The quantity of lime, measured as provided ...
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Q

Page 5-14, Article 520-11 Measurement and Payment, first paragraph, second line, delete
will be.

Division 6
Page 6-3, Article 600-9, 2nd Paragraph on this page, replace 818-5 with 818-4.

Pages 6-30 and 31, Subarticle 610-3(A)(13) Move 2 paragraphs from the margin to the right
under the number (13).

Page 6-43, Article 610-8, 4th paragraph, remove the first the

Page 6-44, 2nd full paragraph, 1% sentence, delete the first and and add transverse just before
cross-slope control.

Page 6-51, at the top of the page, add 610-14 on the same line, and just before the heading
MAINTENANCE.

Page 6-53, Article 620-4 sixth paragraph, second line; the word that should be which.
Page 6-66, title, Replace EXISTNG with EXISTING

Page 6-66, Article 657-1, Description, first sentence, replace PS/AR (hot-poured rubber
asphalt with hot applied joint sealer.

Page 6-66, Article 657-2, replace PS/AR (Hot-Poured Rubber Asphalt with the following:

Item Section
Hot Applied Joint Sealer 1028-2

Page 6-67, at the top of the page, substitute the heading Section 654 with Section 657.

Page 6-67, Article 657-3 Construction Methods, 2nd paragraph, replace PS/AR sealant with
hot applied joint sealer.

Page 6-71, 660-9(B)(1), Replace the first sentence of the first paragraph with the following:
Using the quantities shown in Table 660-1, apply asphalt material to the existing surface
followed by an application of No. 78 M or lightweight aggregate.
Page 6-89, Add a period at the end of the last sentence at the bottom of the page.
Page 6-90, Article 663-5, first paragraph, first sentence, change 500F to 50°F; third
paragraph, fourth sentence change 3250F to 325°F.

Division 7
Page 7-12, at the top of the page, substitute the heading Section 710 with Section 700.
Page 7-15, Article 710-9, 4th paragraph, last line, change 710-11(B) to 710-10(B).
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0o 0 0O O

Division 8
Page 8-13, Article 808-3, 4th Paragraph, third line, replace the word Eexcavation with the
word Excavation
Page 8-35, Article 848-2, Item: Replace Cncrete with Concrete
Division 9
Page 9-2, add 901-3 just before CONSTRUCTION METHODS
Division 10

Page 10-12, near bottom of page add (C) before Proportioning and Mixing of Modified
Compositions, which should be bold type.

Page 10-28, at the top of the page, substitute Section 1006 for 1005.

Page 10-54, Subarticle 1018-2A), First line, substitute (B) for 11, third line, substitute (B)(2)
for 11-b.

Pages 10-56, 10-58, 10-60 at the top of the page, substitute Section 1018 with Section 1020.
Page 10-84, Table 1042-1, Class 2, Maximum, change from 23r to 23.

Page 10-84, Article 1042-2 Testing, last sentence, replace the word alterations with the word
cycles.

Page 10-100, Table 1056-1, replace on the line for Trapezoidal Tear Strength:

Type 1 Type 2 Type 3 Type 4
Class A Class B | Soil Stabilization
45 |b 75 1b -- -- 751b

Page 10-116, Subarticle 1070-10, first paragraph, second sentence, add or just before cold-
forged sleeve.

Pages 10-136 through 10-147, at the top of the page, substitute Section 1074 with Section
1072.

Page 10-157, Article 1077-11, first paragraph, change the reference from Subarticle 420-
18(B) to Subarticle 420-17(B).

Page 10-200, Subarticle 1080-14(B), change reference to ASTM D3359
Page 10-211, at the top of the page, substitute Section 1081 with Section 1082.
Page 10-229, add 1088-6 BLANK on the line above 1088-7 TUBULAR MARKERS.

Page 10-244, add 1089-10 BLANK and 1089-11 BLANK on the lines just above 1089-12
FLAGGER.

Page 10-272, delete Article 1098-6 in its entirety. Renumber Articles 1098-7 through 1098-
17 as Articles 1098-6 through 1098-16 consecutively.
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O

0o 0o 0O DO

Division 12
Page 12-21 Add 1266-2 just before the heading MATERIALS.

Division 14
Page 14-33, Article 1413-6, first paragraph, first sentence, first line, replace the word made
with the words paid for.

Division 15

Page 15-2 add 1500-4 just before the heading WEEKEND, NIGHT AND HOLIDAY
WORK.

Page 15-4, Subarticle 1505-3(A)(2), replace the 2nd line with the following: Provide
shielding or shoring as required under Section 150 or as required elsewhere in the
contract.

Page 15-5, add 1505-6 on the same line and just before the heading MEASUREMENT AND
PAYMENT. (Remove the period after PAYMENT.)

Page 15-6, Article 1505-6(3), delete in Section 1175 and replace it with elsewhere in the
contract.

Page 15-8, add 1510-4 on the same line and just before the heading MEASUREMENT AND
PAYMENT.

Page 15-10, substitute BLANK for CONSTRUCTION REQUIREMENTS on the same line
and just before 1515-4.

Page 15-10, substitute CONSTRUCTION REQUIREMENTS for General Requirements
Page 15-10, Article 1515-4, add (D) just before the bolded Fire Hydrants.
Page 15-13, Article 1520-3, 8th paragraph, add pipe after diameter.

Page 15-22, add 1540-3 on the same line and just before the heading CONSTRUCTION
REQUIREMENTS

Page 15-28, Replace 1550-6 METHOD OF MEASUREMENT with MEASUREMENT
AND PAYMENT.

Division 16

Page 16-12, Subarticle 1632-1(C) ¥ Inch hardware cloth, change the minimum width from
24 inches to 48 inches.

Division 17
Page 17-19, Subarticle 1725-2 Material, Second paragraph, change Article 1098-7 to 1098-8
Page 17-20, Subarticle 1726-2 Material, Second paragraph, change Article 1098-8 to 1098-9

END
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*** STANDARD SPECIAL PROVISIONS ***

AWARD OF CONTRACT
(6-28-77) Z-6

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.
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*** STANDARD SPECIAL PROVISIONS ***

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS
(12-18-07) z-7

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female Participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its
effort to meet the goals. The hours of minority and female employment and training must be
substantially uniform throughout the length of the contract, and in each trade and the Contractor
shall make a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to Contractor or from
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the
contract, the executive Order and the regulations in 41 CFR Part 60-4. Compliance with the
goals will be measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered
area” is the county or counties shown on the cover sheet of the proposal form and contract.
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EMPLOYMENT GOALS FOR MINORITY
AND FEMALE PARTICIPATION

Economic Areas

Area 023 29.7%
Bertie County
Camden County
Chowan County
Gates County
Hertford County
Pasquotank County
Perguimans County

Area 024 31.7%
Beaufort County
Carteret County
Craven County
Dare County
Edgecombe County
Green County
Halifax County
Hyde County

Jones County
Lenoir County
Martin County
Nash County
Northampton County
Pamlico County
Pitt County

Tyrrell County
Washington County
Wayne County
Wilson County

Area 025 23.5%
Columbus County
Duplin County
Onslow County
Pender County

Area 026 33.5%
Bladen County
Hoke County
Richmond County
Robeson County
Sampson County
Scotland County

Area 027 24.7%
Chatham County
Franklin County
Granville County
Harnett County
Johnston County
Lee County
Person County
Vance County
Warren County

Area 028 15.5%
Alleghany County
Ashe County
Caswell County
Davie County
Montgomery County
Moore County
Rockingham County
Surry County
Watauga County
Wilkes County

Area 029 15.7%
Alexander County
Anson County
Burke County
Cabarrus County
Caldwell County
Catawba County
Cleveland County
Iredell County
Lincoln County
Polk County
Rowan County
Rutherford County
Stanly County

Area 0480 8.5%
Buncombe County
Madison County

Area 030 6.3%
Avery County
Cherokee County
Clay County
Graham County
Haywood County
Henderson County
Jackson County
McDowell County
Macon County
Mitchell County
Swain County
Transylvania County
Yancey County
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Area 5720 26.6%
Currituck County

Area 9200 20.7%
Brunswick County
New Hanover County

Area 2560 24.2%
Cumberland County

Minority and Female Employment Requirements Brunswick County

SMSA Areas

Area 6640 22.8% Area 3120 16.4%

Durham County Davidson County

Orange County Forsyth County

Wake County Guilford County
Randolph County

Area 1300 16.2% Stokes County

Alamance County Yadkin County

Area 1520 18.3%
Gaston County
Mecklenburg County
Union County

Goals for Female

Participation in Each Trade

(Statewide) 6.9%
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*** STANDARD SPECIAL PROVISIONS ***

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS (rHwa-1273)

VII.
VIII.

Xl
XIlI.

General

Nondiscrimination

Nonsegregated Facilities

Payment of Predetermined Minimum Wage

Statements and Payrolls

Record of Materials, Supplies, and Labor

Subletting or Assigning the Contract

Safety: Accident Prevention

False Statements Concerning Highway Projects

Implementation of Clean Air Act and Federal Water Pollution Control Act

Certification Regarding Debarment, Suspension Ineligibility, and Voluntary Exclusion

Certification Regarding Use of Contract Funds for Lobbying

GENERAL

1.

These contract provisions shall apply to all work performed on the contract by the contractor's own organization and with the
assistance of workers under the contractor's immediate superintendence and to all work performed on the contract by piecework,
station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations contained in
these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or purchase order that may in
turn be made. The Required Contract Provisions shall not be incorporated by reference in any case. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for termination of the
contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as provided in 29 CFR
5.12:

Section I, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these Required Contract
Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall be resolved in accordance with the
procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors) and the contracting agency, the DOL, or the contractor's
employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a.  discriminate against labor from any other State, possession, or territory of the United States (except for employment preference
for Appalachian contracts, when applicable, as specified in Attachment A), or

b.  employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts who are on parole,
supervised release, or probation.

NONDISCRIMINATION
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative
action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR
60) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. The Equal
Opportunity Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act
of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the following minimum specific requirement activities of EEO:

a.  The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out EEO obligations
and in their review of his/her activities under the contract.

209



C 202384 (R-2633AA & AB) Required Contract Provisions Federal-Aid Construction Contracts  Brunswick County

b.  The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are
treated during employment, without regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, preapprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively administering and promoting an active contractor program of EEO and who
must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and
will implement, the contractor's EEO policy and contractual responsibilities to provide EEO in each grade and classification of
employment. To ensure that the above agreement will be met, the following actions will be taken as a minimum:

a.  Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less
often than once every six months, at which time the contractor's EEO policy and its implementation will be reviewed and
explained. The meetings will be conducted by the EEO Officer.

b.  All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all
major aspects of the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

¢.  All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minority group employees.

d.  Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants
for employment and potential employees.

e.  The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by
means of meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An
Equal Opportunity Employer.” All such advertisements will be placed in publications having a large circulation among minority
groups in the area from which the project work force would normally be derived.

a.  The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through
public and private employee referral sources likely to yield qualified minority group applicants. To meet this requirement, the
contractor will identify sources of potential minority group employees, and establish with such identified sources procedures
whereby minority group applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is expected to
observe the provisions of that agreement to the extent that the system permits the contractor's compliance with EEO contract
provisions. (The DOL has held that where implementation of such agreements have the effect of discriminating against
minorities or women, or obligates the contractor to do the same, such implementation violates Executive Order 11246, as
amended.)

¢.  The contractor will encourage his present employees to refer minority group applicants for employment. Information and
procedures with regard to referring minority group applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions
of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to
race, color, religion, sex, national origin, age or disability. The following procedures shall be followed:

a.  The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not
indicate discriminatory treatment of project site personnel.

b.  The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of
discriminatory wage practices.

c.  The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such corrective action shall include all affected persons.

d.  The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with his
obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a
reasonable time. If the investigation indicates that the discrimination may affect persons other than the complainant, such
corrective action shall include such other persons. Upon completion of each investigation, the contractor will inform every
complainant of all of his avenues of appeal.

6. Training and Promotion:

a.  The contractor will assist in locating, qualifying, and increasing the skills of minority group and women employees, and
applicants for employment.

b.  Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor
shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of
contract performance. Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. In the event a special provision for training is provided under this contract, this subparagraph will be
superseded as indicated in the special provision.
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c.  The contractor will advise employees and applicants for employment of available training programs and entrance requirements
for each.

d.  The contractor will periodically review the training and promotion potential of minority group and women employees and will
encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use his/her best efforts
to obtain the cooperation of such unions to increase opportunities for minority groups and women within the unions, and to effect
referrals by such unions of minority and female employees. Actions by the contractor either directly or through a contractor's
association acting as agent will include the procedures set forth below:

a.  The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying
more minority group members and women for membership in the unions and increasing the skills of minority group employees
and women so that they may qualify for higher paying employment.

b.  The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c.  The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such
information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the
contractor, the contractor shall so certify to the SHA and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women referrals within the
time limit set forth in the collective bargaining agreement, the contractor will, through independent recruitment efforts, fill the
employment vacancies without regard to race, color, religion, sex, national origin, age or disability; making full efforts to obtain
qualified and/or qualifiable minority group persons and women. (The DOL has held that it shall be no excuse that the union
with which the contractor has a collective bargaining agreement providing for exclusive referral failed to refer minority
employees.) In the event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including
procurement of materials and leases of equipment.

a.  The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this contract.

b.  Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete for and perform
subcontracts which the contractor enters into pursuant to this contract. The contractor will use his best efforts to solicit bids
from and to utilize DBE subcontractors or subcontractors with meaningful minority group and female representation among
their employees. Contractors shall obtain lists of DBE construction firms from SHA personnel.

c.  The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements.
Such records shall be retained for a period of three years following completion of the contract work and shall be available at
reasonable times and places for inspection by authorized representatives of the SHA and the FHWA.

a.  The records kept by the contractor shall document the following:

1. The number of minority and non-minority group members and women employed in each work classification on the
project;

2. The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities
for minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and female
employees; and

4. The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with meaningful
minority and female representation among their employees.

b.  The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the number of
minority, women, and non-minority group employees currently engaged in each work classification required by the contract
work. This information is to be reported on Form FHWA-1391. If on-the-job training is being required by special provision, the
contractor will be required to collect and report training data.

I1l.  NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply agreement or
purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material supplier, or vendor, as
appropriate, certifies that the firm does not maintain or provide for its employees any segregated facilities at any of its
establishments, and that the firm does not permit its employees to perform their services at any location, under its control, where
segregated facilities are maintained. The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms,
restaurants and other eating areas, timeclocks, locker rooms, and other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit
directive, or are, in fact, segregated on the basis of race, color, religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c.  The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or material suppliers
prior to award of subcontracts or consummation of material supply agreements of $10,000 or more and that it will retain such
certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on
roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a.

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less often than
once a week and without subsequent deduction or rebate on any account [except such payroll deductions as are permitted by
regulations (29 CFR 3) issued by the Secretary of Labor under the Copeland Act (40 U.S.C. 276¢)] the full amounts of wages
and bona fide fringe benefits (or cash equivalents thereof) due at time of payment. The payment shall be computed at wage
rates not less than those contained in the wage determination of the Secretary of Labor (hereinafter “the wage determination™)
which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist
between the contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or
Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent
and accessible place where it can be easily seen by the workers. For the purpose of this Section, contributions made or costs
reasonably anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of Section 1V,
paragraph 3b, hereof. Also, for the purpose of this Section, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed
to be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to
skill, except as provided in paragraphs 4 and 5 of this Section IV.

Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for each
classification for the time actually worked therein, provided, that the employer's payroll records accurately set forth the time
spent in each classification in which work is performed.

All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are herein incorporated
by reference in this contract.

2. Classification:

a.

The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract, which is not
listed in the wage determination, shall be classified in conformance with the wage determination.

The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the following criteria
have been met:

1. the work to be performed by the additional classification requested is not performed by a classification in the wage
determination;

the additional classification is utilized in the area by the construction industry;

the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates
contained in the wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the additional
classification or their representatives, and the contracting officer agree on the classification and wage rate (including the
amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to
the DOL, Administrator of the Wage and Hour Division, Employment Standards Administration, Washington, D.C. 20210. The
Wage and Hour Administrator, or an authorized representative, will approve, modify, or disapprove every additional
classification action within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the additional
classification or their representatives, and the contracting officer do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer the questions,
including the views of all interested parties and the recommendation of the contracting officer, to the Wage and Hour
Administrator for determination. Said Administrator, or an authorized representative, will issue a determination within 30 days
of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional
time is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this Section IV shall
be paid to all workers performing work in the additional classification from the first day on which work is performed in the
classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which
is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly case equivalent thereof.
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b.  If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona
fide fringe benefits under a plan or program, provided, that the Secretary of Labor has found, upon the written request of the
contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a.  Apprentices:

1. Apprentices will be permitted to work at less than the predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide apprenticeship program registered with the DOL,
Employment and Training Administration, Bureau of Apprenticeship and Training, or with a State apprenticeship agency
recognized by the Bureau, or if a person is employed in his/her first 90 days of probationary employment as an apprentice
in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the
Bureau of Apprenticeship and Training or a State apprenticeship agency (where appropriate) to be eligible for
probationary employment as an apprentice.

2. The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification shall not be
greater than the ratio permitted to the contractor as to the entire work force under the registered program. Any employee
listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid
not less than the applicable wage rate listed in the wage determination for the classification of work actually performed. In
addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a
contractor or subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) specified in the
contractor's or subcontractor's registered program shall be observed.

3. Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed
on the wage determination for the applicable classification. If the Administrator for the Wage and Hour Division
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance
with that determination.

4. In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the Bureau,
withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be permitted to utilize
apprentices at less than the applicable predetermined rate for the comparable work performed by regular employees until
an acceptable program is approved.

b.  Trainees:

1.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for the work
performed unless they are employed pursuant to and individually registered in a program which has received prior
approval, evidenced by formal certification by the DOL, Employment and Training Administration.

2. The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration. Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the Employment and Training Administration shall be paid not
less than the applicable wage rate on the wage determination for the classification of work actually performed. In addition,
any trainee performing work on the job site in excess of the ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination for the work actually performed.

3. Every trainee must be paid at not less than the rate specified in the approved program for his/her level of progress,
expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage determination. Trainees
shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not
mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless
the Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the
corresponding journeyman-level wage rate on the wage determination which provides for less than full fringe benefits for
apprentices, in which case such trainees shall receive the same fringe benefits as apprentices.

4. In the event the Employment and Training Administration withdraws approval of a training program, the contractor or
subcontractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

c.  Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section
IV.2. Any worker listed on a payroll at a helper wage rate, who is not a helper under a approved definition,
shall be paid not less than the applicable wage rate on the wage determination for the classification of work
actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid highway construction programs are not subject to the requirements
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of paragraph 4 of this Section V. The straight time hourly wage rates for apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than permitted by the
terms of the particular program.

6.  Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or cause to be
withheld, from the contractor or subcontractor under this contract or any other Federal contract with the same prime contractor, or
any other Federally-assisted contract subject to Davis-Bacon prevailing wage requirements which is held by the same prime
contractor, as much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract.
In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site
of the work, all or part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such
violations have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of
laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in paragraphs 4 and 5 above) shall
require or permit any laborer, mechanic, watchman, or guard in any workweek in which he/she is employed on such work, to work in
excess of 40 hours in such workweek unless such laborer, mechanic, watchman, or guard receives compensation at a rate not less
than one-and-one-half times his/her basic rate of pay for all hours worked in excess of 40 hours in such workweek.

8.  Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph 7 above, the
contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid wages. In addition,
such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for the District of
Columbia or a territory, to such District or to such territory) for liquidated damages. Such liquidated damages shall be computed with
respect to each individual laborer, mechanic, watchman, or guard employed in violation of the clause set forth in paragraph 7, in the
sum of $10 for each calendar day on which such employee was required or permitted to work in excess of the standard work week of
40 hours without payment of the overtime wages required by the clause set forth in paragraph 7.

9.  Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or cause to be
withheld, from any monies payable on account of work performed by the contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in
paragraph 8 above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on
roadways classified as local roads or rural collectors, which are exempt.)

1.  Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are
herein incorporated by reference.

2. Payrolls and Payroll Records:

a.  Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during the course of the
work and preserved for a period of 3 years from the date of completion of the contract for all laborers, mechanics, apprentices,
trainees, watchmen, helpers, and guards working at the site of the work.

b.  The payroll records shall contain the name, social security number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or
cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of hours
worked; deductions made; and actual wages paid. In addition, for Appalachian contracts, the payroll records shall contain a
notation indicating whether the employee does, or does not, normally reside in the labor area as defined in Attachment A,
paragraph 1. Whenever the Secretary of Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in
Section 1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, that the plan or program
has been communicated in writing to the laborers or mechanics affected, and show the cost anticipated or the actual cost
incurred in providing benefits. Contractors or subcontractors employing apprentices or trainees under approved programs shall
maintain written evidence of the registration of apprentices and trainees, and ratios and wage rates prescribed in the applicable
programs.

c.  Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the SHA resident
engineer a payroll of wages paid each of its employees (including apprentices, trainees, and helpers, described in Section IV,
paragraphs 4 and 5, and watchmen and guards engaged on work during the preceding weekly payroll period). The payroll
submitted shall set out accurately and completely all of the information required to be maintained under paragraph 2b of this
Section V. This information may be submitted in any form desired. Optional Form WH-347 is available for this purpose and
may be purchased from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
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Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls by all
subcontractors.

d.  Each payroll submitted shall be accompanied by a “Statement of Compliance," signed by the contractor or subcontractor or
his/her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained under paragraph 2b of this
Section V and that such information is correct and complete;

2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in
the Regulations, 29 CFR 3;

3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or cash equivalent
for the classification of worked performed, as specified in the applicable wage determination incorporated into the
contract.

e.  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy
the requirement for submission of the "Statement of Compliance" required by paragraph 2d of this Section V.

f.  The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution under 18 U.S.C.
1001 and 31 U.S.C. 231.

g.  The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available for inspection,
copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and shall permit such
representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the SHA, the FHWA, the DOL, or all may, after written notice to the contractor,
sponsor, applicant, or owner, take such actions as may be necessary to cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR THIS SECTION DELETED JUNE 4, 2007.

VIl. SUBLETTING OR ASSIGNING THE CONTRACT

1

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the State.
Specialty items may be performed by subcontract and the amount of any such specialty items performed may be deducted from the
total original contract price before computing the amount of work required to be performed by the contractor's own organization (23
CFR 635).

a.  "Its own organization" shall be construed to include only workers employed and paid directly by the prime contractor and
equipment owned or rented by the prime contractor, with or without operators. Such term does not include employees or
equipment of a subcontractor, assignee, or agent of the prime contractor.

b.  "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment
not ordinarily available in the type of contracting organizations qualified and expected to bid on the contract as a whole and in
general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the cost of material
and manufactured products which are to be purchased or produced by the contractor under the contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of
who performs the work) and (b) such other of its own organizational resources (supervision, management, and engineering services)
as the SHA contracting officer determines is necessary to assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the SHA contracting
officer, or authorized representative, and such consent when given shall not be construed to relieve the contractor of any
responsibility for the fulfillment of the contract. Written consent will be given only after the SHA has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions and requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1.

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take
any other needed actions as it determines, or as the SHA contracting officer may determine, to be reasonably necessary to protect the
life and health of employees on the job and the safety of the public and to protect property in connection with the performance of the
work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this
contract, that the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in
surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of
the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall
have right of entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety
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and health standards and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

XI.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of
reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is
essential that all persons concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful
falsification, distortion, or misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway
project (23 CFR 635) in one or more places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY PROJECTS
18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person,
association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality,
quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof
in connection with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or related project
submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality,
quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction
of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."
IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid construction contractor,
or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under the Clean Air Act,
as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water Pollution Control Act, as amended
(33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, and regulations in implementation thereof (40 CFR
15) is not listed, on the date of contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities
pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air Act and Section
308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of Federal Activities,
EPA, indicating that a facility that is or will be utilized for the contract is under consideration to be listed on the EPA List of
Violating Facilities.

4.  That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as the government may direct as a means of enforcing such
requirements.

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION
1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out below.

b.  The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit an explanation of why it cannot provide the certification set out
below. The certification or explanation will be considered in connection with the department or agency's determination whether
to enter into this transaction. However, failure of the prospective primary participant to furnish a certification or an explanation
shall disqualify such a person from participation in this transaction.

c.  The certification in this clause is a material representation of fact upon which reliance was placed when the department or
agency determined to enter into this transaction. If it is later determined that the prospective primary participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department or
agency may terminate this transaction for cause of default.

d.  The prospective primary participant shall provide immediate written notice to the department or agency to whom this proposal
is submitted if any time the prospective primary participant learns that its certification was erroneous when submitted or has
become erroneous by reason of changed circumstances.

e. The terms “covered transaction,” "debarred,” “suspended,” “ineligible,” "lower tier covered transaction,” “participant,”
"person,” "primary covered transaction,”" "principal,”" "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You may contact the
department or agency to which this proposal is submitted for assistance in obtaining a copy of those regulations.
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f.  The prospective primary participant agrees by submitting this proposal that, should the proposed covered transaction be entered
into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency
entering into this transaction.

g.  The prospective primary participant further agrees by submitting this proposal that it will include the clause titled "Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," provided by the
department or agency entering into this covered transaction, without modification, in all lower tier covered transactions and in
all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that
the certification is erroneous. A participant may decide the method and frequency by which it determines the eligibility of its
principals. Each participant may, but is not required to, check the nonprocurement portion of the "Lists of Parties Excluded
From Federal Procurement or Nonprocurement Programs™ (Nonprocurement List) which is compiled by the General Services
Administration.

i.  Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good
faith the certification required by this clause. The knowledge and information of participant is not required to exceed that which
is normally possessed by a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency
may terminate this transaction for cause or default.

* Kk k k x

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Primary Covered Transactions
1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
covered transactions by any Federal department or agency;

b.  Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered against
them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal
or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, or receiving stolen property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d.  Have not within a 3-year period preceding this application/proposal had one or more public transactions (Federal,
State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* Kk Kk kK

2. Instructions for Certification - Lower Tier Covered Transactions:
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b.  The certification in this clause is a material representation of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the Federal Government, the department, or agency with which this
transaction originated may pursue available remedies, including suspension and/or debarment.

c.  The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant learns that its certification was erroneous by reason of
changed circumstances.

d.  The terms “covered transaction," “debarred," "suspended,” “ineligible," “primary covered transaction," “participant,"
"person,” "principal,” "proposal,” and "voluntarily excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of rules implementing Executive Order 12549. You may contact the person to which
this proposal is submitted for assistance in obtaining a copy of those regulations.

e.  The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by
the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered
Transaction,”" without modification, in all lower tier covered transactions and in all solicitations for lower tier covered
transactions.
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A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant may decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not required to, check the Nonprocurement List.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in
good faith the certification required by this clause. The knowledge and information of participant is not required to exceed
that which is normally possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including suspension and/or
debarment.

* k Kk kK

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered Transactions:

1.

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this
transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* Kk Kk k%

XIl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1.

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief,
that:

a.

No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to

influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person
who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for
each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the language of this
certification be included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose
accordingly.
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GENERAL DECISION NC20080010 NC10
Date: July 25, 2008
General Decision Number NC20080010 07/25/2008

Z-11

Superseded General Decision No. NC20070010
State: North Carolina
Construction Type: HIGHWAY

COUNTIES:

Alleghany Granville Pasquotank
Anson Greene Pender
Ashe Halifax Perquimans
Avery Harnett Person
Beaufort Haywood Pitt

Bertie Henderson Polk
Bladen Hertford Richmond
Brunswick Hoke Robeson
Caldwell Hyde Rockingham
Camden Iredell Rutherford
Carteret Jackson Sampson
Caswell Johnston Scotland
Chatham Jones Stanly
Cherokee Lee Surry
Chowan Lenoir Swain

Clay Macon Transylvania
Cleveland Madison Tyrrell
Columbus Martin Vance
Craven McDowell Warren
Currituck Mitchell Washington
Dare Montgomery Watauga
Duplin Moore Wayne
Edgecombe Nash Wilkes
Gates Northampton Wilson
Graham Pamlico Yancey

HIGHWAY CONSTRUCTION PROJECTS (does not include tunnels, building structures in rest
area projects, railroad construction, and bascule, suspension, and spandrel arch bridges, bridges
designed for commercial navigation, and bridges involving marine construction, and other major
bridges).

Modification Number Publication Date
0 02/08/2008
1 07/25/2008
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SUNC1990-002 02/12/1990

Rates Fringes
CARPENTER 7.71
CONCRETE FINISHER 7.64
IRONWORKER (Reinforcing) 9.27
LABORER
Common 6.55
Asphalt Raker 6.55
Form Setter (Road) 6.90
Mason (Brick, Block, Stone) 7.76
Pipe Layer 6.55
Power Tool Operator 6.55
POWER EQUIPMENT OPERATORS
Asphalt Distributor 6.57
Asphalt Paver 7.00
Bulldozer 7.21
Bulldozer (utility) 6.55
Concrete Finishing Machine 9.48
Concrete Grinder 8.13
Crane, Backhoe, Shovel, & Dragline (Over 1 yd.) 8.53
Crane, Backhoe, Shovel, & Dragline (1 yd. & under) 6.91
Drill Operator 7.65
Grade Checker 6.55
Greaseman 6.55
Hydroseeder 7.00
Loader 6.85
Mechanic 8.27
Milling Machine 8.00
Motor Grader (Fine Grade) 8.01
Motor Grader (Rough Grade) 7.42
Oiler 6.55
Piledriver 11.00
Roller (Finish) 6.55
Roller (Rough) 6.55
Scraper 6.55
Screed Asphalt 6.55
Stone Spreader 6.55
Stripping Machine Operator 6.55
Subgrade Machine 9.00
Sweeper 6.55
Tractor (utility) 6.55
TRUCK DRIVERS
Single Rear Axle Trucks 6.55
Multi Rear Axle Trucks 6.55
Heavy Duty trucks 6.55
Welder 9.07

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

220



C 202384 (R-2633AA & AB) General Decision NC20080010 NC10 Brunswick County

Unlisted classifications needed for work not included within the scope of the classifications
listed may be added after award only as provided in the labor standards contract clauses (29 CFR

5.5(a)(1)(ii)).

In the listing above, the "SU™ designation means that rates listed under that identifier do not
reflect collectively bargained wage and fringe benefit rates. Other designations indicate unions
whose rates have been determined to be prevailing.

WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

*a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator (See 29
CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly
to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U. S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210
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4.)  All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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*** STANDARD SPECIAL PROVISIONS ***
(12-18-07)

DIVISION ONE OF STANDARD SPECIFICATIONS

Division One of the 2006 NCDOT Standard Specifications for Roads and Structures
(Standard Specifications) shall apply except as follows:

Definitions:  Throughout Division One of the Standard Specifications, the term “Contractor” is
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” the term
“Bid” is replaced by “Price Proposal,” and the phrase “lowest Responsible Bidder” is replaced
with “responsible Proposer with the lowest adjusted price.” The replacement of “Contractor”
with “Design-Build Team” does not apply to Article 102-2. The replacement of the above terms
also does not apply when the terms are part of a phrase (e.g. bid bond, prime contractor, total
amount bid, etc.)

Deletions:  Articles 102-4, 102-10(C)(2), 102-11(A), 103-2(B), 103-4(B), 104-13, and 108-2
of the Standard Specifications are deleted from Design-Build Contracts.

Modifications:  The remainder of this Standard Special Provision includes modifications to
Division One of the Standard Specifications.

SECTION 101
DEFINITION OF TERMS

Page 1-2, Article 101-3, replace and add certain definitions as follows:

ADDITIONAL WORK

Additional work is that which results from a change or alteration in the contract and for
which there are contract unit prices in the original contract or an executed supplemental
agreement.

ADVERTISEMENT

The public advertisement inviting Statements of Qualifications for the design and
construction of specific projects.

AWARD

The decision of the Board of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and
such other conditions as may be otherwise provided by law, the Request for Proposals, and the
Standard Specifications.

CONTRACT

The executed agreement between the Department of Transportation and the successful
proposer, covering the performance of the work and the compensation therefor.

The term contract is all inclusive with reference to all written agreements affecting
a contractual relationship and all documents referred to therein. The contract shall specifically
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include, but not be limited to, the Request for Proposals, the Technical Proposal, the Price
Proposal, the printed contract form and all attachments thereto, the contract bonds, the plans and
associated special provisions prepared by the Design-Build Team, the standard specifications and
all supplemental specifications thereto, the standard special provisions and the project special
provisions contained in the Request for Proposals, and all executed supplemental agreements, all
of which shall constitute one instrument.

DATE OF AVAILABILITY

That date set forth in the Request for Proposals, by which it is anticipated that the Contract
will be executed and sufficient design efforts or work sites within the project limits will be
available for the Design-Build Team to begin his controlling operations or design.

DESIGN-BUILD

A form of contracting in which the successful proposer undertakes responsibility for both the
design and construction of a project.
DESIGN-BUILD TEAM

An individual, partnership, joint venture, corporation or other legal entity that furnishes the
necessary design and construction services, whether by itself or through subcontracts.
DESIGN-BUILD PROPOSAL

A proposal to contract consisting of a separately sealed Technical Proposal and a separately
sealed Price Proposal submitted in response to a Request for Proposals on a Design-Build
project.

PLANS

The project plans, Standard Drawings, working drawings and supplemental drawings, or
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions
and details of the work to be performed.

(A) Standard Drawings:

Drawings approved for repetitive use, showing details to be used where appropriate. All
Standard Drawings approved by the Department plus subsequent revisions and additions.
Standard Drawings are available for purchase from:

Randy A. Garris, PE
State Contract Officer
1591 Mail Service Center
Raleigh, NC 27699-1591

(B) Preliminary Plans:

Department-furnished drawings included along with a Request for Proposals, or as
developed by the Design-Build Team.
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(C) Project Plans:

Construction drawings prepared, sealed and completed by the Design-Build Team, or as
provided by the Department, that contain specific details and dimensions peculiar to the
work.

(D) Working Drawings and Supplemental Drawings:

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team
Is required to submit to the Engineer.

(E) As-Constructed Drawings:
Final drawings prepared by the Design-Build Team, documenting the details and
dimensions of the completed work.
PRICE PROPOSAL
The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish
the labor and materials at the price quoted.
PROPOSAL (OR REQUEST FOR PROPOSALYS)

The paper document provided by the Department that the proposer uses to develop his paper
offer to perform the work at designated bid prices.

PROPOSER

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a
Technical Proposal and Price Proposal in response to a Request for Proposals.
RIGHT OF WAY

The land area shown on the plans as right of way within which the project is to be
constructed.
SCHEDULE OF VALUES

A schedule of work items necessary to complete work, along with the progress of each work
item, primarily for the purpose of partial payments.
TABLE OF QUANTITIES

A listing of work items (corresponding to the items in the Trns*port pay item list) that
contributes to a project completion. The table shall include estimated quantities for each work
item.

TECHNICAL PROPOSAL

A submittal from a proposer, in accordance with requirements of the Request for Proposals,
for the purpose of final selection.

225



C 202384 (R-2633AA & AB) Division One of Standard Specifications Brunswick County

SECTION 102
PROPOSAL REQUIREMENTS AND CONDITIONS

Page 1-11, delete Article 102-1 and replace with the following:
102-1 INVITATION TO BID

After the advertisement has been made, an invitation to bid will be mailed to known
prequalified contractors and any other contracting firms, material suppliers, and other interested
parties who have requested they be placed on the invitation to bid mailing list informing them
that bids will be received for the construction of specific projects. Such invitation will indicate
the contract identification number, length, locations, and descriptions; a general summary of the
items of work to be performed; and information on how to receive a Request for Qualifications.

All projects will be advertised in daily newspapers throughout the state prior to the bid
opening.

Page 1-15, delete Article 102-3 and replace with the following:

102-3 CONTENTS OF REQUEST FOR PROPOSALS

A Request for Proposals will be furnished by the Department to the selected proposers from
among the respondents to the Request for Qualifications. Each Request for Proposals will be
marked on the front cover by the Department with an identifier of the Proposer to whom it is
being furnished. This Request for Proposals will state the location of the project and will show a
schedule of contract items for which Technical and Price Proposals are invited. It will set forth
the date and time Technical and Price Proposals are to be submitted and will be opened. The
Request for Proposals will also include any special provisions or requirements that vary from or
are not contained in any preliminary design information or standard specifications.

The Request for Proposals will also include the printed contract forms and signature sheets
for execution by both parties to the contract. In the event the Proposer is awarded the contract,
execution of the Request for Proposals by the Proposer is considered the same as execution of
the contract.

Standard specifications, sealed plans specifically identified as the Department’s
responsibility and other documents designated in the Request for Proposals shall be considered a
part of the Request for Proposals whether or not they are attached thereto. All papers bound with
the proposal are necessary parts thereof and shall not be detached, taken apart, or altered.

The names and identity of each prospective Proposer that receives a copy of the Request for
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public,
except that a potential Proposer who obtains a Request for Qualifications may, at the time of
ordering, request that his name remain confidential.

Up to three copies of the Request for Proposals will be furnished to each prospective
Proposer. Additional copies may be purchased for the sum of $25 each. The copy marked with
the Proposer’s name and prequalification number shall be returned to the Department.
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Page 1-16, Article 102-6, replace the first paragraph with the following:

The Proposer shall examine carefully the site of the work contemplated, the preliminary
plans and specifications, and the Request for Proposals. The submission of a Technical Proposal
and a Price Proposal shall be conclusive evidence that the Proposer has investigated and is
satisfied as to the conditions to be encountered; as to the character, quality, and scope of work to
be performed; the quantities of materials to be furnished; and as to the conditions and
requirements of the proposed contract.

Page 1-17, delete Article 102-7 and replace with following:

102-7 SUBSURFACE INVESTIGATION REPORT

The Subsurface Investigation and report was made for the purpose of information only.

If a subsurface investigation report is available on this project, a copy may be obtained by the
prospective proposers upon request.

The subsurface investigation on which the report is based was made for the purpose of
information only. The various field boring logs, rock cores, and soil test data available may be
reviewed or inspected in Raleigh at the office of the Geotechnical Unit. Neither the subsurface
investigation report nor the field boring logs, rock cores, or soil test data is part of the contract.

General soil and rock strata descriptions and indicated boundaries are based on
a geotechnical interpretation of all available subsurface data and may not necessarily reflect the
actual subsurface conditions between borings or between sampled strata within the borehole.
The laboratory sample data and the in situ (in-place) test data can be relied on only to the degree
of reliability inherent in the standard test method. The observed water levels or soil moisture
conditions indicated in the subsurface investigations are as recorded at the time of the
investigation. These water levels or soil moisture conditions may vary considerably with time
according to climatic conditions including temperature, precipitation, and wind, as well as other
nonclimatic factors.

The Proposer is cautioned that details shown in the subsurface investigation report are
preliminary only. The Department does not warrant or guarantee the sufficiency or accuracy of
the investigation made, nor the interpretations made or opinions of the Department as to the type
of materials and conditions that may be encountered. The proposer is cautioned to make such
independent subsurface investigations, as he deems necessary to satisfy himself as to conditions
to be encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of time for any reason resulting from the actual conditions
encountered at the site differing from those indicated in the subsurface investigation.

Pages 1-17, delete Article 102-8 and replace with the following:

102-8 PREPARATION AND SUBMISSION OF BIDS

All Price Proposals shall be prepared and submitted in accordance with the following
requirements:

1. The Request for Proposals provided by the Department shall be used and shall not be
taken apart or altered. The Price Proposal shall be submitted on the same form, which has
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been furnished to the Proposer by the Department as identified by the Proposer’s name
marked on the front cover by the Department.

2. All entries including signatures shall be written in ink.

3. The Proposer shall submit a lump sum or unit price for every item in the Price Proposal.
The lump sum or unit prices bid for the various contract items shall be written in figures.

4. An amount bid shall be entered in the Request for Proposals for every item and the price
shall be written in figures in the "Amount Bid" column in the Request for Proposals.

5. The total amount bid shall be written in figures in the proper place in the Request for
Proposals. The total amount bid shall be determined by adding the amounts bid for each
lump sum item.

6. Changes in any entry shall be made by marking through the entry in ink and making the
correct entry adjacent thereto in ink. A representative of the Proposer shall initial the
change in ink.

7. The Price Proposal shall be properly executed. In order to constitute proper execution, the
Price Proposal shall be executed in strict compliance with the following:

a. If a Price Proposal is by an individual, it shall show the name of the individual and
shall be signed by the individual with the word "Individually" appearing under the
signature. If the individual operates under a firm name, the bid shall be signed in the
name of the individual doing business under the firm name.

b. If the Price Proposal is by a corporation, it shall be executed in the name of the
corporation by the President, Vice President, or Assistant Vice President. It shall be
attested by the Secretary or Assistant Secretary. The seal of the corporation shall be
affixed. If the Price Proposal is executed on behalf of a corporation in any other
manner than as above, a certified copy of the minutes of the Board of Directors of
said corporation authorizing the manner and style of execution and the authority of
the person executing shall be attached to the Price Proposal or shall be on file with the
Department.

c. If the Price Proposal is made by a partnership, it shall be executed in the name of the
partnership by one of the general partners.

d. If the Price Proposal is made by a Limited Liability Company (LLC), it shall be
signed by the manager and notarized.

e. If the Price Proposal is made by a joint venture, it shall be executed by each of the
joint venturers in the appropriate manner set out above. In addition, the execution by
the joint venturers shall appear below their names.

f.  The Price Proposal execution shall be notarized by a notary public whose commission
is in effect on the date of execution. Such notarization shall be applicable both to the
Price Proposal and to the non-collusion affidavit which is part of the signature sheets.

8. The Price Proposal shall not contain any unauthorized additions, deletions, or conditional
bids.
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9. The Proposer shall not add any provision reserving the right to accept or reject an award,
or to enter into a contract pursuant to an award.

10. The Price Proposal shall be accompanied by a bid bond on the form furnished by the
Department or by a bid deposit. The bid bond shall be completely and properly executed
in accordance with the requirements of Article 102-11. The bid deposit shall be a certified
check or cashier check in accordance with Article 102-11.

11. The Price Proposal shall be placed in a sealed envelope and shall have been delivered to
and received by the Department prior to the time specified in the Request for Proposals.

Page 1-22, delete Article 102-12 and replace with the following:
102-12 DELIVERY OF BIDS

All Price Proposals shall be placed in a sealed envelope having the name and address of the
Proposer, and the statement " Price Proposal for the Design/Build of State Highway Project No.
in County(ies)" on the outside of the envelope. If delivered
by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope
addressed to the Contract Officer as stated in the Request for Proposals. The outer envelope shall
also bear the statement "Price Proposal for the Design/Build of State Highway Project No.
". All Technical Proposals shall be placed in a sealed envelope having the
name and address of the Proposer, and the statement "Technical Proposal for the Design/Build of
State Highway Project No. in County(ies)" on the outside of
the envelope. If delivered by mail, the sealed envelope shall be placed in another sealed envelope
and the outer envelope addressed to the Contract Officer as stated in the Request for Proposal.
The outer envelope shall also bear the statement "Technical Proposal for the Design/Build of
State Highway Project No. ". If delivered in person on or before the due date,
the sealed envelope shall be delivered to the office of the Contract Officer as indicated in the
Request for Proposals. Price Proposals and Technical Proposals shall be submitted in accordance
with the project special provision “Submittal of Proposals” contained elsewhere in this Request
for Proposals.

All Price Proposals and Technical Proposals shall be delivered prior to the time specified in
the Request for Proposals. Price proposals and Technical Proposals received after such time will
not be accepted and will be returned to the Proposer unopened.

Pages 1-22, delete Article 102-13 and replace with the following:
102-13 WITHDRAWAL OR REVISION OF BIDS

A Design-Build Team will not be permitted to withdraw its Technical and Price Proposals
after they have been submitted to the Department, unless allowed under Article 103-3 or unless
otherwise approved by the State Highway Administrator.

Page 1-23, delete Article 102-14 and replace with the following:

102-14 RECEIPT AND OPENING OF BIDS

Price Proposals will be opened and read publicly at the time and place indicated in the
Request for Proposals. The scores of the previously conducted evaluation of the Technical
Proposals will also be read publicly in accordance with the procedures outlined in the Request
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for Proposals. Proposers, their authorized agents, and other interested parties are invited to be
present.

Page 1-23, Article 102-15, Replace the 1% paragraph with the following:

102-15 REJECTION OF BIDS

Any Price Proposal submitted which fails to comply with any of the requirements of
Articles 102-8, 102-10 or 102-11, or with the requirements of the project scope and functional
specifications shall be considered irregular and may be rejected. A Price Proposal that does not
contain costs for all proposal items shall be considered irregular and may be rejected.

SECTION 103
AWARD AND EXECUTION OF CONTRACT

Page 1-25, delete Article 103-1 and replace with the following:

103-1 CONSIDERATION OF PRICE PROPOSALS

After the Price Proposals are opened and read, they will be tabulated. The Price Proposal and
score of the Technical Proposal will be made available in accordance with procedures outlined in
the Request for Proposals. In the event of errors, omissions, or discrepancies in the costs,
corrections to the Price Proposal will be made in accordance with the provisions of
Avrticle 103-2. Such corrected costs will be used to determine the lowest adjusted price.

After the reading of the Price Proposals and technical scores, the Department will calculate
the lowest adjusted price as described in the “Selection Procedure” section of the Request for
Proposals.

The right is reserved to reject any or all Price Proposals, to waive technicalities, to request
the Proposer with the lowest adjusted price to submit an up-to-date financial and operating
statement, to advertise for new proposals, or to proceed to do the work otherwise, if in the
judgment of the Board, the best interests of the State will be promoted thereby.

Page 1-26, Subarticle 103-2(A), add items (7) and (8) as follows:
(7) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid”

for each line Item

In the case of the Total Amount Bid does not equal the summation of each Amount
Bid for the line items, the summation of each Amount Bid for the line items shall be
deemed to be the correct total for the entire project.

(8) Omitted Total Amount Bid —Amount Bid Completed

If the Total Amount Bid is not completed and the Amount Bid for all line items is
completed the Total Amount Bid shall be the summation of the Amount Bid for all
line items.
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Page 1-29, delete Article 103-6 and replace with the following:

103-6 RETURN OF BID BOND OR BID DEPOSIT

Checks that have been furnished as a bid deposit will be retained until after the contract
bonds have been furnished by the successful proposer, at which time Department of
Transportation warrants in the equivalent amount of checks that were furnished as a bid deposit
will be issued.

Paper bid bonds will be retained by the Department until the contract bonds are furnished by
the successful proposer, after which all such bid bonds will be destroyed unless the individual
bid bond form contains a note requesting that it be returned to the proposer or the Surety.

Page 1-30, delete Article 103-9 and replace with the following:

103-9 FAILURE TO FURNISH CONTRACT BONDS

The successful proposer's failure to file acceptable bonds within 14 calendar days after the
notice of award is received by him shall be just cause for the forfeiture of the bid bond or bid
deposit and rescinding the award of the contract. Award may then be made to the responsible
proposer with the next lowest adjusted price or the work may be readvertised and constructed
under contract or otherwise, as the Board of Transportation may decide.

SECTION 104
SCOPE OF WORK

Page 1-30, delete Article 104-1 and replace with the following:

104-1 INTENT OF CONTRACT

The intent of the contract is to prescribe the work or improvements that the Design-Build
Team undertakes to perform, in full compliance with the contract. In case the method or
character of any part of the work is not covered by the contract, this section shall apply. The
Design-Build Team shall perform all work in accordance with the contract or as may be
modified by written orders, and shall do such special, additional, extra, and incidental work as
may be considered necessary to complete the work to the full intent of the contract. Unless
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all
implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary
for the design, prosecution and completion of the work.

Page 1-31, Article 104-3, replace “plans or details of construction” with “contract” in all
instances within this Article.

Page 1-40, Article 104-10, replace the first paragraph with the following:
104-10 MAINTENANCE OF THE PROJECT

The Design-Build Team shall maintain the project from the date of beginning construction on
the project until the project is finally accepted. All existing and constructed guardrail / guiderail
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within the project limits shall be included in this maintenance. This maintenance shall be
continuous and effective and shall be prosecuted with adequate equipment and forces to the end
that all work covered by the contract is kept in satisfactory and acceptable conditions at all times.
The Design-Build Team shall perform weekly inspections of guardrail and guiderail and shall
report damages to the Engineer on the same day of the weekly inspection. Where damaged
guardrail or guiderail is repaired or replaced as a result of maintaining the project in accordance
with this Article, such repair or replacement shall be performed within 7 consecutive calendar
days of such inspection report.

Page 1-41, Article 104-10, add the following after the last paragraph:

The Design-Build Team will not be compensated for performance of weekly inspections and
damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail /
guiderail will be handled in accordance with Articles 104-7 and 104-8.

SECTION 105
CONTROL OF WORK

Pages 1-46, delete Article 105-2 and replace with the following:

105-2 PLANS AND WORKING DRAWINGS

All plans shall be supplemented by such approved working drawings as are necessary to
adequately control the work. Working drawings furnished by the Design-Build Team and
approved by the Engineer shall consist of such detailed drawings as may be required to
adequately control the work. They may include stress sheets, shop drawings, erection drawings,
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or
any other supplementary drawings or similar data required of the Design-Build Team. When
working drawings are approved by the Engineer, such approval shall not operate to relieve the
Design-Build Team of any of his responsibility under the contract for the successful completion
of the work.

Changes on shop drawings after approval and/or distribution shall be subject to the approval
of the Engineer and he shall be furnished a record of such changes.

Page 1-47, Article 105-3, add the following after the 3" paragraph:

The Design-Build Team shall bear all the costs of providing the burden of proof that the
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is
accepted.

The Engineer may impose conditions for acceptance of the nonconforming work. The
Design-Build Team shall bear all costs for fulfilling the conditions.

The decisions whether the product satisfies the design purpose, whether the nonconforming
work is reasonably acceptable and the conditions for acceptance are at the sole discretion of the
Engineer.
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Pages 1-47, delete Article 105-4 and replace with the following:

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL
SPECIFICATIONS, AND SPECIAL PROVISIONS

The Request for Proposals, all Plans, the Standard Specifications, and all supplementary
documents are essential parts of the contract and a requirement occurring in one is as binding as
though occurring in all. They are intended to be complementary and to describe and provide for a
complete work.

In case of discrepancy or conflict, the order in which they govern shall be as follows:

(A) Request for Proposals

(B) Technical Proposal from the Design-Build Team

(C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the

Department, as applicable

(D) Standard Drawings

(E) Standard Specifications

Where dimensions on the plans are given or can be computed from other given dimensions
they shall govern over scaled dimensions.

The Design-Build Team shall take no advantage of any error or omission in the plans,
estimated quantities, or specifications. In the event the Design-Build Team discovers an error or
omission, he shall immediately notify the Engineer.

Page 1-50, delete Article 105-9 and replace with the following:
105-9 CONTRUCTION STAKES, LINES, AND GRADES

The Design-Build Team shall be responsible for any surveying, construction staking and
layout required in the performance of the work. He will be responsible for the accuracy of lines,
slopes, grades and other engineering work which he provides under this contract. Unless
otherwise specified in the Request for Proposals, no measurement or direct payment will be
made for this work. The cost shall be considered as included in other contract items.

SECTION 106
CONTROL OF MATERIAL

Page 1-56, Article 106-2, add the following after the second paragraph:

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities
as described in Article 101-3 of these specifications.

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM - EA”
or “GENERIC RETAINING WALL ITEM - LF”. For these Generic Work Items, Materials
must be defined and appropriate conversion factors submitted.
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An initial Table of Quantities shall be submitted no later than 30 calendar days after the date
of award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set
of Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial
changes to the Quantities on previously incorporated RFC Plans.

Page 1-58, Article 106-6, replace “specifications” with “contract” as the last word of
the 1% paragraph.

Page 1-58, Article 106-6(C), replace the 2" paragraph with the following:

Where the Department agrees to inspect or test materials during their production or at the
source of supply, the Design-Build Team shall bear the cost of testing performed on materials
ordered by him but not incorporated into the project. For items normally pretested by the
Department, the Design-Build Team shall provide a minimum of 30 days notice prior to the
beginning of production of the items for this project along with final approved shop drawings.

SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY
TO PUBLIC

Page 1-69, Article 107-18, in the last sentence of the first paragraph, replace the word
“legally”” with the word “contractually”.

Page 1-69, delete Article 107-19 and replace with the following:

107-19 FURNISHING RIGHT OF WAY

The responsibility for coordinating the securing of all necessary rights of way is as outlined
in the Request for Proposals.

SECTION 108
PROSECUTION AND PROGRESS

Page 1-71, Article 108-1, add the following sentence to the end of the 1* paragraph:
The Design-Build Team shall not commence work prior to execution of the contract by both

the Department and the Design-Build Team.
Page 1-72, delete Article 108-3 and replace with the following:

108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES

The selected Design-Build Team shall meet with the Engineer for a pre-design conference
concerning the design phase of the work. This conference shall be held prior to the
commencement of work, as it is determined according to Article 108-1, and will be scheduled by
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized
signature forms and a list of any proposed subcontractors associated with the design of the
project.
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A preconstruction conference shall be held at least 10 working days before construction
activity begins. This second conference, concerning the construction phase, shall also be
scheduled by the Engineer. The Design-Build Team shall give the Engineer a minimum of 45
days notice before he plans to begin construction activities. This will allow the Engineer time
for any environmental agency representatives involved in the permitting process, as well as any
other pertinent entities, to be scheduled to attend the preconstruction conference. If the Design-
Build Team is responsible for utilities in accordance with Article 105-8 and the Request for
Proposals, he shall be responsible for coordinating with the Engineer in scheduling their
attendance and for notifying them. The Design-Build Team shall also be responsible for
coordinating with the Engineer in scheduling the attendance of subcontractors and others deemed
appropriate, and for notifying them.

At the preconstruction conference, a list of any proposed subcontractors and major material
suppliers associated with the construction of the project will be submitted.

If the contract has a DBE requirement, the Design-Build Team shall submit copies of
completed and signed DBE subcontracts, purchase orders, or invoices to the Department.

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5
and the Request for Proposals. The Design-Build Team shall designate an employee who is
competent and experienced in traffic control to implement and monitor the traffic control plan.
The qualifications of the designated employee must be satisfactory to the Engineer.

The Design-Build Team shall submit a safety plan and designate an employee as Safety
Supervisor.

Both plans shall be submitted at the preconstruction conference and must be satisfactory to
the Engineer. Should the design plan include activities that would place personnel on the work
site, traffic control and safety plans for those activities shall be submitted at the predesign
conference.

During the preconstruction conference, the Engineer will designate a Department employee
or employees who will be responsible to see that the traffic control plans and any alterations
thereto are implemented and monitored to the end that traffic is carried through the work in an
effective manner. If approved by the Engineer, the Design-Build Team may designate one
employee to be responsible for both the traffic control and safety plans. The Design-Build Team
shall not designate its superintendent as the responsible person for either the traffic control plan
or the safety plan, unless approved by the Engineer.

If the project requires that Design-Build Team or State personnel work from falsework,
within shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.

The Design-Build Team shall also submit a program for erosion control and pollution
prevention on all projects involving clearing and grubbing, earthwork, structural work, or other
construction, when such work is likely to create erosion or pollution problems.

If the Design-Build Team fails to provide the required submissions, the Engineer may order
the preconstruction conference suspended until such time as they are furnished. Work shall not
begin until the preconstruction conference has been concluded and the safety plan has been
approved, unless authorized by the Engineer. The Design-Build Team shall not be entitled to
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additional compensation or an extension of contract time resulting from any delays due to such a
suspension.

The Design-Build Team shall designate a qualified employee as Quality Control Manager.
The Quality Control Manager shall be responsible for implementing and monitoring the quality
control requirements of the project.

Page 1-72, Article 108-4, add the following sentence to the end of this article:
The Design-Build Team shall record the proceedings of these conferences and distribute the

final minutes of the conferences to all attendees.
Page 1-74, Article 108-6, replace “40 percent” with “30 percent” in the 1st paragraph.

Page 1-74, Article 108-6, delete the second paragraph and replace with the following:

In any event, the Contractor shall perform with his own organization work amounting to not
less than 25% of the difference between the total amount bid and the value of specialty items that
have been sublet.

Pages 1-75, delete Article 108-8 and replace with the following:

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS

The Engineer will check the Design-Build Team’s progress at the time each partial pay
request is received. The Design-Build Team’s progress may be considered as unsatisfactory if,
according to the Progress schedule, the projected finish date for all work exceeds the scheduled
finish date by more than 10%.

When the Design-Build Team's progress is found to be unsatisfactory as described above, the
Engineer may make written demand of the Design-Build Team to state in writing the reason for
the unsatisfactory progress and produce such supporting data as the Engineer may require or the
Design-Build Team may desire to submit. The Engineer will consider the justifications
submitted by the Design-Build Team and extensions of the completion date that have or may be
allowed in accordance with Article 108-10(B).

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the
Engineer may invoke one or more of the following sanctions:

1. Withhold anticipated liquidated damages from amounts currently due or which become
due.

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team
and/or prequalified design firms from the Department’s Prequalified Bidders List.

When any of the above sanctions have been invoked, they shall remain in effect until
rescinded by the Engineer.

Page 1-79, Article 108-10(B), add the following as the first paragraph:

Only delays to activities which affect the completion date or intermediate contract date will
be considered for an extension of contract time. No extensions will be granted until a delay
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occurs which impacts the project’s critical path and extends the work beyond the contract
completion date or intermediate completion date. Any extension to the completion date or
intermediate contract date will be based on the number of calendar days the completion date or
intermediate completion date is impacted as determined by the Engineer’s analysis.

Pages 1-79, delete Subarticle 108-10(B)(1) in its entirety.

Page 1-83, Article 108-13, delete bullet (E)(2) in its entirety.

SECTION 109
MEASUREMENT AND PAYMENT

Page 1-85, Article 109-2, delete the last sentence of the 1% paragraph and replace with the
following:

Payment to the Design-Build Team will be made only for the work completed, certified and
accepted in accordance with the terms of the contract.

Pages 1-90, delete Article 109-4(A) and replace with the following:
109-4 PARTIAL PAYMENTS

(A)  General:

Partial payments will be based upon progress estimates prepared by the Engineer at least
once each month on the date established by the Engineer. Partial payments may be made
twice each month if in the judgment of the Engineer the amount of work performed is
sufficient to warrant such payment. No partial payment will be made when the total
value of work performed since the last partial payment amounts to less than $10,000.00.
Partial payments will be approximate only and will be subject to correction in the final
estimate and payment.

When the contract includes one lump sum price for the entire work required by the
contract, partial payments for the lump sum design-build price shall be based on a
certified Schedule of Values submitted by the successful Design-Build Team and
approved by the Engineer. The certification shall indicate the Design-Build Team has
reviewed the information submitted and the information accurately represents the work
performed for which payment is requested. The certified Schedule of Values shall be
submitted no later than 30 calendar days after the date of award. Each item on the
certified Schedule of Values shall be assigned a cost and quantity and shall be identified
as an activity on the progress schedule. A revised certified Schedule of Values shall be
submitted with each update of the Progress schedule as described in Article 108-2 or
when requested by the Engineer. A certified copy of the Table of Quantities shall also be
submitted with each payment request. The certification of the Table of Quantities shall
indicate the Design-Build Team has reviewed the information submitted and the
information accurately represent the materials for the work performed for which payment
IS requested.
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When the contract includes lump sum items for portions of the work required by the
contract, and the applicable section of the Specifications or Request for Proposals specify
the means by which the total amount bid be included in the partial pay estimates, the
Engineer will determine amounts due on the partial pay estimate in accordance with the
applicable portion of the Specifications or Request for Proposals.

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages
as determined by the Engineer.

Page 1-92, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the
following:

Partial payments will not be made on seed or any living or perishable plant materials.

Partial payment requests shall not be submitted by the Design-Build Team until those items
requested have corresponding signed and sealed RFC plans accepted by the Department.

Pages 1-94, Article 109-10, add the following as bullets (E) and (F) under the 1% paragraph.

(E)  As-constructed plans or other submittals as required by the Contract.
(G)  Documents or guarantees to support any warranty provided by the Design Build Team.
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ITEMIZED PROPOSAL FOR CONTRACT No. C 202384

August 20, 2009 8:17 am Page 1 of 1
County: Brunswick
Line Item Number Sec Description Quantity  Unit Cost Amount
# # #
ROADWAY ITEMS
0001 0000900000-N SP GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
ALL OTHER DESIGN & CONSTRUCT-
ION INCLUDING
DUAL BRIDGES OVER US 74/76 AND
RAILROAD
0002 0000900000-N SP GENERIC MISCELLANEOUS ITEM Lump Sum L.S.

DESIGN & CONSTRUCTION OF ALL
BRIDGES EXCLUD-

ING DUAL BRIDGES OVER US 74/76
AND RAILROAD

0817/Aug20/Q2.0/D1800000/E2

Total Amount Of Bid For Entire Project:




C 202384 (R-2633AA & AB) Fuel Usage Factor Chart and Estimate of Quantities Brunswick County

FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES

Description of Work Units Fuel Usage Factor Diesel #2 Estimate of Quantities
Unclassified Excavation Gal/CY 0.29 CYy
Borrow Excavation Gal/CY 0.29 CYy

Aggregate Base Course

Aggregate for Cement Treated Base Course Gal / Ton 0.55 Tons

Portland Cement for Cement Treated Base Course

Asphalt Concrete Base Course
Asphalt Concrete Intermediate Course

Asphalt Concrete Surface Course Gal / Ton 2.90 Tons

Open-Graded Asphalt Friction Course

Sand Asphalt Surface Course, Type F-1

Portland Cement Concrete Pavement

Structural Concrete (cast-in-place only) Gal/CY 0.98 CYy

Concrete Shoulders Adjacent to Pavement

[ ] The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price
adjustments, and is representative of the design proposed in the Technical Proposal submitted under separate cover.

Or
[] The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project.

The information submitted on this sheet is claimed as a ““Trade Secret” in accordance with the requirements of G.S. 66-152(3)
until such time as the Price Proposal is opened.

Signature, Title Dated

Print Name, Title

(Submit a copy of this sheet in a separate sealed package with the outer wrapping clearly marked “Fuel Price Adjustment” and deliver
with the Technical and Cost Proposal.)
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12/19/89

AWARD LIMITS ON MULTIPLE PROJECTS

It is the desire of the Proposer to be awarded contracts, the value of which will not exceed a total
of $ , for those projects
indicated below on which bids are being opened on the same date as shown in the Proposal
Form. Individual projects shall be indicated by placing the project number and county in the
appropriate place below. Projects not selected will not be subject to an award limit.

(Project Number) (County)
(Project Number) (County)
(Project Number) (County)
(Project Number) (County)

*If a Proposer desires to limit the total amount of work awarded to him in this letting, he shall
state such limit in the space provided above in the second line of this form.

It is agreed that in the event that | am (we are) the successful Design Build Team on indicated
projects, the total value of which is more that the above stipulated award limits, the Board of
Transportation will award me (us) projects from among those indicated which have a total value
not exceeding the award limit and which will result in the best advantage to the Department of
Transportation.

**Signature of Authorized Person

**Only those persons authorized to sign bids under the provisions of Article 102-8, Item 7, shall
be authorized to sign this form.
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Listing of DBE Subcontractors

Brunswick County

LISTING OF DBE SUBCONTRACTORS

Sheet of
*
FIRM NAME AND ITEM NO. ITEM DESCRIPTION AGREED UPON DOLLAR VOLUME OF
ADDRESS UNIT PRICE SUBLET ITEM
CONTRACT NO. COUNTY FIRM

THIS FORM MUST BE COMPLETED IN ORDER FOR THE BID TO BE CONSIDERED RESPONSIVE AND BE PUBLICLY READ.
BIDDERS WITH NO DBE PARTICIPATION MUST SO INDICATE THIS ON THE FORM BY ENTERING THE WORD OR NUMBER ZERO.
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Listing of DBE Subcontractors

Brunswick County

LISTING OF DBE SUBCONTRACTORS

Sheet of
*)
FIRM NAME AND ITEM NO. ITEM DESCRIPTION AGREED UPON DOLLAR VOLUME OF
ADDRESS UNIT PRICE SUBLET ITEM
CONTRACT NO. COUNTY FIRM
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Listing of DBE Subcontractors

Brunswick County

LISTING OF DBE SUBCONTRACTORS

Sheet of
*)
FIRM NAME AND ITEM NO. ITEM DESCRIPTION AGREED UPON DOLLAR VOLUME OF
ADDRESS UNIT PRICE SUBLET ITEM
CONTRACT NO. COUNTY FIRM
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LISTING OF DBE SUBCONTRACTORS

Sheet of
*)
FIRM NAME AND ITEM NO. ITEM DESCRIPTION AGREED UPON DOLLAR VOLUME OF
ADDRESS UNIT PRICE SUBLET ITEM
CONTRACT NO. COUNTY FIRM

COST OF CONSTRUCTION WORK ONLY

(*) The Dollar Volume Shown In This Column Shall be
Actual Price Agreed Upon by the Prime Contractor and the
DBE Subcontractor, and These Prices Will Be Used to Determine Percentage of Total Construction Cost

The Percentage of the DBE Participation in this Contract.

$

**Dollar Volume of DBE Subcontractor $

%

(Including Right-of-Way Acquisition Services)
**MUST HAVE ENTRY EVEN IF FIGURE TO BE ENTERED IS ZERO.
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08/08/08
EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, and that the Bidder intends to do
the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of

perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

SIGNATURE OF CONTRACTOR (Principal)

Full name of Corporation

Address as prequalified

Alftest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of , 20
NOTARY SEAL
Signature of Notary Public
of County
State of

My Commission Expires
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08/08/08
EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, and that the Bidder intends to do
the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

LIMITED LIABILITY COMPANY

SIGNATURE OF CONTRACTOR (Principal)

Full Name of Firm

Address as Prequalified

Signature of Manager
Witness's Signature Individually

Print or type Witness's hame Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:
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08/08/08
EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION
JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that
neither he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid
or contract, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not
bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification
attached, provided that the Debarment Certification also includes any required statements concerning exceptions that
are applicable.

SIGNATURE OF CONTRACTOR (Principal)

Instructions to Prequalified Bidders: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and
(4) and execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and
execute below in the appropriate manner. . On Line (3), print or type the name of the other joint venturers and execute below in the appropriate
manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

(Y]
Name of Joint Venture
&)
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
(©)
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4
Name of Contractor (for 3 Joint Venture only)
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this

day of 20__

Signature of Notary Public
of County
State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20__

Signature of Notary Public
of County
State of

My Commission Expires:

Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of County
State of

My Commission Expires:
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08/08/08
EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or
affirms) that neither he, nor any official, agent or employee of the bidder has entered into any agreement,
participated in any collusion, or otherwise taken any action which is in restraint of free competitive
bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of
Status under penalty of perjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Witness's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:
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08/08/08

EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or
affirms) that neither he, nor any official, agent or employee of the bidder has entered into any agreement,
participated in any collusion, or otherwise taken any action which is in restraint of free competitive
bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of
Status under penalty of perjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Witness’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the

__ dayof 20

Signature of Notary Public NOTARY SEAL

of County

State of

My Commission Expires:
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08/08/08
EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or
affirms) that neither he, nor any official, agent or employee of the bidder has entered into any agreement,
participated in any collusion, or otherwise taken any action which is in restraint of free competitive
bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of
Status under penalty of perjury under the laws of the United States in accordance with the Debarment

Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

PARTNERSHIP

SIGNATURE OF CONTRACTOR (Principal)

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Witness's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20
Signature of Notary Public NOTARY SEAL
of County
State of

My Commission Expires:
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08/08/08
DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation that is file with the Department, or has become erroneous because
of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.
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08/08/08
DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.
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Contract No C 202384

County (ies): Brunswick

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

Contract Officer

Date

Execution of Contract and Bonds
Approved as to Form:

Attorney General

Signature Sheet (Bid - Acceptance by Department)
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