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FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTSWITHIN 60 CALENDAR DAY S OF BID OPENING, REGARDLESS OF FUNDING
SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C202831
IN MECKLENBURG COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C202831; has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Board of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C202831 in Mecklenburg County by no later
than the dates(s) specified in the Final RFP or Technical Proposal, whichever is earlier, and in
accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012
Standard Specifications for Roads and Structures, specifications prepared by the Department, the
Technical Proposal prepared by the Design-Build Team, at the lump sum price(s) bid by the
Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.

Although the Department has furnished preliminary designs for this project, unless otherwise
noted herein, the Design-Build Team shall assume full responsibility, including liability, for the



project design, including the use of portions of the Department design, modification of such
design, or other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and
Construction Engineering Inspection included in this contract is to be done in accordance with
the documents noted above and under the direction of the Engineer.

If the Design-Build Proposal is accepted and the award is made, the Technical Proposal
submitted by the Design-Build Team is by reference, incorporated and made part of this contract.
The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.

TO TO
BE BE
SEALED SEALED
IN IN
FINAL FINAL
RFP RFP

Transportation Program State Contract Officer
Management Director
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*** PROJECT SPECIAL PROVISIONS ***

CONTRACT TIME AND LIQUIDATED DAMAGES
07/12/07 DB1 G04A

The date of availability for this contract is August 27, 2012, except that the Design-Build Team
shall not begin ground disturbing activities, including utility relocations and tree harvesting, (this
does not include permitted investigative borings covered under a Nationwide Permit No. 6 or
utility relocations in upland areas) until a meeting is held between the NCDOT, the regulatory
agencies and the Design-Build Team; and the required permits have been acquired, as stipulated
in the Environmental Permits Scope of Work contained elsewhere in this Request for Proposals
(RFP). The Design-Build Team shall consider this factor in determining the proposed completion
date for this project.

The completion date for this contract is defined as the date proposed in the Technical Proposal
by the proposer who is awarded the project. The completion date thus proposed shall not be later
than October 15, 2016.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and / or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Twenty Thousand Dollars ($20,000.00) per
calendar day. As an exception to this amount, where the contract has been determined to be
substantially complete as defined by the Special Provision entitled “Substantial Completion”
found elsewhere in this RFP, the liquidated damages will be reduced to Five Thousand Dollars
($5,000.00) per calendar day.

Where the Design-Build Team who is awarded the contract has proposed a completion date for
the contract as required above, but also has proposed an earlier date for substantial completion,
then both of these proposed dates will become contract requirements.

Liquidated damages of Twenty Thousand Dollars ($20,000.00) per calendar day will be
applicable to the early date for substantial completion proposed by the bidder. Liquidated
damages of Five Thousand Dollars ($5,000.00) per calendar day will be applicable to the final
completion date proposed by the bidder where the Design-Build Team has proposed an earlier
date for substantial completion.
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OTHER LIQUIDATED DAMAGES
(3/22/07) (Rev. 02/14/08) DB1 G11

Refer to the Traffic Management Scope of Work for more information on the following
time restrictions and liquidated damages:

Liquidated Damages for Intermediate Contract Time #1 for lane narrowing, lane
closure, holiday and special event time restrictions for 1-485, 1-485 ramps / loops,
US 521 and NC 51 are $2,500 per 15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #2 for lane narrowing, lane
closure, holiday and special event time restrictions for East Westinghouse Boulevard
are $1,500 per 15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #3 for road closure time
restrictions for 1-485, 1-485 ramps / loops, US 521 and NC 51 are $5,000.00 per
15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #4 for road closure time
restrictions for East Westinghouse Boulevard are $2,500.00 per 15-minute period or
any portion thereof.

Refer to the ITS Conduit System Scope of Work for more information on the following
liquidated damages:

Liquidated Damages for Intermediate Contract Time #5 for failure to repair a
damaged ITS device and restore communication within 48 hours are $1,500 per
24-hour period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #6 for failure to relocate and / or
adjust an ITS device and restore communication within 72 hours are $1,500 per
24-hour period or any portion thereof.

Reference the Erosion and Sedimentation Control Scope of Work found elsewhere in this
RFP for liquidated damages related to erosion and sediment control violations.

PAYOUT SCHEDULE
(11-16-09) DB1G13

No later than 12:00 o’clock noon on the sixth day after the opening of the Price Proposal, the
responsive proposer with the lowest adjusted price shall submit a proposed Anticipated Monthly
Payout Schedule to the office of the State Contract Officer. The information shall be submitted
in a sealed package with the outer wrapping clearly marked *“Anticipated Monthly Payout
Schedule” along with the Design-Build Team name and the contract number. The Anticipated
Monthly Payout Schedule will be used by the Department to establish the monthly funding levels
for this project. The Anticipated Monthly Payout Schedule shall parallel, and agree with, the
project schedule the Design-Build Team submits as a part of their Technical Proposal. The
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schedule shall include a monthly percentage breakdown (in terms of the total contract amount
percentages) of the work anticipated to be completed. The schedule shall begin with the Date of
Availability and end with the Actual Completion Date proposed by the Design-Build Team. If
the Payout Schedule is not submitted as stated herein, the Technical and Price Proposals will be
considered irregular by the Department, and the bid may be rejected.

Submit updates of the Anticipated Monthly Payout Schedule on March 15, June 15, September
15, and December 15 of each calendar year until project acceptance. Submit all updates to the
Resident Engineer with a copy to the State Construction Engineer at 1 South Wilmington St,
1543 Mail Service Center, Raleigh, NC 27699-1543.

MOBILIZATION
(10-31-05) (Rev 01-3-07) DB1 G15B

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following:

800-2 MEASUREMENT AND PAYMENT

5 percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum
amount for Mobilization. Partial payments for Mobilization will be made beginning with the
first partial pay estimate paid on the contract. Payment will be made at the rate of 50 percent of
the lump sum amount calculated for Mobilization. The remaining 50 percent will be paid with
the partial pay estimate following approval of all permits required in the Environmental Permits
Scope of Work for this project.

SUBSTANTIAL COMPLETION
(3-22-07) DB1G16

When the special provisions provide for a reduction in the rate of liquidated damages for the
contract time or an intermediate contract time after the work is substantially complete, the work
will be considered substantially complete when the following requirements are satisfied:

1. Through traffic has been placed along the project or along the work required by an
intermediate contract time and the work is complete to the extent specified below, and all
lanes and shoulders are open such that traffic can move unimpeded at the posted speed.
Intersecting roads and service roads are complete to the extent that they provide the safe and
convenient use of the facility by the public.

2. The final layers of pavement for all lanes and shoulders along the project or along the work
required by an intermediate contract time are complete.

3. All signs are complete and accepted except for the signs on intersecting roadways.

4. All guardrails, drainage devices, ditches, excavation and embankment are complete.
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5. Remaining work along the project consists of permanent pavement markings, permanent
pavement markers or incidental construction that is away from the paved portion of the
roadway.

Upon apparent substantial completion of the entire project or the work required by an
intermediate contract time, the Engineer will make an inspection of the work. If the inspection
discloses the entire project or the work required by an intermediate contract time is substantially
complete; the Engineer will notify the Design-Build Team in writing that the work is
substantially complete. If the inspection discloses the entire project or the work required by an
intermediate contract time is not substantially complete, the Engineer will notify the Design-
Build Team in writing of the work that is not substantially complete. The entire project or the
work required by an intermediate contract time will not be considered substantially complete
until all of the recommendations made at the time of the inspection have been satisfactorily
completed.

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION
(06-08-11) DB1 G43

(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet,
located in the back of this RFP, following the Itemized Proposal Sheet.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. The quantity estimate submitted in the Price Proposal shall be the final total
quantity limit for which fuel price adjustments will be made for each item, regardless of
supplemental agreements. The Department will review the Estimate of Quantities to
ensure its reasonableness to the proposed design. Agreement of quantities will be a
prerequisite prior to execution of the contract.

Submittal The submittal shall be signed and dated by an officer of the Design-Build
Team. The information shall be copied and submitted in a separate sealed package with
the outer wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the
same time and location as the Technical and Price Proposal. The original shall be
submitted in the Price Proposal.

Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of
Quantities sheet will be considered “Trade Secret” in accordance with the requirements
of G.S. 66-152(3) until such time as the Price Proposal is opened.
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(B) Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $ per gallon.

(C)  Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities and the declination box shall be checked. Failure to complete this
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for
this project.

(D)  Change Option

The proposer will not be permitted to change the option after the Price Proposal and the
copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted.

(E)  Failure to Submit

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities
sheet separately and in the Price Proposal will result in the Technical and Price Proposal
being considered irregular by the Department and the Technical and Price Proposal may
be rejected.

INDIVIDUAL MEETINGS WITH PROPOSERS
(9-1-11) DB1 G048

The Department will provide at least two Question and Answer Sessions to meet with each
proposer individually to specifically address questions regarding the draft Requests for
Proposals.

The Department will attempt to arrange for a meeting between each individual proposer and the
affected utility owners.

The Department will afford each proposer one additional meeting with the Department to discuss
project specifics and address the proposers' concerns and questions. This meeting may occur at
any time after the first Question and Answer Session with the proposers and before two weeks
prior to the date of Technical and Price Proposals submission. The proposer shall request this
meeting in writing to the State Contract Officer, providing the Department a minimum of one
week advance notice of the requested date. The proposer shall also state in the request those
disciplines within the Department that are requested to be in attendance. The Department makes
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no assurance that the request may be honored on that specific date or that all disciplines
requested can be in attendance.

Additional individual meetings may be permitted in accordance with the Alternative Technical
Concepts and Confidential Questions Project Special Provision found elsewhere in this RFP.

PARTNERING
07/29/09 DB1 G49

As a part of its quality management program, the North Carolina Department of Transportation
intends to encourage the formation of a cohesive relationship with the Design-Build Team and its
principal subcontractors and suppliers. This relationship will be structured to draw on the
strengths of each organization to identify and achieve reciprocal goals. The objectives are safe,
effective, and efficient contract performance; and completion within budget, on schedule, and in
accordance with the plans and specifications.

This relationship will be bilateral in makeup and participation will be totally voluntary. The cost
associated with effectuating this relationship will be agreed to by both parties and shall be shared
equally. Compensation for the Department’s share of the partnering costs will be by
Supplemental Agreement.

To implement this initiative prior to starting work in accordance with the requirements of Section
108 of the 2012 Standard Specifications for Roads and Structures and the Standard Special
Provision for Division One (found elsewhere in this RFP), and prior to the preconstruction
conference, the Design-Build Team's management personnel and Division Construction
Engineer will initiate a partnering development seminar / team building workshop. Project
personnel working with the assistance of the Construction Unit will make arrangements to
determine attendees at the workshop, agenda of the workshop, duration, and location. Persons
required to be in attendance will be the NCDOT Resident Engineer, the NCDOT Division
Construction Engineer, and key project personnel; the Design-Build Team's senior management
personnel, the Design-Build Team's on-site project manager, and key project supervisory
personnel for both the Design-Build Team and principal subcontractors and suppliers. The
project design engineers, FHWA, and key local government personnel will also be invited to
attend as necessary.

Follow-up workshops may be held periodically throughout the duration of the contract as agreed
by the Design-Build Team and the North Carolina Department of Transportation. In the event
that additional workshops are held, compensation for the Department’s share of the follow-up
partnering workshops will be by Supplemental Agreement.

The establishment of the partnering charter on a project will not change the legal relationship to
the contract nor relieve either party from any of the terms of the contract.
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EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT

CERTIFICATION AND GIFT BAN CERTIFICATION
(6-08-11) DB1 G52

The Proposer's attention is directed to the various sheets in the Request for Proposals which are
to be signed by the Proposer. A list of these sheets is shown below. The signature sheets are
located behind the Itemized Proposal Sheet in this Request for Proposal. The NCDOT bid bond
form is available on-line at:

http://www.ncdot.org/doh/preconstruct/altern/design build/DesignbuildBidBond.pdf

or by contacting the Records and Documents office at 919-707-6900.
1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)
2. Bid Bond dated the day of Technical and Price Proposal submission

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency, in accordance with the "Debarment
Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment
Certification and Gift Ban Certification signature sheets in this RFP. Execution of the bid
signature sheets in conjunction with any applicable statements concerning exceptions, when such
statements have been made on the "Debarment Certification”, constitutes the Proposer’s
certification of "status" under penalty of perjury under the laws of the United States.

SUBMISSION OF DESIGN-BUILD PROPOSAL
(9-1-11) DB1 G55A

The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply
with the following requirements in order for that Design-Build Proposal to be responsive and
considered for award.

1. The Proposer shall be prequalified with the Department prior to submitting a Design-
Build Proposal.

2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to
the time indicated in this Request for Proposals.

3. The Design-Build Proposal documents shall be signed by an authorized employee of the
Proposer.

4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid
Bond or Bid Deposit, dated the day of Technical and Price Proposal submission.

5. If Disadvantaged Business Enterprises (DBE) goals are established for this contract, the
Proposer shall complete the form Listing of DBE Subcontractors contained elsewhere in
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this RFP in accordance with the Project Special Provision entitled Disadvantaged
Business Enterprises.

6. The Design-Build Proposal shall address all the requirements as specified in this Request
for Proposals.

In addition to the above requirements, failure to comply with any of the requirements of Article
102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), Article
102-9 of the 2012 Standard Specifications for Roads and Structures, or Article 102-10 of the
2012 Standard Specifications for Roads and Structures and as amended in the Standard Special
Provisions, Division One (found elsewhere in this RFP) may result in a Design-Build Proposal
being rejected.

ALTERNATIVE TECHNICAL CONCEPTS AND CONFIDENTIAL QUESTIONS
(06-08-11) DB1 G56A

To accommodate innovation that may or may not be specifically allowed by the RFP, or other
documents incorporated into the contract by reference, the Design-Build Team has the option of
submitting Confidential Questions and Alternative Technical Concepts.

Definitions

A Confidential Question is defined as a private query to the Department containing information
whose disclosure could alert others to certain details of doing business in a particular manner.

An Alternative Technical Concept is a private query to the Department that requests a variance
to the requirements of the RFP, or other documents incorporated into the contract by reference,
that is equal or better in quality or effect as determined by the Department in its sole discretion
and that have been used elsewhere under comparable circumstances.

Confidential Questions

The Design-Build Team will be permitted to ask Confidential Questions of the Department, and
neither the question nor the answer will be shared with other Design-Build Teams. The
Department, in its sole discretion, will determine if a question is considered confidential.

Confidential Questions arising prior to issuance of the Final RFP will be allowed during the
industry review of the draft RFP with the individual Design-Build Teams. the Department will
answer the Confidential Question verbally at the industry review meeting, if possible, and / or
through subtle changes in the Final RFP, which will clarify the scope by either allowing or
disallowing the request. To the greatest extent possible, the revision will be made in such a
manner as to not disclose the Confidential Question.

After the issuance of the Final RFP, Confidential Questions may be asked by requesting a
meeting with the State Contract Officer. The request shall be in writing and provide sufficient
detail to evaluate the magnitude of the request. Questions shall be of such magnitude as to
warrant a special meeting. Minor questions will not be acknowledged or answered. After
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evaluation, the State Contract Officer will respond to the question in writing to the Design-Build
Team and / or through subtle changes in the Final RFP as reflected in an addendum, which will
clarify the scope by either allowing or disallowing the request. To the greatest extent possible,
the revision will be made in such a manner as to not disclose the Confidential Question.

If the Design-Build Team includes work based on the Confidential Questions and answers, the
work shall be discussed in the Technical Proposal.

Alternative Technical Concepts

The Design-Build Team may include an ATC in the Technical and Price Proposal only if the
ATC has been received by the Department by no later than three weeks prior to the deadline for
submitting Technical and Price Proposals and it has been approved by the Department (including
conditionally approved ATCs, if all conditions are met).

The submittal deadline above applies only to initial ATC submittals. Resubmittal of an ATC that
(1) has been revised in response to the Department’s requests for further information concerning
a prior submittal or (2) is a Formal ATC for a Preliminary ATC that received a favorable
response from the Department shall be received by the Department no later than one week prior
to the deadline for submitting Technical and Price Proposals.

Should the Department revise the RFP after a Formal ATC has been approved, the Design-Build
Team shall be solely responsible for reviewing the RFP and determining if the ATC deviates
from the revised requirements. If necessary, the Design-Build Team must submit a request for
approval of all additional required variance(s) within five business days of the revised RFP
distribution.

An ATC shall in no way take advantage of an error or omission in the RFP, or other documents
incorporated into the contract by reference. If, at the sole discretion of the Department, an ATC
is deemed to take an advantage of an error or omission in the RFP, or other documents
incorporated into the contract by reference, the RFP will be revised without regard to
confidentiality. If at any time, the Department receives a question on the project similar to a
concept submitted in the form of a Preliminary ATC or Formal ATC, the Department reserves
the right to revise the RFP without further regard for confidentiality.

By approving an ATC, the Department acknowledges that the ATC may be included in the
design and RFC plans; however, approval of any ATC in no way relieves the Design-Build Team
of its obligation to satisfy (1) other contract requirements not specifically identified in the ATC
submittal; (2) any obligation that may arise under applicable laws and regulations; and (3) any
obligation mandated by the regulatory agencies as a permit condition.

ATC Submittals
Each ATC submittal shall include three individually bound hard copies and an electronic .pdf file

of the entire submittal and shall be submitted to the State Contract Officer at the address
provided elsewhere in this RFP.
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Formal ATCs
Each Formal ATC submittal shall include the following information:

1) Description. A detailed description and schematic drawings of the configuration of the
ATC or other appropriate descriptive information (including, if appropriate, product
details [i.e., specifications, construction tolerances, special provisions] and a traffic
operational analysis, if appropriate);

2) Usage. Where and how the ATC would be used on the project;

3) Deviations. References to all requirements of the RFP, or other documents incorporated
into the contract by reference, that are inconsistent with the proposed ATC, an
explanation of the nature of the deviations from said requirements, and a request for
approval of such variance(s);

4) Analysis. An analysis justifying use of the ATC and why the variance to the requirements
of the RFP, or other documents incorporated into the contract by reference, should be
allowed,

5) Impacts. Discussion of potential impacts on vehicular traffic, environmental impacts
identified, community impact, safety and life-cycle project impacts, and infrastructure
costs (including impacts on the cost of repair and maintenance);

6) History. A detailed description of other projects where the ATC has been used, the
success of such usage, and names and telephone numbers of project owners that can
confirm such statements;

7) Risks. A description of added risks to the Department and other entities associated with
implementing the ATC; and

8) Costs. An estimate of the ATC implementation costs to the Department, the Design-Build
Team, and other entities (right-of-way, utilities, mitigation, long term maintenance, etc.).

The Formal ATC, if approved, shall be included in the Price Proposal if the Design-Build Team
elects to include it in their Technical Proposal.

Review of ATCs

A panel will be selected to review each ATC, which may or may not include members of the
Technical Review Committee. The Design-Build Team shall make no direct contact with any
member of the review panel, except as may be permitted by the State Contract Officer.
Unapproved contact with any member of the review panel will result in a disqualification of that
ATC.

The Department may request additional information regarding a proposed ATC at any time. To
the greatest extent possible, the Department will return responses to, or request additional
information from, the Design-Build Team within 15 business days of the original submittal of a
Formal ATC. If additional information is requested, the Department will provide a response
within 5 business days of receipt of all requested information.

10
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The Department may conduct confidential one-on-one meeting(s) to discuss the Design-Build
Team’s ATC. Under no circumstances will the Department be responsible or liable to the
Design-Build Team or any other party as a result of disclosing any ATC materials, whether the
disclosure is deemed required by law, by an order of court, or occurs through inadvertence,
mistake or negligence on the part of the Department or their respective officers, employees,
contractors, or consultants.

In the event that the Department receives ATCs from more than one Design-Build Team that are
deemed by the Department to be similar in nature, the Department reserves the right to modify
the RFP without further regard for confidentiality.

The Department Response to Formal ATCs

The Department will review each Formal ATC and will respond to the Design-Build Team with
one of the following determinations:

1) The ATC is approved,;
2) The ATC is not approved;

3) The ATC is not approved in its present form, but may be approved upon satisfaction, in
the Department’s sole discretion, of certain identified conditions that shall be met or
certain clarifications or modifications that shall be made (conditionally approved);

4) The submittal does not qualify as an ATC but may be included in the Proposal without an
ATC (i.e., the concept complies with the baseline requirements of the RFP);

5) The submittal does not qualify as an ATC and may not be included in the Proposal;

6) The ATC is deemed to take advantage of an error or omission in the RFP, or other
documents incorporated into the contract by reference, in which case the ATC will not be
considered, and the RFP will be revised to correct the error or omission.

7) A question has been received outside of the ATC process on the same topic and the RFP
will be revised to address that question; or

8) More than one ATC has been received on the same topic and the Department has elected
to exercise its right to revise the RFP. This response could also follow and supersede one
of the other previously supplied responses above.

Formal ATC Inclusion in Technical Proposal

The Design-Build Team may incorporate one or more approved Formal ATCs as part of its
Technical and Price Proposals. If the Department responded to an Formal ATC by stating that it
would be approved if certain conditions were met, those conditions shall be stipulated and met in
the Technical Proposal.

In addition to outlining each implemented Formal ATC, and providing assurances to meet all

attached conditions, The Design-Build Team shall also include a copy of the Formal ATC
approval letter from the State Contract Officer in each of the twelve Technical Proposals

11
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submitted. This letter will be included in the distribution of the Technical Proposals to the
Technical Review Committee.

Approval of an Formal ATC in no way implies that the Formal ATC will receive a favorable
review from the Technical Review Committee. The Technical Proposals will be evaluated in
regards to the evaluation criteria found in this RFP, regardless of whether or not Formal ATCs
are included.

The Price Proposal shall reflect all incorporated Formal ATCs. Except for incorporating
approved Formal ATCs, the Technical Proposal may not otherwise contain exceptions to, or
deviations from, the requirements of the RFP, or other documents incorporated into the contract
by reference.

Preliminary ATCs

At the Design-Build Team’s option, a Preliminary ATC submittal may be made that presents a
concept and a brief narrative of the benefits of said concept. The purpose of allowing such a
Preliminary ATC is to limit the Design-Build Team’s expense in the pursuit of a Formal ATC
that may be quickly denied by the Department.

To the greatest extent possible, the Department will review Preliminary ATCs within 10 business
days of submittal and provide written comments and one of the responses noted below. The
Department’s response to a Preliminary ATC submittal will be either (1) that the Preliminary
ATC is denied; (2) that the Preliminary ATC would be considered as a Formal ATC if the Team
so elects to pursue a Formal ATC submission; (3) that an ATC is not required; (4) a question has
been received outside of the ATC process on the same topic and the RFP will be revised to
address that question; or (5) that the ATC takes advantage of an error or omission in the RFP or
other documents incorporated into the contract by reference, in which case the ATC will not be
considered and the RFP will be revised to correct the error or omission. The Department in no
way warrants that a favorable response to a Preliminary ATC submittal will translate into a
favorable response to a Formal ATC submittal. Likewise, a favorable response to a Preliminary
ATC submittal is not sufficient to include the ATC in a Technical Proposal.

VALUE ANALYSIS
(9-1-11) DB1 G57

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications
for Roads and Structures will be accepted. Only proposals, which alter the requirements of the
RFP issued by the Department, will be considered as Value Engineering Proposals.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) DB1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts” included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

12
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Fiscal Year Progress (Dollar Value)
2013 (07/01/12 - 06/30/13) 15% of Total Amount Bid
2014 (07/01/13 - 06/30/14) 24% of Total Amount Bid
2015 (07/01/14 - 06/30/15) 31% of Total Amount Bid
2016 (07/01/15 - 06/30/16) 22% of Total Amount Bid
2017 (07/01/16 — 06/30/17) 8% of Total Amount Bid

The Design-Build Team shall also furnish its own Progress Schedule in accordance with Article
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the
progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

REVISION TO FHWA-1273 CONCERNING PERSONAL INFORMATION ON

PAYROLL SUBMISSIONS:
(1-20-09) DB1G59

Revise the Standard Special Provision FHWA-1273 Required Contract Provisions Federal-Aid
Construction Contracts as follows:

Section V, Paragraph 2b is replaced with the following:

The payroll records shall contain the name, and the last four digits of the social security number
of each such employee, his or her correct classification; hourly rates of wages paid (including
rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent thereof
the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of
hours worked; deductions made; and actual wages paid.

DISADVANTAGED BUSINESS ENTERPRISE
(9-1-11) DB1 G061

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to

meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.
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Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team’s approved, committed DBE participation along with a
listing of the committed DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question.