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STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 14 
 

PROPOSAL 
 
DATE AND TIME OF BID OPENING: February 26, 2013 AT 02:00 PM 
 
CONTRACT ID: DN00222 
 
WBS ELEMENT NO.:  14.203821 
 
FEDERAL AID NO.:  N/A 
 
COUNTY:  GRAHAM 
 
TIP NO.:  N/A 
 
MILES:  0 MILES 
 
ROUTE NO.:  SR 1115 
 
LOCATION:  2.0 MILES FROM END OF PAVEMENT 
 
TYPE OF WORK:  TEMPORARY SOIL NAIL WALL 
 
NOTICE: 
ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS R EGULATING THE 
PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHA PTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOS ER TO BE LICENSED BY THE 
N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON  ANY NON-FEDERAL AID 
PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS 
DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL  ALSO COMPLY WITH ALL 
OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF EL ECTRICAL, PLUMBING, 
HEATING AND AIR CONDITIONING AND REFRIGERATION CONT RACTING AS CONTAINED IN 
CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA .  NOT WITHSTANDING 
THESE LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWA RDED ANY PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORT H CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF 
FUNDING SOURCES. 
 
BIDS WILL BE RECEIVED AS SHOWN BELOW: 
 
THIS IS A ROADWAY PROJECT 
 
BID BOND NOT REQUIRED 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY  
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements, except that bids may be 
prepared by electronic means as described elsewhere in the proposal.  Failure to comply with any requirement shall cause 
the bid to be considered irregular and shall be grounds for rejection of the bid. 
 
1. The bid sheet furnished by NCDOT with the proposal shall be used and shall not be altered in any manner.  DO NOT 

SEPARATE THE BID SHEET FROM THE PROPOSAL! 
Proposals may be downloaded from https://connect.ncdot.gov/letting/Pages/Division.aspx  or 
picked up at Division 14 office located at 253 WEBSTER ROAD,  SYLVA, NC  28779.  Proposals 
should be printed double-sided.  ALL BIDDERS SHALL CONTACT THE DIVISION 14 
CONTRACTING OFFICE VIA EMAIL D 14CONTRACTS@NCDOT.GOV PRIOR TO NOON 
THE DAY OF LETTING TO RECEIVE A VALIDATION EMAIL.  Proposals submitted 
without the validation email will be rejected. 

2. All entries on the bid sheet, including signatures, shall be written in ink. 
3. The Bidder shall submit a unit price for every item on the bid form.  The unit prices for the various contract items shall be 

written in figures.  ***Unit Prices shall be rounded off by the bidder to contain no more than FOUR decimal 
places.*** 

4. An amount bid shall be entered on the bid sheet for every item.  The amount bid for each item shall be determined by 
multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of the 
sheet. 

5. The total amount bid shall be written in figures in the proper place on the bid sheet.  The total amount shall be determined 
by adding the amounts bid for each item. 

6. Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in ink.  
A representative of the Bidder shall initial the change in ink. 

7. The bid shall be properly executed.  All bids shall show the following information: 
 a. Name of individual, firm, corporation, partnership, or joint venture submitting bid. 
 b. Name and signature of individual or representative submitting bid and position or title. 
 c. Name, signature, and position or title of witness. 
 d. Federal Identification Number (or Social Security Number of Individual) 
 e. Contractor's License Number (if Applicable) 
8. Bids submitted by corporations shall bear the seal of the corporation. 
9. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 
10. The bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract pursuant to 

an award. 
11. THE PROPOSAL WITH THE BID SHEET STILL ATTACHED  OR INSERTED AND THE ELECTRONIC 

MEDIA CONTAINING THE EXPEDITE FILE SHALL BE PLACED IN A SEALED ENVELOPE AND SHALL 
HAVE BEEN DELIVERED TO AND RECEIVED IN THE DIVISION  14 ENGINEER'S OFFICE AT 253 
WEBSTER ROAD, SYLVA, NC  28779 BY 02:00 PM ON TUESDAY, FEBRUARY 26, 2013. 

12. The sealed bid must display the following statement on the front of the sealed envelope: 
 

 QUOTATION  FOR WBS ELEMENT 14.203821 DESCRIPTION SR 1115 2.0 MILES FROM 
END OF PAVEMENT  IN GRAHAM COUNTY TO BE OPENED AT 02:00 PM ON TUESDAY, 
FEBRUARY 26, 2013. 

 
13. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be 

addressed as follows: 
 

N. C. DEPARTMENT OF TRANSPORTATION 
DIVISION OF HIGHWAYS, DIVISION 14 
ATTN: Wanda H. Austin, PE 
253 Webster Road 
Sylva, NC  28779 
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 

PROSECUTION AND PROGRESS 
 
The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, 
and supervision, and with equipment, materials, and methods as may be required to complete the 
work described in the contract by the completion date and in accordance with the 2012 Standard 
Specifications  
The Contractor's operations are restricted to daylight hours.  No work may be performed on 
Sundays and legal State holidays, unless otherwise approved by the Engineer.  Work shall only 
be performed when weather and visibility conditions allow safe operations. 
 
 
COMPUTER BID PREPARATION (OPTIONAL): 
(7-18-11) 102 SPI 1-18 
 

The bidder may elect to prepare his bid and MBE/WBE or DBE participation electronically by means of a 
personal computer.  For electronic bid preparation the Contractor shall download the Expedite program 
from the NCDOT “Project Letting” website.  Then download the appropriate .ebs electronic file of line 
items and quantities unique to each project from the Division Office’s website. 
 
The only entries into the program which will be permitted by the Bidder are the appropriate unit or lump 
sum prices for those items which must be bid in order to provide a complete bid for the project, and any 
MBE/WBE or DBE participation in the appropriate section of the Expedite program.  When these entries 
have been made, the program will automatically prepare a complete set of itemized proposal sheets which 
will include the amount bid for the various items and the total amount bid for the project in addition to the 
unit or lump sum prices bid.  The computer generated itemized proposal sheets shall be printed and signed 
by a duly authorized representative in accordance with Subarticle 102-8(A)(8).  This set of itemized 
proposal sheets, when submitted together with the appropriate proposal, will constitute the bid and shall 
be delivered to the appropriate Division Office or location specified in the INSTRUCTIONS TO 
BIDDERS.  If the Bidder submits his bid on computer generated itemized proposal sheets, bid prices shall 
not be written on the itemized proposal sheets bound in the proposal.  The computer generated itemized 
proposal sheets (.ebs bid file) shall also be copied to a compact disk (CD) furnished by the Contractor and 
shall be submitted to the Department with the bid. 
 
In the case of a discrepancy between the unit or lump sum prices submitted on the itemized proposal 
sheets and those contained on the CD furnished by the Contractor, the unit or lump sum prices submitted 
on the printed and signed itemized proposal sheets shall prevail. 
 
The requirements of the INSTRUCTIONS TO BIDDERS will apply to the preparation of bids except that 
a bid may be submitted on computer generated itemized proposal sheets in which case the entries on the 
itemized proposal sheets will not be required to be in ink.  Changes to any entry on the computer 
generated itemized proposal sheets shall be made in accordance with requirement Number (6) of the 
INSTRUCTIONS TO BIDDERS.  When the computer generated itemized proposal sheets are not signed 
and received with the proposal, the bid will be considered irregular. 
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CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 
 

The date of availability for this contract is March 11, 2013. 
 
The completion date for this contract is March 29, 2013. 
 
Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Fifty Dollars ($250.00) per calendar day. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 B 
 

The Contractor shall not narrow or close a lane of traffic on SR 1115, detain and /or alter the traffic flow 
on or during holiday weekends, special events, or any other time when traffic is unusually heavy, 
including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 4:00 PM December 31st and 7:00 AM January 2nd.  

If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 7:00 AM the 
following Tuesday. 

 
3. For Easter, between the hours of 4:00 PM Thursday and 7:00 AM Monday. 
 
4. For Memorial Day, between the hours of 4:00 PM Friday and 7:00 AM Tuesday. 
 
5. For Independence Day, between the hours of 4:00 PM the day before Independence Day and 

7:00 AM the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 
4:00 PM the Thursday before Independence Day and 7:00 AM the Tuesday after Independence 
Day. 

 
6. For Labor Day, between the hours of 4:00 PM Friday and 7:00 AM Tuesday. 
 
7. For Thanksgiving Day, between the hours of 4:00 PM Tuesday and 7:00 AM Monday. 
 
8. For Christmas, between the hours of 4:00 PM the Friday before the week of Christmas Day and 

7:00 AM the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, 
Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that lane closures 
are not required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins to 
install all traffic control devices for lane closures according to the time restrictions listed herein. 
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The completion time for this intermediate contract work shall be the time the Contractor is required to 
complete the removal of all traffic control devices for lane closures according to the time restrictions 
stated herein and place traffic in the existing traffic pattern. 
 
The liquidated damages are One Hundred Dollars Dollars ($100.00) per hour. 
 
NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 

None of the items included in this contract will be major items. 
 
NO SPECIALTY ITEMS: 
(7-1-95) 108-6 SP1 G34 
 

None of the items included in this contract will be specialty items (see Article 108-6 of the 2012 Standard 
Specifications). 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-19-12) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 
Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's 
schedule of estimated completion progress for this project as required by that Standard Special Provision 
is as follows: 
 

Fiscal Year Progress (% of Dollar Value) 
2013 (7/01/12 - 6/30/13) 100 % of Total Amount Bid 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 
2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress 
schedule over the progress as shown above shall be subject to the approval of the Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 
(10-16-07)(Rev. 1-17-12) 102-15(J) SP1 G67 
 

Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not 
greater than the advertised contract goals for each. 
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Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed MBE and WBE participation along with a listing of the committed 
MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 
services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the 
same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 
CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE 
and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.  
http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 
doh/forms/files/RF-1.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.xls 
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as 
a written joint check agreement among the parties providing full and prompt disclosure of the expected 
use of joint checks. 
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 
doh/forms/files/JC-1.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the amount listed at the time of bid. 
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a 
project that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.xls 
 
MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business Enterprises 
are established for this contract: 
 
(A) Minority Business Enterprises 0.0 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that MBEs participate in at least the percent of the contract as 
set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 
reported to the Department. 

 
(B) Women Business Enterprises 0.0 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that WBEs participate in at least the percent of the contract as 
set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 
reported to the Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  The Directory 
can be found at the following link.  https://partner.ncdot.gov/VendorDirectory/default.html 
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The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and 
additional MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor participation submitted 
at the time of bid will be used toward overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of 
MBE and WBE participation.  The Contractor shall indicate the following required information: 
 
Blank forms will not be deemed to represent zero participation.  Bids submitted that do not have 
MBE and WBE participation indicated on the appropriate form will not be read publicly during the 
opening of bids.  The Department will not consider these bids for award and the proposal will be rejected. 
 
(A) If either the MBE or WBE goal is more than zero, 
 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
WBE Subcontractors contained elsewhere in the contract documents in order for the bid 
to be considered responsive.  Bidders shall indicate the total dollar value of the MBE and 
WBE participation for the contract. 

 
(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of 

MBE and WBE Subcontractors by entering the word “None” or the number “0.”  This 
form shall be completed in its entirety. 

 
(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified at the 
time of the bid-letting, that MBE’s or WBE’s participation will not count towards 
achieving the corresponding goal. 

 
(B) If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is submitted, shall 

enter the word “None”; or the number “0”; or if there is participation, add the value on the Listing 
of MBE and WBE Subcontractors contained elsewhere in the contract documents. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is 
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other 
bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the 
work it performs on the contract with its own forces.  However, all the work that is performed by the 
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The 
MBE or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to 
receive credit toward the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder 
puts in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will 
perform another 5% of the work.  Together the two WBE firms submit on the Listing of MBE and WBE 
Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% MBE goal shall be 
obtained through MBE participation with MBE certified subcontractors or documented through a good 
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faith effort.  It should be noted that you cannot combine the two goals to meet an overall value.  The two 
goals shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE 
and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth 
calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official state 
holiday.  In that situation, it is due in the office of the Engineer no later than 12:00 noon on the next 
official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward 
the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the 
MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of this 
participation drops the commitment below either the MBE or WBE goal, the Contractor shall submit 
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer  no later than 
12:00 noon of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
12:00 noon on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach that 
specific goal(s). 
 
One complete set and 9 copies of this information shall be received in the office of the Engineer no later 
than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on 
Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no 
later than 12:00 noon on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may 
include written subcontractor quotations, telephone log notations of verbal quotations, or other types of 
quotation documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the 
goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain 
sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and 
aggressively sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith 
efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith 
effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a 
mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising and/or written notices through the use of the NCDOT Directory of Transportation 
Firms) the interest of all certified MBEs/WBEs who have the capability to perform the work of 
the contract.  The bidder must solicit this interest within at least 10 days prior to bid opening to 
allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  The 
bidder must determine with certainty if the MBEs/WBEs are interested by taking appropriate 
steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate 
MBE/WBE participation, even when the prime contractor might otherwise prefer to perform 
these work items with its own forces. 

 
(C) Providing interested MBEs/WBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to a solicitation. 
 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for MBEs/WBEs 
to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  However, the 
fact that there may be some additional costs involved in finding and using MBEs/WBEs 
is not in itself sufficient reason for a bidder’s failure to meet the contract MBE or WBE 
goals, as long as such costs are reasonable.  Also, the ability or desire of a prime 
contractor to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidding contractors are not, 
however, required to accept higher quotes from MBEs/WBEs if the price difference is 
excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in 
specific groups, organizations, or associates and political or social affiliations (for example, union 
vs. non-union employee status) are not legitimate causes for the rejection or non-solicitation of 
bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 

PROPOSAL NOT VALID WITHOUT VALIDATION EMAIL 



DN00222 (N/A) 13 GRAHAM 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 
materials, or related assistance or services. 

 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid 
opening NCDOT’s Business Development Manager in the Business Opportunity and Work Force 
Development Unit to give notification of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable 

good faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
MBE and WBE goals. 

 
(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 
(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, 

when the apparent successful bidder fails to meet the goals, but others meet it, you may 
reasonably raise the question of whether, with additional reasonable efforts the apparent 
successful bidder could have met the goals.  If the apparent successful bidder fails to 
meet the MBE and WBE goals, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder having 
made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made 
to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may 
appeal a determination of non-good faith made by the Goal Compliance Committee.  If a contractor 
wishes to appeal the determination made by the Committee, they shall provide written notification to the 
Engineer.  The appeal shall be made within 2 business days of notification of the determination of non-
good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE 
will be based upon the value of work actually performed by the MBE/WBE and the actual 
payments to MBE/WBE firms by the Contractor. 
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(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 
accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the MBE contract goal requirement.  The same holds for work that a 
WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-MBE firm 
does not count toward the MBE contract goal requirement.  Again, the same holds true for the 
work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or 
subcontractor subcontracts a significantly greater portion of the work of the contract than would 
be expected on the basis of standard industry practices, it shall be presumed that the MBE or 
WBE is not performing a commercially useful function.  The MBE/WBE may present evidence 
to rebut this presumption to the Department.  The Department's decision on the rebuttal of this 
presumption may be subject to review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count 
toward its contract goal requirement a portion of the total value of participation with the MBE or 
WBE in the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE 
regular dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 
or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site (but 
not the cost of the materials and supplies themselves), provided the fees are determined to 
be reasonable and not excessive as compared with fees customarily allowed for similar 
services. 
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Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating 
price, determining quality and quantity, ordering the material and installing (where applicable) 
and paying for the material itself.  To determine whether a MBE/WBE is performing 
a commercially useful function, the Department will evaluate the amount of work subcontracted, 
industry practices, whether the amount the firm is to be paid under the contract is commensurate 
with the work it is actually performing and the MBE/WBE credit claimed for its performance of 
the work, and any other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 
be a contrived arrangement for the purpose of meeting the MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified 
as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit 
for the total value of the transportation services the subcontracted MBE or WBE provides 
on the contract.  It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the goal requirement.  This, however, may not always be 
possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 
faith effort has been made to reach out to similarly certified transportation service 
providers and there is no interest or availability, and they can get assistance from other 
certified providers, the Engineer will not hold the prime liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 

PROPOSAL NOT VALID WITHOUT VALIDATION EMAIL 



DN00222 (N/A) 16 GRAHAM 

between the MBE/WBE and the Contractor will not count towards the MBE/WBE 
contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of 
lease may count toward the MBE/WBE’s credit as long as the driver is under the 
MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE 
or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may 
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the termination. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the 
Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE that 
was submitted at the time of bid may be used to fulfill the MBE commitment.  The same holds 
true if a committed WBE is terminated for good cause, an additional WBE that was submitted at 
the time of bid may be used to fulfill the WBE goal.  A good faith effort will only be required for 
removing a committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time 
of bid to cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as 
the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

PROPOSAL NOT VALID WITHOUT VALIDATION EMAIL 



DN00222 (N/A) 17 GRAHAM 

(b) A description of the information provided to MBEs/WBEs regarding the plans 
and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE/WBE quotes were not accepted. 

 
(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation equal to 
the remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract goal 
requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 
another similarly certified MBE/WBE subcontractor to perform at least the same amount 
of work to meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to 
do the same amount of work, a good faith effort must be submitted to NCDOT (see A 
herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by 
a committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on 
the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
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construction on the project.  The plan shall include the names of all trucking firms proposed for use, their 
certification type(s), the number of trucks owned by the firm, as well as the individual truck identification 
numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish the 
Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% or 100%) 
of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from being approved for 
further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments on the Department’s  
DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be processed for 
payment until the DBE-IS is received. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Contractor. 
 
SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 A 
 

There is no subsurface information available on this project.  The Contractor shall make his own 
investigation of subsurface conditions. 
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LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a 
specific written description of the location in the locate request. 
 
COOPERATION BETWEEN CONTRACTORS: 
(7-1-95) 105-7 SP1 G133 
 

The Contractor's attention is directed to Article 105-7 of the 2012 Standard Specifications. 
 
DEPARTMENT PERSONNEL  
 
CONTRACTOR OF THE DEPARTMENT 
 
The Contractor on this project shall cooperate with the Contractor working within or adjacent to the limits 
of this project to the extent that the work can be carried out to the best advantage of all concerned. 
 
OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 
 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any vendor 
or contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, 
landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State 
employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime 
Control and Public Safety, Cultural Resources, Environment and Natural Resources, Health and Human 
Services, Juvenile Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the 
Governor).  This prohibition covers those vendors and contractors who: 
 
(A) Have a contract with a governmental agency; or  
(B) Have performed under such a contract within the past year; or  
(C) Anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and contractors 
are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and 
prohibitions of the Executive Order to their agencies.  Vendors and contractors should contact other State 
Agencies to determine if those agencies have adopted Executive Order 24. 
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EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of line 
32, the first sentence of the second paragraph and the first word of the second sentence of the second 
paragraph. 
 
STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY  
 
MATERIALS: 
(2-21-12) (Rev. 3-19-13) 1000, 1005, 1078, 1080, 1081, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
Use materials which do not produce a mottled appearance through rusting or other staining of the finished 
concrete surface. 
 
Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE  
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Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 5-7 dry 
7-9 wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 - 

B Slip 
Formed 2,500 0.488 0.567 - - 1.5 - 508 - - - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 

Latex 
Modified 

3,000 
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Flowable 
Fill 
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See Table 
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contract 

See Table 
1078-1 

See 
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- - 8 - 564 as 

needed - - 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace with the 
following: 
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE  

Property 
28 Day Design 

Compressive Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 
Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 
Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

 
Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D) with the 
following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion 

Test. 
 
(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as specified 
in AASHTO M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the product has been 

tested for slip coefficient and meets AASHTO M253, Class B. 
 
Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third sentences of 
the description for Type 3A. 
 
Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph with the 
following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other 
fixtures in hardened concrete, the manufacturer shall submit test results showing that the bonding system 
will obtain 125% of the specified required yield strength of the fixture.  Furnish certification that, for the 
particular bolt grade, diameter and embedment depth required, the anchor system will not fail by adhesive 
failure and that there is no movement of the anchor bolt.  For certification and anchorage, use 3,000 psi as 
the minimum Portland cement concrete compressive strength used in this test.  Use adhesives that meet 
Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
 
Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle. 
 
Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with the 
following: 
 
All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead. 
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Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second paragraph with 
the following: 
 
All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r). 
 
Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the following 
after the first paragraph: 
 
Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, without 
crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, the sample shall 
be crushed and repeat the test using X-ray Fluorescence.  If the X-ray Fluorescence test shows more than 
a LOD of 5 ppm, test the beads using United States Environmental Protection Agency Method 6010B, 
6010C or 3052 for no more than 75 ppm arsenic or 200 ppm lead. 
 
Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace Table 1092-3 
Minimum Coefficient of Retroreflection for NC Grade A with the following: 
 

TABLE 1092-3 
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter) 

Observation 
Angle, degrees 

Entrance 
Angle, 
degrees W

hi
te

 

Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent 
Yellow Green 

Fluorescent 
Yellow 

0.2 -4.0 525 395 52 95 30 420 315 
0.2 30.0 215 162 22 43 10 170 130 
0.5 -4.0 310 230 31 56 18 245 185 
0.5 30.0 135 100 14 27 6 110 81 
1.0 -4.0 120 60 8 16 3.6 64 48 
1.0 30.0 45 34 4.5 9 2 36 27 

 
TEMPORARY TRAFFIC CONTROL DEVICES:  
(1-17-12) 1105 SP11 R05 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 11-5, Article 1105-6 Measurement and Payment, add the following paragraph after line 24: 
 
Partial payments will be made on each payment estimate based on the following:  50% of the contract 
lump sum price bid will be paid on the first monthly estimate and the remaining 50% of the contract lump 
sum price bid will be paid on each subsequent estimate based on the percent of the project completed. 
 
 
 
 
TEMPORARY SOIL NAIL WALLS: (SPECIAL)  
 

Description 
Construct temporary soil nail walls consisting of soil nails spaced at a regular pattern and connected to a 
reinforced shotcrete or wire mesh face.  A soil nail consists of a steel bar grouted in a drilled hole inclined 
at an angle below horizontal.  Design and construct temporary soil nail walls based on actual elevations 
and wall dimensions in accordance with the contract and accepted submittals.  Use a prequalified 
Anchored Wall Contractor to construct temporary soil nail walls.  Define “soil nail wall” as a temporary 
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soil nail wall and “Soil Nail Wall Contractor” as the Anchored Wall Contractor installing soil nails and if 
applicable, applying shotcrete.  Define “nail” as a soil nail and “facing” as a reinforced shotcrete or wire 
mesh face. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
Item Section 
Anchor Pins 1056-2 
Geosynthetics 1056 
Neat Cement Grout, Nonshrink 1003 
Reinforcing Steel 1070 
Shotcrete 1002 
Steel Plates, Channels, Pipes and Tubing 1072-2 
Provide Type 2 geotextile for retention geotextiles.  Use steel wire mesh for wire mesh facing that meets 
one of the following: 
(A) Welded wire reinforcement, 
(B) Double-twisted hexagonal mesh that meets ASTM A975, 8 by 10 Type or 
(C) TECCO G65/3 mesh manufactured by Geobrugg AG. 
Use fasteners, i.e., hog rings that meet ASTM A975 or TECCO connection clips. 
Provide soil nails consisting of grouted steel bars and nail head assemblies.  Use deformed steel bars that 
meet AASHTO M 275 or M 31, Grade 60 or 75.  Splice bars in accordance with Article 1070-9 of the 
Standard Specifications. 
Fabricate centralizers from schedule 40 PVC plastic pipe or tube, steel or other material not detrimental to 
steel bars (no wood).  Size centralizers to position bars within 1" of drill hole centers and allow tremies to 
be inserted to ends of holes.  Use centralizers that do not interfere with grout placement or flow around 
bars. 
Provide nail head assemblies consisting of nuts, washers and bearing plates or shapes.  Use steel plates or 
TECCO spike plates for bearing plates and steel channels, pipes or tubing for bearing shapes.  Use steel 
washers and hex nuts recommended by the Soil Nail Manufacturer. 
Provide Type 6 material certifications for soil nail materials in accordance with Article 106-3 of the 
Standard Specifications.  Store steel materials on blocking at least 12" above the ground and protect it at 
all times from damage; and when placing in the work make sure it is free from dirt, dust, loose mill scale, 
loose rust, paint, oil or other foreign materials.  Load, transport, unload and store soil nail wall materials 
so materials are kept clean and free of damage.  Damaged or deformed materials will be rejected. 
 
Preconstruction Requirements 
(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the barrier and 
edge of pavement.  The minimum required clear distance for concrete barrier is shown in the 
plans.  At the Contractor’s option or if the minimum required clear distance is not available, set 
concrete barrier next to and up against traffic side of soil nail walls except for barrier above walls.  
Concrete barrier with the minimum required clear distance is required above soil nail walls. 

(B) Soil Nail Wall Designs 
Before beginning soil nail wall design, survey existing ground elevations in the vicinity of wall 
locations to determine actual design heights (H).  Use a prequalified Anchored Wall Design 
Consultant to design soil nail walls.  Provide designs sealed by a Design Engineer approved as a 
Geotechnical Engineer (key person) for the Anchored Wall Design Consultant. 
Submit 8 copies of working drawings and 3 copies of design calculations and a PDF copy of each 
for soil nail wall designs in accordance with Article 105-2 of the Standard Specifications.  Submit 
working drawings showing plan views, wall profiles, typical sections and details of soil nail wall 
design and construction sequence.  Include details in working drawings of soil nail locations, unit 
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grout/ground bond strengths, wire mesh/facing reinforcement and if necessary, obstructions 
extending through walls or interfering with nails.  Include details in construction sequence of 
excavation, grouting, installing mesh/reinforcement, nail testing and if applicable, shotcreting 
with mix designs and shotcrete nozzleman certifications.  Do not begin soil nail wall construction 
until a design submittal is accepted. 
Design soil nail walls in accordance with the plans and allowable stress design method in the 
FHWA Geotechnical Engineering Circular No. 7 “Soil Nail Walls” (Publication No. FHWA-IF-
03-017) unless otherwise required.  Design soil nails with a horizontal and vertical spacing of 3 ft 
to 5 ft, an inclination of at least 12° below horizontal and a diameter of 4" to 10".  Do not extend 
nails beyond right-of-way or easement limits.  If existing or future obstructions such as 
foundations, pavements, pipes, inlets or utilities will interfere with nails, maintain a clearance of 
at least 6" between obstructions and nails. 
Design soil nail walls for a traffic surcharge of 250 lb/sf if traffic will be above and within H of 
walls.  This traffic surcharge does not apply to construction traffic.  Design soil nail walls for any 
construction surcharge if construction traffic will be above and within H of walls. 
For shotcrete facing, place geocomposite drain strips with a horizontal spacing of no more than 
10 ft and center strips between adjacent nails.  For wire mesh facing, cover excavation faces with 
retention geotextiles.  Attach drain strips or geotextiles to excavation faces. 
(1) Shotcrete Facing 

Use shotcrete at least 4" thick and reinforce shotcrete with #4 waler bars around nail 
heads.  Two waler bars (one on each side of nail head) in the horizontal and vertical 
directions are required for a total of 4 bars per nail. 

(2) Wire Mesh Facing 
Connect wire mesh sections together with fasteners or connection clips or overlap mesh 
at least 12" in the horizontal direction at nail locations.  If necessary, reinforce wire mesh 
with reinforcing steel and use bearing shapes for nail head assemblies. 

(C) Preconstruction Meeting 
Before starting soil nail wall construction, hold a preconstruction meeting to discuss the 
construction, inspection and testing of the soil nail walls.  Schedule this meeting after all soil nail 
wall submittals have been accepted.  The Resident, District or Bridge Maintenance Engineer, 
Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer, Contractor and 
Soil Nail Wall Contractor Superintendent will attend this preconstruction meeting. 

 
Construction Methods 
 
Control drainage during construction in the vicinity of soil nail walls.  Direct run off away from soil nail 
walls and areas above and behind walls. 
Do not excavate behind soil nail walls.  If overexcavation occurs, repair walls with an approved method 
and a revised soil nail wall design may be required. 
Install concrete barrier in accordance with the contract and accepted submittals.  Use PCB in accordance 
with Section 1170 of the Standard Specifications and Standard Drawing No. 1170.01 of the Roadway 
Standard Drawings. 
(A) Excavation 

If required, excavate for soil nail walls from the top down in accordance with the accepted 
submittals.  If required, excavate in staged horizontal lifts with no negative batter (excavation 
face leaning forward).  If required, excavate lifts in accordance with the following: 
(1) Heights not to exceed vertical nail spacing, 
(2) Bottom of lifts no more than 3 ft below nail locations for current lift and 
(3) Horizontal and vertical alignment within 6" of location shown in the accepted submittals. 
Install wire mesh/facing reinforcement and if applicable, apply shotcrete to excavation faces 
within 24 hours of the installation of each nail row unless otherwise approved.  Facing installation 
may be delayed if it can be demonstrated that delays will not adversely affect excavation stability.  
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If excavation faces will be exposed for more than 24 hours, use polyethylene sheets anchored at 
top and bottom of lifts to protect excavation faces from changes in moisture content. 
If an excavation becomes unstable at any time, suspend soil nail wall construction and 
temporarily stabilize the excavation by immediately placing an earth berm up against the unstable 
excavation face.  When this occurs, repair walls with an approved method and a revised soil nail 
wall design may be required. 

(B) Soil Nails 
Drill and grout nails the same day and do not leave drill holes open overnight.  Control drilling 
and grouting to prevent excessive ground movements, damaging structures and pavements or 
fracturing rock and soil formations.  If ground heave or subsidence occurs, suspend soil nail wall 
construction and take corrective action to minimize movement.  If property damage occurs, make 
repairs with an approved method and a revised soil nail wall design may be required. 
(1) Drilling 

Use drill rigs of the sizes necessary to install soil nails and with sufficient capacity to drill 
through whatever materials are encountered.  Drill straight and clean holes with the 
dimensions and inclination shown in the accepted submittals.  Drill holes within 6" of 
locations and 2° of inclination shown in the accepted submittals unless otherwise 
approved. 
Stabilize drill holes with temporary casings if unstable, caving or sloughing material is 
anticipated or encountered.  Do not use drilling fluids to stabilize drill holes or remove 
cuttings. 

(2) Steel Bars 
Center steel bars in drill holes with centralizers.  Securely attach centralizers along bars at 
no more than 8 ft centers.  Attach uppermost and lowermost centralizers 18" from 
excavation faces and ends of holes. 
Do not insert steel bars into drill holes until hole locations, dimensions, inclination and 
cleanliness are approved.  Do not vibrate, drive or otherwise force bars into holes.  If a 
steel bar cannot be completely and easily inserted into a drill hole, remove the bar and 
clean or redrill the hole. 

(3) Grouting 
Remove oil, rust inhibitors, residual drilling fluids and similar foreign materials from 
holding tanks/hoppers, stirring devices, pumps, lines, tremie pipes and any other 
equipment in contact with grout before use. 
Inject grout at the lowest point of drill holes through tremies, e.g., grout tubes, casings, 
hollow-stem augers or drill rods, in one continuous operation.  Fill drill holes 
progressively from ends of holes to excavation faces and withdraw tremies at a slow even 
rate as holes are filled to prevent voids in grout.  Extend tremies into grout at least 5 ft at 
all times except when grout is initially placed in holes. 
Provide grout free of segregation, intrusions, contamination, structural damage or 
inadequate consolidation (honeycombing).  Cold joints in grout are not allowed except 
for test nails.  Remove any temporary casings as grout is placed and record grout volume 
for each drill hole. 

(4) Nail Heads 
Install nail head assemblies after installing wire mesh/facing reinforcement and if 
applicable, shotcreting.  Before shotcrete reaches initial set, seat bearing plates and 
tighten nuts so plates contact shotcrete uniformly.  For wire mesh facing, seat bearing 
plates/shapes and tighten nuts so plates/shapes contact mesh and reinforcement 
uniformly.  If uniform contact is not possible, install nail head assemblies on mortar pads 
so nail heads are evenly loaded. 

(C) Geosynthetics 
Install geocomposite drain strips and retention geotextiles as shown in the accepted submittals.  
Before installing shotcrete reinforcement, place drain strips with the geotextile side against 
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excavation faces.  Hold drain strips in place with anchor pins so strips are in continuous contact 
with surfaces to which they are attached and allow for full flow the entire height of soil nail walls.  
Discontinuous drain strips are not allowed.  If splices are needed, overlap drain strips at least 12" 
so flow is not impeded.  Cut off excess drain strip length and expose strip ends below shotcrete 
when soil nail wall construction is complete. 
Place retention geotextiles against excavation faces before installing wire mesh.  Overlap adjacent 
retention geotextiles at least 18" and hold geotextiles in place with anchor pins so geotextiles are 
in continuous contact with excavation faces. 

(D) Facing 
Install wire mesh/facing reinforcement in accordance with the contract and accepted submittals.  
Tie reinforcement together and if applicable, to wire mesh in accordance with the contract and 
accepted submittals. 
(1) Shotcrete 

Clean ungrouted zones of drill holes and excavation faces of loose materials, mud, 
rebound and other foreign material.  Moisten surfaces to receive shotcrete.  Secure 
reinforcing steel so shooting does not displace or vibrate reinforcement.  Install approved 
thickness gauges on 5 ft centers in the horizontal and vertical directions to measure 
shotcrete thickness. 
Apply shotcrete in accordance with the contract, accepted submittals and Subarticle 
1002-3(F) of the Standard Specifications.  Use approved shotcrete nozzlemen who made 
satisfactory preconstruction test panels to apply shotcrete.  Direct shotcrete at right angles 
to excavation faces except when shooting around reinforcing steel.  Rotate nozzle 
steadily in small circular patterns and apply shotcrete from bottom of lifts up. 
Make shotcrete surfaces uniform and free of sloughing or sagging.  Completely fill 
ungrouted zones of drill holes and any other voids with shotcrete.  Taper construction 
joints to a thin edge over a horizontal distance of at least the shotcrete thickness.  Wet 
joint surfaces before shooting adjacent sections. 
Repair surface defects as soon as possible after shooting.  Remove any shotcrete which 
lacks uniformity, exhibits segregation, honeycombing or lamination or contains any voids 
or sand pockets and replace with fresh shotcrete to the satisfaction of the Engineer.  
Protect shotcrete from freezing and rain until shotcrete reaches initial set. 

(2) Wire Mesh 
Install fasteners or connection clips or overlap wire mesh in accordance with the accepted 
submittals.  Place wire mesh in full contact with excavation faces so gaps between wire 
mesh and excavation faces are minimized.  If gaps or intermediate contact occur as 
determined by the Engineer, install additional nails or use an approved alternate method 
to develop full contact. 

(E) Construction Records 
Provide 2 copies of soil nail wall construction records within 24 hours of completing each lift.  
Include the following in construction records: 
(1) Names of Soil Nail Wall Contractor, Superintendent, Drill Rig Operator, Project 

Manager, Design Engineer and if applicable, Nozzleman; 
(2) Wall description, county, Department’s contract, TIP and WBS element number; 
(3) Wall station and number and lift location, dimensions, elevations and description; 
(4) Nail locations, dimensions and inclinations, bar types, sizes and grades and temporary 

casing information; 
(5) Date and time drilling begins and ends, steel bars are inserted into drill holes, grout and if 

applicable, shotcrete are mixed and arrives on-site and grout placement and facing 
installation begins and ends; 

(6) Grout volume, temperature, flow and density records; 
(7) Ground and surface water conditions and elevations if applicable; 
(8) Weather conditions including air temperature at time of grout placement and if 
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applicable, shotcrete application; and 
(9) All other pertinent details related to soil nail wall construction. 
After completing each soil nail wall or stage of a wall, provide a PDF copy of all corresponding 
construction records. 

Nail Testing 
“Proof tests” are performed on nails incorporated into walls, i.e., production nails.  Define “test nail” as a 
nail tested with a proof test.  Proof tests are typically required for at least one nail per nail row per soil 
nail wall or at least 5% of production nails, whichever is greater.  More or less test nails may be required 
depending on subsurface conditions encountered.  The Engineer will determine the number and locations 
of proof tests required.  Do not test nails until grout and if applicable, shotcrete attain the required 3 day 
compressive strength. 
(A) Test Equipment 

Use the following equipment to test nails: 
(1) Two dial gauges with rigid supports, 
(2) Hydraulic jack and pressure gauge and 
(3) Jacking block or reaction frame. 
Provide dial gauges with enough range and precision to measure the maximum test nail 
movement to 0.001".  Use pressure gauges graduated in 100 psi increments or less.  Submit 
identification numbers and calibration records for load cells, jacks and pressure gauges with the 
soil nail wall design.  Calibrate each jack and pressure gauge as a unit. 
Align test equipment to uniformly and evenly load test nails.  Use a jacking block or reaction 
frame that does not damage or contact facing within 3 ft of nail heads.  Place dial gauges opposite 
each other on either side of test nails and align gauges within 5° of bar inclinations.  Set up test 
equipment so resetting or repositioning equipment during nail testing is not needed. 

(B) Test Nails 
Test nails include both unbonded and bond lengths.  Grout only bond lengths before nail testing.  
Provide unbonded and bond lengths of at least 3 ft and 10 ft, respectively. 
Steel bars for production nails may be overstressed under higher test nail loads.  If necessary, use 
larger size or higher grade bars with more capacity for test nails instead of shortening bond 
lengths to less than the minimum required. 

(C) Proof Tests 
Determine maximum bond length (LB) using the following: 

LB ≤ (CRT × At × fy) / (QALL  × 1.5) 
Where, 
LB = bond length (ft), 
CRT = reduction coefficient, 0.9 for Grade 60 and 75 bars or 0.8 for Grade 150 bars, 
At = bar area (in2), 
fy = bar yield stress (ksi) and 
QALL  = allowable unit grout/ground bond strength (kips/ft). 
Determine design test load (DTL) based on as-built bond length and allowable unit grout/ground 
bond strength using the following: 

DTL = LB × QALL  
Where, 
DTL = design test load (kips). 
Perform proof tests by incrementally loading nails to failure or a load of 150% of DTL based on 
the following schedule: 

Load Hold Time 
AL*  Until movement stabilizes 

0.25 DTL Until movement stabilizes 
0.50 DTL Until movement stabilizes 
0.75 DTL Until movement stabilizes 
1.00 DTL Until movement stabilizes 
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1.25 DTL Until movement stabilizes 
1.50 DTL 10 or 60 minutes (creep test) 

AL*  1 minute 
* Alignment load (AL) is the minimum load needed to align test 

equipment and should not exceed 0.05 DTL. 
Reset dial gauges to zero after applying alignment load.  Record test nail movement at each load 
increment and monitor test nails for creep at the 1.5 DTL load increment.  Measure and record 
movement during creep test at 1, 2, 3, 5, 6 and 10 minutes.  If test nail movement between 1 and 
10 minutes is greater than 0.04", maintain the 1.5 DTL load increment for an additional 50 
minutes and record movement at 20, 30, 50 and 60 minutes.  Repump jack as needed to maintain 
load during hold times. 

(D) Test Nail Acceptance 
Submit 2 copies of test nail records including load versus movement and time versus creep 
movement plots within 24 hours of completing each proof test.  The Engineer will review the test 
nail records to determine if test nails are acceptable.  Test nail acceptance is based in part on the 
following criteria. 
(1) Total movement during creep test is less than 0.04" between the 1 and 10 minute readings 

or less than 0.08" between the 6 and 60 minute readings and creep rate is linear or 
decreasing throughout hold time. 

(2) Total movement at maximum load exceeds 80% of the theoretical elastic elongation of 
the unbonded length. 

(3) Pullout failure does not occur at or before the 1.5 DTL load increment.  Define “pullout 
failure” as the inability to increase load while movement continues.  Record pullout 
failure load as part of test nail data. 

Maintain stability of unbonded lengths for subsequent grouting.  If a test nail is accepted but the 
unbonded length cannot be satisfactorily grouted, do not incorporate the test nail into the soil nail 
wall and add another production nail to replace the test nail. 
If the Engineer determines a test nail is unacceptable, either perform additional proof tests on 
adjacent production nails or revise the soil nail design or installation methods for the production 
nails represented by the unacceptable test nail as determined by the Engineer.  Submit a revised 
soil nail wall design for acceptance, provide an acceptable test nail with the revised design or 
installation methods and install additional production nails for the nails represented by the 
unacceptable test nail. 
After completing nail testing for each soil nail wall or stage of a wall, provide a PDF copy of all 
corresponding test nail records. 

 
Measurement and Payment 
 
Temporary soil nail walls will be measured and paid in square feet.  Temporary soil nail walls will be 
paid for at the contract unit price for Temporary Shoring.  Temporary soil nail walls will be measured as 
the square feet of exposed wall face area.  No measurement will be made for any embedment or pavement 
thickness above soil nail walls. 
 
The contract unit price for Temporary Shoring will be full compensation for providing soil nail wall 
designs, submittals, labor, tools, equipment and soil nail wall materials, excavating, hauling and removing 
excavated materials, installing and testing soil nails, grouting, shotcreting and supplying drain strips and 
any incidentals necessary to construct soil nail walls.  No additional payment will be made and no 
extension of completion date or time will be allowed for repairing property damage, overexcavations or 
unstable excavations or unacceptable test nails. 
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TRAFFIC CONTROL:  
(01-17-12) RWZ-1 
 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications 
and the following provisions: 
 
Install Work Zone Advance Warning Signs in accordance with Standard Drawing No. 1101.01 
of the 2012 Roadway Standard Drawings prior to beginning any other work.  Use a lane closure 
or slow moving operation to complete the work, as necessary, unless otherwise indicated (refer 
to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02 and 1130.01 of the 2012 Roadway 
Standard Drawings.  Use a moving operation only if the minimum speed maintained at all times 
is 3 mph with no stops that narrow or close a lane of travel.  If the moving operation is 
progressing slower than 3 mph at any time, install a lane closure.  Maintain the existing traffic 
pattern at all times, except in the immediate work zone where lane closures are allowed as 
determined by the Engineer. 
 
Refer to attached details and Standard Drawing No. 1101.01, 1101.02, 1101.03, 1101.04, 
1101.05, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, 
1170.01 and 1180.01 of the 2012 Roadway Standard Drawings when closing a lane of travel in 
a stationary work zone such as pavement patching resurfacing, or pavement marking removal.  
Properly ballasted cones may be used instead of drums for lane closures during daylight hours.  
However, drums are required for the upstream taper portion of lane closures in all applications.  
The stationary work zone shall be a maximum of 3 miles in length at any given time unless 
otherwise directed by the Engineer.  A pilot vehicle operation may be used in conjunction with 
flaggers and the appropriate pilot vehicle warning signing as directed by the Engineer.  During 
periods of construction inactivity, return the traffic pattern to the existing alignment and remove 
or cover any work zone signs.  When covering work zone signs, use an opaque material that 
prevents reading of the sign at night by a driver using high beam headlights.  Use material, which 
does not damage the sign sheeting.  Replace any obliterated markings as required by other 
sections of the 2012 Standard Specifications and the Engineer. 
 
When personnel and/or equipment are working on the shoulder adjacent to an undivided facility 
and within 5 feet of an open travel lane, close the nearest open travel lane using Standard 
Drawing No. 1101.02 of the 2012 Roadway Standard Drawings unless the work area is protected 
by barrier or guardrail.  When personnel and/or equipment are working on the shoulder, adjacent 
to a divided facility and within 10 feet of an open travel lane, close the nearest open travel lane 
using Standard Drawing No. 1101.02 of the 2012 Roadway Standard Drawings unless the work 
area is protected by barrier or guardrail.  When personnel and/or equipment are working within 
a lane of travel of an undivided or divided facility, close the lane according to the traffic control 
plans, 2012 Roadway Standard Drawings or as directed by the Engineer.  Conduct the work so 
that all personnel and/or equipment remain within the closed travel lane.  Do not work 
simultaneously, on both sides of an open travel way, within the same location, on a two-lane, 
two-way road.  Do not perform work involving heavy equipment within 15 feet of the edge of 
travel way when work is being performed behind a lane closure on the opposite side of the travel 
way.  Perform work only when weather and visibility conditions allow safe operations as 
directed by the Engineer. 
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Failure to comply with the following requirements will result in a suspension of all other 
operations: 
1. Before working on ANY MAP, the Contractor shall submit a written construction 

sequence for traffic control and construction lighting for ALL MAPS to the Engineer at 
the first pre-construction meeting and the sequence must be approved before closing 
a lane of traffic.  The Contractor and Engineer will coordinate with the Traffic 
Management Unit at 919-773-2800 or Traffic Services for additional traffic control 
guidance, as necessary. 

2. Coordinate the installation of items required by the contract documents and resurfacing 
operations such that these operations are completed in the order as agreed upon with the 
Engineer at the first pre-construction meeting.  Refer to the Provisions, Typicals and 
Details unless otherwise directed by the Engineer. 

3. Once the Contractor has started work at a location, the Contractor should prosecute the 
work in a continuous and uninterrupted manner from the time he begins the work until 
completion and final acceptance unless determined otherwise by the Engineer. 

4. Obtain written approval of the Engineer before working in more than one location or 
setting up additional lane closures. 

Maintain vehicular access in accordance with Article 1101-14 of the 2012 Standard 
Specifications using suitable backfill material approved by the Engineer. 
 
Operate equipment and conduct operations in the same direction as the flow of traffic.  Do not 
cross medians with equipment, except at properly designated interchanges. 
 
Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard 
Specifications. 
 
Payment will be made for the traffic control items that have been included in the contract.  
No direct payment will be made for providing other traffic control as required herein, as the cost 
of same will be considered incidental to the work being paid for under those various traffic 
control items that have been included.  Where the Contractor maintains traffic as required herein 
but no specific pay items have been included in the contract, all associated costs will be 
considered incidental to the work being paid for under the various items in the contract. 
 
WORK ZONE SIGNING:  
(01-17-12) RWZ-3 
 

Description 
 
Install and maintain signing in accordance with Divisions 11 and 12 of the 2012 Standard 
Specifications, the 2012 Roadway Standard Drawings and the following provisions: 
 
Furnish, install, maintain and remove advance warning work zone signs and any required lane 
closure signing. 
 
All work zone signs may be portable. 
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Construction Methods 
 
(A) General 
 
Install all warning work zone signs before beginning work on a particular map.  If signs are 
installed three days prior to the beginning of work on a particular map, cover the signs until the 
work begins.  Install each work zone warning sign separately and not on the same post or stand 
with any other sign except where an advisory speed plate or directional arrow is used.  
 
(B) Advance Warning Work Zone Signs 
 
Install advance warning work zone signs in accordance with Standard Drawing No. 1101.01, 
1101.02 and 1110.01 of the 2012 Roadway Standard Drawings prior to beginning of work and 
remove upon final completion of the project.  If there is a period of construction inactivity longer 
than two weeks, remove or cover advance warning work zone signs.  Uncover advance warning 
work zone signs no more than 3 days before work resumes.  All other operations could be 
suspended upon failure to comply with the above requirements.  Such suspended operations 
would not be resumed until the above requirements are fulfilled. 
 
(C) Lane Closure Work Zone Signs 
 
Install any required lane closure signing needed during the life of the project in accordance with 
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard 
Drawings. 
 
Measurement and Payment 
 
Payment will be made for the work zone signing items that have been included in the contract.  
No direct payment will be made for providing other work zone signing as required herein, as the 
cost of same will be considered incidental to the work being paid for under those various work 
zone signing items that have been included.  Where the Contractor provides work zone signing 
as required herein but no specific pay items have been included in the contract, all associated 
costs will be considered incidental to the work being paid for under the various items in the 
contract. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract 
as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount 
of allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of 
the Department of Transportation provided funds are available.  The State reserves the right to terminate 
or suspend any transportation project contract, and any transportation project contract shall be so 
terminated or suspended if funds will not be available for payment of the work to be performed during 
that fiscal year pursuant to the contract.  In the event of termination of any contract, the contractor shall 
be given a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION  

 
ERRATA 

(1-17-12) (Rev. 9-18-12) Z-4 
 

Revise the 2012 Standard Specifications as follows: 
 

Division 2 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-25”. 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  Line 
1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential 
Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered 
Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

 
Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”. 
 

Division 6 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, 
replace “30” with “45”. 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of P0.075/Pbe 
Ratio with “1.0”. 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 

 
Division 10 

Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability (Retained 
Strength) of Type 5 geotextiles with “70%”. 

 
Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with 
“POLYUREA”. 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
 

Division 15 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following: W=LD√P÷148,000 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace 
with “shall be performed”. 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, 
delete this subarticle. 
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Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with 
“1631.01”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 

(3-18-03) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to 
moving out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or 
limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer shall pay wages at the rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees, wages at a rate of not less than SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on 
this project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 7-21-09) Z-10 
 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors 
(existing and newcomers) will be automatically placed in the Alternate Program.  Standard OJT 
requirements typically associated with individual projects will no longer be applied at the project level.  
Instead, these requirements will be applicable on an annual basis for each contractor administered by the 
OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 
the Department.  At the beginning of each year, all contractors eligible will be contacted by the 
Department to determine the number of trainees that will be assigned for the upcoming calendar year.  At 
that time the Contractor shall enter into an agreement with the Department to provide a self-imposed on-
the-job training program for the calendar year.  This agreement will include a specific number of annual 
training goals agreed to by both parties.  The number of training assignments may range from 1 to 15 per 
contractor per calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the 
year.  A sample agreement is available at www.ncdot.org/business/ocs/ojt/. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following 
skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 
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The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not all-
inclusive.  Where the training is oriented toward construction applications, training will be allowed in 
lower-level management positions such as office engineers and estimators.  Contractors shall submit new 
classifications for specific job functions that their employees are performing.  The Department will 
review and recommend for acceptance to FHWA the new classifications proposed by contractors, if 
applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within 
a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been employed as a 
journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested 
shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with a 
certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to 
the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
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Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
  

PROPOSAL NOT VALID WITHOUT VALIDATION EMAIL 



DN00222 (N/A) 42 GRAHAM 

  
Contract Line Items and Signature Sheets 

  



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. DN00222Feb 08, 2013 3:50 pm

County : Graham

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  4589000000-N GENERIC TRAFFIC CONTROL ITEM
(TRAFFIC CONTROL)

0002

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,500SP  0199000000-E TEMPORARY SHORING0003

Total Amount Of Bid For Entire Project :1550/Feb08/Q4502.0/D4788100000/E3
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CONTRACTOR_______________________________________________FEDERAL ID: ________________________ 
 
ADDRESS____________________________________________________________________________________ 
 
PHONE __________________________________________________________   
 
AUTHORIZED AGENT_______________________________________ TITLE _________________________________ 
 
SIGNATURE_______________________________________________ DATE _________________________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
CORPORATION 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 
 
 

Address as Prequalified 
 
 

Attest  By  
Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 

Select appropriate title  Select appropriate title 
   
   
   

Print or type Signer's name  Print or type Signer's name 
   

   

  CORPORATE SEAL  

 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
PARTNERSHIP 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 

 
 

 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
LIMITED LIABILITY COMPANY 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 
 

Full Name of Firm 
 
 

Address as Prequalified 
 
 

 
 

   
Signature of Witness  Signature of Member/Manager/Authorized Agent 

  Select appropriate title 

   
   

Print or type Signer's name  Print or type Signer's Name 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 
required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 
with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

SIGNATURE OF CONTRACTOR  
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), 
fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  
 Name of Joint Venture 

(2)  
 Name of Contractor 
  
 Address as Prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
 If Corporation, affix Corporate Seal and  
    

(3)  
 Name of Contractor 
  
 Address as Prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as Prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  

If  Corporation, affix Corporate Seal   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Individual name 

   

 
Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 
 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor  
 Print or type Individual name 

 
 

Address as Prequalified 
 
 

  

 Signature of Contractor, Individually 
  
  
 Print or type Signer's Name 
  
  

Signature of Witness  
  
  

Print or type Signer’s name  
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



DN00222 (N/A) 51 GRAHAM 

DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any time the 

bidder learns that his certification was erroneous when he submitted his debarment certification or 
explanation filed with the Department, or has become erroneous because of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, 

participant, person, primary covered transaction, principal, proposal, and voluntarily excluded, 
as used in this provision, have the meanings set out in the Definitions and Coverage sections of the 
rules implementing Executive Order 12549.  A copy of the Federal Rules requiring this certification 
and detailing the definitions and coverages may be obtained from the Contract Officer of the 
Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any 

lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or 
voluntarily excluded from participation in NCDOT contracts, unless authorized by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will 

include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid Construction 
Contract (Form FHWA PR 1273) provided by the Department, without subsequent modification, in 
all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless he knows that the certification is erroneous.  The bidder may decide the method 
and frequency by which he will determine the eligibility of his subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of records 

in order to render in good faith the certification required by this provision.  The knowledge and 
information of a participant is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder 

knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies 
available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 

excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public transactions 

(Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will show in his 

bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal.  An explanation will not necessarily result in denial of participation in a 
contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified 
bidder's bid being considered non-responsive. 
 
 
 
 
 
 
  

 
Check here if an explanation is attached to this certification. 
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Execution of Contract 
 
 
 
Contract No:  DN00222 
 
 
County:  GRAHAM  
 
 
 
ACCEPTED BY THE DEPARTMENT  
 
 
 
 
__________________________________________________ 

Proposals Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 
 
 
 
_____________________________________________ 

Division Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
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ADDENDUM(S) 
 
 
 
 
 
ADDENDUM #1 
 
I, ____________________  representing __________________________ 
 (SIGNATURE) 
 
Acknowledge receipt of Addendum #1. 
 
 
ADDENDUM #2 
 
I, ____________________  representing __________________________ 
 (SIGNATURE) 
 
Acknowledge receipt of Addendum #2. 
 
 
ADDENDUM #3 
 
I, ____________________  representing __________________________ 
 (SIGNATURE) 
 
Acknowledge receipt of Addendum #3. 
 
 
 


