
STEWARDSHIP AND OVERSIGHT AGREEMENT 
ON PROJECT ASSUMPTION AND PROGRAM OVERSIGHT

BY AND BETWEEN
FEDERAL HIGHWAY ADMINISTRATION, NORTH CAROLINA DIVISION

AND THE
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 

(Supersedes May 12,2017 Agreement)

SECTION I. BACKGROUND AND INTRODUCTION

The Federal-aid Highway Program (FAHP) is a federally-assisted program of State-selected 
projects. The Federal Highway Administration (FHWA) and the State Departments of 
Transportation have long worked as partners to deliver the FAHP in accordance with Federal 
requirements. In enacting 23 U.S.C. 106(c), as amended, Congress recognized the need to give 
the States more authority to carry out project responsibilities traditionally handled by FHWA. 
Congress also recognized the importance of a risk-based approach to FHWA oversight of the 
FAHP, establishing requirements in 23 U.S.C. 106(g). This Stewardship and Oversight (S&O) 
Agreement sets forth the agreement between the FHWA and the North Carolina Department of 
Transportation (State DOT) on the roles and responsibilities of the FHWA and the State DOT 
with respect to Title 23 project approvals and related responsibilities, and FAHP oversight 
activities.

The scope of FHWA responsibilities, and the legal authority for State DOT assumption of 
FHWA responsibilities, developed over time. The U.S. Secretary of Transportation delegated 
responsibility to the Administrator of the FHWA for the FAHP under Title 23 of the United 
States Code, and associated laws. (49 CFR 1.84 and 1.85) The following legislation further 
outlines FHWA’s responsibilities:

• Intermodal Surface Transportation Efficiency Act (ISTEA) of 1991;
• Transportation Equity Act for the 21 st Century (TEA-21) of 1998;
• Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 

(SAFETEA-LU) of 2005; and
• Moving Ahead for Progress in the 21st Century Act (MAP-21) of 2012 (P.L. 112-141).

The FHWA may not assign or delegate its decision-making authority to a State Department of 
Transportation unless authorized by law. Section 106 of Title 23, United States Code (Section 
106), authorizes the State to assume specific project approvals. For projects that receive funding 
under Title 23, U.S.C., and are on the National Highway System (NHS) including projects on the 
Interstate System, the State may assume the responsibilities of the Secretary of the U.S. 
Department of Transportation under Title 23 for design, plans, specifications, estimates, contract 
awards, and inspections with respect to the projects unless the Secretary determines that the 
assumption is not appropriate. (23 U.S.C. 106(c)(1)) For projects under Title 23, U.S.C. that are 
not on the NHS, the State shall assume the responsibilities for design, plans, specifications,
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estimates, contract awards, and inspections unless the State determines that such assumption is 
not appropriate. (23 U.S.C. 106(c)(2))

For all other project activities which do not fall within the specific project approvals listed in 
Section 106 or are not otherwise authorized by law, the FHWA may authorize a State DOT to 
perform work needed to reach the FHWA decision point, or to implement FHWA’s decision. 
However such decisions themselves are reserved to FHWA.

The authority given to the State DOT under Section 106(c)(1) and (2) is limited to specific 
project approvals listed herein. Nothing listed herein is intended to include assumption of 
FHWA’s decision-making authority regarding Title 23, U.S.C. eligibility or Federal-aid 
participation determinations. The FHWA always must make the final eligibility and 
participation decisions for the Federal-aid Highway Program.

Section 106(c)(3) requires FHWA and the State DOT to enter into an agreement relating to the 
extent to which the State DOT assumes project responsibilities. This Stewardship and Oversight 
Agreement (S&O Agreement), includes information on specific project approvals and related 
responsibilities, and provides the requirements for FHWA oversight of the FAHP (Oversight 
Program), as required by 23 U.S.C. 106(g).

SECTION II. INTENT AND PURPOSE OF S&O AGREEMENT

The intent and purpose of this S&O Agreement is to document the roles and responsibilities of 
the FHWA’s North Carolina Division Office (FHWA or Division) and North Carolina 
Department of Transportation (NCDOT) with respect to project approvals and related 
responsibilities, and to document the methods of oversight which will be used to efficiently and 
effectively deliver the FAHP.

The Project Action Responsibility Matrix, Attachment A to this S&O Agreement and as further 
described in Section VIII of this S&O Agreement, identifies FHWA FAHP project approvals and 
related responsibilities that NCDOT assumes from FHWA on a program-wide basis pursuant to 
23 U.S.C. 106(c) and other legal authorities. Upon execution of this agreement, Attachment A 
shall be controlling and except as specifically noted in Attachment A, no other agreements, 
attachments, or other documents shall have the effect of delegating or assigning FHWA 
approvals to NCDOT on a program-wide basis under 23 U.S.C 106 or have the effect of altering 
Attachment A.

SECTION III. ASSUMPTION OF RESPONSIBILITIES FOR FEDERAL-AID 
PROJECTS ON THE NATIONAL HIGHWAY SYSTEM

A. NCDOT may assume the FHWA’s Title 23 responsibilities for design; plans, 
specifications, and estimates (PS&E); contract awards; and inspections, with respect to 
Federal-aid projects on the National Highway System (NHS) if both NCDOT and FHWA 
determine that assumption of responsibilities is appropriate.

B. Approvals and related activities for which NCDOT has assumed responsibilities as 
shown in Attachment A will apply program wide unless project specific actions for which 
the Division will carry out the approval or related responsibilities are documented in
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accordance with the FHWA Project of Division Interest/Project of Corporate Interest 
Guide (FHWA PoDI/PoCI Guide) located at 
http://www.fhwa.dot.gov/federalaid/stewardship

C. NCDOT may not assume responsibilities for Interstate projects that are in high risk 
categories. (23 U.S.C. 106(c)(1))

D. NCDOT is to exercise any and all assumptions of the Secretary responsibilities for 
Federal-aid projects on the NHS in accordance with Federal laws, regulations and 
policies.

SECTION IV. ASSUMPTION OF RESPONSIBILITIES FOR FEDERAL-AID 
PROJECTS OFF THE NATIONAL HIGHWAY SYSTEM

A. NCDOT shall assume the FHWA’s Title 23 responsibilities for design, PS&Es, contract 
awards, and inspections, with respect to Federal-aid projects off the NHS (non-NHS) 
unless NCDOT determines that assumption of responsibilities is not appropriate. (23 
U.S.C. 106(c)(2))

B. Except as provided in 23 U.S.C. 109(o), NCDOT is to exercise the Secretary’s approvals 
and related responsibilities on these projects in accordance with Federal laws.

C. NCDOT, in its discretion, may request FHWA to carry out one or more non-NHS 
approvals or related responsibilities listed as “State” in Attachment A on a program-wide 
or project-specific basis. For a project specific request, NCDOT may request FHWA to 
carry out any approval or related responsibility listed in Attachment A off the NHS. Such 
project-specific requests shall be documented in accordance with the FHWA PoDI/PoCI 
Guide.

D. Pursuant to 23 U.S.C. 109(o), non-NHS projects shall be designed and constructed in 
accordance with State laws, regulations, directives, safety standards, design standards, 
and construction standards.

SECTION V. ASSUMPTION OF RESPONSIBILITIES FOR LOCALLY 
ADMINISTERED PROJECTS

NCDOT may permit local public agencies (LPAs) to carry out NCDOT’s assumed 
responsibilities on locally administered projects. NCDOT is responsible and accountable for 
LPA compliance with all applicable Federal laws and requirements.

SECTION VI. PERMISSABLE AREAS OF ASSUMPTION UNDER 23 U.S.C. 106(c)

An assumption of responsibilities under 23 U.S.C. 106(c) may cover only activities in the 
following areas:
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A. Design which includes preliminary engineering, engineering, and design-related services 
directly relating to the construction of a FAHP-funded project, including engineering, design, 
project development and management, construction project management and inspection, 
surveying, mapping (including the establishment of temporary and permanent geodetic 
control in accordance with specifications of the National Oceanic and Atmospheric 
Administration), and architectural-related services.

B. PS&E which represents the actions and approvals required before authorization of 
construction. The PS&E package includes geometric standards, drawings, specifications, 
project estimates, certifications relating to completion of right-of-way acquisition and 
relocation, utility work, and railroad work.

C. Contract awards which include procurement of professional and other consultant services and 
construction-related services to include advertising, evaluating, and awarding contracts.

D. Inspections which include general contract administration, material testing and quality 
assurance, review, and inspections of Federal-aid contracts as well as final 
inspection/acceptance.

E. Approvals and related responsibilities affecting real property as provided in 23 CFR 
710.201(i) and any successor regulation in 23 CFR Part 710.

SECTION VII. FEDERAL APPROVALS AND RELATED RESPONSIBILITIES THAT
MAY NOT BE ASSUMED BY THE STATE DOT

A. Any approval or related responsibility not listed in Attachment A cannot be assumed by
NCDOT without prior concurrence by FHWA. The following is a list of the most
frequently-occurring approvals and related responsibilities that may not be assumed by
NCDOT:

• Civil Rights Program approvals;
• Environmental approvals, except those specifically assumed under other agreements. 

(23 U.S.C. 326 and 327; programmatic categorical exclusion agreements);
• Federal air quality conformity determinations required by the Clean Air Act;
• Approval of current bill and final vouchers;
• Approval of federally-funded hardship acquisition, protective buying, and 23 U.S.C.

108(d) early acquisition;
• Project agreements and modifications to project agreements and obligation of funds 

(including advance construction);
• Planning and programming pursuant to 23 U.S.C. 134 and 135;
• Special Experimental Projects (SEP-14 and SEP-15);
• Use of Interstate airspace for non-highway-related purposes;
• Any Federal agency approval or determination under the Uniform Relocation 

Assistance and Real Property Acquisition Policies Act of 1970 (Uniform Act), as 
amended, and implementing regulations in 49 CFR Part 24;

• Waivers to Buy America requirements;
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• Approval of Federal participation under 23 CFR 1.9(b);
• Provide pre-approval for preventive maintenance project (until FHWA concurs with 

State DOT procedures);
• Requests for credits toward the non-Federal share of construction costs for early 

acquisitions, donations, or other contributions applied to a project;
• Functional replacement of property;
• Approval of a time extension for preliminary engineering projects beyond the 10-year 

limit, in the event that actual construction or acquisition of right-of-way for a 
highway project has not commenced;

• Approval of a time extension beyond the 20-year limit for right of way projects, in the 
event that actual construction of a road on the right-of-way is not undertaken;

• Determine need for Coast Guard Permit;
• Training Special Provision - Approval of New Project Training Programs; and
• Any other approval or activity not specifically identified in Attachment A unless 

otherwise approved by the FHWA, including the Office of Chief Counsel.

B. For all projects and programs, NCDOT will comply with Title 23 and all applicable non- 
Title 23, U.S.C. Federal-aid program requirements, such as metropolitan and statewide 
planning; environment; procurement of engineering and design related service contracts 
(except as provided in 23 U.S.C. 109(o)); Civil Rights including Title VI of the Civil 
Rights Act, and participation by Disadvantaged Business Enterprises; prevailing wage 
rates; and acquisition of right-of-way, etc.

C. This Agreement does not modify the FHWA’s non-Title 23 program approval and related 
responsibilities, such as approvals required under the Clean Air Act; National 
Environmental Policy Act, Executive Order on Environmental Justice (E.O. 12898), and 
other related environmental laws and statutes; the Uniform Act; and the Civil Rights Act 
of 1964 and related statutes.

SECTION VIII. PROJECT ACTION RESPONSIBILITY MATRIX

Attachment A, Project Action Responsibility Matrix, to this S&O Agreement identifies FAHP 
project approvals and related responsibilities. The Matrix specifies which approvals and related 
responsibilities are assumed by NCDOT under 23 U.S.C. 106(c) or other statutory or regulatory 
authority, as well as approvals and related responsibilities reserved to FHWA.

SECTION IX. HIGH RISK CATEGORIES

A. In 23 U.S.C. 106(c), Congress directs that the Secretary shall not assign any approvals or 
related responsibilities for projects on the Interstate System if the Secretary determines 
the project to be in a high risk category. Under 23 U.S.C. 106(c)(4)(B), the Secretary 
may define high risk categories on a national basis, State-by-State basis, or national and 
State-by-State basis.

B. The Division has determined there are no high risk categories.
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SECTION X. FHWA OVERSIGHT PROGRAM UNDER 23 U.S.C. 106(g)

A. In 23 U.S.C. 106(g), Congress directs that the Secretary shall establish an oversight 
program to monitor the effective and efficient use of funds authorized to carry out the 
FAHP. This program includes FHWA oversight of the State’s processes and 
management practices, including those involved in carrying out the approvals and related 
responsibilities assumed by the State under 23 U.S.C. 106(c). Congress defines that, at a 
minimum, the oversight program shall be responsive to all areas relating to financial 
integrity and project delivery.

B. The FHWA shall perform annual reviews that address elements of NCDOT’s financial 
management system in accordance with 23 U.S.C. 106(g)(2)(A). FHWA will 
periodically review NCDOT’s monitoring of subrecipients pursuant to 23 U.S.C. 
106(g)(4)(B).

C. The FHWA shall perform annual reviews that address elements of the project delivery 
systems of NCDOT, which elements include one or more activities that are involved in 
the life cycle of project from conception to completion of the project. The FHWA will 
also evaluate the practices of NCDOT for estimating project costs, awarding contracts, 
and reducing costs. 23 U.S.C. 106(g)(2) and (3).

D. To carry out the requirements of 23 U.S.C. 106(g), the FHWA will employ a risk 
management framework to evaluate financial integrity and project delivery, and balance 
risk with staffing resources, available funding, and the State’s transportation needs. The 
FHWA may work collaboratively with NCDOT to assess the risks inherent with the 
FAHP and funds management, and how that assessment will be used to align resources to 
develop appropriate risk response strategies

Techniques the Division and NCDOT may use to identify and analyze risks and develop 
response strategies include the following:

• Program Assessments;
• FIRE Reviews;
• Program Reviews;
• Certification Reviews;
• Recurring or periodic reviews such as the Compliance Assessment Program (CAP); 

and
• Inspections of project elements or phases.

These techniques will be carried out in a manner consistent with applicable Division 
Standard Operating Procedures or other control documents relating to program 
assessments, FIRE, program reviews, CAP, etc. Reviews may be conducted by 
individual Division staff or by teams including NCDOT staff participation.

In addition, NCDOT and the Division Office have jointly developed and adopted many 
processes and procedures for carrying out various programs and projects. Also, NCDOT
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has policies that are in accordance with federal guidelines and requirements. A list of 
these manuals and operating agreements can be found on Attachment B of this document.

E. Program Responsibility Matrix

NCDOT and FHWA will maintain, separate from this S&O Agreement, a Program 
Responsibility Matrix that identifies all relevant FHWA program actions, and Division 
and NCDOT program contact offices.

F. Manuals and Operating Agreements

NCDOT’s manuals, agreements and other control documents that have been approved for 
use on Federal-aid projects are listed in Attachment B to this S&O Agreement.

G. Stewardship and Oversight Indicators

The Division and NCDOT have jointly established Performance Indicators. The 
indicators may be refined for setting targets, tracking trends, and implementing 
countermeasures and actions when the data is moving away from the designed target 
direction. When fully refined and utilized, the Indicators will be incorporated by 
reference to this S&O Agreement and reviewed on an annual frequency.

SECTION XI. STATE DOT OVERSIGHT AND REPORTING REQUIREMENTS

A. NCDOT Oversight and Reporting Requirements

NCDOT is responsible for demonstrating to the FHWA how it is carrying out its 
responsibilities in accordance with this Agreement. In order to fulfill this responsibility, 
NCDOT will:

• Design all Federal-aid projects in accordance with the Roadway Design Manual, 
Structures Management Unit Design Manual, Design Exception Policy, Design Build 
Policy and Procedures, and other applicable manuals and operating agreements listed in 
Attachment B.

• Award construction contracts as set forth in the Contract Administration Manual and 
Contractor Compliance Plan.

• Conduct construction activities as set forth in the project’s sealed construction 
documents and in accordance with the Construction Manual and Roadway Standard 
Specifications and Provisions. In addition, conduct and document project inspections 
on a reasonable sample of active construction projects.

• NCDOT will maintain project files that will include documentation of all required 
FHWA actions and NCDOT’s assumed project approvals as set forth in this 
Agreement. NCDOT will provide FHWA access to the project files when requested.
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When NCDOT desires a change in its policies procedures, operating documents and 
manuals that were mutually adopted with the FHWA, NCDOT will request that the FHWA 
be involved with the changes.

B. NCDOT Oversight of Locally Administered Projects

B. 1. NCDOT is required to provide adequate oversight of subrecipients
including oversight of any assumed responsibilities NCDOT delegates to a 
LPA.

B.2. Pursuant to 23 U.S.C. 106(g)(4), NCDOT shall be responsible for
determining that subrecipients of Federal funds have adequate project 
delivery systems for locally administered projects and sufficient 
accounting controls to properly manage such Federal-aid funds. NCDOT 
is also responsible for ensuring compliance with reporting and other 
requirements applicable to grantees making sub-awards, such as monthly 
reporting requirements under the Federal Funding Accountability and 
Transparency Act of 2006, PL 109-282 (as amended by PL 110-252).

B.3. NCDOT acknowledges that it is responsible for sub-recipient awareness of 
Federal grant requirements, management of grants awards and sub-awards, 
and is familiar with and comprehends pass through entity responsibilities 
(2 C.F.R 200.331 Requirements for Pass-thru Entities). NCDOT shall 
carry out these responsibilities using the following actions, programs, and 
processes as follows:

• Maintain a fully staffed Local Programs Management Office (LPMO) 
to provide guidance, oversight and training for subrecipients; and,

• Maintain an up to date LPMO Local Projects web page that is easily 
accessible to local agencies and provides contract administration tools 
and training for essential project related documents, processes and 
procedures; and,

• Maintain the LPMO Handbook with current NCDOT procedures and 
policies for administering Federally-funded, locally administered 
projects; and,

• Provide opportunities for training for local project administration 
through workshops, webinars, and conference presentations.

B.4. NCDOT shall assess whether a subrecipient has adequate project delivery 
systems and sufficient accounting controls to properly manage projects, 
using the following actions, programs, and processes:

NCDOT will enter into a project specific agreement for each project to 
clearly identify the requirements associated with the LPA’s 
responsibilities to have adequate project delivery systems and sufficient
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accounting controls in place to properly manage projects. This project 
specific agreement outlines all current requirements for Federally-funded, 
locally administered projects including those for project delivery, fiscal 
accounting and auditing.

The NCDOT Financial Management Division requires the submission of a 
yearly audit conforming to Federal requirements from each subrecipient 
who expends $750,000 or more during their fiscal year, which is reviewed 
and maintained by NCDOT.

B.5. NCDOT shall assess whether a subrecipient is staffed and equipped to
perform work satisfactorily and cost effectively, and that adequate staffing 
and supervision exists to manage the Federal project(s), by using the 
following actions, programs, and processes:

NCDOT will enter into a project specific agreement for each project to 
clearly identify the requirements associated with the LPA’s responsibility 
to have adequate project delivery systems (staff, records and project 
management) to properly manage projects and ensure satisfactorily 
performance and cost effectiveness.

NCDOT staff will evaluate each project phase of work prior to proceeding 
to determine if adequate staff and equipment are available to ensure 
satisfactorily performance and cost effectiveness.

B.6. NCDOT shall assess whether subrecipient projects receive adequate
inspection to ensure they are completed in conformance with approved 
plans and specifications, by using the following actions, programs, and 
processes:

NCDOT will provide routine oversight and inspection of LPA projects 
during the construction phase. This will include a review and approval of 
each invoice submitted by the subrecipient before payment is made. 
Routine reviews will also be made of the subrecipient’s project records 
and periodic inspection of construction sites to ensure compliance with 
Federal and State requirements in accordance with the NCDOT 
Construction Manual, the LPA’s Municipal Agreement, the LPMO 
Handbook and current NCDOT policies and procedures.

NCDOT will participate in the project final acceptance; closeout and 
materials certification process to ensure the project has received adequate 
inspection and has been completed in accordance with approved plans and 
specifications as required by the NCDOT Construction Manual, the LPA’s 
Municipal Agreement, the LPMO Handbook and current NCDOT policies 
and procedures.
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NCDOT will perform random audits of LPA projects to ensure that the 
project has received adequate inspection and has been completed in 
accordance with approved plans and specifications in accordance with the 
NCDOT Construction Manual, the LPA’s Municipal Agreement, the 
LPMO Handbook and current NCDOT policies and procedures.

B.7. NCDOT shall ensure that when LPAs elect to use consultants for
engineering services, the LPA, as provided under 23 CFR 635.105(b), 
shall provide a full-time employee of the agency to be in responsible 
charge of the project. NCDOT’s process to ensure compliance with this 
requirement is documented by the following actions, programs, and 
processes:

NCDOT requires a full-time LPA staff member (or members) to be in 
responsible charge of the LPA’s locally administered project throughout 
the delivery in accordance with a project specific agreement and the 
LPMO Handbook. NCDOT will assign staff, who will confirm that a full­
time LPA employee is in responsible charge when consultants are used for 
engineering services, to manage each local project.

B.8. NCDOT shall ensure that project actions will be administered in 
accordance with all applicable Federal laws and regulations.

NCDOT will provide guidance and oversight for subrecipient projects 
using the following protocol, as outlined in each project specific 
subrecipient agreement and the LPMO Handbook. In addition, NCDOT 
will use the following on required approvals of subrecipient projects, and 
approval of subrecipient administered projects:

• Provide NCDOT LPMO, Division and Program staff to be responsible 
for oversight for each phase of locally administered LPA project, 
including the review and approval/concurrence of contract 
procurement methods other than competitive bidding, design 
exceptions, single source materials, project advertisements, bid 
concurrence and pay requests;

• Require NCDOT review and approval of subrecipients’ 
advertisements, selection of consultants, negotiation and 
administration of consultant contracts;

• Require submission, review and approval of all environmental 
documents prepared for subrecipients’ projects;

• Provide comments and recommendations on the design of a 
subrecipients’ project, utilizing NCDOT’s Design Standards, where 
applicable;
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• Ensure consideration and utilization of Small Professional Services 
Firms (SPSF) firms throughout the professional services procurement 
process for subrecipients’ projects;

• Ensure consideration and utilization of Disadvantaged Business 
Enterprises (DBEs) throughout the services and contracting process for 
subrecipients’ projects;

• Provide guidance on required contracting provisions and process of 
advertisement and letting for subrecipients’ projects;

• Provide review and approval of contracts and auditing of indirect cost 
allocation plans for subrecipients’ projects, where requested;

• Review and concur in offers of just compensation, process of 
negotiation, and documentation of right of way acquisition, in order to 
provide right of way certification for subrecipients’ projects; and,

• Assign NCDOT staff to provide construction oversight and 
monitoring, including Quality Control and Quality Assurance for 
subrecipients’ projects.

B.9. NCDOT shall document its oversight activities for LPA-administered 
projects and findings, and how it will share this information with the 
FHWA.

NCDOT shall maintain a filing system (electronic and non-electronic) that 
includes a record of all subrecipient projects, which shall include 
documentation of subrecipient’s actions, NCDOT approvals, and/or 
FHWA actions related to the project. All information shall be shared with 
the FHWA when requested.

SECTION XII. IMPLEMENTATION AND AMENDMENTS

A. This S&O Agreement will take effect as of the effective date of the signature of the 
FHWA North Carolina Division Administrator, who shall sign this S&O Agreement last.

B. The Division and NCDOT agree that updates to this Agreement will be considered 
periodically on a case-by-case basis when:

• Significant new legislation, Executive orders, or other initiatives affecting the 
relationship or responsibilities of one or both parties to the S&O Agreement 
occurs;

• Leadership, or leadership direction, changes at NCDOT or FHWA; or

• Priorities change at either NCDOT or Division Office.

C. The Division and NCDOT agree that changes may occur to the contents of the 
Attachments to this S&O Agreement and documents incorporated by reference into the
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S&O Agreement. Except as provided in paragraph XII.D and E, changes to the 
attachments and documents incorporated by reference will not require the Division and 
NCDOT to amend this S&O Agreement. The effective date of any revisions to one of 
these documents shall be clearly visible in the header of the revised document. This 
Agreement and any changes to Attachment A shall be posted on the Division’s S&O 
Agreement internet site within five (5) business days of the effective date.

D. Any changes to the high risk categories must be documented by an amendment to this 
S&O Agreement.

E. Any changes to the Project Action Responsibility Matrix must be approved by the 
FHWA in writing and documented by an amendment to this S&O Agreement.

REMAINDER OF PAGE LEFT BLANK INTENTIONALLY
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EXECUTION BY THE FHWA NORTH CAROLINA DIVISION OFFICE

Executed this____ / 5 ^ day of jD (}* 2021.

Signature

John F. Sullivan, III 
Division Administrator
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EXECUTION BY THE NORTH CAROLINA DOT 

Executed this /£________day of , 2021

gnature

Secretary J. Eric Boyette
North Carolina Department of Transportation
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REVISION HISTORY

Date Description of Changes
June 2,2015 Original S&O Agreement
January 15, 2016 S&O Agreement re-signed with signature of new NCDOT Secretary.
May 12,2017 S&O Agreement re-signed with signature of new NCDOT Secretary.
December 15,2021 S&O Agreement re-signed with signature of new NCDOT Secretary.
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ATTACHMENT A
PROJECT ACTION RESPONSIBILITY MATRIX 

(As of June 2,2015)

The following matrix identifies Federal-aid highway program (FAHP) project approvals and 
related responsibilities on a program-wide basis. The matrix specifies which actions are 
assumed by the State under the provisions of 23 U.S.C. 106(c) or other statutory or regidatory 
authority, as well as those which are reserved to FHWA. Projects classified as PoDJprojects 
are not covered by the matrix, as those projects will be governed by a separate PoDIplan that 
specifies FHWA and State responsibilities for the project.

NCDOT is responsible for ensuring all individual elements of the project are eligible for FAHP 
funding, but all final eligibility and participation determinations are retained by FHWA.

PROJECT ACTION 
(Excluding PoD

RESPONSIBILITY MATRIX (as of June 2,2015) 
s, which are subject to separate PoDI Plans)

ACTION
AGENCY RESPONSIBLE

PROJECTS ON THE NHS PROJECTS OFF THE 
NHS

PROGRAMMING (Ail phases)
Ensure project in Statewide 
Transportation Improvement 
Program (STIP)/Transportation 
Improvement Program (TIP)

STATE STATE

Identify proposed funding 
category STATE(l) STATE(l)

FINANCIAL MANAGMENT f A11 phases)
Obligate funds/approve Federal- 
aid project agreement, 
modifications, and project 
closures (project authorizations) 
(Note: this action cannot be 
assumed by State)

FHWA

——----—■

FHWA

Authorize current bill (Note: this 
action cannot be assumed by
State)

FHWA FHWA

Review and Accept Financial Plan 
and Annual Updates for Federal 
Major Projects over $500 million 
[23 U.S.C. 106(h)] (Note: this 
action cannot be assumed by 

; State)

FHWA FHWA

Review Cost Estimates for
Federal Major Projects over $500 
million [23 U.S.C. 106(h)] (Note:

FHWA FHWA
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PROJECT ACTION 
(Excluding Pol)]

RESPONSIBILITY MATRIX (as of June 2,2015) 
s, which are subject to separate PoDI Plans)

AcaraoN
AGENCY RESPONSIBLE

PROJECTS ON THE NHS PROJECTS OFF THE 
NHS

this action cannot be assumed by 
State)

Develop Financial Plan for
Federal Projects between $100 
million and $500 million. 
f23 U.S.e. 106(i)l

STATE STATE

ENVIRONMENT {All phases)
All EA/FONSI, EIS/ROD, 4(f),
106, 6(f) and other approval 

. actions required by Federal 
environmental laws and 
regulations. (Note: this action 
cannot be assumed by STATE 
except under 23 U.S.C. 327)

FHWA (2) FHWA (2)

Categorical Exclusion approval 
actions (Note this action cannot be 
assumed by the State except 
through an assignment under 23 
U.S.C. 326 or 327, or through a 
programmatic agreement pursuant 
to Section 1318(d) of MAP-21 
and 23 CFR 771.117(g))

FHWA (2) FHWA (2)

PRELIMINARY DESIGN (Design Phase)
Consultant Contract Selection STATE (3) STATE (3)
Sole source Consultant Contract 
Selection STATE (3) STATE (3)

Approve hiring of consultant to 
serve in a “management” role 
(Note: this action cannot be 
assumed by State) [23 CFR 172.9)

FHWA FHWA

Approve consultant agreements 
and agreement revisions (Federal 
non-Major Projects) 
f23 CFR 172.91

STATE STATE

Approve consultant agreements 
and agreement revisions on
Federal Major Projects [23 CFR 
172.9] (Note: this action cannot 
be assumed by State)

FHWA FHWA
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PROJECT ACTION RESPONSIBILITY MATRIX (as of June 2,2015)
(Excluding PoDIs, which are subject to separate PoDI Plans)

AGENCY RESPONSIBLE
ACTION

PROJECTS ON THE NHS PROJECTS OFF THE 
NHS

Approve exceptions to design 
standards
123 CFR 625.3(f)!

STATE STATE (5)

Interstate System Access Change 
[23 USC 111] (Note: this action 
cannot be assumed by State)

FHWA N/A

Interstate System Access 
Justification Report [23 USC 111] 
(Note: action may be assumed by

1 State pursuant to 23 USC 111 (e))

FHWA N/A

Airport highway clearance
1 coordination and respective public 

interest finding (if required)
[23 CFR 620.1041

STATE STATE

Approve Project Management
Plan for Federal Major Projects 
over $500 million [23 USC
106(h)] (Note: this action cannot 
be assumed by State)

FHWA FHWA

Approve innovative and Public- 
Private Partnership projects in 
accordance with SEP-14 and SEP- 
15 (Note: this action cannot be 
assumed by State)

FHWA FHWA

Provide pre-approval for 
preventive maintenance project 
(until FHWA concurs with
STATE procedures) (Note: this 
action cannot be assumed by
State)

FHWA FHWA

DETAILED / EINAL DESIGN (Design Phase)
Provide approval of preliminary 
plans for unusual/complex bridges 
or structures on the Interstate. [23 
USC 109(a) and FHWA Policy]

-

FHWA (4) N/A

Provide approval of preliminary 
plans for unusual/complex bridges 
or structures (non-interstate. [23 
USC 109(a) and FHWA Policy]

STATE (4) STATE

REALTY (Design and Operational Phases)
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PROJECT ACTION 
(Excluding PoD

RESPONSIBILITY MATRIX (as of June 2,2015)
Is, which are subject to separate PoDI Plans)

AGENCY RESPONSIBLE
ACTION

PROJECTS ON THE NHS PROJECTS OFF THE 
NHS

Make feasibility/practicability 
determination for allowing 
authorization of construction prior 
to completion of Right-of-Way 
clearance, utility and railroad 
work. [23 CFR 635.309(b)l

STATE STATE

Make public interest finding on 
whether State may proceed with 
bid advertisement even though 
Right-of-Way
acquisition/relocation activities 
are not complete for some parcels 
[23 CFR 635.309(c)(3)]

FHWA for Interstate 
STATE for Non-Interstate STATE

Ensure compliant Right-of-Way 
certificate is in place [23 CFR 
635.309(c)]

STATE STATE

Approve Hardship and Protective 
Buying [23 CFR 710.503] (If a 
Federal-aid project) (Note: this 
action cannot be assumed by
State)

FHWA FHWA

i
Approve Interstate Real Property 
Interest Use Agreements [23 CFR 
710.405] (Note: this action cannot 
be assumed by State)

FHWA N/A

Approve non-highway use and 
occupancy [23 CFR 1.23(c)]

FHWA for Interstate 
STATE for Non-Interstate (3) STATE (3)

Approve disposal at less than fair 
market value of federally funded 
real property, including disposals 
of access control [23 U.S.C. 156] 
(Note: this action cannot be 
assumed by State)

FHWA FHWA

Approve disposal at fair market 
value of federally funded real 
property, including disposals of 
access control [23 CFR 710.409] 
(Note: 23 CFR 710.201 authorizes 
FHWA and STATE to agree to

FHWA for Interstate 
STATE for Non-Interstate (3) STATE (3)
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PROJECT ACTION 
(Excluding PoD

RESPONSIBILITY MATRIX (as of June 2,2015) 
s, which are subject to separate PoDI Plans)

ACTION
AGENCY RESPONSIBLE

PROJECTS ON THE NHS PROJECTS OFF THE 
NHS

scope of property-related 
oversight and approvals for all 
actions except those on the 
Interstate System)

I

Requests for credits toward the 
non-Federal share of construction 
costs for early acquisitions, 
donations or other contributions 
applied to a project (note: this 
action cannot be assumed by
State)

FHWA FHWA

Federal land transfers [23 CFR
710, Subpart F] (Note: this action 
cannot be assumed by State)

FHWA FHWA

Functional replacement of 
property [23 CFR 710.509]
(Note: this action cannot be 
assumed by State)

FHWA FHWA

SYSTEM OPERATIONS AND PRESERVATION (Design Phase)
| Accept Transportation
Management Plans (23 CFR 
630.1012(b))

STATE STATE

Approval of System Engineering 
Analysis (for ITS)
[23 CFR940.il]

STATE STATE

PS&E AND ADVERTISING (Design Phase)
Approve PS&E 
[23 CFR 630.201] STATE STATE

Authorize advance construction 
and conversions [23 CFR 630.703 
& 709] (Note: this action cannot 
be assumed by State)

FHWA FHWA

Approve utility or railroad force 
account work
[23 CFR 645.113 & 646.216]

STATE STATE

Approve utility and railroad 
agreements
[23 CFR 645.113 & 646.216]

—

STATE STATE
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PROJECT ACTION] 
(Excluding PoD

RESPONSIBILITY MATRIX (as of June 2,2015) 
s, which are subject to separateJBoDI Plans)

ACTION
AGENCY RESPONSIBLE

PROJECTS ON THE NHS PROJECTS OFF THE 
NHS

Approve use of consultants by 
: utility and railroad companies 
[23 CFR 645.109(b) &
646.216(b)]

STATE STATE

Approve exceptions to maximum 
railroad protective insurance 
limits [23 CFR 646.1111

STATE STATE

Authorize (approve) advertising 
for bids.
[23 CFR 635.112,309]

STATE STATE

CONTRACT ADVERTISEMENT AND AWARD (Design Phase)
All contracts to be done by competitive bidding unless otherwise authorized by law
Approve cost-effectiveness 
determinations for construction 
work performed by force account 

' or by contract awarded by other
1 than competitive bidding 
[23 CFR 635.104 &.2041

STATE STATE

Approve use of local force 
account agreements 
[23 CFR 635.104 & 204]

STATE STATE

Approve use of publicly owned 
equipment [23 CFR 635.411] STATE STATE

Approve the use of proprietary 
products, processes 
[23 CFR 635.4111

STATE STATE

Concur in use of publicly 
furnished materials [23 CFR 
635.407]

STATE STATE

Approve emergency 
determinations for contracts 
awarded by other than 
competitive bidding 
[23 CFR 635.104 &.204]

STATE STATE

Approve construction engineering 
by local agency [23 CFR 635.105] STATE STATE

Approve advertising period less 
than 3 weeks [23 CFR 635.112] FHWA FHWA

Approve addenda during 
advertising period STATE STATE
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EROJECT ACTION]
(Excluding PoDl

RESPONSIBILITY M ATRIX (as of June 2,2015)
[s, which ace subject to separate PoDI Blahs)

ACTION
AGENCY RESPONSIBLE

PROJECTS ON THE NHS PROJECTS OFF THE 
NHS

[23 CFR 635.112]

Concur in award of contract 
[23 CFR 635.1141 STATE STATE

Concur in rejection of all bids 
[23 CFR 635.114] STATE STATE

Approval of Design-Build 
Requests-for-Proposals and 
Addenda [23 CFR 635.112]

STATE STATE

CONSTRUCTION (Construction Phase)
Approve changes and extra work 
[23 CFR 635.120] STATE STATE

Approve contract time extensions 
[23 CFR 635.120] STATE STATE

Concur in use of mandatory 
borrow/disposal sites 
[23 CFR 635.4071

STATE STATE

Accept materials certification 
[23 CFR 637.207} STATE N/A

Concur in settlement of contract 
claims [23 CFR 635.1241 STATE STATE

Concur in termination of 
construction contracts 
[23 CFR 635.125]

STATE STATE

Waive Buy America provisions 
[23 CFR 635.410] (Note: this 
action cannot be assumed by
State)

FHWA FHWA

Final inspection/acceptance of 
completed work [23 USC 114(a)] STATE STATE

CIVIL RIGHTS (AH phases)
Approval of Disadvantaged 
Business Enterprise (DBE)
Project Contract Goal set by the 
State DOT under 49 CFR
26.51(d). [49 CFR 26.51(e)(3)]

STATE STATE

Acceptance of Bidder’s Good
Faith Efforts to Meet Contract
Goal [49 CFR 26.53] or of Prime 
Contractor’s Good Faith Efforts to

STATE STATE
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PROJECT ACTION . 
(Excluding PoDl

RESPONSIBILITY MATRIX (as of June 2,2015) 
s, which are subject to separate PoDI Plans)

ACTION
AGENCY RESPONSIBLE

PROJECTS ON THE NHS PROJECTS OFF THE 
NHS

Find Another DBE Subcontractor 
When a DBE Subcontractor is 
Terminated or Fails to Complete
Its Work [49 CFR 26.53(g)]
(Note: this action cannot be 
performed by the FHWA)
Equal Opportunity (EO) Contract 
Compliance Review [23 CFR Part 
230, Subpart D1).

STATE STATE

Training Special Provision - 
Approval of Project Goal for 
training slots or hours 
[23 CFR Part 230, Subpart A]

STATE STATE

Training Special Provision - 
Approval of New Project Training 
Programs (Note: this action 
cannot be assumed by State)
[23 CFR 230.111(d), (e)l

FHWA FHWA

FOOTNOTES:
(1) State is responsible for ensuring that all individual elements of the project are eligible. FHWA 

will check that the scope of the project as described in submitted project agreement is eligible 
for the category of funding sought. All final eligibility and participation determinations are 
retained by FHWA.

(2) If there is a 23 U.S.C. 326 or 325 assignment or PCE agreement, decisions are handled in 
accordance with those assignments or agreements.

(3) State’s process and modifications to, or variation in process, require FHWA approval.

(4) Unusual/Complex bridges and structures are those that the Division determines to have unique 
foundation problems, new or complex designs, exceptionally long spans, exceptionally large 
foundations, complex hydrologic (including climate change and extreme weather events) 
aspects, complex hydraulic elements or scour related elements, or that are designed with 
procedures that depart from currently recognized acceptable practices (i.e., cable-stay, 
suspension, arch, segmental concrete, moveable, truss, tunnels, or complex geotechnical walls 
or ground improvement systems)

(5) The State will justify and document exceptions to its design standards according to its law, 
regulation, and directives. FHWA does not have oversight responsibility for this activity 
because there is no Federal requirement for design exceptions for Federal-aid projects off the 
NHS. This activity is not considered a Federal action; thus, does not by itself trigger a FHWA
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PROJECT ACTION RESPONSIBILITY MATRIX (as of June 2,2015)
(Excluding PoBIs, which are subject to separate PoDI Plans)

ACTION
AGENCY RESPONSIBLE

__ _______ ___ _________ PROJECTS OFF THEPROJECTS ON THE NHS MS

environmental analysis under NEPA.
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ATTACHMENT B
MANUALS AND OPERATING AGREEMENTS

NCDQT Manuals (approved fry FHWA for mg on Federal-aid protests - this list is
provided as an example and is not all instosiyg)

Policy on Street and Driveway Access to North Carolina Highways 
Americans with Disabilities Act Transition Plan
NCDOT Policies and Procedures for Major Professional or Specialized Service contracts: 
https://connect.ncdot.gOv/proiects/Roadwav/P rivate%20Engineering%20Firm%2QResources/Pol
icies%20and%20Procedures.pdf
Construction Manual
Design Build Policy and Procedures
Design Exception Policy
Disadvantaged Business Enterprise (DBE) Plan
EO Contract Compliance Program Manual
Guidelines for Drainage Studies and Hydraulic Design
Highway Design Unit Design Manual
Highway Safety Improvement Plan
Indirect Cost Allocation Plan (Cost Pool Composition/Eligibility)
Life Cycle Cost Analysis Procedures
Local Program Management Office Handbook and Guidelines Materials Manual 
NCDOT OJT Program Manual (English and Spanish)
NCDOT OJT Training/Supportive Services in the Federal Aid Highway Program 
NCDOT Real Estate Appraisal Standards and Legal Principles (aka Appraisal Guide, 
revised/updated October 15, 2014)
Project Development and Environmental Analysis Procedures Manual
Roadway Design Manual
Roadway Standard Drawings
Roadway Standard Specifications and Provisions
Right of Way Manual (revised updated January 6, 2014).
State Transportation Improvement Plan 
Supplement to the MUTCD
Surplus Right of Way Disposal and Control of Access Review Committee Operating Procedures 
Structures Management Unit Design Manual 
Title VI Plan
Transportation Improvement Plan
Utility Manual and NCDOT Encroachment Agreement

Operating (Programmatic! Agreements
NEPA/404 Merger Process 
Endangered Species Act Section 7 
Endangered Species Act Informal Consultation 
CE Agreement
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