STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY ANTHONY J. TATA
GOVERNOR SECRETARY

September 20, 2013

CONTRACT: C201993

WBS ELEMENT NO.: 35520.5.TA.1

TIP NO.: R-2635A,B&C

COUNTY: Wake

DESCRIPTION: Western Wake Freeway from NC 55 at SR 1172 in Apex to NC 55 near

SR 1630 in Wake County

Mr. Michael Manning

Design Build Project Manager
Raleigh Durham Roadbuilders

701 Corporate Center Drive, Suite 450
Raleigh, NC 27607

SUBJECT: Final Acceptance of Project
Dear Mr. Manning:

In accordance with the contract provisions for the Western Wake Freeway, the project achieved
substantial completion on December 20, 2012. The three-year warranty period for the section south of
US 64 began on that date with the exception of the work items contained in the punch list provided to the
Design Build Team.

~ An inspection was conducted by the North Carolina Turnpike Authority’s Quality Assurance Team on
Wednesday, June 26, 2013. As a result of that inspection, the Turnpike Authority has determined that
Raleigh Durham Roadbuilders has completed all requirements for final completion and acceptance as
defined in the contract.

Article 109-10 of the contract special provisions requires the submission of various documents within 120

days of the final acceptance date. Submission of the final documents has been made to the Turnpike
Authority’s Quality Assurance Project Manager for further handling.

Sincerely,

| F——

J. W. Bowman, P.E.
Division Engineer

JWB/DWJ/cbh

Division Five — 2612 North Duke Street, Durham, North Carolina 27704
Telephone: 919-220-4600  Fax: 919-560-3371
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CC:

ec:

George Hoops, P.E., FHWA

Andy Lelewski, P.E., NCTA

George Gibson, P.E., Mulkey Engineers & Consultants
Ron Hancock, P.E., State Construction Engineer

Jeff Allen, P.E., Freeway Program Manager

Norita Deans, Project Closeout Technician

Vickie Gardner, Final Estimate Technician Kathy Smith, Right of Way

J. R. Hopkins, P.E., Deputy Division Engineer Teresa Goodwin, Right of Way
David Rhodes, Project Management Jan Womble, QA Supervisor
Mike Kneis, P.E., Division Project Mgr. John Farley, GIS Unit

Donald Pearson, Roadside Environmental RD Status Group

Reid Elmore, District Engineer

Britt McCurry, County Maintenance Engineer

Brandon H. Jones, P.E., Division Maintenance Engineer
Tammy Denning, Director Oversize / Overweight Permit
Bill Martin, P.E., Project Management



