### UPDATED Prioritization 6.0 Schedule

<table>
<thead>
<tr>
<th>Year</th>
<th>June</th>
<th>July</th>
<th>August</th>
<th>September</th>
<th>October</th>
<th>November</th>
<th>December</th>
<th>January</th>
<th>February</th>
<th>March</th>
<th>April</th>
<th>May</th>
<th>June</th>
<th>July</th>
<th>August</th>
<th>September</th>
<th>October</th>
<th>November</th>
<th>December</th>
<th>January</th>
<th>February</th>
<th>March</th>
<th>April</th>
</tr>
</thead>
<tbody>
<tr>
<td>2019</td>
<td>BOT approves P6.0 Criteria &amp; Weights</td>
<td>BOT adopts 2020-2029 STIP</td>
<td>MPOs, RPOs, &amp; Divisions test, enter, and submit projects into SPOT Online</td>
<td>SPOT Reviews and Calculates Quant. Scores for All Projects (Existing + New)</td>
<td>TIP Unit Programs Statewide Mobility Projects</td>
<td>MPOs, RPOs, &amp; Divisions assign Regional Impact Local Input Points (with option to assign Division Needs Local Input Points)</td>
<td>SPOT finalizes Regional Impact scores and TIP Unit programs Regional Impact projects</td>
<td>MPOs, RPOs, &amp; Divisions assign Division Needs Local Input Points</td>
<td>SPOT finalizes Division Needs Scores and TIP Unit programs Division Needs projects</td>
<td>NCDOT releases Draft STIP</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020</td>
<td>Key Dates:</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2021</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Key Dates:
- **June 2019:** BOT approves P6.0 Criteria & Weights
- **October 2019:** SPOT Online opens for testing, entering, and submitting projects (closes 12/20/19)
- **October 25, 2019:** Carryover Project Deletions due for receiving extra submittals (one out, one in)
- **December 20, 2019:** Area-Specific Weights due
- **End of July 2020:** Quantitative scores for all projects released
- **August 3, 2020:** Regional Impact Local Input Point window opens for 3 months (closes 10/30/2020)
- **End of November 2020:** Draft list of Programmed Regional Impact Projects released
- **November 30, 2020:** Division Needs Local Input Point window opens for 2 months (closes 1/29/2021)
- **April 2021:** DRAFT 2022-2031 STIP released

### Notes:
- Blue Box = NC BOT Actions
- Yellow Box = MPO/RPO/Division Input
- Green Box = NCDOT Work Tasks