PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.

R-2233

US 221

RUTHERFORD COUNTY
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COMPLETE COMPLETE
1.D. NO. 7 D.S.R. NO. R-2233 BB R-2233 BA R-2233 AB R-2233 AA
STATE PROJECT NO. (P.E.) / WBS*® 34400 34400 34400 34400
PROJECT ENGINEER MCCOLLUM THOMAS THOMAS THOMAS

PROJECT DESCRIPTION

NORTH OF US 74 BUS. TO NORTH
OF SR 1366 (ROPER LOOP ROAD)

NORTH OF US 74 BYPASS TO
NORTH OF US 74 BUS.

SOUTH OF FLOYD'S CREEK TO
NORTH OF US 74 BYPASS

SOUTH CAROLINA LINE TO
SOUTH OF FLOYD’S CREEK

COUNTY / DIVISION

RUTHERFORD / DIV. 13

RUTHERFORD / DIV. 13

RUTHERFORD / DIV. I3

RUTHERFORD / DIV. 13

LENGTH 4.8 MILES 4.5 MILES 6.2 MILES 3.3 MILES
TYPE OF CONTRACT TURNKEY TURNKEY TURNKEY TURNKEY
REMARKS

BEGIN R/W ACQUISITION (T.LP.) Fy 17 PY 6/7/07 6/7/017
BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) FY-20 PY FY 11 FY 10
PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.)

ESTIMATED R/W / UTILITY COST $ 22,900,000 $ 26,200,000 $ 18,300,000 $ 9,700,000
ESTIMATED CONSTRUCTION COST $ 53,300,000 $ 93,000,000 $ 35,900,000 $ 40,400,000

PROJECT
BREAKDOWN
MAP

UPDATED - 3/27/13




