PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.

R-4463

NC 43 Connector

CRAVEN COUNTY
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UNDER CONSTRUCT ION COMPLETE
1.0. NO. /_D.5.R.NO. R-4463 A R-4463 AA R-4463 B
STATE PROJECT NO. (P.E.)
PRSJECT ENGINEER G.E. BREW G.E. BREW

PROJECT DESCRIPTION

US 17 TO SOUTH OF US 70

NC 43 CONNECTOR
FROM SOUTH OF US 70 TO US 70

US 70 TO NC 43/NC 55

—

COUNTY / DIVISION

CRAVEN / DIV. 2

CRAVEN / DIV. 2

CRAVEN / DIV. 2

LENGTH 1.5 MILES 1.03 MILES 2.3 MILES
TYPE OF CONTRACT DESIGN/BUILD
REMARKS

BEGIN R/W ACQUISITION (T.L.P.) UNFUNDED 07-14 05-05
BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) UNFUNDED 01-15 10-06
PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.) O1-17 06-09
ESTIMATED R/W _COST $ 1,275,000 $ 50,000 $ 7,000,000
ESTIMATED CONSTRUCTION COST $ 10,100,000 $ 2,960,000 $ 35,500,000

UPDATED - 5/29/15




