PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.

U-2579

(UNINC) «
POP. 5,039 ~

FORSYTH

WINSTON-SALEM NORTHERN BELTWAY (EASTERN SECTION)

COUNTY

PROJECT
BREAKDOWN
MAP

U-2579

LET COMPLETE
0. NO- 7 D.5.R.NO. U25T9 F U25T9 E U-2579 D U25T9 ¢ U-2579 B U-2579 AB U-2579 AR U-2579 G
WBS 34839 34839 34839 34839 34839 34839 34839
PROJECT ENGINEER T. HOUSER T. HOUSER T. HOUSER T. HOUSER T. HOUSER T. HOUSER T. HOUSER T. HOUSER
SR 2667 (HASTINGS HILL RD.)
NC 8 TO WEST OF SR 2211 (BAUX US 31170 SR 2211 1-40 BUSINESS/US 421 1-40 T0 i
PROJECT DESCRIPTION UNIVERSITY PARKNAY | MOUNTAIN RD)TO NC 8 | (BAUX MOUNTAIN RoAD) | US 158 TO US 311 TO US 158 140 BUSINESS/US 421 US 31170 1140 |OVER U A2 R e D CE

COUNTY / DIVISION

FORSYTH / DIV 9

FORSYTH / DIV 9

FORSYTH 7 DIV 9

FORSYTH 7 DIV 9

FORSYTH 7 DIV 9 FORSYTH / DIV 9

FORSYTH / DIV 9

LENGTH 2.5 Miles 2.2 Miles 3.2 Miles 1.4 Miles 3.4 Miles 4.2 Miles 1.6 Miles

TYPE OF CONTRACT

REMARKS

BEGIN R/W ACQUISITION  (T.LP.) FY-19 FY-19 FY-19 FY-16 Q06-12 FY-18 FY-18 10- 12
BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) FY-22 FY-22 FY-22 FY-18 10-14 FY-21 FY-21 11-14
PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.)

ESTIMATED R/W COST » $ 45,690,000 $ 33,910,000 $ 26,900,000 $ 11,563,000 $ 31,152,000 $ 58,600,000 $ 5,585,000 $ 3,500,000

ESTIMATED CONSTRUCTION COST

$ 39,200,000

$ 49,900,000

$ 78,400,000

$ 60,100,000

$ 169,400,000 $ 149,000,000

$ 63,700,000

$ 4,200,000

* R/W COSTS DO NOT INCLUDE UTILITIES

UPDATED - 1/19/16




