PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

X-2

CUMBERLAND COU

NTY

LET LET
1.D. NO. 7/ D.S.R. NO. X-2 B X-2 BB X-2 BC X-2 CA X-2 CB X-2 CC
STATE PROJECT NO. (P.E.) 8.7441302 8.7441302 8.T441302 8.7441302 8.7441302 8.T441302
PROJECT ENGINEER BRUTON BRUTON BRUTON BRUTON

PROJECT DESCRIPTION

WEST OF NC 24-87 (BRAGG
BLVD) TO EAST OF NC 210

WEST OF NC 24-87 (BRAGG
BLVD) TO EAST OF NC 210

NC 210 (MURCHISON ROAD)
TO 1.1 MILES EAST OF NC 210

1.1 MILES EAST OF NC 210
(MURCHISON RD) TO EAST OF

EAST OF SR 1600

(MCARTHUR RD)

EAST OF NC 210
(MURCHISON RD)

(MURCHISON RD) (MURCHISON RD) SR 1600 (MCARTHUR RD) TO US 401 TO US 401
COUNTY / DIVISION CUMBERLAND 7/ DIV. 6 CUMBERLAND 7/ DIV. 6 CUMBERLAND 7/ DIV. 6 CUMBERLAND 7/ DIV. 6 CUMBERLAND 7/ DIV. 6 CUMBERLAND / DIV. 6
LENGTH 2.1 MILES 2.1 MILES .1 MILES 2.0 MILES 2.08 MILES 4.08 MILES
TYPE OF CONTRACT GRADING & STRUCTURES PAVING GRADING & STRUCTURES GRADING & STRUCTURES GRADING & STRUCTURES PAVING
REMARKS TURNKEY TURNKEY
BEGIN R/W ACQUISITION (T.L.P.) 5-06 5-06 5-06 5-06 5-06 5-06
BEGIN R/W ACQUISITION (PRODUCTION)
PROPOSED LETTING (T.LP.) 5-09 FY-13 02-11 02-11 02-11 FY-14
PROPQOSED LETTING (PRODUCTION)
EST. COMP. DATE  (T.LP.) 12-12 04-14 04-14 04-14

ESTIMATED R/W COST

$ 9,835,000

$ 17,620,000

LESTIMATED CONSTRUCTION COST

$ 56,000,000

$ 21,000,000

$ 25,600,000

$ 17,600,000

$ 29,800,000

$ 24,100,000

PROJECT

BREAKDOWN

MAP

BONNIE
DOONE
COMPLETE COMPLETE COMPLETE COMPLETE COMPLETE COMPLETE
1.D. NO. 7/ D.S.R. NO. X-2 DA X-2 DB X-2 DC X- 2 DF X- 2 DD X-2E
STATE PRQJECT NO. (P.E.) 8.T441302 8.T441302 8.T441302 8.T441302 8.T441302 8.T441302
PROJECT ENGINEER FLOWERS FLOWERS FLOWERS LOVERING FLOWERS FLOWERS

PROJECT DESCRIPTION

WEST OF US 401 TO EAST
OF SR 1714 (RIVER RD.)

EAST OF SR 1714 (RIVER RD.)
TO WEST OF US 301

Us 301 TO0 US 13

SR-1T14 (RIVER ROAD) TO
WEST OF US 301

WEST OF US 301
TO EAST OF 195

NORFOLK SOUTHERN RAILWAY
TO RIVER ROAD

COUNTY / DIVISION

CUMBERLAND / DIV. 6

CUMBERLAND / DIV. 6

CUMBERLAND / DIV. 6

CUMBERLAND / DIV. 6

CUMBERLAND / DIV. 6

CUMBERLAND / DIV. 6

LENGTH 3.3 MILES 3.47 MILES 0.84 MILES 3.75 MILES 0.97 MILES 1.58 MILES

TYPE OF CONTRACT TURNKEY AND PAVING X-2 E GRADING, DRAINAGE & STRUCTURES TURNKEY PAVING X-2 DB TURNKEY GRADING, DRAINAGE & STRUCTURES
REMARKS

BEGIN R/W ACQUISITION (T.LP.) 10-98 4-99 5-98 5-99 5-98

BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) 5-00 10-00 6-39 8-03 12-01 5-99

PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.) 6-03 1-04 10-01 5-05 9-05 5-02

ESTIMATED R/W COST $ 6,430,000 $ 4,920,000 ¢ 1,071,000 $ 610,000
ESTIMATED CONSTRUCTION COST $ 18,520,000 $ 13,575,000 $ 5,666,000 $ 7,260,000 $ 29,530,000 $ 7,014,000
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