DIVISION 11
*R-5525
WATAUGA

DIVISION 7
W-4707
GUILFORD

W-5011
ALAMANCE

DIVISION 10
U-5008
MECKLENBURG

DIVISION 12
W-5311
GASTON

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

BLOWING ROCK POST ACUTE CARE FACILITY. ENGINEERING
CONSTRUCT ACCESS ROAD. CONSTRUCTION
ADD ENGINEERING AND CONSTRUCTION IN FY 13 NOT

PREVIOUSLY PROGRAMMED.

STIP MODIFICATIONS

NC 150, SR 2128 (BUNCH ROAD). INTERSECTION RIGHT-OF-WAY
IMPROVEMENTS. CONSTRUCTION
DELAY RIGHT OF WAY FROM FY 12 TOFY 13 TO

ALLOW ADDITIONAL TIME FOR PLANNING AND

DESIGN.

NC 49, NC 119. IMPROVE VERTICAL ALIGNMENT ONNC  RIGHT-OF-WAY
49, REMOVE SIGHT OBSTRUCTIONS, AND PROVIDE CONSTRUCTION
FOR CHANNELIZATION IN THE NW AND SW

QUADRANTS.

DELAY RIGHT OF WAY FROMFY 12 TO FY 13 TO

ALLOW ADDITIONAL TIME FOR PLANNING AND

DESIGN.

SR 2975 (SUGAR CREEK ROAD), CONSTRUCT GRADE ENGINEERING
SEPARATION OF NORTH CAROLINA RAILROAD RIGHT-OF-WAY
CROSSING 715 352H IN CHARLOTTE. CONSTRUCTION

DELAY CONSTRUCTION FROMFY 14 TO FY 15 TO
ALLOW ADDITIONAL TIME FOR PLANNING.

US 321, US 321 AT SR 2416 (ROBINSON ROAD), AND US  CONSTRUCTION
321 JUST NORTH OF SR 2416. REPLACE OVERHEAD
RAILROAD BRIDGE TO ALLOW FOR CONSTRUCTION
OF TWO-LANE, TWO-WAY ROAD FOR SR 2416,
CONSTRUCT RIGHT TURN LANE FOR US 321
NORTHBOUND APPROACH AND CONSTRUCT TWO
LIMITED MOVEMENT CROSSOVERS, AND REVISE
EXISTING FLASHER.

DELAY CONSTRUCTION FROMFY 13 TO FY 14 TO
ALLOW ADDITIONAL TIME FOR COORDINATION WITH
GASTON COUNTY.
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Thursday, February 07, 2013
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DIVISION 13
B-5170

MITCHELL

DIVISION 14
*R-5207C
HENDERSON

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

NC 226, REPLACE BRIDGE NO. 29 OVER ROCK CREEK.

ACCELERATE RIGHT OF WAY FROM FY 18 TO FY 17

AND CONSTRUCTION FROM FY 19 TO FY 18. BRIDGE

IS POSTED AND EARLIER REPLACEMENT WILL
IMPROVE MOBILITY FOR INDUSTRY.

SR 1006 (HOWARD GAP ROAD), SR 1539 (JACKSON
ROAD) TO US 25 IN FLETCHER

REVISE PROJECT LIMITS FOR R-5207 ADDING
SEGMENT 'C". ADD RIGHT OF WAY IN FY 13 AND
CONSTRUCTION IN FY 14 NOT PREVIOUSLY
PROGRAMMED.

*INDICATES FEDERAL AMENDMENT
Thursday, February 07, 2013
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