ANSON COUNTY CTP SCHEDULE			TRAVEL DEMAND MODEL SCHEDULE
CTP Setup 
Initial Data Collection			5/31/2022	Data Collection and Socio-Economic Forecast
CTP Informational Maps	 		5/31/2022
CUR and Title VI maps/products		5/31/2022
Vision
Draft Goals and Objectives Survey	7/31/2022
System Analysis		 
Base Year Traffic Estimates		7/31/2022	Base Year Model Estimation
Base Year Deficiency Analysis		8/31/2022	Base Year Model Calibration
Transmit SE data for endorsement	7/31/2022
Future Year Traffic Estimates		9/30/2022
Future Year Deficiency Analysis		10/31/2022	Future Year Model
Alternatives Analysis			 
Develop, evaluate, & 
analyze alternatives			12/31/2022	Alternative Analysis
Develop Draft Plan			 
Internal review of draft CTP
(Document/Maps/Project Sheets)	4/30/2023	Model Documentation
Transmit draft CTP To Locals		5/31/2023
Final approval of draft CTP
(Complete Document w/ Appendices)	6/30/2023
Adopt Plan			 
Transmit final draft CTP to Locals	7/31/2023
(Local Adoption July-early October)
Transmit BOT materials
(NCBOT Adoption November)		11/15/2023
Closeout 
Distribute adopted maps		12/31/2023
Final CTP document			1/31/2024
CTP Closeout				1/31/2024
