
https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx 

Burlington - Graham MPO CTP 
(Includes: Burlington, Graham, Elon College, Gibsonville, Mebane, Haw River, 

Whitsett, Green Level, Village of Alamance, & Alamance County) 

Status Report 
April 13, 2015 

 
 

Study Contacts 
 TPB Project Engineer: Hemang Surti, PE; (919) 707-0989; hmsurti@ncdot.gov 
 MPO Contact: Mike Nunn, AICP; (336) 513-5418; burlmpo@ci.burlington.nc.us 
 Division 7 Contact: Mike Mills, P.E.; (336) 334-3637; mmills@ncdot.gov 

Study Schedule  
Draft CTP to Locals ............................................................... Complete (July 2010) 
Local Adoption(s) .................................................................. Complete (October 2010) 
NCDOT Adoption .................................................................. Complete (December 2010) 
CTP Maps Distributed ........................................................... Complete (April 2011) 
Documentation #1 (2020 HY Problem Statements) .............. Complete (June 2011) 
Documentation #2 (2030 HY Problem Statements) .............. Complete (January 2012) 
Documentation #3 (Problem Statements for Vision Plan) ..... Complete (December 2012) 
Documentation #4 (Project List Beyond 2035) ..................... Complete (January 2014) 
Documentation #5 (CTP Inventory Table) ............................ Complete (November 2014) 
 

Recent Activities 
 Finalize current road inventory for BGMPO 

Upcoming Activities 
 N/A 
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