Caswell County CTP

(Includes: Milton and Yanceyville)

Status Report

October 1, 2016
Study Contacts

· TPB Project Engineer: Hemang Surti, P.E. (919) 707-0989; hmsurti@ncdot.gov
· RPO Contact: Kelly Larkins, AICP; (336) 904-0300;  klarkins@ptrc.org 

· Division 7 Contact: Mike Mills, P.E., (336) 487-0000; mmills@ncdot.gov
· Caswell County Manager: Bryan Miller, (336) 694-4193 Ext 202, bmiller@caswellcountync.gov  

Study Schedule 
Start of Study Letter
 Complete (January 2016)
Pre-Kickoff CTP Meeting
 Complete (February 2016)

CTP Meeting
 Complete (March 2016)
Develop CTP Vision
 Complete (April 2016)
Collect/Forecast SE Data
 Complete (May 2016)
Develop Analysis Tool
 Complete (June 2016)
Deficiency Analysis
 Complete (August 2016)
Develop Draft CTP
 December 2016
Draft CTP to Locals
 March 2017
Local Adoption(s)
 May 2017
NCDOT Adoption
 July 2017
CTP Maps Distributed
 July 2017
Documentation
 August 2017
Study Close Out
 August 2017
Recent Activities

· Discuss deficiency analysis and create supporting V/C maps.
· Addressed comments on Draft Caswell County multi-modal CTP maps.
· Developed Crash and Bridge maps to present to committee and discuss deficiencies. 
· Inquired about G & O survey translation to Spanish. 
Upcoming Activities

· Update Draft CTP maps per any comments. Continue work on problem statements and supporting maps/report.
https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx

