City of Lexington CTP
(Includes: Lexington)
Status Report
September 27, 2011

Study Contacts

o TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov

o RPO Contact: Hanna Cockburn, AICP; (336) 294-4950; hcockburn@ptcog.org

o Division 9 Contact: Chris Corriher, P.E.; (704) 639-7560; ccorriher@ncdot.gov

o Local Contact: Tammy Kepley, AICP, Planning Director; (336) 248-3900; tammyk@Ilexingtonnc.net

Study Schedule

Start of Study Letter........cooevvieeeee e Complete (July 2007)

FIrst CTP MEELING ..o Complete (July 2007)
Develop CTP ViSION.....ccciiiiiiiie e Complete (November 2007)
Collect/Forecast SE Data.........ccccceevereeiinieenienene e Complete (November 2009)
Develop Analysis TOOl .........ccccoeiieiiecieic e Complete (January 2010)
Deficiency ANAIYSIS......ccceiviieiieie e Complete (March 2010)
Develop Draft CTP ....ccvceieeceee e Complete (May 2010)

Draft CTP t0 LOCAIS.......ccveiiiiiiicireeeeeeee Complete (July 2010)

Local AOPLION(S) ..cveereerieeiiiie e Complete (December 2010)
NCDOT AGOPLION ..ot Complete (January 2011)
CTP Maps Distributed ..........ccocevieieiieiiece e, Complete (January 2011)
DOCUMENTALION. ......ccvveiiiieieeie e Complete (July 2011)
StUdY ClOSE OUL.....ueiiiiiiieiieieerieee e Complete (August 2011)

Activities This Quarter
o Finalize CTP Report and distribute

o Study Closeout

Upcoming Activities
o N/A

http://www.ncdot.org/doh/preconstruct/tpb/planning/DavidsonCTP.html




