
https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx 

Greensboro Urban Area MPO CTP 
(Includes: Greensboro, Oak Ridge, Pleasant Garden, Sedalia, Stokesdale, 

Summerfield, and portions of Guilford County) 

Status Report 
April 13, 2015 

 
 

Study Contacts 
 TPB Project Engineer: Michael Abuya; (919) 707-0990; mrabuya@ncdot.gov 
 MPO Contact: Tyler Meyer; (336) 373-2254; Tyler.Meyer@greensboro-nc.gov 
 Division 7 Contact: Mike Mills, P.E.; (336) 334-3637; mmills@ncdot.gov 

Study Schedule  
Draft CTP to Locals ............................................................... Complete (June 2010) 
Local Adoption(s) .................................................................. Complete (August 2010) 
NCDOT Adoption .................................................................. Complete (October 2010) 
CTP Maps Distributed ........................................................... Complete (November 2010) 
Documentation #1 (2009-2015 Problem Statements) ............ Complete (August 2011) 
Documentation #2 (2016-2025 Problem Statements) ............ Complete (January 2012) 
Documentation #3 (2026-2035 Problem Statements) ............ Complete (December 2012) 
Documentation #4 (Project List Beyond 2035) ..................... Complete (May 2014) 
Documentation #5 (CTP Inventory Table) ............................ Complete (December 2014) 
 

Activities This Quarter 
  Complete CTP inventory table. 

Upcoming Activities 
 None. 
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