Jackson County CTP

(Includes: Sylva, Dillsboro, Webster, & Forest Hills)

Status Report

October 9, 2017
Study Contacts

· TPB Project Engineer: Pam Cook, PE; (919) 707-0975; prcook@ncdot.gov
· RPO Contact: Rose Bauguess; (828) 586-1962 x 213; rose@regiona.org
· Division 14 Contact: Wanda Austin, PE; (828) 631-1146; whaustin@ncdot.gov
· Local Contact: Michael Poston, AICP; (828) 631-2255; michaelposton@jacksonnc.org
Study Schedule 
Start of Study Letter
Complete (July 2014)
First CTP Meeting
Complete (November 2014)
Develop CTP Vision
Complete (December 2015)
Collect/Forecast SE Data
Completed (September 2016)

Develop Analysis Tool
Completed (September 2016)

Deficiency Analysis
Completed (September 2016)

Develop Draft CTP
Completed (February 2016)
Draft CTP to Locals
Completed (May 2017)
Local Adoption(s)
Completed (September 2017)
NCDOT Adoption
Completed (October 2017)
CTP Maps Distributed
Completed (October 2017)
Documentation
Completed (October 2017)
Study Close Out
Completed (October 2017)
https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx

