Jackson County CTP

(Includes: Sylva, Dillsboro, Webster, & Forest Hills)

Status Report

October 1, 2016
Study Contacts

· TPB Project Engineer: Pam Cook, PE; (919) 707-0975; prcook@ncdot.gov
· RPO Contact: Rose Bauguess; (828) 586-1962 x 213; rose@regiona.org
· Division 14 Contact: Wanda Austin, PE; (828) 631-1146; whaustin@ncdot.gov
· Local Contact: Michael Poston, AICP; (828) 631-2255; michaelposton@jacksonnc.org
Study Schedule 
Start of Study Letter
Complete (July 2014)
First CTP Meeting
Complete (November 2014)
Develop CTP Vision
Complete (December 2015)
Collect/Forecast SE Data
Completed (September 2016)

Develop Analysis Tool
Completed (September 2016)

Deficiency Analysis
Completed (September 2016)

Develop Draft CTP
December 2016

Draft CTP to Locals
March 2017

Local Adoption(s)
June 2017

NCDOT Adoption
August 2017
CTP Maps Distributed
August 2017
Documentation
September 2017
Study Close Out
September 2017
Activities this Quarter
· Finalized future year projections and finalized travel demand model
· Completed the deficiency analysis
Upcoming Activities 

· Develop Draft CTP
https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx

