Rutherford County CTP

(Includes: Bostic, Ellenboro, Forest City, Ruth, Rutherfordton, & Spindale)

Status Report

October 1, 2016
Study Contacts

· TPB Project Engineer: Vernia Wilson; (919) 707-0988; vrwilson1@ncdot.gov 
· RPO Senior Planner: Karyl Fuller, GISP; (828) 287-2281 Ext. 1226; kfuller@regionc.org
· Division 13 Planning Engineer: Kristina Solberg, PE; (828) 251-6171 Ext. 229; klsolberg@ncdot.gov
Study Schedule 
Start of Study Letter
Complete (September 2014)
First CTP Meeting
Complete (February 2015)
Develop CTP Vision
Complete (April 2015)
Collect/Forecast SE Data
Complete (December 2015)
Develop Analysis Tool
Complete (November 2015)
Deficiency Analysis
Complete (September 2016)
Develop Draft CTP
January 2017
Draft CTP to Locals
May 2017
Local Adoption(s)
July 2017
NCDOT Adoption
September 2017
CTP Maps Distributed
September 2017
Documentation
October 2017
Study Close Out
October 2017
Activities This Quarter

· Finalized future population, employment, and traffic growth rates for specific TAZs and roads.  Awaiting last approvals from local municipalities.
· Reviewed and validated list of top employers, historic traffic data trends and future population/employment growth.
· Completed FY 2040 travel demand model

· Draft FY 2040 deficiency maps.  To be finalized prior to Oct 12 meeting.

· Initial alternative analysis begun in concert with RPO desires.
Upcoming Activities

· Complete alternatives analysis.

· Develop Draft CTP maps and problem statements
· Work on Report
https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx

