Wilkes County CTP

(Includes: North Wilkesboro, Ronda & Wilkesboro)

Status Report

October 1, 2016
Study Contacts

· TPB Project Engineer: Daniel C. Sellers, PE; (919) 707-0978; dcsellers1@ncdot.gov
· RPO Contact: David Graham; (828) 265-5434 Ext. 135; dgraham@regiond.org
· Division 11 Contact: Dean Ledbetter, PE; (336) 903-9129; dledbetter@ncdot.gov 

Study Schedule 
Start of Study Letter
Complete (August 2014)
First CTP Meeting
Complete (March 2015)
Develop CTP Vision
Complete (April 2015)
Collect/Forecast SE Data
Completed (August 2015)
Develop Analysis Tool
Completed (March 2016)
Deficiency Analysis
Completed (April 2016)
Develop Draft CTP
Completed (September 2016)

Draft CTP to Locals
Complete (September 2016)

Local Adoption(s)
January 2017

NCDOT Adoption
March 2017

CTP Maps Distributed
March 2017

Documentation
April 2017

Study Close Out
April 2017

Activities This Quarter

· Final congestion alternatives for public review
· Narrowed down non-congestion alternatives to a shorter set of recommendations for public review
· Final non-highway alternatives for public review
· Draft Problem Statements and Maps completed internal review
· Held first two public involvement workshops at the high schools
Upcoming Activities

· Last two public involvement workshops at the high schools
· October meeting changed to the 12th, to review public comments
https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx

