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Winston-Salem MPO CTP 
(Includes: Winston-Salem, Bermuda Run, Bethania, Clemmons, Kernersville, King, 

Lewisville, Rural Hall, Tobaccoville, Wallburg, Walkertown, & portions of Davidson, 
Davie, and Stokes Counties) 

Status Report 
April 13, 2015 

 
 

Study Contacts 
 TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov 
 MPO Contact: Greg Errett, AICP; (336) 747-6871; GREGE@cityofws.org 
 Division 9 Contact: Pat Ivey, P.E.; (336) 703-6500; pivey@ncdot.org 

Study Schedule  
Local Adoption(s) ..................................................................  Complete (September 2009) 
NCDOT Adoption .................................................................  Complete (December 2009) 
CTP Maps Distributed ...........................................................  Complete (January 2010) 
Documentation #1 (2009-2015 Problem Statements) ............  Complete (February 2011) 
Documentation #2 (2016-2025 Problem Statements) ............  Complete (November 2011) 
Documentation #3 (2026-2035 Problem Statements) ............  Complete (December 2012) 
Documentation #4 (Project List Beyond 2035) .....................  Complete (January 2014) 
Documentation #5 (CTP Inventory Table) ............................  Complete (November 2014) 

Activities This Quarter 
 Finalized CTP inventory table for highway network 

Upcoming Activities 
 None 
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