PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

PROJECT

R-3100 CATAWBA COUNTY BREAKDOWN
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1.D. NO. / D.S.R. NO. R-3100 C R-3100 B R-3100 A
STATE PROJECT NO. (P.E.) / WBS*® 34522 34522 34522
PROJECT ENGINEER T. HOUSER MCCOLLUM MCCOLLUM
PROJECT DESCRIPTION SR 1801 (CLAREMONT ROAD) TO SR 1800 (CALEB SETZER RD) SR 1814 (CALDWELL RD. TO SR 1881 (CLAREMONT RD.) SR 1895 ((-[EZ\ZE\SEEE.)HT;)SR 1814
COUNTY / DIVISION CATAWBA / 12 CATAWBA / 12 CATAWBA / 12
LENGTH 1.0 MI. 3.5 ML 4.6 MI.
TYPE OF CONTRACT
REMARKS
BEGIN R/W ACQUISITION (T.l.P.) 10-0 | 1-15 11-14
BEGIN R/W ACQUISITION (PRODUCTION)
PROPOSED LETTING (T.LP.) 12-03 FY-17 FY-17
PROPOSED LETTING _(PRODUCTION]
EST. COMP.DATE (T.LP.) 1005
ESTIMATED R/W / UTILITY COST $ 1,750,000 $ 3,000,000 / $2,550,000 $ 8,500,000 / 1,600,000
ESTIMATED CONSTRUCTION COST $ 2,000,000 $ 17,000,000 $ 24,100,000
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