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Train Stations Under Development in NC 
Adding or improving train stations for passenger rail service 
can be a complex process, and can take  many years of effort. 

There was a surge of train station construction activity between 
2008 and 2012, while behind the scenes, planners, engineers 
and architects were busy with multiple other NC station projects.  
Progress has been made designing the track and structure 
improvements  for Raleigh Union Station, and track construction 
will begin in 2015.

Last month the NCDOT Board of Transportation approved 
funding for concept development and train capacity modeling at 
Charlotte Gateway Station, and both are underway.

A draft  site selection study has been completed for a new 
Harrisburg station, and the document is under review by 
stakeholders.  The City of Lexington has completed its TIGER-
funded Depot District Master Plan, which was presented 
to the City Council in July.  RFQs have been issued for the 
redevelopment of city-owned property surrounding the future 
train station location. 

“Station development requires much coordination with host 
railroad owners and operators,” said Paul Worley, Rail Division 
Director. “New stations must not negatively impact freight 
operations and those of existing passenger services on the 
network.”

The focus of NCDOT’s Train Station Improvement Program is to 
partner with municipalities to provide convenient access to the 
train service, increase local ridership, and maximize connectivity 
with other modes of transportation. NCDOT relies on local 
partners to help design, develop and maintain stations that 
benefit their community. 
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Sanford Fire Department training

BeRailSafe Program actively reaching out to be sure  
NC First Responders are “Rail Ready” 
On July 25-26, BeRailSafe’s Roger Smock was on duty at the South 
Atlantic Fire Rescue Expo to raise awareness of the first responder 
training course that is available to fire, EMS, rescue and police 
departments.

NCDOT provides this class at no cost to agencies, and training topics 
include:

– Personal safety hazards for all first responders

– Pre-planning for rail occurrences

– Evacuation procedures

– Incident command and rail communication

– Investigation and reporting best practices

As freight and passenger traffic continues to grow in North 
Carolina, it is important that emergency personnel be 
trained to respond to rail-related incidents, large or small. 

berailsafe.org
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RIDERSHIP REVENUE
2014 2013 % +/- 2014 2013 % +/-

Piedmont 14,510 13,063 11% $283,547 $240,962 18%

Carolinian 27,757 28,066 -1% $1,726,995 $1,720,398 0%

Ridership & Revenue on NC’s Amtrak Service – May 2014 vs. 2013

The Rail Plan is well underway. Strategic planning meetings have 
been held with NS, CSX and NCRR, and staff has coordinated with 
the NC Port Authority. Coordination on upcoming needs and 
input was received at the Triangle Mainline Forum, CAMPO and 
DCHMPO. Chapters 1 and 2 are currently under internal review and 
project prioritization methodology is being finalized.
Upcoming Milestones

8/2014 Technical Advisory Committee Meeting
9/2014 Legislative Summary
10/2014 Administrative Draft
1/2015 Public Review of Draft Rail Plan
6/2015 BOT Approval

Sugar Creek Road FONSI approved by FRA July 9
NCDOT can now begin the process of working with property 
owners to buy the land needed to build a bridge carrying Sugar 
Creek Road over one of the state’s busiest railroads, the NCRR Main 
Line tracks and future CATS Blue Line tracks. This PRIIA-funded 
project will improve safety in the area, and reduce train horn noise 
and traffic congestion by eliminating one of the busiest crossings 
in North Carolina.

First FR&RCSI Project Underway  
in Greenville, NC
The Freight Rail & Rail Crossing Safety 
Improvement fund is supporting many 
freight and safety projects across the state. 
One of the first projects to get started is a 
new siding at Greenville on the Carolina Coastal Railway. The new 
track will provide loading and unloading space for customers that 
are not located directly on the railroad, known as transloading. 
The railroad identified Tennessee Valley Resources as a potential 
customer that could not receive on-site rail service for the 
commodities the company 
desired to ship. The company 
and the railroad estimate they 
will ship up to four hundred 
carloads per year once the new 
siding is in place. The new siding 
will transfer some of Tennessee 
Valley’s business from truck 
transport to rail transport, 
saving the state maintenance 
on the state highway system 
and encouraging a healthy rail 
network.

Kids 2-12 ride for $5 
with full adult fare on 

Tuesdays, Wednesdays 
and Thursdays within 

North Carolina. 

Offer good for travel  
June 3 – August 28.  

Use fare code V812 when 
buying your ticket. 

Seating is limited. 
Advance reservations 

required. Not valid with 
other offers.

Official Game Ball  
presented to NCDOT
Bill Law, ambassador for the Durham Bulls, presents 
the official game ball to Teshena DeBrew, customer 
service manager for the Rail Division, during North 
Carolina Amtrak’s sponsorship night on June 24. The 
Rail Division has a season-long partnership with the 
Bulls – look for our ads prominently displayed on the 
park’s LED boards! While at the game, stop by and 
visit with the Volunteer Train Hosts staffing the 
NCDOT table to get the latest train schedules and 
information.

Marketing Update
Since we ramped up the marketing program promoting the “Simple and Stress-Free” benefits of North 
Carolina’s Amtrak service, we’ve seen the number of visits to NCByTrain.org double. Overall, online ads 
are performing above average in terms of click thru rates, according to our ad agency. While we saw a 
decline in ridership with the winter weather, monthly ridership on the Piedmont rose by 11% in May.
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Piedmont Improvement Program – June 2014 Status Report

Cary Depot 
Burlington Station

High Point 
Station

Kannapolis
Station

Duke Curve Realigment
Schedule TBD
– Raleigh Union Station
– Charlotte Rail Car Maintenance Facility
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Harrisburg to 
Charlotte Projects
Charlotte 
Maintenance 
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2009 2010 2011 2012 2013 2014 2015 2016 2017
ARRA Signed into Law

Capital Yard 
Maintenance Facility

Salisbury to Kannapolis Projects
Raleigh Union Station Track Project

Project Completion Date

Project Schedule

Component Expenditure

PD&A $39,570,144.16

Equipment Procurement 
& Rebuild

$24,133,682.27
 

Stations & Facilities $10,499,284.36

Track & Structures $82,998,099.20

CRISP $2,180,376.31

Program Totals $159,381,586.68    

ARRA Funds Spent to Date (effective 6/30/2014)

of $520M awarded 
FRA Grant Funds

Let date: Sept. 2014

Let date: June 2015
Let date–Track & 
Signals: June 2014

PIP Milestones in June and July
•  New tracks were put in service for the Duke curve project on 

July 21 and 22.  Track speeds will be raised from 45 mph to 65 
mph through the project limits.

• New switches will be installed in the Nelson to Clegg Passing 
Siding project on July 24 which will expedite further track 
construction.

• Raleigh Union Station FONSI was approved on June 26. The 
first track project is advertised for construction through NS – 
the construction of a siding in South Raleigh.  This siding will 
replace existing tracks that must be removed to make way for 
the new station.  (Below, RUS Visualization)

New ARRA Contracts Awarded in June – 6
worth $69,909.80



U-4716 RR Bridge over Hopson Road

P-5201 Morrisville Parkway grade crossing P-5201 Morrisville Parkway, east approach to bridge

U-4716 Hopson Rd./Nelson-Clegg, east end of new alignment

Piedmont Improvement Program Project Photos – Mid-June-July 2014

P-5205 Graham to Haw River Grading P-5205 Graham to Haw River Erosion Control



C-4901 Bowers to Lake - Turner Road Bridge

P-5206 Reid to N. Kannapolis - Grubbing

C-4901 Bowers to Lake - Hamby Creek Bridge

P-5208 Haydock to Junker - Mallard Creek Detour

P-5206 Peeler Road Bridge Construction

Piedmont Improvement Program Project Photos – Mid-May –June 2014

P-5208 Haydock to Junker -  Roberta Road overpass


