

(May 2026 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
5/19/26	A-0009CD	14	GRAHAM		\$48,900,000	DDRL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN)		
5/19/26	B-5833	11	YADKIN		\$19,300,000	RL	F		404/401 MODIFIED PERMITS (PENDING)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
5/19/26	B-6047	13	RUTHERFORD		\$3,000,000	DDRL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) 3 - UTILITY CONSTRUCTION AGREEMENT (IN)		
5/19/26	B-6051	12	GASTON		\$76,600,000	RL	F	COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.	404/FERC/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY CONSTRUCTION AGREEMENT (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)		76,600,000
5/19/26	BR-0004	2	BEAUFORT/HYDE		\$18,600,000	DDRL	HFB		404/401/CAMA PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)	03/10/2026	18,600,000
5/19/26	BR-0168	9	FORSYTH		\$19,800,000	RL	HFB		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN)	03/10/2026	19,800,000
5/19/26	HS-2401P	1	HERTFORD		\$5,100,000	DDRL	F		404/401 PERMITS (IN)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		02/04/2025	3,840,625.53
5/19/26	I-5405D	10	IREDELL, MECKLENBURG		\$10,600,000	DDRL	S		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		08/11/2025	10,600,000
5/19/26	U-6143	12	GASTON		\$7,300,000	RL	F	COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.	404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)		
9 Projects					\$209,200,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded		
DDRL	Division Design Raleigh Let	F	Federally Funded	PS&E Review Meeting Date:	1/27/26
		HFB	State Bridge Program	Revised Date:	3/12/26
		SCR	Schedule Change Request		

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded		
EDBL	Express Design Build	F	Federally Funded	PS&E Review Meeting Date:	1/27/26
DBL	Design Build Let	HFB	State Bridge Program	Revised Date:	3/12/26
PDB	Progressive Design Build Team Selection	SCR	Schedule Change Request		