

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, October 15, 2019

PLANS DUE: Tuesday, July 9, 2019
REVIEW DATE: Tuesday, August 27, 2019
PAGE 2 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>R-3421A</u> 34542.3.6 C204368 RICHMOND STIP ESTIMATE \$70,200,000.00 LATEST PRELIMINARY ESTIMATE: \$85,500,000 DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK ADVERTISEMENT) 404/401 PERMITS MODIFICATION (IN) CONSTRUCTION CONSULTATION (IN) B. JONES, ALISON KLUTTZ, N/A, N/A, N/A, N/A COMBINED PROJECT: R-3421A, R-3421B UNDER ONE CONTRACT, WBS: 34542.3.6 / 34542.3.7 (EACH PROJECT USES ITS OWN WBS) DIVISION	1.780 MI	CULVERT, DRAINAGE, GRADING, PAVING, SIGNING, RETAINING WALLS, STRUCTURES	I-73/I-74 FROM US 74 BYPASS WEST OF ROCKINGHAM AT SR 1109 (ZION CHURCH ROAD) INTERCHANGE TO SOUTH OF SR 1140 (OLD CHARLOTTE HIGHWAY) (INCLUDES BUILD NC BONDS)
<u>R-3421B</u> 34542.3.7 C204368 RICHMOND STIP ESTIMATE \$74,500,000.00 LATEST PRELIMINARY ESTIMATE: \$103,300,000 DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK ADVERTISEMENT) 404/401 PERMITS MODIFICATION (IN) CONSTRUCTION CONSULTATION (IN) B. JONES, ALISON KLUTTZ, N/A, N/A, N/A, N/A COMBINED PROJECT: R-3421A, R-3421B UNDER ONE CONTRACT, WBS: 34542.3.6 / 34542.3.7 (EACH PROJECT USES ITS OWN WBS) DIVISION	5.417 MI	CULVERT, DRAINAGE, GRADING, PAVING, SIGNING, RETAINING WALLS, STRUCTURES	I-73/I-74 FROM SOUTH OF SR 1140 (OLD CHARLOTTE HIGHWAY) TO SOUTHWEST OF SR 1304 (HARRINGTON ROAD) (INCLUDES BUILD NC BONDS)
<u>U-2581BA</u> 34840.3.4 C204371 GUILFORD STIP ESTIMATE \$10,900,000.00 LATEST PRELIMINARY ESTIMATE: \$9,800,000 RALEIGH LETTING (LET) 404/401 PERMITS (PENDING) UTILITY AGREEMENT (IN) LAURA SUTTON, N/A, N/A, MICHAEL A. TURCHY, N/A, N/A DIVISION	1.490 MI	CULVERT, DRAINAGE, GRADING, PAVING, SIGNALS	US 70 (BURLINGTON ROAD) FROM WEST OF SR 3045 (MOUNT HOPE CHURCH ROAD) /SR 2819 (MCLEANSVILLE ROAD) TO JUST EAST OF SR 2826 (BIRCH CREEK ROAD). (INCLUDES BUILD NC BONDS)

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING: Tuesday, November 19, 2019

PLANS DUE: Tuesday, August 13, 2019
REVIEW DATE: Tuesday, October 1, 2019
PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>I-5700</u> 50118.3.GV1 NHPP-040-1(259)286 C204351 WAKE STIP ESTIMATE \$32,500,000.00 LATEST PRELIMINARY ESTIMATE: \$32,500,000	0.798 MI	CULVERT, DRAINAGE, GRADING, ITS, PAVING, SIGNALS, STRUCTURE	I-40 SR 3015 (AIRPORT BOULEVARD) REVISE INTERCHANGE AND CONSTRUCT AUXILIARY LANE ON I-40 WESTBOUND FROM SR 3015 (AIRPORT BOULEVARD) TO I-540.
RALEIGH LETTING (LET) 404 PERMIT (PENDING) 401 PERMIT (IN) FEMA PERMIT (PENDING) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (REQUIRED) PAM R. WILLIAMS, KRISTY ALFORD, N/A, DEANNA R. RIFFEY, MIKE H. STEELMAN, C. DAYTON MARTIN STATEWIDE			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, December 17, 2019

PLANS DUE: Tuesday, September 10, 2019
REVIEW DATE: Tuesday, October 29, 2019
PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>I-6047</u> 47996.3.GV1 NHPIM-0795(008) WAYNE STIP ESTIMATE \$7,000,000.00 LATEST PRELIMINARY ESTIMATE: \$7,000,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED R. KEETER, NORWOOD ADDISON GAINEY, N/A, N/A, N/A, N/A STATEWIDE	0.000 MI	DRAINAGE, GRADING, GUARDRAIL, PAVING, SHOULDER RECONSTRUCTION	I-795 WAYNE COUNTY FROM WILSON COUNTY LINE TO SR 2075 (ASH STREET). UPGRADE GUARDRAIL, SHOULDER AND MEDIAN REPAIRS.
<u>R-2303E</u> 34416.3.10 C204378 SAMPSON STIP ESTIMATE \$24,700,000.00 LATEST PRELIMINARY ESTIMATE: \$30,900,000 DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (REQUIRED) K.E. COLLETTE, DAVID LEONARD, N/A, N/A, N/A, N/A DIVISION	3.600 MI	DRAINAGE, GRADING, PAVING, SIGNALS	NC 24 FROM US 421/US 701/SR 1296 (SUNSET AVENUE) TO SR 1935(CECIL ODIE ROAD) (INCLUDES BUILD NC BONDS)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, January 21, 2020

PLANS DUE: Tuesday, October 15, 2019
REVIEW DATE: Tuesday, December 3, 2019
PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>I-5769</u> 53019.3.GV1 0077022 C204511 MECKLENBURG STIP ESTIMATE \$10,600,000.00 LATEST PRELIMINARY ESTIMATE: \$10,600,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED B. CANIPE, JOHN EDMONDS, N/A, N/A, N/A, N/A STATEWIDE	1.000 MI	DRAINAGE, GRADING, PAVING	I-77 FROM I-277 TO 0.7 MILE NORTH OF NC 27. PAVEMENT REHABILITATION.
<u>I-5826</u> 50469.3.GV1 NHPIM-0085(047) MECKLENBURG STIP ESTIMATE \$5,000,000.00 LATEST PRELIMINARY ESTIMATE: \$6,700,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED B. CANIPE, JOHN EDMONDS, N/A, N/A, N/A, N/A STATEWIDE	2.900 MI	PAVEMENT REHABILITATION	I-85 FROM MILEMARKER 42.1 TO MILEMARKER 46.3 PAVEMENT REHABILITATION
<u>I-6063</u> 48755.3.GV1 0040097 C204467 BUNCOMBE STIP ESTIMATE \$14,000,000.00 LATEST PRELIMINARY ESTIMATE: \$14,000,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED M. T. GIBBS, MCCRAY H. COATES, N/A, N/A, N/A, N/A DELATED FROM: 10/15/2019 TO: 1/21/2020 DESIGN ISSUES STATEWIDE	5.000 MI	PAVEMENT REHABILITATION	I-40 FROM MILEMARKER 50 TO MILEMARKER 55. PAVEMENT REHABILITATION.

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, February 18, 2020

PLANS DUE: Tuesday, November 12, 2019
REVIEW DATE: Tuesday, December 31, 2019
PAGE 1 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-5326</u> 46040.3.1 BRZ-2555(1) C204207 WAKE STIP ESTIMATE \$4,900,000.00	0.290 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 247 OVER WHITE OAK CREEK ON SR 2555
LATEST PRELIMINARY ESTIMATE: \$4,900,000			
RALEIGH LETTING (LET)			
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN) MOA (IN) KEVIN FISCHER, KRISTY ALFORD, N/A, JASON L. DILDAY, MIKE H. STEELMAN, C. DAYTON MARTIN			
DELAYED FROM: 11/19/2019 TO: 2/18/2020		FUNDING ISSUES	
<u>BR-0121</u> 48830.3.1 1804006 SAMPSON STIP ESTIMATE \$1,400,000.00	0.099 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 178 OVER SEVENMILE SWAMP ON SR 1804 (HOUSES MILL ROAD).
LATEST PRELIMINARY ESTIMATE: \$1,400,000			
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, GORDON CASHIN, N/A, KYLE PLEASANT			
COMBINED PROJECT: BR-0121, BR-0122 UNDER ONE CONTRACT, WBS: 48830.3.1 / 48831.3.1 (EACH PROJECT USES ITS OWN WBS)			
<u>BR-0122</u> 48831.3.1 1703017 SAMPSON STIP ESTIMATE \$500,000.00	0.080 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 348 (STP) OVER BEAVERDAM CREEK ON SR 1703 (OLD GOLDSBORO ROAD)
LATEST PRELIMINARY ESTIMATE: \$500,000			
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMIT (REQUIRED) KEVIN FISCHER, N/A, N/A, GORDON CASHIN, N/A, KYLE PLEASANT			
COMBINED PROJECT: BR-0121, BR-0122 UNDER ONE CONTRACT, WBS: 48830.3.1 / 48831.3.1 (EACH PROJECT USES ITS OWN WBS)			
<u>I-5905</u> 45888.3.GV1 NHPIM-0085(050) MECKLENBURG STIP ESTIMATE \$14,000,000.00	0.000 MI	PAVEMENT REHABILITATION	I-85 - MECKLENBURG COUNTY, FROM 0.2 MILE WEST OF NC 16 (BROOKSHIRE BOULEVARD) TO I- 77. PAVEMENT REHABILITATION.
LATEST PRELIMINARY ESTIMATE: \$20,700,000			
DIVISION DESIGN RALEIGH LET (DDRL)			
NO PERMITS REQUIRED B. CANIPE, JOHN EDMONDS, N/A, N/A, N/A, N/A STATEWIDE			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, March 17, 2020

PLANS DUE: Tuesday, December 10, 2019
REVIEW DATE: Tuesday, January 28, 2020
PAGE 1 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-4605</u> 38430.3.1 PITT	0.104 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 5 OVER CHICOD CREEK ON SR 1777 (COMB W/BR-0119, BR-0120 & 17BP.2.R.92)
STIP ESTIMATE \$950,000.00	LATEST PRELIMINARY ESTIMATE: \$950,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
BUILD GRANT STATE MATCH			
404/401 PERMITS (REQUIRED) (BUILD GRANT MATCH PROJECT)			
MOA (IN)			
KEVIN FISCHER, N/A, N/A, N/A, N/A, N/A			
COMBINED PROJECT: B-4605, BR-0119, BR-0120, 17BP.2.R.92 UNDER ONE CONTRACT, WBS: 38430.3.1 / 48828.3.1 / 48829.3.1 / 17BP.2.R.92 (EACH PROJECT USES ITS OWN WBS)			
DIVISION			
<u>BR-0119</u> 48828.3.1 1514010 PITT	0.119 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 109 OVER GRINDLE CREEK ON SR 1514 (STANTON MILL ROAD) (COMB W/B-4605, BR-0120 & 17BP.2.R.92).
STIP ESTIMATE \$500,000.00	LATEST PRELIMINARY ESTIMATE: \$500,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, DEANNA R. RIFFEY, N/A, KYLE PLEASANT			
COMBINED PROJECT: B-4605, BR-0119, BR-0120, 17BP.2.R.92 UNDER ONE CONTRACT, WBS: 38430.3.1 / 48828.3.1 / 48829.3.1 / 17BP.2.R.92 (EACH PROJECT USES ITS OWN WBS)			
<u>BR-0120</u> 48829.3.1 1551006 PITT	0.087 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 123 OVER MEADOW BRANCH ON SR 1552 (COMB W/B-4605, BR-0119 & 17BP.2.R.92).
STIP ESTIMATE \$675,000.00	LATEST PRELIMINARY ESTIMATE: \$675,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, GORDON CASHIN, N/A, KYLE PLEASANT			
COMBINED PROJECT: B-4605, BR-0119, BR-0120, 17BP.2.R.92 UNDER ONE CONTRACT, WBS: 38430.3.1 / 48828.3.1 / 48829.3.1 / 17BP.2.R.92 (EACH PROJECT USES ITS OWN WBS)			
<u>N/A</u> 17BP.2.R.92 PITT	0.111 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 171 OVER JOHNSON MILL RUN ON SR 1418 (STANTON HOUSEROAD)(B-4788)
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$625,000		
RALEIGH LETTING (LET)			
BUILD GRANT STATE MATCH			
404/401 PERMITS (REQUIRED)			
MOA (IN)			
KEVIN FISCHER, PE, N/A, N/A, N/A, N/A, N/A			
COMBINED PROJECT: B-4605, BR-0119, BR-0120, 17BP.2.R.92 UNDER ONE CONTRACT, WBS: 38430.3.1 / 48828.3.1 / 48829.3.1 / 17BP.2.R.92 (EACH PROJECT USES ITS OWN WBS)			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, March 17, 2020

PLANS DUE: Tuesday, December 10, 2019
REVIEW DATE: Tuesday, January 28, 2020
PAGE 2 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>I-5711</u> 50401.3.GV1 NHPP-040-4(161)220 ALAMANCE	0.605 MI	DRAINAGE, GRADING, PAVEMENT MARKINGS, PAVING, SIGNALS, STRUCTURE	INTERCHANGE IMPROVEMENTS AT I-40/I-85 AND SR 1007 (MEBANE OAKS ROAD) IN MEBANE
STIP ESTIMATE \$10,700,000.00	LATEST PRELIMINARY ESTIMATE: \$10,700,000		
RALEIGH LETTING (LET)			
NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (REQUIRED)			
UTILITY AGREEMENT (REQUIRED)			
LAURA SUTTON, N/A, N/A, MICHAEL A. TURCHY, MIKE H. STEELMAN, C. DAYTON MARTIN			
STATEWIDE			
<u>I-6028B</u> 47977.3.3 NHPIM-0064(201) C204354 MARTIN	3.830 MI	PAVEMENT REHABILITATION	US 64 (FUTURE I-87) FROM US 64 ALT TO NC 125. PAVEMENT REHABILITATION (COMB W/I-6028C)
STIP ESTIMATE \$5,873,000.00	LATEST PRELIMINARY ESTIMATE: \$5,873,000		
DIVISION DESIGN RALEIGH LET (DDRL)			
NO PERMITS REQUIRED			
J. JENNINGS, WILLIAM BARRY HOBBS, N/A, N/A, N/A, N/A			
COMBINED PROJECT: I-6028B, I-6028C UNDER ONE CONTRACT, WBS: 47977.3.3 NHPIM-0064(201)			
STATEWIDE			
<u>I-6028C</u> 47977.3.4 0064209 MARTIN	4.340 MI	PAVEMENT REHABILITATION	US 64 (FUTURE I-87) FROM NC 125 TO US 13/17 AND US 64 INTERCHANGE. PAVEMENT REHABILITATION (COMB W/I-6028B)
STIP ESTIMATE \$5,242,000.00	LATEST PRELIMINARY ESTIMATE: \$5,242,000		
DIVISION DESIGN RALEIGH LET (DDRL)			
NO PERMITS REQUIRED			
J. JENNINGS, WILLIAM BARRY HOBBS, N/A, N/A, N/A, N/A			
COMBINED PROJECT: I-6028B, I-6028C UNDER ONE CONTRACT, WBS: 47977.3.3 NHPIM-0064(201)			
STATEWIDE			
<u>R-5740</u> 50198.3.1 C204344 PERQUIMANS	4.390 MI	DRAINAGE, GRADING, PAVING, SIGNALS	SR 1329 (WOODVILLE ROAD) FROM SR 1331 (RED BANK ROAD) TO SR1300 (NEW HOPE ROAD). UPGRADE ROADWAY.
STIP ESTIMATE \$5,800,000.00	LATEST PRELIMINARY ESTIMATE: \$5,800,000		
DIVISION DESIGN RALEIGH LET (DDRL)			
404/401 PERMITS (REQUIRED)			
UTILITY AGREEMENT (IN) MOA (REQUIRED)			
J. JENNINGS, WILLIAM BARRY HOBBS, N/A, N/A, N/A, N/A			
DIVISION			

(INCLUDES BUILD NC BONDS)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, March 17, 2020

PLANS DUE: Tuesday, December 10, 2019

REVIEW DATE: Tuesday, January 28, 2020

PAGE 3 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>U-2714</u> 38979.3.1 C204131 WAYNE STIP ESTIMATE \$12,500,000.00 LATEST PRELIMINARY ESTIMATE: \$12,500,000 DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN) R. KEETER, WILLIAM CLARKE, N/A, N/A, N/A, N/A REGIONAL	1.546 MI	CULVERT, DRAINAGE, GRADING, PAVING, SIGNALS	US 117 FROM US 70 BYPASS TO SR 1306 (FEDELON TRAIL) IN GOLDSBORO (INCLUDES BUILD NC BONDS)
<u>U-5302</u> 48000.3.1 C204512 WAKE STIP ESTIMATE \$16,650,000.00 LATEST PRELIMINARY ESTIMATE: \$15,000,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED J. HOPKINS, JOHN W. BRAXTON JR, N/A, N/A, N/A, N/A	1.153 MI	DRAINAGE, GRADING, PAVING, SIGNALS	US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO SOUTH OF SR 2538(MECHANICAL BOULEVARD)IN GARNER. CONVERT TO SUPERSTREET. (INCLUDES BUILD NC BONDS)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, April 21, 2020

PLANS DUE: Tuesday, January 14, 2020
REVIEW DATE: Tuesday, March 3, 2020
PAGE 1 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-4414</u> 38358.3.1 C204178 BEAUFORT STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/CAMA/401 PERMITS (REQUIRED) MOA (IN) KEVIN FISCHER, KRISTY ALFORD, N/A, JASON L. DILDAY, MATTHEW SPRINGER, KYLE PLEASANT	0.379 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 43 OVER PUNGO CREEK ON US 264 (STATE BRIDGE PROGRAM)
<u>B-4484</u> 33723.3.1 C204434 CRAVEN STIP ESTIMATE \$0.00 DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (REQUIRED) USCG PERMIT (REQUIRED) STURGEONSPECIAL PERMIT (REQUIRED) MOA (IN) P. HUNTER, HON YEUNG, N/A, N/A, N/A, N/A	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 138 AND BRIDGE 139 OVER THE NEUSE RIVER ON SR 1470 (STATE BRIDGE PROGRAM) PRIMARY NURSERY AREA MORATORIUM (2/15 - 9/30)
<u>B-4863</u> 40212.3.1 BRSTP-1335(4) C204372 CARTERET STIP ESTIMATE \$32,900,000.00 DIVISION DESIGN RALEIGH LET (DDRL) 404/CAMA/401 PERMITS (IN) USCG PERMITS (PENDING) P. HUNTER, JEFF CABANISS, N/A, N/A, N/A, N/A DELAYED FROM: 2/18/2020 TO: 4/21/2020	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 73 AND 96 OVER THE STRAITS AT HARKERS ISLAND ON SR 1335 (ISLAND ROAD). (STATE BRIDGE PROGRAM) PRIMARY NURSERY AREA MORATORIUM (4/1 - 9/30) FUNDING ISSUES
<u>B-5372</u> 46087.3.1 C204384 CABARRUS STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) KEVIN FISCHER, A. K. PASCHAL, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK DELAYED FROM: 1/21/2020 TO: 4/21/2020	0.252 MI	DRAINAGE, GRADING, PAVING, STRUCTURE REMOVAL	BRIDGE 109 OVER US 29 ON SR 1706 (STATE BRIDGE PROGRAM)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, April 21, 2020

PLANS DUE: Tuesday, January 14, 2020
REVIEW DATE: Tuesday, March 3, 2020
PAGE 2 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-5770</u> 45726.3.1 BRSTP-0918(98) C204416 FORSYTH STIP ESTIMATE \$4,317,000.00 LATEST PRELIMINARY ESTIMATE: \$4,317,000 RALEIGH LETTING (LET) NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) KEVIN FISCHER, A. K. PASCHAL, N/A, MICHAEL A. TURCHY, JUSTIN D. BEAVER, N/A DIVISION	0.130 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 243 OVER NC 150 IN WINSTON-SALEM ON SALISBURY RIDGE ROAD
<u>B-5980</u> 47617.3.1 NHP-1522(005) C204350 NASH STIP ESTIMATE \$17,700,000.00 LATEST PRELIMINARY ESTIMATE: \$17,700,000 DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (IN) R. KEETER, RUSSELL E. BROADWELL, N/A, N/A, N/A, N/A COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER ONE CONTRACT, WBS: 47617.3.1 / 67036.3.1 / 67039.3.1 (EACH PROJECT USES ITS OWN WBS) STATEWIDE	0.690 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	I-95 INTERCHANGE IMPROVEMENTS AT SR 1544 (HALIFAX ROAD)
<u>BR-0036</u> 67036.3.1 C204485 NASH STIP ESTIMATE \$0.00 LATEST PRELIMINARY ESTIMATE: \$5,700,000 (STATE BRIDGE PROGRAM) RALEIGH LETTING (LET) BUILD GRANT STATE MATCH NO PERMITS REQUIRED KEVIN FISCHER, N/A, N/A, GORDON CASHIN, N/A, N/A COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER ONE CONTRACT, WBS: 47617.3.1 / 67036.3.1 / 67039.3.1 (EACH PROJECT USES ITS OWN WBS)	0.250 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 630041 ON NC 33 OVER I-95
<u>BR-0039</u> 67039.3.1 C204418 NASH STIP ESTIMATE \$0.00 LATEST PRELIMINARY ESTIMATE: \$5,425,000 (STATE BRIDGE PROGRAM) RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, GORDON CASHIN, N/A, KYLE PLEASANT COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER ONE CONTRACT, WBS: 47617.3.1 / 67036.3.1 / 67039.3.1 (EACH PROJECT USES ITS OWN WBS)	0.342 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 224 ON SR 1510 OVER I-95

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, April 21, 2020

PLANS DUE: Tuesday, January 14, 2020
REVIEW DATE: Tuesday, March 3, 2020
PAGE 3 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>BR-0009</u> 67009.3.1 C204386 BUNCOMBE STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, JEFFREY L. HEMPHILL, N/A, AGDUPREEYORK	0.138 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 100079 ON NC 9 OVER BROAD RIVER. (STATE BRIDGE PROGRAM) TROUT MORATORIUM (10/15 - 4/15)
LATEST PRELIMINARY ESTIMATE: \$1,150,000		DELAYED FROM: 1/21/2020 TO: 4/21/2020 FUNDING ISSUES	
<u>BR-0011</u> 67011.3.1 C204387 CHEROKEE STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, WILLIAM A. BARRETT, N/A, AGDUPREEYORK	0.152 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 190002 ON NC 141 OVER SLOW CREEK (STATE BRIDGE PROGRAM)
LATEST PRELIMINARY ESTIMATE: \$2,200,000			
<u>BR-0042</u> 67042.3.1 C204392 ROCKINGHAM STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED KEVIN FISCHER, N/A, N/A, ERIN CHEELY, N/A, N/A	0.398 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 780116 ON SR 2600 OVER US 29 (STATE BRIDGE PROGRAM)
LATEST PRELIMINARY ESTIMATE: \$8,225,000		DELAYED FROM: 1/21/2020 TO: 4/21/2020 FUNDING ISSUES	
<u>BR-0044</u> 67044.3.1 C204393 ROCKINGHAM STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) MOA (IN) KEVIN FISCHER, N/A, N/A, JEFFREY L. HEMPHILL, N/A, N/A	0.427 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 780168 ON NC 14, NC 87 OVER SMITH RIVER (STATE BRIDGE PROGRAM)
LATEST PRELIMINARY ESTIMATE: \$14,675,000		DELAYED FROM: 1/21/2020 TO: 4/21/2020 FUNDING ISSUES	

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, April 21, 2020

PLANS DUE: Tuesday, January 14, 2020
REVIEW DATE: Tuesday, March 3, 2020
PAGE 4 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>BR-0107</u> 67107.3.1 IREDELL STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK COMBINED PROJECT: BR-0115, BR-0114, BR-0107 UNDER ONE CONTRACT, WBS: 48824.3.1 / 48823.3.1 / 67107.3.1 (EACH PROJECT USES ITS OWN WBS)	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 480131 ON SR 1577 OVER CREEK (STATE BRIDGE PROGRAM)
<u>BR-0114</u> 48823.3.1 1601004 IREDELL STIP ESTIMATE \$300,000.00 RALEIGH LETTING (LET) BUILD GRANT PROJECT 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK COMBINED PROJECT: BR-0115, BR-0114, BR-0107 UNDER ONE CONTRACT, WBS: 48824.3.1 / 48823.3.1 / 67107.3.1 (EACH PROJECT USES ITS OWN WBS)	0.140 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 165 (STIP) ON SR 1601 (BRANTON ROAD) OVER ROCKY CREEK
<u>BR-0115</u> 48824.3.1 1595004 IREDELL STIP ESTIMATE \$1,600,000.00 RALEIGH LETTING (LET) BUILD GRANT PROJECT 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, CARLA S. DAGNINO, N/A, AGDUPREEYORK COMBINED PROJECT: BR-0115, BR-0114, BR-0107 UNDER ONE CONTRACT, WBS: 48824.3.1 / 48823.3.1 / 67107.3.1 (EACH PROJECT USES ITS OWN WBS)	0.133 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 166 OVER ROCKY CREEK ON SR 1595

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, May 19, 2020

PLANS DUE: Tuesday, February 11, 2020
REVIEW DATE: Tuesday, March 31, 2020
PAGE 1 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-4407</u> 38356.3.2 C204469 ANSON, STANLY STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, ROGER M. GARRETT, AGDUPREEYORK	0.647 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 70 OVER ROCKY RIVER ON US 52 (STATE BRIDGE PROGRAM)
LATEST PRELIMINARY ESTIMATE: \$7,200,000			
<u>B-4931</u> 40134.3.1 EDGEcombe STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, KRISTY ALFORD, N/A, JASON L. DILDAY, MATTHEW SPRINGER, KYLE PLEASANT COMBINED PROJECT: B-4931, B-5655, B-6002 UNDER ONE CONTRACT, WBS: 40134.3.1 / 45610.3.1 / 48197.3.1 (EACH PROJECT USES ITS OWN WBS)	0.172 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 22 OVER TOWN CREEK ON US 258 (COMB W/B-6002 AND B-5655) (STATE BRIDGE PROGRAM)
LATEST PRELIMINARY ESTIMATE: \$1,800,000			
<u>B-5655</u> 45610.3.1 EDGEcombe STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, KRISTY ALFORD, N/A, JASON L. DILDAY, N/A, KYLE PLEASANT COMBINED PROJECT: B-4931, B-5655, B-6002 UNDER ONE CONTRACT, WBS: 40134.3.1 / 45610.3.1 / 48197.3.1 (EACH PROJECT USES ITS OWN WBS)	0.211 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 11 OVER TOWN CREEK ON NC 111/NC 122 (COMB W/B-4931, B-6002) (STATE BRIDGE PROGRAM)
LATEST PRELIMINARY ESTIMATE: \$2,200,000			
<u>B-6002</u> 48197.3.1 EDGEcombe STIP ESTIMATE \$1,200,000.00 DIVISION DESIGN RALEIGH LET (DDRL) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) R. KEETER, RACHEL C. EVANS, N/A, N/A, N/A COMBINED PROJECT: B-4931, B-5655, B-6002 UNDER ONE CONTRACT, WBS: 40134.3.1 / 45610.3.1 / 48197.3.1 (EACH PROJECT USES ITS OWN WBS) DIVISION	0.133 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 64 OVER TOWN CREEK ON SR 1126 (COMB W/B-4931 AND B-5655) (STATE BRIDGE PROGRAM)
LATEST PRELIMINARY ESTIMATE: \$1,200,000			
ANADROMOUS FISH MORATORIUM (2/15 - 6/30)			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, May 19, 2020

PLANS DUE: Tuesday, February 11, 2020
REVIEW DATE: Tuesday, March 31, 2020
PAGE 2 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-5301</u> 46015.3.1 C204414 PITT	0.587 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 87 OVER THE NORFOLK SOUTHERN RAILROAD ON NC 33
STIP ESTIMATE \$7,500,000.00	LATEST PRELIMINARY ESTIMATE: \$7,500,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED) CCPCUA PERMIT (PENDING)			
PRIVATE FIRM AGREEMENT (IN)			
KEVIN FISCHER, N/A, N/A, GORDON CASHIN, MATTHEW SPRINGER, C. DAYTON MARTIN			
DELAYED FROM: 2/18/2020 TO: 5/19/2020		FUNDING ISSUES	
<u>B-5626</u> 45581.3.1 C204476 ONSLOW	0.180 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 31 OVER SANDY RUN SWAMP ON NC 50
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$1,000,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)			
MOA (IN)			
KEVIN FISCHER, KRISTY ALFORD, N/A, DEANNA R. RIFFEY, N/A, KYLE PLEASANT			
<u>B-5703</u> 45657.3.1 C204430 CUMBERLAND	0.176 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 60 OVER LOWER LITTLE RIVER ON US 401
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$2,500,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (PENDING)			
MOA (IN)			
KEVIN FISCHER, KRISTY ALFORD, N/A, JASON L. DILDAY, N/A, KYLE PLEASANT			
DELAYED FROM: 2/18/2020 TO: 5/19/2020		FUNDING ISSUES	
<u>B-5813</u> 45767.3.1 C204417 CABARRUS	0.326 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 132 OVER DUTCH BUFFALO CREEK ON NC 73
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$2,900,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, JEFFREY L. HEMPHILL, VACANT, AGDUPREEYORK			
DELAYED FROM: 2/18/2020 TO: 5/19/2020		FUNDING ISSUES	

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, May 19, 2020

PLANS DUE: Tuesday, February 11, 2020
REVIEW DATE: Tuesday, March 31, 2020
PAGE 3 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>BR-0002</u> 67002.3.1 C204482 ASHE STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) MOA (REQUIRED) KEVIN FISCHER, N/A, N/A, JEFFREY L. HEMPHILL, N/A, AGDUPREEYORK	0.322 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 040008 ON NC 194 OVER NORTH FORK NEW RIVER (STATE BRIDGE PROGRAM)
<u>BR-0014</u> 67014.3.1 C204483 CUMBERLAND STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, JASON L. DILDAY, N/A, N/A	0.273 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 250025 OVER BEAVER DAM CREEK ON NC 242 (STATE BRIDGE PROGRAM)
<u>BR-0032</u> 67032.3.1 C204484 MADISON STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) MOA (IN) KEVIN FISCHER, N/A, N/A, JEFFREY L. HEMPHILL, N/A, N/A	0.128 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	<GL>BRIDGE 560084 ON NC 209 OVER MEADOW FORK</> (STATE BRIDGE PROGRAM) TROUT MORATORIUM (10/15 - 4/15)
<u>BR-0047</u> 67047.3.1 C204394 STOKES STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) KEVIN FISCHER, N/A, N/A, ERIN CHEELY, N/A, C. DAYTON MARTIN	0.299 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 840010 ON SR 1105 OVER US 52 (STATE BRIDGE PROGRAM)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, May 19, 2020

PLANS DUE: Tuesday, February 11, 2020
REVIEW DATE: Tuesday, March 31, 2020
PAGE 4 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-5671</u> 45626.3.1 EDGEcombe STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, KRISTY ALFORD, N/A, JASON L. DILDAY, N/A, KYLE PLEASANT COMBINED PROJECT: BR-0111, B-5671, 17BP.4.R.101 UNDER ONE CONTRACT, WBS: 48820.3.1 / 45626.3.1 / 17BP.4.R.101 (EACH PROJECT USES ITS OWN WBS)	0.189 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 87 OVER SWIFT CREEK ON NC 97 (COMB W/B-4933, B-5655) (STATE BRIDGE PROGRAM) ANADROMOUS FISH MORATORIUM (2/15 - 6/30)
<u>BR-0111</u> 48820.3.1 1404019 EDGEcombe STIP ESTIMATE \$4,300,000.00 RALEIGH LETTING (LET) BUILD GRANT PROJECT 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, N/A, N/A, KYLE PLEASANT COMBINED PROJECT: BR-0111, B-5671, 17BP.4.R.101 UNDER ONE CONTRACT, WBS: 48820.3.1 / 45626.3.1 / 17BP.4.R.101 (EACH PROJECT USES ITS OWN WBS)	0.444 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	BRIDGE No. 3, 4, & 5 OVER SWIFT CREEK ON SR 1404 (7 BRIDGESROAD)
<u>N/A</u> 17BP.4.R.101 EDGEcombe STIP ESTIMATE \$0.00 DIVISION DESIGN RALEIGH LET (DDRL) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) RACHEL EVANS, N/A, N/A, N/A, N/A, N/A COMBINED PROJECT: BR-0111, B-5671, 17BP.4.R.101 UNDER ONE CONTRACT, WBS: 48820.3.1 / 45626.3.1 / 17BP.4.R.101 (EACH PROJECT USES ITS OWN WBS)	0.134 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	STR 320054 - BRIDGE REPLACEMENT ON SR 1243 OVER TAR RIVER PRIMARY NURSERY AREA MORATORIUM (2/15 - 9/30)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, May 19, 2020

PLANS DUE: Tuesday, February 11, 2020
REVIEW DATE: Tuesday, March 31, 2020
PAGE 5 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>BR-0117</u> 48826.3.1 1313008 NORTHAMPTON	0.133 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 52 OVER GUMBERRY SWAMP ON SR 1313 (HARGRAVES ROAD).
STIP ESTIMATE \$800,000.00	LATEST PRELIMINARY ESTIMATE: \$800,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, GORDON CASHIN, N/A, KYLE PLEASANT			
COMBINED PROJECT: BR-0117, BR-0118, 17BP.1.R.90 UNDER ONE CONTRACT, WBS: 48826.3.1 / 48827.3.1 / 17BP.1.R.90 (EACH PROJECT USES ITS OWN WBS)			
<u>BR-0118</u> 48827.3.1 1203006 NORTHAMPTON	0.166 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 93 OVER JACKS SWAMP ON SR 1203 (JACKS SWAMP ROAD).
STIP ESTIMATE \$500,000.00	LATEST PRELIMINARY ESTIMATE: \$500,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, GORDON CASHIN, N/A, N/A			
COMBINED PROJECT: BR-0117, BR-0118, 17BP.1.R.90 UNDER ONE CONTRACT, WBS: 48826.3.1 / 48827.3.1 / 17BP.1.R.90 (EACH PROJECT USES ITS OWN WBS)			
<u>N/A</u> 17BP.1.R.90	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 15 ON SR 1505 (NCHS ROAD) OVER WILDCAT SWAMP IN NORTHAMPTON COUNTY (B- 4920)
NORTHAMPTON	STIP ESTIMATE \$0.00 LATEST PRELIMINARY ESTIMATE: \$800,000		
RALEIGH LETTING (LET)			
BUILD GRANT STATE MATCH			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, PE, N/A, N/A, N/A, N/A, N/A			
COMBINED PROJECT: BR-0117, BR-0118, 17BP.1.R.90 UNDER ONE CONTRACT, WBS: 48826.3.1 / 48827.3.1 / 17BP.1.R.90 (EACH PROJECT USES ITS OWN WBS)			
<u>I-6046</u> 47995.3.1 NHPIM-0087(047) C204396 EDGECOMBE,NASH	12.700 MI	PAVEMENT REHABILITATION	US 64 (FUTURE I-87) EDGECOMBE/NASH COUNTY FROM I-95 TO SR 1225 (KINGSBORO ROAD - MILEMARKER 478). PAVEMENT
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$14,250,000		
DIVISION DESIGN RALEIGH LET (DDRL)			
NO PERMITS REQUIRED			
R. KEETER, NORWOOD ADDISON GAINNEY, N/A, N/A, N/A, N/A			
STATEWIDE			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020
REVIEW DATE: Tuesday, April 28, 2020
PAGE 1 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-4626</u> 38443.3.3 BRNHP-0049(33) C204446 ROWAN	1.136 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 3 OVER YADKIN RIVER AND WINSTON- SALEM SOUTHBOUND RAILROAD ON NC 49 (EASTBOUND LANE)
STIP ESTIMATE \$15,200,000.00	LATEST PRELIMINARY ESTIMATE: \$16,100,000		
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED) FERC PERMIT (REQUIRED)			
RAILROAD AGREEMENT (REQUIRED)			
KEVIN FISCHER, N/A, MICHELLE BERRY, JEFFREY L. HEMPHILL, JUSTIN D. BEAVER, C. DAYTON MARTIN			
DELAYED FROM: 3/17/2020 TO: 6/16/2020 FUNDING ISSUES			
STATEWIDE			
<u>B-5302</u> 46016.3.1 C204219 BEAUFORT	0.392 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	BRIDGE 3 OVER THE NORFOLK SOUTHERN RAILROAD ON US 17 BUS.; PRESERVATION OF BRIDGE NO. 25 ON US 17 BUS. OVER PAMLICO RIVER (COMB W/15BPR.42)
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$6,500,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (IN)			
RAILROAD AGREEMENT (IN)			
KEVIN FISCHER, N/A, N/A, GORDON CASHIN, MATTHEW SPRINGER, C. DAYTON MARTIN			
DELAYED FROM: 2/18/2020 TO: 6/16/2020 FUNDING ISSUES			
COMBINED PROJECT: B-5302, 15BPR.42 UNDER ONE CONTRACT, WBS: 46016.3.1 / 15BPR.42			
<u>N/A</u> 15BPR.42 C204219 BEAUFORT	0.233 MI	BRIDGE PRESERVATION	US 17B OVER PAMLICO RIVER. LMC OVERLAY, SUBSTRUCTURE REPAIRS BEAUFORT COUNTY, STR 60025. (COMB W/B-5302)
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$4,800,000		
RALEIGH LETTING (LET)			
404/401 PERMITS (IN)			
RAILROAD AGREEMENT (IN)			
KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A			
DELAYED FROM: 2/18/2020 TO: 6/16/2020 FUNDING ISSUES			
COMBINED PROJECT: B-5302, 15BPR.42 UNDER ONE CONTRACT, WBS: 46016.3.1 / 15BPR.42			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020
REVIEW DATE: Tuesday, April 28, 2020
PAGE 2 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-5662</u> 45617.3.1 C204489 HALIFAX STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, KRISTY ALFORD, N/A, GORDON CASHIN, MATTHEW SPRINGER, KYLE PLEASANT COMBINED PROJECT: B-5662, BR-0113, BR-0116 UNDER ONE CONTRACT, WBS: 45617.3.1 / 48822.3.1 / 48825.3.1 (EACH PROJECT USES ITS OWN WBS)	0.197 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 93 OVER CONOCONNARA SWAMP ON NC 561 (STATE BRIDGE PROGRAM)
<u>BR-0113</u> 48822.3.1 1601005 HALIFAX STIP ESTIMATE \$1,400,000.00 RALEIGH LETTING (LET) BUILD GRANT PROJECT 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, JASON L. DILDAY, N/A, KYLE PLEASANT COMBINED PROJECT: B-5662, BR-0113, BR-0116 UNDER ONE CONTRACT, WBS: 45617.3.1 / 48822.3.1 / 48825.3.1 (EACH PROJECT USES ITS OWN WBS)	0.112 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 115 OVER ROCKY SWAMP ON SR 1601
<u>BR-0116</u> 48825.3.1 1403018 NASH STIP ESTIMATE \$1,400,000.00 RALEIGH LETTING (LET) BUILD GRANT PROJECT 404/401 PERMITS (REQUIRED) KEVIN FISCHER, N/A, N/A, JASON L. DILDAY, N/A, KYLE PLEASANT COMBINED PROJECT: B-5662, BR-0113, BR-0116 UNDER ONE CONTRACT, WBS: 45617.3.1 / 48822.3.1 / 48825.3.1 (EACH PROJECT USES ITS OWN WBS)	0.093 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 80 OVER GIDEON SWAMP ON SR 1403
<u>B-5765</u> 45721.3.1 C204385 DAVIDSON STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED) KEVIN FISCHER, A. K. PASCHAL, N/A, ERIN CHEELY, N/A, N/A	0.243 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 115 OVER WINSTON-SALEM SOUTHBOUND RAILWAY ON SR 1711(GUMTREE ROAD). (STATE BRIDGE PROGRAM)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020
REVIEW DATE: Tuesday, April 28, 2020
PAGE 4 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>BR-0123</u> 48832.3.1 1319022 SURRY	0.031 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 318 OVER UT TO SOUTH FORK MITCHELL RIVER ON SR 1319
STIP ESTIMATE \$400,000.00	LATEST PRELIMINARY ESTIMATE: \$850,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK			
COMBINED PROJECT: BR-0123, BR-0124, BR-0125, BR-0126 UNDER ONE CONTRACT, WBS: 48832.3.1 / 48833.3.1 / 48834.3.1 / 48835.3.1 (EACH PROJECT USES ITS OWN WBS)			
<u>BR-0124</u> 48833.3.1 1745004 WILKES	0.120 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 166 OVER WEST PRONG ROARING RIVER ON SR 1745
STIP ESTIMATE \$2,900,000.00	LATEST PRELIMINARY ESTIMATE: \$2,900,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, N/A			
COMBINED PROJECT: BR-0123, BR-0124, BR-0125, BR-0126 UNDER ONE CONTRACT, WBS: 48832.3.1 / 48833.3.1 / 48834.3.1 / 48835.3.1 (EACH PROJECT USES ITS OWN WBS)			
<u>BR-0125</u> 48834.3.1 1002057 WILKES	0.226 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 663 OVER EAST PRONG ROARING RIVER ON SR 1002
STIP ESTIMATE \$1,500,000.00	LATEST PRELIMINARY ESTIMATE: \$1,500,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK			
COMBINED PROJECT: BR-0123, BR-0124, BR-0125, BR-0126 UNDER ONE CONTRACT, WBS: 48832.3.1 / 48833.3.1 / 48834.3.1 / 48835.3.1 (EACH PROJECT USES ITS OWN WBS)			
<u>BR-0126</u> 48835.3.1 1749002 WILKES	0.180 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 667 ON SR 1749 OVER SPARKS CREEK.
STIP ESTIMATE \$1,300,000.00	LATEST PRELIMINARY ESTIMATE: \$1,700,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK			
COMBINED PROJECT: BR-0123, BR-0124, BR-0125, BR-0126 UNDER ONE CONTRACT, WBS: 48832.3.1 / 48833.3.1 / 48834.3.1 / 48835.3.1 (EACH PROJECT USES ITS OWN WBS)			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020
REVIEW DATE: Tuesday, April 28, 2020
PAGE 5 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
C-5621 50146.3.1 CMS-0021(020) C204495 MECKLENBURG STIP ESTIMATE \$4,708,000.00	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	INTERSECTION OF US 21 AND SR 2697 (CATAWBA AVENUE).
LATEST PRELIMINARY ESTIMATE: \$4,708,000			
DIVISION DESIGN RALEIGH LET (DDRL)			
404/401 PERMITS (REQUIRED)			
B. CANIPE, RANDY BOWERS, N/A, N/A, N/A, N/A			
EXEMPT			
P-5715 46927.3.1 C204339 WAKE STIP ESTIMATE \$12,899,000.00	0.371 MI	DRAINAGE, GRADING, PAVING, RETAINING WALL, SIGNALS, STRUCTURE, WIDENING	NEW HOPE CHURCH ROAD GRADE SEPARATION OVER CSX RAILROAD (CROSSING NO. 630 607N) AT MILE POST S152.32.
LATEST PRELIMINARY ESTIMATE: \$12,899,000			
RALEIGH LETTING (LET)			
NO PERMITS REQUIRED			
UTILITY AGREEMENT (PENDING) RAILROAD AGREEMENT (PENDING) MUNICIPAL RAIL AGREEMENT (PENDING)			
KUMAR TRIVEDI, N/A, N/A, GORDON CASHIN, N/A, N/A			
DELAYED FROM: 3/17/2020 TO: 6/16/2020			
REGIONAL FUNDING ISSUES			
P-5720 46932.3.1 C204204 WAKE STIP ESTIMATE \$10,075,000.00	0.680 MI	DRAINAGE, GRADING, PAVING, RETAINING WALL, SIGNALS, STRUCTURE	CSX - PROPOSED GRADE-SEPARATION OF DURANT ROAD (SR 2006) OVER CSX S LINE RAILROAD IN RALEIGH
LATEST PRELIMINARY ESTIMATE: \$10,800,000			
RALEIGH LETTING (LET)			
NO PERMITS REQUIRED			
UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN) MUNICIPAL-RAIL AGREEMENT (IN)			
KUMAR TRIVEDI, N/A, N/A, GORDON CASHIN, N/A, N/A			
REGIONAL			
P-5725 47603.3.1 C204340 CABARRUS STIP ESTIMATE \$4,700,000.00	0.000 MI	DRAINAGE, GRADING, PAVING, SIGNALS	NS MAIN CONSTRUCT TRACK IMPROVEMENTS, SECOND PLATFORM, PEDESTRIAN UNDERPASS, SITEWORK, RETAINING WALL, SIGNALLING EQUIPMENT.
LATEST PRELIMINARY ESTIMATE: \$4,700,000			
RALEIGH LETTING (LET)			
NO PERMITS REQUIRED			
RAILROAD AGREEMENT (PENDING) MUNICIPAL RAIL AGREEMENT (IN)			
MATTHEW SIMMONS, N/A, N/A, N/A, N/A, N/A			
REGIONAL			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020
REVIEW DATE: Tuesday, April 28, 2020
PAGE 6 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>R-4707</u> 36599.3.1 C204499 GUILFORD STIP ESTIMATE \$53,705,000.00 LATEST PRELIMINARY ESTIMATE: \$44,800,000 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) UTILITY AGREEMENT (REQUIRED) LAURA SUTTON, N/A, N/A, JEFFREY L. HEMPHILL, N/A, N/A	1.330 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURES	US 29 AND SR 4771 (REEDY FORK PARKWAY) INTERCHANGE IMPROVEMENTS IN GREENSBORO. IMPROVE ROADWAY, MODIFY INTERCHANGE AND REPLACE BRIDGE 400360 (INCLUDES BUILD NC BONDS)
<u>R-5014</u> 41162.3.1 STP-1217(6) C204182 DARE STIP ESTIMATE \$11,700,000.00 LATEST PRELIMINARY ESTIMATE: \$17,300,000 RALEIGH LETTING (LET) 404/CAMA/401 PERMITS (IN) SPECIAL USE PERMIT (IN) UTILITY AGREEMENT (IN) JENNIFER A. EVANS, KRISTY ALFORD, N/A, JASON L. DILDAY, MATTHEW SPRINGER, C. DAYTON MARTIN DIVISION	4.204 MI	DRAINAGE, GRADING, PAVING, SAFETY IMPROVEMENTS	SR 1217 (COLLINGTON ROAD) FROM DEAD END TO US 158 (CROATAN HIGHWAY) IN KILL DEVL HILLS, OPERATIONAL-SAFETY IMPROVEMENTS PRIMARY NURSERY AREA MORATORIUM (4/1 - 9/30)
<u>R-5726</u> 50218.3.1 C204500 MOORE STIP ESTIMATE \$26,000,000.00 LATEST PRELIMINARY ESTIMATE: \$31,900,000 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) JENNIFER A. EVANS, A. K. PASCHAL, N/A, DEANNA R. RIFFEY, N/A, C. DAYTON MARTIN REGIONAL	7.100 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	NC 211 FROM NC 73 IN WEST END TO WEST OF SR 1241 (HOLLY GROVE SCHOOL ROAD) WIDEN TO MULTILANES
<u>U-4405A</u> 39049.3.2 STPDA-0401(300) C204404 CUMBERLAND STIP ESTIMATE \$29,315,000.00 LATEST PRELIMINARY ESTIMATE: \$29,315,000 RALEIGH LETTING (LET) 404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN) JENNIFER A. EVANS, N/A, N/A, N/A, N/A DELAYED FROM: 2/18/2020 TO: 6/16/2020 REGIONAL	2.100 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE	US 401 (RAEFORD ROAD) FROM US 401 (RAEFORD ROAD) FROM OLD RAEFORD ROAD TO EAST OF BUNCE ROAD FUNDING ISSUES

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020
REVIEW DATE: Tuesday, April 28, 2020
PAGE 7 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>U-4906</u> 40255.3.3 STP-1308(12)	6.605 MI	DRAINAGE, GRADING, PAVING, SIGNALS	GUM BRANCH ROAD WIDENING PROJECT - SR 1308 (GUM BRANCH ROAD) FROM WEST OF SR 1313 (MILLS FIELDS ROAD) TO EAST OF SR 1324 (RAMSEY ROAD) IN ONSLOW COUNTY
<p>ONSLOW STIP ESTIMATE \$7,500,000.00 LATEST PRELIMINARY ESTIMATE: \$8,700,000</p> <p>DIVISION DESIGN RALEIGH LET (DDRL) CAMA PERMIT (PENDING) 404 PERMIT (IN) K.E. COLLETTE, DAVID LEONARD, N/A, N/A, N/A, N/A</p> <p>DELAYED FROM: 2/18/2020 TO: 6/16/2020 FUNDING ISSUES</p>			
<u>U-5108</u> 42370.3.3 STBGDA-1001(093)	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	NORTHCROSS DRIVE EXTENSION PROJECT - SR 2316 (NORTHCROSS DRIVE) FROM JUST NORTH OF NC 73 (SAM FURR ROAD) IN HUNTERSVILLE TO SR 2147 (WESTMORELAND ROAD) IN CORNELIUS
<p>MECKLENBURG STIP ESTIMATE \$7,788,000.00 LATEST PRELIMINARY ESTIMATE: \$10,100,000</p> <p>DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (REQUIRED) B. CANIPE, RANDY BOWERS, N/A, N/A, N/A, N/A</p>			
<u>U-5724</u> 54016.3.1	0.000 MI	DRAINAGE, GRADING, PAVING	US 13 (BERKELEY BLVD) - REALIGNMENT OF SR 1709 (CENTRAL HEIGHTS ROAD) AT BERKELEY BOULEVARD.
<p>WAYNE STIP ESTIMATE \$13,200,000.00 LATEST PRELIMINARY ESTIMATE: \$14,200,000</p> <p>DIVISION DESIGN RALEIGH LET (DDRL) (INCLUDES BUILD NC BONDS) 404/401 PERMITS (REQUIRED) R. KEETER, JAMES GREEN, N/A, N/A, N/A, N/A</p>			
<u>U-5746</u> 54032.3.1	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	US 401 FROM WAKE TECHNICAL COMMUNITY COLLEGE TO SR 1010 (TEN-TEN ROAD) ADD LANES
<p>C204502 WAKE STIP ESTIMATE \$3,289,000.00 LATEST PRELIMINARY ESTIMATE: \$3,289,000</p> <p>DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (REQUIRED) J. HOPKINS, BENJAMIN J. UPSHAW, N/A, N/A, N/A, N/A</p>			
REGIONAL			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020
REVIEW DATE: Tuesday, April 28, 2020
PAGE 8 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>U-5754</u> 54034.3.1 NHP-0029(065) C204466 GUILFORD STIP ESTIMATE \$16,449,000.00 LATEST PRELIMINARY ESTIMATE: \$3,950,000 RALEIGH LETTING (LET) NO PERMITS REQUIRED LAURA SUTTON, N/A, N/A, ERIN CHEELY, N/A, C. DAYTON MARTIN DELAYED FROM: 2/18/2020 TO: 6/16/2020 FUNDING ISSUES REGIONAL	1.018 MI	DRAINAGE, GRADING, PAVING	US 29/US 70/US 220 (O'HENRY BOULEVARD) FROM I-40/BUSINESS 85 TO SOUTH OF FLORIDA STREET IN GREENSBORO
<u>U-5826</u> 44398.3.1 C204380 WAKE STIP ESTIMATE \$7,682,000.00 LATEST PRELIMINARY ESTIMATE: \$6,500,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED J. HOPKINS, JOHN W. BRAXTON JR, N/A, N/A, N/A, N/A DELAYED FROM: 12/17/2019 TO: 6/16/2020 FUNDING ISSUES DIVISION	1.177 MI	DRAINAGE, GRADING, PAVING, SIGNALS	SR 2000 (FALLS OF NEUSE ROAD) FROM I-540 TO SR 2006 (DURANTROAD). ADD LANES. (INCLUDES BUILD NC BONDS)
<u>U-5873</u> 46425.3.1 C204431 MECKLENBURG STIP ESTIMATE \$4,800,000.00 LATEST PRELIMINARY ESTIMATE: \$4,800,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED B. CANIPE, SEAN M. EPPERSON, N/A, N/A, N/A, N/A EXEMPT	0.000 MI	DRAINAGE, GRADING, PAVING	CORNELIUS - INTERSECTION OF NC 115 AND POTTS STREET; CONSTRUCT IMPROVEMENTS.
<u>U-5906</u> 46451.3.1 C204505 MECKLENBURG STIP ESTIMATE \$5,760,000.00 LATEST PRELIMINARY ESTIMATE: \$9,600,000 DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (REQUIRED) B. CANIPE, RANDY BOWERS, N/A, N/A, N/A, N/A EXEMPT	0.000 MI	DRAINAGE, GRADING, PAVING	INTERSECTION IMPROVEMENTS. SR 2195 (TORRENCE CHAPEL ROAD) AND SR 5544 (WEST CATAWBA AVENUE) IN CORNELIUS.

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020
REVIEW DATE: Tuesday, April 28, 2020
PAGE 9 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>U-5907</u> 46452.3.1 C204432 MECKLENBURG STIP ESTIMATE \$1,520,000.00 LATEST PRELIMINARY ESTIMATE: \$1,520,000 DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (REQUIRED) B. CANIPE, SEAN M. EPPERSON, N/A, N/A, N/A, N/A EXEMPT	0.000 MI	DRAINAGE, GRADING, PAVING	POTTS-SLOAN-BEATTY CONNECTOR IN DAVIDSON. CONSTRUCT ROADWAY ON NEW LOCATION.
<u>U-5942</u> 45861.3.1 STBG-0111(025) C204154 PASQUOTANK STIP ESTIMATE \$2,600,000.00 LATEST PRELIMINARY ESTIMATE: \$2,600,000 RALEIGH LETTING (LET) CAMA PERMITS (IN) ANADROMOUS FISH MORATORIUM (2/15 - 6/30) JASON P. GALLOWAY, N/A, N/A, DEANNA R. RIFFEY, N/A, N/A DELAYED FROM: 2/18/2020 TO: 6/16/2020 FUNDING ISSUES REGIONAL	14.100 MI	SIGNALS	ELIZABETH CITY - SIGNAL SYSTEM
<u>Y-4810K</u> 40325.3.46 C204345 CABARRUS STIP ESTIMATE \$0.00 LATEST PRELIMINARY ESTIMATE: \$9,300,000 RALEIGH LETTING (LET) NO PERMITS REQUIRED RAILROAD AGREEMENT (IN) MUNICIPAL RAIL AGREEMENT (IN) UTILITY AGREEMENT (IN) KUMAR TRIVEDI, N/A, N/A, N/A, N/A, N/A	0.730 MI	DRAINAGE, GRADING, PAVING, RETAINING WALL, STRUCTURE	GRADE SEPARATION AT SR 1625 (ROGERS LAKE ROAD) OVER NS/NCRRRAILROAD AND CLOSURE AT GRADE CROSSING (NO. 724408Y) IN KANNAPOLIS AT MILEPOST 350.73
<u>N/A</u> 15BPR.20 C204202 HENDERSON STIP ESTIMATE \$0.00 LATEST PRELIMINARY ESTIMATE: \$14,000,000 RALEIGH LETTING (LET) NO PERMITS REQUIRED KEITH PASCHAL, PE, N/A, N/A, N/A, N/A, N/A	0.743 MI	BRIDGE REHABILITATION, DRAINAGE, GRADING, PAVING	I-26/US 74 WBL AND EBL OVER GREEN RIVER - STRUCTURE NOS. 440112 AND 440108

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING: Tuesday, June 16, 2020

PLANS DUE: Tuesday, March 10, 2020

REVIEW DATE: Tuesday, April 28, 2020

PAGE 10 of 10

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u> 15BPR.24 C204300 BRUNSWICK STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED KRISTY ALFORD, PE, N/A, N/A, N/A, N/A	0.359 MI	BRIDGE PRESERVATION	NC 904 OVER INTRACOASTAL WATERWAY - STRUCTURE NO. 090013
LATEST PRELIMINARY ESTIMATE: \$5,814,000			
DELAYED FROM: 1/21/2020 TO: 6/16/2020		FUNDING ISSUES	

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING: Sunday, July 19, 2020

PLANS DUE: Sunday, April 12, 2020

REVIEW DATE: Sunday, May 31, 2020

PAGE 1 of 8

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u> 15BPR.21 C204230 MONTGOMERY STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED KEITH PASCHAL, PE, N/A, N/A, N/A, N/A	0.166 MI	BRIDGE PRESERVATION	NC 731 OVER PEE DEE RIVER - STRUCTURE NO. 610006
LATEST PRELIMINARY ESTIMATE: \$3,200,000			
DELAYED FROM: 5/19/2020 TO: 7/19/2020		FUNDING ISSUES	
COMBINED PROJECT: 15BPR.21, 15BPR.38 UNDER ONE CONTRACT, WBS: 15BPR.21			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, July 21, 2020

PLANS DUE: Tuesday, April 14, 2020
REVIEW DATE: Tuesday, June 2, 2020
PAGE 2 of 8

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-5534</u> 55034.3.1 DUPLIN STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, KRISTY ALFORD, N/A, CHRIS RIVENBARK, MATTHEW SPRINGER, KYLE PLEASANT COMBINED PROJECT: B-5535, B-5639, 17BP.3.R.83 UNDER ONE CONTRACT, WBS: 55034.3.1 / 45594.3.1 / 17BP.3.R.83 (EACH PROJECT USES ITS OWN WBS)	0.303 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 82 OVER BURNT COAT CREEK ON NC 111 (STATE BRIDGE PROGRAM)
<u>B-5639</u> 45594.3.1 DUPLIN STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, KRISTY ALFORD, N/A, GORDON CASHIN, MATTHEW SPRINGER, KYLE PLEASANT COMBINED PROJECT: B-5535, B-5639, 17BP.3.R.83 UNDER ONE CONTRACT, WBS: 55034.3.1 / 45594.3.1 / 17BP.3.R.83 (EACH PROJECT USES ITS OWN WBS)	0.329 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 36 OVER MAXWELL CREEK ON NC 11 (STATE BRIDGE PROGRAM)
<u>N/A</u> 17BP.3.R.83 N/A STIP ESTIMATE \$0.00 DIVISION DESIGN RALEIGH LET (DDRL) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) DEREK R PIELECH, N/A, N/A, N/A, N/A, N/A COMBINED PROJECT: B-5535, B-5639, 17BP.3.R.83 UNDER ONE CONTRACT, WBS: 55034.3.1 / 45594.3.1 / 17BP.3.R.83 (EACH PROJECT USES ITS OWN WBS)	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	R & R DUPLIN 45 ON SR 1162 (B-5303) (STATE BRIDGE PROGRAM)
<u>B-5642</u> 45597.3.1 BRUNSWICK STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) KEVIN FISCHER, KRISTY ALFORD, N/A, GORDON CASHIN, N/A, KYLE PLEASANT	0.161 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 65 OVER HOOD CREEK ON NC 87 (STATE BRIDGE PROGRAM)
<u>B-5666</u> 45621.3.1 WILSON STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) BUILD GRANT STATE MATCH 404/401 PERMITS (REQUIRED) KEVIN FISCHER, KRISTY ALFORD, N/A, DEANNA R. RIFFEY, MATTHEW SPRINGER, KYLE PLEASANT	0.000 MI	DRAINAGE, GRADING, PAVING	REPLACE BRIDGE 47 OVER SEABOARD COAST LINE RAILROAD ON US 117 (STATE BRIDGE PROGRAM)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, July 21, 2020

PLANS DUE: Tuesday, April 14, 2020
REVIEW DATE: Tuesday, June 2, 2020
PAGE 3 of 8

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>BR-0035</u> 67035.3.1 MOORE	0.326 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 620024 ON NC 22 OVER NICKS CREEK
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$2,400,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)			
UTILITY AGREEMENT (REQUIRED) MCDC (IN)			
KEVIN FISCHER, N/A, N/A, JASON L. DILDAY, N/A, C. DAYTON MARTIN			
<u>BR-0112</u> 48821.3.1 1616012 EDGECOMBE	0.094 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 35 OVER OTTER CREEK ON SR 1616
STIP ESTIMATE \$2,300,000.00	LATEST PRELIMINARY ESTIMATE: \$1,300,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, N/A, N/A, KYLE PLEASANT			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, July 21, 2020

PLANS DUE: Tuesday, April 14, 2020
REVIEW DATE: Tuesday, June 2, 2020
PAGE 4 of 8

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>BR-0108</u> 67108.3.1 WILKES	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 960004 ON SR 2418 OVER LITTLE HUNTING CREEK
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$600,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
BUILD GRANT STATE MATCH			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK			
COMBINED PROJECT: BR-0127, BR-0109, BR-0108, 17BP.11.R.153 UNDER ONE CONTRACT, WBS: 48836.3.1 / 67108.3.1 / 67109.3.1 / 17BP.11.R.153 (EACH PROJECT USES ITS OWN WBS)			
<u>BR-0109</u> 67109.3.1 YADKIN	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 980080 ON SR 1512 OVER CREEK
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$300,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
BUILD GRANT STATE MATCH			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK			
COMBINED PROJECT: BR-0127, BR-0109, BR-0108, 17BP.11.R.153 UNDER ONE CONTRACT, WBS: 48836.3.1 / 67108.3.1 / 67109.3.1 / 17BP.11.R.153 (EACH PROJECT USES ITS OWN WBS)			
<u>BR-0127</u> 48836.3.1 1325007 YADKIN	0.107 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 189 (STIP) ON SR 1325 OVER UT OF SOUTH DEEP CREEK.
STIP ESTIMATE \$500,000.00	LATEST PRELIMINARY ESTIMATE: \$750,000		
RALEIGH LETTING (LET)			
BUILD GRANT PROJECT			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, N/A, AGDUPREEYORK			
COMBINED PROJECT: BR-0127, BR-0109, BR-0108, 17BP.11.R.153 UNDER ONE CONTRACT, WBS: 48836.3.1 / 67108.3.1 / 67109.3.1 / 17BP.11.R.153 (EACH PROJECT USES ITS OWN WBS)			
<u>N/A</u> 17BP.11.R.153 WILKES	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 419 ON SR 1148 OVER NAKED CREEK
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$625,000		
DIVISION DESIGN RALEIGH LET (DDRL)			
BUILD GRANT STATE MATCH			
NO PERMITS REQUIRED			
JOE LAWS, N/A, N/A, N/A, N/A, N/A			
COMBINED PROJECT: BR-0127, BR-0109, BR-0108, 17BP.11.R.153 UNDER ONE CONTRACT, WBS: 48836.3.1 / 67108.3.1 / 67109.3.1 / 17BP.11.R.153 (EACH PROJECT USES ITS OWN WBS)			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, July 21, 2020

PLANS DUE: Tuesday, April 14, 2020
REVIEW DATE: Tuesday, June 2, 2020
PAGE 5 of 8

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>I-5888B</u> 46408.3.3 NHPIM-0040(086) C204346 BUNCOMBE STIP ESTIMATE \$5,000,000.00 LATEST PRELIMINARY ESTIMATE: \$3,400,000	0.185 MI	BRIDGE REHABILITATION	I - 40 BUNCOMBE COUNTY BRIDGE REHABILITATION FROM MP 37 (HAYWOOD/BUNCOMBE LINE) TO MP 44.
RALEIGH LETTING (LET) NO PERMITS REQUIRED KEVIN FISCHER, N/A, N/A, N/A, N/A, N/A DELAYED FROM: 3/17/2020 TO: 7/21/2020 FUNDING ISSUES			
STATEWIDE			
<u>I-5986B</u> 47532.3.3 HARNETT STIP ESTIMATE \$174,000,000.00 LATEST PRELIMINARY ESTIMATE: \$61,400,000	0.000 MI	DRAINAGE, GRADING, PAVING	I-95 SR 1001 (LONG BRANCH ROAD - EXIT 71) TO I-40 (EXIT 81). WIDEN TO EIGHT LANES HARNETT/JONSTON COUNTIES
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK ADVERTISEMENT) 404/401 PERMITS (REQUIRED) G. BURNS, SCOTT PRIDGEN, N/A, N/A, N/A, N/A COMBINED PROJECT: I-5986B, I-5883, I-5878 UNDER ONE CONTRACT, WBS: 47532.3.3			
STATEWIDE			
<u>I-5878</u> 53078.3.1 HARNETT STIP ESTIMATE \$28,000,000.00 LATEST PRELIMINARY ESTIMATE: \$64,800,000	0.000 MI	CULVERT, DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURES	I-95 AT US 421 (EXIT 73) AND SR 1793 (POPE ROAD) (EXIT 72).IMPROVE INTERCHANGES.
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK ADVERTISEMENT) 404/401 PERMITS (REQUIRED) G. BURNS, SCOTT PRIDGEN, N/A, N/A, N/A, N/A COMBINED PROJECT: I-5986B, I-5883, I-5878 UNDER ONE CONTRACT, WBS: 47532.3.3			
STATEWIDE			
<u>I-5883</u> 53083.3.1 HARNETT STIP ESTIMATE \$25,600,000.00 LATEST PRELIMINARY ESTIMATE: \$77,500,000	3.201 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	I-95 AT SR 1808 (JONESBORO ROAD) (EXIT 75) AND SR 1709 (HODGES CHAPEL ROAD) (EXIT 77). IMPROVE INTERCHANGES.
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK ADVERTISEMENT) 404/401 PERMITS (REQUIRED) G. BURNS, SCOTT PRIDGEN, N/A, N/A, N/A, N/A COMBINED PROJECT: I-5986B, I-5883, I-5878 UNDER ONE CONTRACT, WBS: 47532.3.3			
STATEWIDE			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, July 21, 2020

PLANS DUE: Tuesday, April 14, 2020
REVIEW DATE: Tuesday, June 2, 2020
PAGE 6 of 8

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>P-5705A</u> 44475.3.1	0.509 MI	CULVERT, DRAINAGE, GRADING	CHARLOTTE GATEWAY STATION - RAIL (STI); WYE CONNECTION TRACK AT CHARLOTTE JUNCTION
C204176 MECKLENBURG STIP ESTIMATE \$8,675,000.00 LATEST PRELIMINARY ESTIMATE: \$8,675,000			
RALEIGH LETTING (LET)			
404/401 PERMITS (PENDING) RAILROAD AGREEMENT (PENDING) UTILITY AGREEMENT (REQUIRED) MATTHEW SIMMONS, N/A, N/A, N/A, N/A, N/A STATEWIDE			
<u>R-5020B</u> 41499.3.3	2.183 MI	DRAINAGE, GRADING, PAVING, SIGNALS	US 701 BYPASS (MADISON STREET - J K POWELL BOULEVARD) FROM SR 1437 (VIRGIL AVENUE) TO US 74/76 (COMB W/R-5020A)
C204423 COLUMBUS STIP ESTIMATE \$22,400,000.00 LATEST PRELIMINARY ESTIMATE: \$23,800,000			
DIVISION DESIGN RALEIGH LET (DDRL)			(INCLUDES BUILD NC BONDS)
404/401 PERMITS (REQUIRED) G. BURNS, CRAIG FREEMAN, N/A, N/A, N/A, N/A DIVISION			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, July 21, 2020

PLANS DUE: Tuesday, April 14, 2020
REVIEW DATE: Tuesday, June 2, 2020
PAGE 7 of 8

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>U-2519BA</u> 34817.3.14 NHF-0100(024) C204335 CUMBERLAND STIP ESTIMATE \$67,899,000.00	3.769 MI	DRAINAGE, GRADING, NOISE WALLS, PAVING, SIGNALS, STRUCTURE, SIGNING	FAYETTEVILLE - OUTER LOOP FROM SOUTH OF SR 1003 (CAMDEN ROAD) TO SOUTH OF SR 1104 (STRICKLAND BRIDGE ROAD) * PLANNING DOCUMENT FOR U-2519 INCLUDES X-0002B & X- 0002C *
LATEST PRELIMINARY ESTIMATE: \$83,000,000 RALEIGH LETTING (LET) (8 WEEK ADVERTISEMENT) 404/401 PERMITS MODIFICATION (REQUIRED) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) JENNIFER A. EVANS, DAVID STUTTS, N/A, TYLER P. STANTON, MATTHEW SPRINGER, C. DAYTON MARTIN COMBINED PROJECT: U-2519BA, U-2519BB UNDER ONE CONTRACT, WBS: 34817.3.14 NHF-0100(024) REGIONAL			
<u>U-2519BB</u> 34817.3.15 NHF-0100(025) C204110 CUMBERLAND STIP ESTIMATE \$31,701,000.00	1.070 MI	DRAINAGE, GRADING, PAVING, RETAINING WALL, SIGNALS, STRUCTURE, SIGNING	FAYETTEVILLE - OUTER LOOP FROM SOUTH OF SR 1104 (STRICKLANDBRIDGE ROAD) TO SOUTH OF US 401.
LATEST PRELIMINARY ESTIMATE: \$39,300,000 RALEIGH LETTING (LET) (8 WEEK ADVERTISEMENT) 404/401 PERMITS MODIFICATION (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) UTILITY AGREEMENT (PENDING) MUNICIPAL AGREEMENT (IN) JENNIFER A. EVANS, DAVID STUTTS, N/A, TYLER P. STANTON, MATTHEW SPRINGER, C. DAYTON MARTIN COMBINED PROJECT: U-2519BA, U-2519BB UNDER ONE CONTRACT, WBS: 34817.3.14 NHF-0100(024) REGIONAL			
<u>U-5996</u> 47133.3.1	1.300 MI	DRAINAGE, GRADING, PAVING	SR 1603 (OLD CARRIAGE ROAD) FROM GREEN HILLS ROAD TO SR 1770 (EASTERN AVENUE). ADD CENTER TURN LANE AND WIDEN US 64 BRIDGE OVER SR 1603
NASH STIP ESTIMATE \$23,940,000.00 LATEST PRELIMINARY ESTIMATE: \$23,940,000 DIVISION DESIGN RALEIGH LET (DDRL) (INCLUDES BUILD NC BONDS) 404/401 PERMITS (REQUIRED) R. KEETER, RACHEL C. EVANS, N/A, N/A, N/A, N/A DIVISION			
<u>N/A</u> 15BPR.38 C204230 ANSON STIP ESTIMATE \$0.00	0.603 MI	BRIDGE PRESERVATION	US 74 OVER PEE DEE RIVER - STRUCTURES 030078 and 030081
LATEST PRELIMINARY ESTIMATE: \$2,492,400 RALEIGH LETTING (LET) NO PERMITS REQUIRED KEITH PASCHAL, PE, N/A, N/A, N/A, N/A, N/A DELAYED FROM: 5/19/2020 TO: 7/21/2020 FUNDING ISSUES COMBINED PROJECT: 15BPR.21, 15BPR.38 UNDER ONE CONTRACT, WBS: 15BPR.21			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, July 21, 2020

PLANS DUE: Tuesday, April 14, 2020
REVIEW DATE: Tuesday, June 2, 2020
PAGE 8 of 8

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u> 15BPR.40 C204304 BUNCOMBE STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED KEITH PASCHAL, PE, N/A, N/A, N/A, N/A, N/A	0.266 MI	BRIDGE PRESERVATION	SR 3548 OVER CITY STREET, NSRR, FRENCH BROAD RIVER - STRUCTURE NO. 100705, SR 2740 OVER I-40 - STRUCTURE NO. 100481, SR 2531 OVER I-40 - STRUCTURE NO. 100495.
LATEST PRELIMINARY ESTIMATE: \$6,170,400			
DELAYED FROM: 5/19/2020 TO: 7/21/2020		FUNDING ISSUES	
<u>N/A</u> 15BPR.44 C204448 CUMBERLAND STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A	0.047 MI	BRIDGE PRESERVATION	US 401 (SKIBO ROAD) OVER SR 1007 (ALL AMERICAN FREEWAY)- STRUCTURE NO. 250053
LATEST PRELIMINARY ESTIMATE: \$1,048,800			
<u>N/A</u> 15BPR.45 C204449 DUPLIN, PENDER STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A	0.084 MI	BRIDGE PRESERVATION	NC 903 OVER I-40 - STRUCTURE NO. 300433; US 117 OVER I-40 - STRUCTURE NO. 700219
LATEST PRELIMINARY ESTIMATE: \$2,011,200			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, August 18, 2020

PLANS DUE: Tuesday, May 12, 2020
REVIEW DATE: Tuesday, June 30, 2020
PAGE 1 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-4838</u> 38608.3.1 WAYNE	0.589 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD TRACKS ON US 70 BUSINESS
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$4,950,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)			
UTILITY AGREEMENT (REQUIRED)			
KEVIN FISCHER, KRISTY ALFORD, N/A, DEANNA R. RIFFEY, N/A, KYLE PLEASANT			
<u>B-5353</u> 46067.3.1 C204150 GUILFORD	0.000 MI	RETAINING WALL, STRUCTURE	BRIDGE 147 OVER US 311 ON US 29/70 AND I-85 BUSINESS (COMB W/U-5896)
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$3,450,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)			
LAURA SUTTON, DAVID STUTTS, N/A, JEFFREY L. HEMPHILL, JUSTIN D. BEAVER, C. DAYTON MARTIN			
COMBINED PROJECT: B-5353, U-5896 UNDER ONE CONTRACT, WBS: 46067.3.1 / 44674.3.1 (EACH PROJECT USES ITS OWN WBS)			
<u>U-5896</u> 44674.3.1 NHP-0029(068) GUILFORD	0.000 MI	DRAINAGE, GRADING, PAVING, SIGNALS	US 29 / US 70 / BUSINESS 85, SR 1009 (SOUTH MAIN STREET) INHIGH POINT. RECONSTRUCT INTERCHANGE
STIP ESTIMATE \$6,700,000.00	LATEST PRELIMINARY ESTIMATE: \$12,400,000		(INCLUDES BUILD NC BONDS)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)			
LAURA SUTTON, N/A, N/A, N/A, N/A, C. DAYTON MARTIN			
COMBINED PROJECT: B-5353, U-5896 UNDER ONE CONTRACT, WBS: 46067.3.1 / 44674.3.1 (EACH PROJECT USES ITS OWN WBS)			
DIVISION			
<u>B-5808</u> 45762.3.1 NHP-0029(062) CABARRUS	0.178 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 57 AND 59 OVER IRISH BUFFALO CREEK ON US 29/US 601
STIP ESTIMATE \$5,100,000.00	LATEST PRELIMINARY ESTIMATE: \$5,100,000		
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, MICHAEL A. TURCHY, ROGER M. GARRETT, AGDUPREEYORK REGIONAL			
<u>B-5810</u> 45764.3.1 CABARRUS	0.221 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 22 OVER ROCKY RIVER ON NC 24 AND NC 27
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$6,200,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)			
KEVIN FISCHER, N/A, N/A, JEFFREY L. HEMPHILL, VACANT, AGDUPREEYORK			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, August 18, 2020

PLANS DUE: Tuesday, May 12, 2020
REVIEW DATE: Tuesday, June 30, 2020
PAGE 2 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>BR-0026</u> 67026.3.1 JOHNSTON	0.164 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 500050 ON NC 210 OVER MIDDLE CREEK
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$2,300,000		(STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED)	ANADROMOUS FISH MORATORIUM (2/15 - 6/30)		
KEVIN FISCHER, N/A, N/A, GORDON CASHIN, N/A, KYLE PLEASANT			
<u>W-5704E</u> 44850.3.5 HSIP-1700(22)	0.000 MI	DRAINAGE, GRADING, PAVING	SR 1700(COVERED BRIDGE ROAD)BETWEEN 0.1 MILE EAST OF SR 1003(BUFFALO ROAD) AND 0.1 MILE WEST OF SR 2685(HELENA LANE), ALENGTH OF 1.41 MILES. SAFETY IMPROVEMENTS INCLUDE WIDENING,TURN LANES, INTESECTION IMPROVEMENTS, TRAFFIC SIGNAL INSTALLATIONS, AND PAVEM
JOHNSTON	LATEST PRELIMINARY ESTIMATE: \$7,100,000		
STIP ESTIMATE \$0.00			
DIVISION DESIGN RALEIGH LET (DDRL)			
404/401 PERMITS (REQUIRED)			
R. KEETER, NORWOOD ADDISON GAINNEY, N/A, N/A, N/A, N/A			
DIVISION			
<u>N/A</u> 15BPR.39 C204303 ROCKINGHAM	0.098 MI	BRIDGE PRESERVATION	US 311 - NC 14/87/770 OVER DAN RIVER - STRUCTURE NO. 780132.
STIP ESTIMATE \$0.00	LATEST PRELIMINARY ESTIMATE: \$1,543,200		
RALEIGH LETTING (LET)			
NO PERMITS REQUIRED			
KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, September 15, 2020

PLANS DUE: Tuesday, June 9, 2020
REVIEW DATE: Tuesday, July 28, 2020
PAGE 1 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>I-5708</u> 50124.3.1 NHPP-0440(020) WAKE STIP ESTIMATE \$8,800,000.00	0.652 MI	DRAINAGE, GRADING, PAVING, RETAINING WALL, SIGNALS, SIGNING	I-440/US 1 TO SR 2000 (WAKE FOREST ROAD) IN RALEIGH INTERCHANGE IMPROVEMENTS
LATEST PRELIMINARY ESTIMATE: \$8,900,000			
RALEIGH LETTING (LET)			
404/401 PERMITS (REQUIRED) BEVERLY G. ROBINSON, KRISTY ALFORD, N/A, DEANNA R. RIFFEY, N/A, C. DAYTON MARTIN STATEWIDE			
<u>I-5717</u> 50134.3.GV1 NHPP-077-1(221)37 C204348 IREDELL STIP ESTIMATE \$10,600,000.00	1.443 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	I-77 AND THE NC 150 INTERCHANGE CONSTRUCT INTERCHANGE IMPROVEMENTS, (COMBINED WITH R-2307B)
LATEST PRELIMINARY ESTIMATE: \$12,100,000			
RALEIGH LETTING (LET) (8 WEEK ADVERTISEMENT)			
404 PERMITS (PENDING) 401 PERMITS (IN) FERC PERMIT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) BEVERLY G. ROBINSON, A. K. PASCHAL, N/A, N/A, ROGER M. GARRETT, AGDUPREEYORK DELAYED FROM: 5/19/2020 TO: 9/15/2020 FUNDING ISSUES			
COMBINED PROJECT: I-5717, R-2307B UNDER ONE CONTRACT, WBS: 50134.3.GV1 NHPP-077-1(221)37			
STATEWIDE			
<u>R-2307B</u> 37944.3.4 STP-0150(036) IREDELL STIP ESTIMATE \$14,600,000.00	5.500 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE	NC 150 FROM SR 1902 (HARVEL ROAD) IN CATAWBA COUNTY TO I-77IN IREDELL COUNTY (COMBINED W/ I-5717)
LATEST PRELIMINARY ESTIMATE: \$142,900,000			
RALEIGH LETTING (LET) (8 WEEK ADVERTISEMENT)			
404 PERMITS (PENDING) 401 PERMITS (IN) FERC PERMITS (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) UTILITY AGREEMENT (PENDING) MUNICIPAL AGREEMENT (REQUIRED)1 - MOA (PENDING) BEVERLY G. ROBINSON, DAVID STUTTS, N/A, MICHAEL A. TURCHY, ROGER M. GARRETT, N/A DELAYED FROM: 5/19/2020 TO: 9/15/2020 FUNDING ISSUES			
COMBINED PROJECT: I-5717, R-2307B UNDER ONE CONTRACT, WBS: 50134.3.GV1 NHPP-077-1(221)37			
REGIONAL			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, September 15, 2020

PLANS DUE: Tuesday, June 9, 2020
REVIEW DATE: Tuesday, July 28, 2020
PAGE 2 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>I-5831</u> 53037.3.1 STBGIM-0026(018) C204353 MADISON STIP ESTIMATE \$7,500,000.00 LATEST PRELIMINARY ESTIMATE: \$5,000,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED M. T. GIBBS, MCCRAY H. COATES, N/A, N/A, N/A, N/A DELAYED FROM: 1/21/2020 TO: 9/15/2020	4.800 MI	PAVEMENT REHABILITATION	I-26 FROM MILEMARKER 4 TO MILEMARKER 9 PAVEMENT REHABILITATION
<u>I-5932A</u> 45873.3.2 NHPIM-0095(060) C204366 HALIFAX STIP ESTIMATE \$6,600,000.00 LATEST PRELIMINARY ESTIMATE: \$6,600,000 DIVISION DESIGN RALEIGH LET (DDRL) NO PERMITS REQUIRED R. KEETER, NORWOOD ADDISON GAINNEY, N/A, N/A, N/A, N/A ADDED TO: 9/15/2020	0.000 MI	DRAINAGE, GRADING, PAVING	I-95 FROM NC 561 (MILEMARKER 160) TO NC 903 (MILEMARKER 172)
<u>I-6034</u> 47983.3.1 NHPIM-0070(231) C204468 LENOIR STIP ESTIMATE \$2,000,000.00 LATEST PRELIMINARY ESTIMATE: \$2,000,000 DIVISION DESIGN RALEIGH LET (DDRL) 404/401 PERMITS (REQUIRED) P. HUNTER, JEFF CABANISS, N/A, N/A, N/A, N/A DELAYED FROM: 2/18/2020 TO: 9/15/2020	0.000 MI	PAVEMENT REHABILITATION	US 70 (FUTURE I-42) LENOIR COUNTY FROM BEAR CREEK BRIDGE TOSR 1690 (WILLIE MEASLEY ROAD). PAVEMENT REHABILITATION. PROJECT CREATED PER DRAFT 2020-2029 STIP.
<u>R-3300B</u> 40237.3.3 NEW HANOVER STIP ESTIMATE \$81,600,000.00 LATEST PRELIMINARY ESTIMATE: \$81,600,000 DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK ADVERTISEMENT) (INCLUDES BUILD NC BONDS) 404/401 PERMITS (REQUIRED) K.E. COLLETTE, DAVID LEONARD, N/A, N/A, N/A, N/A REGIONAL	5.788 MI	DRAINAGE, GRADING, PAVING	US 17 FROM NC 210 TO US 17 NORTH OF HAMPSTEAD

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: Tuesday, September 15, 2020

PLANS DUE: Tuesday, June 9, 2020
REVIEW DATE: Tuesday, July 28, 2020
PAGE 4 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u> 15BPR.19 C204331 NEW HANOVER STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A	0.165 MI	BRIDGE PRESERVATION	US 76/BANKS CHANNEL - STRUCTURE NO. 640021.
<u>N/A</u> 15BPR.34 C204302 HARNETT STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A	0.129 MI	BRIDGE PRESERVATION	NC 217 OVER CAPE FEAR RIVER - STRUCTURE NO. 420052; US 401 OVER CAPE FEAR RIVER - STRUCTURES NO. 420045 AND 420046
<u>N/A</u> 15BPR.46 DARE STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A	1.050 MI	BRIDGE PRESERVATION	US 64 OVER ROANOKE SOUND - STRUCTURE NO. 270012
<u>N/A</u> 15BPR.49 C204450 WAKE STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) 404/401 PERMITS (REQUIRED) KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A	0.171 MI	BRIDGE PRESERVATION	LASSITER MILL ROAD OVER I-440 - STRUCTURE NO. 910269; SR 2509 OVER NEUSE RIVER - STRUCTURE NO. 910240; SR 1005 OVER I-440 - STRUCTURE NO. 910270
<u>N/A</u> 15BPR.50 C204451 CARTERET, CRAVEN, PAMLICO STIP ESTIMATE \$0.00 RALEIGH LETTING (LET) NO PERMITS REQUIRED KRISTY ALFORD, PE, N/A, N/A, N/A, N/A, N/A	2.228 MI	BRIDGE PRESERVATION	US 70 OVER SALTERS CREEK - STRUCTURE NO. 150045; NC 101 OVER ICWW - STRUCTURE NO. 150014; SR 1101 OVER WHITE OAK RIVER- STR NO. 150049 IN CARTERET CO; US 70 B OVER TRENT RIVER BASCULE - STR NO. 240060 AND NC 55 OVER UPPER BROAD CREEK - STRUCTURE NO. 2400

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING: Tuesday, October 15, 2019

PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>U-5026</u> 44033.3.3 C204412 NASH STIP ESTIMATE \$50,424,000.00 LATEST PRELIMINARY ESTIMATE: \$46,400,000 DIVISION DESIGN BUILD LET (DBL) NO PERMITS REQUIRED R. KEETER, RACHEL C. EVANS, N/A, N/A, N/A, N/A COMBINED PROJECT: U-5026, R-5720 UNDER ONE CONTRACT, WBS: 44033.3.3 DIVISION	1.420 MI	DRAINAGE, GRADING, PAVING	ROCKY MOUNT - I-95 AT SR 1770 (SUNSET AVENUE).(COMB W/R-5720) (INCLUDES BUILD NC BONDS)
<u>R-5720</u> 50214.3.1 NASH STIP ESTIMATE \$16,986,000.00 LATEST PRELIMINARY ESTIMATE: \$16,986,000 DIVISION DESIGN BUILD LET (DBL) 404/401 PERMITS (REQUIRED) R. KEETER, RACHEL C. EVANS, N/A, N/A, N/A, N/A COMBINED PROJECT: U-5026, R-5720 UNDER ONE CONTRACT, WBS: 44033.3.3 DIVISION	2.500 MI	DRAINAGE, GRADING, PAVING	SR 1770 (EASTERN AVENUE) FROM SR 1003 (RED OAK ROAD) TO SR 1603 (OLD CARRIAGE ROAD) WIDEN TO MULTILANES.(COMB W/U-5026)
<u>U-5798A</u> 44369.3.2 C204507 CUMBERLAND,HOKE STIP ESTIMATE \$11,800,000.00 LATEST PRELIMINARY ESTIMATE: \$19,100,000 EXPRESS DESIGN BUILD LET 404/401 PERMITS (REQUIRED) JENNIFER A. EVANS, N/A, N/A, N/A, N/A, N/A DIVISION	0.000 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE	SR 1102 (GILLIS HILL ROAD) FROM NORTH OF SR 1112 (STONE POINT ROAD) TO US 401 (RAEFORD ROAD), WIDEN TO MULTI-LANES ANDREPLACE BRIDGE 250075 OVER LITTLE ROCKFISH CREEK.

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING: Tuesday, November 19, 2019

PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-6014</u> 48209.3.1 BRZ-1781(001) C204406 MCDOWELL STIP ESTIMATE \$1,000,000.00 LATEST PRELIMINARY ESTIMATE: \$1,000,000	0.078 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 312 OVER SECOND BROAD RIVER ON SR 1781
DIVISION EXPRESS DESIGN BUILD LET (DBL)			
404/401 PERMITS (REQUIRED) M. T. GIBBS, N/A, MIKE K. CALLOWAY, N/A, N/A, N/A			
COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER ONE CONTRACT, WBS: 48209.3.1 BRZ-1781(001)			
DIVISION			
<u>B-6011</u> 48206.3.1 BRZ-1430(009) BURKE STIP ESTIMATE \$650,000.00 LATEST PRELIMINARY ESTIMATE: \$725,000	0.070 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 145 OVER BRISTOL CREEK ON SR 1430
DIVISION EXPRESS DESIGN BUILD LET (DBL)			
404/401 PERMITS (REQUIRED) M. T. GIBBS, N/A, MIKE K. CALLOWAY, N/A, N/A, N/A			
COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER ONE CONTRACT, WBS: 48209.3.1 BRZ-1781(001)			
DIVISION			
<u>B-6013</u> 48208.3.1 BRZ-1106(016) MITCHELL STIP ESTIMATE \$400,000.00 LATEST PRELIMINARY ESTIMATE: \$800,000	0.067 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 207 OVER GRASSY CREEK ON SR 1106
DIVISION EXPRESS DESIGN BUILD LET (DBL)			
404/401 PERMITS (REQUIRED) M. T. GIBBS, N/A, MIKE K. CALLOWAY, N/A, N/A, N/A			
COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER ONE CONTRACT, WBS: 48209.3.1 BRZ-1781(001)			
DIVISION			
<u>B-6016</u> 48211.3.1 BRZ-2027(001) BUNCOMBE STIP ESTIMATE \$500,000.00 LATEST PRELIMINARY ESTIMATE: \$700,000	0.066 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 142 OVER MARTIN CREEK ON SR 2027
DIVISION EXPRESS DESIGN BUILD LET (DBL)			
404/401 PERMITS (REQUIRED) M. T. GIBBS, N/A, MIKE K. CALLOWAY, N/A, N/A, N/A			
COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER ONE CONTRACT, WBS: 48209.3.1 BRZ-1781(001)			
DIVISION			

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING: Tuesday, March 17, 2020

PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>R-2576</u> 34470.3.GV3 STBG-00SS(048) CURRITUCK	9.900 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	MID-CURRITUCK BRIDGE, FROM COINJOCK TO COROLLA NCTA Project
STIP ESTIMATE \$414,656,000.00 LATEST PRELIMINARY ESTIMATE: \$360,400,000			
NCTA DESIGN BUILD (TADBL)			
404/401 PERMITS (REQUIRED)			
RODGER ROCHELLE, N/A, N/A, GORDON CASHIN, N/A, AGDUPREEYORK DIVISION			

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING: Tuesday, June 16, 2020

PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>R-5777C</u> 44648.3.4	0.000 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	US 70 FROM THURMAN ROAD TO HAVELOCK BYPASS. UPGRADE ROADWAY TO FREEWAY AND CONSTRUCT SERVICE ROADS.
CRAVEN			
STIP ESTIMATE \$123,499,000.00 LATEST PRELIMINARY ESTIMATE: \$123,499,000			
DESIGN BUILD LET (DBL)			
404/401 PERMITS (REQUIRED)			
TERESA BRUTON, N/A, N/A, N/A, N/A, N/A			
STATEWIDE			

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING: Tuesday, July 21, 2020

PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>R-5777D</u> 44648.3.5 0070235 CRAVEN	0.000 MI	DRAINAGE, GRADING, PAVING	US 70 (FUTURE I-42) INSTALL BROADBAND FIBER FROM I-40 TO MOREHEAD CITY PORT.
STIP ESTIMATE \$19,000,000.00		LATEST PRELIMINARY ESTIMATE: \$19,000,000	
DIVISION DESIGN BUILD LET (DBL) 404/401 PERMITS (REQUIRED) P. HUNTER, CADMUS CAPEHART, N/A, N/A, N/A, N/A			
COMBINED PROJECT: R-5777D, I-5986C UNDER ONE CONTRACT, WBS: 44648.3.5 STATEWIDE			
<u>I-5986C</u> 47532.3.4 0095071 CUMBERLAND	0.000 MI	DRAINAGE, GRADING, PAVING	I-95 INSTALL BROADBAND FIBER FROM SOUTH CAROLINA STATE LINE TO VIRGINIA STATE LINE.
STIP ESTIMATE \$16,810,000.00		LATEST PRELIMINARY ESTIMATE: \$16,810,000	
DIVISION DESIGN BUILD LET (DBL) 404/401 PERMITS (REQUIRED) G. BURNS, SCOTT PRIDGEN, N/A, N/A, N/A, N/A			
COMBINED PROJECT: R-5777D, I-5986C UNDER ONE CONTRACT, WBS: 44648.3.5 STATEWIDE			

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING: Tuesday, October 20, 2020

PAGE 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>B-6015</u> 48210.3.1 BRZ-1913(006) C204407 BURKE STIP ESTIMATE \$1,000,000.00 LATEST PRELIMINARY ESTIMATE: \$700,000 DIVISION EXPRESS DESIGN BUILD LET (DBL) 404/401 PERMITS (REQUIRED) M. T. GIBBS, N/A, MIKE K. CALLOWAY, N/A, N/A, N/A COMBINED PROJECT: B-6015, B-6018 UNDER ONE CONTRACT, WBS: 48210.3.1 BRZ-1913(006) DIVISION	0.000 MI	CULVERT, DRAINAGE, GRADING, PAVING	BRIDGE 237 OVER ROCK CREEK ON SR 1913
<u>B-6018</u> 48213.3.1 BRZ-1296(003) BUNCOMBE STIP ESTIMATE \$700,000.00 LATEST PRELIMINARY ESTIMATE: \$700,000 DIVISION EXPRESS DESIGN BUILD LET (DBL) 404/401 PERMITS (REQUIRED) M. T. GIBBS, N/A, MIKE K. CALLOWAY, N/A, N/A, N/A COMBINED PROJECT: B-6015, B-6018 UNDER ONE CONTRACT, WBS: 48210.3.1 BRZ-1913(006) DIVISION	0.000 MI	CULVERT, DRAINAGE, GRADING, PAVING	BRIDGE 536 OVER NEWFOUND CREEK ON SR 1296
