

August 2015

			TIP	LATEST		AFTER	
ID #	ROUTE	COUNTY	ESTIMATE	ESTIMATE	Fund	REVIEW	REASON
B-4676	SR 1001	WILKES	\$1,850,000	\$1,850,000	F		
B-5105	SR 4982	MECKLENBURG	\$2,700,000	\$2,700,000	F		
B-5136	US 29/US 601	CABARRUS	\$12,400,000	\$12,400,000	F		
U-3315	US 13/NC 11	PITT	\$26,300,000	\$26,300,000	F		Rail Agreement Pending
U-3338B	SR 1175	NEW HANOVER	\$19,200,000	\$19,200,000	F		
U-5008	SR 2975	MECKLENBURG	\$18,700,000	\$18,700,000	RR		Rail Agreement Pending
Projects = 6			\$81,150,000	\$81,150,000			Projects to be Let = 6
		Minus Engineering & Contingencies					

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

**Design Build Projects**

			TIP	LATEST		AFTER	
ID #	ROUTE	COUNTY	ESTIMATE	ESTIMATE	Fund	REVIEW	REASON
B-5554/B-5555	NC 215	TRANSYLVANIA	\$1,391,000	\$1,391,000	F		Permits Pending

Review Date 6/30/2015