

TIP: 17BP.5.P.1

DELETED FROM: JUL 2014

TIP ESTIMATE: \$ 2,400,000

COUNTY: DURHAM, GRANVILLE

DESCRIPTION: BRIDGE PRESERVATION - BRIDGES 193, 195, 200, 201, 16, 35, 43, 44, 45, 50, 54, 57, 60, AND 61

ACTION NOTES: DPOC PROJECT

CONTACT PERSON: GREG PERFETTI

TIP: 17BP.9.P.3

DELAYED FROM: APR 2014 TO JUN 2014

TIP ESTIMATE: \$ 4,700,000

COUNTY: DAVIDSON, DAVIE, FORSYTH, ROWAN

DESCRIPTION: BRIDGES 51, 52, 85, 115, 78, 53, 54, 297, 302, 29, 32, 86, 185, 136, 150, AND 94

ACTION NOTES: PLAN DEVELOPMENT

CONTACT PERSON: GREG PERFETTI

TIP: B-4565

ACCELERATED FROM: APR 2015 TO JAN 2015

WBS: 33773.3.1

TIP ESTIMATE: \$ 7,100,000

COUNTY: LENOIR

DESCRIPTION: BRIDGES 42 & 43 OVER THE NEUSE RIVER ON US 70B

ACTION NOTES: CONTRACTOR MOBILIZATION

CONTACT PERSON: GARY LOVERING

TIP: B-4651

DELAYED FROM: FEB 2014 TO MAR 2014

WBS: 33817.3.FD1

TIP ESTIMATE: \$ 1,375,000

COUNTY: UNION

DESCRIPTION: BRIDGE 251 OVER SOUTH FORK CROOKED CREEK ON SR 1508 (POPLIN ROAD)

ACTION NOTES: MUNICIPAL AGREEMENT (PENDING)

CONTACT PERSON: JOHN WILLIAMS

TIP: B-4676

DELAYED FROM: JAN 2015 TO AUG 2015

WBS: 33831.3.FD1

TIP ESTIMATE: \$ 1,325,000

COUNTY: WILKES

DESCRIPTION: BRIDGE 29 OVER CUB CREEK ON SR 1001

ACTION NOTES: PLANNING DOCUMENT INCOMPLETE

CONTACT PERSON: BRIAN KLUCHAR

TIP: B-5325

ACCELERATED FROM: DEC 2014 TO NOV 2014

WBS: 46039.3.FD1

TIP ESTIMATE: \$ 1,800,000

COUNTY: FRANKLIN

DESCRIPTION: BRIDGE 12 OVER CEDAR CREEK ON SR 1116

ACTION NOTES: EXTEND CONSTRUCTION SEASON

CONTACT PERSON: TONY HOUSER

TIP: EB-4707A

DELAYED FROM: SEP 2014 TO SEP 2015

WBS: 38664.3.FD1

TIP ESTIMATE: \$ 2,250,000

COUNTY: DURHAM, ORANGE

DESCRIPTION: BICYCLE IMPROVEMENTS - CHAPEL HILL - US 15-501 TO POPE ROAD

ACTION NOTES: SCOPE REVISIONS

CONTACT PERSON: MICHAEL KNEIS

TIP: I-3802A

DELAYED FROM: FEB 2014 TO MAR 2014

WBS: 36780.3.FS1

TIP ESTIMATE: \$ 190,000,000

COUNTY: CABARRUS, ROWAN

DESCRIPTION: I-85 FROM NC 73 (EXIT 55) TO LANE STREET (EXIT 63)

ACTION NOTES: DESIGN ISSUES

CONTACT PERSON: TERESA BRUTON

TIP: I-5110, I-5110A, R-2413A, R-2413B

DELAYED FROM: FEB 2014 TO MAR 2014

WBS: 34429.3.S8, 42345.3.FS1, 42345.3.S2

TIP ESTIMATE: \$ 191,300,000

COUNTY: GUILFORD

DESCRIPTION: I-73 FROM NC 68 TO GREENSBORO WESTERN LOOP; FUTURE I-73 - FROM FOUR LANES AT SR 2011 (EDGEFIELD ROAD) TO SR 2127 (BROOK BANK ROAD); NC 68 CONNECTOR - US 220 FROM SR 2127 (BROOK BANK ROAD) TO HAW RIVER

ACTION NOTES: TAXIWAY BRIDGE AGREEMENT PENDING

CONTACT PERSON: TERESA BRUTON

TIP: I-5501

DELAYED FROM: JAN 2014 TO MAR 2014

WBS: 46292.3.FS1

TIP ESTIMATE: \$ 5,800,000

COUNTY: BUNCOMBE, HENDERSON

DESCRIPTION: I-26/NC 280 INTERCHANGE IN ASHEVILLE

ACTION NOTES: NO BIDS RECEIVED

CONTACT PERSON: RANDY GARRIS

TIP: R-2123CG

DELAYED FROM: APR 2014 TO MAR 2015

WBS: 34379.3.FS33

TIP ESTIMATE: \$ 600,000

COUNTY: MECKLENBURG

DESCRIPTION: I-485 (CHARLOTTE EASTERN OUTER/LOOP)/I-85

ACTION NOTES: LETTING COORDINATED WITH COMPLETION OF R-2123CE

CONTACT PERSON: GREG FULLER

TIP: R-4416

DELAYED FROM: MAR 2014 TO APR 2014

WBS: 38908.3.FS2

TIP ESTIMATE: \$ 10,000,000

COUNTY: CLAY

DESCRIPTION: US 64 - FROM 1.5 MILES EAST OF CHUNKY GAL GAP WEST END OF SR 1349 TO 1.8 MILES EAST OF EAST END OF SR 1349

ACTION NOTES: PLANS UNDER REVIEW

CONTACT PERSON: ED GREEN

TIP: R-5206

DELAYED FROM: JUL 2014 TO JUN 2015

WBS: 42974.3.FD1

TIP ESTIMATE: \$ 2,100,000

COUNTY: JACKSON

DESCRIPTION: SR 1449 (COPE CREEK ROAD) FROM SR 1710 TO US 23/74

ACTION NOTES: ROW ACQUISITION

CONTACT PERSON: RALPH CANNADY

TIP: R-5525

DELAYED FROM: FEB 2014 TO MAR 2014

WBS: 43761.3.1

TIP ESTIMATE: \$ 2,300,000

COUNTY: WATAUGA

DESCRIPTION: CONSTRUCT ACCESS ROAD TO BLOWING ROCK - POST ACUTE CARE FACILITY

ACTION NOTES: 404/401 PERMITS (REQUIRED)

CONTACT PERSON: JOE LAWS

TIP: U-5104

DELAYED FROM: JUL 2014 TO JUN 2015

WBS: 41902.3.FR1

TIP ESTIMATE: \$ 2,000,000

COUNTY: TRANSYLVANIA

DESCRIPTION: US 64 BUSINESS FROM SR 1349 (WEST MAIN STREET) TO US 64

ACTION NOTES: ROW ACQUISITION

CONTACT PERSON: RALPH CANNADY

TIP: W-5513

DELETED FROM: MAY 2014

WBS: 44104.3.FS1

TIP ESTIMATE: \$ 1,850,000

COUNTY: LEE

DESCRIPTION: US 1/US 15-501 INTERCHANGE - CONSTRUCT ROUNDABOUTS AT RAMP

TERMINALS; US 1 BUSINESS / SR 1420 (AMOS BRIDGES ROAD) INTERSECTION;

US 15-501 / SR 1444 (BEECH TREE ROAD) INTERSECTION - CONSTRUCT LEFT TURN LANE

ACTION NOTES: NOW DPOC PROJECT

CONTACT PERSON: ROB STONE

TIP: X-0002CC

DELAYED FROM: FEB 2014 TO JUN 2014

WBS: 35196.3.FS22

TIP ESTIMATE: \$ 24,100,000

COUNTY: CUMBERLAND

DESCRIPTION: FAYETTEVILLE OUTER LOOP - FROM EAST OF SR 1007 (ALL AMERICAN FREEWAY) TO EAST OF US 401 (RAMSEY STREET)

ACTION NOTES: PAVING OF BREAKS INCOMPLETE; CONTRACTOR DELAYS

CONTACT PERSON: SCOTT PRIDGEN