

TIP: B-2506

DELAYED FROM: JAN 2017 TO FEB 2017

WBS: 32638.3.1

TIP ESTIMATE: \$ 1,100,000

COUNTY: ANSON

DESCRIPTION: BRIDGE 8 OVER BROWN CREEK ON SR 1627

ACTION NOTES: ROW ISSUES

CONTACT PERSON: BRENDA MOORE

TIP: N/A

ADDED TO: JAN 2017

WBS: DF15004.2096128

TIP ESTIMATE: \$ 875,000

COUNTY: WAYNE

DESCRIPTION: BRIDGE NO 156 AT SR 1101 RAYNOR MILL RD

ACTION NOTES: EMERGENCY EXPRESS DESIGN - BUILD

CONTACT PERSON: VIRGINIA MABRY

TIP: EB-4707B

DELAYED FROM: FEB 2017 TO MAR 2017

WBS: 38664.3.4

TIP ESTIMATE: \$ 5,100,000

COUNTY: DURHAM

DESCRIPTION: DURHAM/CHAPEL HILL - SR 2220 (OLD DURHAM CHAPEL HILL ROAD) FROM SR 1113 (POPE ROAD) TO SR 1116 (GARRETT ROAD)

ACTION NOTES: CITY UTILITY AND PERMITTING

CONTACT PERSON: MIKE KNEIS

TIP: I-5766

ACCELERATED FROM: MAY 2017 TO JAN 2017

WBS: 53009.3.1

TIP ESTIMATE: \$ 15,060,000

COUNTY: FORSYTH

DESCRIPTION: I-40 FROM 1.3 MILES EAST OF NC 150 (PETERS CREEK PARKWAY) TO NC 109 (THOMASVILLEROAD) IN WINSTON-SALEM.

ACTION NOTES: NOW DESIGN-BUILD PROJECT

CONTACT PERSON: VIRGINIA MABRY

TIP: I-5795

ACCELERATED FROM: APR 2018 TO OCT 2017

WBS: 53034.3.1

TIP ESTIMATE: \$ 2,510,000

COUNTY: FORSYTH

DESCRIPTION: I-40 FROM 1.8 MILES EAST OF SR 1003 (HIGH POINT ROAD) TO 0.4 MILE EAST OF SR 2632 (OLD SALEM ROAD) IN WINSTON-SALEM AND KERNERSVILLE

ACTION NOTES: ENSURE COMPLETION PRIOR TO I-40 BUS/ US 421 CLOSURE

CONTACT PERSON: BRETT ABERNATHY

TIP: I-5839

DELAYED FROM: FEB 2017 TO APR 2017

WBS: 53045.3.1

TIP ESTIMATE: \$ 2,100,000

COUNTY: NORTHAMPTON

DESCRIPTION: I-95 FROM THE HALIFAX COUNTY LINE TO SR 1201 (MACON PRICE ROAD)

ACTION NOTES: DESIGN ISSUES

CONTACT PERSON: JERRY PAGE

TIP: I-5841

DELETED FROM: FEB 2017

WBS: 53047.3.1

TIP ESTIMATE: \$ 2,500,000

COUNTY: NASH

DESCRIPTION: I-95 FROM SR 1745 (BEND OF THE RIVER ROAD) TO 1 MILE NORTH

ACTION NOTES: NOW DPOC PROJECT

CONTACT PERSON: JERRY PAGE

TIP: I-5894

DELAYED FROM: FEB 2017 TO MAR 2017

WBS: 46436.3.1

TIP ESTIMATE: \$ 7,000,000

COUNTY: GASTON

DESCRIPTION: I-85, FROM MILE MARKER 22 TO MCKLENBURG COUNTY LINE. BRIDGE NO 143 OVER SOUTH FORK OF CATAWBA RIVER AND BRIDGE NO 159 OVER CATAWBA RIVER

ACTION NOTES: TWO BRIDGES ADDED

CONTACT PERSON: JAY MCSWAIN

TIP: R-4467

ACCELERATED FROM: MAY 2020 TO SEP 2017

WBS: 35748.3.2

TIP ESTIMATE: \$ 18,000,000

COUNTY: PERQUIMANS

DESCRIPTION: US 17 BUS / NC 37 FROM EAST OF PERQUIMANS RIVER BRIDGE TO NC 37 IN HERTFORD. REPLACE BRIDGE 710008

ACTION NOTES: NOW DESIGN-BUILD LET PROJECT

CONTACT PERSON: JAY A. MCINNIS

TIP: R-4753

DELAYED FROM: DEC 2016 TO JAN 2017

WBS: 39999.3.3

TIP ESTIMATE: \$ 13,600,000

COUNTY: JACKSON

DESCRIPTION: NC 107 FROM NORTH OF SR 1002 TO NC 281

ACTION NOTES: TROUT BUFFER VARIANCE (PENDING)

CONTACT PERSON: RANDY GARRIS

TIP: I-5714, U-5114

DELAYED FROM: OCT 2017 TO JUL 2018

WBS: 42376.3.1, 50127.3.1

TIP ESTIMATE: \$ 16,750,000

COUNTY: MECKLENBURG

DESCRIPTION: I-77 AT SR 2136 (GILEAD ROAD) INTERCHANGE UPGRADE EXISTING INTERCHANGE;
INTERSECTION OF US 21 AND GILEAD ROAD - HUNTERSVILLE

ACTION NOTES: ISSUES WITH MUNICIPALITY

CONTACT PERSON: KELLIE CRUMP