TIP: **B-4605** WBS: 38430.3.1

**LATEST ESTIMATE:** \$1,100,000.00

**COUNTY: PITT** 

**DESCRIPTION:** BRIDGE 5 OVER CHICOD CREEK ON SR 1777.

**CONTACT PERSON: KEVIN FISCHER** 

**ACTION NOTES: LET TYPE CHANGED TO DPOC** 

**DELETED FROM: 4/20/2021** 

TIP: <u>B-5302</u> WBS: 46016.3.1

**LATEST ESTIMATE:** \$6,800,000.00

**COUNTY: BEAUFORT** 

DESCRIPTION: BRIDGE 3 OVER THE NORFOLK SOUTHERN RAILROAD ON US 17 BUS.; PRESERVATION OF BRIDGE NO. 25 ON US 17 BUS.

OVER PAMLICO RIVER (COMB W/15BPR.42)

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: UTILITY ISSUES

DELAYED FROM: 2/16/2021 TO: 3/16/2021

COMBINED PROJECT: B-5302, 15BPR.42 UNDER ONE CONTRACT, WBS: 46016.3.1 / 15BPR.42

TIP: <u>B-5318</u> WBS: 46032.3.1

**LATEST ESTIMATE:** \$5,100,000.00

**COUNTY: WAKE** 

DESCRIPTION: REPLACE BRIDGE 910126 OVER SMITHS CREEK SR 2044 (LIGON MILLROAD) IN WAKE FOREST

CONTACT PERSON: LISA GILCHRIST ACTION NOTES: RIGHT OF WAY ISSUES

DELAYED FROM: 2/16/2021 TO: 11/16/2021

TIP: <u>B-5655</u> WBS: 45610.3.1

**LATEST ESTIMATE:** \$1,950,000.00

**COUNTY: EDGECOMBE** 

**DESCRIPTION:** BRIDGE 11 OVER TOWN CREEK ON NC 111/NC 122.

CONTACT PERSON: KEVIN FISCHER

**ACTION NOTES: LET TYPE CHANGED TO DPOC** 

**DELETED FROM: 5/18/2021** 

TIP: <u>B-5684</u> WBS: 45639.3.1

**LATEST ESTIMATE:** \$8,607,000.00

**COUNTY: WAKE** 

**DESCRIPTION:** REPLACE BRIDGE 146 OVER CRABTREE CREEK IN RALEIGH ON US 401

**CONTACT PERSON: KEVIN FISCHER** 

**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELETED FROM: 10/19/2021** 

TIP: <u>B-5716</u> WBS: 45672.3.1

**LATEST ESTIMATE:** \$6,100,000.00

**COUNTY: ROCKINGHAM** 

**DESCRIPTION: REPLACE BRIDGE 140 OVER DAN RIVER ON SR 1138** 

**CONTACT PERSON: PAT WILSON** 

**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELETED FROM: 11/16/2021** 

**TIP: B-5728 WBS:** 45684.3.1

**LATEST ESTIMATE:** \$6,200,000.00

**COUNTY: ALAMANCE** 

**DESCRIPTION:** REPLACE BRIDGE 112 OVER REEDY FORK CREEK IN OSSIPEE ON NC 87

**CONTACT PERSON:** KEVIN FISCHER **ACTION NOTES:** DESIGN ISSUES

DELAYED FROM: 9/21/2021 TO: 11/16/2021

TIP: <u>B-5737</u> WBS: 45693.3.1

**LATEST ESTIMATE:** \$4,100,000.00

**COUNTY: ROCKINGHAM** 

**DESCRIPTION:** REPLACE BRIDGE 108 OVER NC 14/NC 87/NC 770 IN EDEN ON NC 700

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: DESIGN ISSUES

DELAYED FROM: 9/21/2021 TO: 12/21/2021

TIP: **B-5772** WBS: 45728.3.1

**LATEST ESTIMATE:** \$1,950,000.00

**COUNTY: ROWAN** 

DESCRIPTION: REPLACE BRIDGE 66 OVER THE NORFOLK SOUTHERN RAILWAY TRACKS ON SR 1724 (HURLEY SCHOOL ROAD)

**CONTACT PERSON:** KEVIN FISCHER **ACTION NOTES:** DESIGN ISSUES

DELAYED FROM: 7/20/2021 TO: 11/16/2021

TIP: **B-5808** WBS: 45762.3.1

**LATEST ESTIMATE:** \$2,550,000.00

**COUNTY: CABARRUS** 

DESCRIPTION: BRIDGE 57 AND 59 OVER IRISH BUFFALO CREEK ON US 29/US 601

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: DESIGN ISSUES

**DELETED FROM: 10/19/2021** 

**TIP: BR-0004 WBS:** 67004.3.1

**LATEST ESTIMATE:** \$14,325,000.00

**COUNTY: BEAUFORT** 

**DESCRIPTION:** BRIDGE 060066 ON US 264 OVER PUNGO RIVER

CONTACT PERSON: KEVIN FISCHER
ACTION NOTES: DESIGN ISSUES
DELETED FROM: 11/16/2021

TIP: BR-0041 WBS: 67041.3.1

**LATEST ESTIMATE:** \$14,050,000.00

**COUNTY: ROCKINGHAM** 

DESCRIPTION: BRIDGE 780001 ON SR 2817 OVER US 29

**CONTACT PERSON: KEVIN FISCHER** 

**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELETED FROM: 10/19/2021** 

**TIP: BR-0043 WBS:** 67043.3.1

**LATEST ESTIMATE:** \$13,300,000.00

**COUNTY: ROCKINGHAM** 

DESCRIPTION: BRIDGE 780151 ON US 158 OVER US 29

**CONTACT PERSON: KEVIN FISCHER** 

**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELETED FROM: 10/19/2021** 

TIP: <u>BR-0116</u> WBS: 48825.3.1

**LATEST ESTIMATE:** \$1,000,000.00

**COUNTY: NASH** 

**DESCRIPTION:** BRIDGE 80 OVER GIDEON SWAMP ON SR 1403.

**CONTACT PERSON: KEVIN FISCHER** 

**ACTION NOTES: LET TYPE CHANGED TO DPOC** 

**DELETED FROM: 2/16/2021** 

TIP: <u>I-3306A</u> WBS: 34178.3.3

**LATEST ESTIMATE:** \$206,590,000.00

**COUNTY: ORANGE** 

DESCRIPTION: I-40, FROM I-85 TO DURHAM COUNTY LINE. NC 86

INTERCHANGE IMPROVEMENTS

**CONTACT PERSON:** TERESA BRUTON

**ACTION NOTES: TO ASSIST IN BALANCING FUNDS** 

ADDED TO: 8/17/2021

**TIP: I-3306AA WBS:** 34178.3.GV7

**LATEST ESTIMATE:** \$102,000,000.00

**COUNTY: ORANGE** 

**DESCRIPTION:** I-40 FROM I-85 TO NC 86 PLANNING/DESIGN IN PROCESS.

**CONTACT PERSON**: TERESA BRUTON **ACTION NOTES**: STRATEGIC LETTING

**DELETED FROM: 6/15/2021** 

COMBINED PROJECT: I-3306AA, I-3306AB, I-3306AC UNDER ONE CONTRACT, WBS: 34178.3.GV7

**TIP: I-3306AB WBS:** 34178.3.GV8

**LATEST ESTIMATE:** \$62,900,000.00

**COUNTY: ORANGE** 

**DESCRIPTION:** I-40 FROM NC 86 TO DURHAM COUNTY LINE. PLANNING/DESIGN IN PROCESS.

**CONTACT PERSON**: TERESA BRUTON **ACTION NOTES**: STRATEGIC LETTING

**DELETED FROM: 6/15/2021** 

COMBINED PROJECT: I-3306AA, I-3306AB, I-3306AC UNDER ONE CONTRACT, WBS: 34178.3.GV7

TIP: <u>I-3306AC</u> WBS: 34178.3.9

**LATEST ESTIMATE**: \$10,700,000,00

**COUNTY: ORANGE** 

DESCRIPTION: 1-40, AT NC 86 INTERCHANGE IMPROVEMENTS. PLANNING/DESIGN INPROCESS.

**CONTACT PERSON:** TERESA BRUTON **ACTION NOTES:** STRATEGIC LETTING

**DELETED FROM: 6/15/2021** 

COMBINED PROJECT: I-3306AA, I-3306AB, I-3306AC UNDER ONE CONTRACT, WBS: 34178.3.GV7

TIP: I-5986C WBS: 47532.3.4

**LATEST ESTIMATE:** \$27,667,000.00

**COUNTY: CUMBERLAND, HALIFAX, HARNETT, JOHNS** 

DESCRIPTION: 1-95 INSTALL BROADBAND FIBER FROM SOUTH CAROLINA STATE LINETO VIRGINIA STATE LINE (COMB W/R-5777D).

CONTACT PERSON: DAVID STARK
ACTION NOTES: EXTERNAL ACTIONS

DELAYED FROM: 12/15/2020 TO: 1/19/2021

COMBINED PROJECT: I-5986C, R-5777D UNDER ONE CONTRACT, WBS: 47532.3.4 / 44648.3.5 (EACH PROJECT USES ITS OWN WBS)

TIP: <u>R-4707</u> WBS: 36599.3.1

**LATEST ESTIMATE**: \$51,700,000.00

**COUNTY: GUILFORD** 

DESCRIPTION: US 29 AND SR 4771 (REEDY FORK PARKWAY) INTERCHANGE IMPROVEMENTS IN GREENSBORO. IMPROVE ROADWAY, MODIFY

INTERCHANGE AND REPLACE BRIDGE 400360

**CONTACT PERSON:** MIKE STANLEY **ACTION NOTES:** STRATEGIC LETTING

ADDED TO: 4/20/2021

TIP: <u>R-5777D</u> WBS: 44648.3.5

**LATEST ESTIMATE:** \$19,000,000.00

COUNTY: CARTERET, CRAVEN, JOHNSTON, JONES, L

DESCRIPTION: US 70 (FUTURE I-42) INSTALL BROADBAND FIBER FROM I-40 TO MOREHEAD CITY PORT (COMB W/I-5986C).

CONTACT PERSON: DAVID STARK ACTION NOTES: EXTERNAL ACTIONS

DELAYED FROM: 12/15/2020 TO: 1/19/2021

COMBINED PROJECT: I-5986C, R-5777D UNDER ONE CONTRACT, WBS: 47532.3.4 / 44648.3.5 (EACH PROJECT USES ITS OWN WBS)

**TIP: U-2579AB WBS:** 34839.3.GV5

**LATEST ESTIMATE:** \$211,900,000.00

**COUNTY: FORSYTH** 

DESCRIPTION: WINSTON-SALEM - NORTHERN BELTWAY EASTERN SECTION (FUTURE I-74) FROM I-40 TO I-40 BUSINESS/US 421 \* SEE R-2247

FOR PLANNING DOCUMENT \*

CONTACT PERSON: PAM WILLIAMS
ACTION NOTES: RIGHT OF WAY ISSUES

DELAYED FROM: 5/18/2021 TO: 12/21/2021

TIP: U-5724 WBS: 54016.3.1

**LATEST ESTIMATE:** \$14,400,000.00

**COUNTY: WAYNE** 

DESCRIPTION: US 13 (BERKELEY BLVD) - REALIGNMENT OF SR 1709 (CENTRAL HEIGHTS ROAD) AT BERKELEY BOULEVARD.

CONTACT PERSON: JAMES GREEN ACTION NOTES: RIGHT OF WAY ISSUES

**DELETED FROM: 6/15/2021** 

TIP: N/A WBS: 15BPR.42

**LATEST ESTIMATE:** \$2,700,000.00

**COUNTY: BEAUFORT** 

**DESCRIPTION:** US 17B OVER PAMLICO RIVER. LMC OVERLAY, SUBSTRUCTURE REPAIRS BEAUFORT COUNTY, STR 60025. (COMB W/B-5302)

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: STRATEGIC LETTING

DELAYED FROM: 2/16/2021 TO: 3/16/2021

COMBINED PROJECT: B-5302, 15BPR.42 UNDER ONE CONTRACT, WBS: 46016.3.1 / 15BPR.42

**TIP**: N/A WBS: 17BP.11.R.152

**LATEST ESTIMATE:** \$475,000.00

**COUNTY: ALLEGHANY** 

**DESCRIPTION:** BRIDGE 020005 ON SR 1133 OVER LITTLE RIVER IN ALLEGHANY COUNTY.

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: STRATEGIC LETTING

COMBINED

COMBINED PROJECT: 17BP.11.R.152, 17BP.11.R.160, 17BP.11.R.161 UNDER ONE CONTRACT, WBS: 17BP.11.R.152, 17BP.11.R.160,

**TIP: N/A WBS:** 17BP.11.R.155

**LATEST ESTIMATE:** \$1,340,000.00

**COUNTY: WILKES** 

**DESCRIPTION:** BRIDGE 960436 ON SR 1943 OVER EAST PRONG ROARING RIVER IN WILKES COUNTY.

**CONTACT PERSON:** KEVIN FISCHER **ACTION NOTES:** STRATEGIC LETTING

COMBINED

COMBINED PROJECT: 17BP.11.R.163, 17BP.11.R.155 UNDER ONE CONTRACT, WBS: 17BP.11.R.163, 17BP.11.R.155

**TIP: N/A WBS:** 17BP.11.R.160

**LATEST ESTIMATE:** \$1,090,000.00

**COUNTY: ASHE** 

**DESCRIPTION:** BRIDGE 040029 ON US 221 OVER DOG CREEK IN ASHE COUNTY.

**CONTACT PERSON:** KEVIN FISCHER **ACTION NOTES:** STRATEGIC LETTING

## COMBINED

COMBINED PROJECT: 17BP.11.R.152, 17BP.11.R.160, 17BP.11.R.161 UNDER ONE CONTRACT, WBS: 17BP.11.R.152, 17BP.11.R.160,

**TIP**: **N/A WBS**: 17BP.11.R.161

**LATEST ESTIMATE**: \$450,000.00

**COUNTY: ASHE** 

DESCRIPTION: BRIDGE 040015 ON SR 1147 OVER SOUTH BEAVER CREEK IN ASHE COUNTY.

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: STRATEGIC LETTING

## COMBINED

COMBINED PROJECT: 17BP.11.R.152, 17BP.11.R.160, 17BP.11.R.161 UNDER ONE CONTRACT, WBS: 17BP.11.R.152, 17BP.11.R.160,

**TIP: N/A WBS:** 17BP.11.R.163

**LATEST ESTIMATE:** \$725,000.00

**COUNTY: WILKES** 

**DESCRIPTION:** BRIDGE 960136 ON SR 1002 OVER MULBERRY CREEK IN WILKES COUNTY.

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: STRATEGIC LETTING

## COMBINED

COMBINED PROJECT: 17BP.11.R.163, 17BP.11.R.155 UNDER ONE CONTRACT, WBS: 17BP.11.R.163, 17BP.11.R.155