

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, DECEMBER 16, 2014

PLANS DUE: Tuesday, September 09, 2014

PAGE 1 OF 1

PROJECT	LENGTH	SCOPE	DESCRIPTION
U-3301 34909.2.FR2 STP-63(1) BUNCOMBE	4.3 Mi 6.919 Km	GRADING, DRAINAGE, PAVING, SIGNALS	NC 63 (LEICESTER HWY) FROM SR 1615 (GILBERT RD) TO WEST OF SR 1004 (NEWFOUND RD) NORTHWEST OF ASHEVILLE

TIP ESTIMATE \$ 18,600,000 LATEST PRELIMINARY ESTIMATE: \$ 26,000,000
404/401 PERMITS (REQUIRED)
BRUTON, FISCHER, MORGAN, COX, BARRETT, GILSTRAP, DUPREE
REGIONAL

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

DESIGN-BUILD PROJECTS
TENTATIVE LETTING DATE: TUESDAY, JANUARY 20, 2015
PLANS DUE: Tuesday, October 14, 2014

PAGE 1 OF 1

PROJECT	LENGTH	SCOPE	DESCRIPTION
B-2500B 32635.3.FR7 BRNHF-0012(56) DARE TIP ESTIMATE \$ 119,000,000 404/401/CAMA PERMITS (REQUIRED) SPECIAL USE PERMITS (PENDING) NEPA DOC (PENDING) MORATORIUM (2/1-6/30) . BRUTON, N/A, ZERMAN, SMYRE, TURCHY, N/ABOYD REGIONAL	0 Mi 0 Km	GRADING, DRAINAGE, PAVING, STRUCTURE	RODANTHE ON NC 12 - LONG TERM IMPROVEMENTS (PHASE II)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

**DESIGN-BUILD PROJECTS
TENTATIVE LETTING DATE: TUESDAY, FEBRUARY 17, 2015
*PLANS DUE: Tuesday, November 11, 2014***

PAGE 1 OF 1

PROJECT	LENGTH	SCOPE	DESCRIPTION
R-2536 34450.3.S1 RANDOLPH	16.4 Mi 26.404 Km	GRADING, DRAINAGE, PAVING, CULVERTS, STRUCTURES	US 64 (ASHEBORO SOUTHERN BYP) FROM EXISTING US 64 WEST OF ASHEBORO TO EXISTING US 64 EAST OF ASHEBORO AND THE ZOO CONNECTOR FROM EAST OF SR 2839 (STALEYS FARM ROAD) TO EXISTING 159/ZOO ENTRANCE

TIP ESTIMATE \$ 283,300,000 LATEST PRELIMINARY ESTIMATE: \$ 278,000,000
404/401 PERMITS (REQUIRED)
BRUTON/SPEER, BAILEY, ELAM, WEAVER, N/A, STEELMAN, MCLAMB
STATEWIDE

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

**DESIGN-BUILD PROJECTS
TENTATIVE LETTING DATE: TUESDAY, MARCH 17, 2015
*PLANS DUE: Tuesday, December 09, 2014***

PAGE 1 OF 1

PROJECT	LENGTH	SCOPE	DESCRIPTION
R-2250 34411.3.R7 PITT	12.2 Mi 19.642 Km	GRADING, DRAINAGE, PAVING, SIGNALS, ITS	NC 11-903 GREENVILLE SOUTHWEST BYPASS – FROM NC 11 TO US 264 (GREENVILLE BYPASS)

TIP ESTIMATE \$ 166,700,000 LATEST PRELIMINARY ESTIMATE: \$ 174,500,000
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING)
BRUTON, MURRAY, ATKINSON, YAMAMOTO, CASHIN, KITE, BOYD
REGIONAL

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

DESIGN-BUILD PROJECTS
TENTATIVE LETTING DATE: TUESDAY, MAY 19, 2015
PLANS DUE: Tuesday, February 10, 2015

PAGE 1 OF 1

PROJECT	LENGTH	SCOPE	DESCRIPTION
R-2635D 35520.3.S5 WAKE	0 Mi 0 Km	GRADING, DRAINAGE, PAVING, INTERCHANGE, SIGNALS	NC 540 (TRIANGLE EXPRESSWAY), INTERCHANGE WITH SR 1153 (HOLLY SPRINGS-APEX ROAD)

TIP ESTIMATE \$ 15,000,000 LATEST PRELIMINARY ESTIMATE: \$ 15,000,000
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING)
BRUTON, N/A, ELAM, N/A, N/A, N/A, REAMS
STATEWIDE

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, OCTOBER 20, 2015

PLANS DUE: Tuesday, July 14, 2015

PAGE 1 OF 1

PROJECT	LENGTH	SCOPE	DESCRIPTION
R-2545B 35492.3.4 TYRRELL	2.84 Mi 4.57 Km	GRADING, DRAINAGE, PAVING, STRUCTURES	US 64 FROM EAST OF COLUMBIA TO WEST OF SR 1229 (OLD US 64) AT ALLIGATOR RIVER

TIP ESTIMATE \$ 208,200,000 LATEST PRELIMINARY ESTIMATE: \$ 208,200,000
404/401 PERMITS (REQUIRED) **(PROJECT SUBJECT TO STI PRIORTIZATION)**
BRUTON, MURRAY, ATKINSON, YAMAMOTO, RIVENBARK, KITE, BOYD